

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
1	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Arayat-Magalang-Mabalacat Rd - K0115 + 510 - K0115 + 693	YES	Pamp.3rd DEO	Competitive Bidding	11/19/24 to 12/10/24	12/10/2024	02/03/2025	GoP	1,441.00	0	1,441.00	Const./Upgrading/Rehab. Of Drainage
2	Off-Carriageway Improvement - Primary Roads Manila North Rd - K0094 + 760 - K0094 + 954	YES	Pamp.3rd DEO	Competitive Bidding	11/20/24 to 12/10/24	12/10/2024	02/03/2025	GoP	1,160.00	0	1,160.00	Improvement of Road
3	Off-Carriageway Improvement - Primary Roads Manila North Rd - K0082 + (-295) - K0082 + 233, K0082 + 474 - K0083 + 345	YES	Pamp.3rd DEO	Competitive Bidding	11/26/24 to 12/17/24	12/17/2024	02/03/2025	GoP	12,456.00	0	12,456.00	Improvement of Road
4	Off-Carriageway Improvement - Primary Roads Manila North Rd - K0088 + 588 - K0090 + 021, K0092 + 832 - K0094 + 760, K0094 + 954 - K0095 + 203	YES	Pamp.3rd DEO	Competitive Bidding	11/05/24 to 11/26/24	11/26/2024	02/03/2025	GoP	22,914.00	0	22,914.00	Improvement of Road
5	Construction of Flood Control Structure along Taug River, Phase 1, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/29/24 to 11/19/24	11/19/2024	02/03/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
6	Construction of Flood Control Structure along Taug River, Phase 2, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/05/24 to 11/26/24	11/26/2024	02/03/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
7	Construction of Flood Control Structure along Quitanil River, Phase 1, Barangay San Roque to Barangay Turru, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/05/24 to 11/26/24	11/26/2024	02/03/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Construction of Flood Control Structure along Quitangil River, Phase 2, Barangay San Roque to Barangay Turu, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/06/24 to 11/26/24	11/26/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
9	Construction of Flood Control Structure along Sapangbalen River, Phase 1, Barangay San Ildefonso, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/14/24 to 11/25/24	11/25/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
10	Construction of Flood Control Structure along Sapangbalen River, Phase 2, Barangay San Ildefonso, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/07/24 to 11/28/24	11/28/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
11	Construction of Flood Control Structure along Sapangbalen River, Sitio Pitabacan, Barangay San Ildefonso, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/11/24 to 12/03/24	12/10/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
12	Construction of Flood Control Structure along Sapangbalen River, Phase 1, Barangay Atlu Bola to Barangay Mangalit, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/04/24 to 10/24/24	10/24/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
13	Construction of Flood Control Structure along Sapangbalen River, Phase 2, Barangay Atlu Bola to Barangay Mangalit, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/10/24 to 10/30/24	10/30/2024	02/03/2025	02/12/2025	GoP	120,000.00	0	120,000.00	Construction of Flood Control Structure
14	Construction of Slope Protection Structure along Abacan River, Barangay Sapalibutad, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/10/24 to 10/30/24	10/30/2024	02/03/2025	02/12/2025	GoP	100,139.00	0	100,139.00	Construction of Flood Control Structure

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
15	Construction of Flood Control Structure along Quitangil River (Phase III), Barangay Turu, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/11/24 to 10/30/24	10/30/2024	02/17/2025	GoP	150,000.00	0	150,000.00	Construction of Flood Control Structure
16	Construction of Flood Control Structure along Quitangil River (Phase IV), Barangay Turu, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/11/24 to 10/30/24	10/30/2024	02/17/2025	GoP	150,000.00	0	150,000.00	Construction of Flood Control Structure
17	Construction of Flood Control Structure along Quitangil River (Phase I) Barangay Escaler, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/16/24 to 11/05/24	11/05/2024	02/17/2025	GoP	150,000.00	0	150,000.00	Construction of Flood Control Structure
18	Construction of Flood Control Works along Quitangil River, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/16/24 to 11/05/24	11/05/2024	02/17/2025	GoP	100,000.00	0	100,000.00	Construction of Flood Control Structure
19	Construction of Flood Control Structure along Alasas Creek (Phase III), Barangay San Agustin, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/24 to 11/19/24	11/19/2024	02/17/2025	GoP	50,000.00	0	50,000.00	Construction of Flood Control Structure
20	Construction of Abacan Road Dike between Henson Bridge and Abacan Bridge, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/20/24 to 12/10/24	12/10/2024	02/17/2025	GoP	100,000.00	0	100,000.00	Construction of Road Dike
21	Construction of Bridge, Barangay Turu, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/12/24 to 12/03/24	12/10/2024	02/17/2025	GoP	50,000.00	0	50,000.00	Construction of Bridge

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
22	Construction of Bridge, Barangay Sapangbato, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/13/24 to 12/05/24	12/05/2024	02/17/2025	GoP	50,000.00	0	50,000.00	Construction of Bridge
23	Rehabilitation of Road along Arayat Boulevard, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/17/24 to 11/06/24	11/06/2024	02/17/2025	GoP	98,477.00	0	98,477.00	Rehabilitation of Road
24	Construction of Road including Drainage System, Phase III, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/21/24 to 12/10/24	12/10/2024	02/17/2025	GoP	90,000.00	0	90,000.00	Construction of Bridge
25	Construction of Bridge along Abacan River, Barangay Malabanias, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/14/24 to 12/04/24	12/04/2024	02/17/2025	GoP	150,000.00	0	150,000.00	Construction of Bridge
26	Rehabilitation of Bridge along Abacan River, Brgy. Pulung Maragul to Brgy. Ninoy Aquino, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/18/24 to 12/10/24	12/10/2024	02/17/2025	GoP	100,000.00	0	100,000.00	Construction of Bridge
27	Construction of Road including Drainage System, Phase VI, Barangay Cutud to Barangay Sapalibutad, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/22/24 to 12/12/24	12/12/2024	02/17/2025	GoP	20,000.00	0	20,000.00	Construction of Road
28	Construction of Flood Control Structure along Alasas Creek (Phase I), Barangay San Agustin, Magalang Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/17/24 to 11/06/24	11/06/2024	02/17/2025	GoP	50,000.00	0	50,000.00	Construction of Flood Control Structure

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
29	Construction of Flood Control Structure along Alasas Creek (Phase II), Barangay San Agustin, Magalang Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/23/24 to 11/12/24	11/12/2024	02/17/2025	02/26/2025	50,000.00	0	50,000.00	Construction of Flood Control
30	Const./ Impvt of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) East Circumferential Road connecting MacArthur Highway to Angeles-Magalang Road in support of Handicraft, Furniture and Garments, and Food Processing Industries, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/23/24 to 11/12/24	11/12/2024	02/17/2025	02/26/2025	5,000.00	0	5,000.00	Const./Impvt. Of Access Road
31	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sta. Ines-Atliu Bola Road, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/23/24 to 11/12/24	11/12/24/11/12/24	02/17/2025	02/26/2025	5,000.00	0	5,000.00	Const./Impvt. Of Access Road
32	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NLEX-SCTEX Connecting Road in support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/23/24 to 11/12/24	11/12/2024	02/17/2025	02/26/2025	5,000.00	0	5,000.00	Const./Impvt. Of Access Road

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
33	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Camachilles-Sapang-Biabas-Bical Road, Mabalacat Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/28/24 to 11/19/24	11/19/2024	02/17/2025	GoP	5,000.00	0	5,000.00	Const./Impvt. Of Access Road
34	Concepcion-Mabalacat Bypass Road, Package 1, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/08/25 to 01/2/25	01/08/2025	02/16/2025	GoP	250,000	0	250,000	Construction of Road
35	Concepcion-Mabalacat Bypass Road, Package 2, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/08/25 to 01/2/25	01/08/2025	02/16/2025	GoP	125,000	0	125,000	Construction of Road
36	Construction of Flood Control Structure along Sacobia River (Downstream of Centennial Bridge), Barangay Tabun, Mabalacat City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/08/25 to 01/2/25	01/08/2025	02/16/2025	GoP	100,000	0	100,000	Const. of Flood control structures
37	Construction of Sabo Dam at Pampanga Delta RIS, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/08/25 to 01/2/25	01/08/2025	02/16/2025	GoP	15,000	0	15,000	Dam Construction
38	Construction of Sabo Dam at San Nicolas II CIS, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/08/25 to 01/2/25	01/08/2025	02/16/2025	GoP	15,000	0	15,000	Dam Construction
39	Construction of Bridge, Barangay San Roque, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/15/25 to 02/04/25	02/04/2025	02/14/2025	GoP	35,000.00	0	35,000.00	Bridge Construction

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2025 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Construction of Road, Barangay Camias, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/15/25 to 02/04/25	02/04/2025	02/14/2025	02/23/2025	GoP	25,000.00	0	25,000.00	Road Construction
41	Construction of Flood Control Structure along Sacobia River at Mabalacat City, Pampanga (Phase 6)	NO	Pamp.3rd DEO	Competitive Bidding	01/15/25 to 02/04/25	02/04/2025	02/14/2025	02/23/2025	GoP	50,000.00	0	50,000.00	Const. of Flood control structures
42	Construction of Flood Control Structure along Rio Chico River (Phase 1), Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/15/25 to 02/04/25	02/04/2025	02/14/2025	02/23/2025	GoP	100,000.00	0	100,000.00	Const. of Flood control structures
43	Construction of Flood Control Structure along Rio Chico River (Phase 2), Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/15/25 to 02/04/25	02/04/2025	02/14/2025	02/23/2025	GoP	100,000.00	0	100,000.00	Const. of Flood control structures
44	Construction of Flood Control Structure along Sacobia River (Phase III), Mabalacat City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	02/05/25 to 02/26/25	02/26/2024	03/12/2025	03/21/2025	GoP	150,000	0	150,000	Const. of Flood control structures
45	Construction of Flood Control Structure along Sacobia River (Phase IV), Mabalacat City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	02/05/25 to 02/26/25	02/26/2024	03/12/2025	03/21/2025	GoP	150,000	0	150,000	Const. of Flood control structures
46	Rehabilitation of Flood Control Structure along Sacobia River, Mabalacat City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	02/05/25 to 02/26/25	02/26/2024	03/12/2025	03/21/2025	GoP	150,000	0	150,000	Const. of Flood control structures

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 9-27-24

Recommended by:

AGUSTIN R. DAGSAMAN, JR.
BAC Chairperson
Date: 9-27-24

Approved by:

ARNOLD R. OCAMPO
OIC, District Engineer
Date: 9-27-24