

## (DPWH – Albay 2nd District Engineering Office) Indicative Annual Procurement Plan FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONTRACT ID NO. 25FB0001 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0532 + 616 - K0533 + 172	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	10,869,000.00	-	10,869,000.00	Preventive Maintenance of Secondary Road
-	CONTRACT ID NO. 25FB0002 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0538 + 100 - K0539 + 054	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	18,096,000.00	-	18,096,000.00	Preventive Maintenance of Secondary Road
-	CONTRACT ID NO. 25FB0003 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Comm-Inarado-Peñafrancia Rd - K0522 + 000 - K0523 + 000	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	19,089,000.00	-	19,089,000.00	Preventive Maintenance of Tertiary Road
-	CONTRACT ID NO. 25FB0004 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Comm-Inarado-Peñafrancia Rd - K0526 + 000 - K0527 + 000	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	19,011,000.00	-	19,011,000.00	Preventive Maintenance of Tertiary Road
-	CONTRACT ID NO. 25FB0005 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0553 + 303 - K0553 + 551	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0006 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0549 + 282 - K0549 + 324	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0007 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0557 + 055 - K0557 + 152	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	4,000,000.00	-	4,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0008 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0531 + 508 - K0531 + 768	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	6,500,000.00	-	6,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0009 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532 + 212 - K0532 + 420	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0554 + 578 - K0554 + 693	Construction	YES	Competitive Bidding	October 04, 2024 - October 10, 2024	October 23, 2024	January 28, 2025	January 31, 2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0550 + 420 - K0550 + 567	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	5,550,000.00	-	5,550,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0012 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0550 + 603 - K0550 + 749	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	5,550,000.00	-	5,550,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0013 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0562 + 800 - K0565 + 200	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	28,128,000.00	-	28,128,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0014 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Salugan River, Camalig, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0015 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Balasbas River, Manito, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0016 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Manumbalay River, Manito, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	January 28, 2025	January 31, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike



-	CONTRACT ID NO. 25FB0017 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	February 3, 2025	February 6, 2025	GoP	12,900,000.00	-	12,900,000.00	Construction/ Improvement of Roads
-	CONTRACT ID NO. 25FB0018 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Batan Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	February 3, 2025	February 6, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Roads
-	CONTRACT ID NO. 25FB0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Rapu-Rapu Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	February 3, 2025	February 6, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Roads
-	CONTRACT ID NO. 25FB0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Tracies, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 11, 2024 - October 17, 2024	October 31, 2024	February 3, 2025	February 6, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Roads
-	CONTRACT ID NO. 25FB0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Legazpi City- Punta de Jesus Rd - K0529 + (-131) - K0529 + 110, K0529 + 400 - K0531 + 361	Construction	YES	Competitive Bidding	October 26, 2024 - November 01, 2024	November 14, 2024	February 3, 2025	February 6, 2025	GoP	20,000,000.00	-	20,000,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Legazpi City- Punta de Jesus Rd - K0556 + 937 - K0558 + 1027	Construction	YES	Competitive Bidding	October 26, 2024 - November 01, 2024	November 14, 2024	February 3, 2025	February 6, 2025	GoP	20,000,000.00	-	20,000,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0023 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Cawayan to Malobago, Manito, Albay	Construction	YES	Competitive Bidding	October 26, 2024 - November 01, 2024	November 14, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0024 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tinopan- Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0025 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Tagoytoy-Laeng, Daraga, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0026 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 3, Bariis, Legazpi City	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0027 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Matiga Purok 2, Barangay Manumbalay, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0028 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pawa - Iraya, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0029 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bamban - Cabangan, Barangay Buayo, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0030 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Parong, Barangay Pawa, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0031 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Cavit to Barangay Nagotgot, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0032 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nagotgot to Sitio Inang Maharang, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 3, 2025	February 6, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0033 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bamban, Manito, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0034 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mina to Barangay Gotob to Barangay Lighan, Camalig, Albay	Construction	YES	Competitive Bidding	November 06, 2024 - November 12, 2024	November 25, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0035 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Cagbacong to Barangay Bariis, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road



-	CONTRACT ID NO. 25FB0036 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Caguiba to Barangay Huluan, Camalig, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0037 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Package 4, Barangay Carogcog to Barangay Sta. Barbara, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0038 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Package 2, Barangay Tinopan to Barangay Linao, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0039 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Barangay Buhatan to Barangay Tinocawan, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0040 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Barangay Buhatan, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	89,518,000.00	-	89,518,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0041 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bilbao, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0042 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Coastal Roads/Causeway for environmental protection /conservation - Construction of Coastal Road, Package 4, Barangay Poblacion, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Coastal Road
-	CONTRACT ID NO. 25FB0043 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Barangay Malobago, Daraga, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0044 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Barangay Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	November 15, 2024 - November 21, 2024	December 4, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0045 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Barangay Sum, Camalig, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0046 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Phase 2, Barangay Bonga, Legazpi City	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0047 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Phase 2, Barangay Kilicao, Daraga, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0048 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike, Upstream, Barangay Taysan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0049 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Structure and Drainage Structure, River Tributaries, Barangay Taysan, Package 2, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	75,000,000.00	-	75,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0050 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Structure and Drainage Structure, River Tributaries, Barangay Taysan, Package 1, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	75,000,000.00	-	75,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0051 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Sumlang-Gapo River, Barangay Sumlang and Barangay Gapo, Daraga, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0052 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Lahar Mitigation Dike along Budiao-Miisi River, Package 1, Barangay Budiao and Barangay Miisi, Daraga, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0053 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Lahar Mitigation Dike along Budiao-Miisi River, Package 2, Barangay Budiao and Barangay Miisi, Daraga, Albay	Construction	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 10, 2025	February 13, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0054 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0554 + 940 - K0555 + 565	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	11,883,000.00	-	11,883,000.00	Preventive Maintenance of Secondary Road
-	CONTRACT ID NO. 25FB0055 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0536 + 198 - K0537 + 422	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	49,529,000.00	-	49,529,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Secondary Roads



-	CONTRACT ID NO. 25FB0056 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Comm-Inarado-Peñafrancia Rd - K0517 + (-011) - K0517 + 350, K0518 + 538 - K0519 + 045, K0528 + 000 - K0528 + 126	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	40,220,000.00	-	40,220,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tertiary Roads
-	CONTRACT ID NO. 25FB0057 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0554 + 780 - K0554 + 850	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0058 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0552 + 214 - K0552 + 418	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0059 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0551 + 554 - K0551 + 707	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0060 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi Airport Rd - K0530 + (-306) - K0530 + 006	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	3,120,000.00	-	3,120,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0061 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0535 + 200 - K0535 + 368	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	16,852,000.00	-	16,852,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Secondary Roads
-	CONTRACT ID NO. 25FB0062 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges De la Paz Br. (B00259LZ) along Comm-Inarado-Peñafrancia Rd	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	9,000,000.00	-	9,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0063 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Agna Br. (B00261LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0064 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Villaflora Br. (B00263LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0065 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Cawayan Br. (B00264LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	December 19, 2024 - December 25, 2024	January 7, 2025	February 3, 2025	February 6, 2025	GoP	32,000,000.00	-	32,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0066 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Buyo Br.1 (B00265LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	5,000,000.00	-	5,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0067 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Buyo Br. 2 (B00266LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
-	CONTRACT ID NO. 25FB0068 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike, Package 1, Barangay Malabog, Daraga, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	75,000,000.00	-	75,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0069 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike, Package 1, Matnog-Mabinit, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	75,000,000.00	-	75,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0070 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike, Package 2, Matnog-Mabinit, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	75,000,000.00	-	75,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0071 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Salvacion to Barangay Malabago, Daraga, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0072 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Busay, Barangay Cullat and Barangay Malabago, Daraga, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0073 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Cabit, Manito, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike




-	CONTRACT ID NO. 25FB0074 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Taysan - Camiri, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	70,056,000.00	-	70,056,000.00	Construction of Dike
-	CONTRACT ID NO. 25FB0075 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Protection Works, Barangay Bamban, Manito, Albay	Construction	NO	Competitive Bidding	January 02, 2025 - January 08, 2025	January 21, 2025	February 10, 2025	February 13, 2025	GoP	100,000,000.00	-	100,000,000.00	Construction of River Protection Works
-	CONTRACT ID NO. 25FB0076 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	30,000,000.00	-	30,000,000.00	Construction/ Improvement of Roads
-	CONTRACT ID NO. 25FB0077 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0527 + 423 - K0528 + 423	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,187,000.00	-	1,187,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0078 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0529 + 012 - K0530 + 012	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,187,000.00	-	1,187,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0079 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0530 + 177 - K0531 + 173	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,187,000.00	-	1,187,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0080 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0531 + 403 - K0532 + 405	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,187,000.00	-	1,187,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0081 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0532 + 405 - K0533 + 403	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,667,000.00	-	1,667,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0082 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0533 + 403 - K0534 + 403	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	19,754,000.00	-	19,754,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0083 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Legazpi Airport Rd - K0530 + (-990) - K0530 + 010	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	3,770,000.00	-	3,770,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0084 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings, Guardrails) along Daang Maharlika Jet-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0527 + (-877) - K0527 + 123	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	1,548,000.00	-	1,548,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
-	CONTRACT ID NO. 25FB0085 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Regional Government Center, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	51,803,000.00	-	51,803,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0086 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Dike, Package 1, Barangay Sua, Camalig, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	60,000,000.00	-	60,000,000.00	Construction of Road Dike
-	CONTRACT ID NO. 25FB0087 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Phase 2, Barangay Tinocawan to Barangay Maninila, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	55,000,000.00	-	55,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0088 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Calabidongan Access Road (Package 1), Barangay Calabidongan, Camalig, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0089 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Calabidongan Access Road (Package 2), Barangay Calabidongan, Camalig, Albay	Construction	NO	Competitive Bidding	January 10, 2025 - January 16, 2025	January 29, 2025	February 17, 2025	February 20, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0090 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Leading to Barangay Buyo (Sitio Calpi-Danao) (Package 1) Barangay Buyo, Manito, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road



-	CONTRACT ID NO. 25FB0091 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Leading to Barangay Buyo (Sitio Calpi-Damao) (Package 2) Barangay Buyo, Manito, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0092 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road Leading to Banquerohan - Misua B, Barangay Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	40,000,000.00	-	40,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0093 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road Leading to Barangay Comun - Barangay Binitayan, Barangay Comun and Barangay Binitayan, Camalig, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	40,000,000.00	-	40,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0094 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at Barangay 15 - Ilawod East, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0095 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Salvacion, Lacag and Quitinan, Daraga, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	40,000,000.00	-	40,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0096 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bascaran to Barangay Mariawa, Daraga, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0097 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Nasipit to Pinaric, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0098 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Guadalupe-Carogco Interior Road Phase 2, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 25FB0099 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Cabit, Manito, Albay	Construction	NO	Competitive Bidding	January 16, 2025 - January 22, 2025	February 4, 2025	February 24, 2025	February 27, 2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Dike

Prepared By:

  
**MARIA JOY L. ZAMUDIO**  
Head, Procurement Unit

Recommending Approval:

  
**NINEZ B. REGALADO**  
Chief, Maintenance Section - Bac Chairperson

Approved:

  
**WARREN D. AZOTEA**  
District Engineer / HoPE