




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Tindalo Street, Balite, Brgy. Lagao, General Santos City



## CERTIFICATION

THIS IS TO CERTIFY that no Consulting Services projects are included in the List of Projects for FY 2025 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence Submission of Final Annual Procurement Plan for FY 2025 (APP) Non-Common-Use Supplies and Equipment (Non-CSE) for Consultancy Services is not necessary.

Done this 30<sup>th</sup> day of January 2025, General Santos City.

  
**JONATHAN G. BANTUG**  
District Engineer  
Head of Procuring Entity

R12.11-jms/MTRB  
  


## (DPWH South Cotabato 1st District Engineering Office, General Santos City) FY 2025 Final Annual Procurement Plan (Non-Common-Use Supplies and Equipment (Non-CSE)

for Civil Works, Goods and Services

(February 5, 2025)

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CIVIL WORKS</b>												
	25MB0001-Preventive Maintenance - Secondary Roads - Jct Digos-Buayan Airport Rd - K1650 + 417 - K1652 + 475	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	59,948,695		59,948,695	Asphalt Overlay
	25MB0003-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1663 + 998 - K1664 + 219	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	11,421,900		11,421,900	Construction of Drainage
	25MB0006-Construction of Concrete Revetment, Makar River, (Downstream of Upper Makar Bridge) Phase 2, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	48,020,000		48,020,000	Construction of Concrete Revetment
	25MB0008-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Jainal Abedin St., Brgy. Buayan Road in support to in support to Milkfish, Salt, Coconut, and Banana Industries, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	34,300,000		34,300,000	Construction of Concrete Road
	25MB0011-Construction of Road, Purok 18 Paglangan, Barangay Apopong, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0021-Construction of Road with Drainage Structure, Molave Street, Rosario Village, Barangay Lagao, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage
	25MB0026-Construction of Multi-Purpose Building (Covered Court), Purok Faustino Javier, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0028-Construction (Completion) of Multi-Purpose Building, Purok 3, Barangay Ligaya, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0029-Construction of Multi-Purpose Building (Covered Court), Barangay Development Center VARBC Compound, Barangay San Jose, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)

	25MB0032-Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0034-Construction of Multi-Purpose Building (Covered Court), Purok 19 Promiseland 2, Barangay Mabuhay, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0045-Construction of Multi-Purpose Building (Covered Court), Purok 11A, Barangay Poblacion, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0067-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 5, Barangay Lamacaliaf, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	2,970,000		2,970,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0069-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 6, Barangay Glamang, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	2,970,000		2,970,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0070-Construction of Multi-Purpose Building (Covered Court), Purok Placida, Barangay Calumpang, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0073-Construction (Completion) of Multi-Purpose Building (Covered Court), NASA Elementary School, Barangay Fatima, General Santos City	Construction Section	YES	Competitive Bidding	06-11-2024	19-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0027-Construction of Multi-Purpose Building (Covered Court), Purok Abrea KPS, Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0030-Construction of Multi-Purpose Building (Covered Court), Purok Banisil, Barangay Tambler, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0037-Construction of Road, People's Village, Barangay Canner Site, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0038-Construction of Road, Purok 5 and Purok 7 of Barangay Polo, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0039-Construction of Road, Purok Makugihon, Barangay Upper Klinan, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0047-Rehabilitation of Multi-Purpose Building (Covered Court), Jose Divinagracia Sr. Elementary School, Barangay Bula, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0048-Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Conel, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)

	25MB0049-Rehabilitation of Multi-Purpose Building (Covered Court), Irineo Santiago National High School, Barangay Dadiangas South, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0051-Construction (Completion) of Multi-Purpose Building (Covered Court), J. Lansang Elementary School, Barangay Lagao, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0052-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 8 Habitat, Barangay Mabuhay, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0058-Construction of Road of Purok 1 to Purok Kalyong, Barangay Landan, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	11,880,000		11,880,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0060-Construction of Road, Purok Tinio, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0068-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Alnamang, Barangay Palkan, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	2,970,000		2,970,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0072-Construction of Multi-Purpose Building, Purok Perez, Barangay San Isidro, General Santos City	Construction Section	YES	Competitive Bidding	13-11-2024	26-11-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0004-Construction of Siluay CIS Protection Works , Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	14,475,000		14,475,000	Construction of Concrete Revetment
	25MB0009-Construction of Concrete Road with Drainage including Facilities from junction Albert Morrow Blvd. to South Cotabato San Isidro-Mabuhay Bridge Phase II, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	24,500,000		24,500,000	Construction of Concrete Road with Drainage
	25MB0013-Construction of Road with Drainage Structure, Purok Masunurin, Barangay Buayan, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage
	25MB0014-Construction of Road with Drainage Structure, Purok 17A and Purok 17B, Barangay Fatima, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0017-Construction of Road, National Highway to Purok Upper London, Barangay Siguel, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0024-Construction of Drainage Structure, Tindalo Street to Arradaza Street, Barangay Lagao, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	9,900,000		9,900,000	Construction of Drainage
	25MB0036-Construction of Concrete Road with Drainage including Facilities, Dacera Avenue connecting to Silway 8-Upper Labay Bypass Road, Barangay Mabuhay, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	86,850,000		86,850,000	Construction of Concrete Road with Drainage

	25MB0040-Rehabilitation of Road Section, P. Acharon Boulevard, Barangay Dadiangas West, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0041- Improvement of Road, Barangay Dadiangas West, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0042-Construction of Drainage Structure, Bulaong Avenue, Barangay Dadiangas North, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	9,900,000		9,900,000	Construction of Drainage
	25MB0050-Construction of Multi-Purpose Building (Covered Court), Johnny Ang National High School, Barangay Katangawan, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	9,900,000		9,900,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0053-Construction of Multi-Purpose Building (Covered Court), Barangay Sinawal, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
	25MB0071-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Olympog, General Santos City	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
	25MB0078-Construction of Multi-Purpose Building, Landan MPC, Barangay Landan, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	27-11-2024	10-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
	25MB0010-Construction of Revetment along Silway River Boulevard, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	78,592,495		78,592,495	Construction of Concrete Revetment
	25MB0012-Construction of Road with Drainage Structure, Purok 2 to 6, Barangay Batomelong, General Santos City	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage Revetment
	25MB0022-Construction of Drainage Structure, Purok Pantay-Pantay, Barangay Baluan, General Santos City	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Drainage
	25MB0023-Construction of Drainage Structure, Camia Street, Barangay Dadiangas East, General Santos City	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Drainage
	25MB0054-Construction of Siluay RIS Protection Works at Downstream and Upstream of NIA Diversion Works, General Santos City	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	14,700,000		14,700,000	Construction of Concrete Revetment
	25MB0059-Construction of Road from National Highway to Lasedeco Road, Purok 3, Barangay Crossing Rubber, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	6,930,000		6,930,000	Construction of Concrete Road
	25MB0061-Construction of Road, Purok Anthurium, Barangay Buto, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0062-Construction of Road, Purok Santos, Barangay Kipalbig, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road

	25MB0063-Construction of Road of Agapay Canico Road, Barangay Poblacion, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0064-Construction of Road, Purok Estrada to Purok Roxas, Barangay Santa Cruz, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0066-Construction of Road, Purok 1 to Purok Bagong Silang, Barangay Palian, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road
	25MB0079-Construction (Completion) of Multi-Purpose Building (Senior Citizen Association Building Extension), Barangay Lampitak, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	3,960,000		3,960,000	Construction of Multi-Purpose Building
	25MB0081-Construction (Completion) of Multi-Purpose Building (IP's Tribal Hall), Barangay Tablu, Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	2,475,000		2,475,000	Construction of Multi-Purpose Building
	25MB0082-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Albert Morrow Blvd - K1650 + 521 - K1653 + 055	Construction Section	YES	Competitive Bidding	05-12-2024	18-12-2024	04-02-2025	17-02-2025	GoP	94,155,050		94,155,050	Construction of Drainage
	25MB0065-Construction of Road, Barangay Kalkam, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	12-12-2024	26-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Revetment
	25MB0077-Construction of Road, Sitio Acfaon to Tinago Road, Barangay Bunao, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	12-12-2024	26-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage
	25MB0092-Construction of Multi-Purpose Building (SK Building), Barangay Bula, General Santos City	Construction Section	YES	Competitive Bidding	12-12-2024	26-12-2024	04-02-2025	17-02-2025	GoP	4,950,000		4,950,000	Construction of Drainage
	25MB0002-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1660 + 662 - K1662 + 000	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	64,539,200		64,539,200	Construction of Drainage
	25MB0005-Construction of LMT CIS Protection Works , Tampakan, South Cotabato	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	14,475,000		14,475,000	Construction of Concrete Revetment
	25MB0015-Construction of Road with Drainage Structure, Purok Balunto, Barangay Labangal, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage
	25MB0016-Construction of Road with Drainage Structure, Purok Changco Phase 1, Barangay Siguel, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage
	25MB0018-Construction of Road with Drainage Structure, Purok Magsaysay A, Barangay Labangal, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Concrete Road with Drainage



25MB0019-Construction of Road with Drainage Structure, Purok Bulaong, Barangay Labangal, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road with Drainage
25MB0025-Construction of Multi-Purpose Building (Covered Court), Purok 10, Barangay Kinilis, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
25MB0031-Construction of Multi-Purpose Building (Covered Court), Upper Labay National High School, Barangay Upper Labay, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0033-Construction of Multi-Purpose Building (Covered Court), Purok Lower Acharon, Barangay Calumpang, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
25MB0035-Construction of Road with Drainage including Facilities from junction Digos Makar Road to Albert Morrow Blvd. (NLSA Road), General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	70,309,900		70,309,900	Construction of Concrete Road with Drainage
25MB0074-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Baluan, General Santos City	Construction Section	NO	Competitive Bidding	23-01-2025	11-02-2025	27-02-2025	10-03-2025	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building
25MB0007-Construction of Concrete Revetment, Downstream of Upper Sinawal Bridge, Sinawal River, Barangay Sinawal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	98,000,000		98,000,000	Construction of Concrete Revetment
25MB0020- Construction of Road with Drainage Structure, Purok Lower Malakas, Barangay San Isidro, General Santos City	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road with Drainage
25MB0043-Construction of Drainage Structure, Marcos Avenue, Barangay Apopong, General Santos City	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	9,900,000		9,900,000	Construction of Drainage
25MB0044-Construction of Multi-Purpose Building (Covered Court), Polo Creek Integrated School, Barangay Magsaysay, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
25MB0055-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	34,300,000		34,300,000	Construction of Concrete Road

25MB0056-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs, Pavement Markings) along Filipino-American Friendship Ave. - K1662 + 850 - K1663 + 850	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	4,214,000		4,214,000	Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs, Pavement Markings)
25MB0057-Construction of Road from Purok 2, Barangay Rubber to Barangay Lumakil, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	14,850,000		14,850,000	Construction of Concrete Road
25MB0075-Rehabilitation of Water Supply System, Purok Masipag, Barangay Klinan 6, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	4,950,000		4,950,000	Rehabilitation of Water Supply System
25MB0076-Rehabilitation (Completion) of IP's Water Supply System, Purok Gumamela, Barangay Pulabato, Tampakan, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	2,475,000		2,475,000	Rehabilitation of Water Supply System
25MB0080-Construction (Completion) of Multi-Purpose Building (Old Barangay Hall Building (SK Office)), Barangay Tubeng, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	2,970,000		2,970,000	Construction of Multi-Purpose Building
25MB0083-Construction of Conel CIS Protection Works of Main Canal along bank, General Santos City	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	14,700,000		14,700,000	Construction of Concrete Revetment
25MB0084-Construction of Sinawal Bridge, Barangay Sinawal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	50,180,000		50,180,000	Construction of Bridge
25MB0085-Construction of Daan Banwang Bridge I, Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	25,480,000		25,480,000	Construction of Bridge
25MB0086-Construction of Daan Banwang Bridge II, Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	25,480,000		25,480,000	Construction of Bridge
25MB0087-Construction of Conel-Olympog Bridge, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2025	26-02-2025	14-03-2025	27-03-2025	GoP	25,480,000		25,480,000	Construction of Bridge
25MB0088-Construction of Bridge, Barangay Batomelong to Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	25,480,000		25,480,000	Construction of Bridge
25MB0089-Construction of Road, Barangay Mabuhay, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	19,600,000		19,600,000	Construction of Concrete Road
25MB0090-Construction of Road, P.I. 16, Barangay City Heights, General Santos City	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building (Covered Court)
25MB0091-Rehabilitation of Multi-Purpose Building (Hall of Justice), Barangay Lagao, General Santos City	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	19,800,000		19,800,000	Rehabilitation of Multi-Purpose Building



25MB0093-Construction of Multi-Purpose Building (Barangay Hall Compound), Barangay Labangal, General Santos City	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	9,900,000		9,900,000	Construction of Multi-Purpose Building
25MB0094-Construction (Completion) of DPWH South Cotabato 1st DEO Building, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	49,000,000		49,000,000	Construction (Completion) of Office Building
25MB0095-Preventive Maintenance - Secondary Roads - Filipino-American Friendship Ave. (S01440MN) - K1664 + 000 - K1665 + 250	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	67,550,000		67,550,000	Asphalt Overlay
25MB0096- Preventive Maintenance - Secondary Roads - Jct Digos-Buayan Airport Rd (S00247MN) - K1652 + 473 - K1653 + 239	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	96,500,000		96,500,000	Asphalt Overlay
25MB0097-Construction of Road, Purok 1 to Purok 20, Barangay Mabuhay, General Santos City	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	77,200,000		77,200,000	Construction of Concrete Road
25MB0098-Construction of Road, Purok 1, Purok 2, Purok 3 and Purok 4, Barangay Conel, General Santos City	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	77,200,000		77,200,000	Construction of Concrete Road
25MB0099-Concreting of Road, Purok 10-B San Isidro, Barangay Poblacion, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road
25MB0100-Concreting of Road, Purok Pag-asa, Barangay Linan, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road
25MB0101-Concreting of Road, Purok Tukay-el, Barangay Cebuano, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road
25MB0102-Concreting of Road, from Barangay Poblacion to Barangay Crossing Rubber, Poblacion, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	19,800,000		19,800,000	Construction of Concrete Road
25MB0103-Concreting of Road (Kalkam to Lunen), Barangay Kalkam, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-02-2025	11-03-2025	26-03-2025	07-04-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road
25MB0104-Concreting of Road with Drainage, Barangay Dadiangas South, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	9,900,000		9,900,000	Construction of Concrete Road with Drainage
25MB0105-Construction of Concrete Revetment along Silway-Apopong-Sinawal River (Upstream of Upper Sinawal Bridge), Barangay Sinawal, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	99,000,000		99,000,000	Construction of Concrete Revetment
25MB0106-Construction of Concrete Revetment along Silway-Klinan River, Nopol, Barangay Mabuhay, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	29,700,000		29,700,000	Construction of Concrete Revetment

25MB0107-Construction of Multi-Purpose Building (Covered Court) at Purok Masikap, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0108-Construction of Multi-Purpose Building (Covered Court) at Purok Malipayon, Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0109-Construction of Multi-Purpose Building (Covered Court) at Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0110-Construction of Multi-Purpose Building (Covered Court) at Barangay Bentung, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0111-Construction of Multi-Purpose Building at Upper Klinan Elementary School, Barangay Upper Klinan, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0112-Construction of Multi-Purpose Building (Gymnasium) at Santos Hill Elementary School, Purok 2, Barangay Poblacion, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0113-Completion of Multi-Purpose Building, Labangal National High School, Barangay Labangal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0114-Completion of Multi-Purpose Building with Facilities (Prosecutor's Office Building), Barangay Lagao, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Multi-Purpose Building
25MB0115-Construction of School Building in Labangal Elementary School, Brgy. Labangal, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	9,900,000		9,900,000	Construction of School Building
25MB0116-Construction of School Building in Reevill Elementary School, Brgy. San Jose, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	9,900,000		9,900,000	Construction of School Building
25MB0117-Construction of Multi-Purpose Building (Dialysis Center), Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	17,820,000		17,820,000	Construction of Multi-Purpose Building
25MB0118-Construction of Multi-Purpose Building (Amphitheater) at Mindanao State University (MSU) - General Santos City Campus, Fatima, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2025	26-03-2025	14-05-2025	26-05-2025	GoP	2,970,000		2,970,000	Construction of Multi-Purpose Building

	25MB0119-Improvement of Multi-Purpose Building (Gymnasium and Government Center), Brgy. Dadiangas East, General Santos City	Construction Section	NO	Competitive Bidding	20-03-2025	10-04-2025	14-05-2025	26-05-2025	GoP	29,700,000		29,700,000	Construction of Multi-Purpose Building
	25MB0120-Construction of Multi-Purpose Building (BJMP Infirmary and Administrative Office), General Santos City	Construction Section	NO	Competitive Bidding	20-03-2025	10-04-2025	14-05-2025	26-05-2025	GoP	7,427,970		7,427,970	Construction of Multi-Purpose Building
	25MB0121-Construction of Water System, Barangay Miasong, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	20-03-2025	10-04-2025	14-05-2025	26-05-2025	GoP	4,950,000		4,950,000	Construction of Water System
	<b>GOODS AND SERVICES</b>												
	Supply and Delivery of Furnitures and Fixtures for 1st Quarter of CY 2025.	Office of the DE, Const. Section, QAS, HRAS & Pru	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	328,809		328,809.00	Furnitures and Fixtures
	Supply and Delivery of IT Consumables for 1st Quarter of CY 2025.	Office of the DE, ADE, Const. Section, QAS, HRAS & Pru	No	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	739,168		739,167.50	IT Consumables
	Supply and Delivery of IT Equipment & Accessories for 1st Quarter of CY 2025.	Office of the DE, ADE, Const. Section, QAS, HRAS & Pru	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	1,307,651		1,307,651.25	IT Equipment & Accessories
	Supply and Delivery of Office Equipment for 1st Quarter of CY 2025.	Office of the DE, Const. Section, QAS, HRAS & Pru	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	1,577,152		1,577,151.50	Office Equipment
	Supply and Delivery of fuel, oil & lubricants for 1st Quarter of CY 2025.	Office of the DE, ADE, Const. Section, & QAS	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	1,134,623		1,134,622.50	fuel, oil & lubricants
	Supply and Delivery of Spare Parts for 1st Quarter of CY 2025.	Office of the DE, ADE, Const. Section, QAS, HRAS & Pru	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	1,171,420		1,171,419.50	Spare Parts

Supply and Delivery of Construction Materials and Accessories for 1st Quarter of CY 2025.	Const. Section & PrU	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	274,072	274,072.00	Construction Materials and Accessories
Rental of Service Vehicle for the 1st Quarter of CY 2025	PDS	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	74,819	74,818.92	Rental of Service Vehicle
Repair and Maintenance of Office Equipment for the 1st Quarter of CY 2025	Office of the DE, ADE, Const. Section, PDS, QAS, HRAS & PrU	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	98,100	98,100.00	Repair and Maintenance of Office Equipment
Supply of DPWH Security Services Requirements for 6 Security Personnel of DPWH South Cotbato 1st DEO, GSC	HRAS	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	778,050	778,050.00	Security Services Requirements
Publication for 1st Quarter of CY 2025.	PrU	No	Shopping	N/A	N/A	N/A	N/A	GoP	146,026	146,025.60	Publication
Supply and Delivery of office Equipment Supplies and Consumables (Photocopier)for 1st Quarter of CY 2025.	Const. Section, QAS, HRAS & PrU	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	286,675	286,675.00	office Equipment Supplies and Consumables
Supply and Delivery of Other Machinery & Equipment for 1st Quarter of CY 2025.	PrU	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	3,505	3,505.00	Other Machinery & Equipment
Supply and Delivery of Surveying Equipment & Accessories (Calibration and Registration Services) for 1st Quarter of CY 2025.	PDS	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	369,800	369,800.00	Surveying Equipment & Accessories
Special Outside Job Order (Mailing of Official Documents) for 1st Quarter of CY 2025.	ADE	No	Shopping	N/A	N/A	N/A	N/A	GoP	5,000	5,000.00	Special Outside Job Order
Special Outside Job Order (Mailing of Official Documents) for 1st Quarter of CY 2025.	HRAS	No	Shopping	N/A	N/A	N/A	N/A	GoP	1,050	1,050.00	Special Outside Job Order
Supply and Delivery of Laboratory Apparatus, Equipment & Supplies for 1st Quarter of CY 2025.	QAS	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	16,966,593	16,966,593.34	Laboratory Apparatus, Equipment & Supplies
Supply and Delivery of Office Equipment Parts and Accessories (Photocopier) for 1st Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	272,778	272,778.00	Office Equipment Parts and Accessories
Supply and Delivery of Office Equipment Consumables (Fuji Xerox 7855) for 1st Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	699,000	699,000.00	Office Equipment Consumables
Supply, Delivery and Installation of Curtain for 1st Quarter of CY 2025.	Office of the DE	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	990,300	990,300.00	Supply, Delivery and Installation of Curtain
Publication for 1st Quarter of CY 2025.	PrU	No	Shopping	N/A	N/A	N/A	N/A	GoP	3,226	3,225.60	Publication

	Supply, Delivery and Installation of Conference Room Sound System for 1st Quarter of CY 2025.	Office of the DE	No	Shopping	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	737,200		737,200.00	Supply, Delivery and Installation of Conference Room Sound System
	Equipment Lease for 1st Quarter of CY 2025.	Maintenance Section	No	Competitive Bidding	Feb 3-25, 2025	Feb 25, 2025	Feb 28, 2025	Mar 1, 2025	GoP	187,800	187,800.00		Equipment Lease
	Supply and Delivery of Chemical Products for 1st Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	127,500	127,500.00		Chemical Products
	Booklet for the 2nd Quarter of CY 2025	HRAS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	5,000		5,000.00	Booklet
	Rental of Service Vehicle for the 2nd Quarter of CY 2025	PDS	No	Competitive Bidding	Apr 1-22, 2025	Apr 22,2025	Apr 25, 2025	Apr 28, 2025	GoP	112,228		112,228.38	Rental of Service Vehicle
	Supply and Delivery of Other Machinery & Equipment for the 2nd Quarter of CY 2025	PrU	No	Competitive Bidding	Apr 1-22, 2025	Apr 22,2025	Apr 25, 2025	Apr 28, 2025	GoP	3,505		3,505.00	Other Machinery
	Supply and Delivery of Office Equipment and Accessories (Photocopier) for the 2nd Quarter of CY 2025	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-22, 2025	Apr 22,2025	Apr 25, 2025	Apr 28, 2025	GoP	500,000	500,000.00		Office Equipment and Accessories (Photocopier)
	Supply and Delivery of fuel for the 2nd Quarter of CY 2025	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-22, 2025	Apr 22,2025	Apr 25, 2025	Apr 28, 2025	GoP	948,000	948,000.00		fuel
	Supply and Delivery of Surveying Equipment & Accessories (Calibration and Registration Service) for the 2nd Quarter of CY 2025	PDS	No	NP-53.9 - Small Value Procurement	Apr 1-22, 2025	Apr 22,2025	Apr 25, 2025	Apr 28, 2025	GoP	41,000		41,000.00	Surveying Equipment & Accessories (Calibration and Registration Service)
	Special Outside Job Order (Mailing of Official Documents) for 2nd Quarter of CY 2025.	ADE	No	Shopping	N/A	N/A	N/A	N/A	GoP	5,000		5,000.00	Special Outside Job Order
	Special Outside Job Order (Mailing of Official Documents) for 2nd Quarter of CY 2025.	HRAS	No	Shopping	N/A	N/A	N/A	N/A	GoP	1,050		1,050.00	Special Outside Job Order
	Supply and Delivery of Spare Parts for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	450,000	450,000.00		Spare Parts
	Supply and Delivery of Construction Materials & Accessories for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	500,000	500,000.00		Construction Materials & Accessories
	Supply and Delivery of Garments for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	200,000	200,000.00		Garments
	Supply and Delivery of Asphalt Materials for Work Category 10 (Pavement Maintenance-Patching and Sealing of Pavement) for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	506,000	506,000.00		Asphalt Materials for Work Category 10

	Supply and Delivery of Guardrail Parts for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	295,700	295,700.00		Guardrail Parts
	Repair and Maintenance of Office Equipment for 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Apr 15, 2025	GoP	21,000	21,000.00		Repair and Maintenance of Office Equipment
	Equipment Lease for 2ND Quarter of CY 2025.	Maintenance Section	No	Competitive Bidding	Apr 1-8, 2025	Apr 8, 2025	Apr 14, 2025	Mar 1, 2025	GoP	187,800	187,800.00		Equipment Lease
	Supply and Delivery of Common Office Supplies, Janitorial and Electrical Supplies for 3rd Quarter of CY 2025.	Office of the DE, ADE, Const. Section, PDS,HRAS, QAS & Pru	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,337,495		1,337,494.50	Common Office Supplies, Janitorial and Electrical Supplies
	Supply, Delivery of Furnitures and Fixtures for 3rd Quarter of CY 2025.	Office of the DE	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	104,000		104,000.00	Furnitures and Fixtures
	Supply, Delivery of IT Consumables for 3rd Quarter of CY 2025.	Office of the ADE, Const. Section, QAS & PrU	No	Shopping	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	614,300		614,300.00	IT Consumables
	Supply, Delivery of IT Equipment & Accessories for 3rd Quarter of CY 2025.	PDS & QAS	No	Competitive Bidding	July 1-22, 2025	July 22, 2025	July 25, 2025	July 28 2025	GoP	1,971,695		1,971,695.00	IT Equipment & Accessories
	Supply, Delivery of Office Equipment for 3rd Quarter of CY 2025.	PDS	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	20,869		20,868.75	Office Equipment
	Supply, Delivery of fuel, oil & lubricants for 3rd Quarter of CY 2025.	Office of ADE, Const. Section, PDS & QAS	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	566,167		566,166.50	fuel, oil & lubricants
	Supply, Delivery of spare parts for 3rd Quarter of CY 2025.	Office of ADE, Const. Section, PDS	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	224,461		224,461.00	spare parts
	Supply, Delivery of Construction Materials & Accessries for 3rd Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	210,990		210,990.00	Construction Materials & Accessries
	Supply and Delivery of General Merchandise for 3rd Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	24,975		24,975.00	General Merchandise
	Supply and Delivery of Office Equipment, Parts & Accessories (Photocopier) for 3rd Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	398,152		398,152.00	Office Equipment, Parts & Accessories (Photocopier)



	Supply and Delivery of Office Equipment, and Consumables for 3rd Quarter of CY 2025.	Const. Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15 2025	GoP	699,000		699,000.00	Office Equipment, Parts & Accessories (Photocopier)
	Special Outside Job Order (Mailing of Official Documents) for 3rd Quarter of CY 2025.	ADE	No	Shopping	N/A	N/A	N/A	N/A	GoP	5,000		5,000.00	Special Outside Job Order
	Special Outside Job Order (Mailing of Official Documents) for 3rd Quarter of CY 2025.	HRAS	No	Shopping	N/A	N/A	N/A	N/A	GoP	1,050		1,050.00	Special Outside Job Order
	Rental of Service Vehicle for the 3rd Quarter of CY 2025	PDS	No	Competitive Bidding	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15, 2025	GoP	376,228		376,228.38	Rental of Service Vehicle
	Rental of Service Vehicle for the 3rd Quarter of CY 2025	QAS	No	Competitive Bidding	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15, 2025	GoP	148,500		148,500.00	Rental of Service Vehicle
	Publication for 3rd Quarter of CY 2025.	PrU	No	Shopping	N/A	N/A	N/A	N/A	GoP	3,226		3,225.60	Publication
	Equipment Lease for 3rd Quarter of CY 2025.	Maintenance Section	No	Competitive Bidding	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15, 2025	GoP	187,800	187,800.00		Equipment Lease
	Supply and Delivery of Garments for 3rd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15, 2025	GoP	200,000	200,000.00		Garments
	Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for repainting of Centerline, Laneline & Pedestrian Lanes for 3rd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 1-8, 2025	July 8, 2025	July 14, 2025	July 15, 2025	GoP	-	500,000.00		Garments
	Special Outside Job Order (Mailing of Official Documents) for 4th Quarter of CY 2025.	ADE	No	Shopping	N/A	N/A	N/A	N/A	GoP	5,000		5,000.00	Special Outside Job Order
	Special Outside Job Order (Mailing of Official Documents) for 4th Quarter of CY 2025.	HRAS	No	Shopping	N/A	N/A	N/A	N/A	GoP	1,050		1,050.00	Special Outside Job Order
	Supply and Delivery of Common Office Supplies, Janitorial and Electrical Supplies for 4th Quarter of CY 2025.	HRAS & QAS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	366,678		366,678.00	Common Office Supplies, Janitorial and Electrical Supplies
	Supply and Delivery of Fuel, oil & lubricants for 4th Quarter of CY 2025.	Office of the DE & Const. Section	No	Competitive Bidding	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	3,268,278		3,268,277.55	Fuel, oil & lubricants
	Rental of Service Vehicle for the 4th Quarter of CY 2025	PDS	No	Competitive Bidding	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	264,000		264,000.00	Rental of Service Vehicle
	Rental of Service Vehicle for the 4th Quarter of CY 2025	QAS	No	Competitive Bidding	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	148,500		148,500.00	Rental of Service Vehicle
	Publication for 4th Quarter of CY 2025.	PrU	No	Shopping	N/A	N/A	N/A	N/A	GoP	3,226		3,225.60	Publication

	Supply, Delivery of IT Consumables for 4th Quarter of CY 2025.	QAS	No	Shopping	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	60,800		60,800.00	IT Consumables
	Supply, Delivery of IT Equipment & Accessories for 4th Quarter of CY 2025.	QAS	No	NP-53.9 - Small Value Procurement	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	9,245		9,245.00	IT Equipment & Accessories
	Supply, Delivery of Spare Parts for 4th Quarter of CY 2025.	QAS	No	NP-53.9 - Small Value Procurement	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	5,829		5,828.50	Spare Parts
	Supply and Delivery of office Equipment Supplies and Consumables (Photocopier)for 4th Quarter of CY 2025.	Const. Section, QAS, HRAS & PrU	No	NP-53.9 - Small Value Procurement	Feb 3-11, 2025	Feb 11, 2025	Feb 17, 2025	Feb 18, 2025	GoP	76,500		76,500.00	office Equipment Supplies and Consumables
	Equipment Lease for 4th Quarter of CY 2025.	Maintenance Section	No	Competitive Bidding	Oct 1-23, 2025	Oct 25, 2025	Oct 27, 2025	Oct 28, 2025	GoP	187,800	187,800.00		Equipment Lease

Prepared by:

-SGD-

MA. THERESA R. BARROSO, MPA

Engineer III

Head, Procurement Unit

Recommended for Approval by:

-SGD-

ADRIANO N. NOGODULA III

OIC-Assistant District Engineer

BAC Chairperson

Approved:

-SGD-

JONATHAN G. BANTUG

District Engineer