

## FAILURE OF BIDDING

24	2380039 - Construction of Municipal Building Can-Arid, Eastern Samar	Construction Section	No	Competitive Bidding	July 11, 2023	July 13 - 19, 2023	July 20, 2023	Aug. 03, 2023	Aug. 03, 2023	Aug. 4, 2023	Aug. 5 - 10, 2023	Aug. 16, 2023	Aug. 16, 2023	August 17, 23, 2023	August 25, 2023			Government of the Philippines (current year's budget)	11,760,000.00			11,760,000.00	11,510,451.79		11,510,451.79	COA,NGO-ESDMPT,VACC,PICE	07/07/2023	07/07/2023	07/07/2023	07/07/2023	07/07/2023	Completed
25	2380040 - Construction of ISTGYCL Taft National High School Taft, Eastern Samar	Construction Section	No	Competitive Bidding	July 11, 2023	July 13 - 19, 2023	July 20, 2023	Aug. 03, 2023	Aug. 03, 2023	Aug. 4, 2023	Aug. 5 - 10, 2023	August 11, 2023	Aug. 11, 2023	August 12, 18, 2023	August 23, 2023			Government of the Philippines (current year's budget)	4,949,862.47			4,949,862.47	4,875,468.52		4,875,468.52	COA,NGO-ESDMPT,VACC,PICE	07/14/2023	07/14/2023	07/14/2023	07/14/2023	07/14/2023	Completed
26	2380041 - Construction of ISTGYCL Capinabala Elementary School	Construction Section	No	Competitive Bidding	July 11, 2023	July 13 - 19, 2023	July 20, 2023	Aug. 03, 2023	Aug. 03, 2023	Aug. 4, 2023	Aug. 5 - 10, 2023	August 11, 2023	Aug. 11, 2023	August 12, 18, 2023	August 23, 2023			Government of the Philippines (current year's budget)	4,899,999.96			4,899,999.96	4,811,060.72		4,811,060.72	COA,NGO-ESDMPT,VACC,PICE	07/14/2023	07/14/2023	07/14/2023	07/14/2023	07/14/2023	Completed
27	2380042 - Construction of Solar Water System Brgy. Capinabala, Ipaigad, Eastern Samar	Construction Section	No	Competitive Bidding	July 13, 2023	July 20 - 26, 2023	July 27, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	4,899,999.25			4,899,999.25	4,804,676.12		4,804,676.12	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
28	2380043 - Construction of ISTGYCL Darawayan Elementary School	Construction Section	No	Competitive Bidding	July 13, 2023	July 20 - 26, 2024	July 27, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	72,374,974.90			72,374,974.90	72,319,468.00		72,319,468.00	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
29	2380044 - Construction of Solar Water System, Brgy. Malawile, Salobido, Eastern Samar	Construction Section	No	Competitive Bidding	July 13, 2023	July 20 - 26, 2023	July 27, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	72,374,982.68			72,374,982.68	72,324,970.00		72,324,970.00	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
30	2380045 - Construction of Solar Water System, Brgy. Victory Island, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	July 13, 2023	July 20 - 26, 2023	July 27, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	67,550,000.00			67,550,000.00	66,197,654.40		66,197,654.40	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
31	2380046 - Construction of Solar Water System Project Brgy. Trinidad, Tubadan Island, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	July 13, 2023	July 20 - 26, 2023	July 27, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	4,949,653.17			4,949,653.17	4,851,404.75		4,851,404.75	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
32	2380047 - Construction of Solar Water System ProjectBrgy. Victory Island, Gulan, Eastern Samar	Construction Section	No	Competitive Bidding	July 18, 2023	July 21 - 27, 2023	July 28, 2023	Aug. 10, 2023	Aug. 10, 2023	Aug. 11, 2023	Aug. 14-17, 2023	Aug. 18, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	Aug. 30, 2023			Government of the Philippines (current year's budget)	4,899,999.17			4,899,999.17	4,811,700.90		4,811,700.90	COA,NGO-ESDMPT,VACC,PICE	07/21/2023	07/21/2023	07/21/2023	07/21/2023	07/21/2023	Completed
33	2380048 - Construction of 1 Unit 20THCS School Building Davao National High School, Davao, Eastern Samar	Construction Section	No	Competitive Bidding	July 25, 2023	July 27, 2023 Aug. 02, 2024	Aug. 03, 2023	Aug. 17, 2023	Aug. 17, 2023	Aug. 18, 2023	Aug. 19 - 24, 2023	Aug. 25, 2023	Aug. 25, 2023	Aug. 26 - Sept. 5, 2023	Sept. 7, 2023			Government of the Philippines (current year's budget)	5,879,995.65			5,879,995.65	5,763,649.59		5,763,649.59	COA,NGO-ESDMPT,VACC,PICE	07/28/2023	07/28/2023	07/28/2023	07/28/2023	07/28/2023	Completed
34	2380049 - Construction of 1 Unit 20THCS Ngan National High School, General MacArthur, Eastern Samar	Construction Section	No	Competitive Bidding	July 25, 2023	July 27, 2023 Aug. 02, 2024	Aug. 03, 2023	Aug. 17, 2023	Aug. 17, 2023	Aug. 18, 2023	Aug. 19 - 24, 2023	Aug. 25, 2023	Aug. 25, 2023	Aug. 26 - Sept. 5, 2023	Sept. 7, 2023			Government of the Philippines (current year's budget)	9,800,000.00			9,800,000.00	9,618,301.42		9,618,301.42	COA,NGO-ESDMPT,VACC,PICE	07/28/2023	07/28/2023	07/28/2023	07/28/2023	07/28/2023	Completed
35	2380037 - Read - Construction of ISTGYCL San Isidro Primary School Lawaan, Eastern Samar	Construction Section	No	Competitive Bidding	July 5, 2023	July 29, 2023 Aug. 04, 2023	Aug. 08, 2023	Aug. 22, 2023	Aug. 22, 2023	Aug. 23, 2023	Aug. 24-29, 2023	Aug. 30, 2023	Aug. 30, 2023	Aug. 31 - Sept. 6, 2023	Sept. 8, 2023			Government of the Philippines (current year's budget)	9,800,000.00			9,800,000.00	9,618,169.49		9,618,169.49	COA,NGO-ESDMPT,VACC,PICE	08/03/2023	08/03/2023	08/03/2023	08/03/2023	08/03/2023	Completed
36	2380050 - Construction of Farm-to-Market Road (FMR) at Brgy. Calawanan, Balangayuan, Eastern Samar	Construction Section	No	Competitive Bidding	August 1, 2023	Aug. 04 - 10, 2023	Aug. 11, 2023	Aug. 24, 2023	Aug. 24, 2023	Aug. 25, 2023	Aug. 29 - 30, 2023	Aug. 31, 2023	Aug. 31, 2023	Sept. 1 - 8, 2023	Sept. 12, 2023			Government of the Philippines (current year's budget)	9,800,000.00			9,800,000.00	9,571,032.50		9,571,032.50	COA,NGO-ESDMPT,VACC,PICE	08/04/2023	08/04/2023	08/04/2023	08/04/2023	08/04/2023	Completed
37	2380051 - Rehabilitation of Municipal Building, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	August 9, 2023	Aug. 11 - 17, 2023	Aug. 18, 2023	Sept. 19, 2023	Sept. 19, 2023	Sept. 20, 2023	Sept. 21 - 26, 2023	Sept. 27, 2023	Sept. 27, 2023	Sept. 27 - Oct. 7, 2023	Oct. 11, 2023			Government of the Philippines (current year's budget)	9,899,999.97			9,899,999.97	9,652,674.51		9,652,674.51	COA,NGO-ESDMPT,VACC,PICE	08/10/2023	08/10/2023	08/10/2023	08/10/2023	08/10/2023	Completed
38	2380052 - Construction of Multipurpose Building (Gen. MacArthur Municipal Hospital) - General MacArthur, Eastern Samar	Construction Section	No	Competitive Bidding	September 7, 2023	Sept. 09 - 15, 2023	Sept. 18, 2023	Oct. 03, 2023	Oct. 03, 2023	Oct. 4, 2023	Oct. 5 - 11, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	Oct. 24, 2023			Government of the Philippines (current year's budget)	19,600,000.00			19,600,000.00	19,212,034.16		19,212,034.16	COA,NGO-ESDMPT,VACC,PICE	08/10/2023	08/10/2023	08/10/2023	08/10/2023	08/10/2023	Completed
39	2380053 - Repair/Maintenance of OPNH Building Eastern Samar District Engineering Office Hayskang Training Center, Brgy. Moronggo, Moronggo, Eastern Samar - Moronggo, Eastern Samar	Construction Section	No	Competitive Bidding	September 7, 2023	Sept. 09 - 15, 2023	Sept. 18, 2023	Oct. 03, 2023	Oct. 03, 2023	Oct. 4, 2023	Oct. 5 - 11, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	Oct. 24, 2023			Government of the Philippines (current year's budget)	5,880,000.00			5,880,000.00	5,870,007.98		5,870,007.98	COA,NGO-ESDMPT,VACC,PICE	08/10/2023	08/10/2023	08/10/2023	08/10/2023	08/10/2023	Completed
40	2380054 - Repair/Maintenance of OPNH Building Eastern Samar District Engineering Office Hayskang Training Center-Road House II, Brgy. Moronggo, Moronggo, Eastern Samar - Moronggo, Eastern Samar	Construction Section	No	Competitive Bidding	September 7, 2023	Sept. 09 - 15, 2023	Sept. 18, 2023	Oct. 03, 2023	Oct. 03, 2023	Oct. 4, 2023	Oct. 5 - 11, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	Oct. 24, 2023			Government of the Philippines (current year's budget)	14,849,992.73			14,849,992.73	14,582,593.16		14,582,593.16	COA,NGO-ESDMPT,VACC,PICE	08/10/2023	08/10/2023	08/10/2023	08/10/2023	08/10/2023	Completed
41	2380055 - Construction of Oras District Hospital (DCH), Oras, Eastern Samar	Construction Section	No	Competitive Bidding	September 19, 2023	Sept. 22 - 26, 2023	Sept. 29, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13, 2023	Oct. 14 - 19, 2023	Oct. 20, 2023	Oct. 20, 2023	Oct. 21 - 29, 2023	Nov. 3, 2023			Government of the Philippines (current year's budget)	28,175,000.00			28,175,000.00	27,606,307.64		27,606,307.64	COA,NGO-ESDMPT,VACC,PICE	08/24/2023	08/24/2023	08/24/2023	08/24/2023	08/24/2023	Completed
42	2380056 - Construction of Taft District Hospital, Taft, Eastern Samar (Phase 1), Taft, Eastern Samar	Construction Section	No	Competitive Bidding	September 19, 2023	Sept. 22 - 26, 2023	Sept. 29, 2023	Oct. 12, 2023	Oct. 12, 2023	Oct. 13, 2023	Oct. 14 - 19, 2023	Oct. 20, 2023	Oct. 20, 2023	Oct. 21 - 29, 2023	Nov. 3, 2023			Government of the Philippines (current year's budget)	16,965,000.00			16,965,000.00	16,496,677.80		16,496,677.80	COA,NGO-ESDMPT,VACC,PICE	08/24/2023	08/24/2023	08/24/2023	08/24/2023	08/24/2023	Completed
43	2380057 - Repair of Classrooms, San Juan Elementary School, Nausada, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,800,000.00			9,800,000.00	8,996,400.00		8,996,400.00	COA,NGO-ESDMPT,VACC,PICE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed
44	2380058 - Repair of Classrooms, Sta. Cruz Elementary School, Salobido, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	22,540,000.00			22,540,000.00	22,010,681.35		22,010,681.35	COA,NGO-ESDMPT,VACC,PICE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed
45	2380059 - Repair of Classrooms, Sta. Cruz Elementary School, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,800,000.00			9,800,000.00	9,582,442.07		9,582,442.07	COA,NGO-ESDMPT,VACC,PICE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed
46	2380060 - Repair of Classrooms, Baybay Elementary School, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	49,000,000.00			49,000,000.00	48,509,989.91		48,509,989.91	COA,NGO-ESDMPT,VACC,PICE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed
47	2380061 - Repair of Classrooms, Baybay Elementary School, Marabibo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	24,749,444.95			24,749,444.95	24,192,008.97		24,192,008.97	COA,NGO-ESDMPT,VACC,PICE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed

48	Z280162 - Repair of Classroom, Baiton Elementary School, Marabou, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	14,699,999.58	14,699,999.58	14,332,626.19		14,332,626.19	COA,NGO-ESDMPT,VACC,PCE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed																																																																																																																																																																																																																																																																																																																											
49	Z280163 - Repair of Classroom, San Isidro Elementary School, Sukat, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	2,373,246.08	2,373,246.08	2,337,668.44		2,337,668.44	COA,NGO-ESDMPT,VACC,PCE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed																																																																																																																																																																																																																																																																																																																											
50	Z280164 - Repair of Classroom, Natibaid Elementary School, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 18, 2023	Oct. 20 - 26, 2023	Oct. 27, 2023	Nov. 10, 2023	Nov. 10, 2023	Nov. 13, 2023	Nov. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	4,950,509.49	4,950,509.49	4,843,927.09		4,843,927.09	COA,NGO-ESDMPT,VACC,PCE	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023	Completed																																																																																																																																																																																																																																																																																																																											
51	Z280165 - Repair of Classroom, Angad Elementary School, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 20, 2023	Oct. 24 - 30, 2023	Oct. 31, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15 - 16, 2023	Nov. 17 - 23, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	47,582,920.00	47,582,920.00	46,523,628.82		46,523,628.82	COA,NGO-ESDMPT,VACC,PCE	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	Completed																																																																																																																																																																																																																																																																																																																											
52	Z280166 - Repair of Classroom, Pangasinan Elementary School, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 20, 2023	Oct. 24 - 30, 2023	Oct. 31, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15 - 16, 2023	Nov. 17 - 23, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	7,840,000.00	7,840,000.00	7,761,757.33		7,761,757.33	COA,NGO-ESDMPT,VACC,PCE	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	Completed																																																																																																																																																																																																																																																																																																																											
53	Z280167 - Repair of Classroom, San Miguel Elementary School, Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 20, 2023	Oct. 24 - 30, 2023	Oct. 31, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15 - 16, 2023	Nov. 17 - 23, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	2,940,000.00	2,940,000.00	2,868,995.98		2,868,995.98	COA,NGO-ESDMPT,VACC,PCE	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	Completed																																																																																																																																																																																																																																																																																																																											
54	Z280168 - Repair of Classroom, Subiran Elementary School, Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 20, 2023	Oct. 24 - 30, 2023	Oct. 31, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15 - 16, 2023	Nov. 17 - 23, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	29,699,940.83	29,699,940.83	29,041,172.00		29,041,172.00	COA,NGO-ESDMPT,VACC,PCE	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	Completed																																																																																																																																																																																																																																																																																																																											
55	Z280169 - Repair of Classroom, Raciona Elementary School, Ajayad, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 20, 2023	Oct. 24 - 30, 2023	Oct. 31, 2023	Nov. 14, 2023	Nov. 14, 2023	Nov. 15 - 16, 2023	Nov. 17 - 23, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	39,600,629.09	39,600,629.09	38,735,781.28		38,735,781.28	COA,NGO-ESDMPT,VACC,PCE	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	Completed																																																																																																																																																																																																																																																																																																																											
56	Z280170 - Repair of Classroom, Angad Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 26, 2023	10/26/2023 - Nov. 03 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22 - 23, 2023	Nov. 24 - 30, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,570,613.50		9,570,613.50	COA,NGO-ESDMPT,VACC,PCE	10/31/2023	10/31/2023	10/31/2023	10/31/2023	10/31/2023	Completed																																																																																																																																																																																																																																																																																																																											
57	Z280171 - Repair of Classroom, Raciona Elementary School, Ajayad, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 26, 2023	10/26/2023 - Nov. 03 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22 - 23, 2023	Nov. 24 - 30, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,736,067.07		9,736,067.07	COA,NGO-ESDMPT,VACC,PCE	11/01/2023	11/01/2023	11/01/2023	11/01/2023	11/01/2023	Completed																																																																																																																																																																																																																																																																																																																											
58	Z280172 - Repair of Classroom, Lualad Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 26, 2023	10/26/2023 - Nov. 03 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22 - 23, 2023	Nov. 24 - 30, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,569,230.77		14,569,230.77	COA,NGO-ESDMPT,VACC,PCE	11/02/2023	11/02/2023	11/02/2023	11/02/2023	11/02/2023	Completed																																																																																																																																																																																																																																																																																																																											
59	Z280173 - Repair of Classroom, Burak Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 26, 2023	10/26/2023 - Nov. 03 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22 - 23, 2023	Nov. 24 - 30, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,775,767.35		14,775,767.35	COA,NGO-ESDMPT,VACC,PCE	11/03/2023	11/03/2023	11/03/2023	11/03/2023	11/03/2023	Completed																																																																																																																																																																																																																																																																																																																											
60	Z280174 - Repair of Classroom, Sang-An Elementary School, Marabou, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 26, 2023	10/26/2023 - Nov. 03 2023	Nov. 06, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 22 - 23, 2023	Nov. 24 - 30, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	23,880,000.00	23,880,000.00	23,482,970.49		23,482,970.49	COA,NGO-ESDMPT,VACC,PCE	11/04/2023	11/04/2023	11/04/2023	11/04/2023	11/04/2023	Completed																																																																																																																																																																																																																																																																																																																											
61	Z280175 - Repair of Classroom, Bisan Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Oct. 31, 2023	11/08 - 14/2023	Nov. 15, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	Nov. 30 - Dec. 6, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,034,600.00		9,034,600.00	COA,NGO-ESDMPT,VACC,PCE	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023	Completed																																																																																																																																																																																																																																																																																																																											
62	Z280176 - Repair of Classroom, Hindoo National High School, Datagan, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 7, 2023	11/09 - 15, 2023	Nov. 16, 2023	Nov. 29, 2023	Nov. 29, 2023	Nov. 30, 2023	Dec. 1 - 7, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	12,935,000.00	12,935,000.00	12,623,772.37		12,623,772.37	COA,NGO-ESDMPT,VACC,PCE	11/08/2023	11/08/2023	11/08/2023	11/08/2023	11/08/2023	Completed																																																																																																																																																																																																																																																																																																																											
63	Z280177 - Repair of Classroom, Capul Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 17, 2023	11/22- 28,2023	Nov. 29, 2023	Dec. 12, 2023	Dec. 12, 2023	Dec. 13, 2023	Dec. 14 - 20, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	20,895,000.00	20,895,000.00	20,385,442.05		20,385,442.05	COA,NGO-ESDMPT,VACC,PCE	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Completed																																																																																																																																																																																																																																																																																																																											
64	Z280178 - Repair of Classroom, Ang Elementary School, Salado, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 21, 2023	11/23-29, 2023	Nov. 30, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 16-21, 2023	Dec. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 6, 2024	Jan. 10, 2023			Government of the Philippines (current year's budget)	9,900,833.11	9,900,833.11	9,714,834.13		9,714,834.13	COA,NGO-ESDMPT,VACC,PCE	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Completed																																																																																																																																																																																																																																																																																																																											
65	Z280180 - Road Constructing, Brgy. Sta. Maria,Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 17, 2023	11/28 - Dec. 04, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	Dec. 19, 2023	Dec. 20 - 26, 2023	Dec. 27, 2023	Dec. 27, 2023	Dec. 28, 2023 - Jan. 5, 2024	Jan. 9, 2024			Government of the Philippines (current year's budget)	5,880,000.00	5,880,000.00	5,763,496.40		5,763,496.40	COA,NGO-ESDMPT,VACC,PCE	12/27/2023	12/27/2023	12/27/2023	12/27/2023	12/27/2023	Completed																																																																																																																																																																																																																																																																																																																											
67	Z280181 - Road Constructing, Brgy. Bando to Makanga, Loreto, Eastern Samar	Construction Section	No	Competitive Bidding	Nov. 17, 2023	11/28 - Dec. 04, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	Dec. 19, 2023	Dec. 20 - 26, 2023	Dec. 27, 2023	Dec. 27, 2023	Dec. 28, 2023 - Jan. 5, 2024	Jan. 9, 2024			Government of the Philippines (current year's budget)	40,914,962.97	40,914,962.97	40,096,660.88		40,096,660.88	COA,NGO-ESDMPT,VACC,PCE	12/27/2023	12/27/2023	12/27/2023	12/27/2023	12/27/2023	Completed																																																																																																																																																																																																																																																																																																																											
68	Z280182 - Retrofitting/Strengthening of Permanent Bridges (Installation of Carbon Fiber) Can-Aud BR. (0024-030) Along Jct. Tuli-Cras San Policarpo-Atache RD	Construction Section	No	Competitive Bidding	November 21, 2023	Dec. 03 - 09, 2023	Dec. 11, 2023	Dec. 26, 2023	Jan 09, 2024									Government of the Philippines (current year's budget)	59,475,000.00	59,475,000.00	58,880,267.74		58,880,267.74	COA,NGO-ESDMPT,VACC,PCE	12/06/2023	12/06/2023	12/06/2023	12/06/2023	12/06/2023	Completed																																																																																																																																																																																																																																																																																																																											
Total Allocated Budget of Procurement Activities																			1,386,787,271.68																																																																																																																																																																																																																																																																																																																																						</

81	24B0021 - Rehabilitation of Flood Control Structure along Odina River, Barangay Anganga Odina, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 17, 2023	Nov. 22-26, 2023	Nov. 26, 2023	Dec. 12, 2023	Dec. 12, 2023	FAILURE OF BIDDING	Government of the Philippines (current year's and continuing budget)	96,499,995.55	96,499,995.55	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Failed under Section 35.1 (d)								
82	24B0032 - Construction of Multi-Purpose Building (Council Court), Sports Recreation School Sports, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 17, 2023	Nov. 22-26, 2023	Nov. 26, 2023	Dec. 12, 2023	Dec. 12, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	4,949,733.45	4,949,733.45	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
83	24B0033 - Construction of Multi-Purpose Building (Council Court), Samaritan National High School Quinsipon, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 17, 2023	Nov. 22-26, 2023	Nov. 26, 2023	Dec. 12, 2023	Dec. 12, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	4,950,073.47	4,950,073.47	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
84	24B0034 - Construction of Brgy. Hall Barangay 03, Can-Avil, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 21, 2023	Nov. 23-26, 2023	Nov. 30, 2023	Dec. 14, 2023	Dec. 14, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	4,949,905.31	4,949,905.31	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
85	24B0035 - Rehabilitation of Flood Control Structure Along Odina River, Barangay Mapayay Odina, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 23, 2023	Nov. 26-30, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	88,145,995.05	88,145,995.05	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
87	24B0037 - Construction of Flood Control Structure along Canaling River, Sta. I-0501 - Sta. I-400, Barangay Can-Avong, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct 26, 2023	Nov. 24-30, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	110,975,000.00	110,975,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
88	24B0038 - Construction of Uluente Flood Control Structure K0377+400 - K0379+000, Uluente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 31, 2023	Nov. 24-30, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	77,200,000.00	77,200,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
89	24B0039 - Construction of Barangay Odina's Flood Control Structure K0505+400 - K0505+650, Heydinger, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 31, 2023	Nov. 24-30, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	96,500,000.00	96,500,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
90	24B0040 - Road widening Secondary Roads Jct. Taft-Cap-San Policarpo Archaes RD, K0361+0 - 501 - K0361+000, K0362+613 - K0363+638	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 23 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	48,826,540.00	48,826,540.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
91	24B0021 - Construction of Road, Sauroing, Oha, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 25 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	6,930,000.00	6,930,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
92	24B0032 - Road Widening Secondary Roads Wright-Taft Borongan RD K0366+000 - K0369+427	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 25 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	96,500,000.00	96,500,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
93	24B0023 - Construction of Barangay division Road - Segment 1, Eastern Samar Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 25 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	96,500,000.00	96,500,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
94	24B0024 - Rehabilitation of Flood Control Structure Along Luan River Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 25 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	FAILURE OF BIDDING	Government of the Philippines (current year's and continuing budget)	96,500,000.00	96,500,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Failed under Section 35.1 (d)								
95	24B0025 - Construction of Mixing Units/New Roads Archaes, Brgy. Capizman - Japang - Lan Nawa - Calalang Road, Eastern Samar, Japang, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 23, 2023	Nov. 25 - Dec. 01, 2023	Dec. 05, 2023	Dec. 18, 2023	Dec. 18, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	98,000,000.00	98,000,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
96	24B0009 (a-e) - Construction of Borongan Division Road - Segment 1, Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	November 7, 2023	Dec. 03 - Dec. 06, 2023	Dec. 11, 2023	Dec. 27, 2023	Dec. 27, 2023	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	96,500,000.00	96,500,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	11/23/2023	11/23/2023	11/22/2023	11/23/2023	11/22/2023	Ongoing Procurement Process								
97	24B0026 - Rehabilitation/Reconstruction/Upgrading of Damage Road Secondary Roads, Jct. Taft-Cap-San Policarpo Archaes RD, K0361+0 - 501 - K0361+000, K0362+613 - K0363+638	Construction Section	Yes	Competitive Bidding	December 11, 2023	Dec. 12 -18, 2023	Dec. 18, 2023	January 03, 2024	January 03, 2024	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	7,692,020.00	7,692,020.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	12/13/2023	12/13/2023	12/12/2023	12/13/2023	12/12/2023	Ongoing Procurement Process								
98	24B0027 - Improvement of National Road along Borongan - Guisan Road (S061715H) - K0364+0 - 500 - K0323+000	Construction Section	Yes	Competitive Bidding	December 12, 2023	Dec. 13 -19, 2023	Dec. 20, 2023	Jan. 03, 2024	Jan. 03, 2024	"SHORT OF AWARD" pending availability of Funds	Government of the Philippines (current year's and continuing budget)	83,955,000.00	83,955,000.00	0.00				COA,NGO-ESDMPT,VACC,PCCE	12/13/2023	12/13/2023	12/12/2023	12/13/2023	12/12/2023	Ongoing Procurement Process								
99	24B0028 - Retaining/Strengthening of Permanent Bridge Substation 06 - (R00020M) Along Borongan - Guisan RD	Construction Section	Yes	Competitive Bidding	December 19, 2023	Dec. 22 -29, 2023	Jan. 04, 2024	Jan. 16, 2024	Jan. 16, 2024	SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	9,799,998.98	9,799,998.98	0.00				COA,NGO-ESDMPT,VACC,PCCE	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	Ongoing Procurement Process								
100	24B0029 - Construction of Evacuation Center, Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	December 19, 2023	Dec. 22 -29, 2023	Jan. 04, 2024	Jan. 16, 2024	Jan. 16, 2024	SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	4,949,933.61	4,949,933.61	0.00				COA,NGO-ESDMPT,VACC,PCCE	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	Ongoing Procurement Process								
101	24B0030 - Construction of Evacuation Center, Borongan San Jose, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	December 27, 2023	Dec. 28, 2023 - Jan. 04, 2024	Jan. 05, 2024	Jan. 18, 2024	Jan. 18, 2024	SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	4,950,502.52	4,950,502.52	0.00				COA,NGO-ESDMPT,VACC,PCCE	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	Ongoing Procurement Process								
102	24B0033 - Construction of Flood Control Structure, Barangay Boniwangan	Construction Section	Yes	Competitive Bidding	05-Jan-24	11-01-2024	18-01-2024	31-01-2024	31-01-2024	SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	9,899,896	9,899,896	0.00				COA,NGO-ESDMPT,VACC,PCCE	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	Ongoing Procurement Process								
103	24B0033 - Rehabilitation/Repair of Permanent Bridge, Capizman RD, (R004605M) along Wright-Taft Borongan Rd.	Construction Section	Yes	Competitive Bidding	05-Jan-24	11-01-2024	18-01-2024	31-01-2024	31-01-2024	SCHEDULED FOR BIDDING	Government of the Philippines (current year's and continuing budget)	11,719,836	11,719,836	0.00				COA,NGO-ESDMPT,VACC,PCCE	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	Ongoing Procurement Process								
Total Allocated Budget of On-Going Procurement Activities												1,080,394,432.40																				
GOOD & SERVICES																																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks
104	23G00030 - Purchase/Delivery of Spareparts for use of various DPWH Vehicles and Equipment	Maintenance section	No	Competitive Bidding		June 21 - 26, 2023	June 26, 2023	July 11, 2023	July 11, 2023	July 11, 2023	13-07-2023	24-07-2023	26-07-2023	26-07-2023	26-07-2023	26-07-2023	26-07-2023	Government of the Philippines (current year's and continuing budget)	1,503,050.00		1,503,050.00	1,503,148		1,503,148	COA, NGO-ESDMPT, PCCE	Jun 16, 2023	Jun 16, 2023	Jun 16, 2023	Jun 16, 2023	Jun 16, 2023	Completed	
105	23G00031 (Re-awarded) - Procurement of Security Services for Eastern Samar District Engineering Office (ESDEC) Borongan City	Administrative Section	No	Competitive Bidding		August 26 - 31, 2023	08/31/2023	09/19/2023	09/19/2023	09/19/2023	21-09-2023	21-09-2023	21-09-2023	21-09-2023	21-09-2023	21-09-2023	21-09-2023	Government of the Philippines (current year's and continuing budget)	2,390,400.00		2,390,400.00	2,365,656		2,365,656	COA, NGO-ESDMPT, PCCE	August 31, 2023	August 31, 2023	August 31, 2023	August 31, 2023	August 31, 2023	Completed	
106	23G00034 - Purchase/Delivery of Photocopy for use of Procurement Unit	Administrative Section	No	Competitive Bidding		August 26 - 31, 2023	September 1, 2023	September 16, 2023	September 16, 2023	September 16, 2023	September 16, 2023	September 25, 2023	September 26, 2023	September 26, 2023	September 26, 2023	September 26, 2023	September 26, 2023	Government of the Philippines (current year's and continuing budget)	380,000.00		380,000.00	375,000.00		375,000.00	COA, NGO-ESDMPT, PCCE	August 30, 2023	August 30, 2023	August 30, 2023	August 30, 2023	August 30, 2023	Completed	
107	23G00032 (Re-Advertised) - Purchase/Delivery of Spare Parts for various DPWH vehicles and equipment	Maintenance section	No	Competitive Bidding		September 22 - 26, 2023	September 26, 2023	October 10, 2023	October 10, 2023	October 10, 2023	October 10, 2023	October 18, 2023	October 18, 2023	October 26, 2023	October 27, 2023	October 27, 2023	October 27, 2023	Government of the Philippines (current year's and continuing budget)	1,040,645.00		1,040,645.00	1,032,319.84		1,032,319.84	COA, NGO-ESDMPT, PCCE	09/21/2023	09/21/2023	09/21/2023	09/21/2023	09/21/2023	Completed	
108	23G00033 (Re-Advertised) - Purchase of fuel for use of various DPWH service vehicle, heavy equipment and generators	Maintenance section	No	Competitive Bidding		September 22 - 26, 2023	September 26, 2023	October 10, 2023	October 10, 2023	October 10, 2023	October 10, 2023	October 18, 2023	October 18, 2023	October 26, 2023	October 27, 2023	October 27, 2023	October 27,															

CHITO NELSON O. EUSORES  
OIC - Assistant District Engineer