



DPWH- Davao City 3rd District Engineering Office Supplemental Annual Procurement Plan for FY 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|--|---|---------------------|--|-----------------------------|-----------------|-----------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 25LK0064 - Concreting of Brgy. Salapawan FMR, Brgy. Salapawan, Paquibato District, Davao City | Davao City 3 rd District Engineering Office | NO | Competitive Bidding | 07/03/2025-07/24/2025 | 07/24/2025 | 08/13/2025 | 08/14/2025-08/22/2025 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Road |
| | 25LK0065 - Concreting of Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City | Davao City 3 rd District Engineering Office | NO | Competitive Bidding | 07/03/2025-07/24/2025 | 07/24/2025 | 08/13/2025 | 08/14/2025-08/22/2025 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Road |
| | 25LK0069 - Completion of Construction of PRC XI's Multi-Purpose Building | Davao City 3 rd District Engineering Office | NO | Competitive Bidding | 07/01/2025-07/22/2025 | 07/22/2025 | 08/13/2025 | 08/14/2025-08/22/2025 | GoP | 150,000,000.00 | | 150,000,000.00 | Completion of Construction of Multi-Purpose Building |


Prepared by:


JUNELLEN G. CAÑEDO
 Engineer III
 Head, Procurement Unit

Recommended by:


ANDREW A. RANGAN
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


LILIBETH M. SARMIENTO
 OIC - District Engineer
 Head of Procuring Entity