



**DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE SUPPLEMENTAL ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2023  
FOR CIVIL WORKS**

Supplemental

DPWH - NMDEO - APP BASED ON GAA

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of Multi-purpose Building, Barangay 101, Zone 8, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 70,000,000.00		P 70,000,000.00	Construction of Multi-purpose Building
2	Rehabilitation of School Building at T. Paez Integrated School, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2024	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 7,000,000.00		P 7,000,000.00	Rehabilitation of School Building
3	Rehabilitation of School Building at Laong Laan Elementary School, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2024	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 5,000,000.00		P 5,000,000.00	Rehabilitation of School Building
4	Rehabilitation of School Building at Gen. Maximino Hizon Elementary School, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2024	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 23,500,000.00		P 23,500,000.00	Rehabilitation of School Building
5	Construction of Drainage System along S.H. Loyola St. crossing A.H. Lacson Ave., Barangay 460 and 461 Zone 45, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 50,000,000.00		P 50,000,000.00	Construction of Drainage System
6	Construction (Completion) of Multi-Purpose Building for the DSWD National Capital Region, Legarda St., Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 30,000,000.00		P 30,000,000.00	Construction (Completion) of Multi-Purpose Building
7	Rehabilitation of Drainage System along T. Alonzo St., Barangay 299, 313 and 314 Zone 29 and 31, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 50,000,000.00		P 50,000,000.00	Rehabilitation of Drainage System
8	Construction of MPB, Brgy 599 (Phase II), Sta. Mesa, Manila	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17, 2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 12,000,000.00		P 12,000,000.00	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project ( Contract name)	PMO/End- User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Upgrading, Rehabilitation, Repair, Construction / or Completion of Justice Jose Abad Santos General Hospital	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17,2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 50,000,000.00		P 50,000,000.00	Upgrading, Rehabilitation, Repair, Construction / or Completion of Building
10	Construction of Sports Complex, Malacañang Park, Manila City	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17,2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 145,000,000.00		P 145,000,000.00	Construction of Sports Complex
11	Construction of MPB, Brgy 602 (Phase II), Sta. Mesa, Manila	DPWH - NMDEO	NO	Competitive Bidding	Sept. 23, 2023	Oct. 17,2023	Oct. 27, 2023	Nov. 6, 2023	F.Y 2023	P 8,000,000.00		P 8,000,000.00	Construction of Multi-Purpose Building


Submitted by:

  
**ENRICO S. LAZARO**  
HEAD, BAC Secretariat

Recommended by:

  
**DENNIS E. SANDOVAL**  
BAC - Chairperson

Approved by:

  
**GERARD P. OPULENCIA**  
District Engineer