

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0001 - 310102101257000	Preventive Maintenance - Secondary Roads - Ilocos Sur-Abra Rd - K0380 + 495 - K0381 + 488	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	02/21/2023	03/01/2023	GoP	7,887,040.00	-	7,887,040.00	Preventive Maintenance of Road
23AD0002 - 310102101258000	Preventive Maintenance - Secondary Roads - Tagudin-Cervantes Rd - K0321 + (-353) - K0321 + 571	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	03/13/2023	03/21/2023	GoP	7,316,680.00	-	7,316,680.00	Preventive Maintenance of Road
23AD0003 - 310103101177000	Preventive Maintenance - Tertiary Roads - Jct Candon-Salcedo-Del Pilar Rd - KC346 + 197 - K0347 + 387	Construction Section	YES	Competitive Bidding	10/10/2022 to 10/16/2022	11/02/2022	02/21/2023	03/01/2023	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance of Road
23AD0004 - 310103101178000	Preventive Maintenance - Tertiary Roads - Jct Sta Lucia-Salcedo Rd - K0346 + 847 - K0347 + 081	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	03/13/2023	03/21/2023	GoP	1,609,160.00	-	1,609,160.00	Preventive Maintenance of Road
23AD0005 - 310103101179000	Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0374+839-K0375+000, K0376+000-K0376+323	Construction Section	YES	Competitive Bidding	10/6/2022 to 10/12/2022	10/25/2022	02/21/2023	03/01/2023	GoP	3,715,180.00	-	3,715,180.00	Preventive Maintenance of Road
23AD0006 - 310106100874000	Rehabilitation/Reconstruction/Upgrading of Damaged Pave Roads-Tertiary Rcads, Burgos-Lidlidda Road-K0367+000-K0367+680	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0007 - 310106100875000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Cervantes-Quirino Rd - K0397 + 473 - K0398 + 000	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/15/2023	02/22/2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0008 - 310106100876000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Sta Lucia-Salcedo Rd - K0348 + 000 - K0348 + 295	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023	GoP	9,254,140.00	-	9,254,140.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23AD0086 - 310107100520000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0365 + 600 - K0366 + 185	Construction Section	NO	Competitive Bidding	2/14/2023 to 2/20/2023	03/06/2023	03/15/2023	03/26/2023	GoP	49,000,000.00	-	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2015

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0010 - 310107100521000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0382 + 589 - K0383 + 050	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23AD0011 - 310110100367000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0375 + 764 - K0376 + 224	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023	GoP	14,700,000.00	-	14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23AD0012 - 310201101141000	Road Widening - Primary Roads - Manila North Rd - K0375 + 718, K0379 + 808 - K0379 + 895	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023	GoP	14,776,440.00	-	14,776,440.00	Road Widening
23AD0013 - 310201101142000	Road widening-Primary Roads Manila North Road, K0392+230- K0392+833, K0394+000-K0394+144	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/31/2023	02/08/2023	GoP	20,580,000.00	-	20,580,000.00	Road Widening
23AD0014 - 310203100661000	Road Widening - Tertiary Roads - Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0352 + (-126) - K0352 + 097, K0352 + 113 - K0352 + 304, K0352 + 313 - K0352 + 400	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	01/31/2023	02/08/2023	GoP	14,700,000.00	-	14,700,000.00	Road Widening
23AD0015 - 310306100235000	Construction of New Bridges - Nalasin Br. along Manila North Rd	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of New Bridges
23AD0016 - 320101109686000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Santa Maria River, Barangay Sikag, Santa Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023	GoP	29,400,000.00	-	29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AD0017 - 300203101467000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	02/14/2023	02/22/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2015

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0018 - 300203100185000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	02/14/2023	02/22/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0019 - 300203102336000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/31/2023	02/08/2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0020 - 300215100936000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of ECOPARK Palacapac-Anguid Road connecting to Candon-Salcedo Road, Brgy. Palacapac and Anguid, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	29,400,000.00	-	29,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0021 - 300215103059000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nagbukel-Abra Road, Nagbukel, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	29,400,000.00	-	29,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0022 - 300215103057000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sta. Maria-Burgos NIS Main Canal Service Road, Burgos, Ilocos Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/21/2023	03/01/2023	GoP	23,520,000.00	-	23,520,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0023 - 300219101892000	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Gayaman Flood Control, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/26/2022 to 11/1/2022	11/14/2022	01/31/2023	02/08/2023	GoP	29,334,000.07	-	29,334,000.07	Flood Mitigation Structures protecting Public Infrastructures/Facilities

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2015

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0024 - 300220101463000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2024	10/04/2024	10/11/2024	GoP	29,400,000.00	-	29,400,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0025 - 300226105179000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Candon Eco Farm Tourism Park, Barangay Palacapac, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/7/2023 to 6/13/2023	06/26/2023	07/07/2023	07/13/2023	GoP	39,600,000.00	-	39,600,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0026 - 300226105181000	Multi-Purpose Buildings/ Facilities to support Social Services - Reconstruction of Multi-Purpose Building, Pnsall Falls, Barangay Baballasiaoan, Sta. Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/14/2023	02/22/2023	GoP	9,900,000.00	-	9,900,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0027 - 300228100269000	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building, Ilocos Sur Medical Center Building (Infectious Diseases/Cardiology/Dormitories), Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	29,700,000.00	-	29,700,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
23AD0028 - 300105200912000	Multipurpose / Facilities - Construction (Completion) of Candon City Hospital (Satellite-ITRMC) Buildings, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18/2022 to 10/24/2022	11/07/2022	01/31/2023	02/08/2023	GoP	98,000,000.00	-	98,000,000.00	Multipurpose / Facilities
23AD0029 - 300223100158000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Boguibog, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GoP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0030 - 300223100157000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Dinwede West/ Man-atong, Cervantes and Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/20/2023 to 2/26/2023	3/13/2023	03/23/2023	03/30/2023	GoP	14,850,000.00	-	14,850,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23AD0031 - 300223100156000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Luna, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/14/2023	02/22/2023	GoP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23AD0032 - 300225100948000	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Bessang, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14/2023 to 3/20/2023	4/3/2023	04/12/2023	04/19/2023	GoP	9,900,000.00	-	9,900,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
23AD0033 - 300226105184000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sidaoen, Santa Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/5/2022 to 10/11/2022	10/24/2022	01/31/2023	02/08/2023	GoP	3,960,000.00	-	3,960,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0087 - 300226105187000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Barangobong, Santa Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/15/2023	03/23/2023	GoP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0035 - 300226105183000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Caoyan, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2023	03/27/2023	04/03/2023	GoP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23AD0036 - 320101109687000	Construction of San Juan-San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal
23AD0037 - 320101109688000	Construction of Oaig Daya-Paras Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal
23AD0038 - 320101109689000	Construction of Calaoan-Paras-San Pedro Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2015

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0039 - 32010110969000	Construction of Calaoan-Calongbuyan-Patpata Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Drainage Canal
23AD0040 - 32010110969100	Construction of Oaig Daya Bridge and Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GoP	25,480,000.00	-	25,480,000.00	Construction of Flood Control
23AD0041 - 32010110969200	Construction of Salvador-Buong Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/05/2023	05/12/2023	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Control
23AD0042 - 32010110969300	Construction of Sta. Maria River Control, Barangay Nagpanaoan - Subadi Norte - Subadi Sur, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	2/28/2023	03/21/2023	03/28/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of River Control
23AD0043 - 32010110969400	Construction of Balidbid River Control, Barangay Balidbid, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	2/28/2023	03/13/2023	03/21/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0044 - 32010110969500	Construction of Poblacion Sur River Control, Barangay Poblacion Sur, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	2/28/2023	03/13/2023	03/21/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0045 - 32010110969600	Construction of Bacsayan River Control, Gregorio Del Pilar, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	2/28/2023	03/13/2023	03/21/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of River Control
23AD0046 - 32010110969700	Construction of Tamurong Flood Control leading to Candon-Santiago-San Esteban Coastal Road, Barangay Tamurong, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/1/2023 to 3/7/2023	03/20/2023	03/23/2023	04/03/2023	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Control
23AD0047 - 32010110969800	Construction of Alilem Flood Control, Alilem, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	03/01/2023	03/13/2023	03/21/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control
23AD0048 - 32010110969900	Construction of Quirino Flood Control, Quirino, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	03/01/2023	03/13/2023	03/21/2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control
23AD0049 - 32010110969800	Construction of Balaweg-Cayapa River Control, Balaweg, Nagbukel, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/11/2023	04/19/2023	04/25/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of River Control
23AD0050 - 32010110969900	Construction of Villarica-Bagar-Caterman-Darapidap Flood Control, Villarica, Bagar, Caterman and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
23AD0051 - 32010110970000	Construction of Oaig Daya-San Nicolas-Paypayad-Darapidap Flood Control, Oaig Daya, San Nicolas, Paypayad and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/2/2023 to 5/8/2023	05/23/2023	05/23/2023	05/30/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFVH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0052 - 300207100946000	Construction of Multi-Purpose Facility (Camp Perimeter Fence), 7th Infantry Division, Philippine Army at Brgy. Bugbuga, Sta. Cruz, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of multi-purpose facility
23AD0053 - 300205100344000	Construction of Solar Water System (West Water System), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/13/2023	06/20/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of solar water system
23AD0054 - 300205100345000	Construction of Solar Water System (East Water System), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/13/2023	06/20/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of solar water system
23AD0055 - 300205100346000	Construction of Solar Water System, Sta Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/13/2023	06/20/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of solar water system
23AD0056 - 300205100347000	Construction of Solar Water System, Santiago, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/13/2023	06/20/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of solar water system
23AD0057 - 300215103060000	Construction of Road, Sigay, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/15/2023	03/23/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Road
23AD0058 - 300215103061000	Construction of Nagrebcan Bridge, Nagrebcan, Sta. Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	03/07/2023	03/15/2023	GoP	5,800,000.00	-	5,800,000.00	Construction of Bridge
23AD0059 - 300215103062000	Construction of Kardis-Bakdey Road, Poblacion Norte, Lidlidda, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
23AD0060 - 300215103063000	Construction of Sitio Guayen Road, Poblacion Norte, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
23AD0061 - 300215103064000	Construction of Calumbaya-Sacaang Road, Calumbaya and Sacaang, Galinuyod, Ilocos	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
23AD0062 - 300215103065000	Construction of Suagayan Road leading to Paong Falls, Suagayan, Quir no, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Road
23AD0063 - 300215103066000	Construction of San Luis-Sitio Makildis Road, San Luis, Cervantes, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/15/2023	03/23/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
23AD0064 - 300215103067000	Construction of San Luis-Sitio Makeyang Road, San Luis, Cervantes, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/15/2023	03/23/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
23AD0065 - 300215103068000	Construction of Baos Bridge, Sta Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	03/07/2023	03/15/2023	GoP	3,920,000.00	-	3,920,000.00	Construction of Bridge
23AD0066 - 300215103069000	Construction of Suso Road, Sta Maria, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	03/07/2023	03/15/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0067 - 300220101464000	Construction of Multi-Purpose Building, Panayoyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	1/30/2023	03/13/2023	03/21/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
23AD0068 - 300220101465000	Construction of Multi-Purpose Building, San Emilio, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	03/13/2023	03/21/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
23AD0069 - 300225100949000	Construction of Flood Control Brgy. Ambugat, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0070 - 300225100950000	Construction of Calaoan Flood Control, Brgy. Calaoan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GoP	29,700,000.00	-	29,700,000.00	Construction of Flood Control
23AD0071 - 300225100951000	Construction of San Jose-San Isidro Flood Control, Brgy. San Jose and San Isidro, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of Flood Control
23AD0073 - 300225100953000	Construction of Brgy Luna Flood Control System, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0074 - 300225100954000	Construction of Brgy. Ambugat Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0075 - 300225100955000	Construction of Brgy. Bessang Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0076 - 300225100956000	Construction of Calongbuyan Flood Control, Brgy. Calongbuyan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	03/23/2023	03/30/2023	GoP	19,800,000.00	-	19,800,000.00	Construction of Flood Control
23AD0077 - 300226105180000	Construction of Multi-purpose Building (Terminal Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2024	10/04/2024	10/11/2024	GoP	69,300,000.00	-	69,300,000.00	Construction of multi-purpose building (terminal facility)
23AD0078 - 300226105182000	Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/13/2023	06/20/2023	GoP	39,600,000.00	-	39,600,000.00	Construction of multi-purpose building
23AD0079 - 300226105185000	Construction of Multi-Purpose Building (Legislative Building), Brgy. Calaoan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/7/2023 to 6/13/2023	06/26/2023	07/07/2023	07/13/2023	GoP	19,800,000.00	-	19,800,000.00	Construction of multi-purpose building (legislative building)
23AD0080 - 300226105186000	Construction of Multi-Purpose Building (Candon City Public Market Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/21/2023 to 6/30/2023	07/11/2023	07/19/2023	07/27/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of multi-purpose building (Candon city Public Market)
23AD0081 - 300228100270000	Construction of Ilocos Sur Medical Center (ISMIC) Ward Building, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/18/2023 to 4/24/2023	05/08/2023	05/15/2023	05/24/2023	GoP	49,500,000.00	-	49,500,000.00	Construction of building

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0082 - 300228100271000	Retrofitting of Hospital Building (Ilocos Sur Medical Center) including facilities, Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of building
23AD0083 - 300105200985000	Construction of Ilocos Sur Medical Center Building, Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/20/2023 to 2/26/2023	3/13/2023	03/27/2023	04/03/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of building
23AD0084 - 300105200986000	Construction of Ilocos Sur Medical Center Cardiology Building, Barangay Parioc 1st, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/17/2023 to 8/23/2023	09/05/2023	09/15/2023	09/22/2023	GoP	68,600,000.00	-	68,600,000.00	Construction of building
23AD0085 - 3002105103058000	Construction of Caterman Bridge leading to Candon-Santiago-San Esteban Coastal Road, Barangay Caterman, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/7/2023 to 6/13/2023	06/26/2023	07/07/2023	07/13/2023	GoP	68,600,000.00	-	68,600,000.00	Construction of Bridge
23A00156 - 300204100683000	Poblacion Sur-Sorioan-Lucbuban-Ubbog-Baybayading Road connecting Candon-Salcedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	ISED2-Construction Section	NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/25/2023	03/29/2023	04/04/2023	GoP	52,172,470.00	-	52,172,470.00	Construction of Roads
23A00254 - 320102104812000	Construction/Rehabilitation of Flood Mitigation Facilities within major river basin and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River (Package 1) Sta. Maria, Ilocos Sur	ISED2-Construction Section	NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/26/2023	03/23/2023	04/04/2023	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control
23A00255 - 320102104813000	Construction/Rehabilitation of Flood Mitigation Facilities within major river basin and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River (Package 2), Sta. Maria, Ilocos Sur	ISED2-Construction Section	NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/26/2023	03/23/2023	04/04/2023	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control
23AD0088	Concreting of Damdamoco-Paytocan, Barangay Suyo Proper FMR, Barangay Suyo Proper, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/1/2023 to 3/7/2023	03/20/2023	03/23/2023	04/03/2023	GoP	14,700,000.00	-	14,700,000.00	Concreting of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0089	Concreting of Pobalacion-Batbato-Daddaay FMR, Brgy. Pobalcion, Brgy. Batbato and brgy Daddaay, Alilem, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0090	Concreting of Brgy. Bagani Gabor, Candon City, to Brgy. Daldagan, Galimuyod FMR, Brgy. Bagani Gabor, Candon City and Brgy. Daldagan, Galimuyod, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/9/2023 to 5/15/2023	05/29/2023	06/05/2023	06/13/2023	GoP	12,437,500.00	-	12,437,500.00	Concreting of Roads
23AD0091	Concreting of Langlangca 1st-Salvador FMR, Brgy. Langlangca 1st and Brgy. Salvador, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0092	Concreting of Brgy San Nicolas-Paypayad-Darapidap FMR, Brgy. San Nicolas and Paypayad and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	12,437,500.00	-	12,437,500.00	Concreting of Roads
23AD0093	Concreting of Allangigan 2nd to Oaig Daya, Sitio Nagrebcan FMR, Oaig Daya, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GoP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0094	Repair/Maintenance of Sta. Maria River Revetment 17, macaoayan, Burgos, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GoP	1,667,663.76	-	1,667,663.76	Construction of River Revetment
23AD0095	Concreting of Salvador 2nd FMR, Brgy. Salvador 2nd, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/2/2023 to 5/8/2023	05/22/2023	05/31/2023	06/07/2023	GoP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0096	Repair/Maintenance of DPWH Building Ilocos Sur 2nd District Engineering Office Motorpoo /Stockyard Building	Maintenance Section	NO	Competitive Bidding	5/30/2023 to 6/6/2023	06/19/2023	06/27/2023	07/03/2023	GoP	2,000,000.00	-	2,000,000.00	Construction of DPWH Building Stockyard
23AD0097	Construction/Rehabilitation of Water Supply/Sewerage and Rainwater Collector System – Rainwater Collector System	Construction Section	NO	Competitive Bidding	5/12/2023 to 5/18/2023	05/31/2023	06/07/2023	06/13/2023	GoP	2,316,000.00	-	2,316,000.00	Construction of water Collector

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0098	Construction of Elementary and Secondary Classrooms, Comillas North Integrated School, Cervantes, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4/2023 to 8/10/2023	08/23/2023	09/05/2023	09/13/2023	GoP	4,700,000.00	-	4,700,000.00	Construction of School Building
23AD0099	Construction of Elementary and Secondary Classrooms, Pagangpang Elementary School, Galimuyod, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4/2023 to 8/10/2023	08/23/2023	09/07/2023	09/13/2023	GoP	4,700,000.00	-	4,700,000.00	Construction of School Building
23AD0100	Construction of Elementary and Secondary Classrooms, Bagani Elementary School, Candon, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4/2023 to 8/10/2023	08/23/2023	09/07/2023	09/13/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
23AD0101	Construction of Elementary and Secondary Classrooms, Caterman Elementary School, Candon, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4/2023 to 8/10/2023	08/23/2023	09/07/2023	09/13/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
23AD0102	Construction of Elementary and Secondary Classrooms, Bagar Elementary School, Candon, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/4/2023 to 8/10/2023	08/23/2023	09/07/2023	09/13/2023	GoP	10,600,000.00	-	10,600,000.00	Construction of School Building
23AD0103	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Nagawa Elem. School, Sugpon, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/30/2023 to 9/5/2023	09/18/2023	10/02/2023	10/10/2023	GoP	1,938,685.00	-	1,938,685.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0104	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Padayao ES, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/30/2023 to 9/5/2023	09/18/2023	10/02/2023	10/10/2023	GoP	2,028,912.50	-	2,028,912.50	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0105	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Burgos National High School, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/30/2023 to 9/5/2023	09/18/2023	10/02/2023	10/10/2023	GoP	4,265,300.00	-	4,265,300.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0106	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Banuacal Elementary School, Lidlidda, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/30/2023 to 9/5/2023	09/18/2023	10/02/2023	10/10/2023	GoP	1,709,015.00	-	1,709,015.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0107	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Kalumsing Integrated School, San Emilio, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/30/2023 to 9/5/2023	09/18/2023	10/02/2023	10/10/2023	GoP	2,186,207.50	-	2,186,207.50	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0108	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Amaraos NHS, Santa Cruz, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/21/2023 to 9/27/2023	10/10/2023	10/13/2023	10/24/2023	GoP	1,582,600.00	-	1,582,600.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0109	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Parloc East Elementary School	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	1,709,015.00	-	1,709,015.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0110	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Mabilbila Integrated School	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	3,570,500.00	-	3,570,500.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0111	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Allangigan Elementary School	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	2,563,191.51	-	2,563,191.51	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0112	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Sto. Tomas National High School	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	1,164,643.68	-	1,164,643.68	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0113	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Matallucod Primary School, Sigay, Ilocos Sur	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	1,177,300.00	-	1,177,300.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0114	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Balingaoan Elementary School	Construction Section	NO	Competitive Bidding	8/31/2023 to 9/6/2023	09/19/2023	10/04/2023	10/11/2023	GoP	3,493,300.00	-	3,493,300.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0115	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Sugpon National High School, Sugpon, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/09/2023	10/16/2023	GoP	5,194,744.33	-	5,194,744.33	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0116	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, San Esteban National High School, San Esteban, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/05/2023	10/12/2023	GoP	5,887,762.22	-	5,887,762.22	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0117	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Calaa-an Elementary School	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/05/2023	10/12/2023	GoP	5,172,400.00	-	5,172,400.00	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0118	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Banglayan Elementary School	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/09/2023	10/16/2023	GoP	1,612,997.50	-	1,612,997.50	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0119	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Quirino NHS, Quirino (Angkaki), Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/05/2023	10/12/2023	GoP	2,414,021.10	-	2,414,021.10	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0120	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings, Alfonso Elementary School, Gregorio Del Pilar (Concepcion), Ilocos Sur	Construction Section	NO	Competitive Bidding	9/5/2023 to 9/11/2023	09/25/2023	10/05/2023	10/12/2023	GoP	3,278,219.09	-	3,278,219.09	Rehabilitation, Renovation, Repair and Improvement of Elementary and Secondary School Buildings
23AD0124	Construction of Multi-Purpose Bldg at Tourist Park, Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	11/14/2023 to 11/20/2023	12/04/2023	12/13/2023	12/21/2023	GoP	9,750,000.00	-	9,750,000.00	Construction of Multi-Purpose building

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2015

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AD0125	Construction of Multi-Purpose Building, Sta. Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	11/14/2023 to 11/20/2023	12/04/2023	12/19/2023	12/27/2023	GoP	9,750,000.00	-	9,750,000.00	Construction of Multi-Purpose building
23AD0126	Clearing Operations and Emergency Repair Works along National Roads Damaged/Caused by Typhoon "EGAY"	Maintenance Section	NO	Competitive Bidding	11/30/2023 to 12/5/2023	12/19/2023	12/23/2023	01/04/2024	GoP	5,789,060.19	-	5,789,060.19	Clearing Operations
23AD0129	Construction of Multi-Purpose Bldg, Sigay, Ilocos Sur	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	01/30/2024	01/31/2024	GoP	9,650,000.00	-	9,650,000.00	Construction of Multi-Purpose building
23AD0130	Construction of Multi-Purpose Bldg, San Emilio, Ilocos Sur	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	01/30/2024	01/31/2024	GoP	9,650,000.00	-	9,650,000.00	Construction of Multi-Purpose building
23AD0131	Construction of Multi-Purpose Bldg, Banayoyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	01/30/2024	01/31/2024	GoP	9,650,000.00	-	9,650,000.00	Construction of Multi-Purpose building
23AD0132	Continuation of the Construction of Ilocos Sur Medical Center	Construction Section	NO	Competitive Bidding	01/08/2024	01/29/2024	01/30/2024	01/31/2024	GoP	9,950,000.00	-	9,950,000.00	Construction of building
23GAD0001	Purchase and Delivery of Guardrail End Pieces for use along Manila North Road and National Secondary Road within the District	Maintenance Section	NO	Competitive Bidding	3/15/2023 to 3/27/2023	04/03/2023	04/12/2023	04/14/2023	GoP	1,499,600.00	-	1,499,600.00	Purchase of Guardrail End
23GAD0002	Purchase of Service Vehicle (4/4 AT Pick-up) for the use of this office	Maintenance Section	NO	Competitive Bidding	9/21/2023 to 9/27/2023	10/10/2023	10/19/2023	10/27/2023	GoP	2,000,000.00	-	2,000,000.00	Purchase of 4WD Pick-up
23GAD0003	Purchase of Dump Truck for the use of this office	Maintenance Section	NO	Competitive Bidding	9/21/2023 to 9/27/2023	10/10/2023	11/09/2023	11/15/2023	GoP	5,300,000.00	-	5,300,000.00	Purchase of DumpTruck

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSAD01	Sub-Surface Exploration of Bridges and Multi-Purpose Buildings for FY 2023 & 2024	Planning and Design Section	NO	Competitive Bidding	10/04/2023 to 10/10/2023	12/04/2023	12/13/2023	12/21/2023	GoP	903,567.35	-	903,567.35	Sub-surface exploration
RFQ.NO.001-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period January 23, 2023 to March 10, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	01/14/2023	01/17/2023	01/13/2023	01/19/2023	GoP	496,958.60	-	496,958.60	Purchase of Fuel, Oil & Lubricants
RFQ.NO.002-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period February 20, 2023 to March 24, 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/15/2023	02/21/2023	02/22/2023	02/22/2023	GoP	999,937.40	-	999,937.40	Purchase of Fuel, Oil & Lubricants
RFQ.NO.003-2023	Purchase of Various Spare Parts for use in repair of service vehicle with plate number AVA-5455 (H1-7600)	Construction Section	NO	NP-53.9 - Small Value Procurement	02/17/2023	02/21/2023	02/22/2023	02/22/2023	GoP	51,800.00	-	51,800.00	Purchase of Various Spare Parts
RFQ.NO.004-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period March 6, 2023 to May 19, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/28/2023	03/03/2023	03/05/2023	03/07/2023	GoP	999,780.20	-	999,780.20	Purchase of Fuel, Oil & Lubricants
RFQ.NO.006-2023	Purchase of 150pcs ReflectORIZED Yellow Delineators along Manila North Road, K0381+000 – K0382+000	Maintenance Section	NO	Shopping		03/13/2023	03/14/2023	03/15/2023	GoP	49,500.00	-	49,500.00	Purchase of Yellow Delineators
RFQ.NO.007-2023	Purchase of Various Office Supplies for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	03/10/2023	03/13/2023	03/14/2023	03/15/2023	GoP	472,300.00	-	472,300.00	Purchase of Various Office Supplies
RFQ.NO.008-2023	Purchase of ReflectORIZED Traffic Paint for use in guardrail painting along Cervantes-Quirino Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/2023	03/20/2023	03/27/2023	03/28/2023	GoP	349,830.00	-	349,830.00	Purchase of Traffic Paint
RFQ.NO.009-2023	Purchase of ReflectORIZED Traffic Paint for use in Bridge Repainting along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road and Cervantes-Quirino Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/2023	03/20/2023	03/27/2023	03/28/2023	GoP	349,830.00	-	349,830.00	Purchase of Traffic Paint
RFQ.NO.010-2023	Purchase of ReflectORIZED Thermoplastic Paint for use in centerline and edgeline painting along Alliem-Sugpon-Sudipen Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/15/2023	03/20/2023	03/21/2023	03/24/2023	GoP	464,868.16	-	464,868.16	Purchase of ReflectORIZED Thermoplastic
RFQ.NO.011-2023	Purchase of Various Spare Parts & Ink for Epson Copiers for use of this office	Administrative Section	NO	Direct Contracting		03/29/2023	03/30/2023	03/21/2023	GoP	326,130.00	-	326,130.00	Purchase of Various Spare Parts & Ink

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.012-2023	Purchase of 2sets Laptop/Ultrabook, 4sets Desktop Computer, 1unit MF Printer & Sur its 512gb SSD for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	03/16/2023	03/20/2023	03/21/2023	03/24/2023	GoP	909,000.00	-	909,000.00	Purchase of Laptop, Desktop Computer and Printer
RFQ.NO.013-2023	Purchase of ReflectORIZED Traffic Paint for use in guardrail painting along Taquidin-Cervantes Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/06/2023	04/11/2023	04/12/2023	04/13/2023	GoP	349,830.00	-	349,830.00	Purchase of Traffic Paint
RFQ.NO.014-2023	Purchase of Various Spare Parts and Labor for use in repair of service vehicle with plate number SKA-704	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/06/2023	04/11/2023	04/12/2023	04/13/2023	GoP	89,680.00	-	89,680.00	Purchase of Various Spare Parts
RFQ.NO.015-2023	Purchase of Hot Asphalt (60/70) for use in patching pavement along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GoP	350,000.00	-	350,000.00	Purchase of Hot Asphalt
RFQ.NO.016-2023	Purchase and delivery of Asphalt sealant for use in crack and joint sealing along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GoP	350,000.00	-	350,000.00	Purchase of Asphalt Sealant
RFQ.NO.017-2023	Purchase of ReflectORIZED Traffic Paint for use in centerline, edgeline and yellowline repainting along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GoP	349,830.00	-	349,830.00	Purchase of Traffic Paint
RFQ.NO.018-2023	Purchase of ReflectORIZED Thermoplastic Paint for use in centerline and edgeline painting along taquidin-cervantes road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GoP	464,868.16	-	464,868.16	Purchase of Thermoplastic Paint
RFQ.NO.019-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period May 2, 2023 to June 2, 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/20/2023	04/24/2023	04/25/2023	04/26/2023	GoP	999,985.35	-	999,985.35	Purchase of Fuel, Oil & Lubricants
RFQ.NO.021-2023	Purchase of Various Exterior Tires & Cutting Edge for use of various service vehicles & heavy equipment of this office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/06/2023	05/09/2023	05/10/2023	05/11/2023	GoP	299,680.00	-	299,680.00	Purchase of Various Exterior Tires & Cutting Edge
RFQ.NO.022-2023	Purchase of ReflectORIZED Traffic Paint for use in bridge repainting along taquidin-cervantes road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GoP	349,830.00	-	349,830.00	Purchase of Traffic Paint

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.023-2023	Purchase of Hot Asphalt (60/70) for use in patching pothole and thin overlay along national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GoP	350,000.00	-	350,000.00	Purchase of Hot Asphalt
RFQ.NO.024-2023	Purchase of Traffic Paint for use in bridge repainting of national bridges within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GoP	349,564.00	-	349,564.00	Purchase of Traffic Paint
RFQ.NO.025-2023	Purchase of Spare Part and Labor for use in repair of dumptruck with plate number SLF-141 (H3-6537)	Maintenance Section	NO	Direct Contracting		05/29/2023	05/30/2023	05/31/2023	GoP	35,000.00	-	35,000.00	Purchase of Spare Parts
RFQ.NO.026-2023	Purchase of Various Spare parts and Labor for use in repair of bucket of payloador with DPWH Number L2-1423	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/25/2023	05/29/2023	05/30/2023	05/31/2023	GoP	168,650.00	-	168,650.00	Purchase of Various Spare Parts
RFQ.NO.027-2023	Purchase of Various Exterior Tires & Oil Filter for use of various service vehicles of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GoP	165,100.00	-	165,100.00	Purchase of Various Exterior Tires & Oil Filter
RFQ.NO.028-2023	Purchase of Various Spare Parts & Labor for use in 4000hrs PMS of Hydraulic Excavator with DPWH Number (F17-106)	Maintenance Section	NO	Direct Contracting		06/06/2023	06/07/2023	06/08/2023	GoP	158,335.00	-	158,335.00	Purchase of Various Spare Parts
RFQ.NO.029-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period June 13, 2023 to September 1, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GoP	962,900.00	-	962,900.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.030-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period June 19, 2023 to July 21, 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GoP	998,968.00	-	998,968.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.031-2023	Purchase of Office Equipment for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GoP	494,500.00	-	494,500.00	Purchase of Office Equipment
RFQ.NO.032-2023	Purchase of Hot Asphalt (60/70) for use in patching pothole and thin overlay of bridge decks within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/22/2023	06/26/2023	06/27/2023	06/28/2023	GoP	350,000.00	-	350,000.00	Purchase of Hot Asphalt
RFQ.NO.033-2023	Purchase of Reflectorized Traffic Paint for use in bridge repainting of national bridges within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/18/2023	07/21/2023	07/24/2023	07/25/2023	GoP	499,860.00	-	499,860.00	Purchase of Reflectorized Traffic Paint
RFQ.NO.034-2023	Purchase of Reflectorized Yellow Delineator for use along Manila North Road	Maintenance Section	NO	Shopping		07/21/2023	07/24/2023	07/25/2023	GoP	49,950.00	-	49,950.00	Purchase of Yellow Delineators
RFQ.NO.035-2023	Purchase of Various Office Supplies for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	08/04/2023	08/07/2023	08/08/2023	08/09/2023	GoP	416,065.00	-	416,065.00	Purchase of Various Office Supplies

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.036-2023	Purchase of Customized Logbooks for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	08/04/2023	08/07/2023	08/03/2023	08/09/2023	GoP	334,750.00	-	334,750.00	Purchase of Customized Logbooks
RFQ.NO.037-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period August 7, 2023 to September 8, 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/28/2023	07/31/2023	08/01/2023	08/01/2023	GoP	999,925.80	-	999,925.80	Purchase of Fuel, Oil & Lubricants
RFQ.NO.038-2023	Purchase of Bituminous Concrete for emergency patching of bridge approaches and patching pothole/thin overlay along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/04/2023	08/07/2023	08/03/2023	08/09/2023	GoP	498,900.00	-	498,900.00	Purchase of Bituminous Concrete
RFQ.NO.040-2023	Purchase of Reflectorized Traffic Paint for use in yellowline repainting along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/08/2023	08/11/2023	08/14/2023	08/15/2023	GoP	349,920.00	-	349,920.00	Purchase of Reflectorized Traffic Paint
RFQ.NO.041-2023	Purchase of Thermoplastic Paint for use in centerline and edgeline painting along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/12/2023	08/18/2023	08/22/2023	08/23/2023	GoP	999,995.75	-	999,995.75	Purchase of Thermoplastic Paint
RFQ.NO.042-2023	Purchase of Hot Asphalt (60/70) for use in patching pothole along manila north road and Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/12/2023	08/18/2023	08/22/2023	08/23/2023	GoP	317,000.00	-	317,000.00	Purchase of Hot Asphalt (60/70)
RFQ.NO.044-2023	Purchase of Reflectorized Traffic Paint for use in guardrail painting, centerline and edgeline repainting along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/26/2023	08/29/2023	08/30/2023	08/31/2023	GoP	499,860.00	-	499,860.00	Purchase of Reflectorized Traffic Paint
RFQ.NO.045-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period September 4, 2023 to November 3, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/26/2023	08/29/2023	08/30/2023	08/31/2023	GoP	999,960.00	-	999,960.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.046-2023	Purchase of Ink and Various Office Supplies for use of this office	Administrative Section	NO	Direct Contracting		09/25/2023	09/25/2023	09/27/2023	GoP	569,800.00	-	569,800.00	Purchase of Ink and Various
RFQ.NO.048-2023	Purchase of Various Exterior Tires & Oil Filter for use of various service vehicles of this office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/10/2023	11/13/2023	11/14/2023	11/15/2023	GoP	280,500.00	-	280,500.00	Purchase of Various Exterior Tires

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2023

DFWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.049-2023	Purchase of Fuels & Oils for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period November 27, 2023 to December 29, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	11/18/2023	11/21/2023	11/22/2023	11/23/2023	GoP	440,719.00	-	440,719.00	Purchase of Fuels & Oils for
RFQ.NO.050-2023	Purchase of various photocopier parts and ink for use in this office	Administrative Section	NO	Direct Contracting		12/01/2023	12/04/2023	12/05/2023	GoP	225,700.00	-	225,700.00	Purchase of various photocopier parts
RFQ.NO.051-2023	Purchase of various spare parts & labor for use in 80,000 km PMS of Service Vehicle with conduction sticker P80-100	Administrative Section	NO	Direct Contracting		12/01/2023	12/04/2023	12/05/2023	GoP	35,572.56	-	35,572.56	Purchase of various spare parts
RFQ.NO.052-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period December 18, 2023 to January 26, 2024	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/14/2023	12/18/2023	12/19/2023	12/20/2023	GoP	999,862.50	-	999,862.50	Purchase of Fuel, Oil & Lubricants

Prepared By:

ANTONIO R. PESCADOR
HEAL, Procurement Unit

Date: _____

Recommended By:

ARNEL H. GABUAT
BAC Chairperson

Date: _____

Approved By:

RENATO G. GAGNO
OIC, District Engineer

Date: _____