

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AJ0001 - 310202101072000	Road Widening - Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd - K0188+298 - K0189+211	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	09/30/2021	10/19/2021	02/08/2022	02/17/2022	GoP	39,200,000.00			Road
22AJ0002 - 310305101567000	Widening of Permanent Bridges - Nansagaan Br. (B01994LZ) along Villasis-Malasiqui-Sn Carlos Rd (Phase II)	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	09/30/2021	10/19/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Bridge
22AJ0003 - 310202101078000	Road Widening - Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - K0195 + 577 - K0196 + 285	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	09/30/2021	10/19/2021	03/24/2022	03/30/2022	GoP	21,462,000.00			Road
22AJ0004 - 320102104856000	Construction of Slope Protection Works along Agno River, Brgy. Guelew, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/01/2021	10/21/2021	02/08/2022	02/17/2022	GoP	49,000,000.00			Flood Control
22AJ0005 - 310202101073000	Road Widening - Secondary Roads along Carmen Jct-Bayambang-Manat Rd - K0211+300 - K0211+883	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/01/2021	10/21/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Road

22AJ0006 - 310202101077000	Road Widening - Secondary Roads along Villasis- Malasiqui-Sn Carlos Rd - K0187+442 - K0187+808, K0188+078 - K0188+366, K0188+625 - K0189+159	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/01/2021	10/21/2021	02/08/2022	02/17/2022	GoP	39,200,000.00			Road
22AJ0007 - 310111100362000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads along Carmen Jct-Bayambang- Manat Rd - K0205+380 - K0205+839	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/06/2021	10/26/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Drainage
22AJ0008 - 310202101076000	Road Widening - Secondary Roads along Sn Carlos- Calasiao Rd - K0211+657 - K0212+472, K0212+580 - K0212+696	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/06/2021	10/26/2021	02/08/2022	02/17/2022	GoP	39,200,000.00			Road
22AJ0009 - 320102104857000	Construction of Slope Protection Works along Agno River, Brgy. Salinap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/06/2021	10/26/2021	02/08/2022	02/17/2022	GoP	49,000,000.00			Flood Control
22AJ0010 - 310305101568000	Widening of Permanent Bridges - Sapang Br. 1 (B04602LZ) along Camiling-Wawa-Bayambang- Malasiqui-Sta Barbara Rd	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/08/2021	10/28/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Bridge
22AJ0011 - 320102104858000	Construction of Slope Protection Works along Agno River, Brgy. Supo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	49,000,000.00			Flood Control

22AJ0012 - 300220100381000	Construction (Completion) of Multi-Purpose Building (Amphitheater) DepEd School Division Office, Roxas Blvd., San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/08/2021	10/28/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Building
22AJ0013 - 310305101569000	Widening of Permanent Bridges - Sapang Br. 2 (B00891LZ) along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/15/2021	11/04/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Bridge
22AJ0014 - 310105100665000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - K0187+965 - K0188+013, K0192+120.50 - K0192 + 165.50, K0192+191.50 - K0192+200.50	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/15/2021	11/04/2021	02/08/2022	02/17/2022	GoP	1,107,400.00			Road
22AJ0015 - 300220100382000	Construction (Completion) of Multi-Purpose Building (Health Center) Brgy. Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/15/2021	11/04/2021	02/08/2022	02/17/2022	GoP	1,980,000.00			Building
22AJ0016 - 300226100601000	Construction of Multi-Purpose Building, Balite Sur ES, Barangay Balite Sur, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/15/2021	11/04/2021	02/08/2022	02/17/2022	GoP	6,930,000.00			Building

22AJ0017 - 300220100383000	Construction of Multi-Purpose Building (Covered Court) Brgy. Capataan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Building
22AJ0018 - 300215100979000	Construction of Road, Brgy. Alinggan, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0019 - 300215100980000	Construction of Road, Brgy. Ambayat 1st, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0020 - 300215100981000	Construction of Road, Brgy. Amacalan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0021 - 300215100982000	Construction of Road, Brgy. Amancosiling Norte, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0022 - 300215100983000	Construction of Road, Brgy. Cadre Site, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2021	11/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road

22AJ0023 - 300221100406000	Construction of Road, Purok 4, Barangay Llimasan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	5,940,000.00			Road
22AJ0024 - 300221100403000	Construction of Road, Barangay Ambayat 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0025 - 300221100404000	Construction of Road, Barangay Gueguesangen, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0026 - 300221100405000	Construction of Road, Barangay Malanay to Barangay Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0027 - 300225100140000	Construction of Slope Protection along Barangay Barang, Malasiqui, Pangasinan (Phase III)	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	9,900,000.00			Flood Control
22AJ0028 - 300225100141000	Construction of Slope Protection along Barangay Ican, Malasiqui, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/22/2021	11/11/2021	02/08/2022	02/17/2022	GoP	9,900,000.00			Flood Control

22AJ0029 - 300221100402000	Construction of Road Shoulder along San Carlos- Urbiztondo Road (Malacañang & Caoayan Kiling Section), San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0030 - 300221100407000	Construction of Road, Purok 7, Barangay Telbang, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0031 - 300221100408000	Construction of Road, Sitio Alubat, Barangay Lokeb Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0032 - 300221100409000	Construction of Road, Sitio Benegan, Barangay Tandoc, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0033 - 300221100410000	Construction of Road, Sitio Kongkong, Barangay Cabaling, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0034 - 300221100420000	Construction of Road, Sitio Uno, Barangay Ambayat 1st, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road

22AJ0035 - 300225100147000	Construction of Slope Protection along Barangay Tampog, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/27/2021	11/16/2021	02/08/2022	02/17/2022	GoP	9,900,000.00			Flood Control
22AJ0036 - 300225100142000	Construction of Slope Protection along Barangay Leet, Sta. Barbara, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	9,900,000.00			Flood Control
22AJ0037 - 300225100143000	Construction of Slope Protection along Barangay Primicias, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	9,900,000.00			Flood Control
22AJ0038 - 300225100139000	Construction of Box Culvert, Barangay Bacnar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Box Culvert
22AJ0039 - 310102100890000	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Carmen Jct- Bayambang-Manat Rd - K0204 + 400 - K0204 + 923	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	8,364,300.00			Road
22AJ0040 - 310101100618000	Preventive Maintenance - Primary Roads - Asphalt Overlay along Urdaneta Jct- Dagupan Rd - K0203+021 - K0204+125	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	19,600,000.00			Road

22AJ0041 - 310102100888000	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling- Wawa-Bayambang- Malasiqui-Sta Barbara Rd - K0172+(-200) - K0172+(- 013), K0176+000 - K0176+394	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	10/29/2021	11/18/2021	02/08/2022	02/17/2022	GoP	6,477,800.00			Road
22AJ0042 - 310102100889000	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling- Wawa-Bayambang- Malasiqui-Sta Barbara Rd - K0190+000 - K0191+000, K0195+937 - K0196+256	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	14,700,000.00			Road
22AJ0043 - 310102100891000	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Sn Carlos- Calasiao Rd - K0204+(-011) - K0204+000, K0204+(-040) - K0204+(-011), K0204+000 - K0205+149, K0208+940 - K0209+243	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	14,778,400.00			Road
22AJ0044 - 310102100892000	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villasis- Malasiqui-Sn Carlos Rd - K0194+(-100) - K0194+000, K0194+(-320) -K0194+(- 100), K0194+(-368) - K0194+(-320), K0194+(- 420) - K0194+(-368), K0194+(-450) - K0194+(- 420), K0194+000 - K0195+577	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	20,748,560.00			Road

22AJ0045 - 310201100963000	Road Widening – Primary Roads along Judge Jose de Venecia Str Ave - K0207+360 - K0207+395	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	1,274,000.00			Road
22AJ0046 - 310306300041000	Construction of New Bridges - Gomez Br. along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	23,520,000.00			Bridge
22AJ0047 - 300203101479000	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/03/2021	11/23/2021	02/08/2022	02/17/2022	GoP	29,400,000.00			Road
22AJ0048 - 300215100984000	Construction of Road, Brgy. Nancapian, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	12,870,000.00			Road
22AJ0049 - 300215100985000	Construction of Road, Brgy. Tamayo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0050 - 300215100986000	Construction of Road, Brgy. Tandoc, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road

22AJ0051 - 300215100987000	Construction of Road, Brgy. Tomling, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Road
22AJ0052 - 300228100027000	Construction of Evacuation Center, Barangay Tambac, Bayanbang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/05/2021	11/25/2021	02/08/2022	02/17/2022	GoP	6,930,000.00			Building
22AJ0053 - 300220100384000	Construction of Multi-Purpose Building (Covered Court) Brgy. Cruz, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Building
22AJ0054 - 300228100026000	Construction of Evacuation Center, Barangay Matagdem, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	YES	Competitive Bidding	11/17/2021	12/09/2021	02/08/2022	02/17/2022	GoP	4,950,000.00			Building
22AJ0055 - 300225100145000	Construction of Slope Protection along Brgy. Mallimpec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	9,900,000.00			Flood Control
22AJ0056 - 300225100146000	Construction of Slope Protection along Brgy. Babiling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	5,940,000.00			Flood Control

22AJ0057 - 300221100415000	Construction of Local Road, Sitio Banaoang, Brgy. Talang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0058 - 300221100411000	Construction of Local Road, Brgy. Caoayan Bogtong, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0059 - 300221100412000	Construction of Local Road, Brgy. Pias, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/21/2021	01/11/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0060 - 310202101074000	Road Widening - Secondary Roads along Camiling- Wawa-Bayanbang- Malasiqui-Sta Barbara Rd - K0200 + 673 - K0201 + 005	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/22/2021	01/13/2022	03/18/2022	03/23/2022	GoP	4,606,000.00			Road
22AJ0061 (Republish) - 310202101075000	Road Widening - Secondary Roads along Camiling- Wawa-Bayanbang- Malasiqui-Sta Barbara Rd - K0194 + 422 - K0194 + 695	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/10/2022	03/01/2022	03/24/2022	03/30/2022	GoP	21,449,260.00			Road
22AJ0062 - 320101107952000	Construction of Slope Protection Works along San Juan River, Brgy. Turao, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/22/2021	01/13/2022	03/18/2022	03/23/2022	GoP	19,600,000.00			Flood Control

22AJ0063 - 300221100414000	Construction of Local Road, Brig. M.H. Del Pilar, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/22/2021	01/13/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0064 - 300221100413000	Construction of Local Road, Brig. Nilombot to Amanoaoc, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	6,930,000.00			Road
22AJ0065 - 300225100144000	Construction of Slope Protection along Barangay Leet, Sta. Barbara, Pangasinan (Phase III)	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/22/2021	01/13/2022	03/18/2022	03/23/2022	GoP	6,930,000.00			Flood Control
22AJ0066 - 300226100606000	Construction of Multi- Purpose Facility, Brig. Gamata, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Building
22AJ0067 - 300221100417000	Construction of Pantol-San Gabriel Road, Barangay Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2021	02/15/2021	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0068 - 300221100418000	Construction of Road (Pantol-San Gabriel Roadline), Barangay Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	9,900,000.00			Road

22AJ0069 - 300221100419000	Construction of Road, Sitio Cais, Barangay Tanolong, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Road
22AJ0070 - 300221100416000	Construction of Bridge at Brgy. Banaoang-Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	24,750,000.00			Bridge
22AJ0071 - 300226100602000	Construction of Multi-Purpose Building (Auditorium), Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/10/2022	03/01/2022	03/18/2022	03/23/2022	GoP	29,700,000.00			Building
22AJ0072 - 300226100603000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Gabon, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/24/2022	03/15/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Building
22AJ0073 - 300226100604000	Construction of Multi-Purpose Building, Brgy. Gabon, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/24/2022	03/15/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Building
22AJ0074 - 300226100007000	Construction of Multi-Purpose Building in Brgy. Balingueo, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	01/26/2022	02/15/2022	03/18/2022	03/23/2022	GoP	4,950,000.00			Building

22AJ0075 - 300116201297000	Concreting of Brgy. Pangpang FMR, Brgy. Pangpang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/17/2022	GoP	11,940,000.00			Road
22AJ0076 - 300116201297000	Concreting of Brgy. Ambuetei FMR, Brgy. Ambuetei, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/17/2022	GoP	14,925,000.00			Road
22AJ0077 - 300116201297000	Concreting of Brgy. Batangcaoa FMR, Brgy. Batangcaoa, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/17/2022	GoP	14,925,000.00			Road
22AJ0078 - 200000100020000	Repair/Maintenance of River Bank Protection along Laguna De Vega Creek, Sitio Caliot, Brgy. Colling, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	06/07/2022	06/28/2022	07/12/2022	07/20/2022	GoP	5,000,000.00			Flood Control
22AJ0079 - 200000100019000	Repair/Maintenance of DPWH Building Repair Bay Building (Electrical & Mechanical Office Building), Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan (Phase III)	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	06/17/2022	07/07/2022	07/28/2022	08/05/2022	GoP	1,000,000.00			Building
22AJ0080 - 300205100003000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector System	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	08/09/2022	08/30/2022	09/13/2022	09/20/2022	GoP	2,689,717.48			Rainwater Collectors

21AJ0114 300205100003000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector System	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	09/08/2022	09/27/2022	10/03/2022	10/06/2022	GoP	4,439,000.00			Rainwater Collectors
22AJ0082	Pakyaw Labor - Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads – Secondary Roads along Villasis- Malasiqui-San Carlos Road, K0186+967.10 – K0186+989.60 RL, K0192+113 – K0192+120.5 RL & K0192+238.30 – K0192+255.30 RL, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	10/11/2022	11/03/2022	11/07/2022	11/08/2022	GoP	252,183.79			Pakyaw Contract
22AJ0084	Concreting of Farm to Market Road, Brgy. Olea, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road
22AJ0085	Concreting of Farm to Market Road, Brgy. Gatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road
22AJ0086	Concreting of Farm to Market Road, Brgy. Umundo, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road

22AJ0087	Concreting of Farm to Market Road, Brgy. Palong-Lepa, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road
22AJ0088	Concreting of Farm to Market Road, Brgy. Lasip, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road
22AJ0089	Concreting of Farm to Market Road, Brgy. Allaga, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	3,910,000.00			Road
22AJ0090	Concreting of Farm to Market Road, Brgy. Butao, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road
22AJ0091	Concreting of Farm to Market Road, Brgy. Talibaew, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road

22AJ0092	Concreting of Farm to Market Road, Brgy. San Vicente, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road
22AJ0093	Concreting of Farm to Market Road, Brgy. Banaoang, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road
22AJ0094	Concreting of Farm to Market Road, Brgy. San Mancup, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road
22AJ0095	Concreting of Farm to Market Road, Brgy. Anando, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	2,932,500.00			Road
22AJ0096	Concreting of Farm to Market Road, Brgy. Lambayan, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	1,955,000.00			Road

22AJ0097	Concreting of Farm to Market Road, Brgy. Amanaoac, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	1,955,000.00			Road
22AJ0098	Concreting of Farm to Market Road, Brgy. Primicias, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	1,955,000.00			Road
22AJ0099	Concreting of Farm to Market Road, Brgy. Jimenez, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/30/2022	12/31/2022	GoP	1,955,000.00			Road

Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat


ELFRED M. MISLANG
 BAC Chairperson


SIMPLICIO D. GONZALES
 District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GAJ0001 - 200000100017000	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/24/2022	02/14/2022	02/28/2022	03/01/2022	GoP	1,407,600.00			Goods
RFQ-22-01-001 - 200000100018000	Procurement of Various Materials for Bridge Repainting (Act. 65X) Work Category No. 12 and for Sign Maintenance (Act. 301); For Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302); For Repainting of Guardrail (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	01/24/2022	02/14/2022	02/28/2022		GoP	255,440.00			Goods

22GAJ0003 - 310202101078000.EAO/ 310202101072000.EAO	RFQ-22-05-003 - 200000100620000	RFQ-22-03-002 - 310305101569000 .EAO	22GAJ0002 (Republish) - 320102104857000.EAO/ 320102104858000.EAO
Procurement of Fuel and Lubricant for use of the DPWH-Pangasinan IV District Engineering Office	Procurement of Various Materials and Expenditures for use in Gender and Development (GAD) and Violence Against Women (VAW) Programs	Procurement of Various Materials for use in Preventive Maintenance of Airconditioning System of the DPWH-Pangasinan IV District Engineering Office	Procurement of Fuel and Lubricant for use of the DPWH-Pangasinan IV District Engineering Office
DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE
NO	NO	NO	NO
Competitive Bidding	NP-53.9 - Small Value Procurement	NP-53.9 - Small Value Procurement	Competitive Bidding
05/17/2022	05/17/2022	03/01/2022	03/02/2022
06/07/2022	06/07/2022	03/21/2022	03/21/2022
06/13/2022	06/13/2022	05/12/2022	05/12/2022
06/17/2022			05/16/2022
GoP	GoP	GoP	GoP
1,001,073.62	60,000.00	87,780.00	1,200,000.00
Goods	Goods	Goods	Fuel and Lubricants

RFQ-22-05-004 - 200000100017000	Procurement of Various Materials for use in Maintenance Activity of Various DPWH-Pangasinan IV District Engineering Office Service Vehicle and Equipment	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/27/2022	06/16/2022	06/23/2022		GoP	673,820.00			Goods
22GAJ0004 - 100000100001000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (MOOE)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/27/2022	06/16/2022	06/22/2022	06/27/2022	GoP	1,200,000.00			Fuel and Lubricants
RFQ-22-05-005 - 320102104856000.EAO	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (EAO)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/27/2022	06/16/2022	06/22/2022		GoP	800,000.00			Fuel and Lubricants
RFQ-22-06-006 - 320102104858000.EAO	Calibration of Survey Equipment use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/02/2022	06/21/2022	06/28/2022		GoP	218,003.92			Calibration of Survey Equipment

RFQ-22-06-007 - 200000100093000 / 200000100637000 / 20000010007700 / 200000100500000	Procurement of Materials use for Bridge Management System (BMS) Assessment and Validation Program, Multi Year Planning and Scheduling (MYPS) and Validation Program, Pavement Management System (PMS) Calibration, Assessment and Validation Program, and Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/02/2022	06/21/2022	06/28/2022		GoP	289,479.18			Goods
RFQ-22-06-008 - 32010210485800 0.EAO	Calibration of Materials Testing Apparatus used in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/02/2022	06/21/2022	06/28/2022		GoP	95,550.00			Calibration of Materials Testing Apparatus
RFQ-22-06-009 - 320102104858000.EAO	Procurement of Materials for use in the Preventive Maintenance of Fire Extinguishers of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/15/2022	07/05/2022	07/11/2022		GoP	55,200.00			Goods
RFQ-22-06-010 - 310305101568000/ 310305101569000/ 3103063000041000 EAO	Procurement of Various Spare Parts for use in the Maintenance Activity and Various DPWH-Pangasinan IV District Engineering Office Service Vehicle	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/17/2022	07/07/2022	07/13/2022		GoP	587,100.00			Goods

22GAJ0005 - 011021012022	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (3rd Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/05/2022	07/26/2022	08/01/2022	08/05/2022	GoP	1,890,700.00			Goods
22GAJ0006 - 011021012022-08-000528	Procurement of Various Materials, Tools and Minor Equipment for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office (3rd Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/05/2022	07/26/2022	08/01/2022	08/05/2022	GoP	1,316,800.56			Goods
22GAJ0007 - 011011012022-09-000666 / 000667	Procurement of Fuel requirements for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/09/2022	08/30/2022	09/06/2022	09/12/2022	GoP	1,200,000.00			Fuel

RFQ-22-09-011 - 320102104481000.EA O	Procurement of Various Office Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/02/2022	09/20/2022	09/26/2022		GoP	985,340.90			Goods
RFQ-22-09-012 - SR2022-02-004148	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/13/2022	10/04/2022	10/10/2022		GoP	644,000.00			Goods
22GAJ0008 - SR2022-02- 004148	Procurement of Various Materials for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/13/2022	10/04/2022	10/10/2022	10/14/2022	GoP	1,006,809.00			Goods
22GAJ0009 - SR2022-04- 009423- EAO	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/26/2022	10/18/2022	10/20/2022	10/24/2022	GoP	1,203,659.10			Goods


RFQ-22-11-014 - SR2022-11-015744	Procurement of Various Materials for use in the Centerline and Lane line Repairing of Bridge Decks along the 3rd Congressional of Pangasinan (Work Category No. 12)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/14/2022	12/06/2022	12/09/2022		GoP	59,980.00			Goods
RFQ-22-11-015 - SR2022-06-011677	Procurement of Services for use in Preventive Maintenance of Airconditioning System of DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/16/2022	12/06/2022	12/09/2022		GoP	90,800.00			Services
22GAJ0010 - SR2022-11-015882	Procurement of Office Supplies and I.T Equipment for use in the DPWH Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/28/2022	12/19/2022	12/20/2022	12/21/2022	GoP	2,498,098.00			Goods
RFQ-22-11-016 - SR2022-11-015882 / SR2022-06-011677	Procurement of Fuel for use of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/28/2022	12/19/2022	12/20/2022		GoP	499,850.00			Fuel
22GAJ0011 - SR2022-10-014784 / 14785 / 14786	Supply and Delivery of Structured Network Cabling Materials and Replacement / Upgrading of Existing Communication Equipment, DPWH Pangasinan IV DEO, Tullao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/07/2022	12/26/2022	12/27/2022	12/28/2022	GoP	3,490,000.00			Goods

21GAJ0028 - SR2022-11-015744	Procurement of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks and Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category #10) along National Roads within the 3rd Congressional District of Pangasinan (71X)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/28/2022	12/29/2022	GoP	2,491,500.00			Goods
21GAJ0029 - SR2022-11-015744	Procurement of Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices along the 3rd Congressional District of Pangasinan (Work Category #10) (71X)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/28/2022	12/29/2022	GoP	2,781,880.00			Goods
21GAJ0030 - SR2022-11-015744 / SR2022-02-004148	Purchase of Scaffolding Materials, Repair of Minor tools, (ACT. 503) and Spare Parts for use in Maintenance and Repair of Various Pangasinan IV DEO Service Vehicle & BHME Equipment (ACT. 504) (Work Category #10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/09/2022	12/28/2022	12/28/2022	12/29/2022	GoP	1,139,766.00			Goods

Prepared by:

Recommending Approval:

Approved:


CONCEPCION J. CRUZ
Head, BAC Secretariat



ELDRED M. MISLANG
BAC Chairperson


SIMPLICIO D. GONZALES
District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
None	None	None	None	None	None	None	None	None	None	None	None	None	None

Prepared by:


CONSUELO D. CRUZ
 Head, BAC Secretariat

Recommending Approval:


ELDRED M. MISLANG
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN IV
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Tuliao, Sta. Barbara, Pangasinan

CERTIFICATION

This is to certify that this Office has no Procurement Program for Consulting Services for FY 2022.

Given this 16th day of January, 2023 at Sta. Barbara, Pangasinan for whatever purpose it may serve.

SIMPLICIO D. GONZALES
District Engineer

A handwritten signature in blue ink, appearing to read 'S. Gonzales', is written over the printed name and title.