



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
88	22CL0088-Construction of Slope Protection along Botolan-Capaz Road, Zambales, Package 1, Botolan, Zambales	DPWH	Public Bidding	May 18,2022	June 07,2022	June 15,2022	June 22,2022	GAA 2022	96,499,359.64		96,499,359.64	Construction of Slope Protection
89	22CL0089- Concreting of Purok 5 to Sitio Piloto FMR,Barangay Mambog, Botolan, Zambales	DPWH	Public Bidding	May 18,2022	June 07,2022	June 15,2022	June 16,2022	GAA 2022	11,939,935.64		11,939,935.64	Construction of Concrete road
90	22CL0090-Repair/Maintenance of Doroongan Slope Protection, Downstream, Sta. Cruz, Zambales	DPWH	Public Bidding	July 26,2022	August 16,2022	September 15,2022	September 22,2022	FY 2022	999,997.45	999,997.45		Construction of Slope Protection
91	22CL0091-Repair/Maintenance of Other Public Building- 1. DPWH Building MP Admin Building (Phase II) Zambales 1st District Engineering Office, Iba, Zambales; 2. DA Building Bureau of Soil and Water Management (Soil Laboratory Room-Phase III), Iba, Zambales	DPWH	Public Bidding	July 26,2022	August 16,2022	September 15,2022	September 22,2022	FY 2022	1,499,995.84	1,499,995.84		Construction of Multi-Purpose Building
92	22CL0092-Construction/rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater collector System- Rainwater Collector In Public Facilities	DPWH	Public Bidding	October 07,2022	October 26,2022	November 14,2022	November 22,2022	FY2022	3,274,566.34	3,274,566.34		Construction of Rainwater Collector Systems.

Submitted by:

**GERLIE ANN A. ARQUILLO**  
OIC- Head- BAC Secretariat

Recommended by:

**OLIVEROS F. MORA**  
BAC Chairman

Approved by:

**HERMAN G. INES**  
OIC-District Engineer