

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Name of Office: **BOHOL 2ND DEO**
Office Location : **Ubay, Bohol**

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

| P.R. No. ¹ | Contract Package (Description) | Procurement Method | ABC ² (Fund Source) | PROCUREMENT SCHEDULE | | | | | | |
|----------------------------|--|--------------------|--------------------------------|-------------------------------------|------------------------|--|--|-------------------------|-----------------------------|----------------------------|
| | | | | Pre-Procurement Conference (1 c.d.) | Advertisement (7 c.d.) | Pre-Bid Conference (1 c.d.) 12 cd before submission of bid | Submission and Receipts of Bids (1 c.d.) | Bid Evaluation (1 c.d.) | Post-Qualification (1 c.d.) | Award of Contract (2 c.d.) |
| | Common Office Supplies | | | | | | | | | |
| | 1. Common Office Supplies | shopping | 3,334,985.52 | | | | | | | |
| | 2. Common Computer Supplies/Consumables | shopping | 10,080,981.00 | | | | | | | |
| | 3. Common Janitorials Supplies | shopping | 572,736.40 | | | | | | | |
| | 4. Common Office Equipment | shopping | 3,123,500.50 | | | | | | | |
| | 5. IT Equipment and Software | shopping | 6,771,087.90 | | | | | | | |
| | 6. Common Electrical Supplies | shopping | 13,839,767.00 | | | | | | | |
| | 7. Other Categories | Public Bidding | 87,896,412.37 | | | | | | | |
| | INVENTORY | | | | | | | | | |
| | 1. Inventory/Common Office Supplies | shopping | 802,552.50 | | | | | | | |
| | 2. Inventory/Common Computer Supplies | shopping | 2,487,428.30 | | | | | | | |
| | 3. Inventory/Common Office Devices | shopping | 85,240.80 | | | | | | | |
| | 4. Inventory/Common Janitorials Supplies | shopping | 185,520.12 | | | | | | | |
| | 5. Inventory/Common Office Equipment | shopping | 125,512.00 | | | | | | | |
| | 6. Inventory/IT Equipment and Software | | 161,200.00 | | | | | | | |
| Total Budget Amount | | Php | 129,466,924.41 | | | | | | | |

PREPARED BY:


PRIMITIVA E. ABAN
Procurement Engineer

Recommended By:


DIOSDORO C. VIRTUDAZO
BAC Chairman

APPROVED BY:


GODOFREDO R. LAGA, JR.
District Engineer

¹PR No. = Purchase Request No.

²ABC = Approved Budget for the Contract

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Updated Annual Procurement Plan for FY 2022 (CIVIL WORKS)

| Code (PA P) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|-------------|--|--------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|-------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MO OE | CO | |
| 1 | 22HC0001 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads: JCT. (LIR) Carmen-Sagbayan-Bacani Rd K0180+000 - K0180+975, Sagbayan, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 20,000,000.00 | - | 20,000,000.00 | Slab Replacement |
| 2 | 22HC0002 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Road: JCT. (LIR) Carmen-Sagbayan-Bacani Rd K0182+000 - K0183+970, Sagbayan, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 40,000,000.00 | - | 40,000,000.00 | Slab Replacement |
| 3 | 22HC0003 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads: Loay Interior Rd K0129+000 - K0129+855, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 17,543,000.00 | - | 17,543,000.00 | Slab Replacement |
| 4 | 22HC0004 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 02/07/2022 | 02/08-09/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|---|--|--------------|-----|---------------------|------------|------------|------------|---------------|-----|--------------|---|--------------|-------------------------------|
| 5 | 22HC0005 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 6 | 22HC0006 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 7 | 22HC0007 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Danao-Sagbayan Road Jct. to Sitio Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 02/07/2022 | 02/08-09/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 8 | 22HC0008 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Hinlayagan Ilaya - Banlasan -San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 9 | 22HC0009 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: -Jct. TER Mabuhay-Gabi-Bayongan-Camanaga Road leading to Bayongan Dam, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 02/07/2022 | 02/08-09/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|-------------------------------|
| 10 | 22HC0010 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Mabuhay (Libay)-Bullis-Bayongan San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in support to Furniture and Agribusiness Industries, San Miguel, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/22/2021 | 10/11/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 11 | 22HC0011 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance-Secondary Roads: Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0174 + (-001) - K0177 + 000 | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 73,500,000.00 | - | 73,500,000.00 | Slab Replacement |
| 12 | 22HC0012 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming Barangay Road leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 02/07/2022 | 02/08-09/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 13 | 22HC0013 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road leading to Tontunan Highland, Clarin, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 02/08/2022 | 02/09-10/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 14 | 22HC0014 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Poblacion to Sitio Catoogan Candungao Brgy. Road leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|------------|---------------|-----|--------------|---|--------------|-------------------------------|
| 15 | 22HC0015 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations:M. Cabiguhan - Kinan-owan - Kauswagan - Dis (Trinidad) - Candiis, San Carlos - Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 16 | 22HC0016 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Cantubod-Dagohoy-Causwagan Barangay Road connecting Palm Oil Plantation to Danao-Getafe Road in support of Agri-business Industry, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 5,300,000.00 | - | 5,300,000.00 | Construction of Concrete Road |
| 17 | 22HC0017 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Catigbian-Clarín via Bogtongbod Road (Clarín Side) connecting Cortes-Balilihan-Catigbian-Macaas Road and Clarín-Sagbayan-Carmen Road in support to Agri-Business Industry, Clarín, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Concrete Road |
| 18 | 22HC0018 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Poblacion-Masonoy-Candungao (Centro) Road connecting Tagbilaran North Road and Antequera San Isidro-Libertad Road in support of Gifts and Housewares Industry, San Isidro, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 5,500,000.00 | - | 5,500,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|-------------------------------|
| 19 | 22HC0019 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Construction of San Francisco-San Pascual Road connecting to Tagbilaran East Road in support of The Agri-Business Industries, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 09/29/2021 | 10/18/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Concrete Road |
| 20 | 22HC0020 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Road: Loay Interior Road: Loay Interior Rd K0127+000 - K0127+788, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 02/08/2022 | 02/09-10/2022 | GoP | 15,828,960.00 | - | 15,828,960.00 | Slab Replacement |
| 21 | 21HC0021 - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Secondary Roads: Tagbilaran East Rd (Tagbilaran-Jagna) K0123+046 - K0124+000, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/29/2021 | 11/17/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 1,115,240.00 | - | 1,115,240.00 | Slab Replacement |
| 22 | 21HC0022 - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Tertiary Road: Antiquera - San Isidro - Libertad (Tubigon) Rd K0026+ (683) - K0026+780, Antequera, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 29,400,000.00 | - | 29,400,000.00 | Slab Replacement |
| 23 | 22HC0023 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 02/08/2022 | 02/09-10/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 24 | 22HC0024 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Guinobatan - Tagum Norte Road, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|-------------------------------|
| 25 | 22HC0025 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge Approaches, Barangay Fatima, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Concrete Road |
| 26 | 22HC0026 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 27 | 22HC0027 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - JCT. (LIR) Mahayag (San Miguel) - Danao Road In Support of the Agri-Business Industry, San Miguel, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/25/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 28 | 22HC0028 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road In Support of the Agri-Business Industry, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 29 | 22HC0029 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Lubang - Nueva Montana - Bunga Road Connecting Tagbilaran North Road to Danao-Getafe Road In Support of Gifts and Housewares, and Agri-Business Industries, Buenavista, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 02/08/2022 | 02/09-10/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|-------------------------------|
| 30 | 22HC0030 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Magtamtang-Carbon-Cabatuan Barangay Road Connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/05/2021 | 10/25/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 31 | 22HC0032 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Talibon Port Via San Jose-Brgy. San Francisco-Reviles St., Poblacion, Talibon, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 02/09/2022 | 02/10-11/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 32 | 22HC0033 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Talibon Causeway Bypass-from Poblacion-Via Barangay San Francisco-Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 33 | 22HC0034 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Popoo to Villa Milagrosa CPG (Villa Milagrosa to Poblacion), Carlos P. Garcia, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 02/09/2022 | 02/10-11/2022 | GoP | 19,600,000.00 | - | 19,600,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|--------------------------------------|
| 34 | 22HC0035 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Governor Boyles, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 9,800,000.00 | - | 9,800,000.00 | Construction of Concrete Road |
| 35 | 22HC0036 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Imelda to Barangay Union, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 9,900,00.00 | - | 9,900,00.00 | Construction of Concrete Road |
| 36 | 22HC0037 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Isidro to Barangay Tapal, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/28/2022 | 02/02-07/2022 | GoP | 9,900,00.00 | - | 9,900,00.00 | Construction of Concrete Road |
| 37 | 22HC0038 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Canmano, Sagbayan, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 02/09/2022 | 02/10-11/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Concrete Road |
| 38 | 22HC0039 - Construcion (Completion) of DPWH Staff House Including Other Facilities, Bohol 2nd DEO, Barangay Bood, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/13/2021 | 11/03/2021 | 01/24/2022 | 01/25-26/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Completion of Multi-Purpose Building |
| 39 | 22HC0040 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Capayas Flood Control, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/29/2021 | 11/17/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 34,300,000.00 | - | 34,300,000.00 | Construction of Flood Control |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|---|
| 40 | 22HC0041 - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Poblacion, Trinidad, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/29/2021 | 11/17/2021 | 02/09/2022 | 02/10-11/2022 | GoP | 67,620,000.00 | - | 67,620,000.00 | Construction of Flood Control Structure |
| 41 | 22HC0042 - Rehabilitation of Multi-Purpose Buildings, Dagohoy, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/29/2021 | 11/17/2021 | 02/14/2022 | 02/15-16/2022 | GoP | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 42 | 22HC0043 - Organizational Outcome 1: Ensure Safe and Reliable National Road System -Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Loay Interior Rd - K0138+285 - K0138+390, K0138+446 - K0138+480, K0138+758 - K0138+944, K0139+000 - K0139+041, San Miguel, Bohol | Bohol II DEO | Yes | Competitive Bidding | 10/29/2021 | 11/17/2021 | 02/14/2022 | 02/15-16/2022 | GoP | 7,185,360.00 | - | 7,185,360.00 | Construction of Road Slope Protection Structure |
| 43 | 22HC0044 - Construction of Multi-Purpose Building at Barangay Poblacion Centro, Dagohoy, Bohol | Bohol II DEO | Yes | Competitive Bidding | 11/09/2021 | 11/29/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| 44 | 22HC0045 - Rehabilitation of Multi-Purpose Buildings, San Isidro, Bohol | Bohol II DEO | Yes | Competitive Bidding | 11/09/2021 | 11/29/2021 | 02/14/2022 | 02/15-16/2022 | GoP | 5,940,000.00 | - | 5,940,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 45 | 22HC0046 - Rehabilitation of DPWH Bohol 2nd DEO, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 11/09/2021 | 11/29/2021 | 02/14/2022 | 02/15-16/2022 | GoP | 11,880,000.00 | - | 11,880,000.00 | Rehabilitation of Multi-Purpose Building |
| 46 | 22HC0047 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply - Rehabilitation of Water Supply Systems, Rehabilitation of Water Works (Level III), Dagohoy, Bohol | Bohol II DEO | Yes | Competitive Bidding | 11/16/2021 | 12/06/2021 | 02/15/2022 | 02/16-17/2022 | GoP | 34,300,000.00 | - | 34,300,000.00 | Water Supply System |

| | | | | | | | | | | | | | |
|----|---|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|---|
| 60 | 22HC0062 - Construction (Completion) of Multi-Purpose Building at Barangay Cangawa, Buenavista, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/03/2021 | 12/22/2021 | 01/26/2022 | 02/01-04/2022 | GoP | 2,970,000.00 | - | 2,970,000.00 | Completion of Multi-Purpose Building |
| 61 | 22HC0063 - Rehabilitation of Multi-Purpose Buildings, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/07/2021 | 12/27/2021 | 02/17/2022 | 02/18-21/2022 | GoP | 11,880,000.00 | - | 11,880,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 62 | 22HC0064 - Rehabilitation of Multi-Purpose Buildings, Sagbayan, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/10/2021 | 12/29/2021 | 02/17/2022 | 02/18-21/2022 | GoP | 8,910,000.00 | - | 8,910,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 63 | 22HC0066 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Construction of Road Slope Protection Structure- JCT (LIR) Buenavista, Carmen-Danao-Getafe Rd. K0165+046 - K0156+066, K0167+284 - K0167+374, K0167+395 - K0167+503, K0167+779, K0168+390 - K0168+530, K0168+636 - K0168+906, Danao, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/10/2021 | 12/29/2021 | 01/26/2022 | 01/27-28/2022 | GoP | 19,600,000.00 | - | 19,600,000.00 | Construction of Road Slope Protection Structure |
| 64 | 22HC0067 - Convergence and Special Support Program (CSSP) Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Water Supply - Construction of Level III Water Supply System, Talibon, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/17/2022 | 02/18-21/2022 | GoP | 49,000,000.00 | - | 49,000,000.00 | Water Supply System |
| 65 | 22HC0068 - Convergence and Special Support Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Seawall, Brgy. Bonbon, Clarin, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/10/2021 | 12/29/2021 | 01/25/2022 | 01/26-27/2022 | GoP | 19,600,000.00 | - | 19,600,000.00 | Construction of Seawall |
| 66 | 22HC0069 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/10/2021 | 12/29/2021 | 02/21/2022 | 02/22-23/2022 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|----|--|--------------|-----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|---|
| 67 | 22HC0070 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of San Isidro - Catigbian via Caimbang Road, Bohol | Bohol II DEO | Yes | Competitive Bidding | 12/10/2021 | 12/29/2021 | 02/21/2022 | 02/22-23/2022 | GoP | 29,400,000.00 | - | 29,400,000.00 | Construction of Concrete Road |
| 68 | 22HC0072 - Construction of Multi-Purpose Building at Barangay Aguning, Carlos P. Garcia, Bohol | Bohol II DEO | No | Competitive Bidding | 12/10/2021 | 12/29/2021 | 01/27/2022 | 02/26-27/2022 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| 69 | 22HC0074 - Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol | Bohol II DEO | No | Competitive Bidding | 12/29/2021 | 01/17/2022 | 02/21/2022 | 02/22-23/2022 | GoP | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 70 | 22HC0075 - Construction of Multi-Purpose Building, Danao, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/21/2022 | 02/22-23/2022 | GoP | 19,600,000.00 | - | 19,600,000.00 | Construction of Multi-Purpose Building |
| 71 | 22HC0080 - Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol | Bohol II DEO | No | Competitive Bidding | 01/17/2022 | 02/07/2022 | 02/24/2022 | 02/25-26/2022 | GoP | 11,880,000.00 | - | 11,880,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 72 | 22HC0077 - Rehabilitation of Multi-Purpose Buildings, Pres. Carlos P. Garcia, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/24/2022 | 02/25-26/2022 | GoP | 8,910,000.00 | - | 8,910,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 73 | 22HC0078 - Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/24/2022 | 02/25-26/2022 | GoP | 9,900,000.00 | - | 9,900,000.00 | Rehabilitation of Multi-Purpose Buildings |
| 74 | 22HC0079 - Rehabilitation of Multi-Purpose Buildings, Trinidad, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/24/2022 | 02/25-26/2022 | GoP | 5,940,000.00 | - | 5,940,000.00 | Rehabilitation of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|--|--------------|----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|----------------------------------|
| 75 | 22HC0081 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Malitbog River Phase 2, Dagohoy, Bohol | Bohol II DEO | No | Competitive Bidding | 01/24/2022 | 02/14/2022 | 02/24/2022 | 02/25-26/2022 | GoP | 98,000,000.00 | - | 98,000,000.00 | Construction of Flood Mitigation |
| 76 | 22HC0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY BIABAS, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/03/2022 | 02/22/2022 | 03/21/2022 | 03/21-22/2022 | GoP | 9,900,000.00 | - | 9,900,000.00 | Construction of Concrete Road |
| 77 | 22HC0084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, PUROK 4, LOMANGOG, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/07/2022 | 02/28/2022 | 03/21/2022 | 03/22-22/2022 | GoP | 5,940,000.00 | - | 5,940,000.00 | Construction of Concrete Road |
| 78 | 22HC0085 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY SENTINELA TO BARANGAY TAPAL, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/07/2022 | 02/28/2022 | 03/22/2022 | 03/23-25/2022 | GoP | 9,900,000.00 | - | 9,900,000.00 | Construction of Concrete Road |
| 79 | 22HC0058 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR SYSTEM, WATER SUPPLY SYSTEM, REHABILITATION OF WATER WORKS (LEVEL III) UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/09/2022 | 02/28/2022 | 03/10/2022 | 03/14-17/2022 | GoP | 34,300,000.00 | - | 34,300,000.00 | Water Supply System |

| | | | | | | | | | | | | | |
|----|---|--------------|----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|--|
| 88 | 22HC0096 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. POBLACION CENTRO, DAGOHAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/28/2022 | 03/21/2022 | 03/23/2022 | 03/24-25/2022 | GoP | 9,900,000.00 | - | 9,900,000.00 | Construction of Multi-Purpose Building |
| 89 | 22HC0097 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS: JCT LIR BUENAVISTA CARMEN DANA O – JETA FE RD- K0176+929- K0168+121, K0167+300-K0168+348, K0168+400-K0168+455, DANA O, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/28/2022 | 03/21/2022 | 07/28/2022 | 08/1-4/2022 | GoP | 39,200,000.00 | - | 39,200,000.00 | Slope Protection |
| 90 | 22HC0098 - CONSTRUCTION OF MULTI-PURPOSE FACILITY, BARANGAY IMELDA, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/28/2022 | 03/21/2022 | 03/23/2022 | 03/24-25/2022 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building |
| 91 | 22HC0099 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SANTA FE, DANA O, BOHOL | Bohol II DEO | No | Competitive Bidding | 02/28/2022 | 03/21/2022 | 03/23/2022 | 03/24-25/2022 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building |
| 92 | 22HC0071 - CONSTRUCTION OF TRANSIENT FACILITIES, INABANGA, BOHOL | Bohol II DEO | No | Competitive Bidding | 03/01/2022 | 03/21/2022 | 03/23/2022 | 03/24-25/2022 | GoP | 9,900,000.00 | - | 9,900,000.00 | Construction of Multi-Purpose Building |
| 93 | 22HC0073 - REHABILITATION OF MULTI-PURPOSE BUILDINGS, DANA O, BOHOL | Bohol II DEO | No | Competitive Bidding | 03/02/2022 | 03/21/2022 | 03/23/2022 | 03/24-25/2022 | GoP | 5,940,000.00 | - | 5,940,000.00 | Construction of Multi-Purpose Building |
| 94 | 22HC0100 - CONSTRUCTION (COMPLETION) MULTIPURPOSE FACILITY, BRGY. POBLACION, TALIBON, BOHOL | Bohol II DEO | No | Competitive Bidding | 03/07/2022 | 03/28/2022 | 06/06/2022 | 06/08-13/2022 | GoP | 29,700,000.00 | - | 29,700,000.00 | Construction of Multi-Purpose Building |


| | | | | | | | | | | | | | |
|----|---|-----------------|----|------------------------|------------|------------|------------|----------------------|-----|---------------|---|---------------|---------------------------|
| 95 | 22HC0104 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0130+910.00-K0131+048.00, K0131+175.00-K0131+244.00, K0131+924.00-K0131+970.00, K0131+980-K0132+060.00, K0132+181-K0132+217.00, K0132+527-K0132+573.00, K0134+559-K0134+656, K0134+712.00-K0134+878.00, K0135+236.00-K0135+321.00, K0135+443.00-K0135+494.00, K0135+825.00-K0135+886.00, K0135+923.00-K0135+964.00, K0136+101-K0136+235.00, K0136+324.00-K0136+337.00, K0137+077.00-K0137+142.00, K0137+173.00-K0137+254.00, K0137+513.00-K0137+630.00, K0137+787.00-K0137+918.00, K0138+036.00-K0138+132.00, K0138+110.00-K0138+170.00, K0138+226.00-K0138+253.00, K0138+562.00-K0138+617.00, K0138+745.00-K0138+758.00, K0138+994.00-K0138+978.00, K0138+987.00-K0139+000.00, SAN MIGUEL, BOHOL | Bohol II DEO | No | Competitive Bidding | 03/28/2022 | 04/18/2022 | 07/25/2022 | 07/28- 08/01/2022 | GoP | 39,200,000.00 | - | 39,200,000.00 | Slope Protection |
| 96 | 22HC0106 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROAD: JCT (LIR) CARMEN- SAGBAYAN- BACANI RD K0174+(-001) - K0177+000, SAGBAYAN, BOHOL | Bohol II DEO | No | Competitive Bidding | 03/30/2022 | 04/18/2022 | 05/24/2022 | 05/27-31/2022 | GoP | 72,375,000.00 | - | 72,375,000.00 | Preventive Maintenance |

| | | | | | | | | | | | | | |
|-----|---|--------------|----|---------------------|------------|------------|------------|---------------|-----|---------------|---|---------------|--|
| 97 | 22HC0107 - CONCRETING OF STO. NIÑO TO SITIO LOMBOY, BRGY. SALOG FMR, BRGY. SALOG, GETAFE, BOHOL | Bohol II DEO | No | Competitive Bidding | 04/04/2022 | 04/25/2022 | 05/31/2022 | 06/8-13/2022 | GoP | 11,940,000.00 | - | 11,940,000.00 | Construction of Concrete Road |
| 98 | 22HC0108 - CONCRETING OF BRGY. GABI FMR (FROM BOHOL EXPERIMENT STATION), BRGY. GABI, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 04/04/2022 | 04/25/2022 | 07/18/2022 | 07/22-28/2022 | GoP | 15,920,000.00 | - | 15,920,000.00 | Construction of Concrete Road |
| 99 | 22HC0109 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BUGAONG, BUENAVISTA, BOHOL | Bohol II DEO | No | Competitive Bidding | 04/07/2022 | 04/26/2022 | 05/24/2022 | 05/27-31/2022 | GoP | 66,585,000.00 | - | 66,585,000.00 | Flood Control Structure |
| 100 | 22HC0110 - REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE", DANAQ, BOHOL | Bohol II DEO | No | Competitive Bidding | 04/26/2022 | 05/16/2022 | 07/18/2022 | 07/22-28/2022 | GoP | 19,300,000.00 | - | 19,300,000.00 | Construction of Multi-Purpose Building |
| 101 | 22HC0111 - REHABILITATION OF DISASTER- RELATED INFRASTRUCTURE AND OTHER FACILITIES: REPAIR/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG TAGBILARAN EAST ROAD (TRINIDAD- ILIHAN SECTION) K0150+000- K0150+265, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 05/05/2022 | 05/24/2022 | 07/28/2022 | 08/1-4/2022 | GoP | 33,775,000.00 | - | 33,775,000.00 | Repair/Rehabilitation of Roads |
| 102 | 22HC0112 - REHABILITATION OF DISASTER RELATED INFRASTRUCTURE & OTHER FACILITIES - REPAIR/REHABILITATION OF DANAQ PUBLIC MARKET, DANAQ, BOHOL | Bohol II DEO | No | Competitive Bidding | 06/21/2022 | 07/11/2022 | 07/28/2022 | 08/1-4/2022 | GoP | 28,950,000.00 | - | 28,950,000.00 | Rehabilitation of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|-----|---|--------------|----|---------------------|------------|------------|------------|------------------|-----|---------------|---|---------------|--|
| 103 | 22HC0113 - REPAIR/MAINTENANCE OF DPWH BUILDING, MOTORPOOL BUILDING, BOHOL II DISTRICT ENGINEERING OFFICE, BOOD, UBAY, BOHOL | Bohol II DEO | No | Competitive Bidding | 07/19/2022 | 08/08/2022 | 08/24/2022 | 09/2-7/2022 | GoP | 1,764,000.00 | - | 1,764,000.00 | Rehabilitation of Multi-Purpose Building |
| 104 | 22HC0114 - REPAIR/MAINTENANCE OF INABANGA RIVER DIKE, BRGY. LUYO, INABANGA, BOHOL | Bohol II DEO | No | Competitive Bidding | 08/24/2022 | 09/12/2022 | 09/27/2022 | 10/7-11/2022 | GoP | 2,450,000.00 | - | 2,450,000.00 | Repair/Maintenance of River Dike |
| 105 | 22HC0115 - CONSTRUCTION OF RAINWATER COLLECTORS (RWCS) IN PUBLIC FACILITIES (13 UNITS) | Bohol II DEO | No | Competitive Bidding | 09/02/2022 | 09/21/2022 | 09/30/2022 | 10/10-13/2022 | GoP | 3,069,906.25 | - | 3,069,906.25 | Water Supply System |
| 106 | 22HC0116 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS: JCT (LJR) BUENAVISTA CARMEN DANA- JETAPE RD- K0166+372-K0166+441, K0166+509-K0166+521, K0166+553-K0166+619, K0166+619-K0166+730, K0167+648-K0167+740 | Bohol II DEO | No | Competitive Bidding | 09/13/2022 | 10/03/2022 | 12/27/2022 | 12/28-29/2022 | GoP | 39,200,000.00 | - | 39,200,000.00 | Asset Preservation-Reconstruction of Roads |
| 107 | 22HC0117 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM, BOHOL 2ND DISTRICT | Bohol II DEO | No | Competitive Bidding | 11/02/2022 | 11/22/2022 | 11/25/2022 | 11/25/2022 | GoP | 4,439,000.00 | - | 4,439,000.00 | Water Supply System |
| 108 | 22HC0118 - BASIC EDUCATIONAL FACILITIES FUND (BEFF)- BATCH 2: CONSTRUCTION OF 1STY2CL, DANAHAW IS, CLARIN, BOHOL | Bohol II DEO | No | Competitive Bidding | 11/29/2022 | 12/19/2022 | 12/21/2022 | 12/30-01/03/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of School Building |

| | | | | | | | | | | | | | |
|-----|---|--------------|----|---------------------|------------|------------|------------|------------------|-----|--------------|---|--------------|---------------------------------|
| 109 | 22HC0119 - BASIC EDUCATIONAL FACILITIES FUND (BEFF)- BATCH 2: CONSTRUCTION OF 1STY2CL, MAHAYAG ELEMENTARY SCHOOL, DAGOHOY, BOHOL | Bohol II DEO | No | Competitive Bidding | 11/29/2022 | 12/19/2022 | 12/21/2022 | 12/30-01/03/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of School Building |
| 110 | 22HC0120 - BASIC EDUCATIONAL FACILITIES FUND (BEFF)- BATCH 2: CONSTRUCTION OF 1STY2CL, CANDUNGAO HIGH SCHOOL, SAN ISIDRO, BOHOL | Bohol II DEO | No | Competitive Bidding | 11/29/2022 | 12/19/2022 | 12/21/2022 | 12/30-01/03/2022 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of School Building |

Prepared By:


PRIMITIVA E. ABAN
 Procurement Engineer

Recommended by:


DIOSCORO C. VIRTUDAZO
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR.
 District Engineer




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Updated Annual Procurement Plan for FY 2022 (CONSULTANCY)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---|---------------|---|-----------------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---|
| | | | | | Advertisem ent/Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | 22CSHC001 - Conduct of Soil Testing/Sub-Surface Exploration (Cluster 1) for Various Flood Control Projects within 2nd Engineering District of Bohol | Bohol II DEO | No | NP-53.9 - Small Value Procurement | 11/10/2022 | 11/17/2022 | 12/09/2022 | 12/16/2022 | GoP | 496,350.00 | - | 496,350.00 | - |
| 2 | 22CSHC002 - Conduct of Soil Testing/Sub-Surface Exploration (Cluster 2) for Various Flood Control Projects within 2nd Engineering District of Bohol | Bohol II DEO | No | NP-53.9 - Small Value Procurement | 11/10/2022 | 11/17/2022 | 12/09/2022 | 12/16/2022 | GoP | 490,000.00 | - | 490,000.00 | - |
| 3 | 22CSHC003 - Conduct of Soil Testing/Sub- Surface Exploration (Cluster 3) for Various Projects within 2nd District Engineering District of Bohol | Bohol II DEO | No | NP-53.9 - Small Value Procurement | 11/10/2022 | 11/17/2022 | 12/09/2022 | 12/16/2022 | GoP | 567,160.00 | - | 567,160.00 | - |
| 4 | 22CSHC004 - Conduct of Soil Testing/Sub Surface Exploration (Cluster 4) for Seawall Projects within 2nd Engineering District of Bohol | Bohol II DEO | No | NP-53.9 - Small Value Procurement | 11/10/2022 | 11/17/2022 | 12/09/2022 | 12/16/2022 | GoP | 310,012.00 | - | 310,012.00 | - |

| | | | | | | | | | | | | | |
|---|--|--------------|----|-----------------------------------|------------|------------|------------|------------|-----|------------|---|------------|---|
| 5 | 22CSHC005 - Conduct of Soil Testing/Sub Surface Exploration for the Construction of Multi-Purpose Building (Evacuation Center), Jandayan Norte, Getafe, Bohol within 2nd Engineering District of Bohol | Bohol II DEO | No | NP-53.9 - Small Value Procurement | 11/10/2022 | 11/17/2022 | 12/09/2022 | 12/16/2022 | GoP | 136,086.00 | - | 136,086.00 | - |
| 6 | 22CSHC006 - Conduct of Soil Testing/Sub Surface Exploration for the Construction of 4sty12CL, Erico B. Aumentado High School, Ubay, Bohol | Bohol II DEO | No | NP-53.9 - S Procur | | | 09/2022 | 12/16/2022 | GoP | 135,000.00 | - | 135,000.00 | - |

Prepared By:


PRIMITIVA E. ABAN
 Procurement Engineer

Recommended by:

DIOSCORO C. VIRTUDAZO
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR.
 District Engineer