

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101989000	22MG0001-Cluster I- Construction of Concrete Road-a.Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato									15,000,000.00		15,000,000.00	
300204101130000	b.Brgy. San Jose Proper Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato									25,000,000.00		25,000,000.00	
300204100638000	c.Road from Junction Lake Sebu to Villa Ellaga Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn,Banana, Cassava and Sugarcane at Barangay Colongulo to Packaging and Processing Centers, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101988000	22MG0002-Cluster II- Construction of Concrete Road-a.Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy Klubi- Brgy. Lamcade (Site of world's most number of T'nalak weavers),Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Construction of Concrete Road
300203101987000	b.Jct. (Ben Sidon)- Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato									11,750,000.00		11,750,000.00	
300203101990000	c.Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamlahak, Lake Sebu, South Cotabato									12,139,000.00		12,139,000.00	
300203101992000	22MG0003-Cluster III- Construction of Concrete Road- a.Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	17,924,000.00		17,924,000.00	Construction of Concrete Road
300203101111000	b.Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Brgy. Lamhaku, T'boli, South Cotabato									15,000,000.00		15,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101991000	22MG0004-Cluster IV- Construction of Concrete Road- a.Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	23,641,000.00		23,641,000.00	Construction of Concrete Road
300203101993000	b.Poblacion to Brgy Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato									20,080,000.00		20,000,000.00	
300219101218000	22MG0005-Cluster V- a.Construction of River Bank Protection along Ala River, Brgy. Ambalgan, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
300219101223000	b.Construction of River Bank Protection along San Felipe Creek, Brgy. San Felipe, Tantaran, South Cotabato									30,000,000.00		30,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101227000	22MG0006-Cluster VI-a.Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
300219101226000	b.Construction of Riverbank Protection along Banga River, Brgy. Kibid, Norala, South Cotabato									50,000,000.00		50,000,000.00	
310203100626000	22MG0007-Road Widening-Surallah-Lake Sebu-Maitum Rd- (S00838MN) Chainage 17147-Chainage 18654	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
300219101217000	22MG0008-Construction of Revetment along Marbel River, (Namnama Section),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/22/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Revetment
320101108547000	22MG0009-Construction of Diversion Channel Project (Channel 1),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Diversion Channel Project

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101225000	22MG0010-Construction of River Bank Protection Structure along Banga River, Barangay San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
300219101224000	22MG0011-Construction of River Bank Protection along Sumbong Creek, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
300219101222000	22MG0012-Construction of River Bank Protection along Safali River, Brgy. Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/22/2022	3/4/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0013-Construction of Riverbank Protection along Marbel River, Brgy. San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	73,437,000.00		73,437,000.00	Construction of River Bank Protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101220000	22MG0014-Construction of River Bank Protection along Marbel River, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
300219101221000	22MG0015-Construction of River Bank Protection along Marbel River, Purok Upper Valley, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of River Bank Protection
	22MG0016-Construction of Concrete Road-Construction of Jct NHW Poblacion Sto Niño-Upper Sepaka-Surallah-Lake Sebu Road, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
300226101114000	22MG0017-Construction (Completion) of Multi-Purpose Building, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104115000	22MG0018-Construction (Completion) of Multi-Purpose Building, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
300226104118000	22MG0019-Construction (Completion) of Multi-Purpose Building, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
300226104119000	22MG0020-Construction (Completion) of Multi-Purpose Building, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
320101105490000	22MG0021-Cluster VII-a. Construction of Diversion Channel Project (Channel 3), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Flood Control
300219101215000	b. Construction of Flood Control Structure along Bolok Creek, Koronadal City, South Cotabato									30,000,000.00		30,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201101047000	22MG0022-Cluster VIII- a.Road Widening- Cotabato-Marbel Rd- K1737+650-K1737+850									5,000,000.00		5,000,000.00	
310201101048000	b.Road Widening- Cotabato-Marbel Rd- K1718+823-K1720+035	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Road Widening
310201101049000	c.Road Widening-along Cotabato-Marbel Rd K1745+607- K1745+815.5									5,000,000.00		5,000,000.00	
310109101090000	22MG0023-Construction of Road Slope Protection Structure at Specific Locations along Surallah-Lake Sebu- Maitum Rd (S00838MN) (Kiantay Section)- Chainage 58460- Chainage 59093	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
310109101091000	22MG0024-Construction of Road Slope Protection Structure along Surallah-Lake Sebu-Maitum Rd- (S00838MN) K1806+025-K1806+820	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
	22MG0025-Road Widening-Cotabato- Marbel Rd -K1712+152- K1713+188	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	65,000,000.00		65,000,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget: (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201101051000	22MG0026-Road Widening-along Cotabato-Marbel Rd (S00276MN) K1753+000-K1754+495	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	22MG0027-Road Widening-Midsayap-Marbel Rd-K1779+988-K1781+393	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	54,001,000.00		54,001,000.00	Road Widening
	22MG0028-Road Widening-along Cotabato-Marbel Rd K1747+900-K1750+436.43	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	22MG0029-Road Widening-Surallah-Lake Sebu-Maitum Rd- (S00838MN) Chainage 8247-Chainage 8584, Chainage 8605-Chainage 9988	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
310209100392000	22MG0030-Flaring Intersections/ Improvement of Intersections-Surallah-Lake Sebu-Maitum Rd-K1733+(-305)	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Flaring/ Improvement of Intersections

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100356000	22MG0031-Replacement of Permanent Weak Bridge-Kalma 2 Br. along Surallah-Lake Sebu-Maitum Rd.	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Replacement of Permanent Weak Bridge
	22MG0032-Widening of Bridge-Colongolo Br. (B01040MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/22/2022	3/4/2022	FY 2022 Infrastructure Program Based on NEP	94,000,000.00		94,000,000.00	Widening of Bridge
	22MG0033-Construction of Riverbank Protection along Safall River, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	51,200,000.00		51,200,000.00	Construction of River Bank Protection
300219101215000	22MG0034-Construction of Bank Protection Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
300219101219000	22MG0035-Construction of River Bank Protection along Ala River, Brgy. New Panay, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
	22MG0036-Construction of Flood Control Structures, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
300105200849000	22MG0037-Construction of Commission on Population and Development (POPCOM) Regional Office XII Building, Koronadal City	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Building
300105200850000	22MG0038-Construction of Two-Storey DEO Building of DPWH South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Two Storey Building
300226104124000	22MG0039-Construction (Completion) of Multi-Purpose Building, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
300226104120000	22MG0040-Construction (Completion) of Multi-Purpose Building, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
300226104116000	22MG0041-Construction of (Completion) of Multi-Purpose Building, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104117000	22MG0042-Construction (Completion) of Multi-Purpose Building, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
300226104136000	22MG0043-Construction of Multi-Purpose Building, Sitio Colonsilal, Barangay Tinongcop, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
310212100220000	22MG0044-Paving of Unpaved Road along Surallah-Lake Sebu-Maitum Road (S00838MN), Chainage 45445-Chainage 46018, Chainage 46302.57-Chainage 46841.80, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	50,000,000.00		50,000,000.00	Paving of Unpaved Road
310201101050000	22MG0045-Road Widening-Marbel-Makar Rd-K1701+409-K1701+504, K1701+514-K1701+609	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CG	
300226104123000	22MG0048 (Negotiated Procurement)- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No		04/14/2022	05/04/2022	6/2/2022	6/10/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings (for Re-Bid)
300226104124000	22MG0049- Construction/ Completion of Multi-Purpose Buildings, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
300226104126000	22MG0051- Construction/ Completion of Multi-Purpose Buildings, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
300226104127000	22MG0052- Construction/ Completion of Multi-Purpose Buildings, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0056-Concreting of Brgy. Mangilala FMR, Brgy. Mangilala, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	12,500,000.00		12,500,000.00	Road Concreting
	22MG0058-Concreting of Mabini FMR, Brgy. Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/23/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0059-Concreting of Sitio Tapok, Brgy. Moloy FMR, Brgy. Moloy, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0060-Concreting of Brgy. Tudok FMR, Brgy. Tudok, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0061-Installation of Solar Street Lights in Barangay Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	10,000,000.00		10,000,000.00	Installation of Solar Street Lights

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104131000	22MG0062-Construction of Multi-Purpose Building (Building for Social Services), Brgy. Benitez, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
300226104132000	22MG0063-Construction of Multi-Purpose Building (Building for Social Services), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
300226104133000	22MG0064-Construction of Multi-Purpose Building (Building for Social Services), Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
300226104134000	22MG0065-Construction of Multi-Purpose Building (Building for Social Services), Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
300226104135000	22MG0066-Construction of Multi-Purpose Building (Gymnasium) in Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	7,000,000.00		7,000,000.00	Construction of Gym with stage
	22MG0067-Concreting of Sitio Tuburan, Brgy. San Miguel FMR, Brgy. San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	04/14/2022	05/04/2022	5/31/2022	6/9/2022	Department of Agriculture FY 2022 GAA Farm-to-Market Road	12,000,000.00		12,000,000.00	Road Concreting

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104128000	22MG0068- Construction/ Completion of Multi-Purpose Buildings, Tiboli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/07/2022	06/27/2022	7/25/2022	8/4/2022	FY 2022 DPWH- Infrastructure Program Based on General Appropriations Act FY 2022 (GAA)-Basic Infrastructure Program (BIP)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
300226104130000	22MG0069- Construction/ Completion of Multi-Purpose Buildings, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/07/2022	06/27/2022	7/25/2022	8/4/2022	FY 2022 DPWH- Infrastructure Program Based on General Appropriations Act FY 2022 (GAA)-Basic Infrastructure Program (BIP)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
200000100019000	22MG0070-Cluster I- Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Public Buildings in Koronadal City South Cotabato a.Repair/ Maintenance of NEDA Building Regional Office XII, Main Building Prime Regional Government , Center Bgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	7/27/2022	8/5/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of building
200000100019000	b.Repair/ Maintenance of DILG Building BFP Regional Office XII, Main Building Prime Regional Government, Center Brgy. Carpenter Hill, Koronadal City, South Cotabato									1,000,000.00		1,000,000.00	
200000100019000	c.Repair/ Maintenance of DOLE Building PRC Regional Office XII, Main Building Prime Regional Government, Center Brgy. Carpenter Hill, Koronadal City, South Cotabato									950,000.00		950,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	22MG0071-Cluster II-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Public Buildings in Koronadal City South Cotabato a.Repair/ Maintenance of DILG Building So. Cotabato Provincial Crime Laboratory (SOCO) Main Building, Brgy. Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	8/16/2022	8/26/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022 05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of building
200000100019000	b.Repair/ Maintenance of DILG Building PNP-Koronadal City Police Station-(Police Clearance Unit) Brgy. Zone IV, Koronadal City, South Cotabato									1,000,000.00		1,000,000.00	
200000100019000	22MG0072-Cluster III-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Public Buildings in Koronadal City, South Cotabato a.Repair/ Maintenance of DPWH Building COA Office Building South Cotabato II District Engineering Office, Alunan Ave., Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	8/16/2022	8/26/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022 05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,500,000.00		1,500,000.00	Repair/ Maintenance of building
200000100019000	b.Repair/ Maintenance of DPWH Building DPWH Employee's Quarters South Cotabato II District Engineering Office, Alunan Ave., Koronadal City, South Cotabato									1,200,000.00		1,200,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	22MG0073-Repair/Improvement of Flood Control along Cotabato-Marbel Road, Brgy. Kolambog, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	8/16/2022	8/26/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-06-011003 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control and Drainage Systems, Structures and Related Facilities)	3,500,000.00		3,500,000.00	Repair/Improvement of slope protection
300205100016000	22MG0075-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	09/30/2022	10/20/2022	10/26/2022	11/4/2022	FY 2022 General Appropriations Act (GAA), R.A. 11639	3,400,000.00		3,400,000.00	Construction/Rehabilitation of Rainwater Collector System
310105100645000	22MG0076-Repair/Rehab/Improvement (Levelling of Damaged/Ravelled) Asphalt Pavement along Marbel-Makar Road (Poblacion Koronadal Section), KM 1708+500-KM 1709+500, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/01/2022	10/24/2022	10/27/2022	11/4/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-09-013706	8,129,005.00		8,129,005.00	Repair/Rehab/Improvement (Levelling of Damaged/Ravelled) Asphalt Pavement
310202101049000	22MG0077-Regravelling of Unpaved Road Shoulder along Surallah-Lake Sebu-Maitum Road, Brgy. Lahit Section K1748+000-K1749+500, Brgy. Lahit, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/14/2022	11/03/2022	11/17/2022	11/24/2022	SARO#-SR2022-09-013707	1,870,995.00		1,870,995.00	Regravelling of Unpaved Road Shoulder

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO.	
300219101223000	22MG0078-Application of Textured Finish Flooring in DPWH South Cotabato 2nd DEO Gym, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	11/09/2022	11/29/2022	12/6/2022	12/16/2022	FY 2022 GAA RA 11639 CO.EAO	375,000.00		375,000.00	Application of Textured Finish
300220100099000	22MG0079-Construction of Multi-Purpose Building, Professional Regulation Commission (PRC) Region XII, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	11/30/2022	12/20/2022	12/28/2022	1/6/2023	FY 2022 DPWH Infrastructure Program-FY 2022 General Appropriations Act (GAA)	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
300205100016000	21MG0164-Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	09/30/2022	10/20/2022	10/26/2022	11/4/2022	FY 2021 GAA, R.A. 11518 CONTINUING	4,600,000.00		4,600,000.00	Construction/ Rehabilitation of Rainwater Collector System
300116203725000	21MG0165-Rehabilitation/ Regravelling of Unpaved Road along Surallah-Lake Sebu-Maitum Road, Sitio Kolonbong Section, Brgy. Ned, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/24/2022	11/14/2022	11/21/2022	12/1/2022	FY 2021 RA 11518 EXTENDED Regular 2021 Continuing	5,350,000.00		5,350,000.00	Regravelling of Unpaved Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300210100003000	21MG0166- Improvement/Repair of DPWH South Cotabato 2nd District Engineering Office Common Toilets Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/24/2022	11/14/2022	11/21/2022	12/1/2022	FY 2021 RA 11518 EXTENDED Regular 2021 Continuing	1,100,000.00		1,100,000.00	Improvement & repair of common toilets


RHEA S. HIDALGO

Procurement Unit Head


TONINA B. MACASAYON, MPA

BAC Chairman


ALY KWAN U. ALT

District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
South Cotabato 2nd
DISTRICT ENGINEERING OFFICE
Region XII
City of Koronadal, South Cotabato

FY 2022 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (NON-CSE)

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5020402000	Procurement of Electrical Equipment, Components and Supplies	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	174,760.00		174,760.00	
5020301000	Procurement of Computer Supplies (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/24/2021	12/14/2021	12/21/2021	12/28/2021	GAA 2022	1,743,050.00		1,743,050.00	
5020301000	Procurement of Computer Supplies (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	1,259,550.00		1,259,550.00	
5020301000	Procurement of Computer Supplies (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	1,383,650.00		1,383,650.00	
5020301000	Procurement of Computer Supplies (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	1,322,005.00		1,322,005.00	
5020321002	Procurement of Office Devices	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	509,175.00		509,175.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	GAA 2022	3,023,000.00	1,283,000.00	1,740,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	1,439,500.00	1,339,500.00	100,000.00	
SUB-TOTAL (page 1)										10,854,690.00	2,622,500.00	8,232,190.00	

5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	1,334,000.00	1,219,000.00	115,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	1,525,500.00	1,124,000.00	401,500.00	
5020321007	Procurement of Communication Equipment	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	36,000.00		36,000.00	
5020309000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	GAA 2022	3,229,125.00	1,145,625.00	2,083,500.00	
5020309000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	3,157,575.00	1,108,125.00	2,049,450.00	
5020309000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	3,332,075.00	1,145,625.00	2,186,450.00	
5020309000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	3,277,625.00	1,108,125.00	2,169,500.00	
5020305000	Procurement of Catering Services	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	As the need arises				GAA 2022	715,000.00		715,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	GAA 2022	680,500.00	224,000.00	456,500.00	
5060404001	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	GAA 2022	657,000.00	345,000.00	312,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	790,500.00	370,000.00	420,500.00	
5060404001	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	GAA 2022	657,000.00	345,000.00	312,000.00	
SUB-TOTAL (page 2)										19,391,900.00	8,134,500.00	11,257,400.00	

5020307000	Procurement of First Aide Supplies(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	GAA 2022	43,805.00		43,805.00	
5020307000	Procurement of First Aide Supplies(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	43,725.00		43,725.00	
5020302000	Procurement of Accountable Forms (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	14,200.00		14,200.00	
5020302000	Procurement of Accountable Forms (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	14,200.00		14,200.00	
5020302000	Procurement of Accountable Forms (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	20,500.00		20,500.00	
5020302000	Procurement of Accountable Forms (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	20,500.00		20,500.00	
5060404001	Furnishing of Job Order (labor and materials)(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/20/2022	1/29/2022	GAA 2022	162,100.00		162,100.00	
5060404001	Furnishing of Job Order (labor and materials)(2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	GAA 2022	114,000.00		114,000.00	
5060404001	Furnishing of Job Order (labor and materials)(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	86,800.00		86,800.00	
5060404001	Furnishing of Job Order (labor and materials) (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	GAA 2022	104,000.00		104,000.00	
5060404001	Procurement of construction materials for use in the Const. of Temporary Main Office Building, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	3/4/2022	3/7/2022	3/8/2022	3/9/2022	GAA 2022	416,186.15		416,186.15	
5021303001	Procurement of construction materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd DEO under Work Category No. 10-Pavement Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	3/7/2022	3/14/2022	3/17/2022	3/21/2022	GAA 2022	999,000.98	999,000.98		
SUB-TOTAL (page 3)										2,039,017.13	999,000.98	1,040,016.15	

5060404001	Procurement of electrical supplies and materials for use in the Construction of Temporary Main Office Building, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	3/15/2022	3/18/2022	3/21/2022	3/22/2022	GAA 2022	249,900.00		249,900.00	
5021303001	Procurement of Traffic Materials (Traffic Paints) for the Repair/Maintenance of National Roads within South Cotabato	DPWH South Cotabato 2nd DEO	No	Shopping Method	4/4/2022	4/11/2022	4/14/2022	4/15/2022	GAA 2022	993,325.00	993,325.00		
5060403001	Procurement of office and janitorial supplies of DPWH-Sc2nd DEO, Koronadal City for the 2nd quarter of Cy-2022	DPWH South Cotabato 2nd DEO	No	Public Bidding	4/6/2022	4/26/2022	4/28/2022	5/2/2022	GAA 2022	297,567.00		297,567.00	
5.0213E+10	Procurement of Informative and Road Safety Devices on all Road Section within South Cotabato 2nd DEO under Work Category No. 18-Traffic Services Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	4/12/2022	4/19/2022	4/22/2022	4/23/2022	GAA 2022	999,312.46	999,312.46		
5021303001	Procurement of construction materials for the Repair/ Maint. of National Bridges within South Cotabato 2nd DEO under Work Category No. 12-Bridge and Structure Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	5/2/2022	5/9/2022	5/12/2022	5/16/2022	GAA 2022	307,618.96	307,618.96		
5060403001	Procurement of office and janitorial supplies of DPWH-c2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/12/2022	6/1/2022	6/3/2022	6/6/2022	GAA 2022	315,015.00		315,015.00	
5021303001	Procurement of Communication Equipment for use in the Maintenance Section for project evaluation and other geo tagging related initiatives of the department, DPWH-SC2ND DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/12/2022	6/1/2022	6/3/2022	6/6/2022	GAA 2022	441,000.00	441,000.00		
5060403001	Procurement of additional Closed Circuit Television (CCTV) unit for security control system of DPWH-SC2nd DEO Compound, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/25/2022	6/14/2022	6/16/2022	6/20/2022	GAA 2022	27,500.00		27,500.00	
5021303001	Procurement of construction materials for use in the Repair/Maint. of National Roads along Cotabato-Marbel Road (Kolambog Section), South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH South Cotabato 2nd DEO	No	Shopping Method	6/8/2022	6/15/2022	6/20/2022	6/22/2022	GAA 2022	997,862.25	997,862.25		
5060404001	Procurement of T-shirt with printing for use in the General Assembly for the 124th DPWH Anniversary, South Cotabato 2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	6/13/2022	6/15/2022	6/16/2022	6/17/2022	GAA 2022	173,250.00		173,250.00	
SUB-TOTAL (page 4)										4,802,350.67	3,739,118.67	1,063,232.00	

5060403001	Procurement of Jersey Uniform for use in the Sportsfest Activities in connection with the 124th DPWH Anniversary Celebration South Cotabato 2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	6/16/2022	6/18/2022	6/20/2022	6/21/2022	GAA 2022	69,500.00		69,500.00	
5060403001	Procurement of Customized Jersey T-shirt with DPWH Logo for use of DPWH-South Cotabato 2nd DEO personnel in the celebration of the 56th Foundation Anniversary of South Cotabato and 23rd T'nalak Festival	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	7/7/2022	7/9/2022	7/11/2022	7/12/2022	GAA 2022	189,150.00		189,150.00	
5060403001	Procurement of Computer Equipment and Accessories for use in the ICT Office, DPWH-SC2nd DEO, Kor. City, So. Cot.	DPWH South Cotabato 2nd DEO	No	Shopping Method	7/28/2022	8/4/2022	8/5/2022	8/8/2022	GAA 2022	25,230.00		25,230.00	
5021304001	Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building DE's Quarter, SC2nd DEO, Alunan Avenue, Koronadal City, So. Cot.	DPWH South Cotabato 2nd DEO	No	Public Bidding	7/5/2022	7/25/2022	8/1/2022	8/3/2022	GAA 2022	1,000,000.00		1,000,000.00	
5021304001	Procurement of Construction Materials for use in the improvement of the Office of the District Engineer, DPWH-SC2nd DEO, Koronadal City, So. Cot.	DPWH South Cotabato 2nd DEO	No	Shopping Method	8/19/2022	8/25/2022	8/26/2022	8/30/2022	GAA 2022	22,645.00		22,645.00	
5060403001	Procurement of television unit and accessories for use in the replacement of defective unit assigned in the Office of the District Engineer, DPWH-SC2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Shopping Method	9/6/2022	9/12/2022	9/14/2022	9/15/2022	GAA 2022	132,500.00		132,500.00	
5060403001	Procurement of Computer Equipment and Accessories for use in the Procurement Unit and Office of the District Engineer, DPWH-SC2nd DEO, Kor. City, So. Cot.	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/15/2022	10/5/2022	10/7/2022	10/10/2022	GAA 2022	465,000.00		465,000.00	
5060403001	Procurement of television unit and accessories for use in the upgrading and relocation of DPWH-SC2nd DEO Closed Circuit Television (CCTV) System, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping Method	9/16/2022	9/22/2022	9/26/2022	9/27/2022	GAA 2022	53,630.00		53,630.00	
5020321002	Procurement of Executive Table for use in the Office of the District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping Method	10/18/22	10/24/22	10/25/22	10/26/22	GAA 2022	35,000.00		35,000.00	
SUB-TOTAL (page 5)										1,992,655.00	-	1,992,655.00	


5060403001	Procurement of Computer Equipment and Accessories, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping Method	11/8/2022	11/14/2022	11/15/22	11/16/22	GAA 2022	181,500.00		181,500.00	
5060403001	Procurement of Printer Equipment for use in the Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Admin. Section	No	Public Bidding	11/15/2022	12/5/2022	12/7/2022	12/8/2022	GAA 2022	515,000.00		515,000.00	
5020301000	Procurement of printer supplies for use in the Administrative Section and Quality Assurance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Public Bidding	11/15/2022	12/5/2022	12/7/2022	12/8/2022	GAA 2022	174,000.00		174,000.00	
5020321002	Procurement of 6 units Industrial Wall Fan for use in the ventilation of the Multi-Purpose Building (Mini Gym) of DPWH-SC2nd DEO, Koronadal City	SC2nd DEO	No	Shopping Method	11/23/2022	11/29/2022	12/1/2022	12/2/2022	GAA 2022	54,000.00		54,000.00	
5020307000	Procurement of hygiene kit for use of DPWH-SC2nd DEO femal employees in connection with the celebration of the 18 day campaign to End Violence Against Women (VAW) for FY-2022, Koronadal	SC2nd DEO	No	Small Value Procurement	11/24/2022	12/1/2022	12/2/2022	12/5/2022	GAA 2022	30,000.00		30,000.00	
5060403001	Procurement of Customized Jersey TY-shirt with DPWH Logo for use of DPWH-SC2nd DEO Employees Annual General Assembly for FY 2022 on December 21, 2022 at DPWH-SC2nd DEO Compound,	DPWH-SC2nd DEO	No	Small Value Procurement	12/7/2022	12/9/2022	12/12/22	12/14/2022	GAA 2022	244,400.00		244,400.00	
5020402000	Procurement of electrical supplies for use in the installations including lighting and fixtures of the DPWH-South Cotabato 2nd DEO Gymnasium, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Small Value Procurement	12/7/2022	12/9/2022	12/12/22	12/14/2022	GAA 2022	250,000.00		250,000.00	
5020309000	Procurement of Fuel for use in the Vegetation Control of National Roads within South Cotabato 2nd DEO under Work Category No. 17-Vegetation Control	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	995,605.51	995,605.51		
5020309000	Procurement of Fuel for use in the Vegetation Control of National Roads within South Cotabato 2nd DEO under Work Category No. 15-Shoulder Maintenance in all Road Sections	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	995,661.97	995,661.97		
SUB-TOTAL (page 6)										3,440,167.48	1,991,267.48	1,448,900.00	


5021303001	Procurement of Construction Materials for use in the Improvement of Pavement Markings within South Cotabato 2nd DEO (All Road Sections) under Work Category No. 18-Traffic Service Maintenance	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	999,864.00	999,864.00		
5021303001	Procurement of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd DEO (All Road Section) under Work Category No. 10-Pavement Maintenance	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	993,038.40	993,038.40		
5021303001	Procurement of Boulder Materials for use in the Item 401-Initial Response to Emergencies-Road under Work Category No. 10-Pavement Maintenance along Cotabato-Marbel Road, Kolambog Section	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	950,314.00	950,314.00		
5021303001	Procurement of Construction Materials for use in the replacement of Damaged/Missing Traffic Signages for use on National Roads within South Cotabato 2nd DEO in all Road Sections under Work Category No. 18-Traffic Service Maintenance	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	993,728.40	993,728.40		
5021303001	Procurement of Roadside Personnel Uniforms, Personal Protective Equipment and other Minor Tools under Work Category No. 10-Pavement Maintenance (Item 503 Indirect Cost Work Expenses) in all Road Sections	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	921,240.00	921,240.00		
5021306001	Procurement of Heavy Equipment Tires for use in the Maintenance Routine Activities within South Cotabato 2nd DEO	DPWH-SC2nd DEO	No	Small Value Procurement	12/5/2022	12/9/2022	12/16/2022	12/20/2022	GAA 2022	956,400.00	956,400.00		
SUB-TOTAL (page 7)										5,814,584.80	5,814,584.80	-	
GRAND TOTAL										48,335,365.08	23,300,971.93	25,034,393.15	

Prepared by:

Recommending Approval

Approved by:


RHEA S. HIDALGO
 Engineer II/OIC, Head, Procurement Unit


TONINA B. MACASAYON, MPA
 Engineer III/BAC Chairman

ALY KHAN U. ALI
 District Engineer


SANTOS H. BATALON, JR.
 OIC- Assistant District Engineer
 1/24/23

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
City of Koronadal, South Cotabato

FY 2022 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR SERVICES

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403099	Cluster I - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Road projects: a. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1765+200-K1765+260, Lake Sebu, South Cotabato b. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd.-1785+000-K1785+539, Lake Sebu, South Cotabato c. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1773+338-K1773+498, K1773+877 K1773+986, K1774+200-K1774+372, K1774+442-K1774+708, K1776+000-K1776+148, Lake Sebu, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	810,000.00		810,000.00	
5060403099	Cluster II - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Bridge projects: a. Construction of Kreyos Br. II along Surallah-Lake Sebu-Maitum Road, Lake Sebu, South Cotabato b. Widening of Kalma Br. 1 (B00637MN) along Surallah-Lake Sebu Maitum Rd, Surallah, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	740,000.00		740,000.00	

5060403099	Cluster III - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Multi-Purpose Building projects: a. Construction of Multi-Purpose Building, IP Tribal Center (Kasfala Hall), Barangay Paraiso, City of Koronadal, South Cotabato b. Construction of Multi-Purpose Building, Barangay New Iloilo, Tantangan, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	570,000.00		570,000.00	
5060403099	Cluster IV - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Flood Control projects: a. Construction of River Bank Protection along Banga River, Barangay BS Aquino, Norala, South Cotabato b. Construction of River Bank Protection along Ala River, Sitio Panes, Barangay Kolambog, Santo Niño, South Cotabato c. Construction of Flood Control Structure along Ala River, Purok Santa Cecilia, Zone II, Barangay Poblacion, Santo Niño, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	990,000.00		990,000.00	
5060403099	Cluster V - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Flood Control projects: a. Construction of Drainage Structure Jct. National Highway along Arellano Street, Koronadal City, South Cotabato b. Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	660,000.00		660,000.00	

5060403099	Cluster VI - Conduct of Subsurface Exploration Works/Geotechnical Investigation for the following Road projects: a. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd.-K1798+125-K1798+235, K1798+438-K1799+060, Lake Sebu, South Cotabato b. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd.-1799+882-K1800+100, K1801+325, K1801+720, Lake Sebu, South Cotabato c. Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd.-K1808+963-K1809+140, Lake Sebu, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	11/03/2022	11/11/2022	11/16/2022	11/17/2022	GAA 2022	810,000.00		810,000.00	
5060403099	Cluster VII - Conduct of Subsurface Exploration Works/Geotechnical Investigation (Test Pits and CBR) for three (3) Road Widening Projects, Cotabato-Marbel Road: a. Road Widening along Cotabato-Marbel Rd K1750+400-K1752+389 b. Road Widening along Cotabato-Marbel Rd K1737+858-K1738+502 c. Road Widening along Cotabato-Marbel Rd K1745+815.5-K1746+500 South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	12/20/2022	12/26/2022	12/29/2022	01/06/2023	GAA 2022	810,000.00		810,000.00	
5060403099	Cluster VIII - Conduct of Subsurface Exploration Works/Geotechnical Investigation (Test Pits and CBR) for two (2) Road Widening Projects, Midsayap-Marbel Road: a. Road Widening along Midsayap-Marbel Rd (S00275) – K1788+849 K1789+242 b. Road Widening along Midsayap-Marbel Rd (S00275) – K1774+043 K1774+501 South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	12/20/2022	12/26/2022	12/29/2022	01/06/2023	GAA 2022	540,000.00		540,000.00	

5060403099	Cluster IX - Conduct of Subsurface Exploration Works/Geotechnical Investigation (Test Pits and CBR) for two (2) Road Widening Projects, Surallah-Lake Sebu-Maitum Road: a. Road Widening along Surallah-Lake Sebu-Maitum Rd K1748+500-K1750+287 b. Road Widening along Surallah-Lake Sebu-Maitum Rd K1742+810-K1743+782 South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	12/20/2022	12/26/2022	12/29/2022	01/06/2023	GAA 2022	540,000.00		540,000.00
5060403099	Cluster X - Conduct of Subsurface Exploration Works/Geotechnical Investigation for two (2) Bridge Projects, Surallah-Lake Sebu-Maitum Road: a. Widening of Bridge – Kilob Bridge along Surallah-Lake Sebu-Maitum Road b. Widening of Bridge – Kings Bridge along Surallah-Lake Sebu-Maitum Road South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	12/20/2022	12/26/2022	12/29/2022	01/06/2023	GAA 2022	740,000.00		740,000.00
5060403099	Cluster XI - Conduct of Subsurface Exploration Works/Geotechnical Investigation for two (2) Flood Control Projects along Banga River: a. Construction of River Bank Protection along Banga River, Brgy. Simsiman, Norala, South Cotabato b. Construction of River Bank Protection along Banga River, Brgy. Lambingi, Banga, South Cotabato	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	12/20/2022	12/26/2022	12/29/2022	01/06/2023	GAA 2022	660,000.00		660,000.00
GRAND TOTAL										7,870,000.00	-	7,870,000.00

Prepared by:


RHEA S. HIDALGO
Engineer II/Head Procurement Unit

Recommending Approval


TONINA B. MACASAYON, MPA
Engineer III/BAC Chairman

Approved by:

ALY KHAN U. ALI
District Engineer


SANTOS H. BATALON, JR.
OIC- Assistant District Engineer
12/24/23



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
Alunan Avenue, Koronadal City

CERTIFICATION

January 13, 2022

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no procurement activities for Consulting Services from July-December 2022.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 13th day of January 2023 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

ALY KHAN U. ALI
District Engineer

R.12.12-RSH/RJP