



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND DISTRICT ENGINEERING OFFICE
Ubay, Bohol

Updated Annual Procurement Plan for FY 2025 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25HC0001- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- JCT (LIR) CARMEN-SAGBAYAN-BACANI RD- K0175+000- K0176+000, K0179+100- K0179+350, SAGBAYAN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/03/2025	3/18-21/2025	GoP	P24,990,000.00	-	P24,990,000.00	CONSTRUCTION OF ROAD
2	25HC0004- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- MABUHAY (UBAY)- BULILIS-BAYONGAN SAN MIGUEL ROAD CONNECTING LOAY INTERIOR ROAD AND TAGBILARAN EAST ROAD IN SUPPORT TO FURNITURE AND AGRIBUSINESS INDUSTRIES, SAN MIGUEL, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	27/02/2025	3/4-6/2025	GoP	P9,800,000.00	-	P9,800,000.00	CONSTRUCTION OF ROAD

3	25HC0005--CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- CATIGBIAN-CLARIN VIA BOGTONGBOD ROAD (CLARIN SIDE) CONNECTING CORTES-BALILIHAN-CATIGBIAN-MACAAS ROAD AND CLARIN- SAGBAYAN-CARMEN ROAD IN SUPPORT TO AGRI-BUSINESS INDUSTRY, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/02/2025	2/21-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD
4	25HC0006- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- LAPACAN SUR (BUGTONG LUBI) INABANGA-MAGTANGTANG (DANAO) ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANAO, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/02/2025	2/21-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD
5	25HC0007- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- JCT. (LIR) MAHAYAG (SAN MIGUEL)- DANAO ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANAO, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/02/2025	2/21-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD

6	25HC0008- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- JCT. TER MABUHAY-GABI- BAYONGAN-CAMANAGA ROAD LEADING TO BAYONGAN DAM, SAN MIGUEL, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/03/2025	3/17-20/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
7	25HC0009- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0063+000- K0063+691, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/03/2025	3/17-20/2025	GoP	P13,500,480.00	-	P13,500,480.00	CONSTRUCTION OF ROAD
8	25HC0010- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- TAMING TO VILLA ANUNCIADO ROAD LEADING TO HIGHLAND TOURISM, BRGY. TAMING, DANA0, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	04/10/2024	23/10/2024	12/03/2025	3/17-20/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
9	25HC0011- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- POBLACION-MASONOY- CANDUNGA0-(CENTRO) ROAD CONNECTING TAGBILARAN NORTH ROAD AND ANTEQUERA SAN ISIDRO-LIBERTAD ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, SAN ISIDRO, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/02/2025	2/21-25/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD

10	25HC0012- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- M. CABIGUHAN-KINAN - OAN-KAUSWAGAN-DIIS (TRINIDAD)-CANDIIS, SAN CARLOS-MAGTANGTANG DANA O LEADING TO DANA O ADVENTURE PARK, BRGY. KAUSWAGAN, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/03/2025	3/17-20/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD
11	25HC0013- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD - K0100+193-K0100+896, GETAFE, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	20/02/2025	25/03/2025	GoP	₱30,780,820.00	-	₱30,780,820.00	ROAD- WIDENING
12	25HC0014- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS- LOAY INTERIOR ROAD- K0124+156-K0124+236, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	25/02/2025	3/3-6/2025	GoP	₱1,960,000.00	-	₱1,960,000.00	UPGRADING OF DAMAGED PAVED ROADS
13	25HC0015- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- POBLACION TO SITIO CATOOGAN CANDUNGAO BRGY. ROAD LEADING TO CANDUNGAO PEAK TOURISM SITE, BRGY. POBLACION, SAN ISIDRO, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/03/2025	3/17-20/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD

14	25HC0017- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- ACCESS ROAD LEADING TO BARANGAY TAPAL WHITE BEACH, BRGY. TAPAL, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/03/2025	3/18-/21/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
15	25HC0018-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- CANTOYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. NAHAWAN, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/03/2025	3/17-20/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
16	25HC0019- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD - K0077+628-K0078+367, K0086+758-K0087+574, BUENAVISTA & GETAFE, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	12/02/2025	2/21-25/2025	GoP	P43,610,000.00	-	P43,610,000.00	ROAD- WIDENING
17	25HC0020- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: LOAY INTERIOR RD- K0140+570-K0141+648, SAN MIGUEL, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	08/10/2024	28/10/2024	13/02/2025	2/21-25/2025	GoP	P34,300,000.00	-	P34,300,000.00	CONSTRUCTION OF ROAD

18	25HC0024-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- CANTUBOD-DAGOHOY-CAUSWAGAN BARANGAY ROAD CONNECTING PALM OIL PLANTATION TO DANA-O GETAFE ROAD IN SUPPORT OF AGRI-BUSINESS INDUSTRY, DANA-O, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	12/02/2025	2/21-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD
19	25HC0025- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- MAGTANGTANG-CARBON-CABATUAN BARANGAY ROAD CONNECTING CABATUAN LOOMWEAVING CENTER TO SAGBAYAN-DANA-O ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, DANA-O, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	12/02/2025	2/21-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF ROAD
20	25HC0026- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS-ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY KATARUNGAN, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	12/03/2025	3/18-21/2025	GoP	₱29,400,000.00	-	₱29,400,000.00	CONSTRUCTION OF ROAD

21	25HC0027- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM(BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY CASATE, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	27/02/2025	3/4-6/2025	GoP	P4,950,000.00	-	P4,950,000.00	CONSTRUCTION OF ROAD
22	25HC0028- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD - K0125+038-K0126+228, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	20/02/2025	2/27-3/5/2025	GoP	P39,951,660.00	-	P39,951,660.00	ROAD WIDENING
23	25HC0029- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: JCT (LIR) CARMEN- SAGBAYAN-BACANI RD- K0190+978- K0192+000, SAGBAYAN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	18/10/2024	06/11/2024	20/03/2025	3/24-26/2025	GoP	P32,340,000.00	-	P32,340,000.00	CONSTRUCTION OF ROAD
24	25HC0030- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD. K0058+(-060)-K0058+(-056), K0058+613-K0058+945, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	12/03/2025	2/21-25/2025	GoP	P19,600,000.00	-	P19,600,000.00	CONSTRUCTION OF ROAD

25	25HC0031- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- LUBANG-NUEDA MONTANA-BUNGA ROAD CONNECTING TAGBILARAN NORTH ROAD TO DANAOG- GETAFE ROAD IN SUPPORT OF GIFTS AND HOUSEWARES, AND AGRI-BUSSINESS INDUSTRIES, BUENAVISTA, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	12/02/2025	2/21-25/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
26	25HC0032- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS- ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY NABUAD TO BARANGAY CAMBITOON, INABANGA, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	12/02/2025	2/21-25/2025	GoP	P34,877,220.00	-	P34,877,220.00	CONSTRUCTION OF ROAD
27	25HC0033- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- HINLAYAGAN ILAYA- BANLASAN- SAN ISIDRO ROAD LEADING TO KAWASAN FALLS, BRGY. HINLAYAGAN ILAYA, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	12/03/2025	3/17-20/2025	GoP	P4,900,000.00	-	P4,900,000.00	CONSTRUCTION OF ROAD
28	25HC0034- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY BIABAS TO BARANGAY SAN VICENTE, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	20/02/2025	2/27-3/3/2025	GoP	P49,500,000.00	-	P49,500,000.00	CONSTRUCTION OF ROAD

29	25HC0035- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT) DPWH BOHOL 2ND DEO, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	19/03/2025	3/24-25/2025	GoP	₱4,900,000.00	-	₱4,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
30	25HC0036- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- ACCESS ROAD LEADING TO TONTUNAN HIGHLAND, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	28/10/2024	18/11/2024	18/03/2025	3/24-27/2025	GoP	₱9,800,000.00	-	₱9,800,000.00	CONSTRUCTION OF ROAD
31	25HC0037- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG JCT. (LIR) BUENAVISTA-CARMEN-DANAO-JETAFA ROAD, BARANGAY LUBANG, BUENAVISTA, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	31/10/2024	19/11/2024	27/02/2025	3/4-6/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF ROAD
32	25HC0038- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD - K0089+059-K0089+220, K0089+338-K0089+562, K0089+702-K0089+780, K0090+074-K0090+088, K0090+231-K0090+245, K0090+446-K0090+531, K0101+080-K0101+510, K0102+264-K0102+269, K0102+688-K0102+720, K0102+734-K0102+800, K0108+609-K0108+618, K0108+789-K0108+798, K0109+939-K0109+967, K0110+651-K0110+674, K0114+970-K0114+984, K0119+174-K0119+188, K0119+245-K0119+254, K0119+542-K0119+587, K0121+514-K0121+542, JETAFA, TALIBON & TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	31/10/2024	19/11/2024	20/02/2025	2/29-3/3/2025	GoP	₱6,223,980.00	-	₱6,223,980.00	CONSTRUCTION OF ROAD

33	25HC0039- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0129+197-K0129+570, K0133+529-K0133+611, K0139+732-K0140+000, K0140+014-K0140+170, K0148+123-K0148+517, K0151+175- K0151+536, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	31/10/2024	19/11/2024	12/03/2025	3/17-20/2025	GoP	P3,767,120.00	-	P3,767,120.00	CONSTRUCTION OF ROAD
34	25HC0041- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SUMAK RIVER, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	14/11/2024	03/12/2024	03/03/2025	3/10-13/2025	GoP	P96,500,000.00	-	P96,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES
35	25HC0042- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, HINLAYAGAN, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	14/11/2024	03/12/2024	25/02/2025	3/3-6/2025	GoP	P96,500,000.00	-	P96,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES
36	25HC0043- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – SECONDARY ROADS: THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0101+685-K0101+723, K0101+741-K0101+789, K0101+805-K0101+875, K0104+518-K0104+561, K0105+976-K0106+050, TALIBON, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	25/11/2025	16/12/2025	13/02/2025	2/21-25/2025	GoP	P6,085,800.00	-	P6,085,800.00	CONSTRUCTION OF ROAD

37	25HC0044- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE -- TERTIARY ROADS: SAGBAYAN-DANAO RD - K0088+490-K0088+572, K0088+620-K0088+685, K0089+177-K0089+350, K0089+530-K0089+732, K0089+797-K0089+947, K0090+067-K0090+142, K0095+000-K0095+062, K0095+218-K0095+256, INABANGA & DANAO, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	25/11/2024	16/12/2024	12/02/2025	2/21-25/2025	GoP	P11,711,000.00	-	P11,711,000.00	CONSTRUCTION OF ROAD
38	25HC0045- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0122+020-K0122+070, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	12/02/2025	2/21-25/2025	GoP	P14,700,000.00	-	P14,700,000.00	CONSTRUCTION OF ROAD
39	25HC0046- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- REPLACEMENT OF PERMANENT WEAK BRIDGES- HINLAYAGAN BR. (B00136BH) ALONG LOAY INTERIOR RD, TRINIDAD, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	27/02/2025	3/4-6/2025	GoP	P53,075,000.00	-	P53,075,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
40	25HC0047- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- REPLACEMENT OF PERMANENT WEAK BRIDGES- CAMBANGAY BR. (B00138BH) ALONG LOAY INTERIOR RD, SAN MIGUEL, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	27/02/2025	3/4-6/2025	GoP	P49,000,000.00	-	P49,000,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES

41	25HC0048- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF SABO DAM, BENLIW SRIS, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	18/03/2025	3/24-27/2025	GoP	₱14,700,000.00	-	₱14,700,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES
42	25HC0050- SPECIAL ROAD FUND- MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES (PAVEMENT MARKINGS, ROAD SIGNS, OFF-CARRIAGEWAY IMPROVEMENT) ALONG THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0060+000-K0061+300, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	19/03/2025	3/21-24/2025	GoP	₱1,118,180.00	-	₱1,118,180.00	INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES
43	25HC0051- NATIONAL BUILDING PROGRAM- BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES- REHABILITATION OF DPWH COMPOUND INCLUDING DRAINAGE, UBAY, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	29/11/2024	18/12/2024	12/03/2025	3/17-20/2025	GoP	₱14,700,000.00	-	₱14,700,000.00	REHABILITATION OF BUILDING
44	25HC0052-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONCRETING OF ROAD IN BARANGAY EASTERN CABULAN, BUENAVISTA, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	03/12/2024	23/12/2024	21/05/2025	5/26-29/2025	GoP	₱19,800,000.00	-	₱19,800,000.00	CONSTRUCTION OF ROAD
45	25HC0053- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- WIDENING OF PERMANENT BRIDGES – BACANI BR. (B00216BH) ALONG THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	06/12/2024	26/12/2024	12/02/2025	2/21-25/2025	GoP	₱19,600,000.00	-	₱19,600,000.00	WIDENING OF PERMANENT BRIDGES

46	25HC0054- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- CANTOYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. CANTOYOC, CLARIN, BOHOL	BOHOL II DEO	Yes	Competitive Bidding	06/12/2024	26/12/2024	12/03/2025	3/17-20/2025	GoP	₱24,019,800.00	-	₱24,019,800.00	CONSTRUCTION OF ROAD
47	25HC0055- SPECIAL ROAD FUND- MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION OF ROADWAY LIGHTING STRUCTURES ALONG SAGBAYAN DANA O ROAD (SDR) PASSING ALL INABANGA NATIONAL ROADS, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	16/05/2025	5/20-22/2025	GoP	₱98,000,000.00	-	₱98,000,000.00	INSTALLATION OF ROADWAY LIGHTING STRUCTURES
48	25HC0056- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF TALIBON- BIEN UNIDO BRIDGE, BIEN UNIDO, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	29/05/2025	6/3-9/2025	GoP	₱82,025,000.00	-	₱82,025,000.00	CONSTRUCTION OF BRIDGE
49	25HC0057- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY CORAZON, SAN MIGUEL, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	22/05/2025	5/26-29/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF ROAD

50	25HC0059- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY SAN PASCUAL- BARANGAY BULILIS, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	WAITING FOR ALLOTEMENT	-	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF ROAD
51	25HC0060- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS- ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. HUMAY-HUMAY TO BRGY. PANGPANG, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	17/06/2025	6/20-23/2025	GoP	₱48,250,000.00	-	₱48,250,000.00	CONSTRUCTION OF ROAD
52	25HC0061- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SAGBAYAN, BOHOL	BOHOL II DEO	No	Competitive Bidding	10/01/2025	29/01/2025	24/02/2025	3/3-6/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
53	25HC0062- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DANAOG, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	12/03/2025	3/17-20/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
54	25HC0063- CONSTRUCTION OF SCHOOL BUILDING, GOV. BOYLES ELEMENTARY SCHOOL, BARANGAY GOV. BOYLES, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	26/05/2025	5/29-6/2/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
55	25HC0064- CONSTRUCTION OF SCHOOL BUILDING, BAY-ANG ELEMENTARY SCHOOL, BAY-ANG, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	26/05/2025	5/29-6/2/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
56	25HC0065- CONSTRUCTION OF SCHOOL BUILDING, UNION ELEMENTARY SCHOOL, UNION, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	26/05/2025	5/29-6/2/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING

57	25HC0066- CONSTRUCTION OF SCHOOL BUILDING, SAN PASCUAL ELEMENTARY SCHOOL, BARANGAY SAN PASCUAL, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	26/05/2025	5/29-6/2/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
58	25HC0067- CONSTRUCTION OF SCHOOL BUILDING, MAGSAYSAY HIGH SCHOOL, BRGY. MAGSAYSAY, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	14/01/2025	03/02/2025	21/05/2025	5/26-29/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
59	25HC0068- CONSTRUCTION OF SCHOOL BUILDING, MAHANAY HIGH SCHOOL, BRGY. MAHANAY, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	16/05/2025	5/20-22/2025	GoP	₱9,950,000.00	-	₱9,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
60	25HC0069- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, GETAFE, BOHOL	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	12/03/2025	3/17-20/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
61	25HC0070- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. BANTUAN TO BRGY OVERLAND, BUENAVISTA, BOHOL	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	28/05/2025	6/2-5/2025	GoP	₱99,000,000.00	-	₱99,000,000.00	CONSTRUCTION OF ROAD
62	25HC0071- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY LAPACAN SUR (INABANGA, BOHOL) TO BRGY PANGHAGBAN (BUENAVISTA, BOHOL)	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	27/05/2025	6/2-5/2025	GoP	₱99,000,000.00	-	₱99,000,000.00	CONSTRUCTION OF ROAD
63	25HC0073- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BUENAVISTA, BOHOL	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	12/03/2025	27/03/2025	GoP	₱19,800,000.00	-	₱19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

64	25HC0074- ORGANIZATIONAL OUTCOME 2. PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF SABO DAM, CAPAYAS IS, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	20/01/2025	10/02/2025	17/03/2025	3/20-24/2025	GoP	P14,700,000.00	-	P14,700,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES
65	25HC0076- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BIEN UNIDO, BOHOL	BOHOL II DEO	No	Competitive Bidding	05/02/2025	24/02/2025	24/03/2025	3/26-27/2025	GoP	P9,900,000.00	-	P9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
66	25HC0077- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TRINIDAD, BOHOL	BOHOL II DEO	No	Competitive Bidding	05/02/2025	24/02/2025	24/03/2025	3/26-27/2025	GoP	P9,900,000.00	-	P9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
67	25HC0078- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO TALIBON PORT VIA SAN JOSE-BRGY. SAN FRANCISCO-REVILLES ST., BRGY. POBLACION, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	05/02/2025	24/02/2025	13/03/2025	3/17-21/2025	GoP	P53,075,000.00	-	P53,075,000.00	CONSTRUCTION OF ROAD
68	25HC0079- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	05/02/2025	24/02/2025	13/03/2025	3/17-19/2025	GoP	P82,025,000.00	-	P82,025,000.00	CONSTRUCTION OF ROAD

69	25HC0081- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY BOOD TO BRGY, KATARUNGAN, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	05/02/2025	24/02/2025	21/05/2025	5/26-29/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF ROAD
70	25HC0082- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SAN ISIDRO, BOHOL	BOHOL II DEO	No	Competitive Bidding	06/02/2025	25/02/2025	18/03/2025	3/21-24/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
71	25HC0083- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD – K0109+815-K0110+813, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	06/02/2025	25/02/2025	13/03/2025	3/17-21/2025	GoP	₱34,612,620.00	-	₱34,612,620.00	ROAD WIDENING
72	25HC0085- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD – K0087+721-K0089+021, K0095+383-K0095+603, GETAFE, BOHOL	BOHOL II DEO	No	Competitive Bidding	06/02/2025	25/02/2025	13/03/2025	3/17-20/2025	GoP	₱50,929,805.00	-	₱50,929,805.00	ROAD WIDENING
73	25HC0086- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD - K0131+227-K0132+334, K0134+706-K0135+767, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	06/02/2025	25/02/2025	18/03/2025	3/24-27/2025	GoP	₱50,992,530.00	-	₱50,992,530.00	ROAD WIDENING

	25HC0087- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	12/02/2025	03/03/2025	24/03/2025	3/25-26/2025	GoP	P19,800,000.00	-	P19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
75	25HC0088- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- REHABILITATION OF BARANGAY POBLACION-MASONOY- CANDUNGAO ROAD, SAN ISIDRO, BOHOL	BOHOL II DEO	No	Competitive Bidding	12/02/2025	03/03/2025	21/05/2025	5/26-29/2025	GoP	P4,950,000.00	-	P4,950,000.00	REHABILITATION OF ROAD
76	25HC0089- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, INABANGA, BOHOL	BOHOL II DEO	No	Competitive Bidding	17/02/2025	10/03/2025	24/03/2025	3/25-26/2025	GoP	P19,800,000.00	-	P19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
77	25HC0090- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DAGOHOY, BOHOL	BOHOL II DEO	No	Competitive Bidding	17/02/2025	10/03/2025	24/03/2025	3/26-27/2025	GoP	P4,950,000.00	-	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
78	25HC0091- CONCRETING OF BRGY. LONoy ROMA FMR, BRGY. LONoy ROMA, INABANGA, BOHOL	BOHOL II DEO	No	Competitive Bidding	26/02/2025	17/03/2025	WAITING FOR ALLOTEMENT	-	GoP	P14,925,000.00	-	P14,925,000.00	CONCRETING OF ROAD
79	25HC0092- CONCRETING OF SITIO CHINESE BRGY. LAPACAN SUR FMR, BRGY. LAPACAN SUR, INABANGA, BOHOL	BOHOL II DEO	No	Competitive Bidding	26/02/2025	17/03/2025	WAITING FOR ALLOTEMENT	-	GoP	P14,925,000.00	-	P14,925,000.00	CONCRETING OF ROAD
80	25HC0093- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PRESIDENT CARLOS P. GARCIA, BOHOL	BOHOL II DEO	No	Competitive Bidding	18/03/2025	07/04/2025	21/05/2025	5/26-29/2025	GoP	P4,950,000.00	-	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
81	25HC0094- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SAN MIGUEL, BOHOL	BOHOL II DEO	No	Competitive Bidding	26/02/2025	17/03/2025	25/03/2025	3/26-27/2025	GoP	P4,950,000.00	-	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
82	25HC0095- CONSTRUCTION OF SCHOOL BUILDING, BIABAS TRADE HIGH SCHOOL, BIABAS, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	26/02/2025	17/03/2025	WAITING FOR ALLOTEMENT	-	GoP	P19,900,000.00	-	P19,900,000.00	CONSTRUCTION OF SCHOOL BUILDING

83	25HC0096- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) TALIBON CAUSEWAY BYPASS- FROM POBLACION- VIA BARANGAY SAN FRANCISCO- BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD IN SUPPORT TO FURNITURE AND AGRI-BUSINESS INDUSTRIES, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	26/02/2025	17/03/2025	24/03/2025	3/26-27/2025	GoP	₱9,800,000.00	-	₱9,800,000.00	CONSTRUCTION OF ROAD
84	25HC0097- CONSTRUCTION (COMPLETION)OF MULTI-PURPOSE BUILDING, CLARIN, BOHOL	BOHOL II DEO	No	Competitive Bidding	04/03/2025	04/03/2025	21/05/2025	5/26-29/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
85	25HC0098- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	18/03/2025	07/04/2025	26/05/2025	5/29-6/2/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
86	25HC0099- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM- ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0106+177-K0107+766, K0116+370-K0116+1021, TALIBON, BOHOL	BOHOL II DEO	No	Competitive Bidding	18/03/2025	07/04/2025	26/05/2025	5/29-6/2/2025	GoP	₱78,360,895.00	-	₱78,360,895.00	ROAD WIDENING

87	25HC0100- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM 1.DPWH BOHOL 2ND DEO, UBAY, BOHOL (2 UNITS) 2.BASIAO ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT) 3.BOGO ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT) 4.CANMANGAO ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT) 5.CAMPAMANOG ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (3 UNITS) 6.TUGNAO ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT) 7.BONBONON ELEMENTARY SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT) 8.STO. ROSARIO HIGH SCHOOL, PRES. CARLOS P. GARCIA, BOHOL (1 UNIT)	BOHOL II DEO	No	Competitive Bidding	27/03/2025	15/04/2025	30/06/2025	7/4-8/2025	GoP	₱2,605,500.00	-	₱2,605,500.00	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM
88	25HC0101- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIPOLO, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	28/03/2025	16/04/2025	26/05/2025	5/29-6/2/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
89	25HC0102- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGTANGTANG, DANAOG, BOHOL	BOHOL II DEO	No	Competitive Bidding	28/03/2025	16/04/2025	22/05/2025	5/26-29/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
90	25HC0103- COMPLETION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. BOGTONGBOD, CLARIN, BOHOL	BOHOL II DEO	No	Competitive Bidding	02/04/2025	21/04/2025	21/05/2025	5/26-29/2025	GoP	₱4,950,000.00	-	₱4,950,000.00	COMPLETION OF MULTI-PURPOSE FACILITY
91	25HC0104- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, DAGOHAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	29/04/2025	19/05/2025	18/06/2025	6/23-26/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
92	25HC0105- CONSTRUCTION OF BUREAU OF FIRE PROTECTION (BFP) BUILDING AT POBLACION, BUENAVISTA, BOHOL	BOHOL II DEO	No	Competitive Bidding	02/04/2025	21/04/2025	28/05/2025	6/2-5/2025	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF BUILDING
93	25HC0106- CONSTRUCTION OF MUNICIPAL AGRICULTURE OFFICE (MAO) BUILDING, BRGY. POBLACION, SAN MIGUEL, BOHOL	BOHOL II DEO	No	Competitive Bidding	02/04/2025	21/04/2025	WAITING FOR ALLOTEMENT	-	GoP	₱9,900,000.00	-	₱9,900,000.00	CONSTRUCTION OF BUILDING


94	25HC0107- CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BRGY. BIABAS, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	02/04/2025	21/04/2025	29/05/2025	6/3-9/2025	GoP	₱12,870,000.00	-	₱12,870,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
95	25HC0108- APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS AND INSTALLATION OF ROAD SIGNS ALONG THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL ROAD (S00096BH) K0058+(-118).00- K0071+611 (INTERMITTENT SECTIONS); (S00104BH) K0072+(-326)- K0121+954 (INTERMITTENT SECTIONS); (S00099BH) K0122+(-076)- K0153+569; (INTERMITTENT SECTIONS) AND LOAY INTERIOR ROAD (S00100BH) K0122+(-040)- K0137+000 (INTERMITTENT SECTIONS), CLARIN, BUENAVISTA; INABANGA; GETAFE; TALIBON; TRINIDAD, UBAY AND SAN MIGUEL, BOHOL	BOHOL II DEO	No	Competitive Bidding	04/04/2025	23/04/2025	04/06/2025	6/9-12/2025	GoP	₱15,000,000.00	-	₱15,000,000.00	APPLICATION OF THERMOPLASTIC PAVEMENT
96	25HC0109- REPAIR/MAINTENANCE OF INABANGA RIVER DIKE 6, BRGY. ILAUD, INABANGA, BOHOL	BOHOL II DEO	No	Competitive Bidding	09/06/2025	30/06/2025	15/07/2025	7/18-24/2025	GoP	₱1,895,320.00	-	₱1,895,320.00	REPAIR/MAINTENANCE OF RIVER DIKE
97	25HC0110- REPAIR/MAINTENANCE OF SC BUILDING SC MUNICIPAL TRIAL COURT BRANCH 6, MAIN BUILDING, POBLACION, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	16/06/2025	07/07/2025	17/07/2025	7/21-24/2025	GoP	₱1,470,000.00	-	₱1,470,000.00	REPAIR/MAINTENANCE OF BUILDING
98	25HC0111- REPAIR/MAINTENANCE OF DA BUILDING BFAR MULTI-SPECIES HATCHERY, PHYCO-LAB, BUILDING, SINANDIGAN, UBAY, BOHOL	BOHOL II DEO	No	Competitive Bidding	16/06/2025	07/07/2025	17/07/2025	7/21-24/2025	GoP	₱490,000.00	-	₱490,000.00	REPAIR/MAINTENANCE OF BUILDING
TOTAL										2,051,662,730.00		2,051,662,730.00	

Prepared by:




PRIMITIVA E. ABAN
Head, Procurement Unit

Recommended by:


DIOSDORO C. M. T. DAZA
BAC Chairperson

Approved by:


FERNANDO J. TALAGSA
OIC- Office of the District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND DISTRICT ENGINEERING OFFICE

Ubay, Bohol

Updated Annual Procurement Plan for FY 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25GHC0001 - Materials for use in the Application of Thermoplastic Pavement Markings along the National Roads and Bridges within DPWH Bohol 2nd District Engineering Office Area of Jurisdiction for the 1st Quarter of CY 2025.	Bohol 2nd DEO	No	Competitive Bidding	27/03/2025	16/04/2025	28/05/2025	27/05/2025	GoP	4,005,146.58	-	4,005,146.58	Application of Thermoplastic Pavement Markings
2	25GHC0002 -Data Folder use in DPWH Bohol 2nd DEO(Admin Section, Finance Section, Procurement Unit,Construction Section, Quality Assurance Section, Maintenance Section and Planning & Design Section)	Bohol 2nd DEO	No	Competitive Bidding	31/03/2025	21/04/2025	02/07/2025	27/06/2025	GoP	2,320,000.00	-	2,320,000.00	Data folder
3	25GHC0003 -Maintenance Equipment and Materials for use in the Crack and Joint Sealing and Vegetation Control along the National Roads and Bridges within Bohol 2nd District area of Jurisdiction for the 2nd Quarter of CY 2025.	Bohol 2nd DEO	No	Competitive Bidding	02/06/2025	24/06/2025	09/07/2025	04/07/2025	GoP	2,546,900.00	-	2,546,900.00	Equipment and Materials for Crack and Joint Sealing

4	25GHC0004 -Maintenance Equipment and Materials for use in the Application and Removal of Thermoplastic Pavement Markings along the National Roads and Bridges within Bohol 2nd District Area of Jurisdiction for the 2ND Quarter of CY 2025.	Bohol 2nd DEO	No	Competitive Bidding	02/06/2025	06/24/2025	09/07/2025	04/07/2025	GoP	6,454,620.00	-	6,454,620.00	Equipment and Materials for Application and Removal of Thermoplastic Pavement Markings
5	PR# 25-02-004 - Procurement/delivery of vehicle parts and accessories for use in the Preventive Maintenance of Service Vehicle Urvan Van with DPW Property No. HI-8226 and Plate No. GAA 6422 assigned in the Administrative Section	Administrative Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	50,190.00	-	50,190.00	-
5	PR# 25-03-008 - Procurement/delivery of vehicle parts for use in the Preventive Maintenance of Service Vehicle Toyota Hilux Conquest Pick up of Plate No. GBG5422 assigned in the Maintenance Section.	Maintenance Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	25,160.00	-	25,160.00	-
6	PR# 25-03-009 - Procurement/delivery of vehicle parts and accessories for use in the Preventive Maintenance of Service Vehicle Toyota Hilux Pick Up with DPWH property no. HI-9770 and Plate No. GAP 4181 assigned in the Office of the Asst. Dist. Engr.	Administrative Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	34,745.00	-	34,745.00	-
7	PR# 25-03-010 -GNSS Calibration of Survey Equipment assigned in Planning and Design Section.	Planning and Design Section	No	Direct Contracting	-	-	14/05/2025	15/05/2025	GoP	82,000.00	-	82,000.00	-
8	PR# 25-03-013 - Procurement for ICT Equipment for use in the Finance Section.	Finance Section	No	NP-53.9 - Small Value Procurement	28/03/2025	04/04/2025	14/05/2025	15/05/2025	GoP	875,000.00	-	875,000.00	-

9	PR# 25-03-017 - Purchase of Oil for use in the Corrective Maintenance of Service Vehicle Ford Pick Up with DPWH No. HI-9363 and Plate No. AAO 1061 assigned in the Construction Section.	Construction Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	80,630.00	-	80,630.00	-
10	PR# 25-03-019 - Purchase of Fuel for use in Isuzu MUX with DPWH No. HI-8571 and Plate No. GAC 5279 assigned in the Planning and Design Section.	Planning and Design Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	12,900.00	-	12,900.00	-
11	PR# 25-03-020 - Purchase of Oil for use in the Preventive Maintenance of Service Vehicle Mitsubishi Strada with DPWH No. HI-9772 and Plate No. GAP 4862 assigned in the Planning and Design Section.	Planning and Design Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	20,827.50	-	20,827.50	-
12	PR# 25-03-024 - Purchase of oil for use in the Preventive Maintenance of Service Vehicle Isuzu MUX with DPWH No. HI-8551 with Plate No. GEC 4497 assigned in the Administrative Section	Administrative Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	30,300.00	-	30,300.00	-
13	PR# 25-03-025 - Purchase of Oil for use in the Preventive Maintenance of Service Vehicle Mitsubishi L300 with DPWH No. HI-9771 and Plate No. GAP 4845 assigned in the Planning & Design Section.	Planning and Design Section	No	Direct Contracting	-	-	26/03/2025	28/03/2025	GoP	22,575.00	-	22,575.00	-
14	PR# 25-03-026 - Procurement/delivery of Toner & Photocopier parts assigned in the Planning & Design Section and Const. Section.	Planning and Design Section	No	Direct Contracting	-	-	14/05/2025	15/05/2025	GoP	76,100.00	-	76,100.00	-

15	PR# 25-03-029 -Procurement of materials for use in the general cleaning of Air Condition Unit of DPWH Bohol 2nd DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	28/03/2025	04/04/2025	14/05/2025	15/05/2025	GoP	84,400.00	-	84,400.00	-
16	PR# 25-03-030A - Procurement of Materials for use in the Preventive Maintenance of Service Vehicle Toyota Conquest Pick-up with Plate No. GBG 8841 assigned in the Quality Assurance Section.	Quality Assurance Section	No	Direct Contracting	-	-	26/03/2025	27/03/2025	GoP	27,695.00	-	27,695.00	-
17	PR# 25-03-030 - Procurement of Vehicle Parts and Accessories for use in Service assigned in DPWH Bohol 2nd DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	28/03/2025	04/04/2025	14/05/2025	15/05/2025	GoP	985,940.00	-	985,940.00	-
18	PR# 25-03-031 - Procurement of Office Supplies for use in DPWH Bohol 2nd DEO (all sections)	Administrative Section	No	NP-53.9 - Small Value Procurement	28/03/2025	04/04/2025	14/05/2025	15/05/2025	GoP	704,660.75	-	704,660.75	-
19	PR# 25-03-037 - Procurement of Supply Installation of AIR Conditioning Unit in Administrative Section	Administrative Section	No	NP-53.9 - Small Value Procurement	15/04/2025	22/04/2025	16/05/2025	16/05/2025	GoP	92,190.00	-	92,190.00	-
20	PR# 25-03-039 - Procurement of Materials for use in the repainting of pavements on the National Roads and Bridges of Bohol 2nd District of Jurisdiction for the 1st Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/04/2025	15/04/2025	16/05/2025	16/05/2025	GoP	999,005.00	-	999,005.00	-
21	PR# 25-04-040 - Procurement of Materials for use on the Vegetation Control of Roadside Areas along the National Roads of Bohol 2nd District of Jurisdiction for the 2nd Quarter of CY 2025.	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/04/2025	15/04/2025	14/05/2025	15/05/2025	GoP	550,000.00	-	550,000.00	-


22	PR# 25-04-041 - Procurement of Janitorial Supplies for use in the DPWH Bohol 2nd DEO	Administrative Section	No	Shopping	15/04/2025	22/04/2025	16/05/2025	21/05/2025	GoP	176,889.00	-	176,889.00	-
23	PR# 25-04-043 - Procurement of Office Equipment for use in the Administrative Section	Administrative Section	No	NP-53.9 - Small Value Procurement	15/04/2025	22/04/2025	16/05/2025	21/05/2025	GoP	97,900.00	-	97,900.00	-
24	PR# 25-04-048 - Procurement of Color Ribbon, Cleaning kit and PVC Card for use in the DPWH Bohol 2nd DEO.	Administrative Section	No	Direct Contracting	-	-	27/05/2025	11/06/2025	GoP	24,000.00	-	24,000.00	-
25	PR# 25-05-050 - Procurement of Electrical Supplies for use in the DPWH Bohol 2nd DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	09/05/2025	16/05/2025	21/05/2025	28/05/2025	GoP	391,083.00	-	391,083.00	-
26	PR# 25-05-052 - Procurement of Toner for use in the Photocopier assigned in Admin Section, Finance Section, DE & Procurement Unit	Administrative Section	No	Direct Contracting	-	-	22/05/2025	22/05/2025	GoP	169,252.00	-	169,252.00	-
27	PR# 25-05-053 - Procurement of Repair & Maintenance of Vehicle Parts & Accessories for use in the Preventive Maintenance of Various Service Vehicles and Heavy Equipment Assigned in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	#VALUE!	05/16/2025	21/05/2025	11/06/2025	GoP	230,200.00	-	230,200.00	-
28	PR# 25-05-054- Procurement of Starter Assembly for use of the Heavy Equipment Samsung Bull Dozer with DPWH Property No. DV-25, Assigned in the maintenance section.	Maintenance Section	No	NP-53.9 - Small Value Procurement	#VALUE!	05/16/2025	21/05/2025	11/06/2025	GoP	72,000.00	-	72,000.00	-

29	PR# 25-05-055 - Procurement of Toner & Ink Cartridges for use in the Plotter Machine	Construction Section	No	Direct Contracting	-	-	22/05/2025	23/05/2025	GoP	169,950.00	-	169,950.00	-
30	PR# 25-05-056 - Procurement of Fire Safety Equipment for use in the DPWH Bohol 2nd DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	29/04/2025	06/05/2025	13/06/2025	30/06/2025	GoP	138,975.00	-	138,975.00	-
31	PR# 25-05-057 - Procurement of Desktop Computer for use in the Administrative Section.	Administrative Section	No	NP-53.9 - Small Value Procurement	29/04/2025	06/05/2025	13/06/2025	30/06/2025	GoP	875,000.00	-	875,000.00	-
32	PR# 25-05-058 - Procurement of Office Equipment Supplies and Consumables for use in the Bohol 2nd DEO Office.	Administrative Section	No	NP-53.9 - Small Value Procurement	29/04/2025	06/05/2025	13/06/2025	30/06/2025	GoP	391,083.00	-	391,083.00	-
33	PR# 25-05-060 - Procurement of Toner Cartridge, Drum and Holder Pad for use in the repair of Photocopier Gestetner assigned in the Finance section.	Administrative Section	No	Direct Contracting	-	-	13/06/2025	30/06/2025	GoP	19,740.00	-	19,740.00	-
34	PR# 25-05-061 - Procurement of kitchen wares for use in the office of District Engineer.	Administrative Section	No	Direct Contracting	-	-	18/06/2025	26/06/2025	GoP	20,250.00	-	20,250.00	-

Prepared by:


PRIMITIVA E. ABAN
 Head, Procurement Unit

Recommended by:


DIOSDORO C. ARTUDAZO
 BAC Chairperson

Approved by:


FERNANDO J. TALAGSA
 OIC - Office of the District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND DISTRICT ENGINEERING OFFICE
 Ubay, Bohol

Updated Annual Procurement Plan for FY 2025 (Consultancy)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Widening of Permanent Bridges-Bacani Br. (B00216BH) Along the President Carlos P. Garcia Circumferential Rd., Clarin, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation
2	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Sabo Dam, Benliw SRIS, Ubay, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	146,800.00	-	146,800.00	Subsurface Geotechnical Investigation
3	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for Replacement of Permanent Weak Bridges- Cambangay Br. (B00138BH) Along Loay Interior Road, San Miguel, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	27/11/2024	04/12/2024	19/03/2025	26/03/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation

4	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Sabo Dam, Capayas IS, Ubay, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	146,800.00	-	146,800.00	Subsurface Geotechnical Investigation
5	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure Along Sumak River, Clarin, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
6	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Replacement of Permanent Weak Bridges- Hinlayagan Br. (B00136BH) Along Loay Interior Rd, Trinidad, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	27/11/2024	04/12/2024	19/03/2025	26/03/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation
7	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Hinlayagan, Trinidad, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	27/11/2024	04/12/2024	19/03/2025	26/03/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation

8	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Repair/Rehabilitation of Inambacan Bridge Flood Control, San Isidro, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
9	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Repair/Rehabilitation of Inabanga Flood Control, Inabanga, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
10	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	09/10/2024	16/10/2024	19/03/2025	26/03/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation
TOTAL										2,715,360.00		2,715,360.00	

Prepared by:

PRIMITIVA E. ABAN

Head, Procurement Unit

Recommended by:

DIOSCORO C. ARTUDAZO

BAC Chairperson

Approved by:

FERNANDO J. TALAGSA

OIC- Office of the District Engineer