

(DPWH-Albay 3rd District Engineering Office) FY 2025 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE)(Changes within 1st Semester)-Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101444000	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads-Albay West Coast Rd - K0494 + 000 - K0495 + 400	Construction Section	YES	Competitive Bidding	January 28, 2025	February 18, 2025	March 18, 2025	March 28, 2025	GoP	55,003,000.00	0	55,003,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Road
310105101295000	Road Widening - Secondary Roads-Albay West Coast Rd - K0490 + 700 - K0491 + 140, K0492 + 000 - K0492 + 476, K0492 + 476 + K0493 + 140, K0493 + 600 - K0494 + 000	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	March 14, 2025	March 24, 2025	GoP	88,004,000.00	0	88,004,000.00	Road Widening
310202101813000	Road Widening - Secondary Roads-Albay West Coast Rd - K0489 + 631 - K0489 + 792, K0493 + 140 - K0493 + 600	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	March 17, 2025	March 27, 2025	GoP	37,124,000.00	0	37,124,000.00	Road Widening
320101113021000	Construction of Slope Protection Works at Auxiliary Dam, San Agustin CIS, Libon, Albay	Construction Section	YES	Competitive Bidding	October 29, 2024	December 04, 2024	February 12, 2025	February 21, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
320101113022000	Construction of Slope Protection Works, HIBIGA RIS, Polangui, Albay	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	February 12, 2025	February 21, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
320101114049000	Construction of Slope Protection Works, Binanowan, Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	March 18, 2025	March 28, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
300202100290000	Construction/ Improvement of Access Roads leading to Seaports(Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)-Guinobatan-Jovellar-Donsol Road Leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 17, 2024	November 06, 2024	February 12, 2025	February 21, 2025	GoP	120,000,000.00	0	120,000,000.00	Construction/ Improvement of Access Roads leading to Seaports
300203102985000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-San Isidro-Florista-Panoy-poy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	January 30, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads
300204101810000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	January 30, 2025	February 07, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads
300204101811000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 04, 2024	November 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105737000	Construction of Road, Tastas-Oma-oma-Busac-Tandarora-Paulba, Ligao City, Albay	Construction Section	YES	Competitive Bidding	January 23, 2025	February 11, 2025			GoP	70,000,000.00	0	70,000,000.00	Construction of Road
300215107292000	Construction of Road, Phase II, Barangay Maogog to Bacacay to Del Rosario, Salvacion to Florista, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 15, 2024	November 05, 2024	March 18, 2025	March 28, 2025	GoP	35,997,000.00	0	35,997,000.00	Construction of Road
310202101812000	Road Widening - Secondary Roads-Ligao-Pjo Duran Rd - K0508 + 525 - K0508 + 795, K0508 + 966 - K0509 + 800	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	March 17, 2025	March 27, 2025	GoP	65,000,000.00	0	65,000,000.00	Road Widening
300203102055000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Polangui-Albay West Coast Road leading to Beaches, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
300221108389000	Construction of Bridge, Barangay Alnay, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 17, 2024	November 06, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108388000	Construction of Bridge, Barangay Batbat, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	December 17, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108390000	Construction of Bridge, Barangay Maynaga, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	March 24, 2025	April 04, 2025	GoP	7,000,000.00	0	7,000,000.00	Construction of Bridge
300221108394000	Construction of Bridge, Barangay Ponso, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 29, 2024	November 19, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
300221108399000	Construction of Road, Barangay Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108393000	Construction of Road, Barangay Buga, Libon, Albay	Construction Section	NO	Competitive Bidding	November 19, 2024	December 10, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108397000	Construction of Road, Barangay Cagmanaba, Oas, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	February 12, 2025	February 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108396000	Construction of Road, Barangay Caratagan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108401000	Construction of Road, Barangay Cuyaoyao, Pioduran, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	December 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108395000	Construction of Road, Barangay Inascan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108392000	Construction of Road, Barangay Lower Binogsacan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	December 27, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108398000	Construction of Road, Barangay Nagas, Oas, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 26, 2025	March 08, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300221108400000	Construction of Road, Barangay Tobgon, Oas, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	December 04, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221108391000	Construction of Road, Barangay Villa Paz, Jovellar, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	December 17, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
300226120861000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Agpay, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	March 05, 2025	March 15, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
300226120864000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Paulog, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 13, 2025	March 04, 2025	March 21, 2025	March 31, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
300226120862000	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sinungtan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 25, 2025	March 07, 2025	GoP	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226120860000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Apad, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	May 14, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120859000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Casinagan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 20, 2025	March 18, 2025	May 14, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120883000	Construction of Multi-Purpose Building (Covered Court), Barangay Alongong, Libon, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	March 06, 2025	February 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120863000	Construction of Multi-Purpose Building (Covered Court), Barangay Balite, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 08, 2024	December 05, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120882000	Construction of Multi-Purpose Building (Covered Court), Barangay Bololo, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120876000	Construction of Multi-Purpose Building (Covered Court), Barangay Calpi, Oas, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120881000	Construction of Multi-Purpose Building (Covered Court), Barangay Inamnan Pequeno, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120879000	Construction of Multi-Purpose Building (Covered Court), Barangay Itaran, Polangui, Albay	Construction Section	NO	Competitive Bidding	October 17, 2024	November 06, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120871000	Construction of Multi-Purpose Building (Covered Court), Barangay Maipon, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	January 14, 2024	February 21, 2025	March 03, 2025	GoP	5,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
300226120873000	Construction of Multi-Purpose Building (Covered Court), Barangay Mayag, Oas, Albay	Construction Section	NO	Competitive Bidding	November 19, 2024	December 10, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120877000	Construction of Multi-Purpose Building (Covered Court), Barangay Panganiran, Pioduran, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226120874000	Construction of Multi-Purpose Building (Covered Court), Barangay San Pascual, Oas, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	March 14, 2025	March 24, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120870000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Jovellar, Albay	Construction Section	NO	Competitive Bidding	March 13, 2025	April 02, 2025	May 14, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120865000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Oas, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120869000	Construction of Multi-Purpose Building (Covered Court), Barangay Bariw Elementary School, Barangay Bariw, Libon, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	March 06, 2025	March 14, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120866000	Construction of Multi-Purpose Building (Covered Court), Barangay East Carisac Elementary School, Barangay East Carisac, Libon, Albay	Construction Section	NO	Competitive Bidding	December 20, 2024	January 08, 2025	February 12, 2025	February 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120868000	Construction of Multi-Purpose Building (Covered Court), Barangay Pioduran National Highschool, Barangay Binodegahan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	March 21, 2025	April 10, 2025	May 14, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120875000	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120867000	Construction of Multi-Purpose Building (Covered Court), Barangay Talisay Elementary School, Barangay Talisay, Oas, Albay	Construction Section	NO	Competitive Bidding	October 30, 2024	November 20, 2024	January 30, 2025	February 07, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120878000	Construction of Multi-Purpose Building (Day Care Center), Barangay Bangiawon, Oas, Albay	Construction Section	NO	Competitive Bidding	March 21, 2025	April 10, 2025	May 19, 2025	May 29, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226120880000	Construction of Multi-Purpose Building, Barangay Nablangbulod, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 13, 2025	March 04, 2025	March 21, 2025	March 31, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300230100367000	Construction of Water Supply System, Brgy. Quitago, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 19, 2025	March 11, 2025	March 24, 2025	April 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System
300230100368000	Construction of Water Supply System, Brgy. San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	March 21, 2025	April 10, 2025	May 14, 2025	May 23, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System
310102102165000	Preventive Maintenance - Secondary Roads - Ligao-Pio Rd, (Tula-Tula - Culliat Section), Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 25, 2025	July 8, 2025	July 18, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
310102102166000	Preventive Maintenance - Secondary Roads - Ligao-Tabaco Rd (Tuburan-Bay Section), Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 27, 2025	July 11, 2025	July 21, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
	Road Widening - Secondary Roads - Camarines Sur - Albay Diversion Road, Package 2, Albay	Construction Section	NO	Competitive Bidding					GoP	75,000,000.00	0	75,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204103046000	Road Widening - Secondary Roads - Camarines Sur - Albay Diversion Road, Package 1, Albay	Construction Section	NO	Competitive Bidding	February 19, 2025	March 11, 2025	March 24, 2025	April 03, 2025	GoP	75,000,000.00	0	75,000,000.00	Construction of Road
320101112988000	Construction of Flood Mitigation Structure along Apud River, Barangay Apud, Libon, Albay	Construction Section	NO	Competitive Bidding	April 30, 2025	May 20, 2025			GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure
320101112989000	Construction of Flood Mitigation Structure along Balogo River, Barangay Balogo, Oas, Albay	Construction Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025			GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
320101112990000	Construction of Flood Mitigation Structure along Cabilogan River (PRISA-Left Quinale CIS) Busac Dam, Oas, Albay	Construction Section	NO	Competitive Bidding	April 30, 2025	May 20, 2025			GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
320101112991000	Construction of Flood Mitigation Structure at Badian Dam, Barangay Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025			GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
320101113032000	Construction of Flood Mitigation Structure along Barangay Masarawag (Purok 3 and 4), Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	March 06, 2025	February 15, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
320101113033000	Construction of Flood Mitigation Structure at Paulba, Ligao City Albay	Construction Section	NO	Competitive Bidding	December 05, 2024	January 17, 2025	February 26, 2025	March 08, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
320101113034000	Construction of Travesia-Tandarora-Maninila Flood Control Dike, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 15, 2024	January 14, 2025	February 21, 2025	March 08, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Control Dike
320101113036000	Construction of Panganiran River Flood Mitigation Structure (Barangay San Antonio), Pio Duran, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 25, 2025	March 07, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
320101113037000	Construction of Flood Mitigation Riverbank Control Structure along Quiquibang River, Brgy. San Rafael, Guinobatan, Albay (Phases I)	Construction Section	NO	Competitive Bidding	November 19, 2024	January 14, 2024	February 21, 2025	March 08, 2025	GoP	95,000,000.00	0	95,000,000.00	Construction of Flood Mitigation Riverbank Control Structure
320101113038000	Construction of Flood Control Structure along Nasisi/Tobgon River, Left and Right Side of Bridge, Brgy. Amtic, Ligao City, Albay	Construction Section	NO	Competitive Bidding	November 29, 2024	January 17, 2025	February 03, 2025	February 13, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Control Structure
320101113041000	Construction of Flood Mitigation Structure (Downstream of Bridge) Package II, Nabonton, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	March 04, 2025	March 14, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Mitigation Structure
320101113042000	Construction of Left and Right Side Ugsong River Flood Control Structure, Package II, Ligao City Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	March 07, 2025	March 17, 2025	GoP	150,000,000.00	0	150,000,000.00	Construction of Flood Control Structure
320102107494000	Construction of Flood Mitigation Structure of Bicol River Basin at Barangay Zone 5, Libon, Albay	Construction Section	NO	Competitive Bidding	April 15, 2025	May 06, 2025			GoP	140,000,000.00	0	140,000,000.00	Construction of Flood Mitigation Structure
300234100240000	Construction of Flood Control Structures, Brgy. Alnay, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 25, 2025	July 8, 2025	July 18, 2025	GoP	80,000,000.00	0	80,000,000.00	Construction of Flood Control Structures


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300234100260000	Construction of Flood Mitigation Structure along Kalakran River, Barangay Pistola, Oas, Albay	Construction Section	NO	Competitive Bidding	April 29, 2025	May 20, 2025			GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
300234100279000	Construction of Flood Mitigation Structure, Barangay San Jose, Libon, Albay (Package 2)	Construction Section	NO	Competitive Bidding	November 15, 2024	December 10, 2024	February 03, 2025	February 13, 2025	GoP	70,000,000.00	0	70,000,000.00	Construction of Flood Mitigation Structure
300234100283000	Construction of Flood Mitigation Riverbank Control Structure along Quiquibang River, Brgy. San Rafael, Guinobatan, Albay (Phases II)	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025			GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Riverbank Control Structure
300237100224000	Construction of Talisay River Flood Mitigation Structure, Barangay San Juan and Barangay Pistola, Oas, Albay	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025			GoP	70,000,000.00	0	70,000,000.00	Construction of Flood Mitigation Structure
300237100226000	Construction of Talisay River Flood Mitigation Structure, Barangay San Juan and Barangay Pistola, Oas, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	June 06, 2025	June 25, 2025	July 8, 2025	July 18, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
300237100227000	Construction of Travesia-Tandarora-Maninila Flood Control Dike, Guinobatan, Albay, Guinobatan, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 28, 2025	June 17, 2025			GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Control Dike
300237100229000	Construction of Panganiran Flood Mitigation Structure, Pio Duran, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	July 02, 2025	July 22, 2025	August 01, 2025	August 11, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structure
300237100738000	Construction of Talisay River Flood Mitigation Structure, Brgy San Juan and Brgy Pistola, Oas, Albay (Phase 3)	Construction Section	NO	Competitive Bidding	April 16, 2025	May 06, 2025	May 20, 2025	May 30, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structure
300226116998000	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Guinobatan, Albay (Phase 2)	Construction Section	NO	Competitive Bidding					GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
300226116999000	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Oas, Albay (Phase 2)	Construction Section	NO	Competitive Bidding					GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
300226117000000	Construction of Multi-Purpose Training and Instructional Facility/Meeting Incentives Conference for Education, Sports Building (MICES) and Primary Health Centers at Pioduran, Albay (Phase 2)	Construction Section	NO	Competitive Bidding					GoP	150,000,000.00	0	150,000,000.00	Construction of Multi-Purpose Building
300226120872000	Construction of Multi-Purpose Building (Covered Court), Barangay Moroponros, Oas, Albay	Construction Section	NO	Competitive Bidding	November 27, 2024	January 14, 2025	February 03, 2025	February 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300215105715000	Rehabilitation of Sta. Cruz - Pintor Road and Magpanambo - Sta. Teresita Road, Polangui, Albay	Construction Section	NO	Competitive Bidding	July 02, 2025	July 22, 2025	August 01, 2025	August 11, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215105716000	Rehabilitation of Sta. Cruz - Pintor Road, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 16, 2025	July 25, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
	Construction of School Building, Muladbuca Grande Elementary School, Brgy. Muladbuca Grande, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 10, 2025	July 29, 2025	August 07, 2025	August 15, 2025	GoP	20,000,000.00	0	20,000,000.00	Construction of Classrooms
	Construction of School Building, Mauraro Elementary School, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, San Isidro Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, San Vicente Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, Binarowan Elementary School, Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 27, 2025	July 11, 2025	July 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Concreting/Construction/Widening of Paulog - Bonga FMR in Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 30, 2025	May 21, 2025	June 13, 2025	June 23, 2025	GoP	30,000,000.00	0	30,000,000.00	Construction of Road
	Concreting of Brgy. Palapas - Brgy. Tibabo FMR, Brgy. Palapas and Brgy. Tibabo, Pioduran, albay	Construction Section	NO	Competitive Bidding	May 22, 2025	June 10, 2025	June 24, 2025	July 04, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Concreting of Brgy. Napo Sitio Matamis, Brgy. Ponso FMR, Brgy. Napo and Brgy. Ponso, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 27, 2025	July 11, 2025	July 21, 2025	GoP	15,000,000.00	0	15,000,000.00	Construction of Road
	Rehabilitation and Concreting of Brgy. Lourdes to Brgy. La Purisima FMR, Polangui, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	15,000,000.00	0	15,000,000.00	Construction of Road
	Concreting of Brgy. Balogo-Busay FMR, Brgy. Balogo and Brgy. Busay, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Tagpo FMR (Phase II), Brgy. Tagpo, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road
	Concreting of Brgy. Lomacao FMR, Brgy. Lomacao, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 21, 2025	July 31, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road
	Rehabilitation of Brgy. Cabaloaon - Ongo FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 16, 2025	August 05, 2025	August 15, 2025	August 26, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Cuyaoyao - Brgy. Flores FMR, Ploduran, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 21, 2025	July 31, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Ongo - Balite FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 02, 2025	July 22, 2025	August 01, 2025	August 11, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Sinungtan - Batbat FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 16, 2025	August 05, 2025	August 15, 2025	August 26, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Repair/Maintenance of Nasisi River, Revetment 22, Brgy. Mahaba, Ligao City Albay	Maintenance Section	NO	Competitive Bidding	April 30, 2025	May 21, 2025	May 27, 2025	June 04, 2025	GoP	2,000,000.00	0	2,000,000.00	Repair of Revetment
	Maintenance, Repair and Rehabilitation of other Public Buildings - Repair/Maintenance of DOJ Building, Bulwagan ng Katarungan, Administration Building, Sta. Cruz, Ligao City	Maintenance Section	NO	Competitive Bidding	May 22, 2025	June 10, 2025	June 19, 2025	June 27, 2025	GoP	2,000,000.00	0	2,000,000.00	Repair of Piblic Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101702000	Maharlika Highway (MORMS-BUCAF Section), (Weighbridge-Xentro Mall Polangui-Caltex-Motorstar Section), Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 10, 2025	July 29, 2025	August 07, 2025	August 15, 2025	GoP	150,000,000.00	0	150,000,000.00	Preventive Maintenance

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer


(DPWH-Albay 3rd District Engineering Office) FY 2025 Supplemental Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) from April 1 to June 30, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of School Building, Muladbucad Grande Elementary School, Brgy. Muladbucad Grande, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 10, 2025	July 29, 2025	August 07, 2025	August 15, 2025	GoP	20,000,000.00	0	20,000,000.00	Construction of Classrooms
	Construction of School Building, Mauraro Elementary School, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, San Isidro Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, San Vicente Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	June 04, 2025	June 24, 2025	July 03, 2025	July 11, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Construction of School Building, Binanowan Elementary School, Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 27, 2025	July 11, 2025	July 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Classrooms
	Concreting/Construction/Widening of Paulog - Bonga FMR in Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 30, 2025	May 21, 2025	June 13, 2025	June 23, 2025	GoP	30,000,000.00	0	30,000,000.00	Construction of Road
	Concreting of Brgy. Palapas - Brgy. Tibabo FMR, Brgy. Palapas and Brgy. Tibabo, Pioduran, albay	Construction Section	NO	Competitive Bidding	May 22, 2025	June 10, 2025	June 24, 2025	July 04, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Concreting of Brgy. Napo Sitio Matamis, Brgy. Ponso FMR, Brgy. Napo and Brgy. Ponso, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 06, 2025	June 27, 2025	July 11, 2025	July 21, 2025	GoP	15,000,000.00	0	15,000,000.00	Construction of Road
	Rehabilitation and Concreting of Brgy. Lourdes to Brgy. La Purisima FMR, Polangui, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	15,000,000.00	0	15,000,000.00	Construction of Road
	Concreting of Brgy. Balogo-Busay FMR, Brgy. Balogo and Brgy. Busay, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Tagpo FMR (Phase II), Brgy. Tagpo, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 29, 2025	June 18, 2025	July 02, 2025	July 11, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road
	Concreting of Brgy. Lomacao FMR, Brgy. Lomacao, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 21, 2025	July 31, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Road
	Rehabilitation of Brgy. Cabaloan - Ongo FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 16, 2025	August 05, 2025	August 15, 2025	August 26, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Cuyaoyao - Brgy. Flores FMR, Ploduran, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 21, 2025	July 31, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Ongo - Balite FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 02, 2025	July 22, 2025	August 01, 2025	August 11, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Rehabilitation of Brgy. Sinungtan - Batbat FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 16, 2025	August 05, 2025	August 15, 2025	August 26, 2025	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Repair/Maintenance of Nasisi River, Revetment 22, Brgy. Mahaba, Ligao City Albay	Maintenance Section	NO	Competitive Bidding	April 30, 2025	May 21, 2025	May 27, 2025	June 04, 2025	GoP	2,000,000.00	0	2,000,000.00	Repair of Revetment
	Maintenance, Repair and Rehabilitation of other Public Buildings - Repair/Maintenance of DOJ Building, Bulwagan ng Katarungan, Administration Building, Sta. Cruz, Ligao City	Maintenance Section	NO	Competitive Bidding	May 22, 2025	June 10, 2025	June 19, 2025	June 27, 2025	GoP	2,000,000.00	0	2,000,000.00	Repair of Piblic Building
300215105715000	Rehabilitation of Sta. Cruz - Pintor Road and Magpanambo - Sta. Teresita Road, Polangui, Albay	Construction Section	NO	Competitive Bidding	July 02, 2025	July 22, 2025	August 01, 2025	August 11, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road
300215105716000	Rehabilitation of Sta. Cruz - Pintor Road, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 19, 2025	July 08, 2025	July 16, 2025	July 25, 2025	GoP	100,000,000.00	0	100,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101702000	Maharlika Highway (MORMS-BUCAF Section), (Weighbridge-Xentro Mall Polangui-Caltex-Motorstar Section), Guinobatan, Albay	Construction Section	NO	Competitive Bidding	July 10, 2025	July 29, 2025	August 07, 2025	August 15, 2025	GoP	150,000,000.00	0	150,000,000.00	Preventive Maintenance

Prepared by:


RUBI ROSA A. NOTA
Head, BAC Secretariat


Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH-Albay 3rd District Engineering Office) FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 1st Semester) - Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paolog, Ligao City, (12 Months)	Administrative Section	NO	Competitive Bidding	January 18 - 22, 2025	February 10, 2025	February 24, 2025	February 26, 2025	GoP	2,718,058.08	0	2,718,058.08	Outsourcing of Security Services
	Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	April 4 - 8, 2025	April 23, 2025	May 23, 2025	May 26, 2025	GoP	5,044,340.81	0	5,044,340.81	Purchase of office supplies
	Purchase of Janitorial Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	March 29, 2025 - April 2, 2025	April 02, 2025	April 11, 2025	April 15, 2025	GoP	467,136.00	0	467,136.60	Purchase of Janitorial supplies
	Purchase of Electrical Supplies for the Installation of Power Supply at IT Room & Finance Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	June 6 - 10, 2025	June 10, 2025	June 19, 2025	June 26, 2025	GoP	139,744.50	0	139,744.50	Purchase of Electrical Supplies
	Purchase of Electrical Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	July 18 - 22, 2025	July 22, 2025	July 28, 2025	August 01, 2025	GoP	238,609.87	0	238,609.87	Purchase of Electrical Supplies
	Purchase of Supplies at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 14, 2025	May 21, 2025	GoP	680,127.00	0	680,127.00	Purchase of Office Supplies
	Purchase and Delivery of Thermoplastic Paint Materials to be used along Various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 6 - 10, 2025	March 11, 2025	March 18, 2025	March 28, 2025	GoP	976,384.50	976,384.50	0	Purchase and Delivery of Materials
	Purchase and Delivery of Hot, Emulsified and Coldmix Asphalt to be used along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 6 - 10, 2025	March 11, 2025	March 18, 2025	March 28, 2025	GoP	962,053.47	962,053.47	0	Purchase and Delivery of Materials
	Purchase and Delivery of ReflectORIZED Traffic Paint, Quick Dry Enamel and Latex Paint to be used along National Roads and Bridges within 3rd district of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 6 - 10, 2025	March 11, 2025	March 18, 2025	March 28, 2025	GoP	988,176.00	988,176.00	0	Purchase and Delivery of Materials
	Purchase and Delivery of Pole Pruner and Chainsaw accessories to be used in National Road within 3rd district of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 6 - 10, 2025	March 11, 2025	March 18, 2025	March 28, 2025	GoP	689,850.00	689,850.00	0	Purchase and Delivery of Materials
	Purchase and Delivery of Thermoplastic Paint Materials to be used along National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 6 - 10, 2025	June 10, 2025	June 19, 2025	June 26, 2025	GoP	712,399.80	712,399.80	0	Purchase and Delivery of Thermoplastic Paint
	Purchase and Delivery of Materials for Repair and Maintenance along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, KO496+200-KO496+560, Libon, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 6 - 10, 2025	June 10, 2025	June 19, 2025	June 26, 2025	GoP	932,896.13	932,896.13	0	Purchase and Delivery of Materials
	Purchase and Delivery of Materials for Resurfacing along Maharlika Highway and Ligao-Pioduran Road, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 6 - 10, 2025	June 10, 2025	June 19, 2025	June 26, 2025	GoP	927,360.00	927,360.00	0	Purchase and Delivery of Materials
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of Roads and Bridges - Purchase of One (1) Unit Double Tank Thermoplastic Paint Kneading Machine and One (1) Unit Water Pump 2" Dia	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 20 - 24, 2025	June 24, 2025	June 30, 2025	July 07, 2025	GoP	996,828.00	996,828.00	0	Purchase of Thermoplastic Paint Kneading Machine and Water Pump

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of One (1) Unit - Water Truck, 4x2, Manual Transmission, for Use in the Implementation of Various Infrastructure Projects, and Construction of Road Safety Projects	Maintenance Section	NO	Competitive Bidding	June 27, 2025 - July 1, 2025	July 22, 2025	August 11, 2025	August 20, 2025	GoP	6,600,000.00	0	6,600,000.00	Purchase of Water Truck
	Purchase of One (1) Unit - Electric Vehicle, Pick-up, 4x2, Automatic Transmission, for Use in the Implementation of Various Infrastructure Projects, and Construction of Road Safety Projects	Maintenance Section	NO	Competitive Bidding	June 27, 2025 - July 1, 2025	July 22, 2025	August 11, 2025	August 20, 2025	GoP	3,600,000.00	0	3,600,000.00	Purchase of Electric Vehicle
	Purchase of One (1) Unit - Boom Truck with Bucket Manlift, 4x2, Manual Transmission, for Use in the Implementation of Various Infrastructure Projects, and Construction of Road Safety Projects	Maintenance Section	NO	Competitive Bidding	June 27, 2025 - July 1, 2025	July 22, 2025	August 11, 2025	August 20, 2025	GoP	5,220,000.00	0	5,220,000.00	Purchase of Boom Truck
	Purchase and Delivery of Personal Protective Equipment (PPE's) for DPWH Albay 3rd DEO, Maintenance Crew and Field Personnel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 14, 2025	May 21, 2025	GoP	557,158.50	557,518.50	0	Purchase and Delivery of PPE
	Purchase and Delivery of Materials for the Repair and Maintenance of Damaged Pavement and Slope Protection along Ligao-Pioduran Road, KO530+690-KO530+770RS and KO535+620-KO535+675RS, Pioduran, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 14, 2025	May 21, 2025	GoP	994,972.13	994,972.13	0	Purchase and Delivery of Materials
	Purchase and Delivery of Materials for the Repair and Maintenance along Albay West Coast Road, KO518+950 - KO519+600 RS, Libon, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 16, 2025	May 23, 2025	GoP	970,097.63	970,097.63	0	Purchase and Delivery of Materials
	Purchase of Hand/Power Tools and Materials for DPWH Albay 3rd DEO Maintenance Crew	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 14, 2025	May 21, 2025	GoP	499,275.00	499,275.00	0	Purchase of Hand/Power Tools
	Purchase and Delivery of Materials to be used in maintenance of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	March 14 - 18, 2025	April 02, 2025	April 23, 2025	May 02, 2025	GoP	4,510,877.32	4,510,877.32	0	Purchase and Delivery of Construction Materials
	Purchase of fuel to be used in Various Equipment/Service Vehicles assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	July 3 - 7, 2025	July 22, 2025	July 25, 2025	July 28, 2025	GoP	5,141,220.00	0	5,141,220.00	Purchase of Fuel
	Purchase of PM Parts, Tires, Batteries, Spareparts and Tools for use in various Motor Vehicles and equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 29, 2025 - May 3, 2025	May 05, 2025	May 16, 2025	May 23, 2025	GoP	962,776.50	962,776.50	0	Purchase of PM Parts , Tires, Batteries, Spareparts and Tools
	Supply and Delivery of Materials for the Repair of Ceiling of Maintenance Office 1, COA Stockroom and Maintenance Office 2, DPWH Albay 3rd DEO Building, Paulog, Ligao City, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 24 - 28, 2025	May 28, 2025	June 04, 2025	June 13, 2025	GoP	256,458.90	256,458.90	0	Supply and Delivery of Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase and Delivery of Materials for Road Safety Maintenance along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 20 - 24, 2025	June 24, 2025	June 30, 2025	July 07, 2025	GoP	731,306.44	731,306.44	0	Purchase and Delivery
	Purchase of Laboratory Apparatus and Equipment for Testing of Cement at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	March 4 - 8, 2025	March 25, 2025	June 09, 2025	July 07, 2025	GoP	20,500,000.00	0	20,500,000.00	Purchase of Laboratory Apparatus

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer


Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH-Albay 3rd District Engineering Office)Updated Annual Procurement Plan for FY 2025 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	None												

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer