


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Osukan, Labason, Zamboanga del Norte



January 4, 2023

**Atty. ROWENA CANDICE M. RUIZ**

Executive Director V  
GPPB-TSO,  
Unit 2506 Taffles Corporate Center  
F. Ortigas Jr. Rd. Ortigas Center, Pasig City  
Email: [app@gppb.gov.ph](mailto:app@gppb.gov.ph)

Madam:

We are submitting herewith the Final Annual Procurement Plan (APP) FY 2022 for Civil Works, Consultancy, Goods and Services of this district, in the prescribed format.

For your information and reference.

Very truly yours,

  
**Atty. ROMEO A. SALADAGA, CE**  
District Engineer

Copy Furnished:

**ARDELIZA R. MEDENILLA, MNSA, CESO 1**  
Undersecretary for Support Services  
DPWH Central Office  
Manila

**CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
DPWH, 9<sup>th</sup> Regional Office  
Veterans Avenue Ext'n.  
Tetuan, Zamboanga City

RO9.12 PU acg/RRD

### Final Annual Procurement Plan FY 2022 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP/ Project ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JC0001	Preventive Maintenance - Primary Roads, Liloy - Ipil Rd - K1988 + 040 - K1988 + 362, ZN.	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	8,895,000	-	8,895,000	Preventive Maintenance
22JC0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Sindangan - Liloy Rd - K1949 + 535 - K1950 + 000, ZN.	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	10,500,000	-	10,500,000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22JC0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Sindangan - Liloy Rd - K1961 + 492 - K1962 + 000, ZN.	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	10,000,000	-	10,000,000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22JC0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads, Sindangan - Liloy Rd - K1937 + 580 - K1937 + 720, K1937 + 840 - K1937 + 920, ZN.	Construction Section	Yes	Competitive Bidding	10/22/21	11/09/21	02/21/22	03/10/22	GoP	70,000,000	-	70,000,000	Rehabilitation/Reconstruction of Roads
22JC0005	Construction of By-Pass and Diversion Roads, Labason Bypass Road, (Labason Br. 2), Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/21	12/29/31	02/21/22	02/21/22	GoP	65,000,000	-	65,000,000	Construction of By-Pass and Diversion Roads
22JC0006	Construction of By-Pass and Diversion Roads, Labason Bypass Road1, (Osukan Br. 2), Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	12/15/21	03/23/22	03/31/22	GoP	20,000,000	-	20,000,000	Construction of By-Pass and Diversion Roads
22JC0007	Construction of By-Pass and Diversion Roads, NRJ Lituban - Andres Micubo By-Pass Road, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/21	11/09/21	02/02/22	02/10/22	GoP	30,000,000	-	30,000,000	Construction of By-Pass and Diversion Roads
22JC0008	Construction of By-Pass and Diversion Roads, NRJ Poblacion - Manaoi Diversion Road, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/21	11/16/21	02/02/22	02/10/22	GoP	30,000,000	-	30,000,000	Construction of By-Pass and Diversion Roads
22JC0009	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	11/08/21	02/02/22	02/10/22	GoP	15,000,000	-	15,000,000	Construction/Improvement of Access Roads
22JC0010	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Barangay San Roque - Brgy. San Isidro in support to Coconut Industry, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	11/08/21	02/02/22	02/10/22	GoP	14,800,000	-	14,800,000	Construction/Improvement of Access Roads
22JC0011	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), El Paraiso - Compa Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/22/21	11/09/21	02/02/22	02/10/22	GoP	27,337,000	-	27,337,000	Construction/Improvement of Access Roads
22JC0012	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Lipakan-Iplan Road connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	11/08/21	02/02/22	02/10/22	GoP	15,000,000	-	15,000,000	Construction/Improvement of Access Roads
22JC0013	Construction of Road, Barangay Banigan, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	12,250,000	-	12,250,000	Construction of Road
22JC0014	Construction of Road, Barangay Paniran, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	11/08/21	02/02/22	02/10/22	GoP	12,500,000	-	12,500,000	Construction of Road
22JC0015	Construction of Road, Barangay Sto. Niño, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	10,100,000	-	10,100,000	Construction of Road
22JC0016	Construction of Road, Barangay Tapican, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/21/21	11/08/21	02/02/22	02/10/22	GoP	17,100,000	-	17,100,000	Construction of Road
22JC0017	Construction of Road, Sitio Pios, Barangay Mangop, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/16/21	11/03/21	02/02/22	02/10/22	GoP	10,000,000	-	10,000,000	Construction of Road
22JC0018	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Siocon - Sirawai-Sibuco-Limpapa Rd - (S01165MN) Chainage 1584 - Chainage 1715, ZN.	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	03/10/22	GoP	33,956,000	-	33,956,000	Rehabilitation/reconstruction of Roads
22JC0019	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Siocon - Sirawai-Sibuco-Limpapa Rd - (S01165MN) Chainage 2159 - Chainage 2309, ZN.	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	03/10/22	GoP	40,000,000	-	40,000,000	Rehabilitation/reconstruction of Roads
22JC0020	Paving of Unpaved Roads - Secondary Roads, Liloy - Siocon Rd - K2037 + 000 - K2037 + 494, ZN.	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	02/10/22	GoP	25,000,000	-	25,000,000	Paving of Unpaved Roads



### Final Annual Procurement Plan FY 2022 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte


Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JC0021	Construction of New Bridges, Lingayon Br. Along Zamboanga West Coastal Rd (Limpapa - Sibuco Sect), ZN.	Construction Section	Yes	Competitive Bidding	10/28/21	02/18/22	03/01/22	03/14/22	GoP	60,000,000	-	60,000,000	Construction of New Bridge (postponed due to revision of plan)
22JC0022	Construction of New Bridges, Sibungon Br. Along Zamboanga West Coastal Rd (Sibuco - Sirawai Sect), ZN.	Construction Section	Yes	Competitive Bidding	10/23/21	02/18/22	03/01/22	03/14/22	GoP	27,790,000	-	27,790,000	Construction of New Bridge (postponed due to revision of plan)
22JC0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ (Liloy - Ipil Road) Poblacion Tampilsan leading to Sibubo falls, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	02/10/22	GoP	10,000,000	-	10,000,000	Construction/Improvement of Access Roads
22JC0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	02/10/22	GoP	15,200,000	-	15,200,000	Construction/Improvement of Access Roads
22JC0025	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) San Roque - Overview Road in support to rubber and coconut industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	02/10/22	GoP	15,000,000	-	15,000,000	Construction/Improvement of Access Roads
22JC0026	Improvement of Balakan - Calucap Road in Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/23/21	11/10/21	02/02/22	02/10/22	GoP	7,000,000	-	7,000,000	Improvement of Road
22JC0027	Construction of Multi-Purpose Building in Barangay Poblacion East, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,000,000	-	5,000,000	Construction of Multi-Purpose Building
22JC0028	Construction of Multi-Purpose Building, Banganon Elementary School, Barangay Banganon, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,850,000	-	5,850,000	Construction of Multi-Purpose Building
22JC0029	Construction of Multi-Purpose Building, Barangay Banbanan, Tampilsan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,700,000	-	5,700,000	Construction of Multi-Purpose Building
22JC0030	Construction of Multi-Purpose Building, Barangay Fatima, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,700,000	-	5,700,000	Construction of Multi-Purpose Building
22JC0031	Construction of Multi-Purpose Building, Barangay Guban, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	6,000,000	-	6,000,000	Construction of Multi-Purpose Building
22JC0032	Construction of Multi-Purpose Building, Barangay Immaculada, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,850,000	-	5,850,000	Construction of Multi-Purpose Building
22JC0033	Construction of Multi-Purpose Building, Barangay La Libertad, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,700,000	-	5,700,000	Construction of Multi-Purpose Building
22JC0034	Construction of Multi-Purpose Building, Barangay Mauswagon, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,850,000	-	5,850,000	Construction of Multi-Purpose Building
22JC0035	Construction of Multi-Purpose Building, Barangay Tinaplan, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,850,000	-	5,850,000	Construction of Multi-Purpose Building
22JC0036	Construction of Multi-Purpose Building, Barangay Tipan, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,850,000	-	5,850,000	Construction of Multi-Purpose Building
22JC0037	Construction of Multi-Purpose Building, New Calamba Central School, Barangay New Calamba, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/28/21	11/16/21	02/02/22	02/10/22	GoP	5,700,000	-	5,700,000	Construction of Multi-Purpose Building
22JC0038	Road Widening - Primary Roads, Sindangan - Liloy Rd - K1946 + 877 - K1948 + 694, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	01/19/22	03/23/22	03/31/22	GoP	72,750,000	-	72,750,000	Road Widening
22JC0039	Road Widening - Primary Roads, Sindangan - Liloy Rd - K1948 + 738 - K1951 + 000, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/29/21	02/10/22	02/21/22	GoP	66,350,000	-	66,350,000	Road Widening
22JC0040	Road Widening - Primary Roads, Sindangan - Liloy Rd - K1932 + 648 - K1933 + 443, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	01/19/22	02/02/22	02/10/22	GoP	23,064,000	-	23,064,000	Road Widening
22JC0041	Road Widening - Secondary Roads, Liloy - Siocon Rd - K 1968 + 456 - K1970+000, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/10/22	02/21/22	GoP	57,200,000	-	57,200,000	Road Widening




### Final Annual Procurement Plan FY 2022 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JC0042	Retrofitting/Strengthening of Permanent Bridges, Bacungan Br. (B00517MN) along Sindangan - Liloy Rd, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/02/22	02/10/22	GoP	2,500,000	-	2,500,000	Concreting of Road
22JC0043	Retrofitting/Strengthening of Permanent Bridges, Caracol Br. (B00527MN) Along Sindangan - Liloy Rd, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/02/22	02/10/22	GoP	2,000,000	-	2,000,000	Retrofitting/Strengthening of Permanent Bridges
22JC0044	Rehabilitation/Major Repair of Permanent Bridges, Osukan Br. (B01181MN) along Liloy - Siocon Rd, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/02/22	02/10/22	GoP	2,000,000	-	2,000,000	Rehabilitation/Major Repair of Permanent Bridges
22JC0045	Widening of Permanent Bridges, Manil Br. (B00519MN) along Sindangan - Liloy Rd, ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	02/18/22	03/01/22	03/14/22	GoP	42,000,000	-	42,000,000	Widening of Permanent Bridge (postponed due to revision of plan)
22JC0046	Construction of Flood Control Structure along Kipit River, Zamboanga del Norte along Kipit Br. 2 Section (B01183MN)(Downstream - Left Side), ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/10/22	02/21/22	GoP	89,179,500	-	89,179,500	Construction of Flood Control Structure
22JC0047	Construction of Flood Control Structure along Kipit River, Zamboanga del Norte along Kipit Br. 2 Section (B01183MN)(Upstream - Left Side), ZN.	Construction Section	Yes	Competitive Bidding	11/26/21	12/15/21	02/10/22	02/21/22	GoP	89,179,500	-	89,179,500	Construction of Flood Control Structure
22JC0048	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Road (Limpapa - Sibuco Section) (S00014MN) - Lintangan Approaches K1988 + 847 -	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	10,750,000.00	-	10,750,000.00	Construction of Road
22JC0049	Construction of Road, Villa C. Sudilacal, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
22JC0050	Construction of Road, Caracol, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
22JC0051	Improvement of Road, Barangay Bogabongan, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
22JC0052	Construction of Multi-Purpose Building, Brgy. Poblacion, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22JC0053	Construction of Multi-Purpose Facility, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/16/22	03/23/22	03/31/22	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose
22JC0054	Construction (Completion) of Road, Sitio Lipuga, Pukay, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	05/31/22	06/10/22	06/20/22	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Road
22JC0055	Construction of Multi-Purpose Building in Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/18/22	03/23/22	03/31/22	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose
22JC0056	Construction of Multi-Purpose Building (Municipal Annex), Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/18/22	03/23/22	03/31/22	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose
22JC0057	Construction of Multi-Purpose Building, Barangay Imelda, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/18/22	03/23/22	03/31/22	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose
22JC0058	Construction (Completion) of Water Supply System (Level II) at Barangays M. Francisco, Mating and Tibangao in Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/28/22	02/18/22	03/23/22	03/31/22	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Water Supply System (Level II)
22JC0059	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Road (Sibuco-Sirawal Section) S01166MN Chainage 12494-Chainage 14094, ZN.	Construction Section	Yes	Competitive Bidding	01/28/22	06/16/22	06/30/22	07/11/22	GoP	50,000,000.00	-	50,000,000.00	Paving of Unpaved Roads (Modified)
22JC0060	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Road (Limpapa - Sibuco Section) S01148MN Chainage 6663-Chainage 6788.60, Chainage 11580 - Chainage 12041.66, and Chainage 12840 - Chainage 13067.81, ZN.	Construction Section	Yes	Competitive Bidding	01/28/22	07/14/22	08/01/22	08/11/22	GoP	21,000,000.00	-	21,000,000.00	Paving of Unpaved Roads (Modified)


Prepared by:

  
REYNALDO R. DALOGDOG  
Head Procurement Unit  
1/4/2023

Checked by:

  
CESAR JUL A. ESTIMO  
Engineer III  
BAC - Chairperson  
1/4/2023

Approved:

  
Atty. ROMEO A. SALADA  
District Engineer  
1/4/2023


# Final Annual Procurement Plan FY 2022 for Goods - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project Goods and Services	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GJC0053	16,000 ltrs. Emulsified Asphalt, to be used in the resealing along national roads.	Maintenance Section	No	Competitive Bidding	06/23/22	07/18/22	08/04/22	08/05/22	GoP	1,710,400.00	-	1,710,400.00	Delivered
22GJC0069	102 pcs Metal Beam End Piece, etc., to be used in the removal, replacement & repainting of guardrail panels & post along liloy-siocon road K1965+400 - K2070+000 (with exception).	Maintenance Section	No	Competitive Bidding	07/22/22	08/10/22	08/31/22	09/01/22	GoP	1,967,896.57	-	1,967,896.57	Delivered
22GJC0112	95 bags Glass Beads (TR), etc. to be used in pavement markings of National Roads in this District.	Maintenance Section	No	Competitive Bidding	12/03/22	12/21/22	-	-	GoP	1,498,750.00	-	1,498,750.00	Under Post-Qualification
22GJC0131	1 lot Security Services, for Safeguarding of DPWH 2nd District Engineering Office Compound, Osukan, Labason, Zamboanga del Norte and Safeguarding of DPWH-Field Office Baybay Liloy, Zamboanga del Norte	Administrative Section	No	Competitive Bidding	12/28/22	01/16/23	-	-	GoP	2,058,570.80	-	2,058,570.80	On-Going


Prepared by:

  
REYNALDO C. BALOGDOG  
Head Procurement Unit  
01/04/2023

Checked by:

  
CESAR JUL A. ESTIMO  
Chief, Construction Section  
BAC - Chairperson  
01/04/2023

Approved:


  
Atty. ROMEO A. SALADAGA/CE  
District Engineer  
01/04/2023




**Final Annual Procurement Plan FY 2022 for Consultancy Services - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												


Prepared by:


  
**REYNALDO R. DALOGDOG**  
 Head, Procurement Unit  
 1/4/2023

Checked by:

  
**CESAR JUL A. ESTIMO**  
 Engineer III  
 BAC -Chairperson  
 1/4/2023

Approved:

  
**Atty. ROMEO A. SALADAGA, JR.**  
 District Engineer  
 1/4/2023



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE IX**  
Osukan, Labason, Zamboanga del Norte

## CERTIFICATION

This is to certify that this office has no Consultancy Services for CY 2022 as reflected in the Final Annual Procurement Plan for FY 2022.

Issued this 4<sup>th</sup> day of January, 2023 at DPWH – Zamboanga del Norte 3RD District Engineering Office, Osukan, Labason, Zamboanga del Norte.



**CESAR JUL A. ESTIMO**  
Engineer III  
BAC- Chairman

Noted:



**Atty. ROMEO A. SALADAGA, CE**  
District Engineer