



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along various National Roads, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	824,250.00	824,250.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0004
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Penetrating Patching Bituminous Pavement) along various National Roads, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	504,000.00	504,000.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0005
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Tagaytay – Nasugbu Road (K0072+(-240) – K0092+000), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	694,050.00	694,050.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0006
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Palico – Balayan – Batangas Road (K0094+(-960) – K0134+790), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	521,850.00	521,850.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0007
200000100017000 200000100491000	Supply of Materials for the Repair and Maintenance (Sealing of Joints and Cracks) along Palico – Balayan – Batangas Road, Diokno Highway and Lemery – Taal Diversion Road (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	819,000.00	819,000.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0008
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Tagaytay – Nasugbu Road (K0072+(-240) – K0093+000) (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	533,893.50	533,893.50		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0009
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Diokno Highway (K0072 + (-995) – K0091 + 073) (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/1/2024	02/20/2024	2/27/2024	2/29/2024	GoP	468,142.50	468,142.50		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0010
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads (Fabrication of Signboard and Manhole Cover and Temporary Pothole Patching)	Maintenance Section	No	Competitive Bidding	2/2/2024	02/21/2024	2/28/2024	3/5/2024	GoP	499,611.00	499,611.00		Supply of Materials for Sign Maintenance under Contract ID No. 24GDB0013





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000 200000100018000 200000100018000	Supply of Materials for the Repair and Maintenance of Unpaved Shoulder along Ternate-Nasugbu Road and Diokno Highway (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/2/2024	02/21/2024	2/28/2024	3/5/2024	GoP	470,836.80	470,836.80		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0014
200000100018000 200000100491000 200000100491000	Supply of Uniform and Tools used by Maintenance Crew and Roadside Maintenance Workers, DPWH-Batangas 1st DEO	Maintenance Section	No	Competitive Bidding	2/2/2024	02/21/2024	2/28/2024	3/5/2024	GoP	472,500.00	472,500.00		Supply of Tools & Uniforms under Contract ID No. 24GDB0015
200000100018000 200000100018000 200000100018000	Supply of Materials for the Repainting of Bridges along Ternate-Nasugbu Road and Palico-Balayan-Batangas Road (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	2/2/2024	02/21/2024	2/28/2024	3/5/2024	GoP	414,225.00	414,225.00		Supply of Materials for Bridge Repainting under Contract ID No. 24GDB0016
200000100018000 200000100491000 200000100491000	Supply of Materials for the Repainting of Guardrails along Diokno Highway (K0072+(-995) – K0091+073) Intermittent	Maintenance Section	No	Competitive Bidding	2/2/2024	02/21/2024	2/28/2024	3/5/2024	GoP	455,280.00	455,280.00		Supply of Materials for Guardrail Repainting under Contract ID No. 24GDB0017
200000100018000 200000100018000 200000100018000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Balayan-Balibago Road and Nasugbu-Lian-Calatagan Road	Maintenance Section	No	Competitive Bidding	2/22/2024	03/12/2024	3/18/2024	3/20/2024	GoP	866,932.50	866,932.50		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0024
200000100491000 200000100491000 200000100491000	Supply of Materials for the Repair of Collapsed Pavement (Palliative Measure) along Nasugbu-Lian-Calatagan Road, K0108+245, Brgy. Putingkahoy, Lian, Batangas	Maintenance Section	No	Competitive Bidding	2/22/2024	03/12/2024	3/18/2024	3/20/2024	GoP	174,762.00	174,762.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0025
200000100017000 200000100017000 200000100017000	Supply of Various Tools for used in Maintenance Section, DPWH Batangas 1st DEO, Brgy. Lanatan, Balayan, Batangas	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/15/2024	03/22/2024	3/25/2024	3/26/2024	GoP	258,321.00	258,321.00		Supply of various Tools under Contract ID No. 24GDB0027
200000100491000 200000100491000 200000100491000	Repair and Maintenance of Bituminous Pavement along Lemery-Taal Diversion Road (Premix Patching Bituminous Pavement)	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/16/2024	03/19/2024	3/21/2024	3/22/2024	GoP	301,875.00	301,875.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0028





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Repainting of Guardrail Posts along Balayan-Balibago Road and Talisay-Laurel-Agoncillo Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/16/2024	03/19/2024	3/21/2024	3/22/2024	GoP	316,785.00	316,785.00		Supply of Materials for Guardrail Repainting under Contract ID No. 24GDB0029
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Penetrating Patching Bituminous Pavement) Batangas 1st LD	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/19/2024	03/22/2024	3/25/2024	3/26/2024	GoP	724,710.00	724,710.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0030
2000001000018000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Sealing Bituminous Pavement)	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/19/2024	03/22/2024	3/25/2024	3/26/2024	GoP	724,920.00	724,920.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0031
200000100017000	Purchase of Materials for the Replacement of Damaged Guardrail along Talisay-Laurel-Agoncillo Road, K0122+500 - K0122+770	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	07/02/2024	07/04/2024	GoP	972,615.00	972,615.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0049
200000100017000	Purchase of Materials for the Repair and Maintenance (Sealing of Joints and Cracks) along Tuy Diversion Road, Balayan-Balibago Road and Nasugbu-Lian-Calatagan Road (Intermittent)	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	07/02/2024	07/04/2024	GoP	787,500.00	787,500.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0050
200000100017000	Purchase of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along various National Roads, Batangas 1st LD	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	07/02/2024	07/04/2024	GoP	525,000.00	525,000.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0051
200000100017000	Purchase of Materials for the Repainting of Guardrails along Diokno Highway (K0072+(-965)-K0077+300), Tagaytay-Nasugbu Road, K0086+000 - K0094+000, Nasugbu-Lian-Calatagan Road, K0111+000-K0117+000	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	07/02/2024	07/04/2024	GoP	577,027.50	577,027.50		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0052
200000100017000	Purchase of Materials for the Repair and Maintenance of various National Roads (Penetrating Patching Bituminous Pavement) Batangas 1st LD	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	07/02/2024	07/04/2024	GoP	411,600.00	411,600.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0053





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Purchase of Materials for the Repair of Collapsed Pavement along Nasugbu-Lian-Calatagan Road, K0108+245, Barangay Puting Kahoy, Lian, Batangas	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024 ✓	06/25/2024 ✓	07/02/2024 ✓	07/04/2024 ✓	GoP	379,365.00 ✓	379,365.00		Supply of Materials for Road Maintenance under Contract ID No. 24GDB0054
200000100017000	Purchase of Materials for the Repair and Maintenance of various National Roads (Fabrication and Installation of Signboards and Vegetation Control) Batangas 1st LD	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024 ✓	06/25/2024 ✓	07/02/2024 ✓	07/04/2024 ✓	GoP	459,753.00 ✓	459,753.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0055
200000100017000	Purchase of Materials for the Repainting of Kilometer Posts and Road-Right of Way Markers along various National Road, Batangas 1st LD	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024 ✓	06/25/2024 ✓	7/2/2024 ✓	7/4/2024 ✓	GoP	413,280.00 ✓	413,280.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0056
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Palico-Balayan-Batangas Road, K0128+500 – K0130+000 (Intermittent), Taal and Lemery Section, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024 ✓	07/04/2024 ✓	7/16/2024 ✓	7/18/2024 ✓	GoP	4,255,650.00 ✓	4,255,650.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0057
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Diokno Highway, K0088+500 – K0090+000 (Intermittent)	Maintenance Section	No	Competitive Bidding	6/15/2024 ✓	07/04/2024 ✓	7/16/2024 ✓	7/18/2024 ✓	GoP	3,907,149.75 ✓	3,907,149.75		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0058
200000100017000	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Palico-Balayan-Batangas Road, K0123+500 – K0124+800 (Intermittent), Lemery Section, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024 ✓	07/04/2024 ✓	7/16/2024 ✓	7/18/2024 ✓	GoP	3,647,805.00 ✓	3,647,805.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0059
200000100017000	Supply of Materials for the Repair and Maintenance of Pavement (Premix Patching Bituminous Pavement) along Lemery-Taal Diversion Road, K0129+517 – K0131+745 (Intermittent), Lemery and Taal Section, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024 ✓	07/04/2024 ✓	7/16/2024 ✓	7/18/2024 ✓	GoP	3,458,175.00 ✓	3,458,175.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0060
200000100017000	Supply of Materials for the Repair and Maintenance of Damaged Guardrails along various National Roads, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024 ✓	07/04/2024 ✓	7/16/2024 ✓	7/18/2024 ✓	GoP	1,622,250.00 ✓	1,622,250.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0062





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repainting of Bridges along Palico-Balayan-Batangas Road and Nasugbu-Ujan-Calatagan Road (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024	07/04/2024	7/16/2024	7/18/2024	GoP	1,769,827.50	1,769,827.50		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0064
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Ternate-Nasugbu Road (K0082+000 – K0083+000) and Diokno Highway K0072+000 – K0083+000 (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024	07/04/2024	7/16/2024	7/18/2024	GoP	1,563,187.50	1,563,187.50		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0066
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Palico-Balayan-Batangas Road (K0107+000 – K0108+000 and K0129+430 – K0132+000 (Intermittent), Balayan and Taal Section, Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024	07/04/2024	7/16/2024	7/18/2024	GoP	1,026,112.50	1,026,112.50		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0068
200000100017000	Supply of Materials for the Repainting of Bridges along Balayan-Balibago Road, Tagaytay-Nasugbu Road and Lemery-Taal Diversion Road, (Intermittent), Batangas 1st LD	Maintenance Section	No	Competitive Bidding	6/15/2024	07/04/2024	7/16/2024	7/18/2024	GoP	1,019,655.00	1,019,655.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0070
200000100017000	Purchase of Personal Protective Equipment (PPE) for used in the implementation of Department Order No. 47 Series of 2024	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/15/2024	06/25/2024	7/2/2024	7/4/2024	GoP	412,072.50	412,072.50		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0072
200000100017000	Supply of Materials for the Repair/Maintenance of Concrete Pavement (Sealing of Joints and Cracks) along Balayan-Balibago Road, K0113+000-K0115+000 (Intermittent Section)	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/26/2024	07/04/2024	7/16/2024	7/17/2024	GoP	728,910.00	728,910.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0073
200000100017000	Supply of Materials for the Repair/Maintenance of Concrete Pavement (From Concrete to Asphalt) along Balayan-Balibago Road, K0113+000-K0115+000 (Intermittent Section)	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/26/2024	07/15/2024	7/19/2024	7/22/2024	GoP	696,650.85	696,650.85		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0075
200000100017000	Purchase of one (1) unit Diesel Engine Generator for use in various Maintenance Activities	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/26/2024	07/15/2024	7/19/2024	7/22/2024	GoP	260,000.00	260,000.00		Supply of Materials for Sign Board and Vegetation under Contract ID No. 24GDB0078





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE


**FY 2024 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF NOVEMBER 7, 2024**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100014000	Supply of Bunkhouse for use in dredging operation at Pansipit River, Taal and Lemery, Batangas	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20/2024	07/24/2024	8/6/2024	8/7/2024	GoP	375,500.00	375,500.00		Supply of Bunkhouse under Contract ID No. 24GDB0081
200000100014000	Supply of Personal Protective Equipment and Safety Signages for use in dredging operation at Pansipit River, Taal and Lemery, Batangas	Maintenance Section	No	Competitive Bidding/ Small Value Procurement	7/20/2024	07/24/2024	8/6/2024	8/7/2024	GoP	342,225.00	342,225.00		Purchase of PPE and Safety signage's under Contract ID No. 24GDB0080
	Supply of Materials for the Repair and Maintenance of DPWH-Batangas 1st DEO Main Building (Office of the District Engineer)	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/16/2024	10/30/2024	11/6/2024		GoP	220,143.00		220,143.00	Supply of Materials for the Repair and Maintenance of DPWH Building under Contract ID No. 24GDB0088
	Supply of Materials for B.1.a (111) Premix Patching Bituminous Pavements	Maintenance Section	No	Competitive Bidding/ Small Value Procurement	11/11/2024	12/03/2024	12/11/2024	12/13/2024	GoP	1,998,544.80	1,998,544.80		Supply of Materials for Road Maintenance
	Supply of Materials for B.1.e (63x) Resurfacing of Unpaved Shoulder	Maintenance Section	No	Competitive Bidding/ Small Value Procurement	11/11/2024	12/03/2024	12/11/2024	12/11/2024	GoP	42,310.80	42,310.80		Supply of Materials for Road Maintenance
	Supply of Materials for B.1.g (144) Repair and/or Replacement of Minor Drainage Structure	Maintenance Section	No	Competitive Bidding/ Small Value Procurement	11/11/2024	12/03/2024	12/11/2024	12/11/2024	GoP	777,000.00	777,000.00		Supply of Materials for Road Maintenance
	Supply of Materials for B.3. Miscellaneous Hand Tools and Equipment	Maintenance Section	No	Competitive Bidding/ Small Value Procurement	11/11/2024	12/03/2024	12/11/2024	12/11/2024	GoP	1,147,503.00		1,147,503.00	Supply of Materials for Miscellaneous Hand Tools and Equipment for Road Maintenance


Submitted by:

Recommending Approval:

Approved by:

  
**RANDY A. CABALLES**  
Head, BAC Secretariat

  
**EUFROSINA M. MALTAYA**  
BAC Vice-Chairperson

  
**ABELARDO D. CALALO**  
Officer-In-Charge  
Office of the District Engineer

