



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 1ST DISTRICT ENGINEERING OFFICE
Pawing, Palo, Leyte



January 30, 2025

MEMORANDUM

FOR : Undersecretary for Support Services **MARICHU A. PALAFOX**
CESO II
DPWH-Central Office
Bonifacio Drive, Port Area, Manila

ATTENTION : Director **MA. VICTORIA S. GREGORIO**
Procurement Service

SUBJECT : **FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE)**



In compliance to the Memorandum dated September 5, 2024, relative to the above-captioned subject, we are submitting herewith the FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE).

Also, please be informed that this office has no projects under Consulting Services for FY 2025 (please see attached Certification).

For information and ready reference.

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer
DPWH Leyte 1st District Engineering Office

Encl: 1. Final Annual Procurement Plan for FY 2025
2. Certification of no projects under Consulting Services for FY 2025

cc: portula.nonilon@dpwh.gov.ph

RO8.10 PU/JGA



Website: www.dpwh.gov.ph
Tel. No(s).: (053) 832
4148/66206

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing			Total	MOOE	CO		
1	25IC0001 - Asset Preservation Program - Preventive Maintenance - Primary Roads - Palo - Carigara - Ormoc Rd - K0918 + 743- K0919 + ABC: P18,951,240.00; 65 CD	Const. Section	YES	Competitive Bidding	October 16 22, 2024	November 05, 2024	February 03 - February 07, 2025	February 08 - February 13, 2025	GOP	19,338,000.00	-		19,338,000.00	Preventive Maintenance of Road, Asphalt Overlay
2	25IC0002 - Asset Preservation - Preventive Maintenance - Secondary Roads - Government Ctr Rd Network - K0913 + 344.90 - K0913 + ABC: P14,527,520.00; 52 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, February 20, 2025	February 15 - February 20, 2025	GOP	14,824,000.00	-		14,824,000.00	Preventive Maintenance of Road, Asphalt Overlay; 1,440 Lane Km. (4 Lanes)
3	25IC0003 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - K0917 + 430, Brgy. Pawing, Palo, Leyte	Const. Section	YES	Competitive Bidding	October 16 22, 2024	November 05, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP	11,727,000.00	-		11,727,000.00	Preventive Maintenance of Road, Asphalt Overlay
4	25IC0004 - Construction of Flood Control/Protection Works, Picas-San Vicente RIS (KATUBIGAN - Kalsada Tungo sa Patubigan), Tanauan, Leyte	Const. Section	YES	Competitive Bidding	October 18 24, 2024	November 07, 2024	February 10 - 14, February 20, 2025	February 15 - February 20, 2025	GOP	50,000,000.00	-		50,000,000.00	Construction of Flood Control Structure; Length = 344.00 Ln.m.
5	25IC0005 - Construction of Flood Control/Protection Work, Mainit RIS, Alangalang, Leyte	Const. Section	YES	Competitive Bidding	October 16 22, 2024	November 05, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP	15,000,000.00	-		15,000,000.00	Const. of Flood Mitigation Structure

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Signing of Contract							
6	251C0006 - Construction of Flood Control/Protection Works Upstream of Dapdap II Dam, Binahaan North RIS (KATUBIGAN - Kaisada Tungo sa Patubigan), Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Section	YES	Competitive Bidding	October 18 - November 07, 2024	February 10 - 14, February 10 - 14, February 20, 2025	February 15 - February 20, 2025		GOP	50,000,000.00		-	50,000,000.00	Construction of Flood Control Structure; L = 344.00 Ln.m.
7	251C0007 - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bagahup-I-Bababngon-Sta Cruz-Barugo-Carigara Rd - K0923 + 150 - K0923 + 550, Bababngon, Leyte ABC: P14,700,000.00; 115 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	February 10 - 14, February 10 - 14, February 20, 2025	February 15 - February 20, 2025		GOP	15,000,000.00		-	15,000,000.00	Reconstruction to Concrete Pavement; Net Length = 0.800 Lane km.
8	251C0008 - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Fe-Pastrana-Dagami Rd - K0925 + (-358) - K0925 + (-158), K0925 + 760 - K0925 + 860, K0926 + 200 - K0926 + 506, Sta. Fe, Leyte ABC: P24,500,000.00; 121 CD	Const. Section	YES	Competitive Bidding	October 16 - November 05, 2024	February 03 - 07, February 03 - 07, February 13, 2025	February 08 - February 13, 2025		GOP	25,000,000.00		-	25,000,000.00	Reconstruction to Concrete Pavement
9	251C0009 - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tacloban-Baybay South Rd (Tanauan Sect) - K0921 + (-108) - K0921 + 000, K0921 + 100 - K0921 + 150, Tanauan, Leyte ABC: P5,880,000.00; 44 CD	Const. Section	YES	Competitive Bidding	October 16 - November 05, 2024	February 03 - 07, February 03 - 07, February 13, 2025	February 08 - February 13, 2025		GOP	6,000,000.00		-	6,000,000.00	Reconstruction to Concrete Pavement
10	251C0010 - Construction of Flood Control/Protection Work Upstream of Dapdap I Dam, Binahaan North River Irrigation System (RIS), Alangalang, Leyte ABC: P14,700,000.00; 125 CD	Const. Section	YES	Competitive Bidding	October 16 - November 05, 2024	February 03 - 07, February 03 - 07, February 13, 2025	February 08 - February 13, 2025		GOP	15,000,000.00		-	15,000,000.00	Const. of Flood Mitigation Structure
11	251C0011 - Construction of Flood Control/Protection Works Upstream of Dapdap I Dam, Binahaan North RIS (KATUBIGAN - Kaisada Tungo sa Patubigan), Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	October 18 - November 07, 2024	February 10 - 14, February 10 - 14, February 20, 2025	February 15 - February 20, 2025		GOP	50,000,000.00		-	50,000,000.00	Construction of Flood Control Structure; L = 280.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Project	PMO/ User- End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	25IC0012 - Construction of Flood Control Structure, Sitio Malipuron, Barangay Guinclaman, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 18 - 24, 2024	November 07, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L = 830.00 Ln.m.
13	25IC0013 - Construction of Flood Control Structure, Barangay Binongto-an, Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	October 18 - 24, 2024	November 07, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure; L = 344.00 Ln.m.
14	25IC0014 - Construction of Flood Control along Binahaan River, Barangay Guinguan, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 18 - 24, 2024	November 07, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L = 665.00 Ln.m.
15	25IC0015 - Construction of Flood Control along Malihao Creek, Barangay San Antonio Poblation, Alangalang, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; L=766.00 Ln.m.
16	25IC0016 (Readvertisement) - Construction of Flood Control/Protection Works Upstream of Tibak Dam, Tibak RIS (KATUBIGAN - Kalsada Tunga sa Patubigan), Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure; L = 344.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	251C0017 - Construction of Flood Control Structure, Barangay San Jose, Palo, Leyte ABC: P77,200,000.00; 277 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	GOP	80,000,000.00	80,000,000.00	-	80,000,000.00	Construction of Flood Mitigation Structure; Length of Structure = 650.00 Ln.m.
18	251C0018 - Construction of Flood Control along Mainit River, Barangay Capillihan, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 18, 2024	November 07, 2024	February 10 - 14, 20, 2025	GOP	100,000,000.00	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L = 766.00 Ln.m.
19	251C0019 - Construction of Flood Control Structure along Limbunan River, Barangay Catmon, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	October 18, 2024	November 07, 2024	February 10 - 14, 20, 2025	GOP	100,000,000.00	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L = 766.00 Ln.m.
20	251C0020 (Readvertisement) - Construction of Multi-Purpose Building, Barangay Cutay, Sta. Fe, Leyte ABC: P6,732,000.00; 111 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 20, 2025	GOP	6,800,000.00	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building; Number of Buildings = 1
21	251C0021 - Construction of 2 storey 6 CL School Building, Mariano Salazar Elementary School, Barangay Cabasaran, Alangalang, Leyte ABC: P14,700,000.00; 164 CD	Const. Section	YES	Competitive Bidding	October 16, 2024	November 05, 2024	February 03 - 07, 13, 2025	GOP	15,000,000.00	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22	251C0022 - Rehabilitation of Road, Barangay Holy Child II, Alangalang, Leyte ABC: P12,250,000.00; 63 CD	Const. Section	YES	Competitive Bidding	October 16 - November 05, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP		12,500,000.00	-	12,500,000.00	Rehabilitation of Paved Road
23	251C0023 - Construction of Road, Brgy. Victoria to Brgy. Cutay, Sta. Fe, Leyte ABC: P12,250,000.00; 110 CD	Const. Section	YES	Competitive Bidding	October 29, November 19, 2024 - November 04, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP		12,500,000.00	-	12,500,000.00	Construction of Concrete Road; Net Length = 1.449 Lane Km. (2 Lanes)
24	251C0024 - Construction of Road, Sitio Maslog to Barangay San Miguel, Sta. Fe, Leyte ABC: P12,250,000.00; 90 CD	Const. Section	YES	Competitive Bidding	October 16 - November 05, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP		12,500,000.00	-	12,500,000.00	Construction of Concrete Road
25	251C0025 (Readvertisement) - Construction of Flood Control along Sapiniton River, Barangay Bahay, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	November 01 - 07, 2024	February 13 - 17, February 23, 2025	February 18 - February 23, 2025	GOP		100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; Net Length = 632.00 Linear Meter
26	251C0026 - Construction of Road, Brgy. Hilagpad, Tanauan, Leyte ABC: P4,900,000.00; 43 CD	Const. Section	YES	Competitive Bidding	October 29, November 19, 2024 - November 04, 2024	February 03 - 07, February 13, 2025	February 08 - February 13, 2025	GOP		5,000,000.00	-	5,000,000.00	Construction of Concrete Road; Net Length = 0.580 Lane Km. (2 Lanes)
27	251C0027 - Construction of Flood Control Structure along Limbunan River, Tolosa, Leyte ABC: P77,200,000.00; 250 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	February 10 - 14, February 20, 2025	February 15 - February 20, 2025	GOP		80,000,000.00	-	80,000,000.00	Construction of Flood Mitigation Structure; L=682.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing						
28	251C0028 - Construction of Flood Control Structure along Maslog River, Sta. Fe, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	September 25 - October 01, 2024	Oct. 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; Net Length = 809.00 Linear Meter	
29	251C0029 - Construction of Flood Control Structure along Rizal Bridge (Downstream), Barangay Rizal, Babatgon, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	September 25 - October 01, 2024	Oct. 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; Net Length = 726.00 Linear Meter	
30	251C0030 - Construction of Multi-Purpose Building, Barangay Binongtoan, Tanauan, Leyte ABC: P6,732,000.00; 153 CD	Const. Section	NO	Competitive Bidding	January 10 - January 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	6,800,000.00	-	6,800,000.00	Construction of Multi-Purpose Building; Number of Buildings=1	
31	251C0031 (Readvertisement) - Rehabilitation of Road, Barangay Cogon, Palo, Leyte ABC: P4,900,000.00; 44 CD	Const. Section	YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	5,000,000.00	-	5,000,000.00	Rehabilitation Paved Road; Net Length = 1,056 Lane Km. (2 Lanes)	
32	251C0032 - Construction of Access Road, Barangay San Juan, Sta. Fe, Leyte ABC: P12,250,000.00; 94 CD	Const. Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	12,500,000.00	-	12,500,000.00	Construction of Concrete Lane Km. (2 Lanes) Road; Net Length = 1,449	
33	251C0033 - Construction of Flood Control Structure, Barangay Campetic, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	September 25 - October 01, 2024	Oct. 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure; Net Length = 446.00 Linear Meter	

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
34	25IC0034 - Construction of Road, Sitio Bliss, Barangay Cabadsan, Alangalang, Leyte	Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	12,500,000.00		-		Construction of Concrete Road; Net Length = 1,449 Lane Km. (2 Lanes)
35	25IC0035 - Construction of Flood Control Structure, Barangay Libertad, Palo, Leyte	Section	YES	Competitive Bidding	September 25 - October 01, 2024	Oct. 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	60,000,000.00		-		Construction of Flood Mitigation Structure; Net Length = 492.00 Linear Meter
36	25IC0036 - Rehabilitation of Road, Barangay San Antonio, Palo, Leyte	Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	10,000,000.00		-		Rehabilitation Paved Road; Net Length = 2.113 Lane Km. (2 Lanes)
37	25IC0037 - Construction of Multi-Purpose Building, Barangay Zone-4, Sta. Fe, Leyte	Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	6,800,000.00		-		Construction of Multi-Purpose Building; Number of Buildings = 1.0
38	25IC0038 - Construction of Road, Brgy. Miliagrosa to Brgy. Victoria, Sta. Fe, Leyte	Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	12,500,000.00		-		Construction of Concrete Road; Net Length = 1,449 Lane Km. (2 Lanes)
39	25IC0039 - Construction of Road, Barangay Public Market, Sta. Fe, Leyte	Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	30,000,000.00		-		Construction of Concrete Road; Net Length=2.96 Lane Km. (2 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Award Notice of Contract Signing								
40	25IC0040 - Rehabilitation of Multi-Purpose Building (Registry of Deeds Province of Leyte), Government Center, Barangay Candahug, Palo, Leyte	ABC: P7,425,000.00; 114 CD	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	7,500,000.00		-	7,500,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building; No. of Building = 1.0
41	25IC0041 - Construction (Completion) of Multi-Purpose Building, Barangay Pagsulhugon, Babatgon, Leyte	ABC: P2,475,000.00; 39 CD	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	2,500,000.00		-	2,500,000.00	Construction of Multi-Purpose Building; Number of Buildings = 1.0
42	25IC0042 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Palo-Carigara-Ormoc Rd - K0916 + (-809) - K0916 + 348, K0917 + 589 - K0919 + 205, K0919 + 247 - K0920 + 350, Palo, Leyte	ABC: P27,845,720.00; 175 CD	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	28,814,000.00		-	28,814,000.00	Road Safety; Roadway Lighting: = 195 No. of Units
43	25IC0043 - Construction of INFRES Road, Sta. Fe, Leyte	ABC: P29,400,000.00; 173 CD	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	30,000,000.00		-	30,000,000.00	Construction of Road
44	25IC0044 - Construction of Road, Barangay Bulid to Barangay Pili, Sta. Fe, Leyte	ABC: P12,250,000.00; 67 CD	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	12,500,000.00		-	12,500,000.00	Construction of Concrete Road; Net Length=1.449 Lane Km. (2 Lanes)
45	25IC0045 - Construction of Road, Barangay San Miguel to Barangay Atipolo, Tanauan, Leyte	ABC: P14,700,000.00; 113 CD	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	15,000,000.00		-	15,000,000.00	Construction of Concrete Road; Net Length=1.739 Lane Km. (2 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing						
46	25IC0046 - Construction of Flood Control along Binahaan River, Barangay San Isidro, Tanauan, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	September 25 - October 01, 2024	October 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	100,000,000.00	-		Construction of Flood Mitigation Structure; Net Length = 665.00 Linear Meter
47	25IC0047 - Construction of Flood Control along Binahaan River, Barangay Tacuranga, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	September 25 - October 01, 2024	October 15, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	100,000,000.00	-		Construction of Flood Mitigation Structure; Net Length = 700.00 Linear Meter
48	25IC0048 - Construction of Road, Barangay San Miguel to Barangay Badiangay, Sta. Fe, Leyte ABC: P12,250,000.00; 99 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	12,500,000.00	-		Construction of Concrete Road, Net Length=1.449 Lane Km. (2 Lanes)
49	25IC0049 - Replacement of Permanent Weak Bridges - Cabacan Bridge (B00058LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P53,075,000.00; 213 CD	Const. Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	55,000,000.00	-		Replacement of Bridge; Area=484.640 Sq.m.
50	25IC0050 (Readvertisement) - Bridge - Widening of Permanent Bridges - San Miguel Bridge (B00486LT) along Tigbao-Pulak-Sta Fe Road, Sta. Fe, Leyte ABC: P10,780,000.00; 146 CD	Const. Section	NO	Competitive Bidding	January 10 - January 30, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	11,000,000.00	-		Widening of Bridge; Area=88.720 Sq.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawling, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Award Notice of Contract	Signing of Contract		Total	MOOE	CO		
51	25IC0051 - Construction of Road, Zone IV, Sitio Tahaw to Hibacaraan, Barangay Cangumbang, Palo, Leyte ABC: P12,250,000.00; 84 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	12,500,000.00	-		12,500,000.00	Construction of Concrete Lane Km. (2 Lanes) Road; Net Length=1.449
52	25IC0052 - Rehabilitation of Road, Barangay Camire, Tanauan, Leyte ABC: P14,700,000.00; 78 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	15,000,000.00	-		15,000,000.00	Rehabilitation of Paved Ln. Km. (2 Lanes) Road; Net Length=3.169
53	25IC0053 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Provl Road - K0906 + 435 - K0906 + 676, Babatngon, Leyte ABC: P14,094,360.00; 65 CD	Const. Section	YES	Competitive Bidding	November 29 - 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	14,382,000.00	-		14,382,000.00	Net Length = 0.964 Lane Maintenance of Road: Asphalt Overlay
54	25IC0054 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - K0942 + 208, San Miguel, Leyte ABC: P134,284,575.00; 139 CD	Const. Section	YES	Competitive Bidding	November 29 - 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	139,155,000.00	-		139,155,000.00	Net Length = 10.924 Lane Maintenance of Road: Asphalt Overlay
55	25IC0055 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Rd - K0922 + 383 - K0923 + 490, Brgy. Pago, Tanauan, Leyte ABC: P55,897,625.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	57,925,000.00	-		57,925,000.00	Preventive Maintenance of Road, Asphalt Overlay; Net Length=4.404 Lane Km. (4 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Award Notice of Contract	Signing	Opening of Bids	IB/REI					
56	25IC0056 - Network Development Program - Road Widening - Tertiary Roads - Bagahupl-Babangon-Sta Cruz-Barrugo-Carigara Rd - K0918 + 559 - K0918 + 992, K0922 + 000 - K0922 + 380, K0922 + 401 - K0923 + 000, ABC: P53,884,635.00; 280 CD	Const. Section	YES	Competitive Bidding	November 29 - December 19, 2024	February 17 - 21, 2025	February 22 - February 27, 2025			GOP	55,839,000.00	-		Net Length=2.762 Lane Km., Road Widening
57	25IC0057 (Readvertisement) - Network Development Program - Road Widening - Tertiary Roads - Bagahupl-Babangon-Sta Cruz-Barrugo-Carigara Rd - K0929 + 000 - K0929 + 591, Babangon, Leyte ABC: P29,202,040.00; 274 CD	Const. Section	NO	Competitive Bidding	January 10 - January 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025		GOP	29,798,000.00	-		Road Widening; Net Length=1.182 Lane Km. (2 Lanes); 713.484 Sq.m. (Slope Protection)
58	25IC0058 - Network Development - Road Widening - Tertiary Roads - Govt Ctr Rd Network - (S00049LT) Chainage 0 - Chainage 835, Palo, Leyte ABC: P39,600,000.00; 257 CD	Const. Section	NO	Competitive Bidding	February 12 - March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025			GOP	40,000,000.00	-		Road Widening
59	25IC0059 - Network Development Program - Road Widening - Tertiary Roads - Killing-Tanauan-Tabonabon-Julita Rd - K0928 + (-) 672) - K0928 + 500, Tanauan, Leyte ABC: P49,000,000.00; 270 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - February 20, 2025		GOP	50,000,000.00	-		Road Widening; Net Length; CW1 = 2.344 Lane Km. (2 Lanes) Road Widening; CW2 = 176.00 Ln.m. Drainage along Road
60	25IC0060 - Network Development Program - Road Widening - Tertiary Roads - Mainit-San Miguel-Santol Rd - K0945 + 000 - K0946 + ABC: P39,200,000.00; 248 CD	Const. Section	YES	Competitive Bidding	November 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - February 27, 2025		GOP	40,000,000.00	-		Road Widening; Net Length; CW-1 Road Widening; CW-2 Slope Protection = 963.354 Sq.m. (Stone Masonry)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising of Bids / Posting of Bids	Notice of Award	Signing of Contract	Total	MOOE		CO			
61	251C0061 - Network Development Program - Road Widening - Tertiary Roads - Sta Fe-Pastrana-Dagami Rd - K0926 + 000 - K0927 + 000, Sta. Fe, Leyte	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	50,000,000.00		-	50,000,000.00	Road Widening; Net Length; CW1= 2.008 Lane Km. (2 Lanes) Road Widening; CW2 = 771.00 Ln.m. Drainage along the Road
62	251C0062 - Network Development Program - Road Widening - Tertiary Roads - Tanauan-Dagami Rd - K0928 + 930 - K0929 + 012, Tanauan, Leyte	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	7,000,000.00		-	7,000,000.00	Road Widening; Net Length; CW-1 Net Length = 0.104 Lane Km. (2 Lanes); CW-2 = 222.56 Sq.m. (Slope Protection); CW-3 = 74.80 Ln.m. (Drainage)
63	251C0063 - Network Development Program - Road Widening - Tertiary Roads - Tigbao-Pulak-Sta Fe Rd - K0910 + 920 - K0911 + 136, K0911 + 168 - K0912 + 367, Sta. Fe, Leyte	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	50,000,000.00		-	50,000,000.00	Road Widening; Net Length; CW-1 a.) Road Widening = 2.830 Lane Km. (2 Lanes); CW-2 Slope Protection = 1,387.736 Sq.m. (Stone Masonry)
64	251C0064 - Construction of 1 unit, 2 Storey Multi-Purpose Building Senior Citizen Center, and other related works, Government Center, Palo, Leyte	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	7,000,000.00		-	7,000,000.00	Construction of Multi-Purpose Building; Number of Bldg. = 1
65	251C0065 - Construction of Multi-Purpose Building, Barangay Magay, Tanauan, Leyte	Const. Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	6,800,000.00		-	6,800,000.00	Construction of Multi-Purpose Building; Number of Building = 1.0
66	251C0066 - Construction of Dapdap - Alangalang - Sta Cruz - Jaro Road, Alangalang, Leyte	Const. Section	YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	150,000,000.00		-	150,000,000.00	Net Length=4.00 Lane Km.; PCCP Thickness=0.280 m.; PCCP Width = (Pls. refer to the approved plan)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing						
67	25IC0067 - Rehabilitation of Multi-Purpose Building, Barangay Victoria, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	6,000,000.00	6,000,000.00	-	6,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building; No. of Building=1.0
68	25IC0068 - Construction of Flood Control Structure along Sambulawan River, Barangay Pawing, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	October 29, 2024 - November 04, 2024	November 19, 2024	February 13 - 17, 2025	February 18 - 23, 2025	GOP	50,000,000.00	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure; Length = 358.00 Ln.m.
69	25IC0069 - Network Development Program - Road Widening -Primary Roads - Palo-Carigara-Brgy. Tibak, Sta. Fe, Leyte ABC: P1,000,000.00; 11 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	1,000,000.00	1,000,000.00	-	1,000,000.00	Road Widening; CW1- Net Length = 0.029 Lane Km. (2 Lanes); CW2 - 8.70 Ln.m. (Drainage)
70	25IC0070 - Rehabilitation of Multi-Purpose Building, Barangay Baculanad, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	6,000,000.00	6,000,000.00	-	6,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building; No. of Building=1.0
71	25IC0071 - Construction of Tolosa - San Victor - Tabontabon Road, Tanauan, Leyte ABC: P144,750,000.00; 338 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	150,000,000.00	150,000,000.00	-	150,000,000.00	Construction of Concrete Road; Net length =4.00 Lane Km. (2 Lanes)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing					
72	251C0072 - Construction of Multi-Purpose Building, Building 1, Alangalang, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building; Number of Building=1
73	251C0073 (Readvertisement) - Rehabilitation of Flood Control Structure, Cross Drain and Lingayon Spillway along Astorga Access Road, Barangay Astorga, Alangalang, Leyte ABC: P14,700,000.00; 125 CD	Const. Section	NO	Competitive Bidding	January 10 - 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	15,000,000.00	-	15,000,000.00	Rehabilitation/Major Repair of Flood Control Structure = 116.04 Ln.m.
74	251C0074 - Construction of Flood Control Structure, Barangay Camogsay, Tolosa, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	November 13 - 19, 2024	December 03, 2024	February 10 - 14, 2025	February 15 - 20, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure; L=770.00 Ln.m.
75	251C0075 - Construction of Flood Control Structure, Barangay Olob, Tolosa, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure; L=770.00 Ln.m.
76	251C0076 - Rehabilitation of Flood Control Structure (Drainage), Barangay Cogon, Palo, Leyte ABC: P4,900,000.00; 92 CD	Const. Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	5,000,000.00	-	5,000,000.00	Construction of Drainage Structure = 250.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Award Notice of	Contract Signing	Total		MOOE	CO		
77	25IC0077 - Construction of Flood Control Structure and Drainage System, Barangay San Miguel, Tanauan, Leyte ABC: P29,700,000.00; 85 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	30,000,000.00	30,000,000.00	-		Construction of Flood Mitigation Structure
78	25IC0078 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Guindapunan Baras Road leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P9,800,000.00; 120 CD	Const. Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	10,000,000.00	10,000,000.00	-		Construction of Drainage Structure = 558.00 Lm.m.
79	25IC0079 - Rehabilitation of Multi-Purpose Building, Building 1, Tanauan, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	50,000,000.00	50,000,000.00	-		Rehabilitation/Major Repair of Multi-Purpose Building; No. of Building=1
80	25IC0080 - Construction of Multi-Purpose Building (ABC Hall Building), Alangalang, Leyte ABC: P49,500,000.00; 233 CD	Const. Section	YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	50,000,000.00	50,000,000.00	-		Construction of Multi-Purpose Building; No. of Building=1
81	25IC0081 - Rehabilitation of Multi-Purpose Building, Regional Educational Learning Center (REL-C) Conference Room and Other Related Works Phase 2, DepED Regional Office 8, Government Center, Barangay Candahug, Palo, Leyte ABC: P5,940,000.00; 152 CD	Const. Section	YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	6,000,000.00	6,000,000.00	-		Rehabilitation/Major Repair of Multi-Purpose Building; No. of Building=1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission /Opening	Notice of Award	Contract Signing	Total		MOOE	CO		
82	251C0082 - Rehabilitation of Road, Barangay Santa Cruz, Tanauan, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	5,000,000.00	-		Rehabilitation of Road
83	251C0083 - Construction of Multi-Purpose Building, Barangay San Miguel, Sta. Fe, Leyte ABC: P6,562,000.00; 45 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	6,800,000.00	6,800,000.00	-		Construction of Multi-Purpose Building
84	251C0084 - Construction of Multi-Purpose Building, Barangay Milagrosa, Sta. Fe, Leyte ABC: P6,562,000.00; 45 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	6,800,000.00	6,800,000.00	-		Construction of Multi-Purpose Building
85	251C0085 - Construction of Multi-Purpose Building, Barangay Cabasaran, Alangalang, Leyte ABC: P9,900,000.00; 132 CD	Const. Section	NO	Competitive Bidding	January 10 - 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	10,000,000.00	10,000,000.00	-		Construction of Multi-Purpose Building; Number of Buildings=1
86	251C0086 - Construction of Road, Barangay San Roque to Barangay Salvacion (Pob.) to Barangay Calasaan, Alangalang, Leyte ABC: P29,400,000.00; 210 CD	Const. Section	YES	Competitive Bidding	October 16 - 22, 2024	November 05, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	30,000,000.00	30,000,000.00	-		Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Award Notice of	Contract Signing	Total		MOOE	CO		
87	251C0087 - Construction of Multi-Purpose Building (Covered Court), Barangay Cabadasan, Alangalang, Leyte ABC: P9,900,000.00; 159 CD		YES	Competitive Bidding	Nov. 22 - 28, 2024	December 12, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	10,000,000.00	-	-	10,000,000.00	Construction of Multi-Purpose Building; Number of Bldg. = 1
88	251C0088 - Construction of Multi-Purpose Building, Barangay Zone 2, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD		NO	Competitive Bidding	January 10 - 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	6,000,000.00	-	-	6,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
89	251C0089 - Rehabilitation of Multi-Purpose Building, Barangay San Roque, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD		YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	6,000,000.00	-	-	6,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building; No. of Building=1
90	251C0090 - Construction of Road, Tigbi to Ekiran, Alangalang, Leyte ABC: P19,600,000.00; 131 CD		YES	Competitive Bidding	October 16 - 22, 2024	November 05, 2024	February 03 - 07, 2025	February 08 - 13, 2025	GOP	20,000,000.00	-	-	20,000,000.00	Construction of Concrete Road
91	251C0091 - Construction of Multi-Purpose Building, Barangay Katipunan, Sta. Fe, Leyte ABC: P5,940,000.00; 152 CD		NO	Competitive Bidding	January 10 - 16, 2025	January 30, 2025	February 08 - 12, 2025	February 13 - 18, 2025	GOP	6,000,000.00	-	-	6,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
92	251C0092 - Construction of Bridge, Barangay Camire to Barangay Balud, Tanauan, Leyte ABC: P99,000,000.00; 380 CD		NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	100,000,000.00	-	-	100,000,000.00	Construction of Bridge
93	251C0093 - Network Development - Off-Carriageway Improvement - Secondary Roads - Govt Ctr Rd Network - K0913 + (-500) - K0913 + 354 - K0913 + 730, Palo, Leyte ABC: P9,337,440.00; 118 CD		YES	Competitive Bidding	November 29 - December 05, 2024	December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP	9,528,000.00	-	-	9,528,000.00	Off-Carriageway Improvement; Const. of Sidewalk=1,421.50 Sq.m.

Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
 Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
94	25IC0094 - Construction of Water System Level 2, Barangay Cabasaran, Alangalang, Leyte	Const. Section	YES	Competitive Bidding	November 29 - December 19, 2024	February 17 - 21, 2025	February 22 - 27, 2025	GOP			5,000,000.00	-		Construction of Water Supply Systems=1.00
95	25IC0095 - Construction of Drainage and Flood Control Structure, Barangay Quilao, Tolosa, Leyte, Phase 2	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	GOP			65,000,000.00	-		Construction of Drainage and Flood Control Structure
96	25IC0096 - Rehabilitation of Multi-Purpose Building Barangay Holy Child II, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	GOP			6,000,000.00	-		Rehabilitation of Multi-Purpose Building
97	25IC0097 - Construction of Flood Control Structure along Dapdap River, Phase 2, Barangay Dapdap, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	GOP			150,000,000.00	-		Construction of Flood Control Structure
98	25IC0098 - Construction of Multi-Purpose Building, Bantay Dagat Headquarters, Barangay Sto. Niño, Tanauan, Leyte	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	GOP			6,800,000.00	-		Construction of Multi-Purpose Building
99	25IC0099 - Construction of Multi-Purpose Building, Municipal Hall Building, Phase 2, San Miguel, Leyte	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	GOP			50,000,000.00	-		Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/ User- End-	Is this an Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
100	25IC0100 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Palo West Bypass Rd (S00280LT) - Chainage 2378 - Chainage 2473, Chainage 2610 - Chainage 2649, Palo, Leyte ABC: P19,800,000.00; 57 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	20,000,000.00	-		Construction/ Upgrading/ Rehabilitation of Drainage	
101	25IC0101 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlights along Palo Sta. Fe, Leyte ABC: P99,000,000.00; 305 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	100,000,000.00	-		Road Safety; Roadway Lighting	
102	25IC0102 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Light along Palo East Bypass Rd - Chainage 0 - Chainage 1534, Leyte ABC: P29,700,000.00; 182 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	30,000,000.00	-		Road Safety; Roadway Lighting	
103	25IC0103 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Light Along Palo West Bypass Chainage 1054 - Chainage 1441, Chainage 1463 - Chainage 2881, Chainage 2930 - Chainage 2981 ABC: P34,650,000.00; 213 CD	Const. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP	35,000,000.00	-		Road Safety; Roadway Lighting	
104	25IC0104 - Construction of Bridge along Tolosa-San Victor - Tabontabon Bypass Rd, Tolosa, Leyte ABC: P148,500,000.00; 580 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	150,000,000.00	-		Construction of Bridge	
105	25IC0105 - Rehabilitation of Road, Tacuranga-Canhidoc Road, Palo, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-		Rehabilitation of Road	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
106	25IC0106 - Rehabilitation of Road, Barangay Tacuranga, Palo, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Rehabilitation of Road
107	25IC0107 - Rehabilitation of Road, Barangay San Roque, Tolosa, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Rehabilitation of Road
108	25IC0108 - Rehabilitation of Road, Barangay Canhidoc to Barangay Capirawan, Palo, Leyte ABC: P9,900,000.00; 110 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	10,000,000.00	-	-	10,000,000.00	Rehabilitation of Road
109	25IC0109 - Rehabilitation of Road, Barangay Candahug, Palo, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Rehabilitation of Road
110	25IC0110 - Construction of Road, Barangay Teraza, Palo, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Road
111	25IC0111 - Construction of Road, Barangay San Jose, Palo, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing						
112	251C0112 - Construction of Road, Barangay Cogon, Alangalang, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	Construction of Road
113	251C0113 - Construction of Road, Barangay Binotongan, Alangalang, Leyte ABC: P4,950,000.00; 55 CD	Const. Section	NO	Competitive Bidding	Feb. 19 - 25, 2025	March 11, 2025	March 20 - 24, 2025	March 25 - 30, 2025	GOP	5,000,000.00	-	-	Construction of Road
114	251C0114 - Construction of Multi-Purpose Building, Marikita Cinco Elementary School, Barangay Bobonon, Alangalang, Leyte ABC: P4,950,000.00; 82 CD	Const. Section	NO	Competitive Bidding	Feb. 26 - March 04, 2025	March 18, 2025	March 27 - 31, 2025	April 01 - 06, 2025	GOP	5,000,000.00	-	-	Construction of Multi-Purpose Building
115	251C0115 - Construction of Multi-Purpose Building, Barangay Bagacay, San Miguel, Leyte ABC: P4,950,000.00; 82 CD	Const. Section	NO	Competitive Bidding	March 05 - 11, 2025	March 25, 2025	April 03 - 07, 2025	April 08 - 13, 2025	GOP	5,000,000.00	-	-	Construction of Multi-Purpose Building
116	251C0116 - Construction of Multi-Purpose Building, Barangay Canbalsara, Tanauan, Leyte ABC: P4,950,000.00; 82 CD	Const. Section	NO	Competitive Bidding	March 05 - 11, 2025	March 25, 2025	April 03 - 07, 2025	April 08 - 13, 2025	GOP	5,000,000.00	-	-	Construction of Multi-Purpose Building
117	251C0117 - Construction of Multi-Purpose Building, Barangay Capiz, Alangalang, Leyte ABC: P4,950,000.00; 82 CD	Const. Section	NO	Competitive Bidding	March 05 - 11, 2025	March 25, 2025	April 03 - 07, 2025	April 08 - 13, 2025	GOP	5,000,000.00	-	-	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
118	251C0118 - Construction of Multi-Purpose Building, Barangay Guinacaman, San Miguel, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 05 - 11, 2025	March 25, 2025	April 03 - 07, 2025	April 08 - 13, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building
119	251C0119 - Construction of Multi-Purpose Building, Barangay Impo, San Miguel, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building
120	251C0120 - Construction of Multi-Purpose Building, Barangay Olot, Tolosa, Leyte	ABC: P6,134,000.00; 101 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	6,196,000.00	-		6,196,000.00	Construction of Multi-Purpose Building
121	251C0121 - Construction of Multi-Purpose Building, Barangay Pili, Santa Fe, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building
122	251C0122 - Construction of Multi-Purpose Building, Barangay San Agustin, Babatngon, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building
123	251C0123 - Construction of Multi-Purpose Building, Barangay San Andres, San Miguel, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building
124	251C0124 - Construction of Multi-Purpose Building, Barangay San Antonio Farm, Alangalang, Leyte	ABC: P4,950,000.00; 82 CD	NO	Competitive Bidding	March 12 - 18, 2025	April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing						
125	25IC0125 - Construction of Multi-Purpose Building, Barangay San Isidro, Babatgon, Leyte	Const. Section	NO	Competitive Bidding	March 12 - April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Multi-Purpose Building
126	25IC0126 - Construction of Multi-Purpose Building, Barangay San Pedro, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	March 12 - April 01, 2025	April 10 - 14, 2025	April 15 - 20, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Multi-Purpose Building
127	25IC0127 - Construction of Multi-Purpose Building, Barangay Santol, Alangalang, Leyte	Const. Section	NO	Competitive Bidding	March 19 - April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Multi-Purpose Building
128	25IC0128 - Construction of Multi-Purpose Building, Barangay Zone 3, Santa Fe, Leyte	Const. Section	NO	Competitive Bidding	March 19 - April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Construction of Multi-Purpose Building
129	25IC0129 - Rehabilitation of Multi-Purpose Building, Barangay Pawing, Palo, Leyte	Const. Section	NO	Competitive Bidding	March 19 - April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	5,000,000.00	-	-	5,000,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/ User-Procurement Activity?	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130	25IC0130 - Construction of Multi-Purpose Building, Barangay Santol, San Miguel, Leyte ABC: P4,950,000.00; 82 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	5,000,000.00	-		Construction of Multi-Purpose Building
131	25IC0131 - Construction of Flood Control Structure along Limbunan River, Barangay Cantaritis, Tolosa, Leyte ABC: 59,400,000.00; 158 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	60,000,000.00	-		Construction of Flood Control Structure
132	25IC0132 - Construction of Flood Control Structure, Brgy. Cangumbang, Palo, Leyte ABC: 98,505,000.00; 211 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	99,500,000.00	-		Construction of Flood Control Structure
133	25IC0133 - Construction of Flood Control Structure along San Isidro River, Brgy. San Isidro, Sta. Fe, Leyte ABC: 98,505,000.00; 211 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	99,500,000.00	-		Construction of Flood Control Structure
134	25IC0134 - Construction of Flood Control Structure, Brgy. Cogon, Palo, Leyte ABC: 98,505,000.00; 211 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	99,500,000.00	-		Construction of Flood Control Structure
135	25IC0135 - Construction of Flood Control Structure (Upstream), Barangay Bahay, San Miguel, Leyte ABC: P128,700,000.00; 380 CD	Const. Section	NO	Competitive Bidding	March 19 - 25, 2025	April 08, 2025	April 17 - 21, 2025	April 22 - 27, 2025	GOP	130,000,000.00	-		Construction of Flood Control Structure (Upstream)

FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	25GIC0001 - Supply and Delivery of Thermoplastic Pavements Materials used for the Repainting of Pavement Marking along National Roads	Maint. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP		2,813,571.46	2,813,571.46		Supply and Delivery of Thermoplastic Pavements Materials used for the Repainting of Pavement Marking along National Roads
-	25GIC0002 - Supply and Delivery of ReflectORIZED Traffic Paint used for the Repainting of Road Signages along National Roads.	Maint. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP		5,139,025.00	5,139,025.00		Supply and Delivery of ReflectORIZED Traffic Paint used for the Repainting of Road Signages along National Roads.
-	25GIC0003 - Supply and Delivery of Bituminous Asphalt used for Repair of National Roads within the District	Maint. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP		1,078,000.00	1,078,000.00		Supply and Delivery of Bituminous Asphalt used for Repair of National Roads within the District
-	25GIC0004 - Supply and Delivery of Equipment & Tools use for Maintenance of National Roads and Bridges within the District	Maint. Section	NO	Competitive Bidding	Feb. 12 - 18, 2025	March 04, 2025	March 13 - 17, 2025	March 18 - 23, 2025	GOP		1,323,940.00	1,323,940.00		Supply and Delivery of Equipment & Tools use for Maintenance of National Roads and Bridges within the District


Approved:

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer

MARICHU T. EDUARTE
BAC Chairperson

JESSICA G. AGUIRRE
OIC - Head, Procurement Unit

Prepared by:



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 1ST DISTRICT ENGINEERING OFFICE
Pawing, Palo, Leyte, Region VIII




CERTIFICATION

THIS IS TO CERTIFY that as of today, this Office has no project/s under Consulting Services for FY 2025.

THIS CERTIFICATION is being issued to support the FY 2025 Final Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE).

ISSUED THIS 30th day of January 2025 at DPWH, Leyte 1st Engineering District, Pawing, Palo, Leyte.


MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer



Website: www.dpwh.gov.ph
Tel. No(s).: (053) 832
4148/66206