

Department of Budget and Management Annual Procurement Plan for FY 2016 2nd Semester (July to December 2016)

Name Of Agency : DPWH , 2nd DEO, Zamboanga del Norte

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept		
1069902000	Concreting of Barangay Ganase - Banigan Farm to Market Road, Brgy. Ganase, Lilo, ZN.		Construction	Public Bidding	5/10/2016	5/14/2016	5/20/2016	6/16/2016	6/18/2016	6/17/2016	7/20/2016	7/25/2016	8/9/2016	8/18/2016			FMR Development Program CY 2016	9,900,000.00		9,900,000.00	9,654,743.00		9,654,743.00	COA NACAP NGO PICE	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016			
1069902000	Concreting of Barangay Osukan Farm to Market Road, Brgy. Osukan, Labason, ZN.		Construction	Public Bidding	5/10/2016	5/14/2016	5/20/2016	6/21/2016	6/21/2016	6/22/2016	7/20/2016	7/25/2016	8/9/2016	8/18/2016			FMR Development Program CY 2016	9,900,000.00		9,900,000.00	9,691,790.80		9,691,790.80	COA NACAP NGO PICE	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016			
1069902000	Concreting of Barangay Loay (Sim) Farm to Market Road, Brgy. Loay, Gutalac, ZN.		Construction	Public Bidding	5/10/2016	5/14/2016	5/20/2016	6/16/2016	6/18/2016	6/17/2016	7/20/2016	7/25/2016	8/9/2016	8/18/2016			FMR Development Program CY 2016	9,900,000.00		9,900,000.00	9,632,534.876		9,632,534.88	COA NACAP NGO PICE	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016			
1069902000	Concreting of Barangay Molos Farm to Market Road, Brgy. Molos, Tampilisan, ZN.		Construction	Public Bidding	5/10/2016	5/14/2016	5/20/2016	6/16/2016	6/18/2016	6/17/2016	7/20/2016	7/25/2016	8/9/2016	8/18/2016			FMR Development Program CY 2016	9,900,000.00		9,900,000.00	9,652,889.26		9,652,889.26	COA NACAP NGO PICE	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016			
1069902000	Construction of One (1) Unit Three (3) Storey Fifteen (15) Classroom School Building at Baugan NHS, Leon B. Postigo, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/23/2016	8/23/2016	8/28/2016	9/29/2016	10/4/2016	11/4/2016	11/11/2016			DEPED BEFF CY2016 Batch 9	21,103,683.32		21,103,683.32	20,580,456.18		20,580,456.18	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016			
1069902000	Construction of Three (3) Units Three (3) Storey Fifteen (15) Classroom School Building at Gutalac NHS, Gutalac, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/23/2016	8/23/2016	8/28/2016	9/29/2016	10/4/2016	11/4/2016	11/11/2016			DEPED BEFF CY2016 Batch 9	63,232,049.95		63,232,049.95	61,906,274.32		61,906,274.32	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016			
1069902000	Construction of Two (2) Units Four (4) Storey Twenty (20) Classroom School Building at Lilo NHS, Lilo, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/23/2016	8/23/2016	8/28/2016	9/29/2016	10/4/2016	11/4/2016	11/11/2016			DEPED BEFF CY2016 Batch 9	61,418,222.73		61,418,222.73	60,128,043.78		60,128,043.78	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016			
1069902000	Construction of Four (4) Units Two (2) Storey Ten (10) Classroom School Building at Salug NHS, Salug, Zamboanga del Norte		Construction	Public Bidding	09/12/16	9/17/2016	09/23/16	10/6/2016	10/6/2016	10/11/2016	11/7/2016	11/11/2016	11/25/2016				DEPED BEFF CY2016 Batch 9	50,695,580.00		50,695,580.00	50,635,402.74		50,635,402.74	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016			
1069902000	Construction of Four (4) Units Two (2) Storey Eight (8) Classroom School Building at Sirawai NHS, Sirawai, Zamboanga del Norte		Construction	Public Bidding	09/12/16	9/17/2016	09/23/16	10/6/2016	10/6/2016	10/11/2016	11/7/2016	11/11/2016	11/25/2016	12/5/2016				DEPED BEFF CY2016 Batch 9	43,115,100.00		43,115,100.00	43,109,986.98		43,109,986.98	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of Two (2) Units Two (2) Storey Eight (8) Classroom School Building at Tampilisan NHS, Tampilisan, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/23/2016	8/23/2016	8/28/2016	9/29/2016	10/4/2016	11/4/2016	11/11/2016				DEPED BEFF CY2016 Batch 9	21,584,800.00		21,584,800.00	21,579,381.86		21,579,381.86	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Tampilisan NHS, Tampilisan, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/23/2016	8/23/2016	8/28/2016	9/29/2016	10/4/2016	11/4/2016	11/11/2016				DEPED BEFF CY2016 Batch 9	8,103,040.00		8,103,040.00	8,098,015.42		8,098,015.42	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building for Senior High School at Salug NHS, Salug, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	2,464,614.90		2,464,614.90	2,402,607.92		2,402,607.92	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building for Senior High School at Sirawai NHS, Sirawai, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	2,464,614.90		2,464,614.90	2,410,169.10		2,410,169.10	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building for Senior High School at Tampilisan NHS, Tampilisan, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	2,464,614.90		2,464,614.90	2,402,640.23		2,402,640.23	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building for Senior High School at Baugan NHS, Leon B. Postigo, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	2,464,614.90		2,464,614.90	2,406,467.78		2,406,467.78	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building for Senior High School at Gutalac NHS, Gutalac, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	2,464,614.90		2,464,614.90	2,409,922.41		2,409,922.41	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		
1069902000	Construction of Two (2) Units Techvoc Workshop Building for Senior High School at Lilo NHS, Lilo, Zamboanga del Norte		Construction	Public Bidding	06/06/16	6/10/2015	06/16/16	8/2/2016	8/2/2016	8/8/2016	9/8/2016	9/9/2016	9/23/2016	10/3/2016				DEPED BEFF CY2016 Batch 10	4,929,229.80		4,929,229.80	4,814,781.02		4,814,781.02	COA NACAP NGO DEPED PICE	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016	6/8/2016		

1069902000	Construction of One (1) Unit Techvoc Workshop Building/ Laboratories for Senior High School at Kipit Agro-Fishery NHS, Labason, Zamboanga del Norte	Construction	Public Bidding	08/01/16	8/5/2016	08/12/16	8/23/2016	8/23/2016	8/26/2016	9/29/2016	10/4/2016	10/18/2016	10/27/2016		DEPED BEFF CY2016 Batch 13	2,743,368.22		2,743,368.22	2,738,254.01		2,738,254.01	COA NACAP NGO DEPED PICE	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016		
1069902000	Construction of One (1) Unit Techvoc Workshop Building/ Laboratories for Senior High School at Ubay NHS, Labason, Zamboanga del Norte	Construction	Public Bidding	08/01/16	8/5/2016	08/12/16	8/23/2016	8/23/2016	8/26/2016	9/29/2016	10/4/2016	10/18/2016	10/27/2016		DEPED BEFF CY2016 Batch 13	2,743,368.22		2,743,368.22	2,738,254.01		2,738,254.01	COA NACAP NGO DEPED PICE	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016	8/1/2016		
1069902000	Proposed Construction of Twenty (20) Units Elevated Storage Tank at Leon B. Postigo, ZN (Bacungan NHS and P.T. Martinez NHS), Lilo, ZN (Babuyan CS, Canaan ES, Compa NHS, Lilo NHS, and Lilo NHS Palawag Annex), Tampolisan, ZN (Cemul ES and Sto. Nino ES), Labason ZN (St. Sanchez ES, Lawagan ES, Oskun ES Annex, And Malintocan ES, Gutalac, ZN (Gutalac NHS Canuto, Eneco Ext, Gutalac Public Market, and Upper Lux ES), Salug, ZN (Magsaysay NHS and Salug CS), Soccon, ZN (Julien Soriano Memorial Comprehensive HS), and Kalawit, ZN (Kalawit NHS), Zamboanga del Norte	Construction	Public Bidding	08/13/16	9/17/2016	09/23/16	10/8/2016	10/8/2016	10/11/2016	10/24/2016	10/25/2016	11/2/2016	11/11/2016		CY2016 RWCS	3,281,000.00		3,281,000.00	3,250,951.60		3,250,951.60	COA NACAP NGO DEPED PICE	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016		
1069902000	Proposed Construction of One (1) Unit Four (4) Storey Twenty (20) Classroom School Building @ Soccon Central ES, Soccon, Zamboanga del Norte	Construction	Public Bidding	09/19/16	9/26/2016	10/03/16	10/18/2016	10/18/2016	10/24/2016	11/14/2016	11/21/2016	12/12/2016			DEPED BEFF CY2016 PAGCOR	40,570,114.89		40,570,114.89	40,349,594.19		40,349,594.19	COA NACAP NGO DEPED PICE	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016		
502130301	Proposed Repair/Maintenance of Labason River Revetment Antonino, Labason, Zamboanga del Norte	Construction	Public Bidding	09/22/16	10/7/2016	10/13/16	10/25/2016	10/25/2016	10/31/2016	11/21/2016	12/8/2016	12/19/2016			CY2016 Flood Control	6,645,864.24	6,645,864.24		6,640,814.88		6,640,814.88	COA NACAP NGO DEPED PICE	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Baliguan RHU, Baliguan, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,990,000.00		1,990,000.00	1,924,265.05		1,924,265.05	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Godod RHU, Godod, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,927,809.99		1,927,809.99	1,888,971.00		1,888,971.00	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Gutalac RHU, Gutalac, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,870,423.73		1,870,423.73	1,808,703.38		1,808,703.38	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Labason RHU, Labason, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,492,500.00		1,492,500.00	1,443,358.02		1,443,358.02	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Bacungan (Leon B. Postigo) RHU, Bacungan(Leon B. Postigo), ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,430,309.99		1,430,309.99	1,380,248.14		1,380,248.14	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Rural Health Unit, Tampolisan RHU, Tampolisan, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	4,091,440.00		4,091,440.00	3,960,370.06		3,960,370.06	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair/Renovation of Sibuco Municipal Hospital, Sibuco, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	1,492,500.00		1,492,500.00	1,440,222.97		1,440,222.97	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Lilo District Hospital, Lilo, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	5,855,227.48		5,855,227.48	5,679,466.03		5,679,466.03	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair and Upgrading of Labason District Hospital, Labason, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	2,985,000.00		2,985,000.00	2,895,257.87		2,895,257.87	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		
1069902000	Proposed Repair/Renovation of Soccon District Hospital, Soccon, ZN.	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	12/6/2016	12/6/2016	12/15/2016						CY2016 HFEP	3,980,000.00		3,980,000.00	3,838,899.78		3,838,899.78	COA NACAP NGO DEPED PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016		


1069602000	Proposed Assets preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with slips, slope collapse, and landslide - Secondary Liloy - Siocoon Road (K2029+140 - K2029+240, K2029+350 - K2029+430, K2032+810 - K2032+850, K2033+300 - K2033+360, K2033+405 - K2033+450, K2035+570 - K2035+605, K2035+700 - K2035+725, K2036+260 - K2036+315, K2036+450 - K2036+497, K2036+913 - K2036+957, K2037+170 - K2037+176, K2037+340 - K2037+379, K2037+395 - K2037+430, K2037+970 - K2037+1000, K2039+310 - K2039+341, K2039+660 - K2039+700, K2039+750 - K2039+790, K2039+800 - K2039+830, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	35,648,480.00	35,648,480.00	34,577,994.38	34,577,984.38	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/Major Repair of Permanent Bridges At Gayam Bridge along Liloy - Siocoon Road (B01174MN) Liloy, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	4,900,000.00	4,900,000.00	4,655,116.13	4,655,116.13	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads - Rehabilitation /Major Repair of Permanent Bridges At Ganase Bridge along Liloy - Siocoon Road (B01175MN) Liloy, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	4,900,000.00	4,900,000.00	4,654,921.83	4,654,921.83	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation /Major Repair of Permanent Bridges At Bobongan Bridge along Liloy - Siocoon Road (B01178MN) Labason, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	14,700,000.00	14,700,000.00	14,247,942.37	14,247,942.37	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Polandoc Bridge along Sindangan-Liloy Road (B00523MN)Salug, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	19,600,000.00	19,600,000.00	18,618,807.76	18,618,807.76	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Lipakan Bridge along Sindangan-Liloy Road (B00524MN)Salug, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	9,800,000.00	9,800,000.00	9,309,859.62	9,309,859.62	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Caracol Bridge along Sindangan-Liloy Road (B00527MN)Salug, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	4,900,000.00	4,900,000.00	4,741,941.66	4,741,941.66	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Salug Bridge along Sindangan-Liloy Road (B00528MN) Salug, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	9,800,000.00	9,800,000.00	9,319,090.46	9,319,090.46	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Molos Bridge along Liloy-Ipil Road (B00532MN) Tampilisan, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	9,800,000.00	9,800,000.00	4,547,178.34	4,547,178.34	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069602000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Gatas Bridge along Liloy-Ipil Road (B00535MN)Kalawit, Zamboanga del Norte	Construction	Public Bidding	10/11/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016								Reg. Infra 2017	9,800,000.00	9,800,000.00	9,503,302.84	9,503,302.84	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016

1069902000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Deliver Bridge along Sindangan-Lilo Road (B00520MN) Leon B. Postigo, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	14,700,000.00	14,700,000.00	13,971,283.15	13,971,283.15	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069902000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Mangop Bridge along Sindangan-Lilo Road (B00521MN) Leon B. Postigo, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	3,920,000.00	3,920,000.00	3,724,556.40	3,724,556.40	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069902000	Proposed Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges At Bogabongan Bridge along Sindangan-Lilo Road (B00522MN) Leon B. Postigo, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	5,880,000.00	5,880,000.00	5,586,486.26	5,586,486.26	COA NACAP NGO PICE	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016	10/10/2016
1069902000	Proposed Off-Carriageway Improvement, Lilo-Lilo Road, K1989+017 - K1989+412 (Flaring of Intersection) Lilo-Lilo Road, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/20/2016	10/28/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	10,670,240.00	10,670,240.00	10,296,616.17	10,296,616.17	COA NACAP NGO PICE	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016
1069902000	Proposed Construction OF New Permanent Bridge at Mangop Bridge 2 along Sindangan - Lilo Road (B00521MN) Leon B. Postigo, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/14/2016	10/21/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	34,132,965.22	34,132,965.22	32,766,220.06	32,766,220.06	COA NACAP NGO PICE	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016
1069902000	Proposed Construction of New Permanent Bridge at Bogabongan Bridge 2 along Sindangan-Lilo Road (B00522MN) Leon B. Postigo, Zamboanga del Norte	Construction	Public Bidding	10/1/16	10/20/2016	10/28/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	35,029,500.00	35,029,500.00	33,294,642.39	33,294,642.39	COA NACAP NGO PICE	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016	10/18/2016
1069902000	Proposed Road Upgrading (unpaved to paved) along Lilo-Sicoon Road K2057+522 - K2058+022 Baliguan, Zamboanga del Norte	Construction	Public Bidding	10/24/16	10/27/2016	11/03/16	11/22/2016	11/22/2016	11/29/2016									Reg. Infra 2017	15,680,000.00	15,680,000.00	15,130,784.89	15,130,784.89	COA NACAP NGO PICE	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016	10/24/2016
502130301	Proposed Repair/ Rehab/ Improvement along Lilo - Sicoon Road, K1989+109 - K1971+281, K1971+297- K1973+105, K1973+197 - K1973+471, K1973+471 - 1975+471, K1975+471 - K1977+000, K1978+000-K1978+471, K1978+471- K1979+103, & K1979+149 -K1980+517	Construction	Public Bidding	10/28/16	12/1/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							CY2016 MVC	94,472,183.95	94,472,183.95	93,503,327.28	93,503,327.28	COA NACAP NGO PICE	11/28/2016	11/28/2016	11/28/2016	11/28/2016	11/28/2016	11/28/2016	11/28/2016	11/28/2016	11/28/2016
1069902000	Concreting of Mucas - Sitio Lawis Farm to Market Road, Salug, Zamboanga del Norte	Construction	Public Bidding	12/01/16	12/5/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							FMR Development Program CY 2016	27,260,602.05	27,260,602.05	26,418,412.51	26,418,412.51	COA NACAP NGO PICE	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017
1069902000	Concreting of Bacong-Sto. Niño Farm to Market Road, Salug, Zamboanga del Norte	Construction	Public Bidding	12/01/16	12/5/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							FMR Development Program CY 2016	29,850,000.00	29,850,000.00	28,898,699.21	28,898,699.21	COA NACAP NGO PICE	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017
1069902000	Concreting of San Miguel Farm to Market Road, Lilo, Zamboanga del Norte	Construction	Public Bidding	12/01/16	12/6/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							FMR Development Program CY 2016	23,531,750.00	23,531,750.00	22,819,297.06	22,819,297.06	COA NACAP NGO PICE	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017
1069902000	Concreting of Highway - Nonoyan Farm to Market Road, Baliguan, Zamboanga del Norte	Construction	Public Bidding	12/01/16	12/6/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							FMR Development Program CY 2016	23,531,750.00	23,531,750.00	22,825,011.40	22,825,011.40	COA NACAP NGO PICE	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017
1069902000	Concreting of Guimolan - Linay Farm to Market Road, Baliguan, Zamboanga del Norte	Construction	Public Bidding	12/01/16	12/6/2016	12/09/16	12/20/2016	12/20/2016	12/23/2016	12/27/2016	12/29/2016							FMR Development Program CY 2016	8,047,967.95	8,047,967.95	7,769,738.48	7,769,738.48	COA NACAP NGO PICE	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017	12/13/2017


Prepared By:


JANETTE B. FOLGO
Procurement Engineer

Checked & Submitted By:


REY L. LINA
BAC Chairman

Approved By:


MERHAM M. ACAS
District Engineer