



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

January 6, 2017

MEMORANDUM


FOR : **JORGE U. SEBASTIAN, JR., CESO III**
Regional Director
DPWH, 9th Regional Office
Tetuan, Zamboanga City

ATTENTION : **CAYAMOMBAO D. DIA**
OIC-Assistant Regional Director
Chairperson, Bids & Awards Committee

SUBJECT : **Submission of Procurement Monitoring Reports for CY 2016**

Submitted herewith are Procurement Monitoring Reports for CY 2016 of ZN 3rd Engineering District, Segabe, Piñan, Zamboanga del Norte.


KHADAFFY D. TANGGOL
District Engineer



920-1-1-2017 DPWH

1-12-17



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 1

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
1	15JD0093 Concreting of P. Road along Alvenda, Mutia, Tuburan, Osmena, Mutia-Sergio Osmena, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 11/4/2016 2. Ads/Post of IAES 11/5/2016 3. Pre-Bid Conference 11/16/2016 4. Eligibility Check 04/20/2016 5. Sub/Open of Bids 04/20/2016 6. Bid Evaluation 04/22/2016 7. Post Qualification 5/11/2016 8. Notice of Award 05/16/2016 9. Contract Signing 5/18/2016 10. Notice to Proceed 05/24/2016 11. Delivery/Completion 11/10/2016 12. Acceptance/Turnover	(RA 10717) GAA 2016	38,800,000.00			37,626,245.52			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/16/2016 Opening of Bids 04/20/2016		N/A
2	15JD0096 Widening including RROW along Jct. Pulauan Port Road K1827+320-K1827+428, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference - 2. Ads/Post of IAES 12/22/2015 3. Pre-Bid Conference 1/11/2016 4. Eligibility Check 3/10/2016 5. Sub/Open of Bids 3/10/2016 6. Bid Evaluation 3/11/2016 7. Post Qualification 03/17/2016 8. Notice of Award 03/23/2016 9. Contract Signing 5/10/2016 10. Notice to Proceed 05/18/2016 11. Delivery/Completion 5/3/2017 12. Acceptance/Turnover	(RA 10717) GAA 2016	110,230,000.00			106,928,774.11			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 1/11/2016 Opening of Bids 3/10/2016		N/A
3	16JD0001 Construction/Extension of Flood Control Structure along Dipolog River, Guinles (Downstream) Section Guinles, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 1/4/2016 2. Ads/Post of IAES 1/5/2016 3. Pre-Bid Conference 1/15/2016 4. Eligibility Check 02/17/2016 5. Sub/Open of Bids 02/17/2016 6. Bid Evaluation 02/22/2016 7. Post Qualification 02/29/2016 8. Notice of Award 3/7/2016 9. Contract Signing 3/9/2016 10. Notice to Proceed 03/14/2016 11. Delivery/Completion 5/10/2016 12. Acceptance/Turnover	(RA 10717) GAA 2016	28,950,000.00			27,788,647.97			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 1/15/2016 Opening of Bids 02/17/2016		N/A
4	16JD0002 Construction/Extension of Flood Control Structure along Dipolog River, Guinles (upstream) Section Guinles, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 1/4/2016 2. Ads/Post of IAES 1/5/2016 3. Pre-Bid Conference 01/15/2016 4. Eligibility Check 02/17/2016 5. Sub/Open of Bids 02/17/2016 6. Bid Evaluation 02/22/2016 7. Post Qualification 02/29/2016 8. Notice of Award 3/7/2016 9. Contract Signing 3/8/2016 10. Notice to Proceed 03/14/2016 11. Delivery/Completion 5/10/2016 12. Acceptance/Turnover	(RA 10717) GAA 2016	28,950,000.00			27,786,579.93			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 01/15/2016 Opening of Bids 02/17/2016		N/A
5	16JD0003 Construction of 4 Storey 20 CL PAGCOR School Building at Dapitan City NHS	Const. Section	Public Bidding	1. Pre-Proc. Conference 1/11/16 2. Ads/Post of IAES 1/13/2016 3. Pre-Bid Conference 1/22/2016 4. Eligibility Check 2/3/2016 5. Sub/Open of Bids 2/3/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	DEPED PAGCOR FY 2016	40,820,114.89						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 1/22/2016 Opening of Bids 2/3/2016		Cancelled



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 2

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
6	16JD0004 Construction of 4 Storey 20 CL PAGCOR School Building at Dapitan City NHS	Const. Section	Public Bidding	1. Pre-Proc. Conference	1/18/16	DEPED PAGCOR FY 2016	44,473,412.61		44,258,888.38			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	01/29/2016	N/A
				2. Ads/Post of IAES	1/19/2016								Opening of Bids	02/23/2016	
				3. Pre-Bid Conference	01/29/2016										
				4. Eligibility Check	02/23/2016										
				5. Sub/Open of Bids	02/23/2016										
				6. Bid Evaluation	02/26/2016										
				7. Post Qualification	03/28/2016										
				8. Notice of Award	05/16/2016										
				9. Contract Signing	5/23/2016										
				10. Notice to Proceed	06/20/2016										
				11. Delivery/Completion	5/2/2017										
				12. Acceptance/Turnover											
7	16JD0005 Construction of Multipurpose Building Brgy. Dawo, Dapitan City, Zamboanga del Norte Modified to: Construction of Multipurpose Building Poblacion Alto, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	2/8/2016	(RA 10717) GAA 2016	3,920,000.00		3,841,572.31			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	02/19/2016	N/A
				2. Ads/Post of IAES	2/9/2016								Opening of Bids	03/14/2016	
				3. Pre-Bid Conference	02/19/2016										
				4. Eligibility Check	03/14/2016										
				5. Sub/Open of Bids	03/14/2016										
				6. Bid Evaluation	3/17/2016										
				7. Post Qualification	4/18/2016										
				8. Notice of Award	05/30/2016										
				9. Contract Signing	06/17/2016										
				10. Notice to Proceed	06/24/2016										
				11. Delivery/Completion	10/27/2016										
				12. Acceptance/Turnover											
8	16JD0006 Construction of Barangay Health Station Brgy. San Francisco, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	2/17/2016	FY 2015 HFEP RA 10651	1,194,000.00		1,183,979.51			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	02/26/2016	N/A
				2. Ads/Post of IAES	02/18/2016								Opening of Bids	03/15/2016	
				3. Pre-Bid Conference	02/26/2016										
				4. Eligibility Check	03/15/2016										
				5. Sub/Open of Bids	03/15/2016										
				6. Bid Evaluation	03/15/2016										
				7. Post Qualification	03/16/2016										
				8. Notice of Award	03/18/2016										
				9. Contract Signing	3/21/2016										
				10. Notice to Proceed	03/23/2016										
				11. Delivery/Completion	05/27/2016										
				12. Acceptance/Turnover											
9	16JD0007 Construction of 1 unit Technical & Vocational Workshop Building/Laboratory Piñan NHS, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	02/17/2016	BEFF-Batch 10 FY 2016 RA10717	1,194,000.00		1,158,442.84			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	02/26/2016	N/A
				2. Ads/Post of IAES	02/18/2016								Opening of Bids	5/6/2016	
				3. Pre-Bid Conference	02/26/2016										
				4. Eligibility Check	5/6/2016										
				5. Sub/Open of Bids	5/6/2016										
				6. Bid Evaluation	5/11/2016										
				7. Post Qualification	6/2/2016										
				8. Notice of Award	6/9/2016										
				9. Contract Signing	6/10/2016										
				10. Notice to Proceed	06/21/2016										
				11. Delivery/Completion	9/3/2016										
				12. Acceptance/Turnover											
10	16JD0008 Repair and Upgrading of Barangay Health Station Brgy. Bandera, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	2/17/2016	FY 2015 HFEP RA 10651	1,194,000.00		1,145,686.94			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	2/26/2016	N/A
				2. Ads/Post of IAES	2/18/2016								Opening of Bids	3/15/2016	
				3. Pre-Bid Conference	2/26/2016										
				4. Eligibility Check	3/15/2016										
				5. Sub/Open of Bids	3/15/2016										
				6. Bid Evaluation	3/17/2016										
				7. Post Qualification	4/18/2016										
				8. Notice of Award	5/23/2016										
				9. Contract Signing	6/2/2016										
				10. Notice to Proceed	6/21/2016										
				11. Delivery/Completion	8/25/2016										
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 3

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
11	16JD0009 Construction of 3 Storey - 12CL School Building Baylimango NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2/26/2016 2. Ads/Post of IAES 3/1/2016 3. Pre-Bid Conference 3/11/2016 4. Eligibility Check 7/4/2016 5. Sub/Open of Bids 7/4/2016 6. Bid Evaluation 7/27/2016 7. Post Qualification 7/25/2016 8. Notice of Award 8/3/2016 9. Contract Signing 8/4/2016 10. Notice to Proceed 8/9/2016 11. Delivery/Completion 3/7/2017 12. Acceptance/Turnover	BEFF-Batch 3 FY 2016 RA 10717	16,834,650.00			16,819,447.81			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 3/11/2016 Opening of Bids 7/4/2016		N/A
12	16JD0010 Construction of 3 Storey - 12CL School Building Dakak NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2/26/2016 2. Ads/Post of IAES 3/1/2016 3. Pre-Bid Conference 3/11/2016 4. Eligibility Check 7/4/2016 5. Sub/Open of Bids 7/4/2016 6. Bid Evaluation 7/5/2016 7. Post Qualification 7/25/2016 8. Notice of Award 8/3/2016 9. Contract Signing 8/8/2016 10. Notice to Proceed 8/9/2016 11. Delivery/Completion 3/12/2017 12. Acceptance/Turnover	BEFF-Batch 3 FY 2016 RA 10717	16,749,300.00			16,739,100.91			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 3/11/2016 Opening of Bids 10/10/2016		N/A
13	16JD0011 Construction of 1 Storey -1CL School Building Capucan PS, Capitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference - 2. Ads/Post of IAES - 3. Pre-Bid Conference 3/11/2016 4. Eligibility Check - 5. Sub/Open of Bids 3/22/2016 6. Bid Evaluation - 7. Post Qualification - 8. Notice of Award - 9. Contract Signing - 10. Notice to Proceed - 11. Delivery/Completion - 12. Acceptance/Turnover -	BEFF-Batch 3 FY 2016 RA 10717	1,122,360.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 3/11/2016 Opening of Bids 3/22/2016		CANCELLED
14	16JD0012 Construction of 1 Storey -2CL School Building Baao ES, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference - 2. Ads/Post of IAES - 3. Pre-Bid Conference 3/11/2016 4. Eligibility Check - 5. Sub/Open of Bids 3/22/2016 6. Bid Evaluation - 7. Post Qualification - 8. Notice of Award - 9. Contract Signing - 10. Notice to Proceed - 11. Delivery/Completion - 12. Acceptance/Turnover -	BEFF-Batch 5 FY 2016 RA 10717	2,081,540.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 3/11/2016 Opening of Bids 3/22/2016		CANCELLED
15	16JD0013 Construction of 2 Storey-10CL School Building Ilaya NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference - 2. Ads/Post of IAES - 3. Pre-Bid Conference 3/11/2016 4. Eligibility Check - 5. Sub/Open of Bids 03/22/2016 6. Bid Evaluation - 7. Post Qualification - 8. Notice of Award - 9. Contract Signing - 10. Notice to Proceed - 11. Delivery/Completion - 12. Acceptance/Turnover -	BEFF-Batch 5 FY 2016 RA 10717	14,028,750.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 3/11/2016 Opening of Bids 3/22/2016		CANCELLED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 4

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
							Total	MOOE	CO	Total	MOOE	CO				
16	16JD0014 Construction of 2 Storey-10CL School Building Potungan NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 5 FY 2016 RA 10717	14,033,725.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	3/11/2016	CANCELLED
				2. Ads/Post of IAES										Opening of Bids	3/22/2016	
				3. Pre-Bid Conference	3/11/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	03/22/2016											
				6. Bid Evaluation	-											
				7. Post Qualification	-											
				8. Notice of Award	-											
				9. Contract Signing	-											
				10. Notice to Proceed	-											
				11. Delivery/Completion	-											
				12. Acceptance/Turnover	-											
17	16JD0015 Construction of 2 units 3 Storey-12CL School Building Sulangon NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 5 FY 2016 RA 10717	37,012,500.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	3/11/2016	Cancelled
				2. Ads/Post of IAES										Opening of Bids	3/22/2016	
				3. Pre-Bid Conference	3/11/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	3/22/2016											
				6. Bid Evaluation	-											
				7. Post Qualification	-											
				8. Notice of Award	-											
				9. Contract Signing	-											
				10. Notice to Proceed	-											
				11. Delivery/Completion	-											
				12. Acceptance/Turnover	-											
18	16JD0016 Construction of 20 units Rain Water Collectors Sicayab Bucana ES, San Pedro ES, San Vicente ES, Oro ES, Oro NHS, Guimputlan ES, Carang ES, Baylimango NHS, Banaban ES, Burgos ES, Calican ES, New Argao ES, Birayan ES, Nlabo ES, Libay ES, Kanim ES, Nazareth ES, Pedagan ES, Sellinog ES and Segabe ES	Const. Section	Public Bidding	1. Pre-Proc. Conference		FY 2016 RA 10717	3,281,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	04/15/2016	Failure By Administration
				2. Ads/Post of IAES										Opening of Bids	4/27/2016	
				3. Pre-Bid Conference	04/15/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	4/27/2016											
				6. Bid Evaluation	-											
				7. Post Qualification	-											
				8. Notice of Award	-											
				9. Contract Signing	-											
				10. Notice to Proceed	-											
				11. Delivery/Completion	-											
				12. Acceptance/Turnover	-											
19	16JD0017 Construction of 1 unit Technical & Vocational Workshop Building/Laboratory Piñan NHS, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 10 FY 2016 RA 10717	2,477,062.45			2,402,564.25			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	04/15/2016	N/A
				2. Ads/Post of IAES	4/7/2016									Opening of Bids	5/6/2016	
				3. Pre-Bid Conference	04/15/2016											
				4. Eligibility Check	5/6/2016											
				5. Sub/Open of Bids	5/6/2016											
				6. Bid Evaluation	5/10/2016											
				7. Post Qualification	6/2/2016											
				8. Notice of Award	6/10/2016											
				9. Contract Signing	06/13/2016											
				10. Notice to Proceed	06/23/2016											
				11. Delivery/Completion	09/26/2016											
				12. Acceptance/Turnover												
20	16JD0018 Construction of 1 unit Technical & Vocational Workshop Building/Laboratory Sergio Osmeña NHS, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	n/a	BEFF-Batch 10 FY 2016 RA 10717	2,477,062.45			2,402,899.96			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	04/15/2016	N/A
				2. Ads/Post of IAES	4/7/2016									Opening of Bids	5/6/2016	
				3. Pre-Bid Conference	04/15/2016											
				4. Eligibility Check	5/6/2016											
				5. Sub/Open of Bids	5/6/2016											
				6. Bid Evaluation	5/10/2016											
				7. Post Qualification	6/2/2016											
				8. Notice of Award	6/10/2016											
				9. Contract Signing	06/13/2016											
				10. Notice to Proceed	06/23/2016											
				11. Delivery/Completion	9/21/2016											
				12. Acceptance/Turnover												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 5

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
							Total	MOOE	CO	Total	MOOE	CO				
21	16JD0019 Repair & Upgrading of Barangay Health Station (BHS) Brgy. Damasing, Rizal, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		FY 2015 HFEP RA 10651	1,194,000.00						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/30/2016	Cancelled by Administration
				2. Ads/Post of IAES										Opening of Bids	7/11/2016	
				3. Pre-Bid Conference	6/30/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	7/11/2016											
				6. Bid Evaluation												
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												
22	16JD0020 Repair & Upgrading of Barangay Health Station (BHS) Brgy. San Roque, Rizal, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		FY 2015 HFEP RA 10651	1,194,000.00						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/30/2016	Cancelled by Administration
				2. Ads/Post of IAES										Opening of Bids	7/11/2016	
				3. Pre-Bid Conference	6/30/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	7/11/2016											
				6. Bid Evaluation												
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												
23	16JD0021 Repair & Upgrading of Barangay Health Station (BHS) Brgy. San Sipaloc, Sibutad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		FY 2015 HFEP RA 10651	1,194,000.00						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/30/2016	Cancelled by Administration
				2. Ads/Post of IAES										Opening of Bids	7/11/2016	
				3. Pre-Bid Conference	6/30/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	7/11/2016											
				6. Bid Evaluation												
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												
24	16JD0022 Repair & Upgrading of Rural Health Unit (RHU) Mutia, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		FY 2015 HFEP RA 10651	995,000.00						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/30/2016	Cancelled by Administration
				2. Ads/Post of IAES										Opening of Bids	7/11/2016	
				3. Pre-Bid Conference	6/30/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	7/11/2016											
				6. Bid Evaluation												
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												
25	16JD0023 Construction of 4 Storey - 20 CL School Building Dapitan City NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	05/23/2016	BEFF-Batch 9 FY 2016 RA 10717	30,589,500.00			30,569,210.93			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/3/2016	N/A
				2. Ads/Post of IAES	05/25/2016									Opening of Bids	7/4/2016	
				3. Pre-Bid Conference	6/3/2016											
				4. Eligibility Check	7/4/2016											
				5. Sub/Open of Bids	7/4/2016											
				6. Bid Evaluation	7/7/2016											
				7. Post Qualification	7/21/2016											
				8. Notice of Award	8/23/2016											
				9. Contract Signing	9/7/2016											
				10. Notice to Proceed	9/28/2016											
				11. Delivery/Completion	5/11/2017											
				12. Acceptance/Turnover												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
26	16JD0024 From: Concreting of P. Road along Calican-Villarico, Piñan, Zamboanga del Norte Realligned to: Concreting of Provincial Road along Calican-Head Tipan, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	5/30/2016	(RA 10717) GAA 2016	48,750,000.00		46,279,395.71			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/10/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	7/19/2016	
				3. Pre-Bid Conference	6/10/2016										
				4. Eligibility Check	7/19/2016										
				5. Sub/Open of Bids	7/19/2016										
				6. Bid Evaluation	7/21/2016										
				7. Post Qualification	8/3/2016										
				8. Notice of Award	8/8/2016										
				9. Contract Signing	8/9/2016										
				10. Notice to Proceed	8/11/2016										
				11. Delivery/Completion	1/23/2017										
				12. Acceptance/Turnover											
27	16JD0025 Asset Preservation of National Roads Dipolog-Punta-Dansullan-Sergio Osmeña, Zambo. Norte/Sur Bdry. K1893+000-K1893+510, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		(RA 10717) GAA 2016	3,798,480.00		3,788,466.32			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/10/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	07/19/2016	
				3. Pre-Bid Conference	6/10/2016										
				4. Eligibility Check	07/19/2016										
				5. Sub/Open of Bids	07/19/2016										
				6. Bid Evaluation	07/21/2016										
				7. Post Qualification	8/15/2016										
				8. Notice of Award	8/19/2016										
				9. Contract Signing	8/19/2016										
				10. Notice to Proceed	9/21/2016										
				11. Delivery/Completion	10/21/2016										
				12. Acceptance/Turnover											
28	16JD0026 Construction of 2 Storey 10 CL School Building Potungan NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	05/30/2016	BEFF-Batch 5 FY 2016 RA 10717	15,234,600.00		15,224,594.10			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/10/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	7/4/2016	
				3. Pre-Bid Conference	6/10/2016										
				4. Eligibility Check	7/4/2016										
				5. Sub/Open of Bids	7/4/2016										
				6. Bid Evaluation	7/7/2016										
				7. Post Qualification	7/22/2016										
				8. Notice of Award	08/23/2016										
				9. Contract Signing	9/1/2016										
				10. Notice to Proceed	9/28/2016										
				11. Delivery/Completion	3/27/2017										
				12. Acceptance/Turnover											
29	16JD0027 Construction of 2 Storey 10 CL School Building Ilaya NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	5/30/2016	BEFF-Batch 5 FY 2016 RA 10717	15,234,600.00		15,224,590.15			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	6/10/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	7/4/2016	
				3. Pre-Bid Conference	6/10/2016										
				4. Eligibility Check	7/4/2016										
				5. Sub/Open of Bids	7/4/2016										
				6. Bid Evaluation	7/7/2016										
				7. Post Qualification	7/22/2016										
				8. Notice of Award	8/23/2016										
				9. Contract Signing	9/7/2016										
				10. Notice to Proceed	9/28/2016										
				11. Delivery/Completion	3/27/2017										
				12. Acceptance/Turnover											
30	16JD0028 Construction of 3 Storey 15 CL School Building Dapitan City NHS/Talsay Extension, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	5/31/2016	BEFF-Batch 9 FY 2016 RA 10717	23,810,879.74		23,760,662.76			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/6/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	10/10/2016	
				3. Pre-Bid Conference	10/6/2016										
				4. Eligibility Check	10/10/2016										
				5. Sub/Open of Bids	10/10/2016										
				6. Bid Evaluation	10/12/2016										
				7. Post Qualification	10/25/2016										
				8. Notice of Award	11/3/2016										
				9. Contract Signing	11/14/2016										
				10. Notice to Proceed	11/28/2016										
				11. Delivery/Completion	6/21/2017										
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of June 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
31	16JD0029 Construction of 2 units - 2 Storey 8 CL School Building Piñan NHS, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	5/31/2016	BEFF-Batch 9 FY 2016 RA 10717	22,552,400.72		22,502,397.37			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	06/13/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	10/10/2016	
				3. Pre-Bid Conference	06/13/2016										
				4. Eligibility Check	10/10/2016										
				5. Sub/Open of Bids	10/10/2016										
				6. Bid Evaluation	10/12/2016										
				7. Post Qualification	10/25/2016										
				8. Notice of Award	11/3/2016										
				9. Contract Signing	11/14/2016										
				10. Notice to Proceed	11/28/2016										
				11. Delivery/Completion	6/26/2017										
				12. Acceptance/Turnover											
32	16JD0030 Construction of 3 units - 2 Storey 8 CL School Building Sergio Osmeña NHS, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	5/31/2016	BEFF-Batch 9 FY 2016 RA 10717	33,336,926.21		33,286,604.86			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	06/13/2016	N/A
				2. Ads/Post of IAES	6/1/2016								Opening of Bids	10/10/2016	
				3. Pre-Bid Conference	06/13/2016										
				4. Eligibility Check	10/10/2016										
				5. Sub/Open of Bids	10/10/2016										
				6. Bid Evaluation	10/12/2016										
				7. Post Qualification	10/25/2016										
				8. Notice of Award	11/3/2016										
				9. Contract Signing	11/14/2016										
				10. Notice to Proceed	11/28/2016										
				11. Delivery/Completion	8/25/2017										
				12. Acceptance/Turnover											
33	16JD0031 Construction of 3 Storey 6 CL School Building Dapitan City NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 9 FY 2016 RA 10717	11,238,806.21					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	7/1/2016	Cancelled
				2. Ads/Post of IAES									Opening of Bids	7/12/2016	
				3. Pre-Bid Conference	7/1/2016										
				4. Eligibility Check											
				5. Sub/Open of Bids	7/12/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
34	16JD0032 Construction of 3 Storey 9 CL School Building Dapitan City NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	6/20/2016	BEFF-Batch 9 FY 2016 RA 10717	16,391,376.10		16,381,163.86			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	7/1/2016	N/A
				2. Ads/Post of IAES	06/21/2016								Opening of Bids	10/10/2016	
				3. Pre-Bid Conference	7/1/2016										
				4. Eligibility Check	10/10/2016										
				5. Sub/Open of Bids	10/10/2016										
				6. Bid Evaluation	10/12/2016										
				7. Post Qualification	10/25/2016										
				8. Notice of Award	11/3/2016										
				9. Contract Signing	11/14/2016										
				10. Notice to Proceed	11/28/2016										
				11. Delivery/Completion											
				12. Acceptance/Turnover											
35	16JD0033 Construction of 2 Storey 6 CL School Building Piñan NHS, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 9 FY 2016 RA 10717	8,063,040.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	7/1/2016	Cancelled
				2. Ads/Post of IAES									Opening of Bids	7/12/2016	
				3. Pre-Bid Conference	7/1/2016										
				4. Eligibility Check											
				5. Sub/Open of Bids	7/12/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
36	16JD0034 Construction of 1 Unit TechVoc Workshop Building/Laboratory Barcelona NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	BEFF-Batch 12 FY 2016 RA 10717	2,641,384.27			2,562,119.58			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/5/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	9/29/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
37	16JD0035 Construction of 1 Unit TechVoc Workshop Building/Laboratory Sulangon NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	BEFF-Batch 12 FY 2016 RA 10717	2,641,384.27			2,562,044.15			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/5/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	9/29/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
38	16JD0036 Concreting of Barangay Villarico FMR, Brgy. Villarico, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 FMR RA 10717	9,900,000.00			9,495,737.01			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/5/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	8/16/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
39	16JD0037 Concreting of Diland to Newland FMR Brgy. Diland, Mutia, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 FMR RA 10717	9,900,000.00			9,799,998.70			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/5/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	8/16/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
40	16JD0038 Concreting of Delapa-Sipaloc Road Section (FMR) Brgy. Delapa, Sibutad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 FMR RA 10717	9,900,000.00			9,602,494.97			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/5/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	8/16/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
							Total	MOOE	CO	Total	MOOE	CO				
41	16JD0039 Concreting of Sebaca-Aqua Marine Culture FMR, Brgy. Sibaca, Rizal, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	8/2/2016	FY 2016 FMR RA 10717	9,900,000.00			9,802,241.22			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/12/2016	N/A
				2. Ads/Post of IAES	8/3/2016									Opening of Bids	8/24/2016	
				3. Pre-Bid Conference	8/12/2016											
				4. Eligibility Check	8/24/2016											
				5. Sub/Open of Bids	8/24/2016											
				6. Bid Evaluation	8/26/2016											
				7. Post Qualification	9/8/2016											
				8. Notice of Award	9/16/2016											
				9. Contract Signing	9/19/2016											
				10. Notice to Proceed	9/29/2016											
				11. Delivery/Completion	11/28/2016											
				12. Acceptance/Turnover												
42	16JD0040 Concreting of Brgy. Opao-Masidlakon, Dapitan City FMR, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	8/2/2016	FY 2016 FMR RA 10717	9,900,000.00			9,749,974.72			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/12/2016	N/A
				2. Ads/Post of IAES	8/3/2016									Opening of Bids	8/24/2016	
				3. Pre-Bid Conference	8/12/2016											
				4. Eligibility Check	8/24/2016											
				5. Sub/Open of Bids	8/24/2016											
				6. Bid Evaluation	8/26/2016											
				7. Post Qualification	9/8/2016											
				8. Notice of Award	9/16/2016											
				9. Contract Signing	9/19/2016											
				10. Notice to Proceed	9/29/2016											
				11. Delivery/Completion	11/28/2016											
				12. Acceptance/Turnover												
43	16JD0041 Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage System, Structures and Related Facilities Repair/Maintenance of River Control Brgy. Slaniñ, Polanco, Zamboanga del Norte (Upstream)	Maint. Section	Public Bidding	1. Pre-Proc. Conference	8/8/2016	GAA FY 2016 RA 10717	4,000,000.00			3,959,927.74			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/19/2016	N/A
				2. Ads/Post of IAES	8/19/2016									Opening of Bids	8/30/2016	
				3. Pre-Bid Conference	8/30/2016											
				4. Eligibility Check	8/30/2016											
				5. Sub/Open of Bids	8/30/2016											
				6. Bid Evaluation	9/1/2016											
				7. Post Qualification	9/8/2016											
				8. Notice of Award	9/16/2016											
				9. Contract Signing	9/19/2016											
				10. Notice to Proceed	9/28/2016											
				11. Delivery/Completion	12/22/2016											
				12. Acceptance/Turnover												
44	16JD0042 Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage System, Structures and Related Facilities Repair/Maintenance of River Control Brgy. Burgos, Dapitan City, Zamboanga del Norte	Maint. Section	Public Bidding	1. Pre-Proc. Conference	8/8/2016	GAA FY 2016 RA 10717	2,500,000.00			2,474,982.96			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/19/2016	N/A
				2. Ads/Post of IAES	8/19/2016									Opening of Bids	8/30/2016	
				3. Pre-Bid Conference	8/30/2016											
				4. Eligibility Check	8/30/2016											
				5. Sub/Open of Bids	8/30/2016											
				6. Bid Evaluation	9/1/2016											
				7. Post Qualification	9/8/2016											
				8. Notice of Award	9/16/2016											
				9. Contract Signing	9/19/2016											
				10. Notice to Proceed	9/28/2016											
				11. Delivery/Completion	11/22/2016											
				12. Acceptance/Turnover												
45	16JD0043 Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage System, Structures and Related Facilities Repair/Maintenance of River Control Brgy. Guinles, Polanco, Zamboanga del Norte	Maint. Section	Public Bidding	1. Pre-Proc. Conference		GAA FY 2016 RA 10717	2,500,000.00						1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	8/19/2016	CANCELLED BY ADMINISTRATION
				2. Ads/Post of IAES										Opening of Bids	8/30/2016	
				3. Pre-Bid Conference	8/19/2016											
				4. Eligibility Check												
				5. Sub/Open of Bids	8/30/2016											
				6. Bid Evaluation												
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
							Total	MOOE	CO	Total	MOOE	CO				
46	16JD0044 Construction of 4 Storey – 20 CL School Building @ Sibutad NHS, Sibutad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/2/2016	BEFF-Batch 3 FY 2016 RA 10717	30,691,361.37			30,641,360.31			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	9/15/2016	N/A
				2. Ads/Post of IAES	9/5/2016									Opening of Bids	9/29/2016	
				3. Pre-Bid Conference	9/15/2016											
				4. Eligibility Check	9/29/2016											
				5. Sub/Open of Bids	9/29/2016											
				6. Bid Evaluation	10/4/2016											
				7. Post Qualification	10/14/2016											
				8. Notice of Award	10/20/2016											
				9. Contract Signing	10/25/2016											
				10. Notice to Proceed	11/7/2016											
				11. Delivery/Completion	7/5/2017											
				12. Acceptance/Turnover												
47	16JD0045 Construction of 1 Storey -1CL School Building Capucao PS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 3 FY 2016 RA 10717	1,287,000.00			1,285,990.95			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/7/2016	N/A
				2. Ads/Post of IAES	9/30/2016									Opening of Bids	12/19/2016	
				3. Pre-Bid Conference	10/7/2016											
				4. Eligibility Check	12/19/2016											
				5. Sub/Open of Bids	12/19/2016											
				6. Bid Evaluation	12/20/2016											
				7. Post Qualification												
				8. Notice of Award												
				9. Contract Signing												
				10. Notice to Proceed												
				11. Delivery/Completion												
				12. Acceptance/Turnover												
48	16JD0046 Construction of 1 Storey -2CL School Building Baao ES, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		BEFF-Batch 5 FY 2016 RA 10717	2,277,000.00			2,266,913.04			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/3/2016	N/A
				2. Ads/Post of IAES	9/28/2016									Opening of Bids	11/21/2016	
				3. Pre-Bid Conference	11/3/2016											
				4. Eligibility Check	11/21/2016											
				5. Sub/Open of Bids	11/21/2016											
				6. Bid Evaluation	11/23/2016											
				7. Post Qualification	11/25/2016											
				8. Notice of Award	11/29/2016											
				9. Contract Signing	12/1/2016											
				10. Notice to Proceed	12/7/2016											
				11. Delivery/Completion	3/7/2017											
				12. Acceptance/Turnover												
49	16JD0047 Construction of 2 Storey 6 CL School Building Piñan NHS, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/27/2016	BEFF-Batch 9 FY 2016 RA 10717	8,788,970.82			8,742,390.63			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/7/2016	N/A
				2. Ads/Post of IAES	9/28/2016									Opening of Bids	10/19/2016	
				3. Pre-Bid Conference	10/7/2016											
				4. Eligibility Check	10/19/2016											
				5. Sub/Open of Bids	10/19/2016											
				6. Bid Evaluation	10/21/2016											
				7. Post Qualification	10/28/2016											
				8. Notice of Award	11/4/2016											
				9. Contract Signing	11/15/2016											
				10. Notice to Proceed	11/29/2016											
				11. Delivery/Completion	4/28/2017											
				12. Acceptance/Turnover												
50	16JD0048 Construction of 3 Storey 6 CL School Building @ Dapitan City NHS, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/19/2016	BEFF-Batch 9 FY 2016 RA 10717	12,264,600.00			12,254,558.95			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/28/2016	N/A
				2. Ads/Post of IAES	10/20/2016									Opening of Bids	11/11/2016	
				3. Pre-Bid Conference	10/28/2016											
				4. Eligibility Check	11/11/2016											
				5. Sub/Open of Bids	11/11/2016											
				6. Bid Evaluation	11/14/2016											
				7. Post Qualification	11/21/2016											
				8. Notice of Award	12/1/2016											
				9. Contract Signing	12/2/2016											
				10. Notice to Proceed	12/7/2016											
				11. Delivery/Completion	7/20/2017											
				12. Acceptance/Turnover												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
51	16JD0049 Repair/Maintenance of National Road along Piñan-Mutia National Road Mutia Section K1823+120-K1823+920	Maint. Section	Public Bidding	1. Pre-Proc. Conference	FY2015 (RA 10651) SR2016- 11-011823	5,000,000.00			4,980,000.68			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/11/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	11/24/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
52	16JD0050 Repair and Upgrading of Rural Health Unit Sibutad RHU, Sibutad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 HFEP-RHU (RA 10717) GAA 2016	1,492,500.00			1,487,501.91			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	12/15/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	12/27/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
53	16JD0051 Repair and Upgrading of City Health Office Dapitan City CHO, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 HFEP-RHU (RA 10717) GAA 2016	2,985,000.00			2,979,068.91			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	12/15/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	12/27/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
54	16JD0052 Repair and Upgrading of Rural Health Unit La Libertad RHU, La Libertad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 HFEP-RHU (RA 10717) GAA 2016	1,492,500.00			1,469,481.28			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	12/15/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	12/26/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
55	16JD0053 Repair and Upgrading of Rural Health Unit Sergio Osmeña RHU, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	FY 2016 HFEP-RHU (RA 10717) GAA 2016	1,492,500.00			1,487,499.38			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	12/15/2016	N/A
				2. Ads/Post of IAES									Opening of Bids	12/27/2016	
				3. Pre-Bid Conference											
				4. Eligibility Check											
				5. Sub/Open of Bids											
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
1	17JD0001 Construction of Multipurpose Building/Covered Court at Brgy. Baao, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	2,178,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	10/13/2016 10/24/2016	
2	17JD0002 Construction of Multipurpose Building/Covered Court at Brgy. San Pedro, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	2,178,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	10/13/2016 10/24/2016	
3	17JD0003 Construction of Multipurpose Building/Covered Court at Brgy. Dangi, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	2,178,000.00			2,157,977.45			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	10/13/2016 10/24/2016	
4	17JD0004 Construction of Multipurpose Building/Covered Court at Brgy. San Miguel, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	2,178,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	10/13/2016 10/24/2016	
5	17JD0005 Construction of Multipurpose Building/Covered Court at Brgy. Biayon, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	2,178,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	10/13/2016 10/24/2016	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
6	17JD0006 Construction of Multipurpose Building/Covered Court at Brgy. Polacion, Bajo, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016	GAA 2017	2,178,000.00		2,157,977.45			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/28/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
7	17JD0007 Construction of Multipurpose Building/Covered Court at Brgy. Lamaya, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016	GAA 2017	2,178,000.00		2,157,977.45			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/28/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
8	17JD0008 Construction of Multipurpose Building/Covered Court at Brgy. Bayong Bagulo, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016	GAA 2017	2,178,000.00		2,157,977.45			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/28/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
9	17JD0009 Construction of Multipurpose Building/Covered Court at Brgy. Pasorio, Mutia, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016	GAA 2017	2,178,000.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	12/6/2016										
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
10	17JD0010 Construction of Multipurpose Building/Covered Court at Brgy. Diolen, Mutia, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016	GAA 2017	2,178,000.00		2,157,977.45			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/28/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
11	17JD0011 Construction of Multipurpose Building/Covered Court at Brgy. East Poblacion, Rizal, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference								1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
12	17JD0012 Construction of Multipurpose Building/Covered Court at Brgy. Mabuhay, Rizal, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference								1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/3/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/3/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	12/6/2016										
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
13	17JD0013 Construction of Multipurpose Building/Covered Court at Brgy. Calilic, Sibutad, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	9/29/2016							1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/27/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
14	17JD0014 Construction of Multipurpose Building/Covered Court at Brgy. Adante, Piñan, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference								1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/13/2016	
				2. Ads/Post of IAES	9/30/2016								Opening of Bids	10/24/2016	
				3. Pre-Bid Conference	10/13/2016										
				4. Eligibility Check	10/24/2016										
				5. Sub/Open of Bids	10/24/2016										
				6. Bid Evaluation	10/27/2016										
				7. Post Qualification	11/28/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
15	17JD0015 Construction of Multipurpose Building/Covered Court at Brgy. San Isidro, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference								1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	10/28/2016	
				2. Ads/Post of IAES	10/20/2016								Opening of Bids	11/10/2016	
				3. Pre-Bid Conference	10/28/2016										
				4. Eligibility Check	11/10/2016										
				5. Sub/Open of Bids	11/10/2016										
				6. Bid Evaluation	11/15/2016										
				7. Post Qualification	12/15/2016										
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
							Total	MOOE	CO	Total	MOOE	CO				
16	17JD0016 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Polanco-Macleodes Road K1830+527.20-K1830+586.90, K1842+860-K1843+285 & K1846+535-K1847+915	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/31/2016 11/2/2016 11/11/2016 11/23/2016 11/23/2016	GAA 2017	42,091,210.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	11/11/2016 11/23/2016	
17	17JD0017 Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction/Extension of Flood Control Structure Along Dipolog River, Guinles (Downstream Section) Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/31/2016 11/2/2016 11/11/2016 11/23/2016 11/23/2016 12/5/2016	GAA 2017	29,100,000.00			27,644,334.05			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	11/11/2016 11/23/2016	
18	17JD0018 Construction/Maintenance of Flood Mitigation Structures and Drainage System Flood Control Structure along Layawan River, Dapday Section, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/31/2016 11/2/2016 11/11/2016 11/29/2016 11/29/2016 12/5/2016	GAA 2017	19,400,000.00			18,429,363.06			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	11/11/2016 11/29/2016	
19	17JD0019 Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction/Extension of Flood Control Structure along Layawan River, Poblacion Section, Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/31/2016 11/2/2016 11/11/2016 11/23/2016 11/23/2016 12/6/2016	GAA 2017	19,400,000.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	11/11/2016 11/23/2016	
20	17JD0020 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Piñan-Mutia Road K1833+940-K1834+068, K1834+320-K1834+700 & K1836+340-K1838+601	Const. Section	Public Bidding	1. Pre-Proc. Conference 2. Ads/Post of IAES 3. Pre-Bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/31/2016 11/2/2016 11/11/2016 11/23/2016 11/23/2016	GAA 2017	42,100,910.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference Opening of Bids	11/11/2016 11/23/2016	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
21	17JD0021 Improvement/Widening of National Roads Dipolog-Oroquieta National Road & K1808+914-K1810+(-004)	Const. Section	Public Bidding	1. Pre-Proc. Conference 10/31/2016 2. Ads/Post of IAES 11/3/2016 3. Pre-Bid Conference 11/15/2016 4. Eligibility Check 11/25/2016 5. Sub/Open of Bids 11/25/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	30,806,400.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/15/2016 Opening of Bids 11/25/2016		
22	17JD0022 Improvement/Widening of National Roads Dipolog-Polanco-Piñan-Jct. Oroquieta Road K1814+458-K1814+642 & K1814+652-K1815+929	Const. Section	Public Bidding	1. Pre-Proc. Conference 10/31/2016 2. Ads/Post of IAES 11/3/2016 3. Pre-Bid Conference 11/15/2016 4. Eligibility Check 11/25/2016 5. Sub/Open of Bids 11/25/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	42,105,600.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/15/2016 Opening of Bids 11/25/2016		
23	17JD0023 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Piñan-Mutia Road K1833+940-K1834+068, K1834+320-K1843+700 K1838+340-K1838+601 & Chainage 548-Chainage 969	Const. Section	Public Bidding	1. Pre-Proc. Conference 10/31/2016 2. Ads/Post of IAES 11/3/2016 3. Pre-Bid Conference 11/15/2016 4. Eligibility Check 11/25/2016 5. Sub/Open of Bids 11/25/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	42,100,910.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/15/2016 Opening of Bids 11/25/2016		
24	17JD0024 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Ilaya-Isis-Polanco Road K1819+214-K1820+200	Const. Section	Public Bidding	1. Pre-Proc. Conference 10/31/2016 2. Ads/Post of IAES 11/3/2016 3. Pre-Bid Conference 11/15/2016 4. Eligibility Check 11/25/2016 5. Sub/Open of Bids 11/25/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	18,502,750.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/15/2016 Opening of Bids 11/25/2016		
25	17JD0025 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Polanco-Macleodes Road K1830+527.20-K1830+586.90, K1842+860-K1843+285 & K1846+535-K1847+915	Const. Section	Public Bidding	1. Pre-Proc. Conference 10/31/2016 2. Ads/Post of IAES 11/3/2016 3. Pre-Bid Conference 11/15/2016 4. Eligibility Check 11/25/2016 5. Sub/Open of Bids 11/25/2016 6. Bid Evaluation 7. Post Qualification 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	GAA 2017	42,091,210.00			-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference 11/15/2016 Opening of Bids 11/25/2016		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
26	17JD0026 Construction and Maintenance of Bridges along National Road Retrofitting/Strengthening of Permanent Bridges Pulauan Bridge (BO0588MN) Along Dipolog-Oroquieta National Road	Const. Section	Public Bidding	1. Pre-Proc. Conference	11/2/2016	GAA 2017	5,096,000.00		4,840,955.02			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/29/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/29/2016										
				5. Sub/Open of Bids	11/29/2016										
				6. Bid Evaluation	12/5/2016										
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
27	17JD0027 Construction of Road, Barangay Dampalan- Barangay San Isidro Sergio Osmeña Road, Sergio Osmeña, Zamboanga del Norte Polanco, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/31/2016	GAA 2017	24,250,000.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/25/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/25/2016										
				5. Sub/Open of Bids	11/25/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
28	17JD0028 Construction of Dipitan Sunrise Bypass Road Dipitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/31/2016	GAA 2017	48,000,000.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/25/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/25/2016										
				5. Sub/Open of Bids	11/25/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
29	17JD0029 Construction/Improvement of Sunset Boulevard Dipitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/31/2016	GAA 2017	48,000,000.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/25/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/25/2016										
				5. Sub/Open of Bids	11/25/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
30	17JD0030 Construction of Ma. Cristina-Pob. Sibutad Road Dipitan City & Municipality of Sibutad Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/31/2016	GAA 2017	48,000,000.00					1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/25/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/25/2016										
				5. Sub/Open of Bids	11/25/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

Annex "B"
Procurement Monitoring Report
As of December 30, 2016

page 6

CODE/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procure- ment	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
						Total	MOOE	CO	Total	MOOE	CO				
31	17JD0031 Construction of Pitusan Bridge (Local Bridge) Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference	10/31/2016	GAA 2017	48,000,000.00		-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/15/2016	
				2. Ads/Post of IAES	11/3/2016								Opening of Bids	11/25/2016	
				3. Pre-Bid Conference	11/15/2016										
				4. Eligibility Check	11/25/2016										
				5. Sub/Open of Bids	11/25/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
32	17JD0032 Construction of Multipurpose Building/Covered Court at Brgy. Oyan, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		GAA 2017	2,178,000.00		-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/17/2016	
				2. Ads/Post of IAES	11/4/2016								Opening of Bids	11/28/2016	
				3. Pre-Bid Conference	11/17/2016										
				4. Eligibility Check	11/28/2016										
				5. Sub/Open of Bids	11/28/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
33	17JD0033 Construction of Multipurpose Building/Covered Court at Brgy. Sulangon, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		GAA 2017	2,178,000.00		-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/17/2016	
				2. Ads/Post of IAES	11/4/2016								Opening of Bids	11/28/2016	
				3. Pre-Bid Conference	11/17/2016										
				4. Eligibility Check	11/28/2016										
				5. Sub/Open of Bids	11/28/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
34	17JD0034 Construction of Multipurpose Building/Covered Court at Brgy. Tamion, Dapitan City, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		GAA 2017	2,178,000.00		-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/17/2016	
				2. Ads/Post of IAES	11/4/2016								Opening of Bids	11/28/2016	
				3. Pre-Bid Conference	11/17/2016										
				4. Eligibility Check	11/28/2016										
				5. Sub/Open of Bids	11/28/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											
35	17JD0035 Construction of Multipurpose Building/Covered Court at Brgy. Sar Juan, Sergio Osmeña, Zamboanga del Norte	Const. Section	Public Bidding	1. Pre-Proc. Conference		GAA 2017	2,178,000.00		-			1. COA 2. NGO 3. PICE 4. NACAP	Pre-Bid Conference	11/17/2016	
				2. Ads/Post of IAES	11/4/2016								Opening of Bids	11/28/2016	
				3. Pre-Bid Conference	11/17/2016										
				4. Eligibility Check	11/28/2016										
				5. Sub/Open of Bids	11/28/2016										
				6. Bid Evaluation											
				7. Post Qualification											
				8. Notice of Award											
				9. Contract Signing											
				10. Notice to Proceed											
				11. Delivery/Completion											
				12. Acceptance/Turnover											



page 6

Prepared & Checked by:

WILFREDO L. DE GUZMAN
Asst. District Engineer
BAC Chairman

APPROVED:

KHADAFFY D. TANGGOL
District Engineer