

(Department of Public Works and Highways, Capiz 2nd District Engineering Office, Dumaling, Capiz) Procurement Monitoring Report as of January to June 2017

Code (PWP)	Procurement Program/Project	RFO/End-user	Mode of Procurement	Pre-Pro Conf	Add/Proc of ITB	Pre-Bid Conf	Eligibility Check	Subj/ Open Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Date of Release of Information	Source of Funds	Bids (PES)		Contract Cost (PES)		List of Invited Observers	Pre-Pro Conf	Pre-Bid Conf	Eligibility Check	Subj/ Open Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Date of Release of Information
																Total	Contract Cost	Total	Contract Cost										
17GP0001	Construction of River Basin at Pob. Moron, Santa Cruz	Construction Section	Public Bidding	Nov 14, 2016	Nov 22 - Dec 12, 2016	Nov 29, 2016	Dec 12, 2016	Dec 12, 2016	Nov 29, 2016	Dec 13-19, 2016	Jan 27, 2017	Feb 2, 2017	May 3, 2017		CY 2017 REGULAR INFRA	10,121,597.25		9,650,340.95	COA, Capiz, PCE, Bureay, Linares	Nov 11, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Dec 13-19, 2016	Jan 27, 2017	Feb 2, 2017		
17GP0002	Construction of River Basin at Pob. Moron, Santa Cruz	Construction Section	Public Bidding																										
17GP0003	Capiz-Adlar Road (K0320+321 - K0321+406)	Construction Section	Public Bidding	Nov 16, 2016	Nov 23 - Dec 13, 2016	Dec 11, 2016	Dec 13, 2016	Dec 13, 2016	Nov 29, 2016	Dec 16-22, 2016	Jan 30, 2017	Feb 8, 2017	Feb 9, 2017		CY 2017 INFRA	26,114,686.62		24,807,810.58	COA, Capiz, PCE, Bureay, Linares	Nov 14, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Dec 16-22, 2016	Jan 30, 2017	Feb 8, 2017		
17GP0004	Holo-Cape Road (New Route) (K0078+451 - K0079+412)	Construction Section	Public Bidding	Nov 16, 2016	Nov 23 - Dec 13, 2016	Dec 1, 2016	Dec 13, 2016	Dec 13, 2016	Nov 29, 2016	Dec 14-22, 2016	Jan 26, 2017	Feb 2, 2017	Feb 3, 2017		CY 2017 INFRA	17,145,171.72		16,294,494.10	COA, Capiz, PCE, Bureay, Linares	Nov 14, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Nov 29, 2016	Dec 14-22, 2016	Jan 26, 2017	Feb 2, 2017		
17GP0005	UP - Concreting of Barangay Road at Brgy. Sta. Theresa, Dumaling	Construction Section	Public Bidding	Nov 21, 2016	Nov 25 - Dec 14, 2016	Dec 2, 2016	Dec 14, 2016	Dec 14, 2016	Dec 2, 2016	Dec 16-22, 2016	Jan 26, 2017	Feb 2, 2017	Feb 3, 2017		CY 2017 INFRA	9,897,250.85		9,407,294.20	COA, Capiz, PCE, Bureay, Linares	Nov 18, 2016	Dec 2, 2016	Dec 2, 2016	Dec 2, 2016	Dec 2, 2016	Dec 16-22, 2016	Jan 26, 2017	Feb 2, 2017		
17GP0006	Construction of Senior High School Classroom at Oca Patacoan Atua National High School (Bach 3) Tapa, Capiz	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 26, 2017	Dec 21, 2016	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017	Mar 2, 2017		CY 2016 BEFF	8,022,785.78		7,701,006.20	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017		
17GP0007	Construction of Senior High School Classroom at Oca Patacoan Atua National High School (Bach 7) Tapa, Capiz	Construction Section	Public Bidding	Dec 20, 2017	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 26, 2017	Dec 21, 2016	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017	Mar 2, 2017		CY 2016 BEFF	6,138,860.69		5,891,807.42	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Jan 24-26, 2017	Feb 23, 2017	Mar 1, 2017		
17GP0008	Construction of River Basin at Pob. Dumaling, Capiz	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 17, 2017	Dec 21, 2016	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	17,392,448.09		16,506,355.66	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017		
17GP0009	Holo-Cape Road (Old route) (K0078+359 - K0079+412, K0079+367 - K0079+412)	Construction Section	Public Bidding	Dec 20, 2016	Dec 22 - Jan 17, 2017	Jan 3, 2017	Jan 17, 2017	Jan 17, 2017	Dec 21, 2016	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	17,849,000.00		16,606,597.14	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Dec 19, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Dec 21, 2016	Jan 24-26, 2017	Mar 31, 2017	Apr 6, 2017		
17GP0010	Construction of River Basin at Pob. Cautero, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Jan 17, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	30,363,786.46		28,801,729.80	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017		
17GP0011	Construction of River Basin along Pinar River at Pob. Proper, Homboso, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Jan 17, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	23,175,463.04		21,993,948.57	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Feb 10-14, 2017	Mar 31, 2017	Apr 6, 2017		
17GP0012	Construction of River Basin along Pinar River at Pob. Dumanao, Capiz	Construction Section	Public Bidding	Jan 10, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Jan 17, 2017	Feb 10-14, 2017	Feb 22, 2017	Mar 1, 2017	Mar 2, 2017		CY 2017 INFRA	17,394,109.32		16,643,236.99	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Feb 10-14, 2017	Feb 22, 2017	Mar 1, 2017		
17GP0013	Construction/Improvement of Access Road (Leading to Balesa Port, Visan, Capiz	Construction Section	Public Bidding	Jan 11, 2017	Jan 13 - Feb 7, 2017	Jan 24, 2017	Feb 7, 2017	Feb 7, 2017	Jan 17, 2017	Feb 10-16, 2017	Apr 5, 2017	Apr 11, 2017	Apr 12, 2017		CY 2017 INFRA	22,397,357.03		21,142,022.70	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 10, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Jan 17, 2017	Feb 10-16, 2017	Apr 5, 2017	Apr 11, 2017		
17GP0014	Construction of Senior High School Classroom at Tapa, HNS, Tapa, Capiz	Construction Section	Public Bidding	Jan 23, 2017	Jan 30 - Feb 24, 2017	Feb 7, 2017	Feb 24, 2017	Feb 24, 2017	Jan 27, 2017	Mar 1-3, 2017	Mar 9, 2017	Mar 16, 2017	Mar 17, 2017		CY 2016 BEFF	26,417,121.45		25,747,889.04	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 20, 2017	Jan 27, 2017	Jan 27, 2017	Jan 27, 2017	Jan 27, 2017	Mar 1-3, 2017	Mar 9, 2017	Mar 16, 2017		
17GP0015	Rozas City-Capey-Silagan Balleja-Cadalan-Visan Road including PCOV	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 10, 2017	Mar 10, 2017	Feb 3, 2017	Mar 20-26, 2017	Apr 4, 2017	Apr 11, 2017	Apr 12, 2017		CY 2017 INFRA	44,773,448.36		42,960,123.71	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Mar 20-26, 2017	Apr 4, 2017	Apr 11, 2017		
17GP0016	UP - Concreting of Barangay Road with slope protection at Brgy. San Miguel, Dumaling	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 2, 2017	Mar 2, 2017	Feb 3, 2017	Mar 16-20, 2017	Mar 29, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	9,898,666.51		9,358,157.76	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Mar 16-20, 2017	Mar 29, 2017	Apr 6, 2017		
17GP0017	UP - Concreting of Barangay Road at Brgy. San Miguel to also road, Dumaling	Construction Section	Public Bidding	Jan 27, 2017	Feb 3 - Mar 2, 2017	Feb 14, 2017	Mar 2, 2017	Mar 2, 2017	Feb 3, 2017	Mar 16-21, 2017	Mar 29, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	9,897,311.35		9,386,156.30	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Jan 26, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Feb 3, 2017	Mar 16-21, 2017	Mar 29, 2017	Apr 6, 2017		
17GP0018	UP - Concreting of Barangay Road at Brgy. Sta. Monica to Sibo Ang, Dumaling	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 23-28, 2017	Apr 3, 2017	Apr 11, 2017	Apr 12, 2017		CY 2017 INFRA	9,898,471.02		9,403,439.11	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 23-28, 2017	Apr 3, 2017	Apr 11, 2017		
17GP0019	UP - Rehabilitation and Concreting of Barangay Road at Brgy. San Rafael- Brgy. San Agustin-Brgy/ San Mariano-Brgy/ San Antonio-Brgy/ San Isidro-Brgy/ San Rafael, Dumaling, Capiz	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 24-28, 2017	Apr 3, 2017	Apr 11, 2017	Apr 12, 2017		CY 2017 INFRA	9,897,118.81		9,201,866.10	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 24-28, 2017	Apr 3, 2017	Apr 11, 2017		
17GP0020	UP - Concreting of Local Road, Brgy. Ilaya, Visan	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	1,979,080.29		1,879,014.80	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017		
17GP0021	UP - Concreting of Local Road, Brgy. Chibugan, Visan	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CY 2017 INFRA	998,114.40		945,852.20	COA, Bala, Code NCO's Inc., Bala Business Club, Inc., NMCAP	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017		

(Department of Public Works and Highways, Capital 2nd District Engineering Office, Dumaling, Capital) Procurement Monitoring Report as of January to June 2017

Code (PMP)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Pre-Proc Conf	Ad/Post of ITB	Pre-bid Conf	Eligibility Check	Actual Procurement Activity					Contract Signing	Notice to Proceed	Award to Supplier	Source of Funds	AR (USD)		Contract (USD)		List of Invited Observers	Date of Expected Activities						Remarks
								Total	AR	Total	AR	Pre-Proc Conf					Pre-bid Conf	Eligibility Check	Start/ Open of Bids	Bid Evaluation		Post Qual	Notice of Award					
17P00022	UP - Concrete of Local Road, Brgy. Balingap, Misamis	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CV 2017 INPRA	998,258.77	947,016.80	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017		
17P00023	UP - Concrete of Local Road, Brgy. Aguinon Navarros, Misamis	Construction Section	Public Bidding	Feb 16, 2017	Feb 20 - Mar 17, 2017	Feb 28, 2017	Mar 17, 2017	Mar 17, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017	Apr 7, 2017		CV 2017 INPRA	1,979,274.54	1,878,887.40	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Feb 15, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Feb 20, 2017	Mar 22-24, 2017	Mar 31, 2017	Apr 6, 2017		
17P00024	UP - Rehabilitation of Grammar, Brgy. Tapan, Tapan	Construction Section	Public Bidding	Mar 16 - April 11, 2017	Mar 24, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Mar 16, 2017	Apr 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017		COA 2017 INPRA	993,948.08	963,140.36	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 6, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	April 17-20, 2017	Apr 25, 2017	May 4, 2017		
17P00025	UP - Concrete of Local Road, Brgy. Cuday, Misamis	Construction Section	Public Bidding	Mar 16 - April 11, 2017	Mar 24, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Mar 16, 2017	April 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017		CV 2017 INPRA	1,978,054.70	1,877,007.80	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 6, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	April 17-20, 2017	Apr 25, 2017	May 4, 2017		
17P00026	UP - Concrete of Local Road, Brgy. Marog, Misamis	Construction Section	Public Bidding	Mar 16 - April 11, 2017	Mar 24, 2017	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Mar 16, 2017	April 17-20, 2017	Apr 25, 2017	May 4, 2017	May 5, 2017		CV 2017 INPRA	998,571.43	946,940.94	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 6, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	Mar 16, 2017	April 17-20, 2017	Apr 25, 2017	May 4, 2017		
17P00027	Atenas Bridge	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017	May 25, 2017		CV 2017 INPRA	44,097,753.80	41,873,498.33	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017		
17P00028	UP - Completion of Mambuan-Jing Road, KO096-461 to KO097+118, KO097+153 to KO099+055 & KO099+073 to KO102+792	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017	May 25, 2017		CV 2017 INPRA	9,797,958.86	9,297,134.00	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 24, 2017		
17P00029	UP - Improvement of Concrete of Access Road, 3rd Infantry Division, Pili, Army, Jamindan	Construction Section	Public Bidding	Mar 30, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 25, 2017	May 26, 2017		CV 2017 INPRA	19,597,586.77	18,448,090.75	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 25, 2017		
17P00030	UP - Concrete of Local Road, Brgy. Cuday, Misamis	Construction Section	Public Bidding	Mar 29, 2017	April 7 - May 4, 2017	Apr 18, 2017	May 4, 2017	May 4, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 25, 2017	May 26, 2017		CV 2017 REGULAR INPRA	1,978,403.51	1,877,575.95	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 29, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	Apr 5, 2017	May 8-11, 2017	May 15, 2017	May 25, 2017		
17P00032	UP - Repair of Brgy. Gramisun, Brgy. Aguinon, Jamindan	Construction Section	Public Bidding	Mar 28, 2017	April 11 - May 9, 2017	Apr 20, 2017	May 10, 2017	May 10, 2017	Apr 11, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017	Jun 2, 2017		COA 2017 INPRA	2,966,725.30	2,817,312.14	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017		
17P00033	Construction of Health Center, Barangay Patac, Misamis, Misamis	Construction Section	Public Bidding	Mar 28, 2017	April 11 - May 9, 2017	Apr 20, 2017	May 10, 2017	May 10, 2017	Apr 11, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017	Jun 2, 2017		COA 2017 INPRA	1,988,514.48	1,888,968.12	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Mar 24, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	Apr 11, 2017	May 15 - 18, 2017	May 24, 2017	Jun 1, 2017		
17P00034	UP - Concrete of Access Road, Tapan-Jamindan-Alvaros Road	Construction Section	Public Bidding	Apr 25, 2017	April 27 - May 24, 2017	May 10, 2017	May 24, 2017	May 24, 2017	Apr 27, 2017	#####	May 30, 2017	Jun 8, 2017	Jun 9, 2017		CV 2017 INPRA	9,798,931.53	9,308,826.37	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	Apr 21, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	May 29, 2017	May 30, 2017	Jun 8, 2017		
17P00036	Concrete of Brgy. Cuday - Brgy. Aguinon - Brgy. Sio, Misamis Misamis, Misamis	Construction Section	Public Bidding	N/A	April 27 - May 24, 2017	May 10, 2017	May 24, 2017	May 24, 2017	Apr 27, 2017	#####	May 30, 2017	Jun 8, 2017	Jun 9, 2017		SAA #SR2017-03-006242	4,973,400.08	4,714,446.41	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	N/A	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	Apr 27, 2017	May 26-29, 2017	May 30, 2017	Jun 8, 2017		
17P00037	Lupigan Bridge II	Construction Section	Public Bidding	Apr 25, 2017	Jun 8 - Jul 11, 2017	Jun 27, 2017	Jul 11, 2017	Jul 11, 2017	Jun 16, 2017	June 16-18, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		CV 2017 INPRA	18,872,438.72	17,915,987.97	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	May 21, 2017	Jun 16, 2017	Jun 16, 2017	Jun 16, 2017	Jun 16, 2017	June 16-18, 2017	Jun 19, 2017	Jun 28, 2017		
17P00038	Concrete of Misamis, Misamis	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		SAA #SR2017-03-006235	14,923,887.55	14,170,211.61	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	
17P00039	Construction of Rainwater Collection System (RWCS), Cuday Misamis Misamis	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government	182,777.09	183,160.23	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	
17P00040	Construction of Rainwater Collection System (RWCS), Cuday Misamis Misamis	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017		0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government	383,658.43	364,311.02	COA, Isib Code NCO's Inc, Isib Business Club, Inc., NACAP, RAFAA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	

(Department of Public Works and Highways, Capiz 2nd District Engineering Office, Dunaing, Capiz) Procurement Monitoring Report as of January to June 2017

Code (PWP)	Procurement Program/Project	P/W/End-User	Mode of Procurement	Pre-Proc Conf	Address of ITB	Pre-Bid Conf	Eligibility Check	Subj. Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	NCR (P2P)		Contract (P2P)		List of Limited Observers	Dates of Release of Information									
															Total	Approved	Total	Approved		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Subj. Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing		
17GR0041	Construction of Rainwater Collection System (RWCS) Davao National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	
17GR0042	Construction of Rainwater Collection System (RWCS) Dumalla National High School	Construction Section	Public Bidding	N/A	May 8 - June 5, 2017	May 23, 2017	Jun 5, 2017	Jun 5, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	Jun 29, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	June 8-9, 2017	Jun 19, 2017	Jun 28, 2017	
17GR0043	Construction of Rainwater Collection System (RWCS) Irblo National High School	Construction Section	Public Bidding	N/A	May 9 - June 6, 2018	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 8, 2017	Jun 14-19, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	Jun 14-19, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0044	Construction of Rainwater Collection System (RWCS) Tapa National High School	Construction Section	Public Bidding	N/A	May 9 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 8, 2017	Jun 13-14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0045	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 9 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 8, 2017	Jun 13-14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0046	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 9 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 8, 2017	Jun 14-15, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0047	Construction of Rainwater Collection System (RWCS) Mandaing National High School	Construction Section	Public Bidding	N/A	May 9 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 8, 2017	Jun 13-14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	383,658.43	364,311.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	May 8, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0048	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 11 - June 6, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 11, 2017	Jun 13-14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	4,973,164.70	4,721,988.55			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0049	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 11 - June 6, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 11, 2017	Jun 13-14, 2017	Jun 23, 2017	Jun 29, 2017	Jun 30, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	4,973,073.72	4,721,896.63			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	May 11, 2017	Jun 13-14, 2017	Jun 7, 2017	Jun 29, 2017	
17GR0050	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 17 - June 7, 2017	May 25, 2017	Jun 7, 2017	Jun 7, 2017	May 24, 2017	Jun 15-20, 2017	Jun 27, 2017	Jul 6, 2017	Jul 7, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	1,889,036.48	1,889,689.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 17, 2017	May 17, 2017	May 17, 2017	May 17, 2017	May 17, 2017	Jun 15-20, 2017	Jun 7, 2017	Jul 6, 2017	
17GR0051	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 22 - June 13, 2017	May 30, 2017	Jun 13, 2017	Jun 13, 2017	May 26, 2017	Jun 14-27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	16,828,637.66	16,660,555.05			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 24, 2017	May 24, 2017	May 24, 2017	May 24, 2017	May 24, 2017	Jun 14-27, 2017	Jun 29, 2017	Jul 7, 2017	
17GR0052	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 25 - June 19, 2017	Jun 5, 2017	Jun 22, 2017	Jun 22, 2017	May 26, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	19,596,447.78	18,616,605.14			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	
17GR0053	Construction of Rainwater Collection System (RWCS) Sigua National High School	Construction Section	Public Bidding	N/A	May 26 - June 19, 2017	Jun 5, 2017	Jun 22, 2017	Jun 22, 2017	May 26, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	Jul 10, 2017	0110101 - Regular agency Fund-General Appropriations-Specific Budgets of National Government Agencies	57,886,386.57	54,799,999.02			COA, Irblo Code NCO's Inc, Irblo Business Club, Inc., NACAP, RAVEA	N/A	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	May 26, 2017	Jun 26-27, 2017	Jun 29, 2017	Jul 7, 2017	

SP/SGS 5/18/17
ROSALIE D. DE JUSTO
Head, Procurement Unit

ROBERTO HORARIO
BAC Chairperson
030647

PERE B. BALDONADO, JR
Head of Procuring Entity