

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
17CSFI01	Consultancy Services for Structural Design Analysis for the New construction of pinamangcaan Bridge, Mandaon, Masbate	Masbate 1st DEO	Negotiated Procurement		Jan. 27, 2017 - Feb. 03, 2017				
17CSFI02	Consultancy Services for Structural Design Analysis for the construction of DPWH Masbate I DEO Building (Annex), Masbate City	Masbate 1st DEO	Negotiated Procurement		Jan. 27, 2017 - Feb. 03, 2017				
17CSFI03	Consultancy Services for Structural Design Analysis for the Reatining Wall of the Rehab/Reconst. Of National Roads with Slips, Slope Collapse and Landslide along Masbate Milagros Road, Masbate city, K0002 + (-078) - K0002 + 315	Masbate 1st DEO	Negotiated Procurement		Feb. 17, 2017 - Feb. 24, 2017				

Prepared by:

MARIA ARRA PAZ G. SELLAR
BAC Secretariat



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BIDS AND AWARDS COMMITTEE
MASBATE I
DISTRICT ENGINEERING OFFICE
Regional Office V
Masbate City

PROCUREMENT MONITORING REPORT

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - MASBATE I DISTRICT ENGINEERING OFFICE
BIDS AND AWARDS COMMITTEE

Procurement Activity							Source of Funds	ABC (Php)		
Procurement Activity	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO
		Jan. 20, 2017	Jan. 30, 217	Feb. 01, 2017			FY2016 RA 10717 Extended Regular 2016 continuing	Php 293,966.83		Php 293,966.83
		Jan. 20, 2017	Jan. 30, 217	Feb. 01, 2017			FY2016 RA 10717 Extended Regular 2016 continuing	Php 36,697.16		Php 36,697.16
		Jan. 20, 2017	Jan. 20, 217	Feb. 01, 2017			FY2016 RA 10717 Extended Regular 2016 continuing	Php 45,626.40		Php 45,626.40

Total Alloted Budget of Procurement Activities Php **376,290.39**

Total Contract Price of Procurement Activities Conducted Php **376,290.39**

Total Savings (Total Alloted Budget - Total Contract Price) Php **-**

Recommended for Approval by:


GERARD P. OPULENCIA

BAC Chairperson

Contract Cost (PhP)											
CO	Total	MOOE	CO	lst of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
p 293,966.83	Php 293,966.83		Php 293,966.83								N
p 36,697.16	Php 36,697.16		Php 36,697.16								N
p 45,626.40	Php 45,626.40		Php 45,626.40								N

APPROVED:


RAINERO A. ZERDA
 Head of the Procuring Entity

t of Invited bservers							Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
							Negotiated Procurement
							Negotiated Procurement
							Negotiated Procurement