



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the Second Semester of C.Y. 2017 for Consulting Services

Period Covered: July - December

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Advs/Post of LAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification		
173B0056	Subsurface Exploration of School Building (Multi-Story) Projects BEFF CY 2017 Various Multi-Story School Building	Construction	Public Bidding	PPMP	07/24/2017	07/25/2017	08/04/2017	08/15/2017	08/15/2017	08/16-20/2017	08/21/2017	08/30/2017	8/31/2017-09/01/2017	09/06/2017	SE2017-07-010753	3,256,200.00	3,160,000.00 TERMS CONCRETE AND MATERIALS TESTING LABORATORY INC.	COA NGO	07/25/2017	08/04/2017	08/15/2017	08/21/2017	AWARDED
173B0101	Subsurface Exploration of School Building (Multi-Story) Projects BEFF CY 2017 Various Multi-Story Sch. Bldg. (29 School Sites: 15-3 Holes and 14-2 Holes)	Construction	Public Bidding	PPMP	11/07/2017	11/08/2017	11/17/2017	11/28/2017	11/28/2017	-	-	-	-	-	SE2017-09-011253	4,716,300.00	4,599,000.00 TERMS CONCRETE AND MATERIALS TESTING LABORATORY INC.	COA NGO	11/07/2017	11/17/2017	11/28/2017	-	SHORT OF AWARD

Prepared by:

ALFONSO H. MACLIC, JR.
Engineer III
Procurement Officer

Recommended for Approval by:

PEDRITO R. BAUSTISTA
OIC - Asst. District Engineer
BAC Chairman

APPROVED BY:

ROSAURO R. GUERRERO
District Engineer