



Republic of the Philippines
Department of Public Works and Highways
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE
Tumana, Rosales, Pangasinan

DPWH Procurement Monitoring Report as of December 29, 2017
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity								Source of Funds	ABC			Contract Cost			List of Invited Observer	Date of receipt of Invitation					Remarks (Brief description of Program/Activity/Project)	
				Pre-Procurement Activities	Advertisement/ Posting of IB/REI	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Notice of Award	Contract Signing	NTP		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Open of Bids	Bid Evaluation	Post Qual		Delivery/comple tion/Acceptance (if applicable)
Completed Procurement Activities																										
17AIO144	Construction of Three (3) Storey; Twelve (12) Classroom School Building at Flores Integrated School, San Manuel, Pangasinan	Planning & Design Section	Public Bidding	4/24/2017	11/3/17 to 11/09/17	11/10/2017	11/23/2017	11/24/2017	12/11/2017	12/14/2017	12/8/2017	BEFF CY 2017 Batch 13	17,890,046.11			15,746,209.80				11/7/2017	11/23/2017	11/7/2017	11/7/2017	11/7/2017		Construction of Three (3) Storey; Twelve (12) Classroom 9.5m x 45.0m School Building
17AIO169	Concreting of Roads, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,980,000.00			1,910,913.23				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO170	Concreting of Roads, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO171	Concreting of Roads, Balungao, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,743.65				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO172	Concreting of Roads, Aisingan, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO173	Concreting of Roads, Tayug, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO174	Concreting of Roads, Rosales, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,980,000.00			1,910,913.23				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO179	Concreting of Roads, San Quintin, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO180	Concreting of Roads, Umingan, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	3,762,000.00			3,667,051.51				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO181	Concreting of Roads, Natividad, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	-	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	990,000.00			965,176.97				-	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO204	Concreting of Brgy. Pilar FMR, Brgy. Pilar, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	07/4/2017 to 07/10/2017	7/11/2017	7/24/2017	7/25/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	1,980,000.00			1,880,980.53				7/7/2017	7/24/2017	7/7/2017	7/7/2017	7/7/2017		Concreting of Road
17AIO205	Concreting of Brgy. San Maximo - Burgos FMR, Brgy. San Maximo and Burgos, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/5/2017 to 07/11/2017	7/12/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	2,970,000.00			2,821,449.63				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO206	Concreting of Brgy. Agno - Poblacion C FMR, Brgy. Agno and Poblacion C, Tayug, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/22/2017	9/1/2017	9/4/2017	DA 2017	1,980,000.00			1,921,249.10				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO207	Concreting of Brgy. Camangsan - Calapugan FMR, Brgy. Camangsan - Calapugan, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	3,960,000.00			3,761,900.07				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO208	Concreting of Brgy. Calapugan - Cacadungan FMR, Brgy. Calapugan and Cacadungan, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	2,970,000.00			2,821,335.83				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO209	Construction / Improvement of Multi-Purpose Building at San Manuel, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	-	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	600,000.00			586,875.29				-	7/31/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO210	Construction / Improvement of Multi-Purpose Building at Tayug, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	7/19/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/17/2017	2017	5,940,000.00			5,761,727.45				7/14/2017	10/9/2017	7/14/2017	7/14/2017	7/14/2017		Construction

17AIO211	Concreting of Sugcong Road, Brgy. Sugcong, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	7/19/2017	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	4,257,000.00			4,040,886.78				7/14/2017	7/31/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO212	Concreting of Road, San Manuel, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	-	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	990,000.00			941,672.90				-	7/31/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO213	Rehabilitation and Installation of Additional Structures Network Cabling on the On-Going Office Building, Renovation of DPWH Pangasinan 3rd DEO (Planning and Design Section, Administration and Construction Building), Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	07/13/2017 to 07/19/2017	7/20/2017	8/1/2017	8/2/2017	9/6/2017	9/15/2017	9/18/2017	2017	1,656,073.13			1,606,390.94				7/18/2017	8/1/2017	7/18/2017	7/18/2017	7/18/2017		Rehabilitation
17AIO214	Construction of Rain Water Collector System at 6th Legislative District (1) San Bartolome ES, Brgy. San Bartolome, Rosales, Pangasinan (2) Camanggaan ES, Brgy. Camanggaan, Rosales, Pangasinan (3) Rabago ES, Brgy. Rabago, Rosales, Pangasinan (4) Don Trenio Gueb ES, Brgy. San Aurelio, Balungao, Pangasinan (5) Capualan ES, Brgy. Capualan, Balungao, Pangasinan (6) San Raymundo ES, Brgy. San Raymundo, Balungao, Pangasinan (7) Namagbojan ES, Brgy. Namagbojan, Sta. Maria, Pangasinan (8) Samon ES, Brgy. Samon, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	07/19/2017 to 07/24/2017	7/25/2017	8/7/2017	8/8/17	9/8/2017	9/18/2017	9/19/2017	2017	1,594,000.00			1,536,150.13				7/20/2017	8/7/2017	7/20/2017	7/20/2017	7/20/2017		Construction
17AIO215	Construction of Rain Water Collector System at 5th Legislative District (1) Nibelliv ES, Brgy. Nibelliv, Bautista, Pangasinan (2) Benamin ES, Brgy. Benamin, Alcala, Pangasinan (3) San Pedro Apartado ES, Alcala, Pangasinan (4) San Blas ES, Brgy. San Blas, Villasis, Pangasinan (5) Calegu IS, Brgy. Catablan, Urdaneta City, Pangasinan (6) Pasileng ES, Brgy. Pasileng, Binabunan, Pangasinan (7) Acan Sur ES, Brgy. Acan Sur, Sison, Pangasinan (8) Inoman ES, Brgy. Inoman, Pozorrubio, Pangasinan (9) Bile ES, Brgy. Bile, Sison, Pangasinan	Construction Section	Public Bidding	-	07/18/2017 to 07/24/2017	7/25/2017	8/10/2017	8/11/2017	9/11/2017	9/20/2017	9/22/2017	2017	1,762,000.00			1,728,699.65				7/20/2017	8/10/2017	7/20/2017	7/20/2017	7/20/2017		Construction
17AIO216	Construction of Bridge, Cabalaengan - San Pedro, San Quintin, Pangasinan	Construction Section	Public Bidding	-	07/18/2017 to 07/24/2017	7/25/2017	8/22/2017	8/23/2017	9/19/2017	9/28/2017	9/29/2017	2017	2,940,000.00			2,866,239.98				7/20/2017	8/22/2017	7/20/2017	7/20/2017	7/20/2017		Concreting
17AIO217	Rehabilitation of Rural Health Unit 1, Poblacion West, Umingan, Pangasinan	Construction Section	Public Bidding	-	7/25/17 to 7/31/17	8/4/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/18/2017	2017	1,000,000.00			976,028.49				7/28/2017	9/27/2017	7/28/2017	7/28/2017	7/28/2017		Rehabilitation
17AIO218	Construction of Two (2) Storey Eight (8) Classroom School Building at Domanpot Elementary School, Aelingan, Pangasinan	Construction Section	Public Bidding	7/25/2017	7/25/17 to 7/31/17	8/4/2017	8/24/2017	8/25/2017	9/8/2017	9/18/2017	9/19/2017	2017	11,511,809.16			11,166,128.10				7/28/2017	8/24/2017	7/28/2017	7/28/2017	7/28/2017		Construction
17AIO219	Repair / Maintenance of DOJ Building Hall of Justice - Storage Room, Brgy. San Blas, Villasis, Pangasinan	Construction Section	Public Bidding	-	8/01/17 to 8/7/17	-	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	2017	940,505.30			925,050.86				-	8/22/2017	8/4/2017	8/4/2017	8/4/2017		Repair
17AIO220	Repair/ Maintenance of Lateral Drainage along Bakit-Bakit Jct. - Umingan Road, San Aurelio Section, Balungao, Pangasinan	Construction Section	Public Bidding	-	8/01/17 to 8/7/17	8/8/2017	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	Routine Maintenance CY 2017	1,960,000.00			1,901,178.63				8/4/2017	8/22/2017	8/4/2017	8/4/2017	8/4/2017		Repair
17AIO221	Repair / Improvement of DPWH Pangasinan 3rd DEO BAC Office of DPWH Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	10/9/2017	10/18/2017	10/19/2017	2017	542,647.96			536,510.11				-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair
17AIO222	Repair / Maintenance of DPWH Building Maintenance Section - Storage Room, Brgy. Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	9/20/2017	10/2/2017	10/6/2017	2017	674,429.60			661,931.14				-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair
17AIO223	Repair / Maintenance of DOJ Building Hall of Justice (Library Room) Brgy. Anoneta, Urdaneta, Pangasinan	Maintenance Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	2017	925,331.62			908,657.81				-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair
17AIO224	Construction of One (1) Storey Four (4) Classroom School Building with Toilet attached Capuluan Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	8/4/2017	9/15/17 to 9/21/17	9/22/2017	10/9/2017	10/10/2017	11/23/2017	11/27/2017	11/28/2017	BEFF 2017	5,256,147.06			4,798,183.45				9/18/2017	10/9/2017	9/18/2017	9/18/2017	9/18/2017		Construction

17AIO225	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached, Lipay Elementary School, Valenzuela, Pangasinan	Construction Section	Public Bidding	-	9/15/17 to 9/21/17	9/22/2017	10/9/2017	10/10/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16			2,561,378.29				9/18/2017	10/9/2017	9/18/2017	9/18/2017	9/18/2017		Construction
17AIO226	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached Salveacion Elementary School, Sta. Tomas, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16			2,587,316.22				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO227	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Pindangan National High School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,819,793.31			2,554,065.91				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO228	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Lucac Elementary School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16			2,584,431.37				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO229	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Bensamin Elementary School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16			2,570,921.37				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO230	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Don Benito Elementary School, Pazorrubio, Pangasinan	Construction Section	Public Bidding	8/7/2017	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	8,207,521.07			3,770,934.14				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO231	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Inoman Elementary School, Pazorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	4,160,960.20			3,779,412.68				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO232	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Dian Integrated School, Pazorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16			2,600,412.06				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO234	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Pinalpal Elementary School, Siom, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,973,706.66			2,551,819.94				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO235	Concreting of Nancayasan - Palina Road, Sto. Domingo Section, Brgy. Sto. Domingo, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	8/10/17 to 8/16/17	8/17/2017	8/30/2017	8/31/2017	9/19/2017	9/28/2017	9/29/2017	2017	3,960,000.00			3,758,141.56				8/14/2017	8/30/2017	8/14/2017	8/14/2017	8/14/2017		Construction
17AIO237	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Pogo Elementary School, Bautista, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16			2,559,639.03				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO238	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Betasan National High School, Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,869,481.53			2,607,368.27				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO239	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Sta. Catalina Elementary School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,188,942.99			2,919,647.26				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO240	Construction of One (1) Storey Two (2) Classroom School Building at Calixto A. Bautista Elementary School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,930,125.33			2,661,318.34				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO241	Construction of Unique Workshop (7 x 22.5) Juan G. Macaraeg National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,385,345.01			3,206,485.18				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO242	Construction of Unique Workshop (7 x 22.5) San Felipe National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,302,507.79			3,114,691.00				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO243	Repair / Maintenance of Lateral Drainage along Binalonan - Ailingan - Sta. Maria Road, Brgy. Toboy Section, Ailingan, Pangasinan	Maintenance Section	Public Bidding	-	8/11/17 to 8/17/17	8/18/2017	9/5/2017	9/6/2017	9/25/2017	10/2/2017	10/6/2017	2017	2,940,000.00			2,856,996.59				8/14/2017	9/5/2017	8/14/2017	8/14/2017	8/14/2017		Repair

17AIO244	Repair / Maintenance of FCDS along Mangaldan - Manaoag - Binlonan Road, Maraboc Bridge Revetment, Brgy. Maraboc, Laoac, Pangasinan	Maintenance Section	Public Bidding	-	8/11/17 to 8/17/17	8/18/2017	9/5/2017	9/6/2017	10/20/2017	10/30/2017	11/3/2017	2017	1,470,000.00			1,423,390.84				8/14/2017	9/5/2017	8/14/2017	8/14/2017	8/14/2017		Repair
17AIO246	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Don Rufino Tabayoyong Central School, Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,003,556.66			2,727,789.03				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO247	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Nanabagan Elementary School at Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,063,515.84			2,799,497.34				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO249	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Lananpin National High School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,943,597.24			2,674,391.83				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO250	Construction of Unique Workshop (7 x 22.5) Urdaneta City National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,516,923.67			3,323,692.19				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO251	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Don Maximo G. Gombio Panaga - Tabao Integrated School at Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,819,793.31			2,560,805.25				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO252	Repair / Maintenance of DOLE Building, Regional Office I (CR and Perimeter Fence) Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/14/17 to 8/20/17	-	9/19/2017	9/20/2017	10/9/2017	10/18/2017	10/19/2017	2017	778,741.28			767,060.10				-	9/19/2017	8/17/2017	8/17/2017	8/17/2017		Repair
17AIO253	Repair / Maintenance of DOJ Building, Hall of Justice Building Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/14/17 to 8/20/17	8/21/2017	9/4/2017	9/5/2017	9/25/2017	10/2/2017	10/6/2017	2017	1,660,115.05			1,641,079.14				8/17/2017	9/4/2017	8/17/2017	8/17/2017	8/17/2017		Repair
17AIO254	Construction / Improvement of Multi-Purpose Building at Umingan, Pangasinan (Cabalitan ES, San Leon ES, Papalasan ES, San Vicente ES, Rice ES, Doha Nena ES, Bantug ES, Cabangan ES, Macel-sell Abco ES and La Paz ES)	Construction Section	Public Bidding	-	8/25/17 to 9/3/17	9/1/2017	9/19/2017	9/20/2017	9/27/2017	10/6/2017	10/9/2017	2017	3,267,000.00			3,176,910.49				8/29/2017	9/19/2017	8/29/2017	8/29/2017	8/29/2017		Construction
17AIO255	Repair / Maintenance of Drainage along Pangasinan - Nueva Vizcaya Road, Carmen East and Tumana West, Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/30/17 to 9/5/17	9/6/2017	9/18/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017	2017	3,430,000.00			3,375,336.92				9/4/2017	9/18/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO256	Repair / Maintenance (Reblocking of Damaged Pavement) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road	Maintenance Section	Public Bidding	-	8/30/17 to 9/5/17	-	9/18/2017	9/19/2017	10/9/2017	10/18/2017	10/19/2017	2017	876,733.96			864,392.41				-	9/18/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO257	Repair / Maintenance (Reblocking of Damaged Pavement) along Villasis - Malasqui - San Carlos Road	Maintenance Section	Public Bidding	-	8/31/17 to 9/6/17	-	9/19/2017	9/20/2017	10/9/2017	10/18/2017	10/19/2017	2017	577,176.43			570,253.86				-	9/19/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO258	Repair / Maintenance of Revetment along Manila North Road, Tagamusing River (Upstream) Inner Section, Pangasinan	Maintenance Section	Public Bidding	-	8/31/17 to 9/6/17	9/7/2017	9/19/2017	9/20/2017	10/20/2017	10/30/2017	11/3/2017	2017	3,920,000.00			3,897,386.18				9/4/2017	9/19/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO259	Repair / Rehabilitation / Improvement (Additional Pavement Width) along Binlonan - Aseigan - Sta. Maria Road, KD 206+100 - KD 207+000	Construction Section	Public Bidding	9/4/2017	9/7/17 to 9/13/17	9/14/2017	9/26/2017	9/27/2017	10/11/2017	10/20/2017	10/23/2017	2017	14,700,000.00			13,983,231.07				9/11/2017	9/26/2017	9/11/2017	9/11/2017	9/11/2017		Repair
17AIO260	Repair / Maintenance of FCDS along Manila North Road, Bued Bridge (Pier #9), Pangasinan	Maintenance Section	Public Bidding	-	9/7/17 to 9/13/17	9/14/2017	9/26/2017	9/27/2017	10/20/2017	10/30/2017	11/3/2017	2017	1,960,000.00			1,947,555.77				9/11/2017	9/26/2017	9/11/2017	9/11/2017	9/11/2017		Repair
17AIO261	Construction of Two (2) Storey Four (4) Classroom School Building on Micropile Foundation at Donacop Elementary School, Aseigan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/11/2017	10/13/2017	10/16/2017	BEFF 2017	8,259,058.61			8,019,995.94				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Repair

17AIO262	Construction of Two (2) Storey Six (6) Classroom School Building on Micropile Foundation at Toboy National High School, Aisingan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/16/2017	BEFF 2017	10,730,758.15			10,413,709.77				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Construction
17AIO263	Construction of Three (3) Storey Nine (9) Classroom School Building on Micropile Foundation at Narciso R. Ramos Elementary School SPED Center, Aisingan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/18/2017	BEFF 2017	19,155,156.64			18,603,962.79				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Construction
17AIO269	Construction / Improvement of Multi-Purpose Building at Aisingan, Pangasinan	Construction Section	Public Bidding	-	9/26/17 to 10/2/17	10/3/2017	10/23/2017	10/24/2017	10/25/2017	10/27/2017	10/30/2017	LIP 2017	1,960,000.00			1,928,602.24				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017		Construction
17AIO278	Concreting of Narra - San Roque FMR, Brgys. Narra and San Roque, San Manuel, Pangasinan	Construction Section	Public Bidding	-	10/4/17 to 10/10/17	10/14/2017	10/26/2017	10/27/2017	10/27/2017	11/2/2017	11/3/2017	DA 2017	1,900,000.00			1,883,222.69				10/9/2017	10/26/2017	10/9/2017	10/9/2017	10/9/2017		Concreting of Road
17AIO281	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Camantiles Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	3,942,145.35			3,821,186.72				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO282	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Palina East National High School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	3,942,145.35			3,821,186.72				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO283	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Vicente Tascas Memorial School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,561,379.41				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO284	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Cayambanan Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	11/7/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/12/2017	12/14/2017	12/18/2017	BEFF 2017	2,695,140.41			2,609,925.17				11/21/2017	12/7/2017	11/21/2017	11/21/2017	11/21/2017		Construction
17AIO285	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Pinnaludpod Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,754,331.12			2,669,526.00				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO286	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Bolaoen Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,561,379.41				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO287	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Camanang Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,544,786.37				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO288	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Florentino B. Goco Community School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,544,786.37				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO289	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Urdaneta I Central School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/24/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41			2,587,280.95				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO290	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Anonas Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	10/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,784,181.12			2,705,460.83				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction
17AIO291	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Manan Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	10/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,754,331.12			2,669,525.99				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction
17AIO292	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Naniacuan Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	11/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41			2,589,366.51				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction

17AIO293	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Cabulan National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04		2,566,619.85					10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO294	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Casubla National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/23/2017	11/27/2017	11/28/2017	BEFF 2017	2,639,668.04		2,560,085.74					10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO295	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Labit National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,680,215.41		2,604,040.60					10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO296	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Urdaneta I Central School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41		2,589,449.73					10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO299	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Don Benito Elementary School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,825,742.62		3,770,934.14					10/30/2017	11/14/2017	10/30/2017	10/30/2017	10/30/2017		Construction
17AIO309	Construction of Two (2) Storey Six (6) Classroom School Building at West Central School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	12,817,375.90		12,484,563.74					11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO310	Construction of Three (3) Storey Six (6) Classroom School Building at San Rafael National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	15,127,449.28		14,716,343.10					11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO311	Construction of Three (3) Storey Nine (9) Classroom School Building (Building 1) Rajal - Angayan National High School at Balungao, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	26,884,753.24		26,187,325.09					11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO312	Construction of Two (2) Storey Four (4) Classroom School Building at Pakikipak Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,791,289.48		9,563,455.93					11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO313	Construction of Two (2) Storey Four (4) Classroom School Building at Mauban Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,064.48		9,564,285.70					11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO314	Construction of Two (2) Storey Six (6) Classroom School Building at Rosales North Central School, Rosales, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	12,817,375.90		12,461,718.65					11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO315	Construction of Two (2) Storey Four (4) Classroom School Building at West Central Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,536,574.20					11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO316	Construction of Two (2) Storey Four (4) Classroom School Building at Pataquid Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,064.48		9,580,090.49					11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO317	Construction of Four (4) Storey Eight (8) Classroom School Building at Umingan Central National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	18,840,850.10		18,318,851.14					11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO318	Construction of Two (2) Storey Four (4) Classroom School Building at Esperanza Integrated School, Sison, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,063.68		9,553,251.35					11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO319	Construction of Three (3) Storey Six (6) Classroom School Building with Micropile (2 Regular Workshop and 1 Computer Laboratory) Antonio P. Villar National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	12/1/2017	12/4/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	18,151,121.25		17,658,712.85					11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction

17AIO320	Construction of Three (3) Storey Six (6) Classroom School Building (2 Science Laboratory and 2 Classroom), Balyot National High School at Baulista, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	15,037,899.28		14,737,508.41				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO321	Construction of Two (2) Storey Four (4) Classroom School Building, Sto. Domingo National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/29/173	12/1/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	10,402,179.03		10,110,831.62				11/14/2017	12/29/173	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO322	Construction of Three (3) Storey Six (6) Classroom School Building with Micropile Foundation Caroscan Norte National High School, Aelingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	15,197,934.05		14,784,924.42				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO323	Construction of Three (3) Storey Six (6) Classroom School Building (2 Science Laboratory and 1 Computer Laboratory) Antonio P. Villar National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/22/2017	BEFF 2017	15,037,899.28		14,631,740.90				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO324	Construction of Three (3) Storey Nine (9) Classroom School Building (Bldg. 2) Rajal - Angayan National High School at Balungao, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/11/2017	12/14/2017	12/18/2017	BEFF 2017	26,884,753.24		26,185,765.84				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO325	Construction of Four (4) Storey Eight (8) Classroom School Building with Micropile San Vicente West Integrated School at Aelingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	21,174,777.98		20,703,397.60				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO326	Construction of Two (2) Storey Six (6) Classroom School Building at Baracbac National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	13,540,076.52		13,186,517.71				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO327	Construction of Two (2) Storey Four (4) Classroom School Building at San Joaquin Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,536,560.93				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO328	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro West Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,528,418.91				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO329	Construction of Two (2) Storey Four (4) Classroom School Building at Li Seng Glap Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,821,139.48		9,565,615.49				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO330	Repair / Maintenance (Resurfacing of Ravelled Areas) along Carmen Jctn. - Manat Road (Hector Mendoza Bridge), KO 183+098	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,800,000.00		1,747,078.68				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO331	Repair / Maintenance (Resurfacing of Ravelled Areas) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road (Bambas Bridge), KO 218+513	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,850,000.00		1,825,019.25				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO332	Repair / Maintenance (Resurfacing of Ravelled Areas) along Binalonan - Aelingan - Sta. Maria Road (Sinapog Bridge and Aragaag Bridge), KO 201+000 and KO 201+848	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,400,000.00		1,379,995.97				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO333	Repair / Maintenance (Slope Protection Works) along Mangaldan - Manaog - Binalonan Road, KO 191+450 - KO 191+775	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,600,000.00		1,579,000.00				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO334	Repair / Maintenance (Ravelled Sections with Isolated Cracks) along Villasis - Malasiqui - San Carlos Road, Unad Section, Villasis, Pangasinan	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,500,000.00		1,464,994.94				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO335	Repair / Maintenance (Ravelled Sections with Isolated Cracks) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road, KO 224+600 - KO 232+000 with exceptions	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,450,000.00		1,429,906.50				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017		Repair

17AIO336	Construction of Four (4) Storey Sixteen (16) Classroom School Building (6 Regular Workshop and 2 Science Laboratory) at Tayug National High School at Tayug, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	40,518,202.70		39,463,329.98				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO337	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop and 2 Science Laboratory and 2 Computer Laboratory) at San Quintin National High School at San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	40,398,802.70		39,347,939.26				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO338	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carayacan Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,558,734.62		15,196,427.60				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO339	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Talingsapor Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,292,183.04				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO340	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,547,602.14				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO341	Construction of Two (2) Storey Four (4) Classroom School Building, Gonzalo Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,865,914.48		9,658,847.05				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO342	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile Mallion Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,328,298.12		11,095,022.66				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO343	Construction of Two (2) Storey Four (4) Classroom School Building Lagasit Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	11,624,645.01		9,604,536.42				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO344	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile Sisendo V. Tecson Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,873,427.28		11,694,050.80				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO345	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) at Eastern Pangasinan Agricultural College at Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	40,520,675.87		39,445,868.95				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO346	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at San Miguel Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,258,648.12		11,022,611.40				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO347	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Barangbong Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		10,935,785.65				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO348	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Rabago Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,550,558.28		11,248,127.54				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO349	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) at Sta. Maria East Integrated School at Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	40,398,802.70		39,342,838.66				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO350	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Cananem Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		10,940,023.06				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO351	Construction of Two (2) Storey Four (4) Classroom School Building at Bantug - Capandanan Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,564,285.70				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction

17AIO352	Construction of Four (4) Storey Sixteen (16) Classroom School Building (3 Regular Workshop, 2 Science Laboratory and 2 ICT Laboratory and 2 CL) at La Paz National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	40,396,802.70			39,390,733.06				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO353	Construction of Two (2) Storey Four (4) Classroom School Building at Balungao Central Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48			9,564,285.71				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO354	Construction of Three (3) Storey Six (6) Classroom School Building (3 Regular Workshop) at Cipriano P. Primicias National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	15,067,749.28			14,667,949.15				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO355	Construction of Three (3) Storey Six (6) Classroom School Building (with Micropile) (1 Regular Workshop and 2 Computer Laboratory - Bldg. 2) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	18,129,450.37			17,640,476.00				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO356	Construction of Three (3) Storey Six (6) Classroom School Building (1 Regular Workshop and 2 Computer Laboratory) at Baluyot National High School, Bauata, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28			14,628,670.39				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO357	Construction of Two (2) Storey Eight (8) Classroom School Building at Lagait National High School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	18,683,382.94			18,178,819.60				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO358	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carriedo Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48			9,579,317.32				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO359	Construction of Three (3) Storey Six (6) Classroom School Building (3 Regular Workshop) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28			14,614,474.76				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO360	Construction of Two (2) Storey Four (4) Classroom School Building at Cipriano P. Primicias National High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	8,975,797.25			8,714,919.71				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO361	Construction of Three (3) Storey Six (6) Classroom School Building (1 Regular Workshop and 2 Computer Laboratory - Bldg. 1) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28			14,614,478.70				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO366	Repair / Maintenance (Slope Protection Works) along Carmen Jctn. - Manat Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	750,000.00			740,000.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO367	Repair / Maintenance (Slope Protection Works) along San Nicolas - Natwidad - San Quintin - Umingan - Gumbe Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	550,000.00			547,250.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO368	Fabrication / Installation of Km Posts and RROW Marker along Manila North Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	405,000.00			400,800.80				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Fabrication
17AIO369	Repair / Maintenance (Relocation / Replacement) of Damaged Guardrails along Pangasinan - Nueva Viscaya Road, Villasis - Malasiqui - San Carlos Road and Balik-Balik Jctn. - Umingan Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	800,000.00			794,401.17				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO370	Repair / Maintenance (Slope Protection Works) along Villasis - Malasiqui - San Carlos Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	800,000.00			790,000.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO371	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Cabaugaoon Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,236,748.12			11,002,485.57				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction

17AIO372	Construction of Two (2) Storey Four (4) Classroom School Building Balicananay Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,821,139.48		9,615,023.95				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO373	Construction of Two (2) Storey Four (4) Classroom School Building San Eugenio Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		9,591,010.40				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO374	Construction of Two (2) Storey Four (4) Classroom School Building Carmen Elementary School Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	10,236,886.37		9,963,817.95				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO375	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Magallanes Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		10,935,785.65				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO376	Construction of Two (2) Storey Six (6) Classroom School Building (with Micropile) Alcala Central School, Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	14,546,279.76		14,161,129.58				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO377	Concreting / Rehabilitation / Improvement of Peralta Road to Mabini San Andres Barangay Road Leading to Mt. Balungao Hot and Cold Springs and Balungao Hilltop Adventure, Balungao, Pangasinan	Construction Section	Public Bidding		11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/21/2017	12/22/2017	12/18/2017	CY 2017	1,258,423.09		1,243,497.06				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Concreting
17AIO378	Construction of Four (4) Storey Twenty (20) Classroom School Building (with Micropile) Pozornubio Central School at Pozornubio, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	52,154,435.69		50,589,221.26				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO379	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Evangelista Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,451,058.48		11,152,888.58				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO380	Construction of Four (4) Storey Sixteen (16) Classroom School Building (2 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) Umingan Central National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	46,182,304.32		45,252,367.85				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO381	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Lab, 2 Computer Lab and 4 Classrooms) at Capulean National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	34,640,694.85		33,712,240.50				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO382	Construction of Two (2) Storey Eight (8) Classroom School Building (with Micropile) at San Quintin Central School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	22,024,262.60		21,450,115.71				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO383	Construction of Four (4) Storey Sixteen (16) Classroom School Building (2 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) at San Nicolas National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	40,398,802.70		39,336,207.16				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO384	Construction of Two (2) Storey Six (6) Classroom School Building at Sto. Tomas National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,757,675.90		12,488,124.15				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO385	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) at Tayug National High School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	21,968,997.06		21,395,687.57				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO386	Construction of Two (2) Storey Four (4) Classroom School Building (on Micropile) at Laoc National High School, Laoc, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,966,593.91		11,629,521.03				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO387	Construction of Two (2) Storey Six (6) Classroom School Building (on Micropile) at Caballitan National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	15,197,934.15		14,795,247.25				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO388	Construction of Two (2) Storey Ten (10) Classroom School Building (with Micropile) (Building 1) at Paz Elementary School, Villase, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	25,904,292.78		25,080,035.54					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO389	Construction of Two (2) Storey Four (4) Classroom School Building at East Central School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,579,990.76					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO390	Construction of Two (2) Storey Four (4) Classroom School Building at San Roque ANP Pilot School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,634,064.48					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO391	Construction of Two (2) Storey Six (6) Classroom School Building at Prado National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,757,675.90		12,412,917.22					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO392	Construction of Two (2) Storey Four (4) Classroom School Building Salud Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,821,139.48		9,674,711.32					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO393	Construction of Two (2) Storey Six (6) Classroom School Building Arlison - Bantog National High School, Aeingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	12,954,171.15		12,611,129.63					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO394	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Saron Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,664,445.01		11,339,890.41					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO395	Construction of Two (2) Storey Four (4) Classroom School Building San Isidro Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,547,671.79					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO396	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Calaoacan Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,604,545.29					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO397	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Don Robert B. Estrella, Sr. National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,287,261.09					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO398	Construction of Two (2) Storey Four (4) Classroom School Building at Artacho Elementary School, Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/21/2017	12/22/2017	12/18/2017	BEFF 2017	9,836,064.48		9,557,412.15					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO399	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carosacan Sur National High School, Aeingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,173,640.35		11,851,056.23					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO400	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Lab, 2 Computer Lab and 4 Classrooms) at San Pedro Apartado National High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	34,640,694.85		33,722,522.45					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO401	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at La Paz Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,281,594.05					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO402	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) at Alejandro F. Oligan High School (Aean Sur NHS), Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	33,555,158.21		32,716,087.12					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO403	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at San Tomas Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,296,448.12		11,065,080.57					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO404	Construction of Two (2) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Bantay Inak Integrated School, at Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	18,578,907.94		18,030,447.77				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO405	Construction of Four (4) Storey Twenty (20) Classroom School Building (2 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 8 Classrooms) Bautista National High School at Bautista, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	45,321,504.46		44,314,557.17				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO406	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Sta. Maria National High School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	18,900,550.10		18,401,901.87				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO407	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Labayug National High School, Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,856,809.52		11,531,132.28				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO408	Repair / Maintenance (Replacement of Damaged Asphalt Pavement) along Pangasinan - Nueva Vizcaya Road, Rosales, Pangasinan	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	900,000.00		884,973.42				-	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO409	Repair / Maintenance (Ravelled Section with Isolated Cracks) along Carmen Jctn. - Manat and Binabunan - Ailingan - Sta. Maria Road	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	950,000.00		934,997.37				-	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO410	Repair / Maintenance of Lateral Drainage along Pangasinan - Nueva Vizcaya Road, Brgy. Samon, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	900,000.00		884,999.70				-	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO416	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Pinalpal Elementary School, Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,946,693.91		11,586,254.69				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO417	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Silag Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,535,633.28		11,293,936.26				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO418	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Artacho National High School at Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,761,150.10		18,311,131.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO419	Construction of Four (4) Storey Eight (8) Classroom School Building (2 - ICT Laboratory, 2 Science Laboratory) at Calocacayan National High School, Bautista, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,405,131.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO420	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at San Felipe National High School at Binabunan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,307,083.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO421	Construction of Two (2) Storey Six (6) Classroom School Building Salud - San Eugenio National High School, Natividad, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	12,757,675.90		12,729,749.94				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO422	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Don Valentin Torres Integrated School at Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	19,122,625.55		18,535,038.50				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO423	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) (4 regular Workshop) Laoac National High School at Laoac, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,781,150.10		18,228,840.44				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO424	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Lumayan Integrated School at San Quintin, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017	12/21/2017	BEFF 2017	21,876,805.95		21,854,946.21				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO425	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Arboleda National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,386,495.12				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO426	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) San Felipe Integrated School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/20/2017	BEFF 2017	18,825,925.10		18,335,550.50				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO427	Construction of Four (4) Storey Twenty (20) Classroom School Building (with Micropile) (4 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) Cipriano P. Primicias National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	52,094,735.69		50,584,080.35				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO428	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at San Juan National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/29/2017	BEFF 2017	11,933,127.27		11,616,953.59				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO429	Construction of Three (3) Storey Six (6) Classroom School Building (2 Regular Workshop and 1 Science Laboratory) San Antonio National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	15,037,899.28		14,644,324.54				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO430	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) Masell-sell Abo National High School at Jimlisan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,940,850.10		18,464,066.65				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO431	Construction of Two (2) Storey Ten (10) Classroom School Building (with Micropile) (Building 2) Paz Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	25,904,292.78		25,617,249.26				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO432	Construction of Two (2) Storey Four (4) Classroom School Building at San Luis Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,791,289.48		9,585,221.88				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO433	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop and 6 Classrooms) at Calasacaayan National High School, Bautista, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	17,786,573.73		17,423,188.78				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO434	Construction of Four (4) Storey Eight (8) Classroom School Building 2 Science Laboratory, 2 Computer Laboratory) at Barangobong National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,295,945.42				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO435	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Eugenio P. Perez National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,283,557.97				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO436	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Doña Nena Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,664,445.01		11,361,119.85				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO437	Construction of Two (2) Storey Four (4) Classroom School Building at Sito Baong Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,806,214.46		9,595,133.40				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO438	Construction of Two (2) Storey Four (4) Classroom School Building at Bantug Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,806,214.46		9,551,115.76				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO439	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Caramutan Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,914,496.76		11,604,664.96				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO440	Construction of Four (4) Storey Sixteen (16) Classroom School Building (1 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 6 Classrooms) at Benasin Agro - Industrial High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	38,562,493.48		37,641,781.25					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO441	Construction of Two (2) Storey Four (4) Classroom School Building at San Jose Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	10,770,956.71		10,547,953.83					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO442	Construction of Four (4) Storey Sixteen (16) Classroom School Building (8 regular Workshop) at Benigno V. Aldana National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	40,398,802.70		39,327,967.66					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO443	Construction of Two (2) Storey Four (4) Classroom School Building at Flores Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,836,064.48		9,580,290.00					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO444	Construction of Four (4) Storey Sixteen (16) Classroom School Building (2 Science Laboratory, 4 Computer Laboratory, and 4 Classrooms) at Benigno V. Aldana National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	46,107,679.32		44,885,766.72					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO445	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 2 Computer Laboratory) at Gullin-Colling National High School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,307,896.40					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO446	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 ICT) at Nema National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.10		18,246,670.00					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO447	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory) (with Microple) at Bobonan National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,998,847.06		21,427,856.24					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO448	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory) at Leac National High School, Leac, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,421,437.33					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO449	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 ICT) at Paliguyod National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.00		18,321,397.68					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO453	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory and 2 Computer Laboratory) at Natwidad National High School, Natwidad, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,322,095.80					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO459	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Science Laboratory and 2 Computer Laboratory) at Sta. Maria National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,954,072.06		21,397,849.50					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO460	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Science Laboratory and 2 ICT Laboratory) at Paz, National High School at Villasis, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,894,372.06		21,291,903.40					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO461	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 ICT Laboratory) Unzad National High School at Villasis, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,232,331.20					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO462	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Regular Workshop and 2 Classrooms) Arboleda National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,894,372.06		21,528,440.32					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO463	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Esperanza Integrated School at Sison, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,217,600.04					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AIO464	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Workshop, 1 Science Lab, 1 ICT Lab and 4 Classroom) Dungan IS, Sison, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	35,111,329.85							11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO465	Construction of Four (4) Storey Eight (8) Classroom School Building (4 Regular Workshop) Nara National High School, Pozorubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.10							11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO501	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Cabayawan Elementary School at San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,949,640.81							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO502	Construction of Two (2) Storey Two (2) Classroom School Building at San Macario Sur Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,836,064.46							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO503	Construction of Two (2) Storey Two (2) Classroom School Building at San Jose Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,836,064.46							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO504	Construction of Two (2) Storey Two (2) Classroom School Building at Eulogio Arceaga Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,821,139.48							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO505	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) Barangbang Elementary School at Natividad, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,869,543.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO506	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) San Narciso Norte Elementary School at Natividad, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO507	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at San Julian Elementary School at Balungao, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	2,789,943.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO508	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached Mantadang Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	2,789,943.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO509	Construction of Two (2) Storey Four (4) Classroom School Building Cabalaoagan Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,766,364.46							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO510	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at San Vicente Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	2,789,943.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO511	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) Gonzales Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO512	Construction of Two (2) Storey Four (4) Classroom School Building Gullin-Gullin Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,821,139.48							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO513	Construction of Two (2) Storey Four (4) Classroom School Building Acop Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,776,364.46							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO515	Construction of Two (2) Storey Four (4) Classroom School Building Agno Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	9,776,364.46							11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AIO517	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Cabangaran Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,716,200.81				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO518	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Sta. Maria Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,717,419.77				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO519	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Calilian Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,737,424.89				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO521	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at An-Anonas elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30		2,733,975.52				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO522	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Bornaaya Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30		2,733,975.52				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO523	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Latic Chayao School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30		2,713,921.67				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO524	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at San Antonio Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30		2,733,975.52				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO525	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Sobol Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,747,475.52				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO526	Construction of Two (2) Storey Four (4) Classroom School Building at Legaspi Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	9,776,364.48		9,516,697.69				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO527	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at San Vicente West Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,713,921.67				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO529	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Bangar Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,949,640.81		2,872,918.23				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO530	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Nining Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,780,763.97				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO531	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Luna Este Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	3,050,011.03		2,970,795.00				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO532	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Mantadang Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31		2,729,023.32				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO533	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Carosalean Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	2,869,543.31		2,794,886.56				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO537	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Cabacaraan Elementary School at San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	4,058,742.68		3,936,915.20				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction



Republic of the Philippines
Department of Public Works and Highways
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE
Tumana, Rosales, Pangasinan

DPWH Procurement Monitoring Report as of December 29, 2017
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity								Source of Funds	ABC			Contract Cost			List of Invited Observer	Date of receipt of Invitation						Remarks (Brief description of Program/Activity/Project)
				Pre-Procurement Activities	Advertisement/ Posting of IB/REI	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Notice of Award	Contract Signing	NTP		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Open of Bids	Bid Evaluation	Post Qual	Delivery/comple tion/acceptance (# applicable)	
Completed Procurement Activities																										
17AIO144	Construction of Three (3) Storey; Twelve (12) Classroom School Building at Flores Integrated School, San Manuel, Pangasinan	Planning & Design Section	Public Bidding	4/24/2017	11/3/17 to 11/09/17	11/10/2017	11/23/2017	11/24/2017	12/11/2017	12/14/2017	12/8/2017	BEFF CY 2017 Batch 13	17,890,046.11			15,746,209.80				11/7/2017	11/23/2017	11/7/2017	11/7/2017	11/7/2017		Construction of Three (3) Storey; Twelve (12) Classroom 9.5m x 45.0m School Building
17AIO169	Concreting of Roads, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,980,000.00			1,910,913.23				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO170	Concreting of Roads, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO171	Concreting of Roads, Balungao, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,743.65				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO172	Concreting of Roads, Asingan, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO173	Concreting of Roads, Tayug, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO174	Concreting of Roads, Rosales, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,980,000.00			1,910,913.23				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO179	Concreting of Roads, San Quintin, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	1,465,000.00			1,447,798.78				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO180	Concreting of Roads, Umangan, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	9/27/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	3,762,000.00			3,667,051.51				9/25/2017	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO181	Concreting of Roads, Natividad, Pangasinan	Construction Section	Public Bidding	-	9/20/17 to 9/26/17	-	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/18/2017	GAA CY 2017	990,000.00			965,176.97				-	10/9/2017	9/25/2017	9/25/2017	9/25/2017		Construction
17AIO204	Concreting of Brgy. Pilar FMR, Brgy. Pilar, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	07/4/2017 to 07/10/2017	7/11/2017	7/24/2017	7/25/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	1,980,000.00			1,880,980.53				7/7/2017	7/24/2017	7/7/2017	7/7/2017	7/7/2017		Concreting of Road
17AIO205	Concreting of Brgy. San Maximo - Burgos FMR, Brgy. San Maximo and Burgos, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/5/2017 to 07/11/2017	7/12/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	2,970,000.00			2,821,449.63				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO206	Concreting of Brgy. Agno - Poblacion C FMR, Brgy. Agno and Poblacion C, Tayug, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/22/2017	9/1/2017	9/4/2017	DA 2017	1,980,000.00			1,921,249.10				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO207	Concreting of Brgy. Camangaan - Calapugan FMR, Brgy. Camangaan - Calapugan, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	3,960,000.00			3,761,900.07				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO208	Concreting of Brgy. Calapugan - Cacadungan FMR, Brgy. Calapugan and Cacadungan, Natividad, Pangasinan	Construction Section	Public Bidding	-	07/6/2017 to 07/12/2017	7/13/2017	7/25/2017	7/26/2017	8/17/2017	8/25/2017	8/29/2017	DA 2017	2,970,000.00			2,821,335.83				7/10/2017	7/25/2017	7/10/2017	7/10/2017	7/10/2017		Concreting of Road
17AIO209	Construction / Improvement of Multi-Purpose Building at San Manuel, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	-	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	600,000.00			586,875.29				-	7/31/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO210	Construction / Improvement of Multi-Purpose Building at Tayug, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	7/19/2017	10/9/2017	10/10/2017	10/11/2017	10/13/2017	10/17/2017	2017	5,940,000.00			5,761,727.45				7/14/2017	10/9/2017	7/14/2017	7/14/2017	7/14/2017		Construction

17AIO211	Concreting of Sugcong Road, Brgy. Sugcong, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	7/19/2017	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	4,257,000.00		4,040,886.78				7/14/2017	7/31/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO212	Concreting of Road, San Manuel, Pangasinan	Construction Section	Public Bidding	-	07/12/2017 to 07/18/2017	-	7/31/2017	8/1/2017	8/18/2017	8/25/2017	8/29/2017	2017	990,000.00		941,672.90			-	7/31/2017	7/14/2017	7/14/2017	7/14/2017	7/14/2017		Construction
17AIO213	Rehabilitation and Installation of Additional Structures Network Cabling on the On-Going Office Building, Renovation of DPWH Pangasinan 3rd DEO (Planning and Design Section, Administrative and Construction Building), Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	07/13/2017 to 07/19/2017	7/20/2017	8/1/2017	8/2/2017	9/6/2017	9/15/2017	9/18/2017	2017	1,656,073.13		1,606,390.94			7/18/2017	8/1/2017	7/18/2017	7/18/2017	7/18/2017		Rehabilitation	
17AIO214	Construction of Rain Water Collector System at 6th Legislative District (1) San Bartolome ES, Brgy. San Bartolome, Rosales, Pangasinan (2) Camanggaan ES, Brgy. Camanggaan, Rosales, Pangasinan (3) Rabago ES, Brgy. Rabago, Rosales, Pangasinan (4) Don Ireneo Guieb ES, Brgy. San Aurelio, Balungao, Pangasinan (5) Capulanan ES, Brgy. Capulanan, Balungao, Pangasinan (6) San Raymundo ES, Brgy. San Raymundo, Balungao, Pangasinan (7) Namagbagan ES, Brgy. Namagbagan, Sta. Maria, Pangasinan (8) Samon ES, Brgy. Samon, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	07/18/2017 to 07/24/2017	7/25/2017	8/7/2017	8/8/17	9/8/2017	9/18/2017	9/19/2017	2017	1,594,000.00		1,536,150.13			7/20/2017	8/7/2017	7/20/2017	7/20/2017	7/20/2017		Construction	
17AIO215	Construction of Rain Water Collector System at 5th Legislative District (1) Nibaliw ES, Brgy. Nibaliw, Bautista, Pangasinan (2) Bersamin ES, Brgy. Bersamin, Alcala, Pangasinan (3) San Pedro Apartado ES, Alcala, Pangasinan (4) San Blas ES, Brgy. San Blas, Villasis, Pangasinan (5) Calagu 1S, Brgy. Catablan, Urdaneta City, Pangasinan (6) Pasileng ES, Brgy. Pasileng, Binalonan, Pangasinan (7) Asan Sur ES, Brgy. Asan Sur, Sison, Pangasinan (8) Inoman ES, Brgy. Inoman, Pozorrubio, Pangasinan (9) Bila ES, Brgy. Bila, Sison, Pangasinan	Construction Section	Public Bidding	-	07/18/2017 to 07/24/2017	7/25/2017	8/10/2017	8/11/2017	9/11/2017	9/20/2017	9/22/2017	2017	1,782,000.00		1,728,699.65			7/20/2017	8/10/2017	7/20/2017	7/20/2017	7/20/2017		Construction	
17AIO216	Construction of Bridge, Cabalaangan - San Pedro, San Quintin, Pangasinan	Construction Section	Public Bidding	-	07/18/2017 to 07/24/2017	7/25/2017	8/22/2017	8/23/2017	9/19/2017	9/28/2017	9/29/2017	2017	2,940,000.00		2,866,239.98			7/20/2017	8/22/2017	7/20/2017	7/20/2017	7/20/2017		Concreting	
17AIO217	Rehabilitation of Rural Health Unit 1, Poblacion West, Umingan, Pangasinan	Construction Section	Public Bidding	-	7/25/17 to 7/31/17	8/4/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/18/2017	2017	1,000,000.00		976,028.49			7/28/2017	9/27/2017	7/28/2017	7/28/2017	7/28/2017		Rehabilitation	
17AIO218	Construction of Two (2) Storey Eight (8) Classroom School Building at Dornaport Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	7/25/2017	7/25/17 to 7/31/17	8/4/2017	8/24/2017	8/25/2017	9/8/2017	9/18/2017	9/19/2017	2017	11,511,809.16		11,166,128.10			7/28/2017	8/24/2017	7/28/2017	7/28/2017	7/28/2017		Construction	
17AIO219	Repair / Maintenance of DOJ Building Hall of Justice - Storage Room, Brgy. San Blas, Villasis, Pangasinan	Construction Section	Public Bidding	-	8/01/17 to 8/7/17	-	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	2017	940,505.30		925,050.86			-	8/22/2017	8/4/2017	8/4/2017	8/4/2017		Repair	
17AIO220	Repair/ Maintenance of Lateral Drainage along Bakit-Bakit Jct. - Umingan Road, San Aurelio Section, Balungao, Pangasinan	Construction Section	Public Bidding	-	8/01/17 to 8/7/17	8/8/2017	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	Routine Maintenance CY 2017	1,960,000.00		1,901,178.63			8/4/2017	8/22/2017	8/4/2017	8/4/2017	8/4/2017		Repair	
17AIO221	Repair / Improvement of DPWH Pangasinan 3rd DEO BAC Office of DPWH Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	10/9/2017	10/18/2017	10/19/2017	2017	542,647.96		536,510.11			-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair	
17AIO222	Repair / Maintenance of DPWH Building Maintenance Section - Storage Room, Brgy. Tumana, Rosales, Pangasinan	Construction Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	9/20/2017	10/2/2017	10/6/2017	2017	674,429.60		661,931.14			-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair	
17AIO223	Repair / Maintenance of DOJ Building Hall of Justice (Library Room) Brgy. Anonas, Urdaneta, Pangasinan	Maintenance Section	Public Bidding	-	8/03/17 to 8/9/17	-	8/22/2017	8/23/2017	9/20/2017	9/29/2017	10/2/2017	2017	925,331.62		908,657.81			-	8/22/2017	8/7/2017	8/7/2017	8/7/2017		Repair	
17AIO224	Construction of One (1) Storey Four (4) Classroom School Building with Toilet attached Capulanan Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	8/4/2017	9/15/17 to 9/21/17	9/22/2017	10/9/2017	10/10/2017	11/23/2017	11/27/2017	11/28/2017	BEFF 2017	5,256,147.06		4,796,183.45			9/18/2017	10/9/2017	9/18/2017	9/18/2017	9/18/2017		Construction	

17AIO225	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached, Lipay Elementary School, Villase, Pangasinan	Construction Section	Public Bidding	-	9/15/17 to 9/21/17	9/22/2017	10/9/2017	10/10/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16		2,561,378.29				9/18/2017	10/9/2017	9/18/2017	9/18/2017	9/18/2017		Construction
17AIO226	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached Salvacion Elementary School, Sto. Tomas, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16		2,587,316.22				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO227	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Pindangan National High School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,819,793.31		2,554,065.91				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO228	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Laoac Elementary School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16		2,584,431.37				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO229	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Bersamin Elementary School, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16		2,570,931.37				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO230	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Don Benito Elementary School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	8/7/2017	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	8,207,521.07		3,770,934.14				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO231	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Inoman Elementary School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	4,160,960.20		3,779,412.68				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO232	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Dilan Integrated School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,843,859.16		2,600,412.06				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO234	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Pinalpal Elementary School, Sison, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,973,706.66		2,551,819.94				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO235	Concreting of Nancayan - Paline Road, Sto. Domingo Section, Brgy. Sto Domingo, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	8/10/17 to 8/16/17	8/17/2017	8/30/2017	8/31/2017	9/19/2017	9/28/2017	9/29/2017	2017	3,960,000.00		3,758,141.56				8/14/2017	8/30/2017	8/14/2017	8/14/2017	8/14/2017		Construction
17AIO237	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at Pogo Elementary School, Bautista, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,828,934.16		2,559,639.03				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO238	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Batasan National High School, Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,869,461.53		2,607,368.27				10/31/2017	11/14/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO239	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Sta. Catalina Elementary School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,188,942.99		2,919,647.26				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO240	Construction of One (1) Storey Two (2) Classroom School Building at Calixto A. Bautista Elementary School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,930,125.33		2,661,318.34				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO241	Construction of Unique Workshop (7 x 22.5) Juan G. Macaraeg National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,385,345.01		3,206,485.18				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO242	Construction of Unique Workshop (7 x 22.5) San Felipe National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,302,507.79		3,114,691.00				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO243	Repair / Maintenance of Lateral Drainage along Binalonan - Añingan - Sta. Maria Road, Brgy. Toboy Section, Añingan, Pangasinan	Maintenance Section	Public Bidding	-	8/11/17 to 8/17/17	8/18/2017	9/5/2017	9/6/2017	9/25/2017	10/2/2017	10/6/2017	2017	2,940,000.00		2,856,996.59				8/14/2017	9/5/2017	8/14/2017	8/14/2017	8/14/2017		Repair

17AIO244	Repair / Maintenance of FCDS along Mangaldan - Manaoag - Binalonan Road, Maraboc Bridge Revetment, Brgy. Maraboc, Laoac, Pangasinan	Maintenance Section	Public Bidding	-	8/11/17 to 8/17/17	8/18/2017	9/5/2017	9/6/2017	10/20/2017	10/30/2017	11/3/2017	2017	1,470,000.00		1,423,390.84				8/14/2017	9/5/2017	8/14/2017	8/14/2017	8/14/2017		Repair
17AIO246	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Don Rufino Tabayoyong Central School, Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,003,556.66		2,727,789.03				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO247	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Hanabagan Elementary School at Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,063,515.84		2,799,497.34				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO249	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Lananpin National High School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,943,597.24		2,674,391.83				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO250	Construction of Unique Workshop (7 x 22.5) Urdaneta City National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,516,923.67		3,323,692.19				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO251	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Don Maximo G. Gombol Panaga - Tabao Integrated School at Laoac, Pangasinan	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	2,819,793.31		2,560,805.25				10/31/2017	11/15/2017	10/31/2017	10/31/2017	10/31/2017		Construction
17AIO252	Repair / Maintenance of DOLE Building, Regional Office I (CR and Perimeter Fence) Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/14/17 to 8/20/17	-	9/19/2017	9/20/2017	10/9/2017	10/18/2017	10/19/2017	2017	778,741.28		767,060.10				-	9/19/2017	8/17/2017	8/17/2017	8/17/2017		Repair
17AIO253	Repair / Maintenance of DOJ Building, Hall of Justice Building Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/14/17 to 8/20/17	8/21/2017	9/4/2017	9/5/2017	9/25/2017	10/2/2017	10/6/2017	2017	1,660,115.05		1,641,079.14				8/17/2017	9/4/2017	8/17/2017	8/17/2017	8/17/2017		Repair
17AIO254	Construction / Improvement of Multi-Purpose Building at Umingan, Pangasinan (Cabalitan ES, San Leon ES, Papallan ES, San Vicente ES, Liceo ES, Doña Nena ES, Bantug ES, Cabangaran PS, Macul-sell Alao-O ES and La Paz PS)	Construction Section	Public Bidding	-	8/25/17 to 8/31/17	9/1/2017	9/19/2017	9/20/2017	9/27/2017	10/6/2017	10/9/2017	2017	3,267,000.00		3,176,910.49				8/29/2017	9/19/2017	8/29/2017	8/29/2017	8/29/2017		Construction
17AIO255	Repair / Maintenance of Drainage along Pangasinan - Nueva Vizcaya Road, Carmen East and Tumana West, Rosales, Pangasinan	Maintenance Section	Public Bidding	-	8/30/17 to 9/5/17	9/6/2017	9/18/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017	2017	3,430,000.00		3,375,336.92				9/4/2017	9/18/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO256	Repair / Maintenance (Reblocking of Damaged Pavement) along San Nicolas - Nativedad - San Quintin - Umingan - Guimba Road	Maintenance Section	Public Bidding	-	8/30/17 to 9/5/17	-	9/18/2017	9/19/2017	10/9/2017	10/18/2017	10/19/2017	2017	876,733.96		864,392.41				-	9/18/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO257	Repair / Maintenance (Reblocking of Damaged Pavement) along Villasis - Malasiqui - San Carlos Road	Maintenance Section	Public Bidding	-	8/31/17 to 9/6/17	-	9/19/2017	9/20/2017	10/9/2017	10/18/2017	10/19/2017	2017	577,176.43		570,253.86				-	9/19/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO258	Repair / Maintenance of Revetment along Manila North Road, Tagumising River (Upstream) Inner Section, Pangasinan	Maintenance Section	Public Bidding	-	8/31/17 to 9/6/17	9/7/2017	9/19/2017	9/20/2017	10/20/2017	10/30/2017	11/3/2017	2017	3,920,000.00		3,897,386.18				9/4/2017	9/19/2017	9/4/2017	9/4/2017	9/4/2017		Repair
17AIO259	Repair / Rehabilitation / Improvement (Additional Pavement Width) along Binalonan - Aitagan - Sta. Maria Road, KD 206+100 - KD 207+000	Construction Section	Public Bidding	9/4/2017	9/7/17 to 9/13/17	9/14/2017	9/26/2017	9/27/2017	10/11/2017	10/20/2017	10/23/2017	2017	14,700,000.00		13,983,231.07				9/11/2017	9/26/2017	9/11/2017	9/11/2017	9/11/2017		Repair
17AIO260	Repair / Maintenance of FCDS along Manila North Road, Bued Bridge (Pier #9), Pangasinan	Maintenance Section	Public Bidding	-	9/7/17 to 9/13/17	9/14/2017	9/26/2017	9/27/2017	10/20/2017	10/30/2017	11/3/2017	2017	1,960,000.00		1,947,555.77				9/11/2017	9/26/2017	9/11/2017	9/11/2017	9/11/2017		Repair
17AIO261	Construction of Two (2) Storey Four (4) Classroom School Building on Micropile Foundation at Domanpot Elementary School, Aitagan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/11/2017	10/13/2017	10/16/2017	BEFF 2017	8,259,058.61		8,019,995.94				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Repair

17AIO262	Construction of Two (2) Storey Six (6) Classroom School Building on Micropolis Foundation at Toboy National High School, Asingan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/16/2017	BEFF 2017	10,730,758.15			10,413,709.77				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Construction
17AIO263	Construction of Three (3) Storey Nine (9) Classroom School Building on Micropolis Foundation at Narciso R. Ramos Elementary School SPED Center, Asingan, Pangasinan	Construction Section	Public Bidding	9/5/2017	9/8/17 to 9/14/17	9/15/2017	9/27/2017	9/28/2017	10/12/2017	10/13/2017	10/18/2017	BEFF 2017	19,155,156.64			18,603,962.79				9/11/2017	9/27/2017	9/11/2017	9/11/2017	9/11/2017		Construction
17AIO269	Construction / Improvement of Multi-Purpose Building at Asingan, Pangasinan	Construction Section	Public Bidding	-	9/26/17 to 10/2/17	10/3/2017	10/23/2017	10/24/2017	10/25/2017	10/27/2017	10/30/2017	LIP 2017	1,960,000.00			1,928,602.24				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017		Construction
17AIO278	Concreting of Narra - San Roque FMR, Brgys. Narra and San Roque, San Manuel, Pangasinan	Construction Section	Public Bidding	-	10/4/17 to 10/10/17	10/14/2017	10/26/2017	10/27/2017	10/27/2017	11/2/2017	11/3/2017	DA 2017	1,960,000.00			1,883,222.69				10/9/2017	10/26/2017	10/9/2017	10/9/2017	10/9/2017		Concreting of Road
17AIO281	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Camanties Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	3,942,145.35			3,821,186.72				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO282	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Palina East National High School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	3,942,145.35			3,821,186.72				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO283	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Vicente Tascas Memorial School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,561,379.41				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO284	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Cayambanan Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/12/2017	12/14/2017	12/18/2017	BEFF 2017	2,695,140.41			2,609,925.17				11/21/2017	12/7/2017	11/21/2017	11/21/2017	11/21/2017		Construction
17AIO285	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Pinnaludpod Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,754,331.12			2,669,526.00				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO286	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Bolosen Elementary School, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,561,379.41				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO287	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Camanang Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,544,786.37				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO288	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Florentino B. Goco Community School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/23/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04			2,544,786.37				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO289	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Urdaneta I Central School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/13/17 to 10/19/17	10/24/2017	11/7/2017	11/8/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41			2,587,280.95				10/16/2017	11/7/2017	10/16/2017	10/16/2017	10/16/2017		Construction
17AIO290	Construction and One (1) Storey Two (2) Classroom School Building with Toilet attached at Anonas Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	10/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,784,181.12			2,705,460.83				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction
17AIO291	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Manan Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	10/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,754,331.12			2,669,525.99				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction
17AIO292	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Nanburan Elementary School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/17/17 to 10/23/17	11/24/2017	11/8/2017	11/9/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41			2,589,366.51				10/20/2017	11/8/2017	10/20/2017	10/20/2017	10/20/2017		Construction

17AIO293	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Cabuloan National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,624,743.04		2,566,619.85				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO294	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Casabula National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/23/2017	11/27/2017	11/28/2017	BEFF 2017	2,639,668.04		2,560,085.74				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO295	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Labit National High School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,680,215.41		2,604,040.60				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO296	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached at Urdaneta I Central School at Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017	11/17/2017	11/21/2017	11/22/2017	BEFF 2017	2,665,290.41		2,589,449.73				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO299	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached at Don Benito Elementary School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	10/26/17 to 11/1/17	11/2/2017	11/14/2017	11/15/2017	11/27/2017	11/29/2017	12/1/2017	BEFF 2017	3,825,742.62		3,770,934.14				10/30/2017	11/14/2017	10/30/2017	10/30/2017	10/30/2017		Construction
17AIO309	Construction of Two (2) Storey Six (6) Classroom School Building at West Central School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	12,817,375.90		12,484,563.74				11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO310	Construction of Three (3) Storey Six (6) Classroom School Building at San Rafael National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	15,127,449.28		14,716,343.10				11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO311	Construction of Three (3) Storey Nine (9) Classroom School Building (Building 1) Rajal - Angayen National High School at Balungao, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	26,884,753.24		26,187,325.09				11/10/2017	12/1/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO312	Construction of Two (2) Storey Four (4) Classroom School Building at Palakipak Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,791,289.48		9,563,455.93				11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO313	Construction of Two (2) Storey Four (4) Classroom School Building at Mauban Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,064.48		9,564,285.70				11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO314	Construction of Two (2) Storey Six (6) Classroom School Building at Rosales North Central School, Rosales, Pangasinan	Construction Section	Public Bidding	11/3/2017	11/7/17 to 11/13/17	11/14/2017	11/27/2017	11/28/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	12,817,375.90		12,461,718.65				11/10/2017	11/27/2017	11/10/2017	11/10/2017	11/10/2017		Construction
17AIO315	Construction of Two (2) Storey Four (4) Classroom School Building at West Central Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,536,574.20				11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO316	Construction of Two (2) Storey Four (4) Classroom School Building at Pataquid Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,064.48		9,580,090.49				11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO317	Construction of Four (4) Storey Eight (8) Classroom School Building at Umingan Central National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	18,840,850.10		18,318,851.14				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO318	Construction of Two (2) Storey Four (4) Classroom School Building at Esperanza Integrated School, Sison, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	11/28/2017	11/29/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	9,836,063.68		9,553,251.35				11/14/2017	11/28/2017	11/14/2017	11/14/2017	11/14/2017		Construction
17AIO319	Construction of Three (3) Storey Six (6) Classroom School Building with Microplasma (2 Regular Workshop and 1 Computer Laboratory) Antonio P. Villar National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/6/2017	11/9/17 to 11/15/17	11/16/2017	12/1/2017	12/4/2017	12/6/2017	12/11/2017	12/12/2017	BEFF 2017	18,151,121.25		17,650,712.85				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017		Construction

17AIO320	Construction of Three (3) Storey Six (6) Classroom School Building (2 Science Laboratory and 2 Classroom), Baluyot National High School at Bautista, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	15,037,899.28		14,737,506.41				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO321	Construction of Two (2) Storey Four (4) Classroom School Building, Sto. Domingo National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/29/173	12/1/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	10,402,179.03		10,110,831.62				11/14/2017	12/29/173	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO322	Construction of Three (3) Storey Six (6) Classroom School Building with Micropile Foundation Carausan Norte National High School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	15,197,934.05		14,784,924.42				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO323	Construction of Three (3) Storey Six (6) Classroom School Building (2 Science Laboratory and 1 Computer Laboratory) Antonio P. Villar National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/22/2017	BEFF 2017	15,037,899.28		14,631,740.90				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO324	Construction of Three (3) Storey Nine (9) Classroom School Building (Bldg. 2) Rajal - Angayan National High School at Balungao, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/11/2017	12/14/2017	12/18/2017	BEFF 2017	26,894,753.24		26,185,765.84				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO325	Construction of Four (4) Storey Eight (8) Classroom School Building with Micropile San Vicente West Integrated School at Ailingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	21,174,777.58		20,703,397.60				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO326	Construction of Two (2) Storey Six (6) Classroom School Building at Baracbac National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	12/1/2017	12/4/2017	12/8/2017	12/11/2017	12/12/2017	BEFF 2017	13,540,076.52		13,186,517.71				11/14/2017	12/1/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO327	Construction of Two (2) Storey Four (4) Classroom School Building at San Joaquin Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,536,560.93				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO328	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro West Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,791,289.48		9,528,416.91				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO329	Construction of Two (2) Storey Four (4) Classroom School Building at U Seng Glap Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/7/2017	11/10/17 to 11/16/17	11/17/2017	11/29/2017	12/1/2017	12/8/2017	12/13/2017	12/14/2017	BEFF 2017	9,821,139.46		9,565,615.49				11/14/2017	11/29/2017	11/14/2017	11/14/2017	11/14/2017	Construction
17AIO330	Repair / Maintenance (Resurfacing of Ravelled Areas) along Carmen Jctn. - Manat Road (Victor Mendoza Bridge), KO 183+096	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,800,000.00		1,747,078.68				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair
17AIO331	Repair / Maintenance (Resurfacing of Ravelled Areas) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road (Banele Bridge), KO 218+513	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,850,000.00		1,825,019.25				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair
17AIO332	Repair / Maintenance (Resurfacing of Ravelled Areas) along Binalonan - Ailingan - Sta. Maria Road (Siapog Bridge and Arang Bridge), KO 201+000 and KO 201+848	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,400,000.00		1,379,995.97				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair
17AIO333	Repair / Maintenance (Slope Protection Works) along Mangaldan - Manaoag - Binalonan Road, KO 191+450 - KO 191+775	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,600,000.00		1,579,000.00				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair
17AIO334	Repair / Maintenance (Ravelled Sections with Isolated Cracks) along Villasis - Malasiqui - San Carlos Road, Unsad Section, Villasis, Pangasinan	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,500,000.00		1,464,994.94				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair
17AIO335	Repair / Maintenance (Ravelled Sections with Isolated Cracks) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road, KO 224+600 - KO 232+000 with exceptions	Construction Section	Public Bidding	-	11/15/17 to 11/21/17	11/22/2017	12/4/2017	12/5/2017	12/14/2017	12/20/2017	12/21/2017	Routine Maintenance	1,450,000.00		1,429,906.50				11/20/2017	12/4/2017	11/20/2017	11/20/2017	11/20/2017	Repair

17AIO336	Construction of Four (4) Storey Sixteen (16) Classroom School Building (6 Regular Workshop and 2 Science Laboratory) at Tayug National High School at Tayug, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	40,518,202.70		39,463,329.98				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO337	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop and 2 Science Laboratory and 2 Computer Laboratory) at San Quintin National High School at San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	40,398,802.70		39,347,939.26				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO338	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carayacan Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,558,734.62		15,196,427.60				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO339	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Talingsapor Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,292,183.04				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO340	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,547,602.14				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO341	Construction of Two (2) Storey Four (4) Classroom School Building, Gonzalo Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,865,914.48		9,658,847.05				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO342	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile Mallion Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,328,298.12		11,095,022.66				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO343	Construction of Two (2) Storey Four (4) Classroom School Building Lagasit Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	11,624,645.01		9,604,536.42				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO344	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile Sisenando V. Tecson Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/10/2017	11/16/17 to 11/22/17	11/23/2017	12/5/2017	12/6/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,873,427.28		11,694,050.80				11/20/2017	12/5/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO345	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) at Eastern Pangasinan Agricultural College at Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	40,520,675.87		39,445,868.95				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO346	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at San Miguel Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,258,648.12		11,022,611.40				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO347	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Barangbong Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		10,935,785.65				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO348	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Rabago Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,550,558.28		11,248,127.54				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO349	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) at Sta. Maria East Integrated School at Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	40,398,802.70		39,342,838.66				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO350	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Cananen Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12		10,940,023.06				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO351	Construction of Two (2) Storey Four (4) Classroom School Building at Bantug - Capandanan Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,564,285.70				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction

17AIO352	Construction of Four (4) Storey Sixteen (16) Classroom School Building (3 Regular Workshop, 2 Science Laboratory and 2 ICT Laboratory and 2 CL) at La Paz National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	40,398,802.70		39,390,733.06				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO353	Construction of Two (2) Storey Four (4) Classroom School Building at Balungao Central Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,564,285.71				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO354	Construction of Three (3) Storey Six (6) Classroom School Building (3 Regular Workshop) at Cipriano P. Primicias National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	15,067,749.28		14,667,949.15				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO355	Construction of Three (3) Storey Six (6) Classroom School Building (with Micropile) (1 Regular Workshop and 2 Computer Laboratory - Bldg. 2) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	18,129,450.37		17,640,476.00				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO356	Construction of Three (3) Storey Six (6) Classroom School Building (1 Regular Workshop and 2 Computer Laboratory) at Baluyot National High School, Bautista, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28		14,628,670.39				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO357	Construction of Two (2) Storey Eight (8) Classroom School Building at Lagait National High School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	18,683,382.94		18,178,819.60				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO358	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carriedo Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,579,317.32				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO359	Construction of Three (3) Storey Six (6) Classroom School Building (3 Regular Workshop) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28		14,614,474.76				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO360	Construction of Two (2) Storey Four (4) Classroom School Building at Cipriano P. Primicias National High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	8,975,797.25		8,714,919.71				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO361	Construction of Three (3) Storey Six (6) Classroom School Building (1 Regular Workshop and 2 Computer Laboratory - Bldg. 1) at Don Ramon E. Costales Memorial National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017	12/12/2017	12/15/2017	12/18/2017	BEFF 2017	15,037,899.28		14,614,478.70				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO366	Repair / Maintenance (Slope Protection Works) along Carmen Jctn. - Manat Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	750,000.00		740,000.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO367	Repair / Maintenance (Slope Protection Works) along San Nicolas - Natividad - San Quintin - Umingan - Guimba Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	550,000.00		547,250.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO368	Fabrication / Installation of Km Posts and RROW Marker along Manila North Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	405,000.00		400,800.80				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Fabrication
17AIO369	Repair / Maintenance (Relocation / Replacement) of Damaged Guardrails along Pangasinan - Nueva Viscaya Road, Villasis - Malesiqui - San Carlos Road and Bakit-Bakit Jctn. - Umingan Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	800,000.00		794,401.17				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO370	Repair / Maintenance (Slope Protection Works) along Villasis - Malesiqui - San Carlos Road	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	-	12/6/2017	12/7/2017	12/18/2017	12/22/2017	12/28/2017	Routine Maintenance	800,000.00		790,000.00				-	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Repair
17AIO371	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Cacabugaoan Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,746.12		11,002,485.57				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction

17AIO372	Construction of Two (2) Storey Four (4) Classroom School Building Balincanaway Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,821,139.48			9,615,023.95				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO373	Construction of Two (2) Storey Four (4) Classroom School Building San Eugenio Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12			9,591,010.40				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO374	Construction of Two (2) Storey Four (4) Classroom School Building Carmen Elementary School Rosales, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	10,236,886.37			9,963,817.95				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO375	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Magallanes Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,238,748.12			10,935,785.65				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO376	Construction of Two (2) Storey Six (6) Classroom School Building (with Micropile) Alcala Central School, Alcala, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	14,546,279.76			14,161,129.58				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO377	Concreting / Rehabilitation / Improvement of Peralta Road to Mabini San Andres Barangay Road Leading to Mt. Balungao Hot and Cold Springs and Balungao Hilltop Adventure, Balungao, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/21/2017	12/22/2017	12/18/2017	CY 2017	1,258,423.09			1,243,497.06				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Concreting
17AIO378	Construction of Four (4) Storey Twenty (20) Classroom School Building (with Micropile) Pozorrubio Central School at Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	52,154,435.69			50,589,221.26				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO379	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Evangelista Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,451,058.48			11,152,888.58				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO380	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) Umingan Central National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	46,182,304.32			45,252,367.85				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO381	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Lab, 2 Computer Lab and 4 Classrooms) at Capuduan National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	34,640,694.85			33,712,240.50				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO382	Construction of Two (2) Storey Eight (8) Classroom School Building (with Micropile) at San Quintin Central School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	22,024,262.60			21,450,115.71				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO383	Construction of Four (4) Storey Sixteen (16) Classroom School Building (2 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) at San Nicolas National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	40,398,802.70			39,336,207.16				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO384	Construction of Two (2) Storey Six (6) Classroom School Building at Sto. Tomas National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,757,675.90			12,488,124.15				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO385	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) at Tayug National High School, Tayug, Pangasinan	Construction Section	Public Bidding	11/14/2017	11/17/17 to 11/23/17	11/24/2017	12/7/2017	12/8/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	21,968,997.06			21,395,687.57				11/20/2017	12/7/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO386	Construction of Two (2) Storey Four (4) Classroom School Building (on Micropile) at Laoac National High School, Laoac, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,966,593.91			11,629,521.03				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO387	Construction of Two (2) Storey Six (6) Classroom School Building (on Micropile) at Caballitan National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	15,197,934.15			14,795,247.25				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO388	Construction of Two (2) Storey Ten (10) Classroom School Building (with Micropile) (Building 1) at Paz Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	25,904,292.78		25,080,035.54					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO389	Construction of Two (2) Storey Four (4) Classroom School Building at East Central School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,579,990.76					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO390	Construction of Two (2) Storey Four (4) Classroom School Building at San Roque ANP Pilot School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,836,064.48		9,534,064.48					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO391	Construction of Two (2) Storey Six (6) Classroom School Building at Prado National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,757,675.90		12,412,917.22					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO392	Construction of Two (2) Storey Four (4) Classroom School Building Salud Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,821,139.48		9,674,711.32					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO393	Construction of Two (2) Storey Six (6) Classroom School Building Arlatan - Bantog National High School, Aitingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	12,954,171.15		12,611,129.63					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO394	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Semon Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,664,445.01		11,359,890.41					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO395	Construction of Two (2) Storey Four (4) Classroom School Building San Isidro Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,547,671.79					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO396	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Calaoacan Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	9,806,214.48		9,604,545.29					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO397	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Don Robert B. Estrella, Sr. National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,287,261.09					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO398	Construction of Two (2) Storey Four (4) Classroom School Building at Aratcho Elementary School, Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/21/2017	12/22/2017	12/18/2017	BEFF 2017	9,836,064.48		9,557,412.15					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO399	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Carosacan Sur National High School, Aitingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	12,173,640.35		11,851,056.23					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO400	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Lab, 2 Computer Lab and 4 Classrooms) at San Pedro Apartado National High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	34,640,694.85		33,722,522.45					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO401	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at La Paz Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,594,795.01		11,281,594.05					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO402	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) at Alejandro F. Oligan High School (Aean Sur NHS), Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	33,555,158.21		32,716,087.12					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO403	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Sto. Tomas Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,296,448.12		11,065,080.57					11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AIO404	Construction of Two (2) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Bentay Inak Integrated School, at Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	18,578,907.94		18,030,447.77				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO405	Construction of Four (4) Storey Twenty (20) Classroom School Building (2 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 8 Classrooms) Bautista National High School at Bautista, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	45,321,504.46		44,314,557.17				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO406	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Sta. Maria National High School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	18,900,550.10		18,401,901.87				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO407	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Labayug National High School, Sison, Pangasinan	Construction Section	Public Bidding	11/15/2017	11/20/17 to 11/26/17	11/27/2017	12/11/2017	12/12/2017	12/14/2017	12/15/2017	12/18/2017	BEFF 2017	11,856,809.52		11,531,132.28				11/23/2017	12/11/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO408	Repair / Maintenance (Replacement of Damaged Asphalt Pavement) along Pangasinan - Nueva Vizcaya Road, Rosales, Pangasinan	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	900,000.00		884,973.42			-	12/11/2017	11/23/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO409	Repair / Maintenance (Ravelled Section with Isolated Cracks) along Carmen Jct. - Manat and Binalonan - Ailingan - Sta. Maria Road	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	950,000.00		934,997.37			-	12/11/2017	11/23/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO410	Repair / Maintenance of Lateral Drainage along Pangasinan - Nueva Vizcaya Road, Brgy. Samon, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	11/20/17 to 11/26/17	-	12/11/2017	12/12/2017	12/19/2017	12/27/2017	12/28/2017	Routine Maintenance	900,000.00		884,999.70			-	12/11/2017	11/23/2017	11/23/2017	11/23/2017	11/23/2017		Repair
17AIO415	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Pinalpal Elementary School, Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,946,693.91		11,586,254.69				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO417	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Silag Elementary School, Nativityd, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,535,633.28		11,293,936.26				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO418	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Atacho National High School at Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,311,131.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO419	Construction of Four (4) Storey Eight (8) Classroom School Building (2 - ICT Laboratory, 2 Science Laboratory) at Calocacayan National High School, Bautista, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,405,131.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO420	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at San Felipe National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10		18,307,083.81				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO421	Construction of Two (2) Storey Six (6) Classroom School Building Salud - San Eugenio National High School - Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	12,757,675.90		12,729,749.94				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO422	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Don Valentin Torres Integrated School at Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	19,122,625.55		18,535,038.50				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO423	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) (4 regular Workshop) Laoac National High School at Laoac, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,781,150.10		18,228,840.44				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AIO424	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Lumayao Integrated School at San Quintin, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/19/2017	12/21/2017	BEFF 2017	21,876,805.95		21,854,946.21				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AID425	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Arboleda National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,761,150.10		18,386,495.12				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID426	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) San Felipe Integrated School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/20/2017	BEFF 2017	18,825,925.10		18,335,550.50				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID427	Construction of Four (4) Storey Twenty (20) Classroom School Building (with Micropile) (4 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 4 Classrooms) Cipriano P. Primicias National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	52,094,735.69		50,584,088.35				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID428	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at San Juan National High School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/29/2017	BEFF 2017	11,933,127.27		11,616,953.59				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID429	Construction of Three (3) Storey Six (6) Classroom School Building (2 Regular Workshop and 1 Science Laboratory) San Antonio National High School at Sto. Tomas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	15,037,899.28		14,644,324.54				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID430	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) Mesell-sell Almo National High School at Limosan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,940,850.10		18,464,066.65				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID431	Construction of Two (2) Storey Ten (10) Classroom School Building (with Micropile) (Building 2) Plaz Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	25,904,292.78		25,617,249.26				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID432	Construction of Two (2) Storey Four (4) Classroom School Building at San Luis Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,791,289.48		9,585,221.88				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID433	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop and 6 Classrooms) at Celoscaeyan National High School, Bautista, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	17,786,573.73		17,423,188.78				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID434	Construction of Four (4) Storey Eight (8) Classroom School Building 2 Science Laboratory, 2 Computer Laboratory) at Barangbang National High School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,761,150.10		18,295,945.42				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID435	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Eugenio P. Perez National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10		18,283,557.97				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID436	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Doña Nena Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,664,445.01		11,361,119.85				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID437	Construction of Two (2) Storey Four (4) Classroom School Building at Sibabang Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,806,214.48		9,595,133.40				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID438	Construction of Two (2) Storey Four (4) Classroom School Building at Bantug Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,806,214.48		9,551,115.76				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID439	Construction of Two (2) Storey Four (4) Classroom School Building with Micropile at Caramutan Elementary School, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	11,914,496.76		11,604,664.96				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction

17AID440	Construction of Four (4) Storey Sixteen (16) Classroom School Building (1 Regular Workshop, 2 Science Laboratory, 2 Computer Laboratory and 6 Classrooms) at Bersamin Agro - Industrial High School, Alcala, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	38,562,493.48			37,641,781.25					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID441	Construction of Two (2) Storey Four (4) Classroom School Building at San Jose Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	10,770,956.71			10,547,953.83					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID442	Construction of Four (4) Storey Sixteen (16) Classroom School Building (8 regular Workshop) at Benigno V. Aldana National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	40,398,802.70			39,327,967.66					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID443	Construction of Two (2) Storey Four (4) Classroom School Building at Flores Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	9,836,064.48			9,580,290.00					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID444	Construction of Four (4) Storey Sixteen (16) Classroom School Building (2 Science Laboratory, 4 Computer Laboratory, and 4 Classrooms) at Benigno V. Aldana National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	46,107,679.32			44,885,766.72					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID445	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 2 Computer Laboratory) at Guling-Colling National High School, Rosales, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10			18,307,896.40					11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID446	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 ICT) at Narma National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.10			18,246,670.00					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID447	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory) (with Microple) at Bobonan National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,998,847.06			21,427,856.24					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID448	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory, 2 Computer Laboratory) at at Laoac National High School, Laoac, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10			18,421,437.33					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID449	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 ICT) at Pelayud National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.00			18,321,397.68					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID453	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory and 2 Computer Laboratory) at Natibidad National High School, Natibidad, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10			18,322,095.80					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID459	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Science Laboratory and 2 Computer Laboratory) at Sta. Maria National High School at Binalonan, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,954,072.06			21,397,849.50					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID460	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Science Laboratory and 2 ICT Laboratory) at Pies, National High School at Villasis, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,894,372.06			21,291,903.40					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID461	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 ICT Laboratory) Unzad National High School at Villasis, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,796,075.10			18,232,331.20					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID462	Construction of Four (4) Storey Eight (8) Classroom School Building (with Microple) (2 Regular Workshop and 2 Classrooms) Arboleda National High School at Alcala, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	21,894,372.06			21,528,440.32					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID463	Construction of Four (4) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) at Esperanza Integrated School at Sison, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,781,150.10			18,217,600.04					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AIO464	Construction of Four (4) Storey Twelve (12) Classroom School Building (2 Workshop, 1 Science Lab, 1 ICT Lab and 4 Classroom) Dungon IS, Sison, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	35,111,329.85			34,101,880.25					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO465	Construction of Four (4) Storey Eight (8) Classroom School Building (4 Regular Workshop) Nama National High School, Pozorrubio, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	BEFF 2017	18,811,000.10			18,246,670.00					11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO501	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Cabayawan Elementary School at San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,949,640.81			2,905,047.51					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO502	Construction of Two (2) Storey Two (2) Classroom School Building at San Macario Sur Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,836,064.48			9,580,784.79					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO503	Construction of Two (2) Storey Two (2) Classroom School Building at San Jose Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,836,064.48			9,556,523.46					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO504	Construction of Two (2) Storey Two (2) Classroom School Building at Eulogio Arclage Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,821,139.48			9,621,550.13					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO505	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) Barangbong Elementary School at Natividad, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,869,543.31			2,807,620.43					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO506	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) San Narciso Norte Elementary School at Natividad, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,730,927.38					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO507	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at San Julian Elementary School at Balungao, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	2,789,943.31			2,717,309.36					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO508	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached Mentaadang Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	2,789,943.31			2,747,475.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO509	Construction of Two (2) Storey Four (4) Classroom School Building Cabelaoengan Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,766,364.48			9,578,924.31					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO510	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at San Vicente Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	2,789,943.31			2,717,527.34					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO511	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) Gonzales Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,747,475.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO512	Construction of Two (2) Storey Four (4) Classroom School Building Gulling-Callan Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,821,139.48			9,539,023.46					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO513	Construction of Two (2) Storey Four (4) Classroom School Building Acop Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	9,776,364.48			9,569,196.55					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO515	Construction of Two (2) Storey Four (4) Classroom School Building Agno Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/20/2017	12/21/2017	12/27/2017	BEFF 2017	9,776,364.48			9,580,222.69					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AIO517	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Cabangaran Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,716,200.81					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO518	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Sta. Marie Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,717,419.77					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO519	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Calilitan Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,737,424.89					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO521	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at An-Anonas elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30			2,733,975.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO522	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Bombaya Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30			2,733,975.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO523	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Laclea Chayao School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30			2,713,921.67					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO524	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at San Antonio Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.30			2,733,975.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO525	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet attached) at Sobol Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,747,475.52					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO526	Construction of Two (2) Storey Four (4) Classroom School Building at Legaspi Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	9,776,364.48			9,516,697.69					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO527	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at San Vicente West Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,713,921.67					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO529	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Bangar Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,949,640.81			2,872,918.23					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO530	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Nining Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,780,763.97					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO531	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Luna Este Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	3,050,011.03			2,970,795.00					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO532	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Mantadang Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	BEFF 2017	2,789,943.31			2,729,023.32					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO533	Construction of One (1) Storey Two (2) Classroom School Building (with Toilet Attached) at Carosellan Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017	12/18/2017	12/19/2017	12/21/2017	BEFF 2017	2,869,543.31			2,794,886.56					11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AIO537	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Cabacaraan Elementary School at San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	4,058,742.68			3,936,915.20					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction

17AIO538	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Cabasaran Elementary School at San Manuel, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	4,058,742.68	3,571,600.72						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO539	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Ricos Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	4,058,742.68	3,976,366.85						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO540	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Luna West Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	3,938,856.97	3,836,438.83						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO541	Construction of One (1) Storey Three (3) Classroom School Building with Toilet San Juan Elementary School at Umingan, Pangasinan	Construction Section	Public Bidding	-	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	4,018,458.97	3,928,068.46						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO542	Construction of Two (2) Storey Four (4) Classroom School Building at San Francisco Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,609,405.95						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO543	Construction of Two (2) Storey Four (4) Classroom School Building at Cacabugao National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,836,064.48	9,580,011.08						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO544	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Rosa Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,522,110.61						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO545	Construction of Two (2) Storey Four (4) Classroom School Building at San Antonio West Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,522,135.66						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO546	Construction of Two (2) Storey Four (4) Classroom School Building at Camindoran Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,609,405.95						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO547	Construction of Two (2) Storey Four (4) Classroom School Building at San Rafael Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,515,577.74						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO548	Construction of Two (2) Storey Four (4) Classroom School Building at Aelingan North Central School, Aelingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,806,214.48	9,550,984.91						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO549	Construction of Two (2) Storey Four (4) Classroom School Building at Teofilo Gamle Elementary School, Aelingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,836,064.48	9,580,202.15						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO550	Construction of Two (2) Storey Four (4) Classroom School Building at Luna Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,836,064.48	9,635,508.03						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO551	Construction of Two (2) Storey Four (4) Classroom School Building at Don Francisco Tolao Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48	9,522,609.31						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO552	Construction of Two (2) Storey Four (4) Classroom School Building at Rajal - Angayan Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,836,964.48	9,564,285.70						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO553	Construction of Two (2) Storey Four (4) Classroom School Building at Trenchera Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/20/2017	12/21/2017	12/21/2017	BEFF 2017	9,836,064.48	9,580,192.40						11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction

17AIO554	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) at Calapugan Elementary School, Nativity, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	12,113,940.35			11,860,462.86					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO555	Construction of Two (2) Storey Four (4) Classroom School Building at Don H. Velasco Community School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,791,289.48			9,539,003.01					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO556	Construction of Two (2) Storey Four (4) Classroom School Building at Villa Jose Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,571,060.83					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO557	Construction of Two (2) Storey Four (4) Classroom School Building at Delupinas Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,568,924.31					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO558	Construction of Two (2) Storey Four (4) Classroom School Building at Casanicolan Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,515,678.87					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO559	Construction of Two(2) Storey Four (4) Classroom School Building at Calenutan Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,821,139.48			9,615,023.95					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO560	Construction of Two (2) Storey Four (4) Classroom School Building at Salvacion Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,569,196.55					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO561	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) at Arisan Bantug Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	12,188,565.35			11,871,476.91					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO562	Construction of Two (2) Storey Four (4) Classroom School Building at Florencio P. Guzon Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,678,303.07					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO563	Construction of Two (2) Storey Four (4) Classroom School Building at Enmeralda Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,522,609.31					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO564	Construction of Two (2) Storey Four (4) Classroom School Building at San Raymundo Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,821,139.48			9,562,220.15					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO565	Construction of Two (2) Storey Four (4) Classroom School Building Mabini Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,522,609.31					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO566	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Carusoan East Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.48			9,517,125.65					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO567	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Carusoan Sur Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	11,535,633.48			11,235,696.89					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO568	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Carusoan Norte Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	12,158,715.35			11,842,586.14					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO569	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Paleris Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	11,238,746.12			10,946,442.12					11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction

17AIO570	Construction of Two (2) Storey Four (4) Classroom School Building Capulan Tomas Pine Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,821,139.46		9,615,023.95				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO571	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Ariston Estate Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	12,128,865.35		11,613,165.22				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO572	Construction of Two (2) Storey Four (4) Classroom School Building at Capuluan Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,821,139.46		9,562,220.15				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO573	Construction of Two (2) Storey Four (4) Classroom School Building at Calepan Community School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	9,880,839.46		9,606,559.47				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO574	Construction of Two (2) Storey Four (4) Classroom School Building at Cabitnongan Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/21/2017	11/24/17 to 11/30/17	12/1/2017	12/15/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	BEFF 2017	9,776,364.46		9,532,937.30				11/29/2017	12/15/2017	11/29/2017	11/29/2017	11/29/2017		Construction
17AIO575	Construction of Two (2) Storey Four (4) Classroom School Building at Teofilo C. Quintin Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.46		9,563,754.75				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO576	Construction of Two (2) Storey Four (4) Classroom School Building at San Antonio East Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.46		9,522,135.66				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO577	Construction of Two (2) Storey Four (4) Classroom School Building at Baligayan Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.46		9,633,804.55				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO578	Construction of Two (2) Storey Four (4) Classroom School Building at Umingan Central Elementary School, Umingan Pangasinan (Building 2)	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.46		9,638,813.00				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO579	Construction of Two (2) Storey Four (4) Classroom School Building at Nampalcan Molina Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.46		9,518,592.64				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO580	Construction of Two (2) Storey Four (4) Classroom School Building at Severo L. Castulo Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,821,139.46		9,618,611.05				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO581	Construction of Two (2) Storey Four (4) Classroom School Building at San Vicente Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.46		9,574,327.71				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO582	Construction of Two (2) Storey Four (4) Classroom School Building at Resurrection Elementary School, Umingan Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.46		9,552,527.78				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO583	Construction of Two (2) Storey Four (4) Classroom School Building at Pangasinan Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.46		9,531,877.78				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO584	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Narciso R. Ramos Elementary School SPED Center, Ailingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,173,640.35		11,898,516.97				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO585	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Domanpot Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,173,640.35		11,869,105.58				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AIO586	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) at Carosacan Norte National High School, Aingnan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,128,865.35		11,842,586.14					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO587	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached San Antonio Elementary School at Rosales, Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	2,789,943.31		2,731,764.90					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO588	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Ungib Elementary School at San Quintin, Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	2,869,543.31		2,825,741.86					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO589	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached Cabitnongan Elementary School at San Nicolas, Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	2,789,943.30		2,717,572.34					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO590	Construction of Two (2) Storey Four (4) Classroom School Building San Jaidro Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,639,333.00					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO591	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Attached Ungib Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	3,938,858.97		3,768,821.04					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO592	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Don Teodorico Bauzon Elementary School, Aingnan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,128,865.35		11,825,895.90					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO593	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Attached San Macario Sur Elementary School at Natividad, Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	2,869,543.31		2,810,458.24					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO594	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Tomana Elementary School SPED Center, Rosales, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,113,940.35		11,792,786.60					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO595	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropole) Sobol Elementary School, Aingnan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,128,865.35		11,813,165.22					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO596	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Pangaoan Elementary School, Rosales Pangasinan	Construction Section	Public Bidding	-	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	3,938,858.97		3,864,803.83					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO597	Construction of Two (2) Storey Four (4) Classroom School Building Pilar Cauplanan Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,580,172.50					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO598	Construction of Two (2) Storey Four (4) Classroom School Building Toketek Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,821,139.48		9,579,166.98					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO599	Construction of Two (2) Storey Four (4) Classroom School Building C. Licheauz Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,578,890.19					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO600	Construction of Two (2) Storey Four (4) Classroom School Building Libertad Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,725,678.45					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO601	Construction of Two (2) Storey Four (4) Classroom School Building Camay Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,935,564.48		9,677,015.19					12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AI0602	Construction of Two (2) Storey Four (4) Classroom School Building Bolinaguen Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48			9,632,663.20				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0603	Construction of Two (2) Storey Four (4) Classroom School Building Don Alberto Vergara Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,518,592.64				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0604	Construction of Two (2) Storey Four (4) Classroom School Building Umingan Central Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,552,527.78				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0605	Construction of Two (2) Storey Four (4) Classroom School Building San Leon Elementary School Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,522,073.25				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0606	Construction of Two (2) Storey Four (4) Classroom School Building Saleng Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,531,953.70				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0607	Construction of Two (2) Storey Four (4) Classroom School Building at Sto. Domingo Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,609,405.95				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0608	Construction of Two (2) Storey Four (4) Classroom School Building at Evangelista Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,559,990.27				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0609	Construction of Two (2) Storey Four (4) Classroom School Building at Lawak Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,609,405.95				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0610	Construction of Two (2) Storey Four (4) Classroom School Building at Namagbagan Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,522,073.25				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0611	Construction of Two (2) Storey Four (4) Classroom School Building at Silalay Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48			9,502,632.31				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0612	Construction of Two (2) Storey Four (4) Classroom School Building at San Juan Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48			9,580,306.46				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0613	Construction of Two (2) Storey Four (4) Classroom School Building Hagsaag Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,850,969.48			9,606,906.46				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0614	Construction of Two (2) Storey Six (6) Classroom School Building Tayug Central Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,857,175.90			12,522,643.60				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0615	Construction of Two (2) Storey Eight (8) Classroom School Building Hatbidad Elementary School, Hatbidad, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	18,713,232.94			18,245,266.50				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0616	Construction of Two (2) Storey Six (6) Classroom School Building San Aurelio Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,817,375.90			12,477,596.43				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AI0617	Construction of Two (2) Storey Eight (8) Classroom School Building Balungao Central Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	18,653,532.94			18,187,123.80				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AIO618	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) at San Juan Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	18,940,850.10		18,462,087.98				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO619	Construction of Two (2) Storey Four (4) Classroom School Building at Cadiz Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,806,214.48		9,588,408.75				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO620	Construction of Two (2) Storey Six (6) Classroom School Building at San Leon Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,862,160.90		12,541,149.26				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO621	Construction of Two (2) Storey Four (4) Classroom School Building at Baracbac Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,850,989.48		9,594,784.30				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO622	Construction of Two (2) Storey Four (4) Classroom School Building at San Maximo Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48		9,521,887.20				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO623	Construction of Two (2) Storey Four (4) Classroom School Building at Tayug South Central Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,580,060.61				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO624	Construction of Two (2) Storey Four (4) Classroom School Building at Puyo Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,821,139.48		9,620,601.87				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO625	Construction of Two (2) Storey Four (4) Classroom School Building at Pastoran Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48		9,522,387.20				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO626	Construction of Two (2) Storey Four (4) Classroom School Building at Mantadang Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,905,714.48		9,706,920.60				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO627	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) at Lumayao Integrated School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	12,173,640.35		11,866,323.52				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO628	Construction of Two (2) Storey Four (4) Classroom School Building at Calitang Elementary School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,791,289.48		9,541,346.27				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO629	Construction of Two (2) Storey Four (4) Classroom School Building at San Rencio Sur Elementary School, Natividad, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,579,890.19				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO630	Construction of Two (2) Storey Four (4) Classroom School Building at Rosales South Central School, Rosales, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,836,064.48		9,616,118.03				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO631	Construction of Two (2) Storey Four (4) Classroom School Building at San Vicente Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48		9,580,646.92				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO632	Construction of Two (2) Storey Four (4) Classroom School Building at Enelec L. Guleb, Sr. Elementary School, Balungao, Pangasinan	Construction Section	Public Bidding	11/23/2017	11/27/17 to 12/3/17	12/4/2017	12/18/2017	12/19/2017	12/21/2017	12/22/2017	12/27/2017	BEFF 2017	9,776,364.48		9,522,609.31				12/1/2017	12/18/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO633	Repair Maintenance of Buildings in Agno Flood Control System Office Under UPWD - FCMC, Toman, Rosales, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	EO 2017	12,437,500.00		12,127,329.49				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AIO634	Construction of Three (3) Storey Six (6) Classroom School Building at Panganiban National High School, Tayug, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	14,366,900.22			14,007,607.18					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO635	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Prado National High School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	40,398,802.70			39,426,639.72					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO636	Construction of Two (2) Storey Ten (10) Classroom School Building at Tayug South Central Elementary School, Tayug, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	21,253,009.09			20,700,897.02					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO637	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Ariston - Bantog Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	39,664,279.02			38,672,721.61					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO638	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory, and Computer Laboratory) at Balunagao National High School, Balungao, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	40,518,202.70			39,444,021.16					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO639	Construction of Two (2) Storey Six (6) Classroom School Building (with Micropile) at Lagait National High School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	17,618,572.43			17,199,931.11					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO640	Construction of Two (2) Storey Six (6) Classroom School Building at San Vicente Este Elementary School, Ailingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	15,019,213.14			14,621,131.11					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO641	Construction of Two (2) Storey Four (4) Classroom School Building at Catlitlan Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	9,836,064.48			9,650,474.33					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO642	Construction of Two (2) Storey Eight (8) Classroom School Building at Sta. Maria Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,698,307.94			18,219,560.54					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO643	Construction of Two (2) Storey Eight (8) Classroom School Building at Eastern Pangasinan Agricultural College, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,668,457.94			18,184,633.34					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO644	Construction of Two (2) Storey Eight (8) Classroom School Building at Don Montano Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,638,607.94			18,265,816.50					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO645	Construction of Two (2) Storey Six (6) Classroom School Building at Masell-Seil Alo-O Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,817,375.91			12,496,904.11					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO646	Construction of Two (2) Storey Six (6) Classroom School Building at Malico Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,847,225.91			12,526,249.26					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO647	Construction of Two (2) Storey Four (4) Classroom School Building at San Felipe Integrated School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	9,935,564.48			9,724,941.15					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO648	Construction of Four (4) Storey Sixteen (16) Classroom School Building (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) Toboy National High School at Ailingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	38,929,755.33			37,957,237.84					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AIO649	Construction of Four (4) Storey Sixteen (16) Classroom School Building (with Micropile) (4 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) Angela Valdez Ramos National High School at Aelingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	43,875,563.88		42,734,743.00					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO650	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) San Isidro National High School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	19,037,256.69		18,650,348.39					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO651	Construction of Four (4) Storey Eight (8) Classroom School Building (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) Robert B. Estrella Memorial National High School at Rosales, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,796,075.10		18,326,016.10					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO652	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) (1 Regular Workshop, 1 Science Laboratory, 1 Computer Laboratory and 2 Classrooms) Dalumpines National High School at San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	21,792,855.04		21,315,085.05					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO653	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) (2 Science Laboratory and 2 Computer Laboratory) San Macario National High School at Natividad, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	22,977,857.32		22,294,923.53					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO654	Construction of Four (4) Storey Eight (8) Classroom School Building (with Micropile) (2 Science Laboratory and 2 Computer Laboratory) Flores National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	21,225,705.04		20,784,564.02					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO655	Construction of Three (3) Storey Nine (9) Classroom School Building (with Micropile) Carasuan National High School at Aelingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	26,293,364.09		25,637,913.57					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO656	Construction of Two (2) Storey Four (4) Classroom School Building at Diaz Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	10,001,357.14		9,788,938.36					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO657	Construction of Two (2) Storey Twelve (12) Classroom School Building at Cabalaongan Elementary School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	24,432,873.90		23,797,537.84					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO658	Construction of Two (2) Storey Four (4) Classroom School Building at Malico National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	9,836,064.48		9,614,813.00					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO659	Construction of Four (4) Storey; Twenty (20) Classroom School Building (2 Computer Laboratory and 16 Classrooms) Tayug National High School, at Tayug, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	45,453,976.89		44,273,409.51					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO660	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) San Bartolome Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,128,865.35		11,819,993.70					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO661	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Tacinen Elementary School, San Manuel, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,128,865.35		11,810,876.62					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO662	Construction of Two (2) Storey Ten (10) Classroom School Building San Rafael National High School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	21,178,384.09		20,627,558.85					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction
17AIO663	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Celestino L. Clariza Elementary School, Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,173,640.35		11,869,205.58					12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction

17AIO664	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Lumayao Integrated School, San Quintin, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	12,173,640.35		11,866,628.25				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO665	Construction of Two (2) Storey Four (4) Classroom School Building San Pedro East Elementary School, Rosales, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	9,776,364.48		9,523,096.04				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO666	Construction of Two (2) Storey Four (4) Classroom School Building (with Micropile) Bulangit Elementary School, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	11,664,445.01		11,418,441.00				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO667	Construction of Three (3) Storey Twelve (12) Classroom School Building (2 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) La Paz National High School at Umingan, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	32,133,718.01		31,330,719.01				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO668	Construction of Three (3) Storey Twelve (12) Classroom School Building Sta. Maria East Integrated School at Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	32,133,718.01		31,297,361.45				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO669	Construction of Two (2) Storey Eight (8) Classroom School Building (2 Science Laboratory and 2 Computer Laboratory) Sta. Cruz Integrated School, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	18,576,907.94		18,095,161.34				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO670	Construction of Three (3) Storey Twelve (12) Classroom School Building (2 Regular Workshop, 2 Science Laboratory and 2 Computer Laboratory) San Aurelio National High School at Balungao, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	31,549,468.60		30,713,550.81				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
17AIO671	Construction of Four (4) Storey Twenty (20) Classroom School Building (7 Regular Workshop, 2 Science Laboratory and 1 Computer Laboratory) Rosales National High School, Rosales, Pangasinan	Construction Section	Public Bidding	11/24/2017	11/28/17 to 12/4/17	12/5/2017	12/19/2017	12/20/2017	12/21/2017	12/22/2017	12/28/2017	BEFF 2017	45,321,504.46		44,142,965.57				12/1/2017	12/19/2017	12/1/2017	12/1/2017	12/1/2017		Construction			
Total Alloted Budget of Procurement Activities													4,510,913,360.45															
Total Contract Price of Procurement Activities Conducted													4,384,765,420.71															
Total Savings (Total alloted budget-total contract Price)													126,147,939.74															
ON-GOING PROCUREMENT ACTIVITIES																												
17AIO139	Fabrication/Installation of RROW Marker & Km. Posts (New Design) along various National Roads within 5th District	Maintenance Section	Public Bidding	-	11/29/17 to 12/5/17	-	12/20/2017	12/21/2017	12/28/2017			Routine Maintenance CY 2017	590,000.00		578,402.00				-	12/20/2017	12/4/2017	12/4/2017	12/4/2017			Fabrication/Installation of RROW Marker & Km. Posts (New Design) along various National Roads within 5th District		
17AIO270	Construction of Day Care Center Building at Brgy. Poblecion West, Alcala, Pangasinan	Construction Section	Public Bidding	-	9/26/17 to 10/2/17	10/3/2017	10/23/2017	10/24/2017				LIP 2018	1,000,000.00		970,646.79				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017			Construction		
17AIO272	Construction of One (1) Classroom School Building at Vacante Elementary School, Brgy. Vacante, Bautista, Pangasinan	Construction Section	Public Bidding	-	9/26/17 to 10/2/17	10/6/2017	10/23/2017	10/24/2017				LIP 2018	1,000,000.00		969,040.97				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017			Construction		
17AIO273	Construction of Balacag Health Center at Balacag, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	9/26/17 to 10/2/17	10/6/2017	10/23/2017	10/24/2017				LIP 2018	1,000,000.00		968,408.88				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017			Construction		
17AIO274	Road Concreting at Berangay San Aurelio 2nd, Balungao, Pangasinan	Construction Section	Public Bidding	9/26/2018	9/26/17 to 10/2/17	9/29/2017	10/23/2017	10/24/2017				FY 2018	9,900,000.00		9,444,174.40				9/29/2017	10/23/2017	9/29/2017	9/29/2017	9/29/2017			Concreting		
17AIO275	Widening of Permanent Bridges to more than Two (2) Lanes at Udeco Bridge III (B007S1L2) along Pangasinan - Nueva Ecja Road (Phase II), Rosales, Pangasinan	Construction Section	Public Bidding	9/26/2017	9/26/17 to 10/2/17	10/6/2017	10/25/2017	10/26/2017				FY 2018	5,880,000.00		5,732,682.71				9/29/2017	10/25/2017	9/29/2017	9/29/2017	9/29/2017			Widening		
17AIO276	Widening of Permanent Bridges to more than Two (2) Lanes at Berangobong Bridge (B00739L2) along Pangasinan - Nueva - Viscaya Road (Phase II), Tayug, Pangasinan	Construction Section	Public Bidding	9/26/2017	9/26/17 to 10/2/17	10/6/2017	10/25/2017	10/26/2017				FY 2018	6,860,000.00		6,659,995.22				9/29/2017	10/25/2017	9/29/2017	9/29/2017	9/29/2017			Widening		

17AIO277	Widening of Permanent Bridges to More than Two (2) Lanes at Acosta Bridge (80074612) along Pangasinan - Nueva Vizcaya Road (Phase II) Tayug, Pangasinan	Construction Section	Public Bidding	-	9/29/17 to 10/9/17	10/6/2017	10/25/2017	10/26/2017					FY 2018	2,940,000.00			2,851,649.25				10/2/2017	10/25/2017	10/2/2017	10/2/2017	10/2/2017		widening
17AIO279	Concreting of Delos Santos St. Extension Road, Brgy. San Nicolas, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/11/17 to 10/17/17	10/23/2017	11/6/2017	11/7/2017					FY 2018	2,970,000.00			2,831,094.29				10/16/2017	11/6/2017	10/16/2017	10/16/2017	10/16/2017		Concreting
17AIO280	Concreting of Roads, Sitio Primitias, Brgy. Benamin, Alcala, Pangasinan	Construction Section	Public Bidding	-	10/11/17 to 10/17/17	10/23/2017	11/6/2017	11/7/2017					FY 2018	2,475,000.00			2,348,580.58				10/16/2017	11/6/2017	10/16/2017	10/16/2017	10/16/2017		Concreting
17AIO297	Concreting of Tramo Road, Brgy. Dilan, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017					FY 2018	1,980,000.00			1,893,509.95				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO298	Concreting of Road, Brgy. Talagtog to Brgy. Inmaduyan, Laoc, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 10/26/17	10/27/2017	11/9/2017	11/10/2017					FY 2018	2,475,000.00			2,369,795.21				10/25/2017	11/9/2017	10/25/2017	10/25/2017	10/25/2017		Construction
17AIO300	Repair / Maintenance (Resurfacing of Raveled Areas) along Pangasinan - Nueva Vizcaya Road, KO 190+000 - KO 190+400	Construction Section	Public Bidding	-	10/27/17 to 11/2/17	11/3/2017	11/15/2017	11/16/2017					Routine	2,654,592.14			1,434,223.57				10/30/2017	11/15/2017	10/30/2017	10/30/2017	10/30/2017		Repair
17AIO302	Construction of Multi-Purpose Building at Sta. Maria, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	10/20/17 to 11/5/17	11/6/2017	11/20/2017	11/21/2017					FY 2018	4,950,000.00			4,803,259.67				11/3/2017	11/20/2017	11/3/2017	11/3/2017	11/3/2017		Construction
17AIO303	Concreting of Barangay Lebug - Alarcio Cabilaan West Road, Laoc, Pangasinan	Construction Section	Public Bidding	-	10/30/17 to 11/5/17	11/6/2017	11/20/2017	11/21/2017					FY 2018	2,970,000.00			2,858,095.42				11/3/2017	11/20/2017	11/3/2017	11/3/2017	11/3/2017		Concreting
17AIO304	Concreting of Road, Brgy. Diaz, Bautista, Pangasinan	Construction Section	Public Bidding	-	10/30/17 to 11/5/17	11/6/2017	11/20/2017	11/21/2017					FY 2018	9,900,000.00			9,336,853.43				11/3/2017	11/20/2017	11/3/2017	11/3/2017	11/3/2017		Concreting
17AIO305	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Tagamusing River with Slope Protection Works (Phase 2), Brgy. Pasileng Norte, Binalonan, Pangasinan	Construction Section	Public Bidding	2/26/2017	11/3/17 to 11/09/17	11/10/2017	11/22/2017	11/23/2017					FY 2018	9,800,000.00			9,336,853.43				11/7/2017	11/22/2017	11/7/2017	11/7/2017	11/7/2017		Concreting
17AIO306	Agno River Basin and Allied Rivers Flood Control Project - Angalecan River Course, Brgy. Dilan Pozorrubio, Pangasinan	Construction Section	Public Bidding	10/30/2017	11/3/17 to 11/09/17	11/10/2017	11/22/2017	11/23/2017					FY 2018	9,800,000.00			9,315,575.46				11/7/2017	11/22/2017	11/7/2017	11/7/2017	11/7/2017		Construction
17AIO307	Agno River Basin and Allied Rivers Flood Control Project - River Improvement and Protection Works of Abrogat River Course Abrogat River Control Project, Brgy. Bugayong, Binalonan, Pangasinan	Construction Section	Public Bidding	10/30/2017	11/3/17 to 11/09/17	11/10/2017	11/22/2017	11/23/2017					FY 2018	19,600,000.00			18,615,746.66				11/7/2017	11/22/2017	11/7/2017	11/7/2017	11/7/2017		Construction
17AIO308	Agno River Basin and Allied Rivers Flood Control Project - Improvement and Realignment of Tagamusing River Course, Brgy. Bued, Binalonan, Pangasinan	Construction Section	Public Bidding	10/3/2017	11/3/17 to 11/09/17	11/10/2017	11/22/2017	11/23/2017					FY 2018	29,400,000.00			27,975,992.19				11/7/2017	11/22/2017	11/7/2017	11/7/2017	11/7/2017		Construction
17AIO362	Construction of Drainage Canal, Brgy. Carmen West, Rosales, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017					FY 2018	1,980,000.00			1,930,433.60				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Construction
17AIO363	Concreting of Mantacadang - Labuan Road, San Quintin, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017					FY 2018	3,168,000.00			3,088,705.38				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Concreting
17AIO364	Concreting of Roads, Brgy. Cadiz, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017					FY 2018	2,970,000.00			2,895,763.30				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Concreting

17AID365	Concreting of Road, Brgy. Prado, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/17/17 to 11/23/17	11/24/2017	12/6/2017	12/7/2017				FY 2018	2,970,000.00			2,895,874.83				11/20/2017	12/6/2017	11/20/2017	11/20/2017	11/20/2017		Concreting
17AID411	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Villasis - Alcala Earthdike, Brgy. Puseley, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017				FY 2018	19,600,000.00			18,625,899.99				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID432	Improvement of Busid River Course and Bank Protection Works, Busid River Control Project (Phase II) at Brgy. Dungon, Sison, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017				FY 2018	73,500,000.00			71,334,834.91				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Improvement
17AID413	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Tagamunasing River Course with Protection Works, Brgy. Casandigagan, Laoac, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017				FY 2018	19,600,000.00			19,041,467.57				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID414	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Villasis - Alcala Earthdike, Brgy. Barangobong, Villasis, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017				FY 2018	29,400,000.00			28,707,804.12				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID415	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Tagamunasing River Course with Protection Works, Brgy. Yat-Yat, Laoac, Pangasinan	Construction Section	Public Bidding	11/16/2017	11/21/17 to 11/27/17	11/28/2017	12/12/2017	12/13/2017				FY 2018	19,600,000.00			18,625,888.98				11/23/2017	12/12/2017	11/23/2017	11/23/2017	11/23/2017		Construction
17AID450	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Agno, Tayug, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	24,500,000.00			23,963,824.62				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID451	Construction / Rehabilitation of Bank Protection, Brgy. San Miguel, Natidad, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	9,800,000.00			9,422,384.28				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID452	Construction of Bank Protection along Agno River Control Project, Brgy. Cauplasan, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	9,800,000.00			9,553,714.60				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID454	Concreting of Bantog - Baro Road, Aisingan, Pangasinan	Construction Section	Public Bidding	-	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	3,465,000.00			3,292,969.83				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID455	Concreting of Roads at Cabalaogan Sur, Rosales, Pangasinan	Construction Section	Public Bidding	-	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	1,980,000.00			1,919,974.40				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID456	Concreting of Road, Brgy. Alo-o Caraolesan, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	4,950,000.00			4,799,742.86				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID457	Concreting of Road, Brgy. Ariston East, Aisingan, Pangasinan	Construction Section	Public Bidding	-	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	2,970,000.00			2,823,901.12				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID458	Concreting of Roads, Brgy. Pilar, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	1,980,000.00			1,920,065.09				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID466	Road Widening - Primary Road, Manila North Road KO 171+798 - KO 172+000	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	3,960,000.00			3,771,896.24				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		widening
17AID467	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. San Leon, Balungao, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017				FY 2018	19,600,000.00			19,012,344.76				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AID468	Construction / Extension of Bank Protection, Brgy. Sta. Maria East, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017					FY 2018	9,800,000.00		9,309,805.47				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID469	Construction / Extension of Bank Protection, Brgy. Sta. Cruz, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017					FY 2018	14,700,000.00		14,359,929.75				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID470	Construction / Extension of Bank Protection, Brgy. Calliang, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/17/2017	11/22/17 to 11/28/17	11/29/2017	12/13/2017	12/14/2017					FY 2018	9,800,000.00		9,584,397.77				11/27/2017	12/13/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID471	Improvement / Widening of National Roads - Secondary, Pangasinan - Nueva Ecija Road, KO 176+696 - KO 176+928, KO 178+765 - KO 179+039, KO 182+650 - KO 182+963 L/S, KO 182+796 - KO 182+963 R/S, KO 182+993 - KO	Construction Section	Public Bidding	11/30/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	23,780,800.00		22,913,473.78				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Widening
17AID472	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Papalesan, Umingan, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	9,800,000.00		9,597,635.50				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID473	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Sinabanan, Umingan, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		18,870,087.63				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID474	Construction / Extension of Bank Protection, Brgy. San Marcelino - Casancolesan, Balungao - Rosales, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	26,420,000.00		27,845,480.30				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID475	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. San Aurelio III, Balungao, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	23,520,000.00		23,044,351.97				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID476	Construction/Extension of Bank Protection, Brgy. Baligayan, San Quintin, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	22,540,000.00		21,457,279.50				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID477	Construction / Extension of Bank Protection, Brgy. San Pablo, Sta. Maria, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	14,700,000.00		14,375,283.23				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID478	Construction / Extension of Bank Protection, Brgy. Camangaan, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		19,204,021.09				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID479	Construction / Extension of Bank Protection, Brgy. Mallon, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		18,660,278.90				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID480	Construction of Bank Protection, Brgy. Salpad, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		19,203,534.90				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID481	Construction / Extension of Bank Protection, Brgy. Batchelor - Cacandungan, Natividad, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	14,700,000.00		13,992,497.51				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID482	Construction / Rehabilitation of Bank Protection, Brgy. Barangobong, Natividad, Pangasinan	Construction Section	Public Bidding	11/30/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		18,654,260.16				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID483	Construction / Extension of Bank Protection, Brgy. San Julian, Balungao, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017					FY 2018	19,600,000.00		19,201,521.00				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AID484	Construction / Extension of Bank Protection, Brgy. San Joaquin, Balungao, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	14,700,000.00			14,404,806.39				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID485	Construction /Extension of Bank Protection, Agno River Control Project, Brgy. San Aurelio T, Balungao, Pangasinan	Construction Section	Public Bidding	11/20/2017	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	19,600,000.00			19,204,462.44				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID486	Concreting of Road, Brgy. Carosuan Sur, Asingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	3,564,000.00			3,383,356.07				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID487	Concreting of Road, Brgy. Dupac, Asingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	2,376,000.00			2,259,404.13				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID488	Concreting of Roads, Brgy. San Vicente, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,248.50				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID489	Concreting of Road at San Joaquin - San Leon, Balungao, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,941,099.31				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID490	Concreting of Amistad - Agno Road, Tayug, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	2,475,000.00			2,356,671.70				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID491	Concreting of Roads at Cabangaran - Baracbac, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,547.85				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID492	Concreting of Roads, Brgy. Digap Fulgosino, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	4,950,000.00			4,799,151.25				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID493	Concreting of Road, Brgy. Don Justo, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,162.18				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID494	Concreting of Road, Brgy. Pangangaan, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,450.32				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID495	Concreting of Cabaruan - Casilan Road, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,405.65				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID496	Concreting of Carayungan Sur - Carosalesan Road, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,405.65				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID497	Concreting of Roads at Cabangaran - Baracbac, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	3,960,000.00			3,839,338.41				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID498	Concreting of Roads, Brgy. Digap Fugosino, Umingan, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,980,000.00			1,920,594.35				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Concreting
17AID499	Construction of Two (2) Classroom School Building Plaz Elementary School, Brgy. Plaz, Villasis, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				PY 2018	1,980,000.00			1,922,372.80				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction

17AID500	Construction of Barangay Hall, Brgy. San Pedro III, Alcala, Pangasinan	Construction Section	Public Bidding	-	11/23/17 to 11/29/17	12/1/2017	12/14/2017	12/15/2017				FY 2018	1,000,000.00		973,610.93				11/27/2017	12/14/2017	11/27/2017	11/27/2017	11/27/2017		Construction
17AID672	Construction/Extension of Bank Protection, Brgy. Bantog - Casantamaranan, San Quintin, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	19,600,000.00		19,149,321.57				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID673	Agno River Basin and Allied River Flood Control Project - Widening of Tagamusing River Course, Brgy. San Jose (Upper) Urdaneta City, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	19,600,000.00		18,700,463.34				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID674	Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Legaspi - Amistad, Tayug, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	23,520,000.00		22,400,260.19				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID675	Agno River Basin and Allied River Flood Control Project - Improvement of Tagamusing River Course with Protection Works, Sitio Lico, Brgy. Yat-Yat, Laoac, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	19,600,000.00		18,701,940.88				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID676	Construction / Extension of Bank Protection, Brgy. Libsong, Sta. Marie, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	14,700,000.00		14,357,887.79				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID677	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Rajal, Balungao, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	19,600,000.00		19,155,471.23				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID678	Construction / Extension of Bank Protection, Brgy. San Isidro, San Nicolas, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	9,800,000.00		9,591,981.54				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID679	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Villasis - Aelingan Earthdike, Brgy. Upay, Villasis, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	14,700,000.00		14,134,115.08				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID680	Concreting of Roade at Silag - Luna, Natividad, Pangasinan	Construction Section	Public Bidding	-	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	1,980,000.00		1,920,349.70				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Concreting
17AID681	Construction / Extension of Bank Protection, Brgy. Libertad (Tayug) - Burgos (Natividad), Pangasinan	Construction Section	Public Bidding	11/27/17	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	24,500,000.00		23,929,663.92				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID682	Construction of Bank Protection, Brgy. Pugaro - Poblacion, Balungao, Pangasinan	Construction Section	Public Bidding	11/27/2017	11/29/17 to 12/5/17	12/6/2017	12/20/2017	12/21/2017				FY 2018	28,420,000.00		27,788,210.72				12/4/2017	12/20/2017	12/4/2017	12/4/2017	12/4/2017		Construction
17AID683	Operational Expenses of Amphibious Excavator 3 (K4-09) for the Dredging of Vinay, Depalo and Ambayacan Rivers in Pangasinan	Construction Section	Public Bidding	-	11/29/17 to 12/5/17	12/6/2017	12/22/2017	12/23/2017				FY 2018	1,780,895.50		1,760,140.80				12/4/2017	12/22/2017	12/4/2017	12/4/2017	12/4/2017		Dredging
17AID684	Construction of Bank Protection, Don Antonio Village, Tumana East, Rosales, Pangasinan	Construction Section	Public Bidding	12/1/2017	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	19,600,000.00		19,149,741.14				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID685	Construction / Extension of Bank Protection, Brgy. Namagbagan, Sta. Marie, Pangasinan	Construction Section	Public Bidding	12/1/2017	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	14,700,000.00		14,038,500.77				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID686	Concreting of Road, Brgy. Bantug, Umingan, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	1,980,000.00		1,940,312.76				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting

17AID687	Concreting of Roads at Cabuloan - Petaquid, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	1,980,000.00			1,940,342.32				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AID688	Concreting of Road, Brgy. San Pablo, Umingan, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	2,970,000.00			2,910,511.86				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AID689	Widening of Permanent Bridges to More than Two (2) Lanes including ROW at Don Teofilo Sison Bridge (B01961L2) along Nangalisan - Manaoag - Binalenan Road, Laoac, Pangasinan	Construction Section	Public Bidding	12/1/2017	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	46,990,000.00			45,820,686.80				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		widening
17AID690	Widening of Permanent Bridges to more than Two Lanes including ROW at Toboy Bridge 2 (B01620L2) along Binalenan - Aelingan, Sta. Maria Road, Sta. Maria, Pangasinan	Construction Section	Public Bidding	12/1/2017	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	14,450,000.00							12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		widening
17AID691	Concreting of Roads at San Isidro, Rosales, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	1,980,000.00			1,940,402.90				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AID692	Concreting of Roads, Brgy. San Vicente, San Manuel, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/12/2017	12/27/2017	12/28/2017				FY 2018	1,980,000.00			1,952,913.18				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AID693	Widening of Permanent Bridges to more than Two Lanes including ROW at Udeco Bridge 1 (B04494L2) along Bakit-Bakit Jct. - Umingan Road (Phase II), Rosales, Pangasinan	Construction Section	Public Bidding	12/1/2017	12/5/17 to 12/11/17	12/12/2017						FY 2018	14,650,000.00							12/8/2017		12/8/2017	12/8/2017	12/8/2017		widening
17AID694	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Rizal, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/7/17 to 12/13/17	12/12/2017						FY 2018	9,800,000.00							12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AID695	Construction / Extension of Bank Protection, Brgy. Petaquid, Sta. Maria, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017						FY 2018	14,700,000.00							12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AID696	Agno River Basin and Allied Rivers Flood Control Project - Construction of Bank Protection, Brgy. Pogo - Diaz, Baulista, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017				FY 2018	19,600,000.00							12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID697	Construction / Extension of Bank Protection, Agno River Control Project, Brgy. Zone III - Tumana East, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017				FY 2018	23,520,000.00			22,982,182.27				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID698	Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Samon, Sta. Maria, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017				FY 2018	9,800,000.00			9,554,527.00				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID699	Construction of Bank Protection, Brgy. Zone V, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017						FY 2018	9,800,000.00							12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AID700	Agno River Basin and Allied Rivers Flood Control Project - Widening of Tagamusing River Course, Brgy. Pimmeludpod - San Jose, Urdaneta City, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017				FY 2018	19,600,000.00			18,625,838.15				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AID701	Construction / Extension of Bank Protection, Brgy. Flores - Esperanza, Umingan, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017						FY 2018	14,700,000.00							12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AID702	Construction of Bank Protection, Brgy. Station District, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017				FY 2018	9,800,000.00			9,555,163.83				12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction

17AIO703	Construction of Bank Protection, Brgy. Bakit-Bakit, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017							FY 2018	14,700,000.00						12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AIO704	Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Barangobong, Tayug, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017							FY 2018	19,600,000.00						12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AIO705	Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Tumana West - Carmen East, Rosales, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	19,600,000.00			18,620,426.70			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO706	Construction of Slope Protection along Sinucalan River, Camantiles, Urdaneta City, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	54,996,580.00			52,592,088.14			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO707	Construction / Extension of Bank Protection, Brgy. Decario - San Leon, Umingan, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	9,800,000.00			9,547,542.66			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO708	Concreting of Road, Brgy. Vacante, Bautista, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	9,900,000.00			9,424,658.98			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AIO709	Concreting of Road, Brgy. Balyot to Brgy. Cabuan, Bautista, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	12,375,000.00			11,759,933.69			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AIO710	Concreting of Bantog - Alac Road, San Quintin, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	3,960,000.00			3,769,465.58			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AIO711	Concreting of Roads at Ariston East, Asingan, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	1,980,000.00			1,880,955.30			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Concreting
17AIO712	Construction of Protection Dike at San Vicente, Sta. Maria, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017							FY 2018	9,800,000.00						12/8/2017		12/8/2017	12/8/2017	12/8/2017		Construction
17AIO713	Construction / Rehabilitation of Bank Protection, Agno River Control Project, Sitio Cabuan, San Maximino, Natividad, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	14,700,000.00			14,112,155.46			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO714	Agno River Basin and Allied Rivers Flood Control Project - Improvement of Tagamusing River Course with Protection Works, Brgy. Pinnaludpod, Urdaneta City, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	19,600,000.00			18,701,836.52			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO715	Construction of Two (2) Units of Spurdikes using Gabions / Matresses, Agno River Control Project, Legaspi, Tayug, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	24,500,000.00			23,944,815.48			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO716	Construction of Three (3) Classroom School Building at Palina East Elementary School, Brgy. Palina East, Urdaneta City, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	2,475,000.00			2,400,772.41			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO717	Replacement of Permanent Weak Bridges at Cauringan Bridge (804492L2) along Manila North Road, Sison, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	16,660,000.00			16,246,330.32			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Replacement
17AIO718	Widening of Permanent Bridges to More than Two (2) Lanes including ROW at C. P. Primicias Bridge (801597L2) along Binalonan - Asingan - Sta. Maria Road, Binalonan, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	70,500,000.00			68,749,687.58			12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		widening

17AIO719	Rehabilitation of Malasin Bridge, Brgy. Malasin, Pozorrubio, Pangasinan	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	1,960,000.00			1,901,200.00					12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Rehabilitation
17AIO720	Widening of Permanent Bridges to More than Two (2) Lanes at Maraboc Bridge (8019632.2) along Managadan - Managag Binalonan Road, Laoac, Pangasinan	Construction Section	Public Bidding	12/4/2017	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	11,760,000.00			11,642,301.90					12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		widening
17AIO721	Construction of Cabeloaingan - San Pedro Bridge, San Quintin, Pangasinan (Phase II)	Construction Section	Public Bidding	-	12/5/17 to 12/11/17	12/14/2017	12/27/2017	12/28/2017					FY 2018	1,960,000.00			1,950,270.00					12/8/2017	12/27/2017	12/8/2017	12/8/2017	12/8/2017		Construction
17AIO722	Construction of Multi-Purpose Hall, Brgy. Botigue, Laoac, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	1,980,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Construction	
17AIO723	Construction of Pindangan East Senior Citizen Building, Brgy. Pindangan East, Alcala, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	1,000,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Construction	
17AIO724	Concreting of Road, Brgy. Baligayan, San Quintin, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	2,970,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO725	Off-Carriageway Improvement of Tertiary Road along Binalonan - Aeligan - Sta. Maria Road including RROW, KO 194+623 - KO 196+040	Construction Section	Public Bidding	12/7/2017	12/12/17 to 12/18/17	12/19/2017							FY 2018	25,558,120.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Improvement	
17AIO726	Concreting of Roads at San Pablo - Dayap, Sta. Maria, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	1,980,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO727	Concreting of San Andres - Sta. Rosa, Umangan, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	3,267,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO728	Concreting of Carosucan Norte - Sanchez, Baro Road, Aeligan, Pangasinan	Construction Section	Public Bidding	12/7/2017	12/12/17 to 12/18/17	12/19/2017							FY 2018	5,445,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO729	Concreting of Roads at Brgy. Macalong, Aeligan, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	1,980,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO730	Concreting of Roads at Lauren, Umangan, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	1,980,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO731	Concreting of Roads at Malico, San Nicolas, Pangasinan	Construction Section	Public Bidding	-	12/12/17 to 12/18/17	12/19/2017							FY 2018	3,960,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Concreting	
17AIO733	Improvement / Widening of National Roads Pangasinan - Nueva Vizcaya Road, (KO 182+148 - KO 183+735), KO 188+557 - KO 190+390	Construction Section	Public Bidding	12/19/2017	12/19/17 to 12/28/17	12/29/2017							FY 2018	70,974,950.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		widening	
17AIO734	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. - Tayug, San Quintin Road leading to Amazing Sunflower Farm, Inc. Bridge, Brgy. Panganiiban, Tayug, Pangasinan	Construction Section	Public Bidding	12/19/2017	12/19/17 to 12/28/17	12/29/2017							FY 2018	88,200,000.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Construction	
17AIO735	Asset Preservation - Preventive Maintenance Carmen Jct. - Manat Road, KO 176+000 - KO 176+500	Construction Section	Public Bidding	12/19/2017	12/19/17 to 12/28/17	12/29/2017							FY 2018	6,422,920.00							12/15/2017		12/15/2017	12/15/2017	12/15/2017		Preventive	

[illegible]

Recommending Approval:

LIGAYA T. RICO
Head, BAC Secretariat

GERARDO T. DE GUZMAN
District Engineer

[illegible]

Recommending Approval:

LIGAYA T. RICO
Head, SAC Secretariat

GERARDO T. DE GUZMAN
CIC District Engineer

[illegible]

Recommending Approval:

~~LIGAYA T. RICO~~
~~Head, BAC Secretariat~~

BERNARD DE GUZMAN
District Engineer