

Code (UACS/PAP)		PMO/Endn/aUser	Mode of Procurement		Actual Procurement Activity										Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Procurement Program/Project					Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-id Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated .50m.), Site- 1, Weguam ES, San Luis, Agusan del Sur, (17NB0141)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,663,261.53	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Kolambugan ES, Sibagat, Agusan del Sur , (17NB0142)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,663,261.53	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Kolambugan ES, Sibagat, Agusan del Sur , (17NB0143)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,688,683.78	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, New Tubigon ES, Sibagat, Agusan del Sur, (17NB0144)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,714,101.05	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site- 1, Sibagat CES, Sibagat, Agusan del Sur, (17NB0145)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,585,049.55	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting	

Code (UACS/PAP)		Procurement Program/Project	PMO/Endn/aUser	Mode of Procurement	Actual Procurement Activity												Source of Funds			ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-id Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If applicable)		
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Site-2, Sibagat CES, Sibagat, Agusan del Sur, (17NB0146)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,585,049.55	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Causwagan ES, Talacogon, Agusan del Sur, (17NB0147)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,624,153.05	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Corpuz NHS, Talacogon, Agusan del Sur, (17NB0148)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,649,575.30	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Desamparados ES, Talacogon, Agusan del Sur, (17NB0149)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,624,153.05	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Kasilayan ES, Talacogon, Agusan del Sur, (17NB0150)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,663,261.53	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting

Code (UACS/PAP)		PMO/Endn/aUser	Mode of Procurement		Actual Procurement Activity										Source of Funds			ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Procurement Program/Project					Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-id Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (If applicable)
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Labnig ES, Talacogon, Agusan del Sur, (17NB0151)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,604,601.30	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Marbon ES, Talacogon, Agusan del Sur, (17NB0152)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,624,153.30	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, San Roque ES, Talacogon, Agusan del Sur, (17NB0153)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,624,153.05	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Zamora ES, Talacogon, Agusan del Sur, (17NB0154)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,624,153.05	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Datu Sandigan ES, San Luis, Agusan del Sur, (17NB0155)	Construction Section	Public Bidding	12-Jul-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,649,575.30	n/a	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	n/a	n/a	n/a	n/a	n/a	Cancelled due to the unavailability of SARO at the date of Advertisement/ Posting

Code (UACS/PAP)		PMO/Endn/aUser	Mode of Procurement		Actual Procurement Activity										Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
Procurement Program/Project			Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	Total	MOOE	CO	Pre-id Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If applicable)				
292002000100093	Repair/ Maintenance of Maygatasan Flood Control , Bayugan, Agusan del Sur, (17NB0165)	Maintenance Section	Public Bidding	27-Sep-2017	26/09/17 to 02/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	27-Oct-2017	13-Nov-2017	15-Nov-2017	15-Mar-2018	4-Dec-2018	GOP	n/a	2,000,000.00	n/a	n/a	1,959,531.03	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	.
292002000100093	Repair/ Maintenance of Anibongan Flood Control (Anibongan Dike) , Brgy.. Azpetia, Prosperidad, Agusan del Sur, (17NB0164)	Maintenance Section	Public Bidding	27-Sep-2017	26/09/17 to 02/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	27-Oct-2017	13-Nov-2017	15-Nov-2017	15-Mar-2018	4-Dec-2018	GOP	n/a	3,893,224.00	n/a	n/a	3,813,079.68	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	.
292002000100093	Repair/Maintenance of Kibao-An Flood Control (Revetment Wall), Prosperidad, Agusan del Sur, (17NB0163)	Maintenance Section	Public Bidding	27-Sep-2017	26/09/17 to 02/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	27-Oct-2017	13-Nov-2017	15-Nov-2017	15-Mar-2018	4-Dec-2018	GOP	n/a	2,484,395.00	n/a	n/a	2,436,228.71	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	.
292002000100093	Repair/Maintenance of Lucena Flood Control (Lucena Dike) , Prosperidad, Agusan del Sur, (17NB0162)	Maintenance Section	Public Bidding	27-Sep-2017	26/09/17 to 02/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	27-Oct-2017	13-Nov-2017	15-Nov-2017	15-Mar-2018	4-Dec-2018	GOP	n/a	3,225,842.00	n/a	n/a	3,187,726.09	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	.
103002000100092	Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Public Buildings, DPWH ADS 1st DEO, Patin-ay, Prosperidad, Agusan del Sur, (17NB0161)	Construction Section	Public Bidding	5-Sep-2017	14/09/17 to 20/09/17	21-Sep-2017	5-Oct-2017	3-Oct-2017	9-Oct-2017	13-Oct-2017	19-Oct-2017	7-Nov-2017	8-Nov-2017	21-Feb-2018	12-Nov-2018	GOP	n/a	4,500,000.00	n/a	n/a	4,364,884.86	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	18-Sep-2017	27-Sep-2017	27-Sep-2017	28-Sep-2017	28-Sep-2017	no available data	.

Code (UACS/PAP)		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity										Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)										
Procurement Program/Project		Pre- Proc Conference		Ads/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Notice of Award		Contract Signing		Notice to Proceed			Delivery/ Completion		Inspection of Acceptance		Total			MOOE		CO		Total		MOOE		CO	

Code (UACS/PAP)		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity										Source of Funds			ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Procurement Program/Project						Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-id Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.) Site- 1, San Juan ES, Bayugan City, Agusan del Sur, (17NB0171)	Construction Section	Public Bidding	20-Sep-2017	27/09/17 to 03/10/17	1-Dec-2017	13-Dec-2017	13-Dec-2017	24-Dec-2017	11-Dec-2017	22-Dec-2017	8-Jan-2018	9-Jan-2018	24-Apr-2018	13-Jan-2019	GOP	2,868,863.35	n/a	n/a	2,810,030.72	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	28-Nov-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.) Site-2, San Juan ES, Bayugan City, Agusan del Sur, (17NB0172)	Construction Section	Public Bidding	20-Sep-2017	27/09/17 to 03/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	13-Nov-2017	27-Nov-2017	29-Nov-2017	14-Mar-2018	3-Dec-2018	GOP	3,210,616.25	n/a	n/a	3,110,764.40	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.) Site-3, San Juan ES, Bayugan City, Agusan del Sur, (17NB0173)	Construction Section	Public Bidding	20-Sep-2017	27/09/17 to 03/10/17	5-Oct-2017	18-Oct-2017	17-Oct-2017	18-Oct-2017	24-Oct-2017	13-Nov-2017	27-Nov-2017	29-Nov-2017	14-Mar-2018	3-Dec-2018	GOP	3,210,616.25	n/a	n/a	3,110,764.40	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	2-Oct-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.) New Katipunan ES, Bayugan City, Agusan del Sur, (17NB0174)	Construction Section	Public Bidding	20-Sep-2017	27/09/17 to 03/10/17	1-Dec-2017	13-Dec-2017	13-Dec-2017	24-Dec-2017	11-Dec-2017	22-Dec-2017	8-Jan-2018	9-Jan-2018	24-Apr-2018	13-Jan-2019	GOP	3,341,806.85	n/a	n/a	3,271,629.65	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	28-Nov-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.) Datu Hugmakan ES, Bayugan City, Agusan del Sur, (17NB0175)	Construction Section	Public Bidding	20-Sep-2017	27/09/17 to 03/10/17	1-Dec-2017	13-Dec-2017	13-Dec-2017	24-Dec-2017	11-Dec-2017	22-Dec-2017	8-Jan-2018	9-Jan-2018	24-Apr-2018	13-Jan-2019	GOP	2,868,863.35	n/a	n/a	2,810,030.72	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	28-Nov-2017	13-Oct-2017	13-Oct-2017	14-Oct-2017	14-Oct-2017	no available data	

268004010100970	268004010100970	268004010100970	268004010100970	268004010100970	Code (UACS/PAP)																					
CONSTRUCTION OF CLASSROOM 1STY 2CL, Sta. Irene NHS, Prosperidad, Agusan del Sur, (17NB0180)		Completion of TechVoc Workshop Building, New Tubigon NHS, Sibagat, Agusan del Sur, (17NB0178 NP - 2)	Completion of TechVoc Workshop Building, Esperanza NHS, Esperanza, Agusan del Sur, (17NB0177 NP - 1)	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.00m.), Noli NHS, Bayugan City, Agusan del Sur, (17NB0176)	Procurement Program/Project	PMO/Endn/aUser																				
							Construction Section	Construction Section	Negotiated Procurement	Negotiated Procurement	Public Bidding	Mode of Procurement														
													Pre- Proc Conference	Actual Procurement Activity												
															Ads/Post of IB											
																Pre-Bid Conference										
																	Eligibility Check									
																		Sub/Open of Bids								
																			Bid Evaluation							
																				Post Qualification						
																					Notice of Award					
																						Contract Signing				
																							Notice to Proceed			
																								Delivery/ Completion		
																									Inspection of Acceptance	
																										Source of Funds
Total	Total																									
		MOOE	MOOE																							
				CO	CO																					
						List of Invited Observers																				
							Pre-id Conference	Date of Receipt of Invitation																		
									Eligibility Check																	
										Sub/Open of Bids																
											Bid Evaluation															
												Post Qualification														
													Delivery/Completion/ Acceptance (If applicable)													
														Remarks (Explaining changes from the APP)												

Code (UACS/PAP)		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity										Source of Funds			ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
Procurement Program/Project						Pre- Proc Conference		Ads/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Notice of Award		Contract Signing		Notice to Proceed		Delivery/ Completion		Inspection of Acceptance											
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, (elevated 1.0m.), Aurora NHS, Prosperidad, Agusan del Sur, (17NB0181)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,944,965.93	n/a	n/a	2,881,475.94	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, (elevated 1.0m.), Las Navas ES, Prosperidad, Agusan del Sur, (17NB0184)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	3,191,099.08	n/a	n/a	3,152,459.15	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, (elevated 1.0m.), East Prosperidad CES, Prosperidad, Agusan del Sur, (17NB0183)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,918,220.33	n/a	n/a	2,883,050.41	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Asuncion ES, Prosperidad, Agusan del Sur, (17NB0182)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,544,428.42	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, (elevated 1.0m.), Aurora NHS, Prosperidad, Agusan del Sur, (17NB0181)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	3,171,084.65	n/a	n/a	3,107,960.10	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.0m.), Mapaga ES, Prosperidad, Agusan del Sur, (17NB0185)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,944,965.93	n/a	n/a	2,881,475.94	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data										

Code (UACS/PAP)		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity										Source of Funds			ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
Procurement Program/Project						Pre- Proc Conference		Ads/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Notice of Award		Contract Signing		Notice to Proceed		Delivery/ Completion		Inspection of Acceptance							
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site-1, San Agustin ES, Prosperidad, Agusan del Sur, (17NB0186)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,958,348.68	n/a	n/a	2,888,988.46	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data						
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site-2, San Jose ES, Prosperidad, Agusan del Sur, (17NB0187)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,734,921.42	n/a	n/a	2,644,668.96	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data						
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site- 1, San Jose ES, Prosperidad, Agusan del Sur, (17NB0188)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,734,921.42	n/a	n/a	2,652,873.77	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data						
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site-2, San Jose ES, Prosperidad, Agusan del Sur, (17NB0189)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,734,921.42	n/a	n/a	2,678,499.21	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data						
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated .50m.), Don Flaviano ES, Talacogon, Agusan del Sur, (17NB0190)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,958,348.68	n/a	n/a	2,888,988.46	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data						