

Code (UACS/PAP)		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity										Source of Funds			ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Procurement Program/Project																																
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Marbon ES, Talacogon, Agusan del Sur, (17NB0195)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,545,228.35	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data			
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Labnig ES, Talacogon, Agusan del Sur, (17NB0194)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,614,601.30	n/a	n/a	2,570,088.00	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data			
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Desamparados ES, Talacogon, Agusan del Sur, (17NB0193)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,571,692.52	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data			
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Causwagan ES, Talacogon, Agusan del Sur, (17NB0192)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,571,770.58	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data			
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated .50m.), F.E. Lopez ES, Talacogon, Agusan del Sur, (17NB0191)	Construction Section	Public Bidding	10-Oct-2017	23/10/17 to 29/10/17	30-Oct-2017	18-Oct-2017	13-Nov-2017	17-Nov-2017	24-Nov-2017	5-Dec-2017	27-Dec-2017	28-Dec-2017	12-Apr-2018	1-Jan-2019	GOP	2,918,230.27	n/a	n/a	2,830,183.25	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	24-Oct-2017	6-Nov-2017	6-Nov-2017	7-Nov-2017	7-Nov-2017	no available data			

Code (UACS/PAP)		Procurement Program/Project		PMO/Endn/aUser		Mode of Procurement		Actual Procurement Activity												Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																	
CONSTRUCTION OF CLASSROOM 1STY 2CL, Zamora ES, Talacogon, Agusan del Sur(17NB0196)		CONSTRUCTION OF CLASSROOM 1STY 2CL, Labnig NHS, Talacogon, Agusan del Sur, (17NB0197)		CONSTRUCTION OF CLASSROOM 1STY 2CL, Demasalang ES, San Luis, Agusan del Sur, (17NB0198)		CONSTRUCTION OF CLASSROOM 1STY 2CL, Nuevo Trabajo ES, San Luis, Agusan del Sur, (17NB0199)		CONSTRUCTION OF CLASSROOM 1STY 2CL, San Jose ES, San Luis, Agusan del Sur, (17NB0200)		Construction Section		Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data			
										Pre- Proc Conference		Ads/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Notice of Award		Contract Signing		Notice to Proceed		Delivery/ Completion		Inspection of Acceptance		Total		MOOE		CO		Total		MOOE		CO		Pre-id Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Delivery/Completion/ Acceptance (If applicable)											
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					
										Public Bidding		10-Oct-2017		23/10/17 to 29/10/17		30-Oct-2017		18-Oct-2017		13-Nov-2017		17-Nov-2017		24-Nov-2017		5-Dec-2017		27-Dec-2017		28-Dec-2017		12-Apr-2018		1-Jan-2019		GOP		2,634,153.05		n/a		n/a		2,545,428.42		n/a		n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative		24-Oct-2017		6-Nov-2017		6-Nov-2017		7-Nov-2017		7-Nov-2017		no available data					

Code (UACS/PAP)		Procurement Program/Project	PMO/Endn/aUser	Mode of Procurement	Actual Procurement Activity										Source of Funds			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	ABC (Php)		Contract Cost (Php)		Pre-id Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/Completion/ Acceptance (If applicable)				
268004010100970	268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Datu Bandahan ES, San Luis, Agusan del Sur, (17NB0211)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,724,101.05	n/a	n/a	2,659,621.86	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data	
268004010100970	268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Mahayahay ES, San Luis, Agusan del Sur, (17NB0213)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,571,498.11	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data	
268004010100970	268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Kolambugan ES, Sibagat, Agusan del Sur, (17NB0214)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,698,683.77	n/a	n/a	2,633,679.01	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data	
268004010100970	268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, New Tubigon ES, Sibagat, Agusan del Sur, (17NB0215)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,724,101.05	n/a	n/a	2,659,621.86	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data	

Code (UACS/PAP)		Procurement Program/Project	PMO/Endn/aUser	Mode of Procurement		Actual Procurement Activity												Source of Funds			ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
				Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total			MOOE		CO		Pre-id Conference						Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Delivery/Completion/ Acceptance (If applicable)		
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Cebuna ES, Talacogon, Agusan del Sur, (17NB0216)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,944,975.88	n/a	n/a	2,885,990.33	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data	,								
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Kasiliyan ES, Talacogon, Agusan del Sur, (17NB0219)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,673,261.52	n/a	n/a	2,582,863.56	n/a	n/a		PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017		no available data	,						
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated 1.0m.), Kabakahahan ES, Talacogon, Agusan del Sur, (17NB0218)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	3,210,616.25	n/a	n/a	3,113,749.22	n/a	n/a			PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017		28-Nov-2017		no available data	,				
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Concilio ES, Talacogon, Agusan del Sur, (17NB0217)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,659,575.30	n/a	n/a	2,567,237.79	n/a	n/a				PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017		28-Nov-2017		28-Nov-2017		no available data	,		
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL, Cebuna ES, Talacogon, Agusan del Sur, (17NB0216)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,663,261.53	n/a	n/a	2,582,267.92	n/a	n/a					PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017		27-Nov-2017		28-Nov-2017		28-Nov-2017		no available data	,
268004010100970		CONSTRUCTION OF CLASSROOM 1STY 2CL (elevated .50m.), San Isidro ES, Talacogon, Agusan del Sur, (17NB0220)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,944,975.88	n/a	n/a	2,885,990.33	n/a	n/a						PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	17-Nov-2017		27-Nov-2017		27-Nov-2017		28-Nov-2017		28-Nov-2017	

Code (UACS/PAP)		Procurement Program/Project	PMO/Endn/aUser	Mode of Procurement	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)															
Pre- Proc Conference					Ads/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification		Notice of Award		Contract Signing		Notice to Proceed		Delivery/ Completion		Inspection of Acceptance		Total		MOOE		CO		Pre-id Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qualification
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Corpuz NHS, Talacogon, Agusan del Sur, (17NB0221)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,827,098.22	n/a	n/a	2,766,897.55	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data												
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Casanaag ES, Esperanza, Agusan del Sur, (17NB0224)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,571,724.32	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data												
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Anolingnan ES, Esperanza, Agusan del Sur, (17NB0223)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,634,153.05	n/a	n/a	2,571,540.22	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data												
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Salug ES, Esperanza, Agusan del Sur, (17NB0222)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,649,575.30	n/a	n/a	2,596,255.95	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data												
268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Corpuz NHS, Talacogon, Agusan del Sur, (17NB0221)	Construction Section	Public Bidding	8-Nov-2017	15/11/17 to 21/11/17	23-Nov-2017	5-Dec-2017	5-Dec-2017	8-Dec-2017	10-Dec-2017	21-Dec-2017	5-Jan-2018	8-Jan-2018	23-Apr-2018	12-Jan-2019	GOP	2,649,575.30	n/a	n/a	2,567,692.95	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov, & Office of the 1st District Representative	17-Nov-2017	27-Nov-2017	27-Nov-2017	28-Nov-2017	28-Nov-2017	no available data												

Code (UACS/PAP)					Procurement Program/Project
PMO/Endn/aUser					
Mode of Procurement					Actual Procurement Activity
Pre- Proc Conference					
Ads/Post of IB					
Pre-Bid Conference					
Eligibility Check					
Sub/Open of Bids					
Bid Evaluation					
Post Qualification					
Notice of Award					
Contract Signing					
Notice to Proceed					
Delivery/ Completion					
Inspection of Acceptance					
Source of Funds					
Total					
MOOE					
CO					
Total					
MOOE					
CO					
List of Invited Observers					
Pre-id Conference					
Eligibility Check					
Sub/Open of Bids					
Bid Evaluation					
Post Qualification					
Delivery/Completion/ Acceptance (If applicable)					
Remarks (Explaining changes from the APP)					

268004010100970	268004010100970	268004010100970	268004010100970	268004010100970	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site-2, Wegguam ES, San Luis, Agusan del Sur, (17NB0236)
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	
23-Nov-2017	23-Nov-2017	23-Nov-2017	23-Nov-2017	23-Nov-2017	
28/11/17 to 03/12/17	28/11/17 to 03/12/17	28/11/17 to 03/12/17	28/11/17 to 03/12/17	28/11/17 to 03/12/17	
1-Dec-2017	1-Dec-2017	1-Dec-2017	1-Dec-2017	1-Dec-2017	
13-Dec-2017	13-Dec-2017	13-Dec-2017	13-Dec-2017	13-Dec-2017	
13-Dec-2017	13-Dec-2017	13-Dec-2017	13-Dec-2017	13-Dec-2017	
14-Dec-2017	14-Dec-2017	14-Dec-2017	14-Dec-2017	14-Dec-2017	
11-Dec-2017	11-Dec-2017	11-Dec-2017	11-Dec-2017	11-Dec-2017	
22-Dec-2017	22-Dec-2017	22-Dec-2017	22-Dec-2017	22-Dec-2017	
8-Jan-2018	8-Jan-2018	8-Jan-2018	8-Jan-2018	8-Jan-2018	
9-Jan-2018	9-Jan-2018	9-Jan-2018	9-Jan-2018	9-Jan-2018	
24-Apr-2018	24-Apr-2018	24-Apr-2018	24-Apr-2018	24-Apr-2018	
13-Jan-2019	13-Jan-2019	13-Jan-2019	13-Jan-2019	13-Jan-2019	
GOP	GOP	GOP	GOP	GOP	
2,624,153.05	2,624,153.05	2,585,049.55	2,585,049.55	2,663,261.52	
n/a	n/a	n/a	n/a	n/a	
n/a	n/a	n/a	n/a	n/a	
2,570,793.56	2,570,793.56	2,530,767.22	2,533,265.17	2,582,363.42	
n/a	n/a	n/a	n/a	n/a	
n/a	n/a	n/a	n/a	n/a	
PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	
28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	
27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	
27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	
28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	
28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	
no available data	no available data	no available data	no available data	no available data	

268004010100970	268004010100970	268004010100970	268004010100970	268004010100970	Code (UACS/PAP)	
CONSTRUCTION OF CLASSROOM 1STY 2CL, Nato NHS, Esperanza, Agusan del Sur, (17NB0230)	CONSTRUCTION OF CLASSROOM 1STY 2CL, DOP Kibukay IP School, Esperanza, Agusan del Sur, (17NB0229)	CONSTRUCTION OF CLASSROOM 1STY 2CL, Valentina ES, Esperanza, Agusan del Sur, (17NB0228)	CONSTRUCTION OF CLASSROOM 1STY 2CL, Oro ES, Esperanza, Agusan del Sur, (17NB0227)	CONSTRUCTION OF CLASSROOM 1STY 2CL, Odiong ES, Esperanza, Agusan del Sur, (17NB0226)	Procurement Program/Project	
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section		PMO/Endn/aUser
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Mode of Procurement	
8-Nov-2017	8-Nov-2017	8-Nov-2017	8-Nov-2017	8-Nov-2017	Pre- Proc Conference	Actual Procurement Activity
15/11/17 to 21/11/17	15/11/17 to 21/11/17	15/11/17 to 21/11/17	15/11/17 to 21/11/17	15/11/17 to 21/11/17	Ads/Post of IB	
23-Nov-2017	23-Nov-2017	23-Nov-2017	23-Nov-2017	23-Nov-2017	Pre-Bid Conference	
5-Dec-2017	5-Dec-2017	5-Dec-2017	5-Dec-2017	5-Dec-2017	Eligibility Check	
5-Dec-2017	5-Dec-2017	5-Dec-2017	5-Dec-2017	5-Dec-2017	Sub/Open of Bids	
8-Dec-2017	8-Dec-2017	8-Dec-2017	8-Dec-2017	8-Dec-2017	Bid Evaluation	
10-Dec-2017	10-Dec-2017	10-Dec-2017	10-Dec-2017	10-Dec-2017	Post Qualification	
21-Dec-2017	21-Dec-2017	21-Dec-2017	21-Dec-2017	21-Dec-2017	Notice of Award	
5-Jan-2018	5-Jan-2018	5-Jan-2018	5-Jan-2018	5-Jan-2018	Contract Signing	
8-Jan-2018	8-Jan-2018	8-Jan-2018	8-Jan-2018	8-Jan-2018	Notice to Proceed	
23-Apr-2018	23-Apr-2018	23-Apr-2018	23-Apr-2018	23-Apr-2018	Delivery/ Completion	
12-Jan-2019	12-Jan-2019	12-Jan-2019	12-Jan-2019	12-Jan-2019	Inspection of Acceptance	
GOP	GOP	GOP	GOP	GOP	Source of Funds	
2,624,153.05	2,807,586.27	2,659,575.30	2,840,799.37	2,774,368.00	Total	ABC (Php)
n/a	n/a	n/a	n/a	n/a	MOOE	
n/a	n/a	n/a	n/a	n/a	CO	
2,544,115.64	2,720,551.10	2,596,255.63	2,732,218.54	2,713,599.29	Total	Contract Cost (Php)
n/a	n/a	n/a	n/a	n/a	MOOE	
n/a	n/a	n/a	n/a	n/a	CO	
PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	List of Invited Observers	Date of Receipt of Invitation
17-Nov-2017	17-Nov-2017	17-Nov-2017	17-Nov-2017	17-Nov-2017	Pre-id Conference	
27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	Eligibility Check	
27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	27-Nov-2017	Sub/Open of Bids	
28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	Bid Evaluation	
28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	28-Nov-2017	Post Qualification	
no available data	no available data	no available data	no available data	no available data	Delivery/Completion/ Acceptance (If applicable)	
					Remarks (Explaining changes from the APP)	

268004010100970	268004010100970	165004050400714	29204020200620	268004010100970	Code (UACS/PAP)	
CONSTRUCTION OF CLASSROOM 1STY 2CL, Maasin ES, Esperanza, Agusan del Sur, (17NB0231)	CONSTRUCTION OF CLASSROOM 1STY 2CL, DOP Kibukay IP School, Esperanza, Agusan del Sur, (17NB0234)	Retrofitting/Strengthening of San Luis Poblacion-Magtuyon Bridge (Delta Bridge), San Luis, Agusan del Sur, (17NB0233)	Rehabilitation of Damaged Crossing Luna Slope Protection along Bayugan-Esperanza Road, K0+020 – K0+121.6, Esperanza, Agusan del Sur, (17NB0232)	CONSTRUCTION OF CLASSROOM 1STY 2CL, Site- 1, Weguam ES, San Luis, Agusan del Sur, (17NB0235)	Procurement Program/Project	
					PMO/Endn/aUser	
					Mode of Procurement	
					Pre- Proc Conference	Actual Procurement Activity
					Ads/Post of IB	
					Pre-Bid Conference	
					Eligibility Check	
					Sub/Open of Bids	
					Bid Evaluation .	
					Post Qualification	
					Notice of Award	
					Contract Signing	
					Notice to Proceed	
					Delivery/ Completion	
					Inspection of Acceptance	
					Source of Funds	
					Total	ABC (Php)
MOOE						
CO						
Total	Contract Cost (Php)					
MOOE						
CO						
List of Invited Observers						
Pre-id Conference		Date of Receipt of Invitation				
Eligibility Check						
Sub/Open of Bids						
Bid Evaluation						
Post Qualification						
Delivery/Completion/ Acceptance (If applicable)						
Remarks (Explaining changes from the APP)						

Code (UACS/PAP)	Procurement Program/Project	PMO/Endn/aUser	Mode of Procurement		Actual Procurement Activity										ABC (Php)			Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre- Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection of Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-id Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
103002000100092	Maintenance, Repair/Rehabilitation of Infrastructure Facilities – Public Buildings, DPWH 1st DEO, Patin-ay, Prosperidad, Agusan del Sur, (17NB0241)	Maintenance Section	Public Bidding	6-Dec-2017	28/11/17 to 03/12/17	6-Dec-2017	Cancelled	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	3,000,000.00	n/a	n/a	n/a	n/a	PICE, COA, Bantay Lansangan, Inc., NACAP, Office of the Gov. & Office of the 1st District Representative	29-Nov-2017	Cancelled	n/a	n/a	n/a	Cancelled Project due to the unavailability of SARO at the date of Publication

ON-GOING PROCUREMENT ACTIVITIES		-None n/a		Total Allotted Budget of Procurement Activities		Total Contract Price of Procurement Activities Conducted		Total Savings (Total Allotted Budget - Total Contract Price)	
				750,925,620.34		721,808,859.60		Php29,116,760.74	

Prepared by:



EDGARDO A. BUTIL
Engineer III
Head, BAC Secretariat



MAURO S. AGÜERO, JR.
Assistant District Engineer
BAC Chairman