

Eastern Samar District Engineering Office
Procurement Monitoring Report for Civil Works
as of June 30, 2018

Code (UAC3P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Notice of Award	Consent Sign/ Sign	Delivery/ Accept	Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE					CO	Sub/Open of Bids	Bid Evaluation					Post Qual
COMPLETED PROCUREMENT ACTIVITIES																																	
1	17IB0187 - Installation of the Structured Network Cabling and Equipment for New DPWH Building at Eastern Samar District Engineering Office, Borongan.	Construction Section	Public Bidding		November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	April 27, 2018	April 30 - May 9, 2018	May 15, 2018				CALAMTY	3,610,407.40			3,560,000.00			COA/NGO-ESDPMT, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
2	17IB0209 - Reconstruction/Improvement of Reinforced Concrete Box Culvert (RCBC), (3) Triple Barrel in Brgy. 12, Poboclan, Salcedo, Eastern Samar	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 22-27, 2017	December 28, 2017	December 29, 2017-January 11, 2018	January 16, 2018				CALAMTY	1,666,400.14			1,583,089.31			COA/NGO-ESDPMT, VACC, PICE		28-Nov-17	28-Nov-17	28-Nov-17					
3	17IB0292 - Repair/Rehab./Improvement of Brgy. Buenavista River Landing Dolores, Eastern Samar	Construction Section	Public Bidding		December 6-12, 2017	December 13, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	June 14, 2018	June 15-24, 2018	June 26, 2018				DoTr	2,446,106.39			2,323,733.00			COA/NGO-ESDPMT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
4	17IB0293 - Rehabilitation of Seed Storage Facility, Brgy. Naparaan Salcedo Satellite Station Salcedo, Eastern Samar	Construction Section	Public Bidding	December 1, 2017	December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	January 9, 2018	January 11, 2018-January 18, 2018	January 23, 2018				DA	9,581,029.52			9,373,367.75			COA/NGO-ESDPMT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
5	17IB0294 - Establishment of Climate Change and DRRM Office, Brgy. Naparaan, Salcedo Satellite Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018				DA	2,938,923.80			2,888,725.36			COA/NGO-ESDPMT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
6	17IB0295 - Rehabilitation of Staff House at Salcedo Satellite Station Salcedo Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018				DA	1,734,271.82			1,698,174.50			COA/NGO-ESDPMT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
7	18IB0004 - Construction of Multi-Purpose Building in Salabog Burbao, Borongan City, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				GAA FY 2018	2,938,766.27			2,788,686.52			COA/NGO-ESDPMT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
8	18IB0007 - Construction of Multi-Purpose Building in Lawaan, Lawaan, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				GAA FY 2018	2,938,700.78			2,789,574.90			COA/NGO-ESDPMT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
9	18IB0015 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct. Buenavista - Lawaan-Marabut Road (S00147SM) K0978+990 - K0979+650 L/S; K0984+084 - K0984+173 R/S; K0984+414 - K0984+495 L/S; K0984+580 - K0984+610 R/S; K0984+650 - K0984+809 L/S; K0985+341 - K0985+609 R/S; K0985+731 - K0986+018 L/S	Construction Section	Public Bidding	October 20, 2017	October 27-November 02, 2017	November 3, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 17-24, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018				GAA FY 2018	9,772,786.34			9,260,894.27			COA/NGO-ESDPMT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
10	18IB0020 - Rehabilitation/Reconstruction of National Roads with slips, Slopes Collapse and Landslide Jct. Buenavista-Lawaan-Marabut-Road K0960+767 - K0961+064, K0978+777 - K0978+812, K0989+564- K0989+752, K0982+885- K0983+049, K0984+975- K0984+995	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018				GAA FY 2018	38,051,793.66			36,079,926.65			COA/NGO-ESDPMT, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					

Code (IACSRP)	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing
10	18IB0021 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide along Wright - Taft - Borongan Road K0917+180-K0917+255, K0918+000-K0918+079	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018				12,244,120.48			11,724,587.30			COANGO-ESDPMT, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					
11	18IB0023 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide along Jct. Taft-Oras-San Policarpo-Anteche Roads K0922+482-K0922+913, K0923+053-K0923+193, K0948+216-K0948+329, K0948+497-K0948+600, K0949+173-K0949+219, K0949+300-K0949+347, K0959+590-K0959+730, K0964+490-K0964+530	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 1, 2018			GAA FY 2018	38,211,647.59			36,215,724.35			COANGO-ESDPMT, VACC, PICE		02-Nov-18		02-Nov-18					
12	18IB0028 - Repair/Rehab of Multi-Purpose Building at Barangay Sta. Fe, Borongan City, Eastern Samar	Construction Section	Public Bidding		November 2-8, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-24, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	488,735.75			464,405.86			COANGO-ESDPMT, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					
13	18IB0030 - Construction of Multi-Purpose Building Marang Elementary School (Phase-I), Taft, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14,2018	February 16, 2018			GAA FY 2018	489,663.26			465,258.78			COANGO-ESDPMT, VACC, PICE		09-Nov-18	09-Nov-18	09-Nov-18					
14	18IB0031 - Repair/Rehab of Multi-Purpose Building Brgy. "C" (Poblacion), Borongan City, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	979,057.92			928,938.31			COANGO-ESDPMT, VACC, PICE		09-Nov-18	09-Nov-18	09-Nov-18					
15	18IB0034 - Off-carriageway Improvement along Borongan-Guinan Road (S001705M), K0931+085 - K0931+829, K0940+789 - K0944+544	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 4, 2018	March 6, 2018			GAA FY 2018	50,827,916.91			48,289,046.34			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
16	18IB0035 - Off-Carriageway Improvement along Borongan - Guilan Road (S001715M), K1016+(-)468) - K1024+695.3	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018			GAA FY 2018	96,403,975.25			91,574,129.18			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
17	18IB0036 - Off-Carriageway Improvement along Antecho-Jaspard-Las Navas - Rawas Road (S00137SM), K0968+(-)088) - K0973+645	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22- March 5, 2018	March 8, 2018			GAA FY 2018	89,883,221.37			85,391,939.89			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
18	18IB0037 - Off-Carriageway Improvement along Borongan - Guilan Road (S001705M) K0973+127.9 - K0976+286; K0976+470 - K0978+447; K0978+485 - K0978+603; K0978+533 - K0979+125	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018			GAA FY 2018	56,568,282.25			53,736,863.52			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
19	18IB0039 - Construction of Brgy. San Miguel Flood Control, Brgy. San Miguel, Brgy. San Miguel, Llorente, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018			GAA FY 2018	26,457,648.95			25,132,262.64			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
20	18IB0040 - Rehab/Extension of Flood Control Structure protecting National Road along Wright-Taft-Borongan, Road, K0899+750- K0900+920, Brgy. Sto Nilo, Sulat, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 15, 2018	February 20, 2018			GAA FY 2018	48,993,582.21			46,539,708.26			COANGO-ESDPMT, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
21	18IB0043 - Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018			GAA FY 2018	42,410,115.81			40,288,254.17			COANGO-ESDPMT, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
22	18IB0044 - Construction of Brgy. Saugan Flood Control Structures, Brgy. Saugan, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-6, 2018	February 20, 2018			GAA FY 2018	39,197,396.19			37,226,567.06			COANGO-ESDPMT, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
23	18IB0045 - Construction of Flood Control Structures Protecting National Road along Borongan-Guinan Road, K0996+940- K0997+600, Brgy. Garawan, Heman, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-15, 2018				GAA FY 2018	40,763,355.44			38,712,731.31			COANGO-ESDPMT, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
24	18IB0050 - Construction of Poblacion Sulat Flood Control Structures, Sulat, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 5, 2018	February 6-6, 2018	February 22, 2018			GAA FY 2018	41,157,483.92			39,094,372.28			COANGO-ESDPMT, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
25	18IB0054 - Off-carriageway Improvement along Jct. Taft - Oras - San Policarpo - Anteche Road (S00167SM) K0898+100 - K0898+480; K0909+000 - K0910+710; K0910+1098 - K0911+010; K0911+174 - K0911+330; K0911+361 - K0912+274; K0912+288 - K0912+732; K0912+844 - K0913+344; K0913+436 - K0913+1010; K0914+202 - K0914+1540; K0915+040 - K0915+118; K0919+213 - K0919+403; K0920+001 - K0920+236; K0920+286 - K0920+872; K0920+937 - K0921+214; K0904+695 - K0904+755; K0907+271 - K0907+793	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22-March 2, 2018	March 8, 2018			GAA FY 2018	96,122,313.56			91,275,897.82			COANGO-ESDPMT, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
26	18IB0056 - Access Road Leading to Palanias Seashore, Brgy. 3 (Poblacion) Quiangondon, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22- March 2, 2018	March 6, 2018			GAA FY 2018	10,760,259.80			10,222,003.72			COANGO-ESDPMT, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					

Code (IACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Cont act Signi- fic		Delivery/ Accept
27		18IB0057 - Retrofitting/Strengthening of Permanent Bridges at Pagbahangnan Bridge (B0471SM) along Wright - Tal - Borongan Road	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018		GAA FY 2018	12,249,040.79			11,636,668.28				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
28		18IB0038 (RE-ADVERTISEMENT) - Rehab./Improvement of Flood Control Structures at Brgy. 1, 2, 3, 5, Giporlos, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018		GAA FY 2018	58,796,615.95			55,846,839.52				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
29		18IB0041 (RE-ADVERTISEMENT) - Construction of Brgy. San Isidro Flood Control Structure Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15,2018	February 20, 2018		GAA FY 2018	48,995,504.91			46,528,531.52				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
30		18IB0042 (RE-ADVERTISEMENT) - Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15,2018	February 20, 2018		GAA FY 2018	21,782,275.03			20,688,185.20				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
31		18IB0046 (RE-ADVERTISEMENT) - Construction of Brgy. Maypangnan Flood Control Structures Protecting along Borongan-Guluan Road, K0931+111-K0931+882, Brgy. Maypangnan, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018		GAA FY 2018	48,791,588.38			46,334,756.23				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
32		18IB0047 (Re-advertisement) - Construction of Can-Avld Flood Control Structures, along Ulot River, Can-Avld, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018		GAA FY 2018	19,598,414.55			18,616,146.52				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
33		18IB0048 (Re-advertisement) - Construction of Brgy. Nena Flood Control Structures Brgy. Nena, San Julian, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018		GAA FY 2018	17,932,077.32			17,030,798.09				COANGO- ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17				
34		18IB0058 - Construction / Improvement of Access Road Leading to Guluan Port, Guluan, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018		GAA FY 2018	32,212,067.28			30,600,895.10				COANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				
35		18IB0059(Re-Advertisement) - Construction of drainage system at Poblacion, Brgy. No. 4 Guluan, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2018	November 28, 2017	March 1, 2018	March 1, 2018	March 2, 2018	March 5-6, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	19,598,556.05			18,613,414.85				COANGO- ESDPMT, VACC, PICE		21-Nov-17		20-Feb-18		20-Feb-18				
36		18IB0060 - Retrofitting/Strengthening of Permanent Bridges at Dao Bridge (B00521SM) along Jct. Tal-Oras- San Policarpo-Arteche Road	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2,2018	March 6, 2018		GAA FY 2018	4,898,605.98			4,652,963.82				COANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				
37		18IB0061 - Construction of Brgy. Poblacion 6 Road, Balangiga, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018		GAA FY 2018	3,913,742.83			3,717,778.75				COANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				
38		18IB0063 - Retrofitting/Strengthening of Permanent Bridges at Bugas Bridge (B00472 SM) along Borongan – Guluan Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018		GAA FY 2018	4,408,840.91			4,188,136.24				COANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				

Code (IACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Cont Act Signi- ng	Delivery/ Accept
39		18IB0064 - Retrofitting/Strengthening of Permanent Bridges at Macabut Bridge (B00492SM) along Borongan - Guluan Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018			GAA FY 2018	4,898,789.27			4,652,498.01			CO-ANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				
40		18IB0065 - Construction of Multi – Purpose Building (Senior Citizen Building) Dolores, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	4,899,232.06			4,654,192.79			CO-ANGO- ESDPMT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17				
41		18IB0068 - Construction of Missing Links/New Roads Arheche, Brgy. Calumnan-Ippad- Las Navas-Cabubig-Rawas Road, (Eastern Samar side), Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 8, 2018			GAA FY 2018	97,445,721.42			92,537,591.57			CO-ANGO- ESDPMT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17				
42		18IB0069 - Construction of Tiking Flood Control, Brgy. Tiking, Dolores, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14,2018	February 16, 2018			GAA FY 2018	19,598,536.41			18,583,422.00			CO-ANGO- ESDPMT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17				
43		18IB0070 - Construction of Sta. Monica Flood Control Structures, Brgy. Sta. Monica, Oras, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14,2018	February 16, 2018			GAA FY 2018	19,596,528.32			18,615,885.48			CO-ANGO- ESDPMT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17				
44		18IB0071 - Construction of Flood Control, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018			GAA FY 2018	9,799,395.10			9,306,464.09			CO-ANGO- ESDPMT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17				
45		18IB0073 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 14, 2018	February 15-23, 2018	February 28, 2018			GAA FY 2018	68,593,590.58			65,141,688.15			CO-ANGO- ESDPMT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17				
46		18IB0074 - Construction of Borongan Flood Control Structures along Loom River, Borongan City. EaConstruction of Flood Control Structures Protecting National Road along Borongan-Guluan Road, K01037+000 – K01038+400, Brgy. Buabua, Salcedo, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	48,997,380.26			46,656,193.15			CO-ANGO- ESDPMT, VACC, PICE		5-Dec-17		15-Dec-17		15-Dec-17				
47		18IB0077 - Retrofitting/Strengthening of Permanent Bridges at Dolores Bridge(B00516SM), along Jct. Taft- Oras-San Policarpo-Arheche Road	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 2, 2018	March 8, 2018			GAA FY 2018	70,558,264.84			67,010,372.12			CO-ANGO- ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17				
48		18IB0078 - Construction of Flood Control Structures Protecting National Road along Borongan- Guian Road, K01007+400 – K01007+900, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 14, 2018	February 15-26,2018	February 28, 2018			GAA FY 2018	68,594,081.18			65,383,147.92			CO-ANGO- ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17				
49		18IB0079 - Construction of Balangiga Flood Control Strucure, Balangiga, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 16, 2018			GAA FY 2018	33,297,288.64			31,621,134.58			CO-ANGO- ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17				
50		18IB0080 - Rehabilitation/Major Repair of Permanent Bridges at Talsay Bridge (B00518SM), along Jct. Taft - Oras - San Policarpo - Arheche Road	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 3,2018	March 6, 2018			GAA FY 2018	2,938,748.08			2,791,252.38			CO-ANGO- ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17				

Code (IACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Cont act Signi- ng		Delivery/ Accept
51		18IB0081 - Construction of Quinsapandan Flood Control Structure, Quinsapandan, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 18, 2018		GAA FY 2018	48,994,031.59			46,541,315.33			COANGO-ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
52		18IB0082 -Rehabilitation/Major Repair of Permanent Bridges at Balangga Bridge (B005085M), along Jct. Buenavista - Lawasin - Marabut Road	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22 - Mch2, 2018	March 6, 2018		GAA FY 2018	1,958,593.16			1,860,738.26			COANGO-ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
53		18IB0083 - Construction of Jipapad Hanging Bridge, Jipapad, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-18,2018	February 17, 2018		GAA FY 2018	19,598,922.65			18,616,420.19			COANGO-ESDPMT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
54		18IB0084 - Construction/Improvement of Access Roads Leading to Declared Tourist Destinations Borongan – Liorente Closed Canopy Area, Brgy. San Gabriel – Brgy. Tagaslan - Brgy. Del Pilar including Bridge	Construction Section	Public Bidding	December 29, 2017	January 4-10, 2018	January 11, 2018	January 25, 2018	January 25, 2018	January 26, 2018	February 2-12, 2018	February 14, 2018	February 15-23,2018	March 1, 2018		GAA FY 2018	196,885,780.24			188,035,211.50			COANGO-ESDPMT, VACC, PICE		03-Jan-18		03-Jan-18		03-Jan-18					
55		18IB0085 - Construction of Multi-Purpose Building in Barangay Songco, Borongan City, Eastern Samar	Construction Section	Public Bidding	January 15, 2018	January 20-26, 2018	January 26, 2018	February 8, 2018	February 8, 2018	February 9, 2018	February 14, 2018	February 14, 2018	February 15-23, 2018	February 27, 2018		GAA FY 2018	2,449,400.24			2,326,572.88			COANGO-ESDPMT, VACC, PICE		22-Jan-18		22-Jan-18		22-Jan-18					
56		18IB0086 - Construction of River Control, Brgy. Tabo, San Policarpo, Eastern Samar	Construction Section	Public Bidding	January 26, 2018	January 31- February 6, 2018	February 7, 2018	February 20, 2018	February 20, 2018	February 21, 2018	February 22-26, 2018	February 28, 2018	March 1-1, 2018	March 14, 2018		GAA FY 2018	48,994,525.70			46,539,746.05			COANGO-ESDPMT, VACC, PICE		29-Jan-18		29-Jan-18		29-Jan-18					
57		18IB0087 - Construction of Multi-Purpose Building San Francisco, Sulat, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	2,938,675.92			2,791,694.84			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
58		18IB0088 - Construction of Multi-Purpose Building Mabuhay, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	2,939,664.41			2,791,816.23			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
59		18IB0089 - Construction of Multi-Purpose Building Tanauan, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 8, 2018	March 9, 2018		GAA FY 2018	2,937,863.96			2,789,603.73			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
60		18IB0090 - Construction of Multi-Purpose Building Pangutdan, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	2,939,042.05			2,790,437.02			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
61		18IB0091 - Construction of Multi-Purpose Building San Juan, Gulan, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	3,428,087.06			3,255,173.73			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
62		18IB0092 - Construction of Multi-Purpose Building Gap-Ang, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	3,428,807.71			3,256,631.27			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
63		18IB0093 - Construction of Multi-Purpose Building Calumasan, Artoche, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	2,939,274.85			2,789,959.17			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
64		18IB0094 - Construction of Multi-Purpose Building Maybacong, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 2-8, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018		GAA FY 2018	2,937,845.80			2,788,421.00			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					
65		18IB0095 - Construction of Multi-Purpose Building Garden, Artoche, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018		GAA FY 2018	2,938,856.73			2,788,126.12			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18					

Code (IACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signat ing		Delivery/ Accept
66	18IB0096 - Construction (Completion) of Multi-Purpose Building Nadacapan, Oras, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	977,549.16			927,493.68			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
67	18IB0097 - Construction of Multi-Purpose Building Minanod, Lorient, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,938,053.19			2,791,552.44			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
68	18IB0098 - Construction of Multi-Purpose Building Solong, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,937,857.50			2,788,947.70			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
69	18IB0099 - Construction of Multi-Purpose Building Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	1,958,587.10			1,858,747.57			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
70	18IB0100 - Construction of Multi-Purpose Building Jagaya, Salcedo, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,938,926.87			2,791,061.73			COANGO-ESDPMT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
71	18IB0101 - Rehabilitation/Reconstruction of National Roads with Slips, Slopes Collapse and Landslide – Secondary Roads Borongan – Guisan Road, K0931+771 – K0931+861, K0935+643 – K0935+751	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	18,603,797.86			17,665,929.75			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
72	18IB0102 - Construction of Flood Control Structures (Tetrapods Protecting National Road Along Borongan – Guisan Road), K0924+000 – K0924+025 Brgy. Bugas, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	19,978,619.30			18,979,189.29			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
73	18IB0103 - Construction of Flood Control Structures (Tetrapods Protecting National Road along Borongan – Guisan Road), K0930+150 – K0930+500 Brgy. Tabunan, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-14, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-6, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	18,467,031.42			17,538,849.38			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
74	18IB0104 - Rehabilitation of Local Roads, San Jose, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	1,468,577.38			1,395,148.19			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
75	18IB0105 - Off-Carriageway Improvement (Secondary Roads) Jct. Buenavista – Lawaan – Marabut Road, K0962+549 – K0962+630, K0962+700 – K964+290, K0962+630 – K0962+700, K0964+290 – K0969+428, K0969+357 – K0970+150	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	75,939,917.88			72,113,931.18			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
76	18IB0106 - Off-Carriageway Improvement (Secondary Roads) Jct. Taft-Oras-San Policarpo-Arteche Road, K0938+374 – K0939+000, K0940+744 – K0941+161, K0941+200 – K0941+600, K0960+737 – K0961+124, K0961+152 – K0963+000;	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	43,975,083.34			41,759,163.21			COANGO-ESDPMT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				

Code (IACSRP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance / Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Cont act Signi ng	Delivery/ Accept
77		18IB0107 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads (Secondary Roads) Jct. Taft-Olas- San Policarpo-Arsene Road, K0891+(-374) K0891+(-233), K0907+800 – K0908+420, K0937+655 – K0938+000, K0963+000 – K0963+049, K0963+000 – K0963+079, K0967+632 – K967+956	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	12,111,668.23			11,503,324.51						06-Feb-18	06-Feb-18	06-Feb-18					
78		18IB0108 - Off-Carriageway Improvement (Secondary Roads) Jct. Buena Vista-Lawaan-Marabut Road, K0975+266 – K0977+059, K0977+779 – K0978+777, K0978+812 – K0979+000	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	39,411,307.94			37,428,578.90						06-Feb-18	06-Feb-18	06-Feb-18					
79		18IB0109 - Construction/Improvement of Access Road from National Highway to Brgy. Iberan, Salcedo Eastern Samar Connecting to the Cassava Flour Processing Project and Provincial Cacao Nursery Project, Salcedo, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	73,433,438.39			69,751,426.00						06-Feb-18	06-Feb-18	06-Feb-18					
80		18IB0110 - Construction/Repair/Rehabilitation of Road Barangay, Nani to Barangay, Bongdo, Taft, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	April 12, 2018	February 13-23, 2018	April 26, 2018			GAA FY 2018	9,766,107.50			9,284,214.72						06-Feb-18	06-Feb-18	06-Feb-18					
81		18IB0111 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	3,429,099.00			3,257,206.98						09-Feb-18	09-Feb-18	09-Feb-18					
82		18IB0112 - Construction of Multi-Purpose Building, Danao, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	2,938,691.42			2,790,528.33						09-Feb-18	09-Feb-18	09-Feb-18					
83		18IB0113 - Rehabilitation of Multi-Purpose Building, Lagopo, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	978,980.07			929,706.50						09-Feb-18	09-Feb-18	09-Feb-18					
84		18IB0114 - Construction (Completion) of Multi-Purpose Building, Camada, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	977,946.89			927,619.21						09-Feb-18	09-Feb-18	09-Feb-18					
85		18IB0115 - Construction (Completion) of Multi-Purpose Building, San Gabriel, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	488,879.73			464,225.27						09-Feb-18	09-Feb-18	09-Feb-18					
86		18IB0116 - Construction of Multi-Purpose Building, Gubuanggan, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	2,938,405.85			2,791,796.86						09-Feb-18	09-Feb-18	09-Feb-18					
87		18IB0117 - Construction of Multi-Purpose Building, San Miguel, Maslog, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	3,428,012.10			3,256,199.19						09-Feb-18	09-Feb-18	09-Feb-18					
88		18IB0118 - Construction of Multi-Purpose Building, Dacul, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	1,959,561.27			1,861,618.08						09-Feb-18	09-Feb-18	09-Feb-18					
89		18IB0119 - Construction of Multi-Purpose Building, Guinmayohan, Balangiga, Eastern Samar	Construction Section	Public Bidding		February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	2,937,684.94			2,791,061.73						12-Feb-18	12-Feb-18	12-Feb-18					
90		18IB0120 - Construction of Hiabaan Flood Control Structure, Brgy. Hiabaan, Dolores, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	April 6, 2018			GAA FY 2018	9,798,628.56			9,306,255.06						12-Feb-18	12-Feb-18	12-Feb-18					

Code (IACBP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOQE	CO	Total	MOQE	CO					Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept	
91	18IB0121 - Construction of Sto. Niño River Landing, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	19,595,998.20			18,611,969.94			COANGO-ESDPMT, VACC, PICE		12-Feb-18		12-Feb-18		12-Feb-18					
92	18IB0122 - Construction of Flood Control Structures Protecting National Road along Wright-Taft-Borongsan Road, K0895+000-K0898+580, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 14-20, 2018	February 21, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	Marh 14-23, 2018	March 27, 2018			GAA FY 2018	32,191,193.26			30,580,647.29			COANGO-ESDPMT, VACC, PICE		12-Feb-18		12-Feb-18		12-Feb-18					
93	18IB0123 - Construction of 2-units, 1-Storey workshop Building (Standard Technical Vocational Building) at Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	6,721,838.04			6,507,738.78			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
94	18IB0124 - Construction of 7-units, 1-Storey workshop Building (Standard Technical Vocational Building) at Taft National High School, Taft, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	23,748,183.82			22,744,533.16			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
95	18IB0125 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Maslog National High School, Maslog, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	9,169,146.10			8,872,960.25			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
96	18IB0127 - Construction of 5-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Samar National Pilot Opportunity School of Agriculture, San Policarpo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	17,031,078.57			16,466,225.44			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
97	18IB0128 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Salcedo Vocational High School, Salcedo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	7,822,204.80			7,585,113.46			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
98	18IB0129 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Homonhon National High School, Brgy. Casuguran, Homonhon Is., Gulan, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	9,266,308.63			8,981,327.45			COANGO-ESDPMT, VACC, PICE		26-Mar-18		26-Mar-18		26-Mar-18					
99	18IB0130 - Construction/Rehabilitation of (Seventeen Units) Water Supply/Septage and Sewerage/Rain Water Collector – Rain Water Collector System, 1. Tabunan Elementary School, Borongan 2. Solutan Elementary School, Borongan 3. San Saturnino Elementary School, Borongan 4. San Roque Elementary School, Uviera 5. Liburan Elementary School, Borongan 6. Hindang Elementary School, Borongan 7. Calangangan Elementary School, Borongan 8. Calacati Elementary School, Borongan 9. Cabong Elementary School, Borongan 10. Bureau of Fire Protection, Borongan 11. Bana Elementary School, Borongan 12. Banta Elementary School, Uviera 13. Camapthar Elementary School, San Julian 14. San Isidro Elementary School, San Julian 15. Nueva Elementary School, San Julian 16. Pagbabangsan Elementary School, San Julian 17. Taft Elementary School, Taft	Construction Section	Public Bidding		March 29 - April 4, 2019	April 5, 2018	April 18, 2018	April 18, 2018	April 19, 2018		April 20-23,2018	April 25, 2018	April 26-May 7, 2018	May 9, 2018			RA Fund FY 2017	3,281,000.00			3,182,590.90			COANGO-ESDPMT, VACC, PICE		06-Apr-18		06-Apr-18		06-Apr-18				
100	18IB0131 - Construction of 1-Storey, 2-Classroom School Building at San Eduardo Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,073,915.57			2,949,878.96			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					
101	18IB0132 - Construction of 1-Storey, 2-Classroom School Building at DAD Integrated School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,024,138.12			2,911,695.11			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					
102	18IB0133 - Construction of 1-Storey, 2-Classroom School Building at San Pedro Elementary School, Quinapondan, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	2,964,037.43			2,862,269.90			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					
103	18IB0134 - Construction of 1-Storey, 2-Classroom School Building at Cabungsan Primary School, Mercedes, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,055,647.31			2,946,356.54			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					
104	18IB0135 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Matarineo School of Fisheries, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,502,371.66			3,363,435.59			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					
105	18IB0136 - Construction of 1-Storey 3-Classroom School Building at Southern Samar National Comprehensive High School, Batangiga, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	4,435,630.56			4,301,590.92			COANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18					

Code (IACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
106	18IB0137 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at ESNCHS – Supt. Fidel E. Anacleto, Sr. MHS Annex, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,391,263.93			3,289,346.62			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
107	18IB0138 - Construction of 1-Storey, 2-Classroom School Building at Alugan Elementary School, San Policarpo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,059,407.62			2,943,245.94			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
108	18IB0139 - Construction of 1-Storey, 2-Classroom School Building at Sabang Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,024,138.12			2,911,695.11			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
109	18IB0140 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Giporlos National Trade School, Giporlos, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,547,617.68			3,404,029.04			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
110	18IB0141 - Construction of 1-Storey, 2-Classroom School Building at Jipapad Central Elementary School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,888,715.00			3,756,251.74			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
111	18IB0142 - Construction of 1-Storey, 2-Classroom School Building at Asgad Elementary School, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,067,945.17			2,952,443.74			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
112	18IB0143 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Gen. MacArthur National Agricultural School, Gen MacArthur, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,395,889.85			3,293,345.22			CO-ANGO-ESDPMT, VACC, PICE		05-Apr-18		05-Apr-18		05-Apr-18				
113	18IB0144 (Re-Advertise) - Construction of 1-Storey, 2-Classroom School Building at Dolores National High School, Dolores, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 25, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,967,003.68			2,899,882.43			CO-ANGO-ESDPMT, VACC, PICE		03-May-18		03-May-18		03-May-18				
114	18IB0145 - Construction of 1-Storey, 2-Classroom School Building at Malabag Elementary School, Giporlos, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	2,994,983.24			2,885,326.52			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
115	18IB0146 - Construction of 1-Storey, 2-Classroom School Building at Bulusao Elementary School, Lawaan, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,059,225.18			2,948,946.19			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
116	18IB0147 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Jipapad National High School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	4,798,386.09			4,621,552.06			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
117	18IB0148 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Sta. Fe National High School, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,360,665.61			3,223,750.36			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
118	18IB0149 - Construction of 1-Storey, 2-Classroom School Building at Tawagan Elementary School, Artoche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,559,629.22			3,430,426.56			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
119	18IB0150 - Construction of 1-Storey, 2-Classroom School Building at Bigo Elementary School, Artoche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,559,629.22			3,452,614.97			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				
120	18IB0151 - Construction of 1-Storey, 2-Classroom School Building at Jipapad Central Elementary School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,888,715.00			3,770,982.78			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18				

Code (IACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signat ure
121	18IB0152 - Construction of 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	9,840,824.24			9,627,744.36			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
122	18IB0153 - Construction of 3-Storey, 6-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	14,378,134.04			13,973,058.88			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
123	18IB0154 - Construction of 3-Storey, 12-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	30,414,163.46			29,962,771.46			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
124	18IB0155 - Construction of 3-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	29,297,980.48			28,844,235.80			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
125	18IB0156 - Construction of 2-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	19,599,746.32			19,168,269.97			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
126	18IB0157 - Construction of 2-Storey, 8-Classroom Building at Oras National High School, Oras, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	17,121,306.52			16,744,175.96			COANGO-ESDPMT, VACC, PICE		19-Apr-18		19-Apr-18		19-Apr-18			
127	18IB0158 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	29,966,527.67			29,426,468.41			COANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
128	18IB0159 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	29,966,527.67			29,421,829.52			COANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
129	18IB0160 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	30,263,909.75			29,567,631.40			COANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
130	18IB0161 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	30,263,909.75			29,712,996.72			COANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
131	18IB0162 - Construction of 1-Storey, 2-Classroom School Building at Nena National High School, San Julian, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 28, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	2,925,730.99			2,861,270.25			COANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			

Code (IACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE					CO	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signi- ng
132	18IB0163 - Construction of 1-Storey, Workshop Building (Standard Technical Vocational Building) at Sulat National High School, Sulat, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,430,956.55			3,348,741.90			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
133	18IB0164 - Construction of 9-Units 1-Storey Workshop Building (Standard Technical Vocational Building) at Lawaan National School of Craftmanship and Industries, Lawaan, Eastern Samar	Construction Section	Public Bidding	April 23, 2018	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	32,658,460.68			32,045,596.69			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
134	18IB0165 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,376,014.08			3,269,390.52			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
135	18IB0166 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,376,014.08			3,269,390.52			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
136	18IB0167 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	3,319,092.85			3,214,955.22			CO-ANGO-ESDPMT, VACC, PICE		25-Apr-18		25-Apr-18		25-Apr-18			
137	18IB0126 (Re-Advertise) - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Mercedes National High School, Mercedes, Eastern Samar	Construction Section	Public Bidding	27-Feb-18	March 28 - April 3, 2018	April 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018			BEFF CY2018	7,386,102.96			7,141,196.99			CO-ANGO-ESDPMT, VACC, PICE		03-May-18		03-May-18		03-May-18			
138	18IB0168 - Concreting of Brgy. Naparaan - Brgy. Abejao FMR, Brgy. Naparaan and Brgy. Abejao, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018			DA 2018	4,974,999.95			4,767,199.18			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
139	18IB0169 - Concreting of Brgy. San Mateo - Brgy. San Juan FMR, Brgy. San Mateo and Brgy. San Juan, Sulat, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018			DA 2018	4,974,998.42			4,723,311.33			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
140	18IB0170 - Concreting of Brgy. Sto. Tomas - Brgy. Kandaklat FMR, Brgy. Sto. Tomas and Brgy. Kandaklat, Sulat, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018			DA 2018	4,974,999.88			4,725,240.56			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
141	18IB0171 - Concreting of Brgy. Malaintos - Brgy. Sto. Niño and Denigpi-an FMR, Dolores, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018			DA 2018	4,974,998.63			4,724,818.90			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
142	18IB0172 - Concreting of Brgy. Biga FMR, Brgy. Biga, Gaporlos, Eastern Samar	Construction Section	Public Bidding	May 4, 2018	May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018			DA 2018	6,964,999.23			6,616,033.04			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
143	18IB0173 - Repair/Maintenance of Main Repair Shop Building, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2023	June 24, 2018			Other Public Building	999,757.71			969,715.01			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
144	18IB0174 - Repair/Maintenance of DPWH Building Area Equipment Shop, Utility and Fuel Station, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2024	June 25, 2018			Other Public Bidding	999,456.86			969,455.38			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			
145	18IB0175 - Repair/Maintenance of DPWH Building Cabong Field Office Building, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15,2025	June 26, 2018			Other Public Bidding	999,308.65			969,327.79			CO-ANGO-ESDPMT, VACC, PICE		08-May-18		08-May-18		08-May-18			

Code (UACB/P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
146		17B0135 - Construction of Brgy. Sta. Cruz River Landing, Brgy. Sta. Cruz, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,387.45		2,373,119.45			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
147		17B0137 - Repair/Rehab./Improvement of Brgy. San Pascual River Landing, Silo Hilayan, Brgy. San Pascual, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,526.19		2,374,662.56			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
148		17B0138 - Repair/Rehab./Improvement of Brgy. Magsaysay River Landing, Brgy. Magsaysay, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,448,857.83		2,370,465.61			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
149		17B0139 - Repair/Rehab./Improvement of Brgy. Denigpi-an River Landing, Brgy. Denigpi-an, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,461,043.32		2,363,728.08			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
150		17B0140 - Repair/Rehab./Improvement of Brgy. San Roque River Landing, Brgy. San Roque, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,133.32		2,373,318.63			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
151		17B0141 - Repair/Rehab./Improvement of Brgy. Cagdine River Landing, Brgy. Cagdine, Ogas, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,967.09		2,373,095.28			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
152		17B0142 - Repair/Rehab./Improvement of Brgy. Gamot River Landing, Brgy. Gamot, Ogas, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,444.32		2,373,377.87			COA-NGO-ESDPMT, VACC, PICE	30-Aug-17	30-Aug-17	30-Aug-17					
153		17B0143 - Repair/Rehab./Improvement of Malogo River Landing, Brgy. Malogo, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,443,703.99		2,366,173.58			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
154		17B0145 - Repair/Rehab./Improvement of Brgy. Camantang River Landing, Brgy. Camantang, Can-avid, Eastern	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,446,125.87		2,372,707.87			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
155		17B0146 - Repair/Rehab./Improvement of Brgy. Caghatong River Landing, Brgy. Caghatong, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,448,283.00		2,378,772.83			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
156		17B0147 - Repair/Rehab./Improvement of Brgy. Baruk River Landing, Brgy. Baruk, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,445,700.53		2,377,028.98			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
157		17B0148 - Repair/Rehab./Improvement of Brgy. Batang River Landing, Brgy. Batang, Ogas, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,967.09		2,372,446.20			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
158		17B0149 - Repair/Rehab./Improvement of Brgy. Alang-Alang River Landing, Brgy. Alang-Alang, Ogas, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,967.09		2,373,201.79			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
159		17B0150 - Repair/Rehab./Improvement of Brgy. Cadi-an River Landing, Brgy. Cadi-an, Ogas, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018			DOTr	2,449,967.09		2,372,722.59			COA-NGO-ESDPMT, VACC, PICE	5-Sep-17	5-Sep-17	5-Sep-17					
																						</									

Code (IACSRP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of I&EB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signat ing	Delivery/ Accept			
ON-GOING PROCUREMENT ACTIVITIES																																				
1		17IB0188 - Re-Opening/Concreting of Brgy. Del Remedio - Brgy. San Mateo - Brgy. San Juan FMR, Sulat, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	Award is held in abeyance pending receipt of SARO						CALAMITY	36,482,706.03			34,647,165.06			COA.NGO-ESDPMT, VACC, PICE	17-Nov-17		17-Nov-17		17-Nov-17						
2		17IB0189 - Re-Opening/Concreting of Brgy. Del Remedio - Brgy. San Mateo FMR, Sulat, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	Award is held in abeyance pending receipt of SARO						CALAMITY	33,718,991.14			32,029,613.18			COA.NGO-ESDPMT, VACC, PICE	17-Nov-17		17-Nov-17		17-Nov-17						
3		17IB0190 - Repair/Rehab./Improvement of Brgy. Baybay Pub. Flood Control Sulat Eastern Samar, Eastern Samar Lone District	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 15, 2017	Award is held in abeyance pending receipt of SARO						CALAMITY	31,282,645.87			29,717,066.28			COA.NGO-ESDPMT, VACC, PICE	17-Nov-17		17-Nov-17		17-Nov-17						
4		17IB0191 - Repair/Rehabilitation/Improvement of Balangkayan Flood Control Protecting National Road along Borongan-Guisan Road, K0964+190 - K0964+650, Balangkayan, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 15, 2017	Award is held in abeyance pending receipt of SARO						CALAMITY	41,640,424.57			39,560,468.21			COA.NGO-ESDPMT, VACC, PICE	17-Nov-17		17-Nov-17		17-Nov-17						
5		17IB0192 - Repair of Multi-Purpose Building in Barangay Mabuhay Can-Avid, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO						GAA FY 2017	1,214,487.23			1,153,656.97			COA.NGO-ESDPMT, VACC, PICE	1-Dec-17		11-Dec-17		11-Dec-17						
6		17IB0193 - Repair of Multi-Purpose Building in Barangay San Jose, Borongan City, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO						GAA FY 2017	979,773.43			930,545.23			COA.NGO-ESDPMT, VACC, PICE	1-Dec-17		11-Dec-17		11-Dec-17						
7		17IB0194 - Repair of Multi-Purpose Building in Barangay Malinao, Taft, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO						GAA FY 2017	1,204,781.14			1,143,397.76			COA.NGO-ESDPMT, VACC, PICE	1-Dec-17		11-Dec-17		11-Dec-17						
8		17IB0197 - Reconstruction/Improvement of Kagawak Bridge, Lawisan, Eastern Samar	Maintenance Section	Public Bidding	November 17, 2017	November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	December 18-19, 2017	Award is held in abeyance pending receipt of SARO						Yolanda CRRP	25,753,469.31			24,465,262.65			COA.NGO-ESDPMT, VACC, PICE	1-Dec-17		11-Dec-17		11-Dec-17						
9		17IB0304 - Reconstruction/Improvement/Rehabilitation of Can-avid-Dolores-Maslog Road, Brgy. Libertad-Brgy. Arangas-Brgy. Maglatsay Section, Eastern Samar	Construction Section	Public Bidding	December 1, 2017	December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	Award is held in abeyance pending receipt of SARO						Calamity	89,021,563.00			84,498,980.88			COA.NGO-ESDPMT, VACC, PICE	8-Dec-17		8-Dec-17		8-Dec-17						
10		18IB0176 - Construction/Opening of a Section of Can - Avid, Malogo - Can-Ilay FMR, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2018	May 30, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018							PAMANA CY 2018	78,405,998.26						COA.NGO-ESDPMT, VACC, PICE	25-May-18		25-May-18		25-May-18						
11		18IB0177 - Construction of Roads-Insulanguhan, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	May 31, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018							PAMANA CY 2018	24,501,874.47						COA.NGO-ESDPMT, VACC, PICE	25-May-18		25-May-18		25-May-18						
12		18IB0178 - Construction of Pingen-Alang-alang, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	June 1, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018							PAMANA CY 2018	24,520,508.91						COA.NGO-ESDPMT, VACC, PICE	25-May-18		25-May-18		25-May-18						

