## (Palawan 2nd District Engineering Office) Procurement Monitoring Report for the 1st Semester FY 2018

		ı	1													1	ABC (PhP)		Contract Cost (PhP) Date of Receipt of Invitation								
Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection &	Source of Funds	Total	MODE	co	Total MOC	E CO	List of Invited Observers Pre-Proc	Pre-bid Conf	Eligibility Sub/Open of	Bida Bid Evalu	ation Post Qual	Delivery/Completion/ Acceptance (if	Remarks (Explaining changes from the APP)
300202100031000.PC		Engr. Antonio D. Escala		October 26, 2017		November 20, 2017		December 13, 2017	December 18, 2017		February 5, 2018	February 9, 2018	February 12, 2018	ompletion Acceptance	FY 2018 RA 10984 Regular 2018 Current	Pho93 099 961 9	21	50604030-01	Phr/90.462.603.42	50604030-01	COA, NGO, NACAP	November 17, 2017		2017 November 1		applicable)	
320101100113000.PC 300102200100000.PC	18EF0002 18EF0003	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	October 26, 2017	Nov. 9-15, 2017 Jan. 7-14, 2018	January 18, 2018	February 1, 2018		December 18, 2017 February 6, 2018	February 7, 2018	February 5, 2018 February 14, 2018	February 9, 2018 February 23, 2018	February 12, 2018 February 26, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php97,999,952.8 Php1,089,000.00	0		Php96,011,671.21 Pho1.086.786.88		COA, NGO, NACAP COA, NGO, NACAP	November 17, 2017 January 12, 2018	January 12		. 2018 January 12, 2018	7	
300102200101000.PC	18EF0005	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Nov. 9-15, 2017	November 20, 2017	December 6, 2017	December 6, 2017	December 11, 2017	February 7, 2018 January 29, 2018	January 31, 2018	February 9, 2018	February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,083,000.00	0	50604040-02	Php1,086,786.88 Php977,552.97		COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 November 17, 2017	November 17	2017 November 1	, 2018 January 12, 2018 7, 2017 November 17, 201	7	
300102200104000.PC	18FF0007	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Birlding		Jan. 7-14, 2018	January 18, 2018	February 1, 2018	December 6, 2017 February 1, 2018		January 29, 2018 February 7, 2018		February 9, 2018 February 23, 2018			FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000,00 Php1,089,000.00	0		Php977,552.97 Php1,086,786.88		COA, NGO, NACAP COA, NGO, NACAP	November 17, 2017 January 12, 2018	November 17 January 12,	2017 November 1 2018 January 12	7, 2017 November 17, 201 2, 2018 January 12, 2018	7	
300102200105000.PC 300102200107000.PC	18EF0008 18EF0009	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding Public Bidding		Jan. 7-14, 2018 Nov. 9-15, 2017	January 18, 2018 November 20, 2017	February 1, 2018 December 7, 2017	February 1, 2018 December 7, 2017	February 6, 2018 December 11, 2017			February 23, 2018 February 9, 2018			FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00 Php1,000,000.00	0	50604040-02	Php979,551.68	50604040-02	COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 November 17, 2017			7, 2018 January 12, 2018 7, 2017 November 17, 201	7	
3001022001030000 PC	18EF0010	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Jan. 7-14, 2018 Jan. 7-14, 2018	January 18, 2018 January 18, 2018	February 1, 2018 February 1, 2018	February 1, 2018 February 1, 2018		February 7, 2018 February 7, 2018					FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,089,000.00 Php1,089,000.00	0		Php1,086,786.88 Php1,086,786.88		COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 January 12, 2018	January 12.	2018 January 12			
300102200111000.PC 300102200113000.PC	18EF0012 18EF0013	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding		Nov. 9-15, 2017	November 20, 2017	December 7, 2017	December 7, 2017	December 11, 2017	January 29, 2018 January 29, 2018	January 31, 2018	February 9, 2018	February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,082,000.00	0	50604040-02	Php978.188.57 Php1,088,181.22	50604040-02	COA, NGO, NACAP COA, NGO, NACAP	November 17, 2017 November 24, 2018	November 17	2017 November 1	7, 2017 November 17, 201 4, 2018 November 24, 201	7	
300102201114000.PC 300102200115000.PC	18EF0015	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Nov. 22-28. 2017	December 4, 2017	December 19, 2017			January 29, 2018	January 31, 2018		February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current				Php1.088.181.22 Php982,431.36	50604040-02	COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018	November 24		4, 2018 November 24, 201		
300102200117000.PC	18EF0017	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		N 00 00 0047	December 4 0047	D	December 19, 2017 December 19, 2017	December 22, 2017	January 29, 2018 January 29, 2018	January 31, 2018 January 31, 2018	February 9, 2018 February 9, 2018	February 12, 2018 February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00	0	50604040-02	Php984,614.92 Php984.614.92		COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018 November 24, 2018	November 24	2018 November 2	4, 2018 November 24, 201 4, 2018 November 24, 201	8	
30010220124000.PC	19550010	Engr. Antonio D. Escata Engr. Antonio D. Escata	Dodo So Studence		Nov. 22-28. 2017 Nov. 22-28. 2017 Nov. 22-28. 2017	December 4, 2017 December 4, 2017	December 19, 2017 December 19, 2017	December 19, 2017 December 19, 2017 December 19, 2017 December 20, 2017	December 22, 2017 December 22, 2017	January 29, 2018 January 29, 2018	January 31, 2018 January 31, 2018	February 9, 2018 February 9, 2018 February 9, 2018 February 9, 2018	February 12, 2018 February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00 Php1,089,000.00	0		Php384,614.92 Php1.088,181.22 Php1.088,181.22		COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018	November 24 November 24			8	
300102200125000.PC 300102200127000.PC	18570021	Engr. Antonio D. Escata Engr. Antonio D. Escata	PUDEC DEGISTIO		Nov. 22-28. 2017	December 4, 2017	December 20, 2017	December 20, 2017	December 22, 2017 December 22, 2017 December 22, 2017	January 29, 2018 January 29, 2018	January 31, 2016	PROPUREY 9, 2016	PROPUREY 12, 2010		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,089,000.00 Php1,089,000.00	0	50604040-02		50604040-02	COA, NGO, NACAP COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018 November 24, 2018	November 24 November 24 November 24	2018 November 2	4, 2018 November 24, 201	8	
300102200128000.PC 300102200129000.PC	18EF0022 18EF0023	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Nov. 22-28. 2017 Nov. 22-28. 2017	December 4, 2017 December 4, 2017	December 20, 2017 December 20, 2017	December 20, 2017 December 20, 2017	December 22, 2017 December 22, 2017	January 29, 2018 January 29, 2018	January 31, 2018 January 31, 2018	February 9, 2018 February 9, 2018	February 12, 2018 February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,089,000.00 Php1,089,000.00	0		Php1,086,181.22 Php1,086,181.22		COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018	November 24 November 24	2018 November 2 2018 November 2	4, 2018 November 24, 201 4, 2018 November 24, 201	8	
300102200131000.PC	18EF0025	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding					December 20, 2017 December 20, 2017	December 22, 2017 December 22, 2017	January 29, 2018		February 9, 2018 February 9, 2018	February 12, 2018 February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00 Php1,082,000.00	0		Php/981,303.54 Php1,088,181.22		COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 November 24, 2018		. 2018 November 2 . 2018 November 2	4, 2018 November 24, 201 4, 2018 November 24, 201	8	
300102200132000.PC 310211100015000.PC	18EF0027	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Nov. 28 - Dec. 4, 2017	December 7, 2017	December 21, 2017			January 28, 2018	January 31, 2018	February 23, 2018 February 9, 2018	February 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1.000.000.00 Php78.660,661.4	0	50604040-02 50604040-02	Php389,910.29 Php74,757,626.05	50604040-02	COA, NGO, NACAP COA, NGO, NACAP	November 24, 2018 December 6, 2018		2018 November 2 2018 December I	3, 2018 December 6, 201	8	
310211100001000.PC 320101100182000.PC	18EF0029	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	November 22, 2017 November 22, 2017	Nov. 28 - Dec. 4, 2017 Nov. 28 - Dec. 4, 2017	December 3 00x3	D	D	January 17, 2018 January 17, 2018	January 29, 2018 January 29, 2018	Echanon 27, 2019	April 30, 2018 March 9, 2018	Moreh 12, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php97,124,610.5 Php97,999,998.1	2	50604030-01 50604030-02	Php94,129,318.60 Php71,533,878.67	50604030-01 50604030-02	COA, NGO, NACAP COA, NGO, NACAP	December 6, 2018 December 6, 2018	December 6	2018 December   2018 December	3 2018 December 6 201	1	
310306100044000.PC	18EF0030 18EF0031	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	November 22, 2017 November 22, 2017	Nov. 28 - Dec. 4, 2017 Dec. 18-24, 2017 Dec. 18-24, 2017	December 7, 2017 December 29, 2017	December 21, 2017 January 11, 2018	December 21, 2017 January 11, 2018	January 17, 2018 January 17, 2018	January 29, 2018 January 29, 2018	January 31, 2018 February 20, 2018	February 9, 2018 March 2, 2018	February 12, 2018 March 5, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php48,999,998.0 Php1,088,999.60	9	50604030-01	Php47,521,148.24 Php1,088,913.85 Php988,242.30	50604030-01	COA, NGO, NACAP COA, NGO, NACAP COA, NGO, NACAP	December 6, 2018 December 29, 2017	December 6 December 29	2018 December 2 2017 December 2	5, 2018 December 6, 201 9, 2017 December 29, 201	7	
300104202313000.PC 300104202314000.PC	18EF0032 18EF0033	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Biddina Public Biddina							January 29, 2018 January 29, 2018	February 20, 2018 February 20, 2018	March 2, 2018 March 2, 2018	March 5, 2018 March 5, 2018		FY 2018 RA 10984 Regular 2018 Current	Ptp999,999.81 Ptp999,999.71		50604040-01 50604040-01	Php/989,087.50	50804040-01	COA, NGO, NACAP	December 29, 2017 December 29, 2017	December 29 December 29	2017 December 2 2017 December 2	9. 2017 December 29. 201 9. 2017 December 29. 201	7	
300104202311000.PC 300104202315000.PC	18EF0035	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Dec. 18-24, 2017 Dec. 18-24, 2017	December 29, 2017 December 29, 2017	January 11, 2018 January 11, 2018	January 11, 2018 January 11, 2018	January 17, 2018 January 17, 2018	January 29, 2018 January 29, 2018	February 20, 2018	March 2, 2018 April 2, 2018 April 30, 2018	March 5, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,484,993.78 Php1,088,993.69	9	50604040-01 50604040-01	Php1,469,529.73	50604040-01 50604040-01	COA, NGO, NACAP COA, NGO, NACAP	December 29, 2017 December 29, 2017	December 29 December 29	2017 December 2 2017 December 2	9, 2017 December 29, 201 9, 2017 December 29, 201	7	
300102200106000.PC	18EF0036 18EF0037	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding		Dec. 18-24, 2017 Dec. 18-24, 2017	December 29, 2017 December 29, 2017	January 11, 2018 January 11, 2018	January 11, 2018 January 11, 2018	January 17, 2018 January 17, 2018	January 29, 2018 January 29, 2018	February 20, 2018	March 2, 2018	March 5, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00 Php1,000,000.00	0		Php989,946.48 Php988,389.36		COA, NGO, NACAP COA, NGO, NACAP	December 29, 2017 December 29, 2017	December 29 December 29	2017 December 2 2017 December 2	9, 2017 December 29, 201 9, 2017 December 29, 201	7	
300102200108000.PC 300102200112000.PC	18EF0039	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		May 10-16, 2018 Dec. 18-24, 2017	December 29, 2017	January 12, 2018	January 12, 2018	January 17, 2018	June 19, 2018 January 29, 2018	February 20, 2018	March 2, 2018	March 5, 2018		FY 2018 RA 10964 Regular 2018 Current	Php1,000,000.00 Php800,000.00		50604040-02	Php793,759.91		COA, NGO, NACAP COA, NGO, NACAP	May 15, 2018 December 29, 2017	December 29	2017 December 2		7	
300102200133000.PC 300102200122000.PC	19550041	Engr. Antonio D. Escata Engr. Antonio D. Escata	Dudoto Statistica		Mov 10 16 2016	May 22, 2019	hen 6 2018	January 12, 2018 June 5, 2018	hine 7, 2018	January 29, 2018 June 19, 2018	Sec. 28, 2018	NA. 12 2018	No. 18 2018		FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00 Php1,000,000.00	0	50604040-02 50604040-02	Phg/989,946.48	50804040-02 50804040-02	COA, NGO, NACAP COA, NGO, NACAP	December 29, 2017 May 15, 2018	May 15, 20	118 May 15. 2	9, 2017 December 29, 201 1018 May 15, 2018	7	
300104202306000.PC	18EF0042 18EF0043	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding		Dec. 18-24, 2017 Dec. 18-24, 2017	December 29, 2017 December 29, 2017	January 12, 2018 January 12, 2018	January 12, 2018 January 12, 2018 January 12, 2018	January 17, 2018 January 17, 2018	January 29, 2018 January 29, 2018	February 20, 2018 February 20, 2018	March 2, 2018 March 2, 2018	March 5, 2018 March 5, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php4,653,000.00 Php3,482,500.00	0	50604040-01	Php4,582,662.34 Php3,440,941.37	50804040-01	COA, NGO, NACAP COA, NGO, NACAP	December 29, 2017 December 29, 2017	December 29 December 29	2017 December 2 2017 December 2	9, 2017 December 29, 201 9, 2017 December 29, 201	7	
	18EF0044 18EF0045	Engr. Antonio D. Escata	Public Bidding Public Bidding	December 20, 2017	381. 4-10, 2010	34 Gay 13, 2010	January 30, 2016	January 30, 2016	PEDRUSTY 5, 2016	January 29, 2018 February 8, 2018	February 20, 2018	March 2, 2018	March 5, 2018 March 8, 2018		FY 2018 RA 10964 Regular 2018 Current FY 2018 RA 10964 Regular 2018 Current	Php3,482,500.00 Php72,842,935.1	1		Php3,440,941.37 Php3,444,738.73 Php72,636,039.18		COA, NGO, NACAP COA, NGO, NACAP	December 29, 2017 January 9, 2018	December 29 January 9, 2	. 2017 December 2 1018 January 9,	9, 2017 December 29, 201 2018 January 9, 2018	7	
300202100029000.PC	18EF0046	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	December 20, 2017	Jan. 4-10, 2018	January 15, 2018	January 30, 2018	January 30, 2018 April 10, 2018	February 1, 2018	February 7, 2018 April 13, 2018	April 11, 2018	April 30, 2018 April 30, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php7,425,000.00 Php2,940,000.00	0	50604030-01	Php7,149,349.84 Php3,414,901.01	50804030-01	COA, NGO, NACAP COA, NGO, NACAP	January 9, 2018 March 23, 2018	January 9, 2	018 January 9,			
300104202326000.PC 300104202323000.PC	18EF0048	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding		Jan. 7-14, 2018	January 18, 2018	January 31, 2018	January 31, 2018	February 2, 2018		April 11, 2018	April 30, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current	Php477,384.28 Php500,000.00		50604040-01	Php469,523.71 Php491,386.22	50604040-01	COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 January 12, 2018	January 12	2018 January 12	. 2018 January 12, 2018 , 2018 January 12, 2018		
300104202322000.PC 300104202318000.PC		Engr. Antonio D. Escala Engr. Antonio D. Escala						January 31, 2018 January 31, 2018		February 7, 2018 February 7, 2018	April 11, 2018 April 11, 2018	April 30, 2018 April 30, 2018	May 3, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php500.000.00 Php999,999.81		50604040-01 50604040-01	Php490,293.69 Php981,760.11	50904040-01	COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 January 12, 2018	January 12.	2018 January 12 2018 January 12	. 2018 January 12, 2018		
300104202321000.PC 300102200126000.PC	10550160	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding		Jan. 7-14, 2018 Mar. 20-26, 2018	January 18, 2018 January 18, 2018	January 31, 2018 April 10, 2018	January 31, 2018 April 10, 2018	February 2, 2018 April 11, 2018		March 19, 2018 April 13, 2018		April 4, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php989,791.16 Php1.089.000.00	0	50604040-01 50604040-02	Php969,093.70 Php1,086,786.88	50604040-01 50604040-02	COA, NGO, NACAP COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 March 23, 2018 March 23, 2018	January 12, March 23, 2	2018 January 12 018 March 23 018 March 23	2018 January 12, 2018 2018 March 23, 2018		
300102200120000.PC 300102200119000.PC	18EF0054 18EF0055	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding Public Bidding		Jan. 7-14, 2018 Jan. 7-14, 2018 Mar. 20-28, 2018 Mar. 20-28, 2018 Mar. 20-28, 2018 Mar. 20-28, 2018 Jan. 7-14, 2018 Jan. 7-14, 2018	January 18, 2018 January 18, 2018	April 10, 2018 April 10, 2018	April 10, 2018 April 10, 2018	April 11, 2018 April 11, 2018 April 11, 2018	April 13, 2018 April 13, 2018 April 13, 2018	April 13, 2018 April 13, 2018 April 13, 2018	April 30, 2018 April 30, 2018	May 3, 2018 May 3, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,089,000.00 Php1,089,000.00	0	50604040-02 50604040-02	Php069,093.70 Php1,086,786.88 Php1,086,786.88 Php1,086,786.88 Php1,086,786.88	50804040-02 50804040-02	COA, NGO, NACAP COA, NGO, NACAP	March 23, 2018 March 23, 2018	March 23, 2 March 23, 2	1018 March 23, 1018 March 23.	2018 March 23, 2018 2018 March 23, 2018		
300102200118000.PC 300104202308000.PC	18EF0056	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding		Mar. 20-26, 2018 Jan. 7-14, 2018	January 18, 2018 January 18, 2018	April 10, 2018 February 1, 2018	April 10, 2018 February 1, 2018	April 11, 2018 February 6, 2018	April 13, 2018 February 7, 2018	April 13, 2018	April 30, 2018	May 3, 2018 February 26, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,089,000.00 Php3,485,000.00	0	50604040-02	Php1,086,786.88 Php3,459,220,15	50604040-02	COA, NGO, NACAP COA, NGO, NACAP	March 23, 2018 March 23, 2018 January 12, 2018	March 23, 2	1018 March 23, 1018 March 23, 2018 January 12	2018 March 23, 2018 2018 January 12, 2018		
300104202319000.PC	18EF0058	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding					February 1, 2018 February 1, 2018		February 7, 2018 February 7, 2018	February 14, 2018	February 23, 2018	February 26, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,000,000.00	0	50604040-01	Php979,053.62 Php982.923.65		COA, NGO, NACAP COA, NGO, NACAP	January 12, 2018 January 12, 2018	January 12,	2018 January 12	2, 2018 January 12, 2018 2, 2018 January 12, 2018		
310306100013000.PC	18EF0060	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	January 9, 2018	Mar. 27-April 2, 2018 April 12-18, 2018					March 7, 2018 February 21, 2018	May 3, 2018	May 15, 2018 May 15, 2018	May 16, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php92.119.999.9 Php19.593,265.9	27	50604030-01 50604030-01	Pho88.809.718.72 Php19,537,209.68	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	April 3, 2018 April 16, 2018	April 3, 20	18 April 3, 2			
320101101569000.PC 310303100147000.PC	18EF0062	Engr. Antonio D. Escata	Public Bidding	January 15, 2018	Jan. 24-30, 2018	February 2, 2018	February 14, 2018	February 14, 2018	February 20, 2018 June 25, 2018	February 21, 2018 June 27, 2018	March 20, 2018 June 28, 2018	April 2, 2018	April 5, 2018 July 16, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Pho29 398 476 0 Pho4 949 000 00		50604030-01 50604030-01	Pho24.698.765.06 Pho4.905.848.53	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	February 1, 2018		2018 February 1	2018 February 1 2018		
310303100149000.PC	18EF0064	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 15, 2018	April 12-18, 2018 April 12-18, 2018	June 8, 2018	May 2, 2018 May 2, 2018	May 2, 2018 May 2, 2018	June 25, 2018		June 28, 2018		July 16, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Pho11.544.399.9	0	50604030-01	Php11.498.628.83 Php7.508.920.87		COA, NGO, NACAP COA, NGO, NACAP	June 4, 2018 June 4, 2018	June 4, 20 June 4, 20	118 June 4 3			
310303100150000.PC 310303100151000.PC	18EF0066 18EF0067	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	January 15, 2018 January 15, 2018		June 8, 2018 June 8, 2018		May 2, 2018 May 2, 2018	June 25, 2018 June 25, 2018		June 28, 2018 June 28, 2018				FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php2 939 999 90 Php2,505,999 91	0	50604030-01 50604030-01	Php2.896.980.98 Php9,471,776.82		COA, NGO, NACAP COA, NGO, NACAP	June 4, 2018 June 4, 2018	June 4, 20 June 4, 20				
300104202312000.PC	18EF0068 18EF0069	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	January 17, 2018 January 17, 2018	April 12-18, 2018 May 3-9, 2018	April 20, 2018 May 11, 2018	February 14, 2018 May 23, 2018	February 14, 2018 May 23, 2018	May 4, 2018 May 5, 2018	May 10, 2018 June 5, 2018	May 29, 2018 June 7, 2018	June 8, 2018 June 25, 2018	June 11, 2018 June 27, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Photococco		50604040-01	Pho979.449.33 Pho494.891.21	50804040-01	COA, NGO, NACAP COA, NGO, NACAP	April 16, 2018 May 4, 2018	April 16, 2 May 4, 20	218 April 16.	2018 April 16, 2018		
300104202325000.PC	18EF0070	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding		May 3-9, 2018	May 11, 2018 March 28, 2018	May 23, 2018	May 23, 2018 April 10, 2018			June 7, 2018 April 13, 2018	June 25, 2018	June 27, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php500,000.00 Php1,287,000.00		50604040-01	Php494,956.08 Php1,281,994.54		COA, NGO, NACAP COA, NGO, NACAP	May 4, 2018 March 23, 2018	May 4, 20	18 May 4, 2 1018 March 23.	018 May 4, 2018		
320101101572000.PC	18EF0072	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding		Jan. 25-31, 2018	February 5, 2018	March 7, 2018	March 7, 2018 March 31, 2018		March 14, 2018 March 14, 2018	March 20, 2018				FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php19,599,989.4	14	50604030-02 50604030-01	Php19,011,858.44 Php16,283,732.41	50604030-02	COA, NGO, NACAP	February 1, 2018	February 1,		, 2018 February 1, 2018		
300202100031000.PC	18EF0074	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 22, 2018	Jan. 25-31, 2018	February 5, 2018	March 7, 2018	March 7, 2018	March 9, 2018	March 14, 2018	March 20, 2018 And 11, 2018	April 2, 2018			FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php7,348,935.88 Php42.874.999.4	8	50604030-01 50604030-01	Php7,338,472.01 Php38.024.082.50	50804030-01	COA, NGO, NACAP	February 1, 2018 March 16, 2018	February 1,		, 2018 February 1, 2018		
300203100292000.PC	18EF0076	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 22, 2018	Feb 5-11 2018	February 14 2018	February 27, 2018	February 27, 2018	March 2, 2018	March 8, 2018		April 30, 2018 June 25, 2018			FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php19,600,000.0 Php61,075,463.2	00		Php19,201,851.94 Php59,629,242.47	50804030-01	COA, NGO, NACAP COA, NGO, NACAP	March 16, 2018 May 4, 2018	March 16, 2	1018 March 16,	2018 March 16, 2018 018 May 4, 2018		
320101101571000 PC		Engr. Antonio D. Escala Engr. Antonio D. Escala											April 5, 2018		FY 2018 RA 10984 Regular 2018 Current	Php19.508.722.3 Php19.600,000.0	31		Php19.388.986.95 Php19,501,881.60		COA, NGO, NACAP	June 4, 2018 February 15, 2018	June 4, 20	118 June 4.3			
300202100030000.PC	18EF0080	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	January 24, 2018	Feb. 12-Mar. 7, 2018	February 21, 2018	March 8, 2018	March 8, 2018	March 12, 2018	March 19, 2018	March 21, 2018	April 2, 2018	April 5, 2018		FY 2018 RA 10984 Regular 2018 Current	Php31 849 828 8 Php34,299,481.2	33	50604030-01	Pho30.894.169.49 Php34,007,976.26	50604030-01	COA, NGO, NACAP	February 15, 2018 February 15, 2018	February 15.	2018 February 1	5, 2018 February 15, 2018 5, 2018 February 15, 201		
300203100300000.PC 310211100014000.PC	18EF0082	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	January 24, 2018	Feb. 12-Mar. 7, 2018	February 21, 2018	March 21, 2018	March 21, 2018	April 6, 2018	April 17, 2018	May 29, 2018	June 8, 2018	June 11, 2018		FY 2018 RA 10984 Regular 2018 Current	Php34 299 683 5 Php74 322 673 7	53	50604030-01	Php34.008.123.10 Php72,563,502.46	50604030-01	COA, NGO, NACAP	February 15, 2018 February 15, 2018	February 15.	2018 February 1	5, 2018 February 15, 2018 5, 2018 February 15, 201		
310304100116000.PC 300203100297000.PC	18EF0084 18EF0085	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	January 24, 2018 January 24, 2018	Feb. 12-Mar. 7, 2018 Feb. 21,27, 2018	February 21, 2018 March 2, 2018	March 8, 2018 March 22, 2018	March 8, 2018 March 22, 2018	March 12, 2018 April 6, 2018	March 19, 2018	March 21, 2018	April 2, 2018	April 5, 2018		FY 2018 RA 10984 Regular 2018 Current	Phys 940 000 00 Php19,598,865.0	0	50604030-01	Pho2 900 678 67	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	February 15, 2018 February 27, 2018	February 15.	2018 February 1	5, 2018 February 15, 201 7, 2018 February 27, 201		
310305100246000.PC	18EF0086	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 29, 2018	Feb. 21-27, 2018	March 2, 2018	April 5, 2018	April 5, 2018 April 5, 2018 April 5, 2018	April 6, 2018	April 8, 2018	April 11, 2018	April 30, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Pho27.782.999.9		E0804030.01	Pho27.889.040.44 Pho35.922.543.30 Php42,218,858.14	E0004000 01	COA NGO NACAP	February 27, 2018 February 27, 2018 February 27, 2018	February 27.	2018 February 2	7. 2018 February 27. 201	3	
320101101568000 PC	18EF0088 18EF0089	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 29, 2018 January 29, 2018 January 29, 2018	Feb. 21-27, 2018 Feb. 21-27, 2018	March 2, 2018 March 2, 2018	April 5, 2018 March 15, 2018	April 5, 2018 March 15, 2018	April 6, 2018 April 6, 2018 March 16, 2018	April 8, 2018 April 8, 2018 March 23, 2018	April 11, 2018 March 26, 2018	April 30, 2018 April 30, 2018 April 6, 2018	May 3, 2018 May 3, 2018 And 9, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php42,865,148.6 Php29,399,835.9	38	50604030-02	Php42,218,858.14 Phy29.146.431.29	50804030-02	COA, NGO, NACAP	February 27, 2018 February 27, 2018	February 27,	2018 February 2 2018 February 2 2018 February 2	7, 2018 February 27, 201 7, 2018 February 27, 201 7, 2018 February 27, 201		
300203100295000.PC	18EF0090 18EF0091	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 29, 2018 January 29, 2018	Feb. 21-27, 2018 Feb. 21-27, 2018 Feb. 21-27, 2018	March 2, 2018	March 15, 2018 April 5, 2018	March 15, 2018 March 15, 2018 April 5, 2018	March 23, 2018 April 6, 2018	March 23, 2018 March 23, 2018 April 8, 2018	March 28, 2018 April 11, 2018	April 10, 2018 April 30, 2018	April 12, 2018 April 12, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php19,600,000.0 Php34,300,000.0	00	50604030-01	Php29,146,431,29 Php19,432,871,78 Php33,450,798,45	50804030-01	COA, NGO, NACAP COA, NGO, NACAP	February 27, 2018 February 27, 2018 February 27, 2018	February 27	2018 February 2 2018 February 2 2018 February 2	7, 2018 February 27, 201 7, 2018 February 27, 201	3	
300203100050000.PC 300204100150000.PC	18EF0092	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	January 29, 2018	Feb. 21-27, 2018	March 2, 2018 March 2, 2018	April 5, 2018	April 5, 2018 March 22, 2018	April 6, 2018 April 6, 2018 April 6, 2018	April 8, 2018 April 8, 2018	April 11, 2018 April 11, 2018 May 29, 2018	April 30, 2018 April 30, 2018 June 8, 2018	May 3, 2018 June 11, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php88,600,000.0 Php39,199,742.4	00	50604030-01 50604030-01	Php67,339,997.28 Php39,003,565.01	50804030-01	COA, NGO, NACAP COA, NGO, NACAP	February 27, 2018 February 27, 2018 February 27, 2018	February 27,	2018 February 2 2018 February 2 2018 February 2	7, 2018 February 27, 201	1	
300117201292000.PC 300203100298000.PC	18EF0094 18EF0095	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	January 29, 2018 January 29, 2018	Mar. 20-26, 2018 Feb. 27-Mar. 5, 2018	March 2, 2018 March 9, 2018	April 10, 2018 March 21, 2018	April 10, 2018 March 21, 2018	April 11, 2018	April 13, 2018 April 17, 2018	April 13, 2018 May 29, 2018	April 30, 2018 June 8, 2018	May 3, 2018 June 11, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php2,969,978.85 Php34.292.342.0	5	50604030-01 50604030-01	Php2,939,555.25 Php34.131,674.34	50604030-01 50604030-01	COA, NGO, NACAP COA, NGO, NACAP	February 27, 2018 March 1, 2018	February 27,	2018 February 2 018 March 1.	7, 2018 February 27, 201		
300204100151000.PC 300119200077000.PC	18EF0096 18EF0097	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	January 29, 2018	Feb. 27-Mar. 5, 2018	March 9, 2018	April 5, 2018	April 5, 2018	April 6, 2018	April 8, 2018	April 13, 2018 March 28, 2018	April 30, 2018 April 17, 2018	May 3, 2018 April 19, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php39.199.742.4 Php4,454,999.98	8	50604030-01 50604030-01	Php38.024.082.59 Php4,362,364.75	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	March 1, 2018	March 1, 2 March 1, 2	018 March 1. 018 March 1	2018 March 1, 2018 2018 March 1, 2018		
300109200165000.PC	10770101	Eggs Astonio D Eggsts	DATE WATER		April 12-18, 2018 Feb. 27-Mar. 5, 2018	Aug 20, 2019	May 2 2018	May 2, 2019			May 20 2018	June 8, 2018 April 17, 2018	June 11, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1.485.000.00 Php1.485.000.00	0	50604030-02	Php1,463,157,54 Php1,440,304,55	50904090.02	COA NGO NACAP	April 16, 2018 March 1, 2018	April 16, 2 March 1, 2	018 April 16. 018 March 1,	2018 April 16, 2018 2018 March 1, 2018		
	18EF0100 18EF0101	Engr. Antonio D. Escala Engr. David E. Sadang Engr. Antonio D. Escala	Public Biddina Public Biddina		April 12-18, 2018 Mar. 6-12, 2018				May 3, 2018 April 4, 2018	May 3, 2018 April 6, 2018		June 8, 2018 April 30, 2018	June 11, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php34,300,000.0	9		Php9.783.452.52 Php34,199,999.65		COA, NGO, NACAP COA, NGO, NACAP	April 16, 2018 March 8, 2018	April 16, 2 March 8, 2	218 April 16. 018 March 8.	2018 April 16, 2018 2018 March 8, 2018		
300117201288000.PC	18070102	Engr. Antonio D. Escata Engr. Antonio D. Escata	PUDEC DEGISTIO		Mar. 6-12, 2018 Mar. 6-12, 2018	March 16, 2018 March 16, 2018	April 3, 2018 April 3, 2018	April 3, 2018 April 3, 2018		April 6, 2018 April 6, 2018	April 13, 2018 April 13, 2018		May 3, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1.980.000.00 Php2,772,000.00	0	50604030-01	Php1,974,992,61 Php2,768,896.44	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	March 8, 2018 March 8, 2018	March 8, 2 March 8, 2		2018 March 8, 2018 2018 March 8, 2018		
300119200076000.PC	18EF0104 18EF0105	Engr. Antonio D. Escala Engr. David E. Sadang	Public Bidding Public Bidding		May 10-16, 2018 April 12-18, 2018	May 22, 2018 April 20, 2018	June 5, 2018 May 2, 2018	June 5, 2018 May 2, 2018	June 7, 2018 May 3, 2018	June 19, 2018 May 3, 2018	June 26, 2018 May 29, 2018	July 13, 2018 June 8, 2018	July 16, 2018 June 11, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php3,959,999.98 Php1,500,000.00	0	50604030-01	Pho1.490.160.00	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	May 15, 2018 April 16, 2018	May 15, 20 April 16, 2	118 May 15, 2 218 April 16.	1018 May 15, 2018 2018 April 16, 2018		
	18EF0108 18EF0107	Engr. David E. Sadang Engr. David E. Sadang	Public Bidding Public Bidding		April 12-18, 2018 Mar, 6-12, 2018	April 20, 2018 March 16, 2018	May 2, 2018 April 3, 2018	May 2, 2018 April 3, 2018	May 3, 2018 April 4, 2018	May 3, 2018 April 6, 2018	May 29, 2018 April 11, 2018	June 8, 2018 April 30, 2018	June 11, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php4,420,620.36 Php3,359,787,15	5		Php4,354,910.35 Php3,307,529.20		COA, NGO, NACAP COA, NGO, NACAP	April 16, 2018 March 8, 2018	April 16, 2 March 8, 2	018 April 16, 018 March 8.	2018 April 16, 2018 2018 March 8, 2018		
300202100028000.PC 320101101573000.PC	18EF0108 18EF0109	Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	March 7, 2018	Mar. 14-21, 2018 Mar. 14-21, 2018	March 22, 2018 March 22, 2018	April 4, 2018 April 4, 2018	April 4, 2018 April 4, 2018	April 5, 2018 April 5, 2018	April 7, 2018 April 7, 2018	April 11, 2018 April 11, 2018	April 30, 2018 April 30, 2018	May 3, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php49,000,000.0 Php19,600,000.0	00	50604030-01 50604030-02	Php48,899,301.02 Php19,433,402.92	50804030-01 50804030-02	COA, NGO, NACAP COA, NGO, NACAP	Mouse 16, 2018	March 16, 2 March 16, 2	1018 March 16, 1018 March 16.	2018 March 16, 2018 2018 March 16, 2018		
200000100017000	18EF0110	Engr. Antonio D. Escata Engr. David E. Sadano	Public Bidding			March 22, 2018 March 22, 2018		April 4, 2018		April 5, 2018	And 11 2018	April 30, 2018 April 30, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,980,000.00 Php4,000.000.00	0 50213030-0		Php1,974,661.12 Php3,511,673.51 502130	30-01	COA, NGO, NACAP	March 16, 2018 March 16, 2018 March 16, 2018	Month 18 1	1018 March 16,	2018 March 16, 2018		
200000100017000 200000100017000	18EF0112 18EF0113	Engr. David E. Sadang Engr. David E. Sadang	Public Bidding Public Bidding		Mar. 14-21, 2018 Mar. 14-21, 2018	March 22, 2018 March 22, 2018	April 4, 2018 April 4, 2018	April 4, 2018 April 4, 2018 April 4, 2018	April 5, 2018 April 5, 2018	April 5, 2018 April 5, 2018	April 11, 2018 April 11, 2018	April 30, 2018 April 30, 2018	May 3, 2018 May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php3,580,185.73 Php4,210,909.30		1	Php3,490,257.76 502130 Php4,107,790.34	90-01	COA, NGO, NACAP COA, NGO, NACAP	March 16, 2018 March 16, 2018 March 16, 2018	March 16, 2 March 16, 2	1018 March 16, 1018 March 16,	2018 March 16, 2018 2018 March 16, 2018		
200000100017000 200000100017000	18EF0114	Engr. David E. Sadang Engr. David E. Sadang	Public Bidding		Mer. 14-21, 2018	March 22, 2018	April 4, 2018	April 4, 2018 April 4, 2018 April 4, 2018	April 5, 2018	April 5, 2018	April 11, 2018 April 11, 2018 April 11, 2018	April 30, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php4 837 864 90 Php3,281,428.40	0 50213030-0		Php4,740,432,94 502130 Php3,183,195.11 502130	30-01 30-01	COA, NGO, NACAP COA, NGO, NACAP	March 16, 2018 March 16, 2018 March 16, 2018	March 16, 2	1018 March 16.	2018 March 16, 2018 2018 March 16, 2018 2018 March 16, 2018		
300104202327000 PC	18EF0116	Engr. David E. Sadang Engr. Antonio D. Escata	Public Bidding			April 20, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 3, 2018	May 29, 2018	June 8, 2018 April 30, 2018	June 11, 2018		FY 2018 RA 10964 Regular 2018 Current FY 2018 RA 10964 Regular 2018 Current	Php7,000,000,00 Php2,970,000,00	0	50604040.01	Php6 668 965 01 Php2 959,086.67	50904040.01	COA, NGO, NACAP COA, NGO, NACAP	April 16, 2018 March 16, 2018	April 16, 21	218 April 16.			
300117201289000.PC	18EF0118	Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding	April 17 2018	May 30-26, 2018 May 3-9, 2018	March 28, 2018 May 11, 2018	April 10, 2018 May 23, 2018	April 10, 2018 May 23, 2018	April 11, 2018 May 25, 2018	April 13, 2018	April 13, 2018 June 7, 2018	April 30, 2018 June 25, 2018	May 3, 2018		FY 2018 RA 10984 Regular 2018 Current	Php4.950.000.00 Php4.975,000.00	0	50604030-01	Php4,939,036.67 Php4,939,878.22	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	March 23, 2018 May 4, 2018	March 23, 2	1018 March 23. 18 May 4, 2	2018 March 23, 2018 018 May 4, 2018		
310203200803000 PC	18EF0120	Engr. Antonio D. Escata	Public Bidding	April 17, 2018	May 3-9, 2018 May 3-9, 2019	May 11, 2018 May 11, 2019	May 23, 2018 May 23, 2019	May 23, 2018 May 23, 2018	May 25, 2018 May 25, 2018 May 25, 2018	huno 20, 2018	June 7, 2018 June 7, 2018	June 25, 2018 June 28, 2019	June 27, 2018 June 27, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Phot 975 000 0	0	50604030.01	Php4,825,787,20 Php11,820,988.25		COA NOO NACAR	May 4 2018	May 4, 20	19 Mou 4 1	018 May 4, 2018 018 May 4, 2018		
	18EF0122 18EF0122	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding Public Bidding	April 17, 2010	May 3-9, 2018	May 11, 2018	May 23, 2018	May 23, 2018 May 23, 2018 May 23, 2018	May 25, 2018 May 25, 2018	June 5, 2018 May 25, 2018	June 7, 2018	June 25, 2018 June 26, 2018 June 27, 2018 June 28, 2018	June 27, 2018 June 27, 2018		FY 2018 RA 10964 Regular 2018 Current FY 2018 RA 10964 Regular 2018 Current FY 2018 RA 10964 Regular 2018 Current	Php11,940,000.0 Php4,314,847.58	8	3000030-01	Php4,185,834.10	JAJ04030-01	COA, NGO, NACAP COA, NGO, NACAP	May 4, 2018 May 4, 2018 May 4, 2018	May 4, 20	18 May 4, 2 18 May 4, 2	018 May 4, 2018 018 May 4, 2018 018 May 4, 2018		
200000100017000	18EF0124		Public Bidding Public Bidding		May 3-9, 2018	May 11, 2018	May 23, 2018	May 23, 2018	May 25, 2018	May 25, 2018 May 25, 2018	June 7, 2018	June 29, 2018	June 27, 2018 June 27, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,846,193.14	4	50213030-01	Php1,827,313.03 5021303	90-01	COA, NGO, NACAP	May 4, 2018 May 4, 2018	May 4, 20 May 4, 20	18 May 4, 2 18 May 4, 2	018 May 4, 2018		
	18EF0126	Engr. Antonio D. Escata Engr. Antonio D. Escata Engr. Antonio D. Escata	Public Bidding		May 3-9, 2018	May 11, 2018	May 23, 2018	May 23, 2018 May 23, 2018 May 23, 2018	May 25, 2018 May 25, 2018 May 25, 2018	May 25, 2018 May 25, 2018 May 25, 2018	June 7, 2018 June 7, 2018 June 7, 2018	June 30, 2018 July 1, 2018 July 2, 2018	June 27, 2018 June 27, 2018 June 27, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php4,670,593,21 Php1,100,000.00 Php4,300,000.00	0		Php4.640.218.80 502130 Php1.072,212.42 Php4.263.338.33	en/I	COA, NGO, NACAP COA, NGO, NACAP	May 4, 2018 May 4, 2018 May 4, 2018	May 4, 20 May 4, 20 May 4, 20	18 May 4, 2 18 May 4, 2 18 May 4, 2	018 May 4, 2018		
3002051000080000.PC	18EF0128	Engr. Antonio D. Escala	Public Bidding		May 3-9, 2018	May 11, 2018	May 23, 2018	May 23, 2018	May 25, 2018	May 25, 2018	June 7, 2018	July 3, 2018	June 27, 2018		FY 2018 RA 10984 Regular 2018 Current	Php1,737,000.00	0	50604030-04	Php1,727,975.52		COA, NGO, NACAP	May 4, 2018	May 4, 20	18 May 4, 2	018 May 4, 2018		
310203200804000.PC	18EF0130	Engr. Antonio D. Escala Engr. Antonio D. Escala Engr. Antonio D. Escala	Public Bidding	April 26, 2018 May 4, 2018	May 10-16, 2018	May 22, 2018	June 5, 2018	May 23, 2018 June 5, 2018 June 5, 2018	May 25, 2018 June 7, 2018 June 7, 2018	June 19, 2018	June 7, 2018 June 26, 2018 June 26, 2018	July 13, 2018			FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Php1,544,000,00 Php19,900,000.00 Php9,950,000.00	00	50604030-04 50604030-01	Php1.531.702.24	50604030-01	COA, NGO, NACAP COA, NGO, NACAP	May 4, 2018 May 15, 2018 May 15, 2018	May 4, 20 May 15, 20	18 May 4, 2 118 May 15, 2 118 May 15, 2	1018 May 15, 2018		
310203200804000.PC	18EF0131 18EF0132	Engr. Antonio D. Escata Engr. David E. Sadang Engr. David E. Sadang	Public Bidding Public Bidding	May 4, 2018	May 10-16, 2018 May 30-June 5, 2018 May 30-June 5, 2018	May 22, 2018 June 8, 2018	June 5, 2018 June 20, 2018	June 5, 2018 June 20, 2018	June 7, 2018	June 19, 2018		July 13, 2018 July 13, 2018	July 16, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current	Phps,950,000.00		50604030-01		50604030-01	COA, NGO, NACAP COA, NGO, NACAP	May 15, 2018 June 4, 2018 June 4, 2018	May 15, 20 June 4, 20	118 May 15, 2 118 June 4, 2 118 June 4, 2	1018 May 15, 2018 2018 June 4, 2018 2018 June 4, 2018		
200000100020000	18EF0134	Engr. David E. Sadang Engr. David E. Sadang Engr. David E. Sadang	Public Bidding Public Bidding		May 30-June 5, 2018 May 30-June 5, 2018 May 30-June 5, 2018	June 8, 2018 June 8, 2018	June 20, 2018 June 20, 2018	June 20, 2018 June 20, 2018			June 28, 2018 June 28, 2018 June 28, 2018 June 28, 2018	July 13, 2018 July 13, 2018	July 16, 2018 July 16, 2018		FY 2018 RA 10984 Regular 2018 Current		50213030-0	2	502130 502130	30-02	COA, NGO, NACAP COA, NGO, NACAP	June 4, 2018 June 4, 2018 June 4, 2018	June 4, 20 June 4, 20	118 June 4, 2 118 June 4, 2 118 June 4, 2	2018 June 4, 2018 2018 June 4, 2018 2018 June 4, 2018		
200000100020000	18EF0136	Engr. David E. Sadang Engr. David E. Sadang	Public Bidding		May 30-June 5, 2018	June 8, 2018 June 8, 2018	June 20, 2018 June 20, 2018	June 20, 2018 June 20, 2018			June 28, 2018	July 13, 2018 July 13, 2018 July 13, 2018	July 16, 2018 July 16, 2018		FY 2018 RA 10984 Regular 2018 Current FY 2018 RA 10984 Regular 2018 Current		50213030-0	2	502130 502130	90-02	COA, NGO, NACAP	June 4, 2018 June 4, 2018	June 4, 20 June 4, 20	June 4, 2	3018 June 4, 2018		