

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June 31, 2018

Code (UAC S/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Inv ite d Ob se r v e r s	Date of Receipt of Invitation							Remarks (Explaining changes from previous report)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com pleti on	Inspection & Acce ptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance						
COMPLETED PROCUREMENT ACTIVITIES																																				
		18JE0052- Construction of flood mitigation structure-Construction of Tukuran seawall, Tukuran, Zamboanga del Sur	Construction Section	Public Bidding	02-02-18	2/9/18	16-02-18	01-03-18	3/1/18	09-03-18	09-03-18	28-05-18	11-06-18	13-06-18			Regular	19,600,000.00		19,600,000.00	18,815,857.12		18,815,857.12		16-02-18	01-03-18	3/1/18	09-03-18	09-03-18							
																	Infra																			
		18JE0053-Construction of flood mitigation structure-Construction of Lantian flood control, Labangan, Zamboanga del Sur	Construction Section	Public Bidding	08-11-17	15-11-17	23-11-17	05-12-17	05-12-17	06-12-17	14-12-18	21-03-18	04-04-18	06-04-18			Regular	9,800,000.00		9,800,000.00	9,339,362.31		9,339,362.31		23-11-17	05-12-17	05-12-17	06-12-17	14-12-18							
																	Infra																			
		18JE0054-Construction of flood mitigation structure-Const. of river control/Megadikes along Labangan river Labangan,Zambo. Del Sur	Construction Section	Public Bidding	08-12-17	12/15/17	22-12-17	05-01-18	1/5/18	1/15/18	1/12/18	3/21/18	4/4/18	4/6/18			Regular	19,600,000.00		19,600,000.00	18,620,000.00		18,620,000.00		22-12-17	05-01-18	1/5/18	1/15/18	1/12/18							
																	Infra																			
		18JE0055-Cobst. Of flood mitigation structure-Const. of river protection & flood control at Salug Daku,R. Mag-saysay, Zambo. Del Sur	Construction Section	Public Bidding	08-12-17	12/15/17	22-12-17	05-01-18	1/5/18	1/15/18	1/12/18	3/21/18	4/4/18	4/6/18			Regular	19,600,000.00		19,600,000.00	18,620,003.45		18,620,003.45		22-12-17	05-01-18	1/5/18	1/15/18	1/12/18							
																	Infra																			
Total Alloted Budget of Procurement Activities																																				
Total Contract Price of Procurement Activites Conducted																																				
Total Savings (Total Alloted Budget - Total Contract Price)																																				