

Procurement Monitoring Report as of December/31/2018

| Code Procurement ProgramProject | PMCV | Mode of | | | | Schedule for | Each Procurement A | ctivity | | | Source of | ADC (PhP) | Remain | PMO/ No | de of | 011 43 01 0000 | | Actual Pr | ocurement Activity | | | Source of | ABC (PhP) Contract Cost (Ph | hP) | List of Invited | | Date of Receipt of Invitation Remarka |
|---|------------------------------|--|---|--|-------------------------|----------------------------------|----------------------|--------------------|--|--------------------------|---|---------------------------|--|---------------------------------------|-------------------------------|--|--------------------------------|-------------------------------------|--------------------------|--|--|--|--|------------------|-----------------------------------|----------------|--|
| (PAP) | End-User | Procurement Pro-Proc Conference | AdaPost of MEB | Pre-bid Conf Eligibilit Check | y SubiOpen o Bids | of Bid Evaluation | Post Qual | Contract Award | Contract Signing N | intice to Proceed Accept | Payment Funds T Process | ABC (PhP) Ital MODE CO | Remarks (brief description of Program/Project) | End-User Proc | Conference | Ads/Post of Pre-bis LAEB | id Conf Eligibility Check | Sub/Open of Bid Rids Evaluat | Pest Qual No Ion / | tice of Contract Signing Notice to ward Proceed | Delivery/ Acceptance/ Completion Turnover | Funds | ABC (PhP) Contract Cost (P Total MODE CO Total MODE | co | | | Pre-båd Coef Eligibility Subdopen ef Buis Check Blate Evaluation Signing Accept the APP) Check Blate Evaluation |
| A DISANGATIONAL ROAD STORE 1 INSUE SHARD RELIABLE NATIONAL ROAD STORE 1. INSUE SHARD 180x8257 DIVELOPMENT B. CONSTRUCTION OF BY PASS AND | Construction Section | Competitive Bidding April 22, 2018 | April 24, 2018 - April 30, | May 3, 2018 May 15, 21 | 118 May 15, 201 | IB May 22, 2018 | May 24, 2018 | June 29, 2018 | 3uly 19, 2018 | 34y 55, 2018 | GALCY 2018 194,40 | | CONSTRUCTION OF BY-PRES AND DIVERSION ROADS | Construction Compet | the Biddrg Apr. 23, 2018 | April 24, 2018 - April 30, May 3, | , 2008 May 15, 20 | May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jun. | 29, 2018 34 19, 2018 34 16, 20 | | GAA CY 2848 | 8,41,072.07 81,474,987.14 | | COAPICE/USMA- BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 22, 2018 May 24, 2018 Jun. 26, 2018 Jun. 26, 2018 |
| DIVERSION ROADS 4. INGELAG BITHAS, INCL. ROW AND REPORT OUTSION CONSTRUCTION / REPAIR / REMOVATION / UPGRADING / INDUSISE DIFAMISION OF DESTING BITS TO BERTIENS, GORDON | Contraction | | | May 3, 2018 May 15, 21 | | | | | | | HATHFICLITY INNACIDIT 1,49 | .65.40 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DIRAMIZION OF DOISTING BHS TO BERTHENS | 6 Contraction | | | | | | H, 2018 Jal 17, 2018 Jal 19, 20 | | NULTRINGLITY DISIDERAT | 1,491,651.43 1,468,126.98 | | | | May 2, 2018 May 15, 2018 May 12, 2018 May 12, 2018 May 22, 2018 May 34, 2018 Ail 64, 2018 Ail 12, 2018 |
| | Section | Competitive Bidding April 22, 2018 Competitive Bidding April 22, 2018 | - April 30, 2010 April 24, 2018 | May 3, 2018 May 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 34y 13, 2018 | 34y 19, 2018 | PRODURE (HEP) | 65.4 | | | | | | | | H, 2018 Jul 13, 2018 Jul 19, 20 H, 2018 Jul 13, 2018 Jul 19, 20 | | REGIMENT NECESIA (MER) NELL'INTRODUCTION | 1,461,651.43 | | | | |
| | | | - April 20, 2010 April 24, 2019 | May 3, 2018 May 15, 20 | 168 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 34y 4, 2018 | 34y 13, 2018 | 34y 29, 2018 | HARDING 1,49 PRODUCT 1,49 HARDINGCUTY HARDINGCUTY HARDINGCUTY | | CONSTRUCTION / REPAR / RENOVATION / UPGRALEN / EXPANSION OF DOSTING BHS TO EXPTHENS | | | | | | | | | MOGUN (HEP) | 1,461,251.40 1,468,226.56 | | BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May, 22, 2018 May, 24, 2018 Jak 04, 2018 Jak 13, 2018 |
| LECUIDED CONSTRUCTION / REPAIR / REMOVATION / UPGRADING / EXPANSION OF BIGS, ALLEI BIGS, TAGAMAYAN, QUIDON CONSTRUCTION / REMAIN / DECIMINATION / DECIMINAL | Section | Competitive Bidding April 22, 2018 | - April 30, 2010 | May 3, 2018 May 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 34y 4, 2018 | 3uly 13, 2018 | 34y 19, 2018 | PRODURE (HTTP) | | CONSTRUCTION / REPAIR / RENOVATION / UPGRAZEN / DRANSION OF BHS | | | - April 30, May 3, 2010 April 36, 2010 | I, 2008 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May, 24, 2018 Jul 1 | 04, 2018 Jul 12, 2018 Jul 19, 20 | 18 | HEALTH HACLETY BRAILED BAT MICOMM (MEP) HEALTH HACLETY REALTH HACLETY | destant. | | BANTAY LANSANGAN | Apr. 23, 2018 | May 2, 2018 May 15, 2018 May 15, 2018 May 22, 2018 May 24, 2018 Jul 04, 2018 Jul 04, 2018 |
| CONSTRUCTION / REPAIR / REINVATION / LIPGRADING / 18042041 DOWINGON OF BIRS, BAGONG SELANG BIRS, TAGGANARCAN, CHETON | Construction Section | Competitive Bidding April 22, 2018 Competitive Bidding April 22, 2018 | - April 20, 2010 | May 3, 2018 May 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | HEATHFREETY INVALUENT PRODUCT (119 | | CONSTRUCTION / REPARR / RENOVATION / LIPGRADEN / DEPARTSON OF BHS | | the Biddeg Apr. 23, 2018 | - April 20, May 3, 2010 | l, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 54, 2018 34 12, 2018 34 19, 20 54, 2018 34 12, 2018 34 19, 20 | 18 | MOOMM (HTP) | 1,132,859.74 1,174,577.17 | | COAPICE/USMA BANTAY LANSANGAN | Apr. 23, 2018 | May 2, 2018 May 15, 2018 May 15, 2018 May, 22, 2018 May, 24, 2018 Ad. 04, 2018 Ad. 12, 2018 |
| LIBULIDEZ LIBULIDEZ LIBANSION OF BIS, BAYABAS BIS, LOPEZ, QUEDN CONSTRUCTION (DEVIALS DEVIAL UPDRIVE) | Construction Section | Competitive Bidding April 22, 2018 | - April 20, 2009 | May 3, 2018 Nay 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | Peculiar (MIP) | 49.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DEPARSION OF BHS | | the Bidding Apr. 23, 2018 | - April 20, May 3, 2019 | l, 2008 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May, 24, 2018 Jul 1 | 04, 2018 3at 13, 2018 3at 19, 20 | 18 | NUCLINICATIV DISIDERATI NOOMA (NTP) | 1,182,858.74 1,174,577.17 | | COAPICE/USMA BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 22, 2018 May 24, 2018 At 04, 2018 At 13, 2018 |
| 180L0263 DXFANSION OF BHS, CANDALAFDAP BHS, TAGKAWKYAN, OLEZON | Construction Section | Competitive Bidding April 23, 2018 | - April 30, | May 3, 2018 May 15, 21 | 118 May 15, 201 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | PEODLAR (MEP) | 458.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DOVACEON OF BINS CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DOVACEON OF BINS | Section | the Biddeg Apr. 23, 2018 | - April 20, 2018 2019 | l, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May, 24, 2018 Jul 1 | 04, 2018 3at 12, 2018 3at 19, 20 34, 2018 3at 12, 2018 3at 19, 20 | 18 | RELEASED AND A CONTRACT AND A CONTRACTACT AND A CON | 1,182,858.74 1,174,577.17 | | COAPICE/USMA BANTAY LANSANGAN | Apr. 23, 2018 | Party, J., 2018 Party, 15, |
| 180L0264 CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / DISPANSION OF BHS, CAWAKIAMIN BHS, LOPEZ, QUEZON | Construction Section | Competitive Bidding April 22, 2018 | - April 20, 2016 | May 3, 2018 May 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 34y 13, 2018 | 34y 19, 2018 | HEATSFELLEY INHACOMET 1,19 PRODUCT PROT | 458.74 | CONSTRUCTION / REPAIR / RENOVATION / LIPGRALEN / DEPAIRSION OF BHS | Gandruction Section Compete | the Biddeg Apr. 23, 2018 | - April 30, May 3, 2010 | l, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul 1 | 04, 2018 3at 13, 2018 3at 19, 20 | 18 | HELTH NUCLITY DISLOCEMENT MODERN (HTP) | 1,182,858.74 1,174,577.17 | | DOAPICE/UGMA BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 25, 2018 May 24, 2018 34 04, 2018 34 13, 2018 |
| INCLUDES CONSTRUCTION / REPAIR / REMOVATION / INFORMACY INCLUDES CONSTRUCTION / REPAIR / REMOVATION / INFORMACY INCLUDES CONSTRUCTION / REPAIR / REMOVATION / INFORMACY INFORMACY ON SING, COUNT BIO, RANDOM, QUECON | Construction Section | Competitive Bidding April 22, 2028 | Apri 24, 2018 - Apri 30, 2018 | May 3, 2018 May 15, 20 | 118 May 15, 200 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3ay 13, 2018 | 3ay 19, 2018 | HATSFILLTY INHAGINE 1,15 PRODUCT 1,15 | 459.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DIPANSION OF BHS | Garactuction Section Compet | the liddrg Apr. 23, 2018 | April 34, 2018 - April 30, May 3, 2016 | l, 2008 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 04, 2018 3.4 12, 2018 3.4 19, 20 04, 2018 3.4 12, 2018 3.4 19, 20 | | HEALTH MACLETY DIVISION (MEP) | 1,182,859.74 1,174,577.17 | | COAPICE/UGMA BANTAY LANSANGAN | Apr. 23, 2018 | Hug 1, 2016 Hug 15, 2016 Hug 2, 2016 <thhug 2,="" 2016<="" th=""> <thhug 2,="" 2016<="" th=""></thhug></thhug> |
| 180.0266 CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / EXPANSION OF BHS, DUHAT BHS, PLAREDEL, QUEZON | Construction Section | Competitive Bidding April 22, 2018 | Apri 24, 2018 - Apri 20, 2010 | May 3, 2018 May 15, 20 | 118 May 15, 201 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3aly 13, 2018 | 3dy 19, 2018 | HADSPACETY INHACHER 1,19 PRODAK (HEP) | 458.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN / DEPARSION OF BIS | | the Biddeg Apr. 23, 2018 | April 24, 2018 - April 20, May 3, 2010 | l, 2008 May 15, 20 | May 15, 2018 May. 22, 3 | 2018 May, 24, 2018 Jul 1 | 04, 2018 3at 13, 2018 3at 19, 20 | | HEADNINGLITY DISIDELINEST MODERN (HEP) | 1,192,859.74 1,174,577.17 | | COAPICE/UGMA- BANTAY LANSANGAN | Apr. 23, 2018 | May 2, 2018 May 15, 2018 May 15, 2018 May. 22, 2018 May. 24, 2018 Jul 04, 2018 Jul 17, 2018 |
| DISTRUCTION / REFAIL / REMOVATION / UPGRADING / DISTRUCTION / REFAIL / REMOVATION / UPGRADING / DISTRUCTION / REFAIL / REMOVATION / UPGRADING / | Construction Section | Competitive Bidding April 22, 2018 | April 24, 2018 - April 30, 2018 | May 3, 2018 May 15, 20 | 118 May 15, 201 | IB May 22, 2018 | May 24, 2018 | 34y 4, 2018 | 34y 13, 2018 | 3ay 19, 2018 | HARTHFICLITY INVALUENCE 1,15 PRODUK (HEP) | 493.74 | CONSTRUCTION / REPAIR / RENOVATION / LIPGRALEN / DIPANSION OF BHS | Garattuction Section Compet | the Biddeg Apr. 23, 2018 | | | | | 24, 2018 Jul 13, 2018 Jul 19, 20 | | HALTHINGLIN DHINCOMMT MODELN (MEP) | 1,182,859.74 1,174,577.17 | | COAPICE/UGMA- BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 25, 2018 May. 29, 2018 Aug. 24, 2018 Au 04, 2018 Au 13, 2018 |
| CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / IBDUIDEB DEFINISION OF BIRS, TURY AND TUDE A BIRS, LOPEZ, OUTDOX | Construction Section | Competitive Bidding April 22, 2018 | | May 3, 2018 May 15, 20 | | | | | 3ay 13, 2018 | 34y 19, 2018 | HACTOFICETY INCLUSION PRODUCTION 1,15 | 459.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DEPARSION OF BHS | Ganetruction Compet | the Biddeg Apr. 23, 2018 | April 24, 2018 - April 30, May 3, | l, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 24, 2018 Jat 13, 2018 Jat 19, 20 | | HEATH FACELITY BOALICEMENT MODELM (HTP) | 1,182,859.74 1,174,577.17 | | COAPICE/UGMA- BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 25, 2018 May, 22, 2018 May, 34, 2018 Jat 04, 2018 Jat 13, 2018 |
| CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / 18010309 DEFINISION OF BILS, MALBOG BILS, TAGKRAVAYAN, | Construction Section | Competitive Bidding April 22, 2018 | April 24, 2018 - April 30, | May 3, 2018 May 15, 20 | 118 May 15, 201 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3ay 13, 2018 | 3uly 19, 2018 | HEATHFRCLITY INHARCHERT 1,19 | 89.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN / DEPARSION OF BHS | G Construction Compet | the Biddeg Apr. 23, 2018 | April 24, 2018 - April 30, May 3, | I, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 04, 2018 3 <i>a</i> 13, 2018 3 <i>a</i> 19, 20 | | HALTH HIGHTY DISIDED BY MODILY MITS | 1,182,858.74 1,174,577.17 | | COAPICE/USMA BANTAY LANSANGAN | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 25, 2018 May, 22, 2018 May, 34, 2018 Jat 04, 2018 Jat 13, 2018 |
| | | | | | | | | | July 13, 2018 | 34y 19, 2018 | HATSFICLTY INHACOMIC 1,19 | 493.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DOPANSION OF BHS | G Construction Compet | the Biddeg Apr. 23, 2018 | April 24, 2018 - April 30, May 3, | I, 2008 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 04, 2018 3# 17, 2018 3# 19, 20 | 18 | HALTHINGSTV DOGICOMM | 1,192,859.74 1,174,577.17 | | | | May 3, 2018 May 15, 2018 May 15, 2018 May 22, 2018 May, 24, 2018 Jul 04, 2018 Jul 13, 2018 |
| CONSTRUCTION / REFAIL / RENAVATION / UPGRADING / 18010271 EXRAGON OF BIG, MANATO CONTRAL BIG, | Construction Section | Competitive Bidding April 22, 2018 | April 24, 2018 - April 20, | May 3, 2018 May 15, 20 | 118 May 15, 201 | 18 May 22, 2018 | Hay 24, 2018 | 349 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | HATHFUCLITY INHACOMOT 1,15 | 892.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN | | | And 36, 2010 | I, 2018 May 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | M, 2018 M. 17, 2018 M. 19, 20 | | HALTHINGSTV DOGICEMENT | 1,182,858.74 1,174,577.17 | | | | May 3, 2018 May 15, 2018 May 15, 2018 May, 22, 2018 May, 24, 2018 Jul 04, 2018 Jul 04, 2018 |
| CONSTRUCTION / REPAIR / REMOVATION / UPGRADING / IBDUI272 DISPANSION OF BIRS, POBLACION 1 BIRS, ALABAT, | Construction | Competitive Bidding April 22, 2018 | 2019 April 24, 2019 - April 20, | May 3, 2018 May 15, 20 | 118 May 15, 201 | 18 May 22, 2018 | May 24, 2018 | 3ay 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | HATHFICLITY INHAGINE 1,19 | 153.74 | CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN | eG Construction Section Compet | the Biddeg Apr. 23, 2018 | 2019 April 24, 2019 - April 30, May 3, | I, 2018 May 15, 20 | May 15, 2018 May. 22, 3 | 2018 May. 24, 2018 Jul | 04, 2018 Jat 13, 2018 Jat 19, 20 | | HEADING (MIN) | 1,182,858.74 1,174,572.17 | | COAPICE/USMA | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May 22, 2018 May. 24, 2018 34: 04, 2018 34: 12, 2018 |
| CONSTRUCTION / REPAIR / REMOVATION / UPGRADING / 1804272 DEPARTON OF BIG. REAL BASA BIG. CALADAG. | Construction | Competitive Bidding April 22, 2018 | 2016 April 24, 2018 - April 20, | May 3, 2018 Nay 15, 20 | 118 May 15, 201 | 18 May 22, 2018 | May 24, 2018 | 349 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | HACKFRCLITY INHACHER 1,19 | 88.H | CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN | | the Biddeg Apr. 22, 2018 | 2010 April 24, 2018 - April 20, May 3, | I, 2018 Nay 15, 20 | 8 May 15, 2018 May. 22, 3 | 2018 May, 24, 2018 Jul | 04, 2018 34 12, 2018 34 19, 20 | | HOOLH HEP | 1,182,859.74 1,174,577.17 | | COAPICE/USMA | Apr. 23, 2018 | May 3, 2018 May 15, 2018 May 15, 2018 May, 22, 2018 May, 24, 2018 34, 04, 2018 34, 17, 2018 |
| CHEROW CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / 180(1274) CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / | Section Construction | Compatible Database April 22, 2018 | 2016 April 24, 2018 | May 3 2010 May 15 20 | May 15 200 | B May 22 2018 | May 34, 2018 | 38.4.201 | 34:13 2010 | bit 10 2010 | HADFRELTY HADFRELTY INNERTHE | 49.74 | / DRAASION OF BIIS CONSTRUCTION / REPAIR / RENOVATION / UPGRALEN / DRAASION OF BIIS | | the Bidding Apr. 22, 2018 | 2046 April 24, 2018 April 20 Marc 3 | 2018 Nev 15 20 | May 15 2010 May 22 3 | 2018 May 24 2018 341 | M 2010 M 10 2018 M 10 20 | | MOOMM (HEP) | 1,192,859,24 | | COAPICE/UGMA | Arr 23 2010 | No.7.20 No.7.270 |
| CONSTRUCTION / REPAIR / RENOVATION / UPGRADING / | Section Construction | Competition Relation | April 24, 2018 | Mar 3 Mar Har IF M | 100 100 100 100 | a Here 22 2010 | Here 24, 2018 | 24.4.200 | 14.13.204 | 14, 10, 2010 | PRODUCTIV HEADSFILLTV HEADSHILLTV FRODUCTIV FRODUCTIV | | / DIPANSION OF BHS CONSTRUCTION / REPARE / RENOVATION / UPGRALEN / DOMINION OF BHS | | the Bidding Apr. 22, 2018 | April 24, 2018 | | Her IF 2010 Her 22 | | | - | HEADERN (HEP) | 1,182,859.74 1,174,577.17 | | COAPICE/USMA | 444 33 300 | |
| DUPANSION OF BHS, SAN ISDRO BHS, LOPEZ, QUEZON CONSTRUCTION / REPARE / REINVATION / UPGRADING / | Section Construction | Consultion Distance Consultion | - April 30, 2010 April 24, 2018 | May 2, and May 15, 25 | | | 1999 A, 2000 | Aug 4, 2000 | ANY 14, AUG | | | 498.74 | / DRANSION OF BHS CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DRANSION OF BHS | | the Biddeg Apr. 23, 2018 | - Apit Al, May 3, 2010 Apit 24, 2018 | | May 22, 3 | and our of all lines | 94, 0000 J.A. 13, 2018 J.A. 16, 20 94, 0000 J.A. 13, 2018 J.A. 16, 20 94, 2000 J.A. 13, 2018 J.A. 16, 20 94, 2000 J.A. 13, 2018 J.A. 10, 2019 94, 2000 J.A. 13, 2018 J.A. 10, 2019 94, 2000 J.A. 13, 2018 J.A. 10, 2019 94, 2000 J.A. 13, 2018 J.A. 10, 2019 | | NEGALINI (MER) | 1,12,557.17 | | COAPICE/UGMA | 4 | Here'S 2018 |
| Example of the sector set | Section Construction | compensate second April 23, 2018 | - April 20, 2010 April 26, 2010 | may 1, 2018 May 15, 20 | May 15, 200 | - May 22, 2018 | May 24, 2018 | All A Little | 34y 13, 2018 | og o, 218 | | 439.15 | | | any malify Apr. 23, 2018 | - April JU, May 1, 2010 April 26, 2018 | , and May 15, 20 | rog 15, 2010 May. 22, 3 | AND 19, 29, 2021 341 | -, 34 14, 4018 34 19, 20 | - | HEALTH MICELITY | 1,10,507.17 40,249,439,15 47,602,877.69 | | DANTAY LANSANGAN COAPICE/USM4 | ngit. 23, 2009 | Hoy 2, 2018 Hoy 25, 2018 Hoy 25, 2018 Hoy 24, 2018 Jul 04, 2018 Jul 12, 2018 Hoy 4, 2018 Hoy 22, 2018 Hoy 24, 2018 Jul 04, 2018 Jul 12, 2018 |
| HERED?? COMPACT DAY AND CHRORADING OF DOINN PARTY HERED?? COMPACT HOSPITAL ATTACANAN, QUEZON CONSTRUCTION / REPART / REMOVATION / HOSPITAL DOINNESCH OF DIS BERTING, BECAMIN DIS, CHANNE, | Section | Lompettive Bidding April 25, 2018 | - May 2, 2018 | May 4, 2018 May 22, 21 | 158 May 22, 200 | m May 23, 2018 | May 25, 2018 | June 4, 2018 | June 14, 2018 | June 21, 2018 | PRODUCER (PRIP) | | COMPLETION AND UPGRADING OF DISTRICT HOSPITA | AL Section Compet | ave sectors Apr. 25, 2018 | - May 2, 2018 May 4 | , 2008 May 22, 20 | May 22, 2018 May. 23, 1 | JUS Pay. 25, 205 Ane | 4, 2018 346, 54, 2018 346, 21, 26 | G8 | BINDED BAT MODIAN (MTP) | | | BANTAYLANGANGAN | Apr. 25, 2018 | May 4, 2018 May 22, 2018 May 23, 2018 May. 23, 2018 May. 23, 2018 Jane 4, 2018 Jan. 14, 2018 May 4, 2018 May 17, 2018 May. 12, 2018 May. 24, 2018 Jan. 4, 2018 Jan. 14, 2018 |
| 0.6208 | | | | | | | | | | | PEODLER (HEP) | .094.36 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DOMASION OF BHS BERTHENG | Section Compet | the Bidding Apr. 26, 2018 | - May 3, 2018 May 4 | 1, 2008 May 17, 20 | May 17, 2018 May. 24, 3 | 2018 May, 28, 2018 3uly | 4, 2018 34, 13, 2018 34, 19, 20 | | HEALTH FA | | | | | |
| OUEZOW | Construction Section | | | May 4, 2018 May 17, 20 | | | | | | 3uly 19, 2018 | PEODLAR (MEP) | .094.36 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DORAGION OF BHS BERTHIDAG | | | | | | | 4, 2018 34, 13, 2018 34, 19, 20 | | NUCLINICUTY DISIDERUT NOOMA (HTP) | 2,685,094.36 2,643,093.10 | $\left \right $ | | | May 4, 2018 May 17, 2018 May 17, 2018 Hay. 24, 2018 May. 28, 2018 July 4, 2018 July 4, 2018 |
| | Construction Section | | | May 4, 2018 May 17, 21 | | | | | 34y 13, 2018 | | PRODUM (PRIP) | .094.36 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DORINGION OF BIES BRITHENG | | | | | | | 4, 2018 34, 17, 2018 34, 19, 20 | | NEW THINGS THE DESIDE THE THINGS THE MODELINE (MED) | 2,685,094.36 2,643,093.10 | | | | May 4, 2018 Hay 17, 2018 May 17, 2016 May 24, 2018 May 28, 2018 July 4, 2018 Jul 12, 2018 |
| 180x1281 EXPANSION OF BHS BERTHENS, PAMELAN NORTE BHS, A MART OF EXM. | Construction Section | | April 27, 2018 - May 3, 2018 | May 4, 2018 May 17, 20 | Hay 17, 200 | 18 May 24, 2018 | May 28, 2018 | | | 3afy 19, 2018 | | .094.36 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DORADION OF BHS EDITIONS | Ganstruction Section | | | | | | 4, 2018 34, 13, 2018 34, 19, 20 | | HELTA HIGHTY DISIDCENENT HIGGINA (HEP) | 2,685,094.36 2,643,893.10 | | | | May 4, 2018 Hay 17, 2018 May 17, 2016 May, 24, 2008 May, 28, 2018 July 4, 2018 July 1, 2018 |
| ATMONAN CHEZON | Construction Section | | April 27, 2018 - May 3, 2018 | May 4, 2018 May 17, 21 | 118 May 17, 200 | 18 May 24, 2018 | May 28, 2018 | | | 34y 19, 2018 | | .094.36 | CONSTRUCTION / REPAR / RENOVATION / UPGRADEN / DEPARSION OF BHS BETHENG | Ganstruction Section Compet | the Biddrg Apr. 26, 2018 | April 27, 2018 - May 3, 2018 May 4 | 4, 2018 May 17, 20 | 8 May 17, 2018 May. 24, 3 | 2018 May. 28, 2018 3uly | 4, 2018 34, 13, 2018 34, 19, 20 | 18 | NEW THINGS TV DISSICEMENT PRODUCTION (HTP) | 2,685,094.36 2,643,893.10 | | | | May 4, 2018 May 17, 2018 May 17, 2016 May, 24, 2016 May, 28, 2018 July 4, 2018 July 4, 2018 |
| EDVERSION OF HIS ARXIVES, I TABLEDO HIM, CONSTRUCTION, REPAIR / REMOVATION / UPGRADING / I BIOLES DISANGEON / COMPLETION OF SHIL, CALING MAIN SHIL FAMILIE, CHERTRIN 720 - SPECIAL MANTENNEES, REPLACEMENT OF | Construction Section | | | May 4, 2018 May 17, 20 | | | | 34y 4, 2018 | 3uly 13, 2018 | 3uly 19, 2018 | HATHFACLITY INHANZHINZ 6,460 PRODUKT (PRP) | 824.08 | CONSTRUCTION / REPAIR / RENOVATION / UPGRADEN / DIFINISION / COMPLETION OF RHU | Ganetruction Competition | | | | | | 4, 2018 34. 12, 2018 34. 19, 20 | | HELTHINGLITY DHINCIMENT MODERN (MEP) | 6,466,624.01 | | COAPICE/USMA BANTAY LANSANGAN | Apr. 26, 2018 | May 4, 2018 May 17, 2018 May 17, 2018 May 24, 2018 May 28, 2018 July 4, 2018 July 4, 2018 |
| 71X- SPECIAL MAINTENANCE C. REPLACEMENT OF BETUMENOUS PRIMEMENTS MORE THAN 100 METERS LONG ALONG XCT. MSR, OLD 2352AG RD. KEISI+(-327) | Maintenance Section | Competitive Bidding May 3, 2018 | May 4, 2018 - May 10, 2018 | May 11, 2018 May 23, 21 | 118 May 23, 201 | IB May 30, 2018 | June 1, 2018 | June 4, 2018 | June 14, 2018 | June 21, 2018 | 2018 HOOE FUND 4,69 | ,729.23 | REPLACEMENT OF BITUMENOUS PAVEMENTS | Mahtenance Section Competi | the Biddeg May. 03, 2018 | May 4, 2018 - May 10, 2018 - Hay 11 | 1, 2018 May 23, 20 | May 23, 2018 May. 30, 3 | 2018 Jun. 01, 2018 June | 4, 2018 Jan. 14, 2018 Jan. 21, 20 | ca | 358 HODE FUND | 4,688,729.23 4,557,881.47 | | COAPICE/USMA BANTAY LANSANGAN | May. 03, 2005 | May 11, 2018 May 22, 2018 May 22, 2018 May 23, 2018 Jan. 01, 2018 Jan. 0, 2018 Jan. 14, 2018 |
| IMPROVEMENT OF DPWH QUEZON 4TH DISTRICT | | Competitive Bidding May 9, 2018 | | | | | | June 18, 2018 | June 28, 2018 | 34y 5, 2018 | mo.xxx 7,39 | 456.38 | IMPROVEMENT OF DPWH OFFICE AND FACILITIES | Construction Section Compet | the Biddeg Nay. 09, 2018 | May 10, 2008 - May 16, May 17 | 7, 2018 May 29, 20 | 8 May 29, 2018 Jun. 05, 2 | 2018 Jun. 07, 2018 Jun. | 18, 2018 Jan. 28, 2018 Jai 05, 20 | | 840.308 | 7,399,466.38 7,206,250.39 | | COAPICE/USMA | May. 09, 2015 | Hay 17, 2018 Hay 20, 2028 Hay 20, 2028 Jan. 05, 2018 Jan. 07, 2018 Jan. 38, 2028 Jan. 20, 2028 |
| A: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND | | | | | | | | | | | GA 2016 \$2.02 | 700.40 | | Construction | | | | | | | | | | | | | |
| 9 HISCON DEVELOPMENT PROGRAM C. CONSTRUCTION OF 9 HISCONG LINKS, NEW KORDS I. ATTHOUNG HAUBAN 2000 CUTINOUNC (CUTINOUNCE) AND REAL REAL | Section | Competitive Bidding Nay 30, 2018 | - June 6, 2008 | June 7, 2018 June 18, 26 | 318 June 19, 201 | 18 June 26, 2018 | June 28, 2018 | 3uly 16, 2018 | 34y 26, 2018 | August 1, 2018 | GAA.3008 \$2,65 | (258.48 | CONSTRUCTION OF MISSING LINKS/ NEW ROADS | Section | the Bidding May. 30, 2018 | - June 6, June 7, 2018 | 7, 2018 June 19, 20 | 8 June 19, 2018 Jun. 26, 2 | 2018 Jun. 28, 2018 July | 16, 2018 3at 26, 2018 Aug. 01, 2 | 119 | 64.308 | 12,024,759.48 79,972,900.24 | | BANTAY LANSANGAN | Nay. 30, 2015 | 3 Jame 7, 2018 Jame 10, 2018 Jame 10, 2018 Jam 26, 2018 Jam 26, 2018 Jam 26, 2018 Jak 26, 2018 |
| | | | | | | | | | | | BURDOL- MERICAR ADDROV PURE-DOMINE PURE-DOMINE PURE-DOMINE | | | | | | | | | | | ALIGNAL ADDROV FARL ADDROV FARL - COMPANY FARL - NEW COMPANY | | | | | |
| 1880x035 CANARYANIN FMR, BRGYS, SAN ANDRES - STA. CATALINA CANARYANIN FMR, BRGYS, SAN ANDRES, STA. CATALINA AND CANARYANIN, LOPEZ, QUEZDN | Construction Section | Competitive Bidding June 18, 2018 | June 19, 2018 - June 25, 2018 | June 27, 2018 July 9, 20 | 18 July 9, 2018 | 3uly 16, 2018 | July 18, 2018 | July 30, 2018 | August 9, 2018 | August 15, 2018 | AMERICAN HAR | 1,009.90 | CONCRETING OF FARM-TO MARKET ROAD | Construction Section Compet | the Biddeg Jun. 18, 2018 | June 19, 2018 - June 25, June 25 2018 | 7, 2018 July 9, 201 | 34/ 9, 2018 34. 15, 2 | 018 Jul 18, 2018 July | 20, 2018 Aug. 09, 2018 Aug. 15, 20 | | AMBORIATIONS- | 14,049,450.20 | | COAPICE/UGMA BANTAY LANSANGAN | Jun. 18, 2018 | Ame 27, 2018 Aig 9, 2018 Aig 9, 2018 Ail 16, 2018 Ail 10, 2018 Aig 20, 2018 Aug 09, 2018 |
| | | | | | | | | | | | or surrows consider Addicas | | | | | | | | | | | OF METONAL GOVERNMENT AGINCIE | | | | | |
| 1990x035 CONCRETING OF BRGY, EDWHAN A - BINNIAN B - EDWHAN C - BINNIAN D FHR, BRGY A, B, C, AND D, | Construction | Competitive Bidding June 18, 2018 | June 19, 2018 - June 25, 2018 | how 77 2018 hdr 9 20 | 18 July 9, 2018 | a July 16, 2018 | July 18, 2018 | 14.35.2018 | August 9, 2018 | August 15 2018 | CONCRETENCOP BROX REMARKAN REMARKAN F- REMARKAN C- 11,95 | 240.18 | CONCRETING OF FARM TO MARKET ROAD | Construction | the Biddro Jun. 18, 2018 | June 19, 2018 - June 25, June 23 2018 | 7 2018 344 9 201 | 34/ 9, 2019 34, 35, 2 | 110 bit 18 2010 bit | 26, 2018 Aug. 09, 2018 Aug. 15, 20 | | CONCINITING OF MICH. MINAHOMA - MINAHOMA - MINAHOMA - MINAHOMA - | 11.039.040.18 | | COAPICE/UGMA BANTAY LANGANGAN | he 18 2018 | Ann 27, 2001 Jan 9, 2018 Jan 9, 2008 Jan 16, 2008 Jan 19, 2018 Jan 20, 2018 Ann, 99, 2008 |
| LOPEZ, QUEZON | Section | Conjuncter stating Sale 10, 200 | 2008 | 200 D, 2010 Day 9, 20 | | | 2019 10, 2008 | 201 24, 244 | August 9, Jane | Nugar. 13, 2018 | ENAI-GALD INE, BIDYA, B, C, AND D, LONG, QUEDA | | CORDER INTO FRANCISCO READ | Section | an many | 2018 | 7, 200 Aug 9, 200 | ANY 1, ANN - AL 20, 2 | 418 AL 18, 2008 ANY | No. 2018 No. 2018 No. 21 | | RENEWERS DIFFER, BNDY A, B, C, MND D, KOPEZ, QUEZDN | | | BANTAYLANSANSAN | Ac. 18, 2018 | Add 27, door Add 9, door Add 9, door Ad. 19, door Ad. 19, door Ad. 19, door Ad. 19, door |
| SUPPLY/GDTHACE AND DEVERACE/ AND WATTE COLLECTORS - ANNWATER COLLECTORS STATEM IN ARRESTME LINEARY SCIENCE, UNIVERSITY AND QUEZON - 9 80,275.51 IN BALLING LINEARY SCIENCE, UTAWANAN, QUEZON - 9 100,755.81 C. D 255.81 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| QUEZON - P 192,775.81 b. BALLIND ELIMENTARY SCHOOL, ATIMONAN, QUEZON | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| E. CARDAD IMAR LIDNINTARY SCHOOL, ATIMOMAN, QUEDON – 9 192,775.81 e. CARDAD LIAYA LIDNINTARY SCHOOL, ATIMONAN, | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| QUEDN - P 102,775.81 C. CE ENCARANDO ELEMENTARY SOHOCI, ALABAT, QUEDN - P 102,775.81 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6. CHRIDES DARK REINSTRAT SOLICOL, ATMONIN, QUEZON – 9 100,7754 4. CARREN DAVA REINSTRAT SOLICOL, ATMONING 4. CARREN DAVA REINSTRAT SOLICOL, ALARAT, QUEZON – 9 00,7754 6. DOINN ANDORA LEINISTRAT SOLICOL, OLANAKA, QUEZON – 9 00,77543 9. DOINN ANDORA LEINISTRAT SOLICOL, GURACA, QUEZON 9. 0007370. | | | | | | | | | | | BURGOL- MEDIAN ADMCV FURE-DEMAN | | | | | | | | | | | ALIGNAL ADDROV FARL ADDROV FARL - COMPANY FARL - NEW COMPANY | | | | | |
| | Maintenance Section | Competitive Bidding | 3uly 27, 2018 - August 2, 2018 | August 3, 2018 August 11 2018 | i, August 15, 2008 | August 22, 2008 | August 24, 2018 | August 28, 2008 | September 6, 2018 Se | eptember 12, 2018 | NIGLAFACINCY FAC-DARKE RIG-NEW GINERAL AMERICAGON DECEMBER DECEMBER | 198.77 | CONSTRUCTION/REINABLITION OF WATER SUPPLY/SEPTAGE AND SEMERAGE/ RAIN WATER COLLECTORS | Maintenance Section Compet | tive Niddrg | July 27, 2018 - August 2, 20 2018 | at 3, August 15 208 2018 | August 15, 2018 Aug. 22, 2 | 2018 Aug. 24, 2018 Aug. | 28, 2018 Sep. 06, 2018 Sep. 12, 20 | | | 3,277,188.77 3,212,018.42 | | COAPICE/USMA- BANTAY LANSANGAN | | August 3, 2018 August 15, 2018 Aug. 22, 2018 Aug. 24, 2018 Aug. 24, 2018 Sep. 06, 2018 |
| | | | | | | | | | | | OF NUTLOWS CONTRACTORS CONTRACTORS | | | | | | | | | | | OF MEDIAL CONTRIBUTIONS ADDICITE | | | | | |
| E. ELBERAN ELBERTANY SCHOOL, GERNMANNA, QUEZDAN – P 192,775.51 I. MANENTA ELEMENTARY SCHOOL, TAGKAWAYAN, | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| QUEZON - P 192,775.81 m. R. SAGOT ELEMENTARY SCHOOL, QUEZON - P 182,775.81 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| IS SAN ISSING ELEMENTARY SCHOOL, TAGKAWAYAN, QUEZON – P. 192,775,81 ISSING P. 192,775,81 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1.827/261 B. BURNEN MORE STATUS, LINE, GARDIN - J. B. LEWEN BERNEN STOCK, TACARAN AND GEDDA - 9 8027261 B. B. AUT ELEMENT STOCK, GARDIN AND B. B. AUT ELEMENT STOCK, GARDIN - J. B. WATER BERNEN STOCK, GARDIN - J. B. WATER BERNEN STOCK, TACARAN AND GARDIN - 9 8027761 B. BANK ELEMENT STOCK, TARANKA GARDIN B. BANKA BANKA BANKA STOCK STOCK TARANKA GARDIN B. BANKA BANKA BANKA STOCK | | | | | | 1 | 1 | | | | | | 1 | | | | | | | | | | | | | | |
| | | | | | | | 1 | | | | | | | | | | | | | | | | | | | | |
| - P 152,775.81 CONCULT OF AUTOMATED IN GROUND TRAFFIC SURVEY 1801.0353 AT DYNH QUEZIN 4TH DESTRICT ENGINEERING CY - 2018 | Planning & Design Section | Competitive Bidding - | August 17, 2018 - August 23, 2014 | August 24, September 2018 2018 | S, September S | ^{5,} September 6, 200 | September 10, 2018 | September 17, 2010 | September 26, 2018 | Octuber 2, 2018 | FUEL DURING 615 | 00.00 | CONDUCT OF AUTOMATED IN GROUND TRAFFIC SURVEY | Panning & Design Compet Section | tive Bidding - | August 17, 2018 - August 23, 2019 20 | st 24, September 208 2028 | September 5, 2018 Sep. 06, 2 | 2018 Sep. 10, 2018 Septs | mber 17, 2018 Sep. 26, 2018 Oct. 02, 20 | | NICLAR ADACY FUND - COMPANY FUND | 615,000.00 628,444.40 | | COAPICE/USMA BANTAY LANSANGAN | | August 24, September 5, September 5, September 5, Sep. 06, 2018 September 17, 2018 September 17, 2018 September 17, 2018 |
| INSTALLATION OF IN - GROUND SINSORS (1 LDT, 4 180L0354 LANES SITE) AT KM 143+580, BRGY, PALSHBANGON, | Planning & | Competitive Bidding - | 21, 2018 August 17, 2018 - August 23, 2018 | August 24, September | 5, September 5 2018 | | Sectember 10, 2018 | September 17, 2014 | Sectember 26, 2008 | October 2, 2018 | | 000.00 | REPLACEMENT OF AUTOMATED TRAFFIC SENSORS (1 LOT, 4 LANES) | | the Biddro - | August 17, 2018 - August | at 24, September | September S, Sep. nc. | 2018 Sep. 10, 2018 Septe | mber 17, 2018 Sep. 26, 2018 Oct. 42, 20 | | NOLM MINO FUND - COMMAL FUND | 1,145,000.00 1,132,281.20 | | COAPICE/UGMA BANTAY LANSANGAN | | August 34, September 5, September 5, September 5, September 5, September 17, 2018 2018 2018 2018 2018 2018 |
| PAGELAO, QUEZON | | | 23, 2018 August 25 | 2018 2018 | | | | | | | | | | Section | | 23, 2018 20 Avout 25 | 2018 2018 | 2018 | | 2010 | | NAD | | | | | |
| 180L0255 METHOD 'W' ALONG QUEZON-ALABAT-RESEZ ROAD K0001+(-962) TO K8023+000 (INTERMETTENT SECTION) | Paintenance Section | | | September 5, September 2018 | 1/, September 1 2018 | ⁷ / September 24, 201 | a September 26, 2018 | September 26, 2018 | Cottober 5, 2008 | Octuber 11, 2018 | NOOT 2018 GAL 2,59 | 502.99 | RESURFACING UNPHIED SHOULDERS MECHANIZED- METHOD | Mahtenance Section Compet | the liding - | 2018 - August Septem 21, 2018 20 | nder 5, September 2018 2018 | r, september 17, 2018 Sep. 24, 2 | 2018 Sep. 26, 2018 Septs | mber 26, 2018 Oct. 05, 2018 Oct. 11, 20 | u8 | HEOF 2018 GAA | 2,515,636.04 | | COAPICE/UGMA BANTAY LANGANGAN | - | September 5, September 17, 2018 September 17, 2018 Sep. 24, 2018 Sep. 24, 2018 Sep. 24, 2018 Cot. 05, 2018 |
| 180x8356 K0270+800 - K0271+700, K8272+000 - K8273+964 | Haittenance Section | Competitive Bidding September 10, 2018 | September 11, 2018 - September 17, | September 19, October 1 2018 2019 | , October I, 2018 | October 8, 2008 | Octuber 10, 2018 | Octuber 15, 2018 | Octuber 25, 2018 | Octuber 30, 2018 | INTEL® - COROLI CATEGORIANI DA DOLLAND DE C | (82.5) | ASPIALT OVERLAY | Maktenance Section Competit | the Biddeg Sep. 10, 2018 | September 11, 2018 - Septem September 17, 20 | ber 18, October 1 208 2008 | October 1, 2018 Oct. 08, 2 | 2018 Oct. 10, 2018 Oct. | 2018 15, 2018 Oct. 25, 2018 Oct. 30, 20 | | SIZCLE-OR-GLORICE GATES AUGUST 29, 2018, SANC-BHB-6- 18-001777 | 40,247,052.51 47,281,462.94 | | COAPICE/USMA BANTAY LANSANGAN | Sep. 10, 2018 | September 19, October 1, 2018 Oct. 06, 2018 Oct. 10, 2018 Oct. 15, 2018 Oct. 25, 2018 |
| | Maintenance Section | Competitive Bidding - | 2018 September 26, 2018 - | October 3, October 1 2018 2019 | S, October 15, | October 32 2010 | Octuber 34, 2011 | November 27 244 | November 5, 2018 N | ovember 12, 2018 | 000000 (000000 (000000) (000000000) (00000000 | 92.60 | RESURFACING UNPAUED SHOULDERS | Naktarance Correct | the Biddro - | September 25, 2018 - Octob | ber 3, October 1 | Octuber 15, Ore | 2018 Oct. 24 3118 Nove | mber 27, 2017 Nov. 05, 2018 Nov. 12, 20 | | 18-001750 90018-02-00791 | 1,999,952.60 1,940,490.18 | | COAPICE/USMA BANTAY LANGANGAN | | Octuber 15, Octuber 15, Octuber 15, Octuber 15, Oct. 22, 2018 November 27, 2018 November 27, 2017 Nov. 66, 2018 |
| K0023+000 TO X0043+029 (INTERMETTENT SECTION) | Section | | | | 2018 | | | | And a state of the | | 05.202.008 | | | Section Configure | | 2016 | | | | | | 05.202.008 | | | MANTAY LANGANGAN | - | 2018 2018 2018 2018 |
| B. LOCH. IRDGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BREDGES 1. LOCAL 18DL026 ROADS 2. REMARKETATEON(INFROVEMENT OF REMARKAS POLID BREAMENT SIX ANALYSIS | Construction Section | Competitive Bidding - | October 5, 2018 - October 11, 2018 | October 12, October 2 2018 2019 | 4, October 24, 2018 | October 31, 2018 | November 5, 2018 | November 6, 2018 | November 15, 2018 N | iovember 21, 2018 | SCELE-GE-CERCO DATE-AND/07-10 2010, SCELE-DE-L- 2010, SCELE-DE-L- | .209.95 | REMAILITATION/IMPROVEMENT OF BARANGAY ROAD | D Construction Section Compet | the Biddrg - | October 5, 2018 - Octobe October 11, 20 | er 12, October 2- | Octuber 24, 2018 Oct. 21, 2 | 2018 Nov. 05, 2018 Nov | ember 6, Nov. 15, 2008 Nov. 21, 2 | 110 | SADDLA-GR-GLONCE GATED ALKLART 24, 2004, SARD-BHD-G- Ja-RUTTED | 4,898,389.95 4,824,857.15 | | COAPICE/USMA BANTAY LANSANGAN | | Cctuber 12, Cctuber 24, Cctuber 24, 2018 A01, 2018 Nov. 05, 2018 November 6, 2018 Nov. 15, 2018 |
| HOLDSON, IN. LINDER MARKEN AND INCLUDE IN COM- INCLUDES 2. REINARCH TADA (INFORMATING OF DIAMAGENY SIGN ADDRESS (INFORMATING) INFORMATION AND ADDRESS (INFORMATING) AND ADDRESS (INFORMATION AND ADDRESS (INFORMATION ADDRESS (INFORMATION ADDRESS (INFORMATION) ADDRESS (INFORMATION) INFORMATION ADDRESS (INFORMATION) INFORMATION INFORMATION ADDRESS (INFORMATION) INFORMATION INFORMATION ADDRESS (INFORMATION) INFORMATION INFORMATION ADDRESS (INFORMATION) INFORMATION INFORMATION INFORMATION INFORMATION ADDRESS (INFORMATION) INFORMATION INFO | | | 2018 October 10, | | | | | | | | | | | | | | | | | | | urran1750 | | | | | |
| | Plaitenance Section | Competitive Bidding - | 2019 - October 16, 2018 | October 17, October 2 2018 2018 | N, October 29, 2018 | November 5, 201 | November 7, 2018 | November 12, 2018 | November 22, 2018 N | ovember 29, 2018 | 000.0-0-00295 010.0-0-0008 | 40.620 | MAKER SLIDE REMOVAL AND SLIP REPAIR | Rahtenance Section Compet | the Bidding - | 2018 - Octob October 35, 20 2018 | er 17, October 2 118 2018 | October 29, 2019 Nov. 05, 2 | 2018 Nov. 07, 2018 Nove | mber 12, 2008 Nov. 22, 2008 Nov. 29, 20 | 118 | 9001042-00791 275-240-268 | 3,947,053.04 3,788,335.05 | | COAPICE/USMA BANTAY LANSANSAN | - | October 17, 2018 October 28, 2018 October 29, 2018 October 29, 2018 Nex. 65, 2018 Nex. 07, 2018 November 12, 2018 Nov. 22, 2018 |
| | Maintenance Section | Competitive Bidding - | October 10, 2018 - October 16. | October 17, October 2 2018 2019 | 9, October 29, 2018 | November 5, 2011 | November 7, 2018 | November 12, 2018 | November 22, 2018 | ivember 29, 2018 | 0000-0-00790 1,59 | 262.44 | CONSTRUCTION OF NEW SLOPE PROTECTION / DRAINAGE | Naintenance Section Compet | the Bidding - | Cktober 30, 2018 - Octobe October 36, 20 | er 17, October 2 118 2018 | Octuber 29, 2018 Nov. 05, 2 | 2018 Nov. 07, 2018 Nove | mber 12, Nov. 22, 2018 Nov. 29, 20 | 169 | 9001040-007% 275-240-268 | 1,594,307.41 | T | COAPICE/USMA BANTAY LANSANGAN | | Octuber 17, Octuber 28, 2018 New. 05, 2018 New. 05, 2018 New. 07, 2018 New. 07, 2018 New. 07, 2018 New. 07, 2018 |
| CONSTRUCTION OF TEOHNOLOGY & LIVELIHOOD EDUCATION INNOVATION BUILDING, INCLIDENES | | | 2018 October 12, 2010 | October 19. Onter- | | | November 13, 2018 | November 27, 2018 | | ecember 12, 2018 | | 1721.34 | CONSTRUCTION OF TECHNOLOGY & UND TWO | Construction | | 2018 - Orest | ar 18. Ortober * | Octuber 21, 2018 Nov. 08, 2 | | 27, 2018 Dec. 06, 2018 Dec. 12, 20 | | | 99.553.721.34 58.699.725.40 | | COAPICEIVAM | | Octuber 10, Octuber 31, Octuber 31, Nov. 68, 2018 Nov. 13, 2018 Nov. 27, 2018 Dec. 66, 2018 |
| 18043161 NORMAL UNIVERSITY SOUTH LICEN, NAÑAGO EXTENSION, BREY, NAGSAYSAY, LOPEZ, QUEZON (MASE 1015 | Construction Section | Competitive Bidding Octuber 11, 2018 | October 18, 2018 | October 29, 2018 October 3 2018 October 36, 2018 November 2018 | | | November 13, 2018 | November 27, 2015 | December 6, 2018 D | ecenter 12, 2018 | TRUETPLAD 59,51 | Phane (| CONSTRUCTION OF TED INOLOGY & LIVELIHOOD EDUCATION INNOVATION BUILDING | Section Compet | eve widding Oct. 11, 2018 | | | | | | | 1647 740 | st, sta, / st, st, / St, SR, 725.40 | | COAPICE/UGMA BANTAY LANGANGAN | oct. 11, 2019 | 2008 2018 2018 Nov. 06, 2018 Nov. 13, 2018 Nov. 27, 2018 Dec. 66, 2018 |
| IMPROVEMENT OF DPWH QUEZON 4TH DISTRICT 18040542 ENGINEERING OFFICE AND FACILITIES, GUMACA, OUEZON PHASE II | Construction Section | Competitive Bidding October 18, 2018 | October 19, 2018 - October 25. | October 26, November 2018 | 7, November 7, 2018 | November 12, 205 | November 14, 2018 | November 15, 2018 | November 23, 2018 | ivember 29, 2018 | 8,99 mo.2008 | 252.94 | IMPROVEMENT OF DPWH OFFICE AND FACILITIES | Construction Section Compet | the Bidding Oct. 18, 2018 | Cktober 19, 2018 - Octob October 25, 20 | er 26, November 118 2018 | November 7, Nov. 12, 2018 | 2018 Nov. 14, 2018 Nove | mber 15, 2018 Nov. 23, 2018 Nov. 29, 21 | 169 | BACODE | 9,998,252.91 9,798,699.90 | T | COAPICE/USMA BANTAY LANSANGAN | Oct. 18, 2018 | Octuber 26, November 7, November 7, 2018 Nov. 12, 2018 Nov. 14, 2018 November 15, Nov. 23, 2018 |
| CY 2018 BASIC EDUCATIONAL FACILITIES FUND, ICONSTRUCTION OF CLASSROOMS; BATOL 3, | | Competitive Bidding Octuber 18, 2018 | 2018 October 19, 2018 - | October 26, November | | | November 16, 2014 | November 15 2444 | November 28, 2018 | becember 4, 2008 | C1 2028 8879 3,02 | 779.28 | CONSTRUCTION OF CLASSROOMS 15TY 2CL | Construction Correct | the Biddeg Oct. 18, 2018 | October 19, 2018 - Octob | er 26, November | November 7, Nov. 14 | 2018 Nov. 16 2018 Nove | mber 19, Nov. 28, 2018 December 2018 | 4 | Or 2008 MPP MID:N3 | 2,016,779.28 2,970,272.29 | | | | Crister 26, November 7, November 7, Nov. 14, 2018 Nov. 16, 2008 November 19, Nov. 28, 2018 |
| CAQATE IS AUMAT OVERN | | , and have a diff | October 25, 2018 October 19, | 2018 2019 | 2018 | | | | | | | | | _ | | October 25, 20 20140 October 19, | 2018 | 2018 **** 14, 4 | | 2019 | <u> </u> | | | | | | |
| 180LI364 CONSTRUCTION OF CLASSROOMS; BATOL 3, CONSTRUCTION OF CLASSROOMS; ISTY2C, R.T. CAMPOUND 55, ALART, CHERON | Construction Section | | 2019 - October 25, 2018 | Lactober 26, November 2018 2019 | | | November 16, 2018 | November 19, 2018 | November 28, 2018 | December 4, 2018 | | 779.28 | CONSTRUCTION OF CLASSROOMS 15TY2CL | Construction Section Compet | tive Bidding October 18, 2018 | 2018 - Octob October 25, 20 2018 | er 26, November 118 2018 | November 7, 2018 Nov. 14, 2 | 2018 Nov. 16, 2018 Nove | mber 19, Nov. 28, 2018 December 2018 | | CY 2018 MIPT BATCH 1 | 2,006,779.28 2,971,511.46 | | COAPICE/USMA BANTAY LANSANSAN | ••••• | A Ciclair 26, November 7, November 7, Nov. 14, 2018 Nov. 16, 2018 Nov. 16, 2018 Nov. 26, 2018 |
| CY 2018 BAGIC EDUCATIONAL FACILITIES FUND, (CONSTRUCTION OF CLASSROONS) BATCH 1, 18DUDIES | Construction Section | Competitive Bidding October 18, 2018 | October 19, 2018 - October 25. | October 26, November 2018 2019 | 7, November 7, 2018 | November 14, 205 | November 16, 2018 | November 19, 2018 | November 28, 2018 | Jecember 4, 2018 | C1 2028 MIP MITO(3) 3,02 | ,779.28 | CONSTRUCTION OF CLASSROOMS 15TY 2CL | | tive Bidding Oct. 18, 2018 | 2018 - Octobe October 25. 20 | er 26, November 118 2018 | November 7, 2018 Nov. 14, 2 | 2018 Nov. 16, 2018 Nove | mber 19, Nov. 28, 2018 December 2018 | * | CY 2018 MEPF MIZON 3 | 3,006,779.28 2,971,562.08 | 1 T | COAPICE/USMA BANTAY LANSANGAN | Oct. 18, 2018 | Octuber 26, November 7, November 7, 2018 Nov. 14, 2018 Nov. 16, 2018 November 10, Nov. 28, 2018 |
| CONSTRUCTION OF CARGEORE 1472, PROD. CY 2018 BASIC EDUCATIONAL FACILITIES FUND, (CONSTRUCTION OF CARGEOORE) BATOL 3, (CONSTRUCTION OF CARGEOORE 15TY2CL, CONSTRUCTION OF CARGEOORE 15TY2CARGEOO | Construction | Competitive Bidding Octuber 18, 2018 | 2018 October 19, 2018 - | October 26, November | 7, November 7 | November 14 | Nounter 17 1911 | November 18. **** | November 28, 2018 | bramber é 2018 | | 779.28 | CONSTRUCTION OF CLASSROOMS 15TY 2CL | Construction | the Bolies Cost of Sec. | | er 26, November | November 7, | ADD BOX OF MAR NOV | mber 19, Nov. 28, 2018 December 2018 | | OF 2018 MIPP MUTCH 1 | 2.006.779.28 | | | 04 10 200 | Crister X, 2018 November 7, 2018 Nove. 14, 2218 Nov. 16, 2018 Nov. 28, 2018 |
| | | | | | | | | | | | | | | Section Compet | | October 25, 20 2018 October 39, | 2018 | 2018 1906 194,5 | | 2018 76.00 2018 2018 | | | | | | | |
| CONSTRUCTION OF CONSTRUCTION AND AND AND AND AND AND AND AND AND AN | Construction Section | Competitive Bidding Octuber 18, 2018 | 2018 - October 25, 2018 | October 26, November 2018 2019 | 7, November 7, 2018 | November 14, 205 | | | November 28, 2018 | | BLOT I | 872.03 | CONSTRUCTION OF CLASSROOMS ISTY2CL | Construction Section Compet | the Biddeg Oct. 18, 2018 | 2018 - Octob October 25, 20 2018 | er 26, November 118 2018 | November 7, 2018 Nov. 14, 2 | 2018 Nov. 16, 2018 Nove | mber 19, Nov. 28, 2018 December 2018 | ^ | Or 2008 MPP MUTOK3 | 3,283,872.03 3,224,427.08 | | | | Octuber 26, 2018 November 7, 2018 November 7, 2018< |
| CY 2018 BASIC EDUCATIONAL FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATOL 2, CONSTRUCTION OF CLASSROOMS ISTY2CL. UPLAND | Construction Section | Competitive Bidding October 18, 2018 | October 19, 2018 - October 25. | October 26, November 2018 2019 | 7, November 7, 2018 | ^{1,} November 14, 201 | November 16, 2018 | November 19, 2018 | November 28, 2018 | Jecember 4, 2018 | 0.200.007 8470-13 | 872.03 | CONSTRUCTION OF CLASSROOMS 15TY 2CL | Construction Section Compet | the Biddeg Oct. 18, 2018 | Cictober 29, 2018 - Octob October 25, 20 | er 26, November 118 2018 | November 7, Nov. 14, 2 | 2018 Nov. 16, 2018 Nove | mber 19, Nov. 28, 2018 December 2018 | 4 | CY 2018 MEPF MIZON 3 | 3,283,873.03 3,231,948.92 | T | | | Cctuber 24, November 7, 2018 November 7, November 7, Nov. 14, 2018 Nov. 16, 2018 November 19, Nov. 28, 2018 |
| Casagoo IS, OLEXA, OLEXA, | | | 2010 | · · · · · | | | | | . I. | 1 1 | I I | | 1 | | | 2018 | | · · · · | - I - I - | | - I | | I I I I | · 1 | | | |

| Code Procurement ProgramProject (PAP) | PMO/ Mode of End-User Procurement Pre-Proc | Scher AdsPost of Pre-bid Corf Eligibility Sub/Dyen of Bid Eva | dula for Each Procurement Activity Austion Post Qual Contract Award Contract Signing Notice to Proceed | Source of Delivery/ Payment Funds | ABC (PhP) Total MOOE | Remarka CO (brief description of Program/Project) | PMD/ End-User I | Mode of Procurement | Pre-Proc Conference UKEB | Eligibility Sub/Open of | Actual Procurent | ent Activity out Qual Notice of | Contract Signing Noti | a to Delivery Acceptance | Source of Funds | ABC (PhP) Total NOOE Ci | Contract D Total | Cost (PhP) List of Invited MDOE CO Observers | Pre-Proc Pre-bid Conf | Dah Ngbility Sub/Open-o | e of Receipt of In of Bid | eltation Post Qual Notice | of Award Corr | renact Delivery (Explaining changes from toing Accest the APP) |
|---|---|---|---|---------------------------------------|-------------------------|--|-------------------------------|------------------------|--|---|--------------------|------------------------------------|-----------------------|--------------------------|---|----------------------------|---------------------|--|---|-------------------------------------|------------------------------|------------------------------|-------------------------|---|
| CY 2018 BASIC EDUCATIONAL FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATCH 2, | | | 14, 2018 November 16, 2018 November 18, 2018 November 28, 2018 December 4, 2019 | Accept Process | 1 | CONSTRUCTION OF CLASSROOMS ISTY2CL | | ampetitive Bidding (| | November 7, 2018 November 7, | | | | eed Completion Turnover | CY 2018 MIPF MIZCH 1 | | 2,994,432.96 | | Cent Cont 18, 2018 Octuber 26, N 2018 2018 2018 | 1 | 1 | | 1 | |
| CONSTRUCTION OF CLASSROOMS ISTY2CL, HAINET CY 2018 BASIC EDUCATIONAL FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATOL 3, | | | 14, 2018 November 16, 2018 November 19, 2018 November 26, 2018 December 4, 2018 | 0.204.809 80201 | | CONSTRUCTION OF CLASSROOMS LISTY 20. | | | Oct. 18, 2018 Oct. 18, 2018 Oct. 18, 2018 | 2018 2018 November 7, November 7, | | 2008 November 19, | And the Decen | 19 ber 4, | MIDKI CY204 MIPF MIDKI | | 3,181,982.08 | | AN 0:1:10,2010 2028 | | _ | | | |
| 180.829 (CONSTRUCTION OF CLASSICOMS) ARTON 3, CONSTRUCTION OF CLASSICOMS LSTYLD, INVESTIGATION OF 2018 INSEC EDUCATIONAL FACILITIES FUND, ICONSTRUCTION OF CLASSICOMS ISTYLD, IEDRO 180.8271 (CONSTRUCTION OF CLASSICOMS LSTYLD, IEDRO | Section Competitive Bidding October 18, 2018 | October 25, 2018 2019 2018 November 7, November 7, | Alexandre et al. 2018 November 16, 2018 November 19, 2018 November 28, 2018 December 4, 2018 | | 3,124,404.28 | CONSTRUCTION OF CLASSROOMS ISTY2C. | | ampetitive Bidding | | 2018 2018 November 7. November 7. | na. 19, 2018 No | 2018 2018 | Nov. 28, 2018 Decen | 18 ber 4. | 6/2014 8877 6/2014 8877 8470×3 | | 3,077,402.00 | | AN 01.11,200 200 | | - | | | |
| INCLUST CONSTRUCTION OF CLASSROOMS ISTYLC, REDRO CY 2018 INSEC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS DATION 3, URDLB372 CONSTRUCTION OF CLASSROOMS ISTYLX, TWALE IS | Section Competitive sading Cottober 10, 2018 | October 25, 2018 2018 2018 2018 November October 19, 2018 0ctober 26, November 7, November 7, | 14, 2018 November 16, 2018 November 19, 2018 November 28, 2018 December 4, 2018 | | 1,126,438.45 | CONSTRUCTION OF CLASSROOMS ISTYLC | | | Oct. 18, 2018 Oct. 18, 2018 | 2018 2018 November 7. November 7. | Nor. 14, 2018 No. | 2018 2018 2018 | Nov. 26, 2020 | 18 - | 847D×3 072034.8897 847D×3 | | 3,286,392.45 | | AN Oct. 18, 2018 2018 2018 | | - | | | |
| CONSTRUCTION OF CLASSROOMS ISTY 2CL, BANKE ES VERMINAL CY 2018 INSIC EDUCATION FACILITIES FUND, IDDUBTS (CONSTRUCTION OF CLASSROOMS) ARTOI 3, ISTY 3CL MALISME ES. ATIMONAN, OUESDN | Section Competitive salaring Cottober 16, 2018 | October 25, 2018 2018 2018 2018 November Next October 24, 000 2018 November 13 November 13 | 14, Jola November 13, Jola November 23, Jola Lacomber 24, Jola Lacomber 24, Jola Lacomber 22, 2018 November 22, 2018 November 29, 2018 December 5, 2018 | | | CONSTRUCTION OF CLASSROOMS INTY 2C | | | | 2018 2018 November 13, November 13, 2018 | | | | ul · | _ | | 4,402,948.30 | | | | _ | | | |
| CY 2018 BASIC EDUCATION FACILITIES FUND, | | | 30, 2018 November 22, 2018 November 22, 2018 November 23, 2018 December 24, 2018 20, 2018 November 22, 2018 November 22, 2018 November 24, 2018 December 36, 2018 20, 2018 November 22, 2018 November 22, 2018 December 36, 2018 December 36, 2018 | | 4,400,055.10 | | Section Co | ampetitive Bidding (| Oct. 23, 2018 October 30, 2118 October 39, 2118 October 39, 2118 October 39, 2118 October 30, 2118 | 2008 2008 | Nov. 20, 2018 No. | 2008 2008 10 and 20 | Nov. 29, 2018 Decen | 9 1 | CY 2018 MIPP MATCH 1 | | _ | | AN Oct. 23, 2018 October 31, 2018 | | - | | | |
| LIBULIZIA CONSTRUCTION OF CLASSICOMS LISTY 2C, PONON ES ATTRODUCTION OF CLASSICOMS LISTY 2C, PONON ES CY 2018 BASIC EDUCATION FACILITIES FUND, | Section Competitive Bidding October 23, 2018 | October 20, 2018 2018 2018 2018 2018 2018 | 28, 2028 November 22, 2028 November 29, 2028 December 5, 2028 | | 3,123,581.86 | CONSTRUCTION OF GLASSROOMS ISTV2G. | | ampetitive Bidding (| | 2018 2018 November 13, November 13, 2018 | | | | 10 | CY 2018 MIPP MIZCH1 | | 3,076,583.65 | | AN Oct. 22, 2018 Octuber 21, No. 2028 | | | | | |
| INCLUSIVE (CONSTRUCTION OF CARGEDORIS) INTO 1, INCLUSIVE AND | Construction Section Competitive Bidding October 23, 2018 | Ottober 24, 2018 2018 2018 2018 2018 2018 2018 | 20, 2018 November 22, 2018 November 22, 2018 November 24, 2018 December 5, 2018 | | 3,230,117.64 | CONSTRUCTION OF CLASSROOMS ISTY2CL | | | Oct. 23, 2018 2108 - October 30, 2018 2018 2018 2018 2018 2018 2018 2018 | 2018 2018 | Nov. 20, 2018 No. | v. 22, 2018 November 22, 2018 | Nov. 29, 2018 20 | Der S, 18 | Or 2004 MPP MIZOK3 | | 3,181,639.86 | | AN 0ct. 22, 2018 0ctaber 31, No | | | | | |
| CY 2018 BASIC EDUCATEONAL FACILITIES FUND, | Section Competitive Bidding October 23, 2018 | October 24, 2018 2018 2018 2018 2018 2018 2018 2018 | 20, 2018 Navember 22, 2018 Navember 22, 2018 Navember 29, 2018 December 5, 2018 20, 2014 Navember 22, 2018 Navember 22, | | 3,185,466.02 | CONSTRUCTION OF CLASSROOMS ISTVICL | | | 6418 | | | | | oers, ui | OF 2018 MIPP BATCH 3 | | 3,137,508.40 | | AN Oct. 22, 2018 October 31, No. 2018 | | _ | | | |
| LIBURITY CONSTRUCTION OF CLASSROOM (STOL 3, CONSTRUCTION OF CLASSROOM (STOL 2), CONSTRUCTION (STOL 2), C | | | | | 3,208,428.53 | CONSTRUCTION OF CLASSROOMS ISTVICL | Construction Section Co | ampetitive Bidding (| Oct. 23, 2018 2188 - October 24, 2018 0ctober 24, 2018 0ctober 31, 2018 0ctober 24, 2018 0ctober 30, 2018 0ctober 31, 2018 | November 13, November 13, 2018 | Nov. 20, 2018 No. | x. 22, 2018 November 22, 2018 | Nov. 29, 2018 Decen | ber S, 19 | OF 2018 MIPP BATCH 3 | | 3,126,189.52 | | AN Oct. 23, 2018 Octuber 31, No. 2018 | | - | | | |
| IBULID CONSTRUCTION OF CLASSROOMS (ATO) 3, CONSTRUCTION OF CLASSROOMS (STY 3C) MAMBALIN CY 2018 BASIC EDUCATIONAL FACILITIES FUND, CY 2018 BASIC EDUCATIONAL FACILITIES FUND, | Construction Section Competitive Bidding October 23, 2018 | 2018 - October 31, November 13, November 13, November 13, 2018 2018 2018 2018 2018 | 28, 2018 November 22, 2018 November 22, 2018 November 29, 2018 December 5, 2018 | | 5,213,307.68 | CONSTRUCTION OF CLASSROOMS ISTV3CL | | | | | | | | ber S, 19 | Or 2018 MPP MITCH 1 | | 5,135,088.90 | | AN Oct. 22, 2018 October 31, No. 2018 | | | | | |
| INCLUDE INCLUD | Construction Section Competitive Bidding October 23, 2018 | 2018 - October 31, 2018 2018 2018 2018 2018 2018 2018 2018 | 20, 2018 November 22, 2018 November 22, 2018 November 20, 2018 December 5, 2018 | | 3,035,994.39 | CONSTRUCTION OF CLASSROOMS ISTY2CL | | ampetitive Bidding (| Oct. 22, 2018 2018 - October 30, 2018 2018 2018 2018 2018 2018 | November 13, November 13, 2018 | Nov. 20, 2018 No | v. 22, 2018 November 22, 2018 | Nov. 29, 2018 Decen | ber 5, 18 | Or 2014 MPF M2CH3 | | 2,971,828.44 | | AN 0ct. 22, 2018 0ctaber 31, No. 2018 | | - | | | |
| CY 2018 BASIC EDUCATIONAL FACILITIES FUND. | Construction Section Competitive Bidding October 23, 2018 | 2018 - October 31, 2018 2018 2018 2018 2018 2018 2018 2018 | 20, 2018 November 22, 2018 November 22, 2018 November 29, 2018 December 5, 2018 | | 3,460,917.66 | CONSTRUCTION OF CLASSROOMS ISTY2CL | | | Oct. 23, 2018 October 36, 2018 October 38, 2018 October 30, 2018 October 30, 2018 October 30, 2018 | | | | | ber 5, 18 | Or 2018 MPP MITCH 1 | | 3,428,568.49 | | AN Oct. 23, 2018 October 31, No. 2018 | | _ | | | |
| 1804391 (CONSTRUCTION OF CLASSROOMS) BATCH 3, CONSTRUCTION OF CLASSROOMS 15TY 20, STO, ANGEL PC, CALMARC, CARTON | | | 20, 2018 November 22, 2018 November 22, 2018 November 20, 2018 December 5, 2018 | | 3,281,757.06 | CONSTRUCTION OF CLASSROOMS ISTY 2CL | Construction Section Co | ampetitive Bidding | Oct. 23, 2018 October 34, 2018 - October 30, 2018 October 30, 2018 October 31, 2018 October 31, 2018 | November 13, November 13, 2018 | | | | ber 5, 18 | Or 2018 MPP MITCH 1 | | 3,232,638.92 | | AN Oct. 23, 2018 Octuber 31, No. | | | | | |
| ISOLED CONSTRUCTION OF CLASSICOLOGY BATCO 3, ISOLED CONSTRUCTION O | Construction Section Competitive Bidding October 27, 2018 | 2018 - November 8, November 22, November 22, 2018 - November 9, 2018 2018 2018 2018 November 2014 2018 | 29, 2018 December 3, 2018 November 27, 2018 December 6, 2018 December 12, 2018 | C 2018 MIP BUDA 3 | 4,368,117.23 | CONSTRUCTION OF CLASSROOMS ISTY ICL | | | NAA . | November 22, November 22, 2018 | | | | | Or 2018 MPP MITCH 1 | | 4,306,734,29 | | AN 0ct. 27, 2018 November 8, No. | | | | | |
| IBULINI CONSTRUCTION OF CLASSROOMS, IATOL 2, CONSTRUCTION OF CLASSROOMS, ISTVIC, CONSTRUCTION OF CLASSROOMS, ISTVIC, CV 2018 BACK FUNCTION FACILITY DINO. | Construction Section Competitive Bidding October 27, 2018 | 2018 - November 8, November 22, November 22, 2018 2018 2018 2018 2018 2018 | 29, 2018 December 3, 2018 November 27, 2018 December 6, 2018 December 12, 2018 | | 4,368,117.23 | CONSTRUCTION OF CLASSROOMS ISTY ICL | Jecuari | ampetitive Bidding (| | November 22, November 22, 2018 | Nov. 29, 2018 De | . 03, 2018 Nov. 27, 2018 | Dec. 06, 2018 Dec. 1 | | OF 2014 MPP MIZO(1) | | 4,290,911.05 | | AN Oct. 27, 2018 November 8, No. | | | | | |
| 180x8344 (CONSTRUCTION OF CLASSROOMS) BATOL 3, CONSTRUCTION OF CLASSROOMS ISTY 2CL, SAN LIES CY 2018 BASIC EDUCATION FACILITIES FUND, | Construction Section Competitive Bidding October 27, 2018 | 2018 - November 8, November 22, November 22, 2018 November 3, 2018 2018 2018 | 29, 2018 December 3, 2018 November 27, 2018 December 6, 2018 December 12, 2018 | | 3,028,354.35 | CONSTRUCTION OF GLASSROOMS ISTY2GL | | ampetitive Bidding | Oct. 27, 2018 Annual Annual A | November 22, November 22, 2018 | Nov. 29, 2018 De | r. 03, 2018 Nov. 27, 2018 | Dec. 06, 2018 Dec. 1 | , 2018 | OF 2018 MPP MITCH 3 | | 2,979,208.55 | | AN Oct. 27, 2018 November 8, No. | | _ | | | |
| 180LUBS (CONSTRUCTION OF CLASSROOMS) BATCH 3, CONSTRUCTION OF CLASSROOMS ISTY 4CL STA. CRUZ | | | 29, 2018 December 3, 2018 November 37, 2018 December 3, 2018 December 12, 2018 | O 202 MP BODG | 5,947,753.81 | CONSTRUCTION OF CLASSROOMS ISTY4CL | | ampetitive Bidding (| Oct. 27, 2018 2018 - November 8, 2018 2018 | November 22, November 22, 2018 | Nov. 29, 2018 De | r. 03, 2018 Nov. 27, 2018 | Dec. 03, 2018 Dec. 1 | , 2018 | Or 2014 MPF M2CH3 | 5,947,753.81 | 5,753,538.20 | COAPICEUGMA | AN Oct. 27, 2018 November 8, No. | venber 22, November 22 2018 2018 | 2, Nov. 29, 2018 | Dec. 03, 2008 Nov. | 27, 2018 Dec. 03 | 1, 2018 |
| CV 2018 BACE EDUCATION FACILITIES FUND, CV 2018 BACE EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSICOMS) BATOL 3, 18018356 CONSTRUCTION OF CLASSICOMS 15 SCIENCE CONSTRUCTION OF CLASSICOMS 15 SCIENCE | Construction Section Competitive Bidding Octuber 27, 2018 | October 28, 2018 – November 3, 2018 – 2018 – | 29, 2018 December 3, 2018 November 27, 2018 December 3, 2018 December 7, 2018 | CO 2028 MARY BACTOR 3 | 3,908,514.14 | CONSTRUCTION OF CLASSROOMS 1 SCIENCE LARGRATORY | Construction Section Co | ampetitive Bidding | Oct. 27, 2018 Comber 28, 2018 – November 9, 2018 2018 | November 22, November 22, 2018 | Nox. 29, 2018 De | r. 03, 2018 Nov. 27, 2018 | Dec. 60, 2018 Dec. 0 | , 2018 | CY 2018 MPP M2CH3 | 3,908,514.14 | 3,838,392.64 | COAPICE/USMA BANTAY LANSANS | AN Oct. 27, 2018 November 8, No | venber 22, November 22 2018 2018 | 2, Nov. 29, 2018 | Dec. 03, 2019 Nov. | 27, 2018 Dec. 03 | 3, 2018 |
| FERRERES DT ALONEROS, GLENNYARGAN, QUEDO CY 3018 BASIC EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLESSBOOMS) BATOL 3, ODMSTRUCTION OF CLESSBOOMS 15TH 4CL | Construction Gention Competitive Bidding Octuber 27, 2018 | October 28, 2016 – November 8, November 22, November 22, November 1, 2018 – November 23, November 24, Novembe | 29, 2018 December 3, 2018 November 27, 2018 December 6, 2018 December 12, 2018 | O 200 MP | 6,488,197.09 | CONSTRUCTION OF CLASSROOMS ISTY4CL | Construction Co | ampetitive Bidding | 2018 Oct. 27, 2018 Oct. 27, 2018 November 3, 2018 | November 22, November 22, | Nov. 29, 2018 Dec | r. 03, 2018 Nov. 27, 2018 | Dec. 06, 2018 Dec. 1 | , 2018 | CY 2018 MIPF MICH 1 | 6,488,197.09 | 6,383,537.86 | COAPICE/USIN | Cct. 27, 2018 November 8, No. 2018 | venber 22, November 22 | 2, Nov. 29, 2018 | Dec. 03, 2018 Nov. | 27, 2018 Dec. 06 | 4, 208 |
| CY 2018 BASE EDUCATION FACILITIES FUND, (CY 2018 BASE EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSROOM) BATOL 3, 18Du1388 | Construction Competitive Bidding Octuber 27, 2018 | October 28, 2018 - November 8, November 22, November 22, November 20, | 29.2018 December 3.2018 November 27.2018 December 6.2018 December 12.2018 | | 3,015,480.31 | CONSTRUCTION OF CLASSROOMS ISTY2CL | | | 0.14 | 2018 2018 November 22, 2018 | | r. 03, 2018 Nov. 27, 2018 | | , 2018 | 6/2014 MP7 M2DK3 | | 2,963,881.38 | | AN 0:1: 27, 2018 November 8, No AN 0:1: 27, 2018 November 8, No | | | | | |
| CY 2018 BASIC EDUCATIONAL FACILITIES FUND, | Construction Section Competitive Bidding October 27, 2018 | November 3, State 2018 2008 2018 november State October 28, November 3, October 28, October 28, November 4, 2018 November 22, 2018 November 24, 2018 November 24, 2018 | 29, 2018 December 3, 2018 November 27, 2018 December 6, 2018 December 12, 2018 | | 6,030,703.69 | CONSTRUCTION OF CLASSICOMS 2 UNITS 15TY 2CL | | ampetitive Bidding (| Oct. 27, 2018 November 3, 2018 Oct. 27, 2018 November 28, 2018 - November 9, 2018 | zous 2018 November 22, November 22, | Nov. 29, 2018 | | | , 2018 | 6/2014.007 6/2014.007 60/2014 | | 5,928,515.17 | | AN 011 27, 2018 2018 | | - | | | |
| IBUIRD | Section Competitive Bidding October 27, 2018 | November 3, tota 2018 2008 2018 November 3, 2015 November 2, 2015 November 2, 2016 November 22, 2018 November 23, 2018 November 24, 2018 N | 29, 2628 December 3, 2028 November 27, 2628 December 6, 2028 December 12, 2028 | | 6,029,038.87 | CONSTRUCTION OF CLASSROOMS 2 UNITS 1511 2C | | | Orachus 20 | 2018 2018 November 22, November 22, 2018 | | | | . 2018 | 6/2014.007 6/2014.007 60/2014 | | 5,928,254.89 | DANTAY LANSANG COAPICE/USIA BANTAY LANSANG | | | - | | | |
| CONSTRUCTION OF CLASSROOMS 2 WITT ISTY 2C. CY 2018 IASIC EDUCATION FACILITIES FUND, ICONSTRUCTION OF CLASSROOMS DATOL 3, CONSTRUCTION OF CLASSROOMS ISTY 2C. LICEONE D | Section Competitive Bidding October 27, 2018 | November 3, 2018 2008 2018 Cother 28, November 8, November 22, November 22, 2018 2018 | 28, 2018 December 3, 2018 November 27, 2018 November 28, 2018 December 12, 2018 | | 3,175,705.58 | CONSTRUCTION OF CLASSROOMS ISTY 2C. | | ampetitive Bidding (| Oct. 27, 2018 Oct. 27, 2018 | 2018 2018 November 22, November 22, | Nov. 20, 2018, Day | - 03 2018 New 27 2018 | Nov. 29, 2018 Dec. 1 | 2010 | MIDK1 CY204 MPF MIDK1 | | 3,121,308.13 | | AN 0:1: 27, 2018 November 8, No AN 0:1: 27, 2018 November 8, No | | _ | | | |
| CONSTRUCTION OF CLASSROOMS ISTY 2CL LLOSONG E CY 2018 BASIC EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATOL 3, | Construction Section Competitive Bidding October 27, 2018 | October 28, | 24, Anna Delemente a, Anna Merricon J., Anna Merricon S., Anna Delemente al, Anna Dele | 0 204 BUD 1 BUD 1 | | CONSTRUCTION OF CLASSROOMS JSTY 2C | | | | 2018 2018 November 23, November 23, 2018 | | | | | 6/2014.007 6/2014.007 60/2014 | | 2,971,109.57 | | AN 011 27, 2018 2018 | | | | | |
| CONSTRUCTION OF CLASSROOMS ISTY2CL, COSDRIN CY 2018 BASIC EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATOL 3, | Section Competitive Bidding October 27, 2018 | November 2, 2018 2018 2018 2018 November 2, 2018 November 2, 2018 2018 X008 2018 November 2, 2018 November 2, 2018 X008 X008 2018 November 2, 2018 X008 X008 X008 X008 X008 X008 X008 X | 30, 2018 December 4, 2018 November 28, 2018 December 7, 2018 December 13, 2018 | | 3,123,122.27 | CONSTRUCTION OF CLASSROOMS ISTY 2C. | Section Co | angenere mong | Oct. 27, 2018 November 3, 2018 October 28, 2018 – November 8, November 3, 2018 | 2018 2018 November 23, November 23, | No. 30, 2018 Co | | Dec. 07, 2018 Dec. 1 | | 6/2014.007 6/2014.007 60/2014 | | 3,068,839.37 | | AN 011 27, 2018 2018 | | - | | | |
| CY 2018 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSICOMS (MATCH), ISBURRS CONSTRUCTION OF CLASSICOMS (STYCE, MAGULANE CONSTRUCTION OF CLASSICOMS (STYCE, MAGULANE CY 2018 BASIC EDUCATION FACILITIES FUND, CY 2018 BASIC EDUCATION FACILITIES FUND, | Section Competitive laborg Cottober 27, 2018 Construction Section Competitive Bidding Cottober 27, 2018 | November 3, 2018 2018 2018 2018 November 3, 2018 November 3, 2018 November 3, 2018 November 3, 2018 November 20, 2018 2019 2018 2019 2018 | JU, JUN LINCHTON 4, JUN NOVEMBER JN, JUN LINCHTON 7, JUN LINCHTON 11, JUN | BID(3 O 208 BBP BID(3 | | CONSTRUCTION OF CLASSROOMS ISTY 2C | | | Comber 20 | 2018 2018 November 23, 2018 2018 2018 | | | | | 847D×3 072034.8897 847D×3 | | 1000000 | | | | - | | | |
| IBUILITY CONSTRUCTION OF CLASSROOMS, MITCH 3, ISOUTH CONSTRUCTION OF CLASSROOMS, IST'DIA, VILLASSY OF YOUR MARK DURATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS, MITCH 3, ISOUTH CONSTRUCTION OF CLASSROOMS, IST'DIA, DON | Construction Section Competitive Bidding October 27, 2018 Construction | November 3, 2018 2018 2018 2018 November 3 October 28, November 8, November 20, November 20, 2018 2019 2018 | 10, 2018 December 4, 2018 November 24, 2018 December 7, 2019 December 11, 2018 | | 3,120,122.27 | CONSTRUCTION OF CLASSROOMS ISTY 2C. | Section Ca | anpettive secting | 554.8 | 2018 2018 November 23, 2018 2018 2018 | | | | | 847D×3 072034.8897 847D×3 | | 3,066,318.54 | COAPICE/USMA BANTAY LANSANG COAPICE/USMA | AN 0ct. 27, 2018 2019 | | _ | | | |
| INCLUSING CONSTRUCTION OF CLASSROOMS ISTY 2CL, DON CY 2018 BASIC EDUCTION OF CLASSROOMS INTO 12, ISTY 2026 (CONSTRUCTION OF CLASSROOMS) BATOL 2, | | | | | | | | | | | | | | (| | | 1,000,110,14 | | | | | | | |
| IBDUESE (COMSTRUCTION OF CLASSEDURG) MATCH J, DOMETRICTION OF CLASSEDURG ESTYLZI, MAGALLANE NISS - STA, CATALINA ESTIMISION, LOPEZ, QUEZON CY 2018 BASIC EDUCATION FACILITIES FUND, | Construction Section Competitive Bidding October 27, 2018 | | 30, 2018 December 4, 2018 November 28, 2018 December 7, 2018 December 13, 2018 | O 2028 BBP | 3,123,122.27 | CONSTRUCTION OF CLASSROOMS USTY 2CL | | ampetitive Bidding (| 2018 | November 23, November 23, 2018 | | . 04, 2018 Nov. 28, 2018 | | 1, 2018 | OF 2014 MPP BATCH 1 | 3,123,122.27 | 3,075,138.58 | | AN Oct. 27, 2018 November 9, No | | - | | | |
| 1804397 (CONSTRUCTION OF CLASSROOMS) BATCH 3, CONSTRUCTION OF CLASSROOMS 15TY 2CL, SAN ANDRO ISS CONST CHARGE EXDICATION FACILITIES FUND, CY 2018 BASIC EXDICATION FACILITIES FUND, | Construction Section Competitive Bidding October 27, 2018 | 2018 October 28, 2018 – November 8, November 20, November 20, November 3, 2018 2019 2018 | 10, 2018 December 4, 2018 November 28, 2018 December 7, 2018 December 13, 2018 | O 2018 MEY BATO 13 | 3,228,778.52 | CONSTRUCTION OF CLASSROOMS ISTY 2CL | Construction Section Co | ampetitive Bidding | Oct. 27, 2018 2018 - November 8, November 3, 2018 | November 23, November 23, 2018 | Nov. 30, 2018 De | . 04, 2018 Nov. 28, 2018 | Dec. 07, 2018 Dec. 1 | , 2019 | Or 2018 MPP M2Dx3 | 3,228,778.52 | 3,175,057.85 | | AN Oct. 27, 2018 November 8, No. | | | | | |
| 1804338 (CONSTRUCTION OF CLASSROOMS) BATOL 3, CONSTRUCTION OF CLASSROOMS ISTVICE, STA. CATURING TO LOST CONSTRUCTION FACILITIES FUND, CY 2018 BASIC EDUCATION FACILITIES FUND, | Construction Section Competitive Bidding October 27, 2018 | 2018 - November 8, November 23, November 23, 2018 2018 2018 2018 2018 2018 | 30, 2018 December 4, 2018 November 28, 2018 December 7, 2018 December 13, 2018 | | 3,228,778.52 | CONSTRUCTION OF GLASSROOMS ISTY2GL | Construction Section Co | ampetitive Bidding | Oct. 27, 2018 Oct. 27, 2018 November 28, November 3, 2018 Oct. 27, 2018 | November 23, November 23, 2018 | Nov. 30, 2018 De | r. 04, 2018 Nov. 28, 2018 | Dec. 07, 2018 Dec. 1 | , 2018 | CY 2018 MPT M2CH1 | | 3,169,135.50 | | AN Oct. 27, 2019 November 8, No. | | | | | |
| 1801399 (CONSTRUCTION OF CLASSROOMS) BATCH 2, CONSTRUCTION OF CLASSROOMS ISTY2CI, VILLAGEDA CY 2018 BASIC EDUCATION FACILITIES FUND. | Competitive Bidding October 27, 2018 | 2010 - November 8, November 23, November 23, November 20, | 20. 2018 December 4, 2018 November 28, 2018 December 7, 2018 December 13, 2018 | | 3,228,778.52 | CONSTRUCTION OF CLASSROOMS ISTY 2CL | | | Oct. 27, 2018 Oct. 27, 2018 Oct. 27, 2018 Oct. 27, 2018 October 20, | | | | | | Or 2018 MPP MITCH 1 | | 3,172,158.54 | COAPICE/USIA BANTAY LANSANG | | | - | | | |
| 180LH40 (CONSTRUCTION OF CLASSROOMS) BATCH 3, CONSTRUCTION OF CLASSROOMS 15TV 2C, VILLA INFORMATING TO CLASSROOMS 15TV 2C, VILLA CV 2018 BASIC EDUCATION FACILITIES FUND, BATCH 3 | Construction Section Competitive Bidding Octuber 27, 2018 | 2018 - November 8, November 22, November 22, 2018 2018 2018 2018 2018 | 30, 2018 December 4, 2018 December 10, 2018 December 10, 2018 December 21, 2018 | O 2028 MBP BRD(3 | 3,175,622.27 | CONSTRUCTION OF CLASSROOMS ISTY 2CL | Construction Section Co | ampetitive Bidding | Oct. 27, 2018 November 8, 2018 - November 8, 2018 | November 23, November 23, 2018 | Nov. 30, 2018 De | 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2019 | Or 2018 MPP MITCH 1 | | 3,123,019.54 | COAPICE/USIA BANTAY LANSANG | | | | | | |
| 180LH41 CONSTRUCTION OF CLASSROOMS 25TY SCL ATIMONAN CES (MERSED ATIMONAN CEI AND ATIMONAN CEI), CY 2018 BASIC EDUCATIONAL FACILITIES FUND, | Construction Section Competitive Bidding November 5, 2018 | 2018 - November 14, November 26, November 26, November 12, 2018 2019 2018 December | 1, 2018 December 5, 2018 December 10, 2018 December 19, 2018 December 21, 2018 | | 13,456,486.11 | CONSTRUCTION OF CLASSROOMS 25TY 6CL | Construction Section Co | ampetitive Bidding | November 6, 2018 - November 14, November 12, 2018 November 12, 2018 | November 26, November 26, 2018 | Dec. 03, 2018 De | 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2019 | OF 2018 MPP MATCH 3 | | 13,240,840.64 | COARIES/USMA BANTAY LANSANG | | | | | | |
| 180LH42 (CONSTRUCTION OF CLASSROOMS) INTO 1, CONSTRUCTION OF CLASSROOMS 25TYEC, MUNICIPAL CONSTRUCTION OF CLASSROOMS 25TYEC, MUNICIPAL CY 2018 INGC EDUCATIONAL FACILITIES FUND, | Construction Competitive Bidding November 5, 2018 | 2010 - November 14, November 26, November 26, December | 2, 2018 December 5, 2018 December 10, 2018 December 19, 2018 December 21, 2018 | | 13,434,965.70 | CONSTRUCTION OF CLASSROOMS 25TY 6C. | Construction Section Co | ampetitive Bidding | Nov. 05, 2018 Nov. 05, 2018 November 12, 2018 November 12, 2018 | November 36, November 36, 2018 | Dec. 03, 2018 De | 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2018 | CY 2018 MPF MITCH 1 | | 13,203,861.94 | | Nov. 05, 2018 November 14, No. 2018 | | | | | |
| ICONSTRUCTION OF CLASSROOMS BATCH 3, IROUND CONSTRUCTION OF CLASSROOMS 25TYRCI, SUMLANS CONSTRUCTION OF CLASSROOMS 25TYRCI, SUMLANS CY 2018 BASIC EDUCATIONAL FACILITIES FUND. | Construction Section Competitive Bidding November 5, 2018 | 2018 - November 14, November 26, November 26, 2018 - November 12, 2018 2018 2018 2018 | 13, 2018 December 5, 2018 December 10, 2018 December 19, 2018 December 21, 2018 | O 202 May BID(1 | 13,434,965.70 | CONSTRUCTION OF CLASSROOMS 25TV 6CL | | | November 12, 2018 November 6, November 6, 2018 – November 12, 2018 | | | | | | CY 2018 MPF MITCH 1 | | 13,196,426.37 | COAPICE/USIA BANTAY LANSANG | | | _ | | | |
| LEDUARD LIQUARD CONSTRUCTION OF CLASSROOMS JATCH 3, CONSTRUCTION OF CLASSROOMS 25TYECL, PROGRESO CY 2018 BASIC EDUCATION FACILITIES FUND, | Construction Competitive Bidding November 5, 2018 | 2018 - November 14, November 26, November 26, December | 1, 2018 December 5, 2018 December 10, 2018 December 19, 2018 December 21, 2018 | O 202 May BID(1 | 13,434,965.70 | CONSTRUCTION OF CLASSROOMS 25TV 6CL | Construction Section Co | ampetitive Bidding | Nov. 05, 2018 - Nov. 05, 2018 - November 12, 2018 | November 35, November 35, 2018 | Dec. 03, 2018 De | C. 05, 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2018 | CY 2018 MPF MITCH 1 | 13,494,965.70 | 13,216,250.92 | COAPICE/USIA BANTAY LANSANG | | | | | | |
| 18010405 (CONSTRUCTION OF CLASSROOMS) BATCH 2, CONSTRUCTION OF CLASSROOMS 25TY6C, CANDA D MIN FLOORE CONSTRUCTION OF CLASSROOMS 25TY6C, CANDA | Construction Section Competitive Bidding November 5, 2018 | 2018 - November 14, November 26, November 26, 2018 2018 2018 2018 | 1, 2018 December 5, 2018 December 10, 2018 December 10, 2018 December 21, 2018 | CY 2018 BUTY BATCH 3 | 13,380,772.20 | CONSTRUCTION OF CLASSROOMS 25TY 6CL | Construction Section Co | ampetitive Bidding | November 6, 2018 - November 12, November 14, 2018 - 2018 | | | | | , 2018 | Or 2018 MPP MIZOR 3 | 13,360,772.20 | 13, 166, 583.31 | COAPICE/USMA BANTAY LANSANS | | | | | | |
| CY 2018 BASIC EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATON 3, CONSTRUCTION OF CLASSROOMS 25TY 4C, CARBINAN INTONN HERI STUDOT, TACAMANYAN CUETON | Construction Section Competitive Bidding November 5, 2018 | November 6, 2018 - November 14, November 26, November 26, November 12, 2018 2018 2018 2018 | 1, 2018 December 5, 2018 December 10, 2018 December 19, 2018 December 21, 2018 | O 2028 MIN BATON 3 | 14, 165, 201.24 | CONSTRUCTION OF CLASSROOMS 25TV 6CL | Construction Section Co | ampetitive Bidding | Nov. 05, 2018 - Nov. 05, 2018 - November 12, 2018 - 2018 - | November 26, 2018 | Dec. 03, 2018 De | . 05, 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2018 | OF 2014 MPP MITCH 1 | 14,165,201.24 | 13,907,997.46 | COAPICE/USMA BARTAY LANSANG | AN Nov. 05, 2018 November 14, No. 2018 | vember 26, November 28, 2018 2018 | ⁶ , Dec. 03, 2018 | Dec. 05, 2018 Dece | nber 10, 018 Dec. 19 | 8, 2008 |
| CV 2018 BASIC EDUCATION FACILITIES FUND, (CONSTRUCTION OF CLASSROOMS) BATOL 3, 1802467 CONSTRUCTION OF CLASSROOMS 25TYBC, LOPIZ | Construction Section Competitive Bidding November 5, 2018 | November 6, 2018 - November 14, November 26, November 26, November 12, 2018 2018 2018 | 1, 2018 December 5, 2018 December 10, 2018 December 10, 2018 December 21, 2018 | O 204 MPP BODG | 29,446,002.32 | CONSTRUCTION OF CLASSROOMS 25TY BOL | Construction Section Co | ampetitive Bidding | November 6, 2018 - November 14, November 12, 2018 | November 26, 2018 2018 | Dec. 03, 2018 De | . 05, 2018 December 10, 2018 | Dec. 19, 2018 Dec. 2 | , 2018 | OF 2018 HEPP BATCH 1 | 19,446,002.32 | 19, 150, 365-30 | COAPICE/USMA | AN Nov. 05, 2018 November 14, No. 2018 | venber 26, November 20 2018 2019 | 6, Dec. 03, 2018 | Dec. 05, 2018 | nber 10, 018 Dec. 19 | 9, 200 |
| LIBULIER CONSTRUCTION OF CLASSROOMS SETTING, LOPEZ NATIONAL COMBRENENSIVE INGH SCHOOL, LOPEZ, NATIONAL COMBRENENSIVE INGH SCHOOL SCHOOL SCHOOL NATIONAL COMBRENENSIVE INGH SCHOOL SCHOOL SCHOOL SCHOOL NATIONAL COMBRENENSIVE INGH SCHOOL SCHOOL NATIONAL SCHOOL S | | | 7.3.2028 December 5.2028 December 10.2028 December 10.2028 | | 22,458,346.34 | CONSTRUCTION OF CLASSROOMS 25TY10CL | Construction | ampetitive Bidding I | 2018 | | | 2018 2019 December 10, 2019 | Dec. 29, 2018 Dec. 2 | | 0'204 MP7 M20x3 | 22,458,346.34 | 22,128,997.62 | COAPICE 1794 | Nov. 05, 2018 November 14, No. 05, 2018 | | | | | |
| INCLUES CONSTRUCTION OF CLASSROOMS 25TY INCL, CESAR C. TAN MENORIAL NATIONAL HEAR SOLICIC, QUEDON, CONSTRUCT EDUCATION FACILITIES FUND, CONSTRUCT EDUCATION FACILITIES FUND, | | November 6, 2018 – November 14, November 20, 2018 – Streamber 24, November 5, November 6, November 6, November 24, November 7, November 7, | | | | | Section Co | | 2018 | | | | | , and | | | | | | | _ | | | |
| LEDLING CONSTRUCTION OF CLASSROOMS, BATCH 3, CONSTRUCTION OF CLASSROOMS 25TY CONSTRUCTION OF CLASSROOMS 25TY CC 3018 BASIC EDUCATIONAL PACIFICIES FUND, CONSTRUCTION OF CANADACTION CONSTRUCTION | | November 22, 2018 November 24, November 26, 2018 | | | 24, 286, 621, 59 | CONSTRUCTION OF CLASSROOMS 25TY IEC. | Section Co | | Shan | November 26, November 26, 2018 | | | | , 2018 | CY 2008 MIPP BATCH 1 | | 24,020,042.42 | | Nov. 05, 2018 November 14, No. 05, 2018 November 14, No. 05, 2018 | | | | | |
| IRCLINED CONSTRUCTION OF CLASSROOMS BATOL 2, CONSTRUCTION OF CLASSROOMS RETY BC, GUNACA CY 2018 BASIC EDUCATIONAL PACIFICE FUND, CY 2018 BASIC EDUCATIONAL PACIFICE FUND, CY 2018 BASIC EDUCATIONAL PACIFICIES FUND, | | November 22, 2018 November 24, November 26, 2018 November 26, 2018 November 26, 2018 November 27, 2018 November 28, 2018 | | | 29,715,858.96 | CONSTRUCTION OF CLASSROOMS 45TV RC. | | | Nov. 05, 2018 November 12, 2018 November 14, 2018 November 14, 2018 November 17, 2018 November 15, 2018 - November 15, 2018 November 15, 2 | | | | Dec. 19, 2018 Dec. 2 | , 2018 | CY 2008 MIPP BATCH 1 | | 18,357,708.74 | | AN Nov. 05, 2018 November 14, No. 2018 | | | | | |
| 180x0411 CONSTRUCTION OF CLASSROOMS, 25TY4CL AND | Compression Competitive Bidding November 6, 2018 | November 12, Jack And Jack | | | 17,286,982.94 | CONSTRUCTION OF CLASSROOMS 25TV4CL AND 15TV20 | | | November 13, 2019 | November 27, November 27, 2018 | | | Dec. 20, 2018 Dec. 2 | , 2018 | CY 2018 MIPP MIZCH1 | | 13,077,131.92 | | Nov. 06, 2018 November 15, No. 2018 November 15, No. 2018 | | | | 11, 2018 Dec. 20 | |
| 1070-07 ADD I MARCH MC CALLER FUNDA (* 2018 MARC ELECTRON FACILITIES FUND, 1001-92 (CONSTRUCTION OF CASEGOORS) ANTO 1, 005101(CION OF CASEGOORS) 2017 42, MURINO CASE OF CONSTRUCTION OF CASEGOORS) (* 2018 MARC ELECTRON FACILITIES FUND, | | November 7, November 15, November 27, November 27, 2018 November 27, 2018 December 27, 2018 December 27, 2018 December 2014 Dece | | | 20, 294, 344, 94 | CONSTRUCTION OF CLASSROOMS 25TY 4CL | | | November 7, 2018 - November 13, November 13, November 7, November 7, | November 27, November 27, 2018 | Dec. 04, 2018 De | . 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | CY 2018 MIPP MIZCH1 | | 10,010,146.01 | | Nov. 06, 2018 November 15, No. 2018 November 15, No. 2018 | | | | 11, 2018 Dec. 20 | 1, 2008 |
| BIOLINE BIOLINE CONSTRUCTION OF CLASSROOMS BATOL 3, CONSTRUCTION OF CLASSROOMS 25TY 4CL, MALSAVA PARTICLE CONSTRUCTION OF CLASSROOMS 25TY 4CL, MALSAVA CY 2018 BASIC EDUCATIONAL FACILITIES FUND, | | November 12, Jack And Jack | r 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 27, 2018 | | 20, 294, 344, 94 | CONSTRUCTION OF CLASSROOMS 25TV 4CL | | ampetitive Bidding I | November 7, 2018 - November 13, November 13, November 7, 2018 - November 13, November 7, 2018 - November 13, November 13, November 13, | November 27, November 27, 2018 | Dec. 04, 2018 De | r. 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | CY 2018 MIPP MIZCH1 | | 10,016,340.96 | | AN Nov. 06, 2018 November 15, No. 2018 | | | | 11, 2018 Dec. 20 | 1, 2008 |
| EDLINE CONSTRUCTION OF CLASSROOMS BATOL 3, CONSTRUCTION OF CLASSROOMS SETY 4CL LAGAY ES, CY 2018 INSIE EDUCATIONAL FACILITIES FUND, CONSTRUCTION OF CLASSROOMS, BATOL 3, | Compression Competitive Bidding November 6, 2018 | Accenter 12, 2018 - November 15, November 27, November 27, 2018 2018 2018 2018 | r 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 27, 2018 | | 20,356,674.24 | CONSTRUCTION OF CLASSROOMS 25TY 4CL | Construction Co Section Co | | | November 27, November 27, 2018 2018 2018 2018 | | | | , 2018 | CY 2018 MIPP MIZCH1 | | 10,109,801.47 | | ANN Nov. 06, 2018 November 15, | | | | 11, 2018 Dec. 20 | 1, 2008 |
| LEDLINES CONSTRUCTION OF CLASSROOMS BATOL 2, CONSTRUCTION OF CLASSROOMS 25TY 4CL PARKINAN CY 2018 INSIC EDUCATIONAL FACILITIES FUND, | Construction Section Competitive Bidding November 6, 2018 | November 27, 2018 - November 15, November 15, November 27, 2018 No | r 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 27, 2018 | | 20, 193, 763.08 | CONSTRUCTION OF CLASSROOMS 25TY 4CL | Construction Co Section Co | ampetitive Bidding I | Nov. 06, 2018 2018 - November 15, 2018 November 2, 2018 | November 27, November 27, 2018 | Dec. 04, 2018 De | . 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | | 10, 193, 763.08 | 10,041,121.22 | | | | | | 11, 2018 Dec. 20 | 1, 2008 |
| addedition construction on or classification start via formation of similar devices of the start start and start and start and start start and start and start and start of similar devices of the start start start and start start start and start start start start start and start start and start st | Construction Section Competitive Bidding November 6, 2018 | Accenter 12, 2018 - November 15, November 27, November 27, 2018 2018 2018 2018 | 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 22, 2018 A 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 22, 2018 | | 20,344,209.95 | CONSTRUCTION OF CLASSROOMS 25TY 4CL | Construction Co Section Co | ampetitive Bidding I | Nov. 66, 2018 November 13, Nov. 66, 2018 2018 - November 7, November 13, 2018 2018 Nov. 66, 2018 November 7, 2018 November 7, 2018 November 7, 2018 November 13, November 13, November 14 2018 2018 | November 27, November 27, 2018 | Dec. 04, 2018 De | . 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | CY 2018 MIPP MIZCH1 | | 10,103,607.07 | COAPICE/USIA BANTAY LANSANS | Nov. 06, 2018 November 15, No. 2018 November 15, No. 2018 | vender 27, November 25 2018 2028 | Dec. 04, 2018 | Dec. 06, 2018 Dec. | 11, 2018 Dec. 20 | 1, 2008 |
| 18024427 (CONSTRUCTION OF CLASSROOMS) BATCH 3, CONSTRUCTION OF CLASSROOMS 2STY 4CL VILLA INFORMATION FACILITIES FUND. | Construction Section Competitive Bidding November 6, 2018 | 2018 - November 15, November 27, 2018 2018 2018 2018 December 27, 2018 November 27, 2018 2018 2018 2018 2018 2018 2018 2018 | r 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 27, 2018 | | 20, 339, 778.46 | CONSTRUCTION OF CLASSROOMS 25TV 4CL | Construction Section Co | ampetitive Bidding I | Nov. 06, 2018 2018 - November 15, 2018 November 13, 2018 November 7, 2018 | November 27, November 27, 2018 | Dec. 04, 2018 De | . 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | OF 2014 MIFF MITCH 3 | | 10,140,240.56 | | Nov. 06, 2018 November 15, No. 2018 | | | | | |
| 180,0408 (CONSTRUCTION OF CLASSROOMS DATOL'S, CONSTRUCTION OF CLASSROOMS 25TY 4C, BEBITO ES CONSTRUCTION OF CLASSROOMS 25TY 4C, BEBITO ES CY 2018 BASIC EDUCATION FACILITIES FUND, | Construction Section Competitive Bidding November 6, 2018 | 2018 - November 15, November 27, November 27, December | 4. 2018 December 6. 2018 December 11. 2018 December 20. 2018 December 27. 2018 | | 20,249,040.72 | CONSTRUCTION OF CLASSROOMS 25TV 4CL | Construction Section Co | | Nov. 06, 2018 November 12, November 13, November 13, November 13, November 14, November 15, November 15, November 15, November 16, November 17, November 16, November 17, November 16, November 17, November 16, Nove | | | | | , 2018 | OF 2014 MIFF MITCH 3 | | 10,072,097.34 | | AN Nov. 06, 2018 November 15, No. 2018 | | | | | |
| (CONSTRUCTION OF CLASSROOMS) BATOL 2, 1802849 CONSTRUCTION OF CLASSROOMS 25TH 4C, VERONICA NIIS (FORMERLY MAGALIANES NIIS VERONICA 19478471044 LOANY AUTOM | Construction Section Competitive Bidding November 6, 2018 | November 23, 2418 2400 2418 2418 2418 2418 2418 2418 2418 2418 | r 4, 2018 December 6, 2018 December 11, 2018 December 20, 2018 December 27, 2018 | O 2024 MPP | 20,405,910.72 | CONSTRUCTION OF CLASSROOMS 25TY 4CL | | ampetitive Bidding | Nov. 06, 2018 November 7, 2018 – November 13, 2018 2018 | November 27, November 27, 2018 | Dec. 04, 2018 De | r. 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | OF 2018 HEPP BATCH 3 | 10,405,910.72 | 10,241,950.39 | | Nov. 06, 2018 November 15, No. 2018 | | | | | |
| CY 2018 BASIC EDUCATION FACILITIES FUND, 1800-900 (CONSTRUCTION OF CLASSROOMS) BATOL 3, CONSTRUCTION OF CLASSROOMS 25TY 4CL CAREEDWIN FC 7 PARAMETERS (CLASSROOMS) 25TY 4CL CAREEDWIN | Construction Section Competitive Bidding November 6, 2018 | | | C) 2024 BBP BRID(1) | 10,940,781.53 | CONSTRUCTION OF CLASSROOMS 25TV 4C. | Construction Section Co | ampetitive Bidding | November 7, 2018 – November 15, Nov. 06, 2018 Housenber 13, 2016 | November 27, November 27, 2018 | Dec. 04, 2018 De | r. 06, 2018 Dec. 11, 2018 | Dec. 20, 2018 Dec. 2 | , 2018 | OF 2014 MPF MATCH 1 | 10,042,781.53 | 10,671,294.95 | COAPICE/USMA EANTAY LANSANG | Nov. 06, 2018 November 15, No. 2018 | vember 27, November 22 2018 2028 | 7, Dec. 04, 2018 | Dec. 06, 2018 Dec. | 11, 2018 Dec. 20 | 8, 2008 |
| End and a set of account of a set of account of an in the observation End and a set of account of account of a set of account of a set of account of a set o | Competitive Bidding - | 2118 - November 22, December 6, December 6, December 6, December 6, December 7, December 7 | 13, 2018 December 17, 2018 December 11, 2018 December 12, 2018 December 13, 2018 | 0000-0-0070 001-0-0070 | 224,321.35 | REPAINTING OF BRIDGE | Maintenance Section Co | ampetitive Bidding | November 15, 2018 - November 23, November 21, 2018 | December 6, 2018 December 6, 2018 | Dec. 13, 2018 De | r. 17, 2018 Dec. 11, 2018 | Dec. 12, 2018 Dec. 1 | I, 2018 | 0020342-0079 275-240-308 | 224, 321.35 | 220,908.92 | COAPICE/USMA BANTAY LANSANG | | cember 6, December 6 2018 2018 | | | | |
| A. GREANIZATIONAL OUT COME 1 : ENGLISE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK 18DLAG2 DIVELOPMENT A. CONSTRUCTION OF BY 44KG AND DIVERSION ROADS 1. OT REAL MOLECULTURE | Construction Section Competitive Bidding November 14, 2008 | November 22, 2118 2118 2018 2008 November 12, 2018 2018 December 6, 2018 December 6 | 17, 2018 December 17, 2018 December 17, 2018 December 18, 2018 December 19, 2018 | PY 2018 DPMH DPFMCTUCTUM PRODUM | 29,299,992.43 | CONSTRUCTION OF BY PRES AND DIVERSION ROADS | Construction Section Co | ampetitive Bidding | November 21, 2018 November 21, 2018 November 21, 2018 November 21, 2018 November 21, 2018 | December 6, December 6, 2018 | Dec. 13, 2018 De | r. 17, 2018 Dec. 17, 2018 | | , 2018 | PY 2018 DPMH DMPA/DMCTURE PROCEAR | 29,399,991.43 | 28,349,541.69 | COAPIES/USMA BANTAY LANSANS | AN Nov. 14, 2018 November 23, 2018 | cember 6, December 6 2018 2018 | Dec. 13, 2018 | Dec. 17, 2018 Dec. | 17, 2018 Dec. 18 | 8, 2018 |
| RELIABLE NATIONAL ROAD SYSTEM 1. ASSET | | | | | | REVABLITATION/ RECONSTRUCTION OF ROADS WITH | | | 2018 November 15, 2018 - November 19, | December 6. Dwww.er | | | | | | | | | | | | | | |
| IBELEROP DESERVATION REGISARYA REMARLITATION DESERVATION REGISARYA REMARLITATION COLLARES, AND LANDELDE LI TERTLAY REMARLIS COLLARES, AND LANDELDE LI TERTLAY REMARLIS CY 2018 BESCI EDUCATIONAL RECLITERS FUND, IBELERO CONSTRUCTION OF CLASSIGNOUS ANTO 6, CONSTRUCTION OF CLASSIGNOUS ANTO 16, CONSTRUCTION OF CLASSICOUS ANTO 16, CONSTRUCTION OF CLAS | Section Competitive Bidding November 14, 2008 | November 21, 2018 2018 2018 December 2018 November 22, | 12, 2018 December 17, 2018 December 17, 2018 December 18, 2018 December 19, 2019 12, 2018 December 54, 2018 December 17, 2018 December 18, 2018 December 19, 2019 | | 41,159,512.59 | SUPS, SUPE COLLAPSE, AND LANDSLIDE | Construction Section Co | ampetitive Bidding I | Nov. 14, 2008 November 15, 2018 - November 21, 2018 November 22, November 22, | December 6, December 6, 2018 | uec. 13, 2018 De | z. 17, 2018 Dec. 17, 2018 | UNC. 18, 2018 Dec. 2 | (, 2015) | PY 2018 OPMH Demostratic Current PRODULER | | 40,334,795.18 | | Nov. 14, 2018 November 23, 2018 | | | | | |
| 1801044 (CONSTRUCTION OF CLASSROOMS) BATOL 6, CONSTRUCTION OF CLASSROOMS ISTY 2CL BENUTAS E CALAVIAG OLEZON | Construction Section Competitive Bidding November 21, 2018 | 2018 - November 29, December 11, December 11, 2018 December 20, 2018 2018 2019 | 12, 2018 December 14, 2018 December 17, 2018 December 18, 2018 December 19, 2018 | O 2018 MEY BETOIS | 3,176,494.36 | CONSTRUCTION OF CLASSROOMS ISTY 2CL | Construction Section Co | ampetitive Bidding | Nov. 21, 2018 November 22, 2018 - November 29, 2018 2018 | December II, 2018 2018 | Dec. 12, 2018 De | r. 14, 2018 Dec. 17, 2018 | Dec. 18, 2018 Dec. 2 | , 2018 | Or 2018 MPP M2CH6 | 3,175,494.36 | 3,128,059.36 | COAPICE/USMA BANTAY LANSANG | Nov. 21, 2018 November 29, Da | 2018 December 11 2018 2018 | ^{1,} Dec. 12, 2018 | Dec. 14, 2018 Dec. | 17, 2018 Dec. 18 | i, 2008 |

| Code Procurement Program/Project PMC/ Mode of (PAP) End-User Procurement | Schedule for Each Procurement Activity | Source of ABC (PhP) Funds | CO (held description of Program/Broject) PMD/ Mode of Procurement | Actual Procurement Activity Sa | arce of ADC (PhP) | Contract Cost (PhP) | List of Invited Date of Receipt of Invitation Remark |
|--|---|---|--|---|------------------------|---------------------|---|
| | Contract Autoriat or Pro-sid Cole Englishing Sublicities of Bud Evaluation Polit Coal Contract Award Contract Signing Notice to Proceed A | very Payment Putters Total MOOE sept Process | CO (brief description of Program/Project) | Pro-Proc. Allefold Pro-balcole Eligibility Subripa-of laid Politicus Motos of Contract signing Notes to Delivery Acceptance Conference MEB Check Bids Evaluation Award Proceed Completion Turnover | CO BOOM IntoT | Total MODE CI | 20 PR-PIC PR-Gal Colf Engeliefy Subligator and Post Guil Natice of Audit Content Delivery the API Conf Check Bible Evaluation Signing Accept the API |
| A. ORGANIZATIONAL GUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. INSTRUCTS Construction REDUCES DEVELOPMENT FROMAN CONSTRUCTION OF MISSING LINES / NEW ROADS 2. ATMINISME - MAURIAN ROADS - TRADESING CONTEND ROADS OF OUTPOR | Bosenter 2, 2016 - November 20, 2018 2018 - 2018 2018 - 2018 2018 - 2 | or 2018 cm 192,009,005.39 | CONSTRUCTION OF MISSING LINKS / NOW ROADS Section Competitive Bedrag | Nao. 20, 201 201 201 201 201 201 201 201 201 201 | nan ma. 192,999,655.39 | 182,530,827.43 | COLIFICE/USBA BARTWYLMERMERM Nov. 24, 2028 Nov-704 2018 December 24, 2028 December 24, 2028 Dec. 12, 2028 Dec. 14, 2028 Dec. 17, 2028 Dec. 14, 2028 |

EXTINCL. PRODEM (BER) - A tomogeneous group of achieve recessary for the performance of a range paper or which a generative agency is established, for the basic mantenance of the agency's administrative questions or for the provisions of staff support to the quercy's administrative operations or for the provisions of staff agency in target or the target

Programs and projects should be aligned with budget documents, and especially those posted at the PhiGeps.

2. PROJECT (BESF)- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result some pre-determined measure of goods and services.

PMODed User - Use as proported progen or project
 Note & processman - Comparison & Manufack Manufack Including salestile bibling, direct contracting, separat order, shepping, and regulatated processmant.
 Salestake Is the Manutement Mathyling. Note contracting separate and an experiment of the processmant of the proc

7. ABC - Approved Budget for the Contract

8. Remarks - brief description of program or project

Breakdown into moce and co for tracking purposes; alligned with budget documents Any remark that will help GPPB track programs and projects

Remarks