

ON-GOING PROCUREMENT ACTIVITIES

19AE0001	Recreation - Borden-Luna-Babson Road K0291-001 to K0291-003	La Union Public Building	10/6/2018	10/12/2018	10/24/2018	10/26/2018	10/27/2018	6/26/2019				36 CD	-	GAA FY 2019	P 10,011,443.12		P 9,931,146.32	P 10,231,300.85	P 10,251,300.85		Center Signing On-going
19AE0002	Recreation - San Fernando - Baguin Road K0271-002 to K0271-003	La Union Public Building	10/23/2018	10/23/2018	11/9/2018	11/19/2018	12/13/2018	6/26/2019				69 CD	-	HEP FY 2019	P 26,052,888.40		P 26,002,400.40	P 24,785,304.82	P 24,785,304.82		Center Signing On-going
19AE0003	Road widening - Naula North Road K0271-000 to K0271-001	La Union Public Building	9/27/2018	10/04/2018	11/9/2018	11/9/2018	11/2/2018	6/26/2019				180 CD	-	GAA FY 2019	P 21,005,911.89		P 21,005,911.89	P 22,271,918.47	P 22,271,918.47		Center Signing On-going
19AE0005	Recreation / Abandoning of Battered Road - La Union Bldg. K0291-000 to K0291-001	La Union Public Building	10/19/2018	10/09/2018	11/4/2018	11/19/2018	11/2/2018	6/26/2019				99 CD	-	HEP FY 2019	P 16,609,210.81		P 16,609,210.81	P 16,279,890.21	P 16,279,890.21		Center signing On-going
19AE0007	Recreation / Abandoning of Battered Road - Borden-Luna Bldg. K0291-000 to K0291-001	La Union Public Building	11/6/2018	11/14/2018	11/26/2018	11/26/2018	11/26/2018	6/26/2019				144 CD	-	GAA FY 2019	P 13,911,323.43		P 13,911,323.43	P 12,337,216.46	P 12,337,216.46		Center signing On-going
19AE0009	Upgrading / Rehabilitation of Battered Road - Naula North Bldg. K0291-000 to K0291-001	La Union Public Building	10/14/2018	10/12/2018	10/24/2018	10/24/2018	10/24/2018	6/26/2019				144 CD	-	GAA FY 2019	P 20,745,705.55		P 20,745,705.55	P 19,915,116.77	P 19,915,116.77		Center signing On-going
19AE0010	Off-Campus Improvement - Luna Bridge Rd K0291-000 to K0291-005 to	La Union Public Building	11/8/2018	11/14/2018	11/22/2018	11/22/2018	11/22/2018	6/26/2019				123 CD	-	GAA FY 2019	P 12,228,021.86		P 12,228,021.86	P 12,071,250.20	P 12,071,250.20		Center Signing On-going
19AE0011	Off-Campus Improvement - San Juan St. Gabriel Rd K0271-000 to K0271-001	La Union Public Building	10/12/2018	10/25/2018	11/6/2018	11/6/2018	11/6/2018	6/26/2019				210 CD	-	GAA FY 2019	P 18,151,997.54		P 18,201,759.15	P 18,201,759.15	P 18,201,759.15		Center Signing On-going
19AE0017	Construction/Expansion of Flood Mitigation and Drainage System - Construction of Flood Canal	La Union Public Building	11/14/2018	11/22/2018	12/4/2018	12/4/2018	12/4/2018	6/26/2019				210 CD	-	GAA FY 2019	P 29,370,043.79		P 29,370,043.79	P 27,907,769.09	P 27,907,769.09		Center Signing On-going
19AE0018	Construction/Expansion of Flood Mitigation and Drainage System - Construction of Flood Canal	La Union Public Building	11/27/2018	11/15/2018	12/27/2018	11/27/2018	11/27/2018	6/26/2019				206 CD	-	GAA FY 2019	P 10,709,755.06		P 10,709,755.06	P 10,810,466.07	P 10,810,466.07		Center Signing On-going
19AE0019	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	10/1/2018	10/12/2018	10/26/2018	10/26/2018	10/26/2018	6/26/2019				235 CD	-	GAA FY 2019	P 10,600,914.65		P 10,600,914.65	P 10,400,305.51	P 10,400,305.51		Center signing On-going
19AE0040	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	2/8/2019	2/15/2019	3/21/2019	3/21/2019	3/21/2019	6/26/2019				393 CD	-	GAA FY 2019	P 56,508,600.00		P 56,508,600.00	P 54,385,892.11	P 54,385,892.11		Center signing On-going
19AE0041	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	9/26/2018	10/2/2018	10/16/2018	10/16/2018	10/16/2018	6/26/2019				190 CD	-	GAA FY 2019	P 1,782,295.42		P 1,782,295.42	P 1,710,294.65	P 1,710,294.65		Center signing On-going
19AE0044	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	11/8/2018	11/10/2018	11/26/2018	11/26/2018	11/26/2018	6/26/2019				90 CD	-	GAA FY 2019	P 1,590,808.00		P 1,590,808.00	P 1,210,254.65	P 1,210,254.65		Center signing On-going
19AE0045	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	9/27/2018	10/2/2018	10/16/2018	10/16/2018	10/16/2018	6/26/2019				120 CD	-	GAA FY 2019	P 4,485,867.07		P 4,485,867.07	P 4,271,574.58	P 4,271,574.58		Center signing On-going
19AE0052	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	10/1/2018	10/7/2018	11/2/2018	11/2/2018	11/2/2018	6/26/2019				212 CD	-	GAA FY 2019	P 84,929,882.90		P 84,929,882.90				On hold, RMD not yet released.
19AE0053	Construction/Expansion of Flood Mitigation and Drainage System - Rehabilitation of Borden River Canyons	La Union Public Building	11/21/2018	11/23/2018	12/11/2018	12/11/2018	12/11/2018	6/26/2019				175 CD	-	GAA FY 2019	P 4,950,018.51		P 4,950,018.51	P 4,595,739.41	P 4,595,739.41		Center signing On-going

19AED0057	Construction/Repair/Rehabilitation of Various Infrastructure including Local Improvement of	La Union	Public Building	9/25/2018	10/2/2018	10/15/2018	10/15/2018	10/17/2018	11/5/2018	6/26/2019	90 CD	-	QAA FY 2019	P 2,870,638.66	P 2,870,638.66	P 2,845,550.00	P 2,642,357.00	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0059	Rehabilitation/Repair of Permanent Bridge, Sta. Cruz Bn. Bantayan, La Union	La Union	Public Building	9/25/2018	10/2/2018	11/5/2018	11/5/2018	11/7/2018	11/13/2018	6/26/2019	90 CD	-	QAA FY 2019	P 718,020.02	P 718,020.02	P 715,318.13	P 715,318.13	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0060	Repair/Rehabilitation of Permanent Bridge, Sta. Cruz Bn. Bantayan, La Union	La Union	Public Building	9/25/2018	10/2/2018	11/5/2018	11/5/2018	11/7/2018	11/13/2018	6/26/2019	90 CD	-	QAA FY 2019	P 518,020.39	P 518,020.39	P 515,318.13	P 515,318.13	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0061	Local Infrastructure Program - Improvement of Waterway, Bay, Water, Union	La Union	Public Building	9/25/2018	10/2/2018	10/16/2018	10/16/2018	10/18/2018	11/5/2018	6/26/2019	90 CD	-	QAA FY 2019	P 430,001.36	P 430,001.36	P 430,578.38	P 430,578.38	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0062	Local Infrastructure Program - Rehabilitation of Road, San Fernando City, La Union	La Union	Public Building	12/11/2018	12/21/2018	1/4/2019	1/4/2019	1/7/2019	1/21/2019	6/26/2019	90 CD	-	QAA FY 2019	P 430,001.36	P 430,001.36	P 431,046.17	P 431,046.17	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0063	Local Infrastructure Program - Rehabilitation of Bridge, San Fernando City, La Union	La Union	Public Building	12/11/2018	12/21/2018	1/4/2019	1/4/2019	1/7/2019	1/21/2019	6/26/2019	120 CD	-	QAA FY 2019	P 14,889,381.82	P 14,889,381.82	P 14,835,381.82	P 14,395,546.00	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0064	Local Infrastructure Program - Rehabilitation of Bridge, San Fernando City, La Union	La Union	Public Building	12/11/2018	12/21/2018	1/4/2019	1/4/2019	1/7/2019	1/21/2019	6/26/2019	90 CD	-	QAA FY 2019	P 9,899,877.30	P 9,899,877.30	P 9,835,546.00	P 9,354,646.00	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0065	Local Infrastructure Program - Rehabilitation of Bridge, San Fernando City, La Union	La Union	Public Building	12/11/2018	12/21/2018	1/4/2019	1/4/2019	1/7/2019	1/21/2019	6/26/2019	160 CD	-	QAA FY 2019	P 19,800,699.56	P 19,800,699.56	P 19,800,699.56	P 18,955,548.40	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0066	Local Infrastructure Program - Concrete Sanitary Sewer, San Fernando City, La Union	La Union	Public Building	5/15/2019	5/22/2019	6/11/2019	6/11/2019	6/17/2019	6/27/2019	6/27/2019	112 CD	-	QAA FY 2019	P 2,870,638.66	P 2,870,638.66	P 2,870,638.66	P 2,870,638.66	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Ready for Awarding
19AED0067	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Project Rehabilitation of Shoring Slope Protection along Bay	La Union	Public Building	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/7/2019	6/27/2019	6/27/2019	135 CD	-	QAA FY 2019	P 9,899,877.30	P 9,899,877.30	P 9,899,877.30	P 9,899,877.30	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Ready for Awarding
19AED0068	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Project Rehabilitation of Shoring Slope Protection along Bay	La Union	Public Building	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/7/2019	6/27/2019	6/27/2019	240 CD	-	QAA FY 2019	P 10,399,972.61	P 10,399,972.61	P 10,399,972.61	P 10,399,972.61	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Contract Signing On going
19AED0069	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Project Rehabilitation of Shoring Slope Protection along Bay	La Union	Public Building	5/15/2019	5/22/2019	6/4/2019	6/4/2019	6/7/2019	6/27/2019	6/27/2019	202 CD	-	QAA FY 2019	P 24,499,569.29	P 24,499,569.29	P 24,499,569.29	P 24,499,569.29	06/16/2018	05/04/2018	05/16/2018	05/16/2018	05/16/2018	05/16/2018	Ready for Awarding

[illegible]

