



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

October 23, 2019

ADOR G. CANLAS, CESO IV


Regional Director
DPWH-National Capital Region
2nd Street, Port Area, Manila

THRU: PROCUREMENT SERVICE
 DPWH-National Capital Region


Sir:

Submitted herewith is the Procurement Monitoring Report for Civil Works for the period of CY 2019 (1st Semester – January 1 to June 30, 2019) of Quezon City I District Engineering Office in the prescribed format.

For your information and guidance.


MARLYN G. INGUILLO
District Engineer

Cc: **MA. VICTORIA S. GREGORIO**
 OIC-Director, Procurement Service
 DPWH-Central Office
 Bonifacio Drive, Port Area, Manila





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2019 to JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			List Of Invited Observers	Data of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																											
19OF0002	Epifanio Delos Santos Ave (EDSA) - K0011 + -400 - K0011 + 000, K0012 + 272.01 - K0013 + 969	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018				-	-	GAA 2019	75,804,029.23	-	75,804,029.23	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0003	Commonwealth Ave. - K0013 + -509 - K0014 + 155, K0015 + 770 - K0013 + 162	Maintenance Section	Competitive Bidding	09/11/2018	11/16-12/7/2018	23/11/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019			-	-	GAA 2019	22,293,877.71	-	22,293,877.71	NACAP, COA, VACC, District Union	11/21/2018	-	12/28/2018	-	-	-	
19OF0137	Gen Luis St - K0019 + -1002 - K0020 + 367	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/27/2019			-	-	GAA 2019	27,908,665.61	-	27,908,665.61	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0008	Quirino Hi-way K0018 + 000 - K0019 + 000, K0020 + 000 - K0020 + 755	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/27/2019			-	-	GAA 2019	37,327,543.51	-	37,327,543.51	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0011	IBP-San Mateo Rd - K0020 + -745 - K0021 + 415, K0021 + -423 - K0020 + 756	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/20/2019			-	-	GAA 2019	56,738,834.26	-	56,738,834.26	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0012	Tandang Sora Ave - K0016 + 295.10 - K0018 + 236	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	11/02/2019	11/02/2019	2/12/2019	2/13/2019	6/20/2019			-	-	GAA 2019	50,430,043.63	-	50,430,043.63	NACAP, COA, VACC, District Union	11/21/2018	-	2/8/2019	-	-	-	
19OF0016	Payatas Rd - K0022 + -268 - K0022 + -087, K0024 + 040 - K0024 +166, K0022 + -006 - K0022 +000	Maintenance Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019			-	-	GAA 2019	4,615,122.50	-	4,615,122.50	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0020	Visayas Ave - K0013 + 177.20 - K0013 + 616, K0013 + 639 - K0014 + 328	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	5/29/2019	6/3/2019	6/4/2019	-	-	GAA 2019	25,888,386.68	-	25,888,386.68	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0022	Commonwealth Ave - K0016 + 000 - K0015 + 640	Maintenance Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	21/02/2019	21/02/2019	2/22/2019	2/26/2019	5/29/2019	6/3/2019	6/4/2019	-	-	GAA 2019	18,619,629.56	-	18,619,629.56	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-	
19OF0024	Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Bonifacio Avenue), Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,599,475.00	-	19,599,475.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	
19OF0025	Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Calamba Street), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	20/02/2019	20/02/2019	2/21/2019	2/22/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	12,004,800.00	-	12,004,800.00	NACAP, COA, VACC, District Union	12/28/2019	-	2/19/2019	-	-	-	
19OF0026	Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Dapitan and Mayon Streets)	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,799,489.00	-	9,799,489.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	
19OF0030	Construction of Flood Control Structures, Brgy. Batasan Hills (Phase5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019			-	-	GAA 2019	48,999,735.42	-	48,999,735.42	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0031	Construction of Flood Control Structures, Brgy. Commonwealth (Phase 4), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019			-	-	GAA 2019	24,499,700.00	-	24,499,700.00	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2019	-	-	-	
19OF0032	Construction of Flood Control Structures, Brgy. Holy Spirit (phase 5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019			-	-	GAA 2019	49,999,750.00	-	49,999,750.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0033	Construction of Flood Control Structures, Brgy. Payatas (Phase 5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019			-	-	GAA 2019	48,999,735.42	-	48,999,735.42	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0038	Rehabilitation of Diamond Creek, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	15/03/2019	15/03/2019	3/18/2019	3/18/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,799,500.00	-	9,799,500.00	NACAP, COA, VACC, District Union	12/28/2018	-	3/13/2019	-	-	-	
19OF0051	Rehabilitation of Drainage, S.B. Diversion Road, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	48,999,400.00	-	48,999,400.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0056	Rehabilitation of Gripo Creek, Brgy. Tandang Sora, Q.C.	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019			-	-	GAA 2019	9,898,637.94	-	9,898,637.94	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0057	Rehabilitation of Paltok Creek, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,699,800.00	-	14,699,800.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0058	Rehabilitation of Pasacola Creek, Brgy. Nagkaisang Nayan Phase II, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,699,650.00	-	14,699,650.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0059	Rehabilitation of Pasong Tamo Creek, Brgy. Culiat, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019			-	-	GAA 2019	29,399,800.00	-	29,399,800.00	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0060	Rehabilitation of Tullahan River, Brgy. Fairview , Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	20/02/2019	20/02/2019	2/21/2019	2/22/2019	6/27/2019			-	-	GAA 2019	14,699,850.00	-	14,699,850.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0061	Rehabilitation of Tullahan River, Brgy. Greater Fairview Phase 2, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	13/02/2019	13/02/2019	2/14/2019	2/15/2019	6/27/2019			-	-	GAA 2019	48,999,650.00	-	48,999,650.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0062	Rehabilitation of Tullahan River, Brgy. Sta. Lucia Phase 2, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	26/02/2019	26/02/2019	2/27/2019	2/28/2019	6/27/2019			-	-	GAA 2019	39,199,600.00	-	39,199,600.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0063	Rehabilitation of Tullahan River, Brgy. North Fairview Phase II, Quezon City	Construction Section																									

19OF0073	Construction/ Rehabilitation of Multi-Purpose Building (SK Building), Brgy. Masambong, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0074	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Bagbag, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0075	Construction/ Rehabilitation of Multi-Purpose Building (Phase 1), Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	3,430,000.00	-	3,430,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0076	Construction/ Rehabilitation of Multi-Purpose Building (Phase 2), Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	3,430,000.00	-	3,430,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0077	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0079	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0080	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0081	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Isidro Labrador, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	2,940,000.00	-	2,940,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0082	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0084	Construction/Rehabilitation of Multi-Purpose Building (Court), Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0085	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Gulod, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0086	Construction/Rehabilitation of Multi-Purpose Building, Brgy. North Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	3/1/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0087	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0088	Rehabilitation of Multi-Purpose Building (Covered Court) at San Antonio Elementary School, Brgy. San Antonio, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0089	Rehabilitation of Multi-Purpose Building (Covered Court) at San Francisco Elementary School, Brgy. Del Monte, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0090	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Kaligayahan, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0091	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Lagro, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	11,760,000.00	-	11,760,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0092	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pasong Putik, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0093	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0094	Rehabilitation of Multi-Purpose Building at San Jose Elementary School, Brgy. San Jose, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0097	Improvement of Biak na Bato St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	15/03/2019	15/03/2019	3/18/2019	3/18/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,300,000.00	-	34,300,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	3/13/2019	-	-	-	-
19OF0098	Improvement of D. Tuazon St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	11/01/2019	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,299,935.00	-	34,299,935.00	NACAP, COA, VACC, District Union	12/6/2019	-	12/6/2018	-	-	-	-
19OF0145	Improvement of Mayon St., Quezon City	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	17/05/2019	17/05/2019	5/20/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,800.00	-	29,399,800.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0100	Improvement of Visayas & MH Del Pilar St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0101	Rehabilitation of 3rd St., Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,859,817.12	-	6,859,817.12	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	-
19OF0102	Rehabilitation of Banlat Road, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,598,620.58	-	19,598,620.58	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	-
19OF0103	Rehabilitation of Bayer & Baker St., Brgy. Greater Fairview, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	24,500,000.00	-	24,500,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	-
19OF0104	Rehabilitation of Bonifacio Drive, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,699,172.92	-	14,699,172.92	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	-
19OF0105	Rehabilitation of Bristol St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	21/02/2019	21/02/2019	2/22/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-	-
19OF0106	Rehabilitation of Buenamar St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,400,000.00	-	29,400,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	-
19OF0107	Rehabilitation of Bulusan St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0108	Rehabilitation of Consul St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0110	Rehabilitation of Dahlia St., Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0112	Rehabilitation of East Berkley St./Magsaysay, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0113	Rehabilitation of Fern Village Road (Narra Ave. to Gate), Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,929,093.13	-	6,929,093.13	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	-
19OF0115	Rehabilitation of General Avenue, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,699,203.75	-	14,699,203.75	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	-


19OF0116	Rehabilitation of Jaguar St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0117	Rehabilitation of Mariveles St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0118	Rehabilitation of Mindanao Avenue Extension, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0119	Rehabilitation of Morning Star Drive/Cenacle Drive, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0120	Rehabilitation of Mustang St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0123	Rehabilitation of Road 20 St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0124	Rehabilitation of Road going to Dumpsite, Brgy. Payatas, Quezon City	Maintenance Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,599,534.66	-	19,599,534.66	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0125	Rehabilitation of San Antonio St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,940.00	-	29,399,940.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-	-
19OF0126	Rehabilitation of Santiago St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	2/19/2018	2/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,865.00	-	29,399,865.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-	-
19OF0127	Rehabilitation of Sauyo St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-	-
19OF0128	Rehabilitation of SB Diversion Road, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/29/2019	6/3/2019	6/4/2019	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-	-
19OF0129	Rehabilitation of Tolentino St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,767,370.00	-	34,767,370.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-	-
19OF0130	Concreting of Don Jose St., Brgy. Siena, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0131	Concreting of Selecta Drive/ Don Ramon/ Doña Carmen, Brgy. Pag-ibig sa Nayon, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0132	Rehabilitation of Daniel St., Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	21/05/2019	21/05/2019	5/22/2019	5/23/2019	6/27/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/20/2019	-	-	-	-
19OF0133	Rehabilitation of Maria Christina St., Tandang Sora, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	6/27/2019			-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0134	Rehabilitation of Road, Gem 5, Baesa, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	21/05/2019	21/05/2019	5/22/2019	5/23/2019	6/27/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/20/2019	-	-	-	-
19OF0135	Rehabilitation of Road, William St., Carmel, Tandang Sora, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	-
19OF0143	Improvement Rehabilitation of Road and Drainage along Vinzon St. and Jose Abad Santos, O.C	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	20/02/2019	20/02/2019	2/20/2019	2/22/2019	2/26/2019	3/21/2019	3/25/2019	-	-	SAA 2018	24,500,000.00	-	24,500,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	-
19OF0144	Widening/(Construction/Improvement) of Odelco Bridge along P. Dela Cruz-Magsaysay, Katipunan Road, Brgy. San Bartolome, (Brgy. Nagkaisang Nayon - San Bartolome), O.C	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	24,125,000.00	-	24,125,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	3/25/2019	-	-	-	-
19OF0146	Repair/Rehabilitation of CWC Three- Storey Building (Phase 2) #10 Apo Street, Sta. Mesa Heights, District I, Q.C	Planning Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/28/2019	3/28/2019	4/12/2019	4/15/2019	-	-	SAA 2018	4,116,000.00	-	4,116,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-	-
19OF0147	Construction/Widening/ (Construction/Improvement) of San Dionisio Bridge along San Dionisio St. Brgy. San Dionisio, (Brgy. Nagkaisang Nayon - San Bartolome), O.C	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	24,125,000.00	-	24,125,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-	-
19OF0148	Construction/ (Completion) of Evacuation Center, Brgy. Greater Fairview, Q.C.	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	57,900,000.00	-	57,900,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-	-
19OF0054	Rehabilitation of Goodwill Creek, Brgy. Bagbag, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	14,699,500.00	-	14,699,500.00	NACAP, COA, VACC, District Union	12/28/2018	-	6/18/2019	-	-	-	-
19OF0078	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Paltok, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	6/18/2019	-	-	-	-
19OF0095	Construction/Improvement of Drainage Structures of GSIS Road, Brgy. Sangandaan and Tandang Sora, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	6/18/2019	-	-	-	-
19OF0114	Rehabilitation of Flores de Mayo, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	20/06/2019	20/06/2019	6/21/2019	6/24/2019	6/27/2019			-	-	GAA 2019	29,400,000.00	-	29,400,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	6/18/2019	-	-	-	-
19OF0149	Construction of Slope Protection Structure along Marikina River (Sta. 19+250 to 19+400), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-	-
19OF0150	Construction of Slope Protection Structure along Marikina River (Sta. 19+400 to 19+550), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-	-
19OF0151	Construction of Slope Protection Structure along Marikina River (Sta. 19+550 to 19+700), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-	-
19OF0203	Repair / Rehabilitation of House of Representatives Road Network, Quezon City with Exceptions	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019	6/27/2019			-	-	GAA 2019	49,500,000.00	-	49,500,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-	-
19OF0204	Repair / Rehabilitation of Commission on Audit (COA) Compound Road Network Quezon City with Exceptions	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019	6/27/2019			-	-	GAA 2019	44,550,000.00	-	44,550,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-	-

19OF0246	Concrete Reblocking along G. Araneta, Quezon City	Maintenance Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	25/06/2019	25/06/2019	6/26/2019	6/27/2019					–	–	GAA 2019	29,399,273.28	–	29,399,273.28	NACAP, COA, VACC, District Union	5/31/2019	–	5/31/2019	–	–	–	–	
19OF0067	Construction of Slope Protection Structure along Marikina River, Vista Real Phase III (Vista Real to Capitol), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	26/06/2019	26/06/2019	6/27/2019	6/28/2019					–	–	GAA 2019	97,999,350.00	–	97,999,350.00	NACAP, COA, VACC, District Union	12/28/2018	–	6/18/2019	–	–	–	–	
19-OF0199	Construction/Rehabilitation of Multi-purpose Building, SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	27/06/2019	27/06/2019	28/06/2019	28/06/2019	28/06/2019						GAA 2019	39,600,000.00	–	39,600,000.00	NACAP, COA, VACC, District Union	31/05/2019	–	18/06/2019	–	–	–	–	
Total Alloted Budget of Procurement Activities =																		2,434,270,380.91											
Total Contract Price of Procurement Activities Conducted =																		2,327,513,755.17											
Total Savings (Total Alloted Budget - Total Contract Price) =																		106,756,625.74											
ON-GOING PROCUREMENT ACTIVITIES																													
19OF0027	Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Ma. Clara Street), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	–	–	–	–	–	–	–	–	–	–	GAA 2019	10,436,850.00	–	10,436,850.00	–	12/28/2018	–	–	–	–	–	–	POSTPONED
19OF0055	Rehabilitation of Tullahan River, Brgy. Sta. Lucia, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	–	–	–	–	–	–	–	–	–	–	GAA 2019	14,699,400.00	–	14,699,400.00	–	12/28/2018	–	–	–	–	–	–	POSTPONED
19OF0083	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Monica, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	4,900,000.00	–	4,900,000.00	–	–	–	–	–	–	–	–	POSTPONED
19OF0096	Rehabilitation of Sampaguita Road, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	56,840,000.00	–	56,840,000.00	–	1/10/2019	–	–	–	–	–	–	POSTPONED
19OF0121	Rehabilitation of Old Gold St. & Goldman St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	19,600,000.00	–	19,600,000.00	–	1/18/2019	–	–	–	–	–	–	POSTPONED
19OF0122	Rehabilitation of Pilot Drive, Brgy. Commonwealth, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	1,960,000.00	–	1,960,000.00	–	1/18/2019	–	–	–	–	–	–	POSTPONED
19-OF0138	Rehabilitation of MNDR Flyover (Chainage 0 to Chainage 485.00), Quezon City, Metro Manila	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	7,840,000.00	–	7,840,000.00	–	1/18/2019	–	–	–	–	–	–	POSTPONED
19OF0140	Rehabilitation of Multi-Purpose Building (Daycare Center), Sitio Veterans, Area 5, Brgy. Bagong Silangan, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	1,470,000.00	–	1,470,000.00	–	1/18/2019	–	–	–	–	–	–	POSTPONED
19-OF0152	Construction of Slope Protection Structure along Marikina River (Sta. 19+700 to 19+850), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	98,000,000.00	–	98,000,000.00	–	31/05/2019	–	–	–	–	–	–	POSTPONED
19-OF0154	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Pag-asa, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	–	–	–	–	–	–	–	–	–	–	GAA 2019	19,800,000.00	–	19,800,000.00	–	31/05/2019	–	–	–	–	–	–	POSTPONED
19-OF0159	Construction of MPB at Brgy. Bagong Silangan, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/																								


19-OF0198	Construction of Multi-purpose Building (Senior Citizens Building), Lupang Pangako, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	1,960,000.00	-	1,960,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0201	Rehabilitation of Baesa Road, Barangay Baesa, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0206	Construction of K-12 and Multi-purpose Building, Brgy. Novaliches Proper, District V, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	99,000,000.00	-	99,000,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0207	Construction of MPB at Narra Street, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0208	Improvement of MPB (Basketball Court) at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0209	Construction of MPB at Sunnyside Heights Subdivision, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0210	Improvement of MPB at Area 6 Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0211	Construction of Multi-purpose Building, San Lorenzo Ruiz Street, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0212	Improvement of MPB at Innerwheel, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0213	Construction of Multi-purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	11,880,000.00	-	11,880,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0214	Rehabilitation of Multi-purpose Building at Area 5, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0215	Construction of Multi-purpose Building at Riverside Gitna, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0216	Improvement of Multi-purpose Building at Don Antonio Heights, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,880,000.00	-	14,880,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0217	Construction / Improvement of Multi-purpose Building at Saret Street, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	7,920,000.00	-	7,920,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0218	Improvement of Multi-purpose Building at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0219	Improvement of Multi-Purpose Building at Lupang Pangako, Pinasama Day Care Center, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0220	Improvement of Multi-purpose Building of Police Station 6, IBP Road, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0221	Construction of Multi-purpose Building at Culliat Elementary School, Brgy. Culliat, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0222	Construction of Multi-purpose Building at Oval Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0223	Construction / Improvement of Multi-purpose Building at Asper, Brgy. Bagong Silangan, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0224	Construction of Multi-purpose Building at Lower Sampaguita, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0225	Construction of Multi-purpose Building at Rolling Meadows, Barangay San Bartolome, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0226	Construction of Multipurpose Building at Republic Avenue, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	34,650,000.00	-	34,650,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0227	Construction of Multipurpose Building at IBP Road, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	21,780,000.00	-	21,780,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0228	Construction of Multipurpose Building at Filinvest 2, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	8,910,000.00	-	8,910,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0229	Construction of Multipurpose Building at Filinvest 1, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0230	Construction of Multipurpose Building at Northview 1, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0231	Construction of Multipurpose Building at Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0232	Improvement of Multipurpose Building at Urban Lupang Pangako, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0233	Improvement of Multipurpose Building at Mayon Street, Kanejin HOA, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0234	Construction of Multipurpose Building at Maligaya Elementary School, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0235	Construction of Multipurpose Building at Rockville 2 Subdivision, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0236	Construction of Multipurpose Building at Brgy. Balonbato, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0237	Construction of Multipurpose Building Phase I, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0238	Construction of Multipurpose Building Phase II, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0239	Construction of Multipurpose Building Phase 1 Brgy. Culliat, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0240	Construction of Multipurpose Building Phase 2 Brgy. Culliat, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0241	Construction of Multipurpose Building Phase 3 Brgy. Culliat, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0242	Rehabilitation/ Improvement of Pasong Tamo Creek, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0243	Drainage Improvement at Teacher's Bliss, Brgy. Balong Bato, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0244	Construction of Dike Embankment along Sitio Sandakot, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0247	Construction and Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges-Tullahan Bridge 3 SB (B01322LZ) and NB (B01737LZ) , Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED

19-OF0248	Construction and Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges-Ilang-Ilang Bridge SB (B012350LZ) and NB (B03025LZ), Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0250	Road Improvement, BF Road, San Simon and Sta. Catalina, Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0251	Road Improvement, Katuparan St., Commonwealth, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0252	Construction of Road at Fatima HOA, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0253	Construction and Maintenance of Bridges - Widening of Permanent Bridges to more than two lanes: Widening of Bridge - Bagong Tulay Bridge, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0254	Construction of a bridge connecting Brgy. Sta. Lucia and Brgy. North Fairview, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	19,800,000.00	-	19,800,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0255	Construction of Bridge for Pasakola Creek, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0256	Construction of Multi-Purpose Building at Cadaing Subdivision, Brgy. Talipapa Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0257	Construction of Multipurpose Building at Peso Corner Riyal Streets, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0258	Construction of Multipurpose Building at Bronston Corner Boles Streets, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0259	Construction of Multipurpose Building at Geneva Gardens Subdivisions, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0260	Construction of Multipurpose Building at Hobart Village, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0261	Construction of Multipurpose Building at Pascualer, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0156	Construction/Rehabilitation of Multi-purpose Building, Brgy. Paltok, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/23-6/19/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0153	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Bantay, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/23-6/19/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0155	Construction/Rehabilitation of Multi-purpose Building, Brgy. Nayong Kanluran, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/23-6/19/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0157	Rehabilitation of Multi-purpose Building, Brgy. Balinaasa, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/23-6/19/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0158	Improvement/Concreting of Road (School Ground), Brgy. Project 6, Quezon City	Construction Section	Competitive Bidding	16/05/2019	5/23-6/19/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0182	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0183	Construction of Multi-Purpose Building, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0184	Construction of Multi-purpose Building, Brgy. Taligapa, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0185	Construction of Multi-purpose Building, Brgy. Tandang Sora, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0186	Rehabilitation of Multi-purpose Building, Brgy. Apolonio Samson, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0187	Rehabilitation of Multi-purpose Building, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0188	Rehabilitation of Multi-purpose Building, Brgy. Sangandaan, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0189	Rehabilitation of Multi-purpose Building, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0191	Rehabilitation of Filand Drive, Barangay Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	7,920,000.00	-	7,920,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0193	Rehabilitation/ Improvement of Road at Jasmin and Rose Street, Barangay Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0195	Construction of 2 Storey Multi-purpose Building - Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,455,000.00	-	4,455,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0196	Construction of Multi-purpose Building (Livelihood and Training Center), Bahay Toro, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0200	Rehabilitation of Multi-purpose Building, Brgy. Damayan, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0205	Construction of Multi-purpose (Senior Citizen) Building, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0262	Construction of four (4) storey twenty (20) classroom School Building at Bagong Pag-asa E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		53,779,750.04	-	53,779,750.04	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0263	Construction of four (4) storey sixteen (16) classroom School Building at Bagong Pag-asa E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		46,262,525.02	-	46,262,525.02	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0264	Construction of four (4) storey eight (8) classroom School Building at Demetrio Tuazon E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		22,347,699.98	-	22,347,699.98	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0265	Construction of four (4) storey twenty four (24) classroom School Building at Ramon Maagsavay E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		62,287,000.02	-	62,287,000.02	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0266	Construction of four (4) storey twenty (20) classroom School Building at Ramon Maagsavay E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		53,779,750.04	-	53,779,750.04	-	31/05/2019	-	-	-	-	-	POSTPONED
19-OF0267	Construction of four (4) storey eight (8) classroom School Building at Kaligayahan E/S. O.C.	Planning Section	Competitive Bidding	20/05/2019	5/26-6/26/2019	14/06/2019	-	-	-	-	-	-	-	-	-		22,695,949.99	-	22,695,949.99	-	31/05/2019	-	-	-	-	-	POSTPONED

Total Alloted Budget of Procurement Activities = 1,472,743,925.09
Total Contract Price of Procurement Activities Conducted =
Total Savings (Total Alloted Budget - Total Contract Price) =

Prepared By: 
RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by: 
EMMANUEL G. DIAZ
BAC Chairperson

APPROVED: 
MARLYN G. INGUILLO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

October 23, 2019

ADOR G. CANLAS, CESO IV

Regional Director
DPWH-National Capital Region
2nd Street, Port Area, Manila

THRU: PROCUREMENT SERVICE
 DPWH-National Capital Region


Sir:

Submitted herewith is the Procurement Monitoring Report for Consulting Services for the period of CY 2019 (1st Semester – January 1 to June 30, 2019) of Quezon City I District Engineering Office in the prescribed format.

For your information and guidance.

MARLYN G. INGUILLO
District Engineer

Cc: **MA. VICTORIA S. GREGORIO**
 OIC-Director, Procurement Service
 DPWH-Central Office
 Bonifacio Drive, Port Area, Manila





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2019 to JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			List Of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	CALENDAR DAYS	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance							
COMPLETED PROCUREMENT ACTIVITIES																																			
19OF0268	Consultancy Services for the Detailed Design of Katipunan Ave. Extension Viaduct (400 Lm.) O. C.	PLANNING SECTION	Competitive Bidding	N/A	6/6-27/2019	14/06/2019	N/A	27/06/2019	28/06/2019	01/07/2019					-	-		9,960,300.00	-	9,960,300.00	NACAP, COA, VACC, District Union	31/05/2019	-	18/06/2019	-	-	-	-							
19OF0269	Soil Testing/Exploration of various Bridges and Multi-Purpose Building Included in GAA FY 2019, O.C.	PLANNING SECTION	Competitive Bidding	N/A	6/6-27/2019	14/06/2019	N/A	27/06/2019	28/06/2019	01/07/2019					-	-	101	6,293,972.98	-	6,293,972.98	NACAP, COA, VACC, District Union	31/05/2019	-	18/06/2019	-	-	-	-							
Total Alloted Budget of Procurement Activities =																		16,254,272.98																	
Total Contract Price of Procurement Activities Conducted =																		14,044,037.52																	
Total Savings (Total Alloted Budget - Total Contract Price) =																		2,210,235.46																	


Prepared By:


RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:


EMMANUEL C. DIAZ
BAC Chairperson

APPROVED:


MARLYN G. INGUILLO
District Engineer