

(Department of Public Works and Highways, Alaminos City Pangasinan) Procurement Monitoring Report (INFRA) as of July14/2019

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity					Source of Funds	Total	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
											Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance			MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																														
CY 2019 PROJECTS	19AG0001- Road Concreting of Brgy. Binabalian to Lucero, Bolinao, Pangasinan at Brgy. Binabalian, Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.	-	F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,699,614.99		4,699,614.99	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0002-Road Concreting of Brgy. Binabalian, Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.	-	F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,699,499.43		4,699,499.43	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0003-Road Concreting of Brgy. Liwalwa (Slaughterhouse), Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018				75 C.D.	-	F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,350.00		3,761,350.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018	Waiting for the release of CY 2019 GAA	
CY 2019 PROJECTS	19AG0004-Road Concreting of Brgy. Liwalwa to Arnedo, Bolinao, Pangasinan at Brgy. Liwalwa, Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	75 C.D.	-	F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,350.00		3,761,350.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0005-Road Concreting of Brgy. Cabuyo, Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018				60 C.D.	-	F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,960.00		2,820,960.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018	Waiting for the release of CY 2019 GAA	
CY 2019 PROJECTS	19AG0006--Road Concreting of Brgy. Balingay, Alaminos City, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.	-	F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,955.00		4,701,955.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0007-Road Concreting of Brgy. Balingasay, Bolinao, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.	-	F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,855.00		4,701,855.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0008-Concreting of Road, Brgy.Macandondong, Anda, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	60 C.D.	-	F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,995.00		2,820,995.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0009-Road Concreting Brgy. Poblacion East, Agno, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	60 C.D.	-	F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,865.00		2,820,865.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0010-Concreting of Road, Brgy. Caburgan, Anda, Pangasinan	DPWH,LIST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	60 C.D.	-	F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,950.00		2,820,950.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		

CY 2019 PROJECTS	19AG0011 -Road Concreting of Brgy. Pocal-Pocal, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.	-	F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,760.00		1,880,760.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0012 -Concreting of Road, Brgy. Poblacion (Sitio San Nicolas), Anda, Pangasinan at Brgy. Poblacion, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.	-	F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,740.00		1,880,740.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0013 -Road Concreting of Brgy. Ranom Iloco, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.	-	F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,222.28		1,880,222.28	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0014 -Concreting of Road, Brgy. San Jose (San Jose National High School) Anda, Pangasinan at Brgy. San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.	-	F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,695.00		1,880,695.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0015 -Road Concreting of Brgy. Baruan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/13-19/2018	9/21/2018	10/4/2018	10/4/2018	10/5/2018	10/8/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,695.00		1,880,695.00	COA PICE BANTAY LANSANGAN	9/12/2018	9/12/2018	9/12/2018	9/12/2018	9/12/2018		
CY 2019 PROJECTS	19AG0016 -Road Concreting of Brgy. Estanza (to Ilog-Malino), Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018				90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,995.00		4,701,995.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		Waiting for the release of CY 2019 GAA
CY 2019 PROJECTS	19AG0017 -Road Concreting of Brgy. Usalawa (to Dumapite), Bolinao, Pangasinan at Brgy. Usalawa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	9/25/2018	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018				105 C.D.		F.Y 2019 GAA	5,940,000.00		5,940,000.00	5,642,100.00		5,642,100.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		Waiting for the release of CY 2019 GAA
CY 2019 PROJECTS	19AG0018 -Road Concreting of Brgy Culang, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	75 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,760,961.32		3,760,961.32	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0019 -Road Concreting of Brgy. Awag, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	9/25/2018	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	105 C.D.		F.Y 2019 GAA	5,940,000.00		5,940,000.00	5,642,345.00		5,642,345.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0020 -Road Concreting of Sitio Calsawang, Barang Norte, Bani, Pangasinan at Sitio Calsawang, Brgy. Batog Norte, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,780.00		4,701,780.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		

CY 2019 PROJECTS	19AG0021-Road Concreting of Brgy. Babalalan (going to School) Lucero, Bolinao, Pangasinan at Brgy. Babalalan, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,945.00		4,701,945.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0022-Road Concreting of Brgy. Brg- Malino, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,970.00		4,701,970.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0023-Road Concreting of Brgy. Lucero, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,890.00		4,701,890.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0024- Road Concreting of Brgy. Victory (to Sakul) Bolinao, Pangasinan at Brgy. Victory, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,835.00		4,701,835.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0025- Road Concreting of Brgy. Linalina, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,206.72		4,701,206.72	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0026-Road Concreting of Brgy. Bolanay, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	9/25/2018	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00		9,402,568.76		9,402,568.76	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0027-Road Concreting of Brgy. Magaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	9/25/2018	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00		9,403,575.00		9,403,575.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0028-Road Concreting of Brgy. Hanao, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,698,990.16		4,698,990.16	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0029-Road Concreting Of Brgy. Caltang, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,835.00		4,701,835.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0030- Concreting of Road, Brgy. Luciente II (TO Mayangon) Bolinao, Pangasinan at Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	9/25/2018	09/28- 10/04/2018	10/8/2018	10/22/2018	10/22/2018	10/23/2018	10/24/2018	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00		9,403,650.00		9,403,650.00	COA PICE BANTAY LANSANGAN	9/20/2018	9/20/2018	9/20/2018	9/20/2018	9/20/2018		
CY 2019 PROJECTS	19AG0031-Asset Preservation-Preventive Maintenance-Alaminos- Bolinao Rd (KO326+000- KO328+000); KO334+500- KO336+500; KO354+000- KO356+398) at Alaminos City/Bn(Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/11/2018	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019				135 C.D.		F.Y 2019 GAA	63,690,000.00		63,690,000.00		60,503,360.87		60,503,360.87	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		Waiting for the release of CY 2019 GAA

CY 2019 PROJECTS	19AG0032-Bridge- Replacement of Permanent Weak Bridges Cato Bridge (B06902) along Pangasinan- Zambales Road (Phase 2) at Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/11/2018	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	240 C.D.		F.Y 2019 GAA	39,200,000.00		39,200,000.00		37,236,100.00		37,236,100.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0033-Widening of Permanent Bridges Ambalay Bridge (B08642) along Alaminos Bolinao Road (Phase 2) at Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/11/2018	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	27,469,400.00		27,469,400.00		26,091,530.00		26,091,530.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0034-Construction of Multi-Purpose Building at Barangay Awag, Adu, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,750.00		1,880,750.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0035-Construction of Multi-Purpose Building at Brgy. Baybay Norte, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,927.66		1,880,927.66	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0036- Construction of Multi-Purpose Building at Brgy. Baybay Sur, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,927.46		1,880,927.46	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0037- Construction of Multi-Purpose Building at Brgy. Caoayan, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,400.00		1,880,400.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0038- Construction of Multi-Purpose Building at Brgy. Estanza, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,210.00		1,880,210.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0039- Construction of Multi-Purpose Building at Brgy. Ilo-Ilo, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,881,064.99		1,881,064.99	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0040- Construction of Multi-Purpose Building at Brgy. Poboclon, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,900.00		1,880,900.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0041- Construction of Multi-Purpose Building at Brgy. Patar, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,675.94		1,880,675.94	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0042- Construction of Multi-Purpose Building at Brgy. Tambobong, Dagupan, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,595.00		1,880,595.00	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		

CY 2019 PROJECTS	19AG0043- Construction of Multi-Purpose Building at Brgy. San Simon, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/16-22/2018	10/25/2019	11/6/2018	11/6/2018	11/7/2019	11/9/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,950.15	1,880,950.15	COA PICE BANTAY LANSANGAN	10/8/2018	10/8/2018	10/8/2018	10/8/2018	10/8/2018		
CY 2019 PROJECTS	19AG0044- Network Development-Road Widening-Alaminos Bypass Road K0320+(-269)-K0321+172 at Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/22/2018	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	6/24/2019	6/26/2019	6/27/2019	330 C.D.		F.Y 2019 GAA	32,464,460.00		32,464,460.00	30,657,684.57	30,657,684.57	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0045-Road Rehabilitation, Brgy. Palensis (Pac-see St.), Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/22/2018	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	60 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,404,010.02	9,404,010.02	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0046-Road Concreting, Lucena (to Sakut), Bolinao, Pangasinan at Brgy. Lucena, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	10/22/2018	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	11,880,000.00		11,880,000.00	11,284,670.80	11,284,670.80	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0047- Road Concreting, San Vicente, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	60 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,621,170.00	2,621,170.00	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0048-Road Concreting, Poto, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,990.00	4,701,990.00	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0049-Construction of Multi-Purpose Building (GYM) at Brgy. Pocat-Pocat, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,818,450.00	2,818,450.00	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0050-Construction of Multi-Purpose Building at Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,380.00	3,291,380.00	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0051-Construction of Multi-Purpose Building at Brgy. Sanglot, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	10/24-30/2018	10/31/2018	11/14/2018	11/14/2018	11/15/2018	11/16/2018	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,060.00	3,291,060.00	COA PICE BANTAY LANSANGAN	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018		
CY 2019 PROJECTS	19AG0052-Asphalt Overlay of Concordia, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/16/2018	11/20-26/2018	11/28/2018	12/10/2018	12/10/2018	12/11/2018	12/13/2018	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,402,079.08	9,402,079.08	COA PICE BANTAY LANSANGAN	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
CY 2019 PROJECTS	19AG0053-Asphalt Overlay of Germinal, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/16/2018	11/20-26/2018	11/28/2018	12/10/2018	12/10/2018	12/11/2018	12/13/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,403,142.37	9,403,142.37	COA PICE BANTAY LANSANGAN	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		

CY 2019 PROJECTS	19AG0054-Asset-Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Road Alaminos Lucap Road at Alaminos City, Pangasinan KO324+475-KO325+200	DPWH,1ST PED	PUBLIC BIDDING	11/16/2018	11/20-26/2018	11/28/2018	12/10/2018	12/10/2018	12/11/2018	12/13/2018	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	10,166,520.00		10,166,520.00	9,657,846.17	9,657,846.17	COA PICE BANTAY LANSANGAN	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
CY 2019 PROJECTS	19AG0055- Asphalt Overlay of Brgy. Caluyao to Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/16/2018	11/20-26/2018	11/28/2018	12/10/2018	12/10/2018	12/11/2018	12/13/2018	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	14,850,000.00		14,850,000.00	14,104,207.63	14,104,207.63	COA PICE BANTAY LANSANGAN	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
CY 2019 PROJECTS	19AG0056- Concrete of Road, Brgy. Bellenes, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	11/20-26/2018	11/28/2018	12/10/2018	12/10/2018	12/11/2018	12/13/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,985.00	4,701,985.00	COA PICE BANTAY LANSANGAN	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
CY 2019 PROJECTS	19AG0057-Widening of Permanent Bridges Embarcadero Bridge 2 (BO868L2) along Alaminos-Bolinao Road (Phase 2) at Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	34,889,960.00		34,889,960.00	33,145,000.00	33,145,000.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0058-Construction of Detachment Barracks, Office and Boat House with Ramp at Poblecion, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	5,445,000.00		5,445,000.00	5,172,190.00	5,172,190.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0059-Construction of Multi-Purpose Building at Brgy. Bued, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,000.00	1,880,000.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0060-Construction of Multi-Purpose Building at Tupa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,670.00	1,880,670.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0061-Construction/Improvement of Access Road Leading to Sual Navy Detachment, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,810.00	1,880,810.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0062-Rehabilitation of Local Roads at Brgy- Magaysay, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	1/29/2019	1/29/2019	1/30/2019	2/1/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,895.00	1,880,895.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0063-Construction /Improvement of Access Road Leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	19,600,000.00		19,600,000.00	18,619,246.74	18,619,246.74	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0064-Construction /Improvement of Bobonot-Tambobong Road Leading to Tambobong Beach, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	9,800,000.00		9,800,000.00	9,309,030.00	9,309,030.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		

CY 2019 PROJECTS	19AG0065-Construction /Improvement of Polidacion Iloilo Road Leading to Cabonspoon Beach, Brgy. Ilo-Ilo (Ilo-Ilo), Burges, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	160 C.D.		F.Y 2019 GAA	19,600,000.00		19,600,000.00		18,618,040.00		18,618,040.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0066-Construction/Improvement of Polidacion San Jose Namagpagagan-Imbo-Tondol Road Leading to Tondol Beach, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	9,800,000.00		9,800,000.00		9,310,000.00		9,310,000.00	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0067-Asset Preservation- Rehabilitation/Reconstruct on/Upgrading of Damaged Paved National Roads (KO303+400-KO305+000) at Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/26/2018	12/26/2018	12/28/2018	1/3/2019	6/24/2019	6/26/2019	6/27/2019	270 C.D.		F.Y 2019 GAA	48,215,020.00		48,215,020.00		45,801,140.95		45,801,140.95	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0068-Network Development-Road Widening-Pangasinan-Zambales Rd. (KO318+697- KO319+052- KO319+098- KO319+580) Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/23/2018	11/27-12/03/2018	12/5/2018	12/17/2018	12/17/2018	12/18/2018	12/19/2018	6/24/2019	6/26/2019	6/27/2019	240 C.D		F.Y 2019 GAA	29,400,000.00		29,400,000.00		27,927,182.05		27,927,182.05	COA PICE BANTAY LANSANGAN	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018		
CY 2019 PROJECTS	19AG0069-Network Development-Road Widening-Alaminos-Bolinao Road (KO324+699- KO324+634) at Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/28/2018	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018	5/14/2019	5/15/2019	5/16/2019	135 C.D.		F.Y 2019 GAA	24,500,000.00		24,500,000.00		23,274,702.23		23,274,702.23	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
CY 2019 PROJECTS	19AG0070-Network Development-Road Widening-Bani-Agno Road (KO34790-KO345+300) at Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/28/2018	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018				180 C.D.		F.Y 2019 GAA	82,841,360.00		82,841,360.00		77,492,361.93		77,492,361.93	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		Waiting for the release of CY 2019 GAA
CY 2019 PROJECTS	19AG0071-Construction (Completion) of Multi-Purpose Building at Brgy. Baruan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,595.00		1,880,595.00	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
CY 2019 PROJECTS	19AG0072-Construction (Completion) of Multi-Purpose Building at Brgy. Hermosa, Dadi, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,820,950.00		2,820,950.00	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
CY 2019 PROJECTS	19AG0073-Construction (Completion) of Multi-Purpose Building at Brgy. Macabobon, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,670.00		1,880,670.00	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		
CY 2019 PROJECTS	19AG0074-Construction (Completion) of Multi-Purpose Building at Brgy. Tugui Grande, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/03-09/2018	12/10/2018	12/21/2018	12/21/2018	12/26/2018	12/27/2018	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,821,200.00		2,821,200.00	COA PICE BANTAY LANSANGAN	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018		

CY 2019 PROJECTS	19AG0075-Network Development-Road Widening-Alamnos, Cdr Road Ct. 000- Ct. 285 at Alamnos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/11/2018	12/17-23/2018	12/26/2018	1/7/2019	1/7/2019	1/9/2018	1/11/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	8,379,000.00		8,379,000.00		7,960,887.90		7,960,887.90	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0076-Construction of Multi-Purpose Building at Barangay Dacap Norte, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,895.00		1,880,895.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0077-Construction of Multi-Purpose Building at Brgy. Pogoruc, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/17-23/2018	12/26/2018	1/7/2019	1/7/2019	1/9/2018	1/11/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,881,198.00		1,881,198.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0078-Construction of Multi-Purpose Building at Brgy. Limnangan, Alamnos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/17-23/2018	12/26/2018	1/7/2019	1/7/2019	1/9/2018	1/11/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,790.00		1,880,790.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0079-Construction of Multi-Purpose Building at Brgy. Ilog-Malino, Bolinas, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/17-23/2018	12/26/2018	1/7/2019	1/7/2019	1/9/2018	1/11/2018	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00		3,291,403.54		3,291,403.54	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0080-Construction of Multi-Purpose Building (P-2) at Brgy. Anabalani, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/17-23/2018	12/26/2018	1/7/2019	1/7/2019	1/9/2018	1/11/2018	5/14/2019	5/15/2019	5/16/2019	90 C.D		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,600.00		1,880,600.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0081-Construction of Seawall at Brgys. Polacion and Ceto, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/11/2018	01/11-17/2019	1/18/2019	1/31/2019	1/31/2019	2/4/2019	2/6/2019	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	49,000,000.00		49,000,000.00		46,549,990.00		46,549,990.00	COA PICE BANTAY LANSANGAN	1/8/2019	1/8/2019	1/8/2019	1/8/2019	1/8/2019		
CY 2019 PROJECTS	19AG0082-Construction of Flood Control Mitigation Facilities along Bayambang River, Brgy. Bayambang, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/13/2018	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	240 C.D.		F.Y 2019 GAA	49,000,000.00		49,000,000.00		46,549,671.74		46,549,671.74	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0083-Construction of Flood Control Mitigation Facilities along Mayom River, Brgy. Maya, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/13/2018	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	240 C.D.		F.Y 2019 GAA	49,000,000.00		49,000,000.00		46,549,657.54		46,549,657.54	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		

CY 2019 PROJECTS	19AG0084-Construction of Multi-Purpose Building at Brgy. Cabatuan, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,650.00	1,880,650.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0085-Rehabilitation of Multi-Purpose Building at Brgy. Magalong, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,000.00	1,880,000.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0086-Road Concreting with Port Rehabilitation, Victory, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,510.00	4,701,510.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0087-Road Concreting with Port, Brgy. Daboy-Daboy, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,210.00	2,821,210.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0088-Road Concreting Brgy. Road in Brgy. Pobocan to Magasaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/13/2018	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	5/14/2019	5/15/2019	5/16/2019	60 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,403,790.00	9,403,790.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0089-Construction of 3 Barrel Reinforced Concrete Box Culvert, Tambac, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/13/2018	12/19-25/2018	12/28/2018	1/9/2019	1/9/2019	1/11/2019	1/14/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	7,920,000.00		7,920,000.00	7,603,195.00	7,603,195.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0090-Construction of Multi-Purpose Building (Coast Guard), Magaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,881,221.27	1,881,221.27	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0091-Construction of Multi-Purpose Building (Coast Guard) Cato, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,395.00	1,880,395.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0092-Construction of Bypass and Overpass Road, Alaminos-Bani Bypass Road Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/14/2018	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	5/14/2019	5/15/2019	5/16/2019	270 C.D.		F.Y 2019 GAA	34,300,000.00		34,300,000.00	32,996,600.00	32,996,600.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0093-Bridge-Retrofitting/Strengthening of Bayambang Dr. (BOO693.2) along Pangasinan-Zambales Road, Brgy. Bayambang, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/14/2018	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	14,376,600.00		14,376,600.00	13,772,780.00	13,772,780.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0094-Construction of Flood Control Structures along Alaminos River Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/14/2018	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	5/14/2019	5/15/2019	5/16/2019	240 C.D.		F.Y 2019 GAA	60,246,880.00		60,246,880.00	57,927,370.00	57,927,370.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		

CY 2019 PROJECTS	19AG0095-Construction of Flood Mitigation Facilities along Alaminos River (Calatagan Section) Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/14/2018	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	14,700,000.00		14,700,000.00	13,964,990.00	13,964,990.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		
CY 2019 PROJECTS	19AG0096-Road Concreting of (going to Housing Projects)Brgy. Guiguiwaten, Luciente I, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/14/2018	12/21-27/2018	12/28/2018	1/11/2019	1/11/2019	1/14/2019	1/16/2019				240 C.D.		F.Y 2019 GAA	26,730,000.00		26,730,000.00	25,393,490.00	25,393,490.00	COA PICE BANTAY LANSANGAN	12/5/2018	12/5/2018	12/5/2018	12/5/2018	12/5/2018		Waiting for the release of CY 2019 GAA
CY 2019 PROJECTS	19AG0097-Construction/ Improvement of Access Road leading to Picoabuan Seaport Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,980.00	4,701,980.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0098-Construction/ Improvement of Access Road leading to Bolinao Navy Detachment Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,950.00	1,880,950.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0099-Construction of Detachment Barracks, Office and Boat House with Ramp at Bolinao Navy Detachment, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19/2018	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	5,445,000.00		5,445,000.00	5,172,130.00	5,172,130.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0100-Construction of Two-Storey Building (DPWH Standard Design) Pangasinan 1 st District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19/2018	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	180 C.D.		F.Y 2019 GAA	31,402,520.00		31,402,520.00	29,842,270.00	29,842,270.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0101-Construction (Completion) of Multi-Purpose Building at Anda National High School, Sabtig, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,990.00	4,701,990.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0102-Construction of Multi-Purpose Building at Brgy. Macayayewen, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,350,980.00	2,350,980.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0103-Construction of Multi-Purpose Building at Brgy. Pinal, Dand, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	90 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,350,830.00	2,350,830.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0104-Construction of Multi-Purpose Building at Brgy. Pobacion, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	12/19/2018	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	210 C.D.		F.Y 2019 GAA	5,445,000.00		5,445,000.00	5,171,660.00	5,171,660.00	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		
CY 2019 PROJECTS	19AG0105-Construction of Multi-Purpose Building at San Roque Elementary School, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	12/28/2018-01/03/2019	1/4/2019	1/16/2019	1/16/2019	1/17/2019	1/18/2019	5/14/2019	5/15/2019	5/16/2019	150 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,238.76	1,880,238.76	COA PICE BANTAY LANSANGAN	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018		

CY 2019 PROJECTS	19AG0106-Construction of Multi-Purpose Building at Barangay Cabungen, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00		3,291,750.00		3,291,750.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0107-Concreting of Road, Barangay San Jose, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,775.00		1,880,775.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0108-Road Concreting, Barangay San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,730.00		1,880,730.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0109-Road Concreting, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,586.85		1,880,586.85	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0110-Road Concreting, Brgy. Torlor, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/09-15/2019	1/17/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,702,404.77		4,702,404.77	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0111-Concreting of Road, Barangay Dolosan, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,821,490.00		2,821,490.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0112-Road Concreting Tondol (Canlogan), Anda, Pangasinan at Barangay Tondol, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00		3,761,990.00		3,761,990.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0113-Road Concreting, Gamita to San Vicente, Bani, Pangasinan at Barangay Gamita, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,821,140.00		2,821,140.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0114-Concreting of Road, Barangay Tugui Grande, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,640.00		1,880,640.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0115-Concreting of Road, Barangay Carot (Marampay to Minas Road), Anda, Pangasinan at Barangay Carot, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/04/019	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	5,940,000.00		5,940,000.00		5,642,990.00		5,642,990.00	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0116-Construction of Multi-Purpose Building at Brgy. Dacap Sur, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,940.47		1,880,940.47	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		

CY 2019 PROJECTS	19AG0117-Concreting of Road, Barangay Baling, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,821,454.04		2,821,454.04	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0118-Construction of Multi-Purpose Building at Brgy. Carot, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	01/11-17/2019	1/18/2019	3/5/2019	3/5/2019	3/6/2019	3/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00		2,821,305.71		2,821,305.71	COA PICE BANTAY LANSANGAN	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
CY 2019 PROJECTS	19AG0119-Construction of Multi-Purpose Building at Brgy. Polacion, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00		3,291,725.00		3,291,725.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0120-Construction of Multi-Purpose Building at Brgy. Nangalisan, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,795.00		1,880,795.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0121-Construction of Multi-Purpose Building at Magpaytay Elementary School, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,692.72		1,880,692.72	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0122-Construction of Multi- Purpose Building at Brgy. Magaysay Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00		3,291,518.68		3,291,518.68	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0123-Construction of Multi- Purpose Building at Brgy. Baguim, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00		1,880,544.50		1,880,544.50	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0124-Construction of Multi- Purpose Building at Brgy. Alibon, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00		3,291,523.68		3,291,523.68	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0125-Improvement of Roads, Goyden, Bolinao, Pangasinan at Brgy. Goyden, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,702,245.00		4,702,245.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0126-Concreting of Road at Brgy. Goyden, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,701,990.00		4,701,990.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0127-Concreting of Road at Brgy. Dewey, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00		4,702,467.83		4,702,467.83	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		

CY 2019 PROJECTS	19AG0128-Concreting of Road at Brgy. Sta Maria, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	2,970,000.00			2,970,000.00			2,821,200.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0129-Road Concreting at Brgy. Dulacac, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00			1,880,685.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0130-Concreting of Road at Brgy. Viga, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00			4,950,000.00			4,702,183.20	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0131-Concreting/Rehabilitation of Road at Brgy. Bangan-Oda, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00			4,950,000.00			4,701,980.00	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0132-Road Concreting at Brgy. Calombuyan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00			3,960,000.00			3,761,742.60	COA PICE BANTAY LANSANGAN	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
CY 2019 PROJECTS	19AG0133-Construction/Repair/Rehab of Local Roads at Brgy. Victoria, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00			1,880,883.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0134-Construction/Repair/Rehab of Local Roads at Brgy. Villacorta, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00			1,897,001.99	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0135-Construction/Repair/Rehab of Local Roads at Brgy. Hagpaytay, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00			1,880,749.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0136-Construction/Repair/Rehab of Local Roads at Brgy. Calombuyan, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00			1,880,975.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		

CY 2019 PROJECTS	19AG0137-Construction/Repair/Rehab of Local Roads at Brgy. Baybay Norte, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00	1,880,770.00		1,880,770.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0138-Construction/Repair/Rehab of Local Roads at Brgy. Capantolan, Sual, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00	1,880,945.00		1,880,945.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0139-Concreting of Barangay Tara, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,475,000.00			2,475,000.00	2,350,900.00		2,350,900.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0140-Concreting of Road, Barangay San Vicente, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/14/2019	5/14/2019	5/15/2019	5/17/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00	1,880,604.00		1,880,604.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0141-Road Concreting, Monastery Road, Luna, Bolinao, Pangasinan at Brgy. Luna, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00			1,980,000.00	1,880,795.00		1,880,795.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0142-Concreting of Barangay Cahuyo (Lubigan), Bolinao, Pangasinan at Barangay Cahuyo, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,475,000.00			2,475,000.00	2,351,225.00		2,351,225.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0143-Road Concreting, San Jose (Baranoy), Anda, Pangasinan at Brgy. San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00			2,970,000.00	2,821,350.00		2,821,350.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0144-Road Concreting, San Juan, Agno, Pangasinan at Barangay San Juan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00			2,970,000.00	2,821,306.95		2,821,306.95	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0145-Road Concreting, Gayusan to Baruan, Agno, Pangasinan at Brgy. Gayusan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00			3,960,000.00	3,761,740.10		3,761,740.10	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0146-Road Concreting, Namatucan to Alibon, Agno, Pangasinan at Barangay Namatucan, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00			3,960,000.00	3,761,811.11		3,761,811.11	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0147-Road Concreting, (Birdland) Arnedo, Bolinao, Pangasinan at Brgy. Arnedo, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00			4,950,000.00	4,702,245.00		4,702,245.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		

CY 2019 PROJECTS	19AG0148-Concreting of Road, Brgy. Brabellan, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,702,252.50		4,702,252.50	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0149-Concreting of Barangay Zaragoza to Scopet, Bolinao, Pangasinan at Barangay Zaragoza Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,990.00		4,701,990.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0150-Concreting of Barangay Zaragoza to Gagaban-Scopet, Bolinao, Pangasinan at Barangay Zaragoza Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/01-7/2019	3/7/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,702,245.00		4,702,245.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0151-Road Concreting, Poblacion (Braganza Village), Alaminos City, Pangasinan at Barangay Poblacion, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	06/06-12/2019	6/14/2019	6/26/2019	6/26/2019	6/27/2019	6/27/2019	6/28/2019	7/1/2019	7/2/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,620.55		3,761,620.55	COA PICE BANTAY LANSANGAN	5/27/2019	5/27/2019	5/27/2019	5/27/2019	5/27/2019		
CY 2019 PROJECTS	19AG0152-Road Concreting, Masidem, Bani, Pangasinan at Brgy. Masidem, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,782.30		1,880,782.30	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0153-Road Concreting, San Miguel, Bani, Pangasinan at Brgy. San Miguel, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,568.76		3,761,568.76	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0154-Road Concreting, Balingasay to Nukez Road, Bolinao, Pangasinan at Brgy. Balingasay, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,412.00		3,761,412.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0155- Road Concreting, Brgy. Magaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	3/1/2019	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	5/27/2019	5/28/2019	5/29/2019	60 C.D.		F.Y 2019 GAA	7,920,000.00		7,920,000.00	7,523,183.00		7,523,183.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0156-Construction of Drainage, Bolaney, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,579.00		3,761,579.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0157-Construction of Multi-Purpose Building at Cayucay, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,370.00		3,291,370.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		

CY 2019 PROJECTS	19AG0158-Construction of Multi-Purpose Building at Goyoden Elementary School, Goyoden, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,598.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0159-Construction of Multi-Purpose Building at Villacorta, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,530.96	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0160-Construction of Multi-Purpose Building (Coast Guard) Jst Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,349,990.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0161-Road Concreting, Tupa, Bolinao, Pangasinan at Brgy. Tupa, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	3/1/2019	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,403,985.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0162-Concreting of Road, Barangay Cabinuangan, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	3/1/2019	03/04-10/2019	3/11/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,404,930.24	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0163-Construction of Multi-Purpose Building at Bisocol, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,539.50	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0164-Construction of Multi-Purpose Building at Brgy. Pollocan, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,794.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0165-Construction of Multi-Purpose Building (Perimeter Fence) at Sabangan Elementary School, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,400.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0166-Construction of Multi-Purpose Building Philippine National Police Regional Mobile Force Battalion at Brgy. Brgy. Hermosa, Dasol Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,350,745.50	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0167-Construction of Multi-Purpose Building, San Jose, Anda, Pangasinan (Gym) at Brgy. San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,694.50	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		

CY 2019 PROJECTS	19AG0168-Construction of Multi-Purpose Building at Brgy. Amandiego, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,083.00	2,821,083.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0169-Construction (Completion) of Multi-Purpose Building, San Jose National High School, Barangay San Jose, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,195.00	2,821,195.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0170-Construction of Multi-Purpose Building at Brgy. Balingasay, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,531.77	3,291,531.77	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0171-Construction of Multi-Purpose Building (Alaminos City Farmers Fisheries & Irrigators Federation, Inc.) at Brgy. San Antonio, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,792,184.47	3,792,184.47	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0173-Construction of Multi-Purpose Building at Brgy. Amedo, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	06/06-12/2019	6/14/2019	6/26/2019	6/26/2019	6/27/2019	6/27/2019	8/9/2019	8/14/2019	8/15/2019	180 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,759.20	3,761,759.20	COA PICE BANTAY LANSANGAN	5/27/2019	5/27/2019	5/27/2019	5/27/2019	5/27/2019		Request for modification since there is no Brgy Amedo in Bani, Pangasinan
CY 2019 PROJECTS	19AG0174-Construction of Multi-Purpose Building (Bani Water District) at Brgy. Pobacion, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,759.62	1,880,759.62	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0175-Construction of Multi-Purpose Building at Ambababay, bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,603.00	1,880,603.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0176-Construction of Multi-Purpose Building at Aprao, bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,845.00	1,880,845.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0177-Construction of Hanging Bridge at Barangay San Isidro, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	3/1/2019	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	120 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,403,980.00	9,403,980.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0178-Rehabilitation of Multi-Purpose Building at Tiep Elementary School, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	06/06-12/2019	6/14/2019	6/26/2019	6/26/2019	6/27/2019	6/27/2019	6/28/2019	7/1/2019	7/2/2019	105 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,351,245.13	2,351,245.13	COA PICE BANTAY LANSANGAN	5/27/2019	5/27/2019	5/27/2019	5/27/2019	5/27/2019		

CY 2019 PROJECTS	19AG0179-Construction of Multi-Purpose Building, Brgy. Sta. Maria, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,351,177.08	2,351,177.08	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0180-Construction of Multi-Purpose Building, Alaminos City National High School, Barangay Magaysay, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,675.00	1,880,675.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0181-Construction of Multi-Purpose Building, Barangay Lucas, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,920.62	1,880,920.62	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0182-Construction of Multi-Purpose Building, Tagudin Elementary School, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,975.50	2,820,975.50	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0183-Construction of Multi-Purpose Building (Gym), Balingasay National High School, Bolinao Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,531.77	3,291,531.77	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0186-Construction of Multi-Purpose Building, Barangay Palamis, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	03/05-11/2019	3/12/2019	5/20/2019	5/20/2019	5/21/2019	5/23/2019	6/24/2019	6/26/2019	6/27/2019	210 C.D.		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,510.00	4,701,510.00	COA PICE BANTAY LANSANGAN	2/28/2019	2/28/2019	2/28/2019	2/28/2019	2/28/2019		
CY 2019 PROJECTS	19AG0187-Construction of Multi-Purpose Building at Brgy. Papallan, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,789.44	2,820,789.44	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0188-Construction of Multi-Purpose Building at Barangay Mai-Ong, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,993.00	2,820,993.00	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0189-Construction of Multi-Purpose Building at Barangay Don Matias, Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,519.25	2,820,519.25	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0190-Construction of Multi-Purpose Building at Barangay Culang, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,990.00	2,820,990.00	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		

CY 2019 PROJECTS	19AG0191- Construction of Multi-Purpose Building at Barangay Doliman, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,369.75		1,880,369.75	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0192- Construction of Multi-Purpose Building at Barangay Centro Toma, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,044.45		2,821,044.45	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0193- Construction of Multi-Purpose Building at Barangay Caabangan, Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,734.51		1,880,734.51	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0194- Construction of Multi-Purpose Building at Barangay Tara, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	150 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,985.00		2,820,985.00	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0195-Road Concreting, Liwa-Liwa to Balingasay, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,444.50		2,821,444.50	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0196-Road Concreting, Luciente I, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/10/2019	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	90 C.D.		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,403,829.80		9,403,829.80	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0197-Road Concreting, Brgy. Awile, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,773.50		1,880,773.50	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0198-Road Concreting, Brgy. Goyoden (Macber Road), Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,500.00		3,761,500.00	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0199-Road Concreting, Brgy. Amado, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/10/2019	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	5,940,000.00		5,940,000.00	5,642,844.75		5,642,844.75	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0200-Road Concreting, Sitio Gomato, Salad-Victory, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	60 C.D.		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,926.23		3,761,926.23	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		

CY 2019 PROJECTS	19AG0201-Concreting of Road, Brgy. Magsaysay, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,431.88		2,821,431.88	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0202-Road Concreting, Brgy. Tipor, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,419.39		2,821,419.39	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0203-Concreting of Road, Brgy. Culang, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45 C.D.		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,369.30		2,821,369.30	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0204-Concreting of Road, Brgy. Poblacion to Brgy. San Vicente, Dasol Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	60		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,702,181.38		4,702,181.38	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0205-Construction of Box Culvert, Brgy. Catungi, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	75		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,761.48		4,701,761.48	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0206-Construction of Box Culvert, Sitio Labrang, Poblacion, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	05/14-20/2019	5/23/2019	6/4/2019	6/4/2019	6/6/2019	6/7/2019	6/24/2019	6/26/2019	6/27/2019	45		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,810.00		1,880,810.00	COA PICE BANTAY LANSANGAN	5/8/2019	5/8/2019	5/8/2019	5/8/2019	5/8/2019		
CY 2019 PROJECTS	19AG0207-Rehabilitation of Multi-Purpose Building, Barangay Luciente I, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	105		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,351,000.00		2,351,000.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0208-Construction of Multi-Purpose Building (Balingasay Elementary School Gym), Barangay Balingasay, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	150		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,820,490.00		2,820,490.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0209-Construction of Various Drainage, Brgy. Poblacion, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	07/18-24/2019	7/26/2019	8/8/2019	8/8/2019	8/9/2019	8/13/2019	8/14/2019	8/15/2019	8/16/2019	75		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,425.00		3,761,425.00								
CY 2019 PROJECTS	19AG0210-Road Concreting with Box Culvert, Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/21/2019	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,404,018.20		9,404,018.20	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		

CY 2019 PROJECTS	19AG0211- Construction of Multi-Purpose Building at Poto Elementary School, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	105		F.Y 2019 GAA	2,475,000.00		2,475,000.00	2,350,275.00		2,350,275.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0212- Construction of Multi-Purpose Building, (Barangay Hall and Plaza) at Barangay Arnedo, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	180		F.Y 2019 GAA	3,960,000.00		3,960,000.00	3,761,400.00		3,761,400.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0213-Road Opening and Concreting, Liwa-liwa to Arnedo Road, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/21/2019	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,404,339.00		9,404,339.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0214-Road Opening and Concreting, Bolaney, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	60		F.Y 2019 GAA	4,950,000.00		4,950,000.00	4,701,747.50		4,701,747.50	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0215-Road Concreting, Liwa-Liwa to Arnedo Bypass Road, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/21/2019	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	9,900,000.00		9,900,000.00	9,404,449.30		9,404,449.30	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0216-Concreting of Core Local Access Road at Sitio Bamban Norte, Brgy. Bamban, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	45		F.Y 2019 GAA	2,970,000.00		2,970,000.00	2,821,474.50		2,821,474.50	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0218- Construction of Multi-Purpose Building at Barangay Malacapas, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,544.50		1,880,544.50	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0219- Construction of Multi-Purpose Building at Luac Elementary School, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,025.00		1,880,025.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0220- Construction of Multi-Purpose Building at Cato National High School, Infanta, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	n/a	05/27-06/02/2019	6/3/2019	6/17/2019	6/17/2019	6/19/2019	6/21/2019	6/24/2019	6/26/2019	6/27/2019	90		F.Y 2019 GAA	1,980,000.00		1,980,000.00	1,880,390.00		1,880,390.00	COA PICE BANTAY LANSANGAN	5/15/2019	5/15/2019	5/15/2019	5/15/2019	5/15/2019		
CY 2019 PROJECTS	19AG0221- Construction of 3 Barrel Reinforced Concrete Box Culvert Tambac-Viga, Dasol, Pangasinan at Brgy. Tambac, Dasol, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	5/31/2019	06/05-11/2019	6/14/2019	6/26/2019	6/26/2019	6/27/2019	6/27/2019	6/28/2019	7/1/2019	7/2/2019	150		F.Y 2019 GAA	7,920,000.00		7,920,000.00	7,522,644.50		7,522,644.50	COA PICE BANTAY LANSANGAN	5/27/2019	5/27/2019	5/27/2019	5/27/2019	5/27/2019		
Total Alloted Budget of Procurement Activities																	Php1,528,797,120.00		Php1,450,316,447.30											
Total Contract Price of Procurement Activities Conducted																														
Total Savings (Total Allocated Budget-Total Contract Price																														

ON GOING PROCUREMENT ACTIVITIES

CY 2019 PROJECTS	19AG0185- Construction of Multi- Purpose Building, Barangay Macabit, Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	N/A	06/24-30/2019	7/3/2019	7/15/2019	7/15/2019	7/17/2019	7/19/2019	7/22/2019	7/23/2019	7/24/2019	180 C.D.		F.Y 2019 GAA	3,465,000.00		3,465,000.00	3,291,731.45		3,291,731.45	COA PICE BANTAY LANSANGAN	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019										
CY 2019 PROJECTS	19AG0217-Asphalt Overlay along Pangasinan- Zambales Road KO293+000- KO296+000 with exception Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	6/18/2019	06/24-30/2019	7/3/2019	7/15/2019	7/15/2019	7/17/2019	7/19/2019	7/22/2019	7/23/2019	7/24/2019	90		F.Y 2019 GAA	49,500,000.00		49,500,000.00	47,024,900.00		47,024,900.00	COA PICE BANTAY LANSANGAN	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019										
CY 2019 PROJECTS	19AG0222- Construction of New Bridge Beside Don Marcelo Nagal Bridge leading to White Beaches, Caves, Waterfalls, and other Tourist Destinations, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	6/18/2019	06/24-30/2019	7/3/2019	7/15/2019	7/15/2019	7/17/2019	7/19/2019	7/22/2019	7/23/2019	7/24/2019	300		F.Y 2019 GAA	61,760,000.00		61,760,000.00	58,671,450.00		58,671,450.00	COA PICE BANTAY LANSANGAN	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019										
Total Allocated Budget of On-going Procurement Activities																		114,720,000.00																				

Prepared By:

EUSEBIO L. SORIANO, JR.
Head, Procurement Unit / SAC Secretariat

Recommended for Approval By:


BERNARDO A. ALTA
SAC Pangasinan

Approved:


BUREAU OF ROADS
CHIEF ENGINEER