

Annex A
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT for the 1st Semester of CY 2019

NO	Code (UACS/PAS)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITIES					SOURCE OF FUND	ESTIMATED BUDGET (PHP)		REMARKS	
					Advertise at B	Prebid Conference	Submission of Bids	Notice of Award	Contract Signing		TOTAL	MOOE		CO
1	19PC0013	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES BLAHO 1 BRIDGE (BAGABO) ALONG KALAGAN RIVER, CALAMANSAN -10005 MONTE RODEO, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	October 16 - November 05, 2018	October 24, 2018	November 07, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 6,456,815.00		₱ 6,456,815.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
2	19PC0016	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES MAGNUS BRIDGE (BAGABO) ALONG CALAMANSAN RIVER, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	October 16 - November 05, 2018	October 24, 2018	November 07, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 8,119,509.99		₱ 8,119,509.99	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
3	19PC0020	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES MASUNG BRIDGE (BAGABO) ALONG CALAMANSAN RIVER, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	October 16 - November 05, 2018	October 24, 2019	November 07, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 7,998,335.00		₱ 7,998,335.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
4	19PC0021	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES PLOTOL BRIDGE (BAGABO) ALONG KALAGAN RIVER, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	October 16 - November 05, 2018	October 24, 2019	November 07, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 7,720,000.00		₱ 7,720,000.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
5	19PC0023	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES SALAGINTING BRIDGE (BAGABO) ALONG CALAMANSAN RIVER, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	October 16 - November 05, 2018	October 24, 2018	November 07, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 13,306,385.00		₱ 13,306,385.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
6	19PC0001	PACKAGE 1: ASSET PRESERVATION PROGRAM: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SURF, SLOPE COLLAPSE AND LANDSLIDE (SECONDARY ROADS) KALAGAN- PLOTOL- LUMA- OSAWANA RD. 1.) K0023+446-K0024+112, 2.) K0026+1-072) K0026+1-006) 3.) K0026+278-K0028+331 (RS) K0026	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018	June 28, 2019	July 11,2019	GAA 2019	₱ 22,019,999.92		₱ 22,019,999.92	Notice to Proceed: July 17,2019 Effectivity: July 23,2019
7	19PC0026	CONSTRUCTION OF BARROBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER (STA. 0+000- STA. 0+500) BARROBOC STA. MANUELA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018			GAA 2019	₱ 96,500,000.00		₱ 96,500,000.00	awaiting for the release of fund
8	19PC0027	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM CONSTRUCTION OF CALAMANSAN FLOOD CONTROL, STA. FILIPINA, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
9	19PC0030	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM CONSTRUCTION OF SABANGAN FLOOD CONTROL ALONG APAYAO RIVER, SABANGAN CALAMANSAN APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
10	19PC0032	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS, CONSTRUCTION OF AHEAD FLOOD CONTROL, APAYAO, INWATUTSAN, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2019	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 16,705,080.00		₱ 16,705,080.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019
11	19PC0033	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS, CONSTRUCTION OF ALAWAN- INASI- BLUPUR FLOOD CONTROL, CALAMANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018	June 28, 2019	July 11,2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: July 17,2019 Effectivity: July 23,2019
12	19PC0038	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL ALONG TINGOG BRIDGE, APAYAO, TINGOG LUMA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06- December 26, 2018	December 14, 2018	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Notice to Proceed: June 4,2019 Effectivity: June 10,2019

13	19PC0039	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE ALONG APAYAO-ABULUG RIVER BASIN, STA. 1+499 – 2+299, SIPA, STA. MARCELA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018			GAA 2019	₱ 86,850,000.00		₱ 86,850,000.00	awaiting for the release of fund
14	19PC0002	ASSET-PRESERVATION- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG APAYAO (CALANSAN)- ILOCOS NORTE ROAD, K0621+015)- K0621+085	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018	June 24, 2019	July 9, 2019	GAA 2019	₱ 54,811,027.81		₱ 54,811,027.81	Notice to Proceed: July 15,2019 Effectivity- July 22,2019
15	19PC0003	ASSET-PRESERVATION- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG APAYAO - ILOCOS NORTE ROAD, K0722+875-K0723+010	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018	June 24, 2019	July 9, 2019	GAA 2019	₱96,017,441.39		₱96,017,441.39	Notice to Proceed: July 15,2019 Effectivity- July 22,2019
16	19PC0010	NETWORK DEVELOPMENT- PAVING OF UNPAVED ROAD ALONG CLAVERIA- CALANSAN-KABUGAO ROAD K0674 +323 -K0674+834.07, K0698+ 261-K0699+000, CALANSAN, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018			GAA 2019	₱ 62,339,000.00		₱ 62,339,000.00	awaiting for the release of fund
17	19PC0031	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, CONSTRUCTION OF SAN SEBASTIAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER SAN, SEBASTIAN, LUNA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
18	19PC0037	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL, CONSTRUCTION OF FLOOD CONTROL ALONG CABATACAN BRIDGE, CABATACAN, PUDTOL, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
19	19PC0042	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION SAN CARLOS- NIEVA- MARCELA ROAD LEADING TO BACOT LAKE, STA. MARCELA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 06– December 26, 2018.	December 14, 2018;	December 26, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
20	19PC0045	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DIAGUHAN- SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA APAYAO	CONSTRUCTION	PUBLIC BIDDING	January 04- January 24, 2019.	January 14, 2019;	January 24, 2019	May 14, 2019	May 29,2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
21	19PC0041	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION LIDIA- LALANGSAN ROAD LEADING TO HUOTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 07– December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 17,540,000.00		₱ 17,540,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
22	19PC0047	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PAMAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND CO-CONUT STA. MARCELA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 07– December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	₱9,800,000.00		₱9,800,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
23	19PC0050	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN JOSE-SAN SEBASTIAN-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 07– December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
24	19PC0054	NETWORK DEVELOPMENT- PAVING OF UNPAVED ROADS- TERTIARY ROADS CLAVERIA- CALANSAN-KABUGAO ROAD STA.K0716+277-K0716+027, CALANSAN APAYAO	CONSTRUCTION	PUBLIC BIDDING	December 07– December 27, 2018.	December 14, 2018;	December 27, 2018			GAA 2019	₱ 80,191,500.00		₱ 80,191,500.00	awaiting for the release of fund

25	19PC00007	CONSTRUCTION OF MISSING LINKS, NEW ROADS PIDOTI-CARASI-CALANSAN ROAD 0+000-4+000 CALANSAN ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	June 24, 2019	July 9, 2019	GAA 2019	P 96,500,000.00		P 96,500,000.00	Notice to Proceed: July 15,2019 Effectivity- July 22,2019
26	19PC00012	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES BIBULAYAN BRIDGE (B04215L2) ALONG KAUUGAO-PUDTOL- LUNA-CAGAYAN BORY. ROAD, PUDTOL, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	January 22, 2019	May 14, 2019	May 20,2019	GAA 2019	P8,037,960.00		P8,037,960.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
27	19PC00014	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES BINOT BRIDGE 2 (B00997L2) ALONG ARAVAO (CALANSAN)- LOCOS NORTE ROAD, CALANSAN ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 20,2019	GAA 2019	P 7,535,219.99		P 7,535,219.99	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
28	19PC00018	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES MATIALA BRIDGE 2 (B01057L2) ALONG CLAVERIA-CALANSAN ROAD, CALANSAN, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	January 22, 2019	May 14, 2019	May 29,2019	GAA 2019	P 8,009,540.00		P 8,009,540.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
29	19PC00019	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES MATON BRIDGE (B02631L2) ALONG KAUUGAO-PUDTOL-LUNA-CAGAYAN- BORY. ROAD PUDTOL, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	P 6,706,139.99		P 6,706,139.99	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
30	19PC00040	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION KABANGWALEN ROAD LEADING TO VILAMOR FALLS, LUNA ARAVAO	CONSTRUCTION	PUBLIC BIDDING	January 04- January 24, 2019.	January 14, 2019;	January 24, 2019	May 14, 2019	May 29,2019	GAA 2019	P 17,640,000.00		P 17,640,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
31	19PC00044	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TURKOD-BAYUSAO ROAD LEADING TO BAYUSAO WATERFALLS STA. K0000+000-K0000+855, LUNA ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	P 17,640,000.00		P 17,640,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
32	19PC00055	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF POBLACION FLOOD CONTROL ALONG ARAVAO RIVER, POBLACION CALANSAN, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	June 28, 2019	July 11,2019	GAA 2019	P 24,500,000.00		P 24,500,000.00	Notice to Proceed: July 17,2019 Effectivity- July 23,2019
33	19PC00024	BRIDGE RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES TABUAN BRIDGE 1 (B04280L2) ALONG ARAVAO (CALANSAN)- LOCOS NORTE ROAD CALANSAN ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 07- December 27, 2018.	December 14, 2018;	December 27, 2018	May 14, 2019	May 29,2019	GAA 2019	P 9,035,295.00		P 9,035,295.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
34	19PC00004	ASSET PRESERVATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES, TERTIARY ROADS, ATAGA - STA. MARCELA - FLOVA - LASAM ROAD, FLOVA, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	January 11- January 31, 2019.	January 21, 2019;	February 07, 2019	June 28, 2019	July 11,2019	GAA 2019	P 19,277,704.74		P 19,277,704.74	Notice to Proceed: July 17,2019 Effectivity- July 23,2019
35	19PC00005	ASSET PRESERVATION REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (TERTIARY ROADS) ALONG CLAVERIA-CALANSAN-KAUUGAO RD. K0060+115-K0060+1230 CALANSAN, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 08 - December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29,2019	GAA 2019	P44,100,000.00		P44,100,000.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019
36	19PC00006	NETWORK DEVELOPMENT - ROAD WIDENING - SECONDARY ROADS KAUUGAO- PUDTOL, LUNA - CAGAYAN BORY RD. K0079+750 - K0080+174, K0080+183 - K0080+356, PUDTOL, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 08 - December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29,2019	GAA 2019	P 21,221,900.00		P 21,221,900.00	Notice to Proceed: June 4,2019 Effectivity- June 10,2019

37	19PC0046	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (DODIA LOBELA VIOJA ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES PUSTOL, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 08 – December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29, 2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
38	19PC0049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN CARLOS PALM-WALLING ROAD IN SUPPORT OF CASSAVA, COFFEE, RICE, MANIQUIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELTA, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 08 – December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29, 2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
39	19PC0051	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SANTA MARIA-WALLING ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, COFFEE, AND TOURISM INDUSTRIES, FLOSA, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	January 11 - January 31, 2019.	January 21, 2019;	February 07, 2019	May 14, 2019	May 29, 2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
40	19PC0052	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DESIGNATED TOURISM DESTINATIONS SANTA FILICENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFE, CACAO, PINEAPPLE, STRA, KI000+100-KI000+855, CALANSAN, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	December 08 – December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29, 2019	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
41	19PC0053	Construction of DMNH Area Shop Building, Ayungo 2nd District Engineering Office, Lupa, Agusan (CONSTRUCTION OF MOTOR POOL, PAVANNA, LUPA, ARAVAO)	CONSTRUCTION	PUBLIC BIDDING	December 08 – December 28, 2018.	December 17, 2018;	December 28, 2018	May 14, 2019	May 29, 2019	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
42	19PC0056	NETWORK DEVELOPMENT/PAVING OF UNPAVED ROADS (TERRESTRIAL ROADS) AYUGA STA. MARCELA-FLOSA-LASAM ROAD, 0+000-0+596, FLOSA, ARAVAO	CONSTRUCTION	PUBLIC BIDDING	January 11 - January 31, 2019.	January 21, 2019;	February 07, 2019	June 28, 2019	July 11, 2019	GAA 2019	₱ 43,000,480.00		₱ 43,000,480.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
43	19PC0008	NETWORK DEVELOPMENT/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, PUSTOL-KABUGAO, PUSTOL-LUPA CAGAYAN, BERRY RD, KI04+3-592- KI04+3+750, KI04+3+770-KI04+5+100, PUSTOL	CONSTRUCTION	PUBLIC BIDDING	January 11 – January 31, 2019.	January 21, 2019;	February 18, 2019	May 14, 2019		GAA 2019	₱46,083,700.00		₱46,083,700.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
44	19PC0048	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, PUSTOL-BAGATONG ROAD IN SUPPORT FURNITURE HANDICRAFTS, LUMIN WEAVING, BANANA, PINEAPPLE, VEGETABLES AND ROOT CROPS, CORN AND RICE 0+000-0+366	CONSTRUCTION	PUBLIC BIDDING	January 11 – January 31, 2019.	January 21, 2019;	February 18, 2019	May 14, 2019	May 29, 2019	GAA 2019	₱19,600,000.00		₱19,600,000.00	Notice to Proceed: June 4, 2019 Effectivity: June 10, 2019
45	19PC0057	(PACKAGE III, A.) ROAD REHABILITATION ALONG CLAVERIA-CALANSAN-KABUGAO ROAD ROSSA +700-KI042+1000 W/ EXCEPTIONS, MANAGANIN SECTION, B.) ROAD REHABILITATION ALONG CLAVERIA – CALANSAN- KABUGAO ROAD, K06+3 + 300-KI06+9+200 W/ EXCEPTIONS, SALAGATING SECTION CALANSAN, ARAVAO C.) ROAD REHABILITATION ALONG CLAVERIA- CALANSAN- KABUGAO ROAD, K063+000-KI063+400 W/ EXCEPTIONS, FLOSA SECTION CALANSAN ARAVAO, D.) ROAD REHABILITATION ALONG CLAVERIA- CALANSAN- KABUGAO ROAD, K0639 + 000-KI066+100 W/ EXCEPTIONS, REPTIS SECTION CALANSAN, ARAVAO, E.) ROAD REHABILITATION ALONG CLAVERIA- CALANSAN- KABUGAO ROAD, KI0672+600- KI0677+100 W/ EXCEPTIONS SABAY SECTION, CALANSAN ARAVAO, F.) ROAD REHABILITATION ALONG CLAVERIA- CALANSAN- KABUGAO ROAD, KI071+100-KI072+150 W/ EXCEPTIONS, LAGUNA SECTION, CALANSAN ARAVAO	MAINTENANCE	PUBLIC BIDDING	March 05 – March 25, 2019.	March 13, 2019	March 25, 2019	March 28, 2019	April 5, 2019	FY 2019 NCRERA FUND	₱10,303,763.38		₱10,303,763.38	Notice to Proceed: April 16, 2019 Effectivity: April 22, 2019

46	19PC0058	PACKAGE IV, A.) ROAD REHABILITATION ALONG ARAYAO (CAL.) 1100CS NORTE BORY ROAD K0608+000-K0613+350 W/ EXCEPTIONS, LAGASO SECTION CALAMASAN ARAYAO, B.) ROAD REHABILITATION ALONG ARAYAO (CAL.) 1100CS NORTE BORY ROAD, K0618+500-K0623+400 W/ EXCEPTIONS, SADEL SECTION, CALAMASAN ARAYAO, C.) ROAD REHABILITATION ALONG ARAYAO (CAL.) 1100CS NORTE ROAD, K0628+500, CALAMASAN ARAYAO	MAINTENANCE	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	March 28, 2019	April 5, 2019	FY 2019 NDRRM FUND	P3,189,937.68		P3,189,937.68	Notice to Proceed: April 16, 2019 Effectivity: April 22, 2019
47	19PC0059	ROAD REHABILITATION ALONG ARAYAO (MABUAG)-1100CS NORTE ROAD, K0720+000-K0726+000 W/ EXCEPTIONS, NAMALTUGAN SECTION CALAMASAN, ARAYAO	MAINTENANCE	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	March 28, 2019	April 5, 2019	FY 2019 NDRRM FUND	P285,196.00		P285,196.00	Notice to Proceed: April 16, 2019 Effectivity: April 22, 2019
48	19PC0060	IMPROVEMENT OF STA. ROSA ROAD (CONCRETING) BRGY. STA. FLORENA, CALAMASAN, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	June 28, 2019	July 11, 2019	GAA 2019	P4,950,000.00		P4,950,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
49	19PC0061	IMPROVEMENT OF STA. ROAD (ROAD OPENING) BRGY. STA. FLORENA, CALAMASAN, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	June 28, 2019	July 11, 2019	GAA 2019	P4,950,000.00		P4,950,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
50	19PC0062	CONSTRUCTION/ COMPLETION OF UPPER MATON MFB, RUDOL ARAYAO	CONSTRUCTION	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	June 28, 2019	July 11, 2019	GAA 2019	P700,000.00		P700,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
51	19PC0063	CONSTRUCTION/ COMPLETION OF VARIOUS MFB INCLUDING PAVEMENTS, FLORA ARAYAO; COMPLETION OF MFB, MAUBIBIT NORTE ES, FLORA ARAYAO; COMPLETION OF MFB, ALIIG NATIONAL AGRICULTURAL AND TRADE HIGH SCHOOL, FLORA, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019;	July 16, 2019			GAA 2019	P990,000.00		P990,000.00	Re-Advertised/Schedule of Opening of Bids: July 16, 2019
52	19PC0064	COMPLETION OF BUTAQ MFB, BUTAQ, CALAMASAN, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019;	July 16, 2019			GAA 2019	P500,000.00		P500,000.00	Re-Advertised/Schedule of Opening of Bids: July 16, 2019
53	19PC0065	CONSTRUCTION/ COMPLETION OF DEPED MFB, LUNA, ARAYAO, SAN ISIDRO SUR, LUNA, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	March 05 - March 25, 2019.	March 13, 2019	March 25, 2019	June 28, 2019	July 11, 2019	GAA 2019	P700,000.00		P700,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
54	19PC0066	CONSTRUCTION/ COMPLETION OF PULIG & TC MFB, QUIRINO, LUNA, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019;	July 16, 2019			GAA 2019	P550,000.00		P550,000.00	Re-Advertised/Schedule of Opening of Bids: July 16, 2019
55	19PC0067	CONSTRUCTION/ COMPLETION OF VARIOUS MFB INCLUDING PAVEMENTS, LUNA, ARAYAO; SAN FRANCISCO ES MFB, LUNA, ARAYAO, STA. LUNA ES MFB, LUNA ARAYAO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019;	July 16, 2019			GAA 2019	P1,386,000.00		P1,386,000.00	Re-Advertised/Schedule of Opening of Bids: July 16, 2019
56	19PC0068	CONSTRUCTION/ COMPLETION OF VARIOUS MFB INCLUDING PAVEMENTS, STA. MARCELA, ARAYAO; SAN ANTONIO ES MFB, STA. MARCELA ARAYAO, STA. MARCELA CENTRAL SCHOOL MFB (GYN), STA. MARCELA, ARAYAO	CONSTRUCTION	PUBLIC BIDDING	May 08-May 15, 2019	May 16, 2019;	May 28, 2019			GAA 2019	P1,831,500.00		P1,831,500.00	Post-Qualification on going
57	19PC0069	CONSTRUCTION/ CONTINUATION OF MAMAMAN FLOOD CONTROL, STA. FLORENA, CALAMASAN ARAYAO	CONSTRUCTION	PUBLIC BIDDING	March 07 - March 27, 2019.	March 15, 2019	March 27, 2019	June 28, 2019	July 11, 2019	GAA 2019	P4,950,000.00		P4,950,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019

58	19PC0070	CONSTRUCTION OF BRGY. POBLACION, LUNA MFB, POBLACION, LUNA, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P1,000,000.00		P1,000,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
59	19PC0071	REPAIR/IMPROVEMENT OF EXH SPORTS CENTER, PUTOL, ARAVAKO, POBLACION, PUTOL, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P1,980,000.00		P1,980,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
60	19PC0072	CONSTRUCTION OF MFB (LIB BUILDING) PAVANAN, LUNA, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	May 08-May 15, 2019	May 16, 2019	May 26, 2019			GAA 2019	P2,970,000.00		P2,970,000.00	Post-Qualification on going
61	19PC0073	CONSTRUCTION OF MFB, BRGY. QUIRINO, LUNA, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P2,970,000.00		P2,970,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
62	19PC0074	CONSTRUCTION OF SPECIAL EDUCATION (SPED) MFB, POBLACION EAST, ROKA ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	March 07 - March 27, 2019	March 15, 2019	March 27, 2019	June 28, 2019	July 11, 2019	GAA 2019	P1,980,750.00		P1,980,750.00	Notice to Proceed: July 17, 2019 Effective: July 23, 2019
63	19PC0075	REPAIR/IMPROVEMENT OF EIA MFB, CALANSAN ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P990,000.00		P990,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
64	19PC0076	CONSTRUCTION OF ALS CENTER, SAN CARLOS, STA. MARCELA ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P2,187,300.00		P2,187,300.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
65	19PC0078	CONSTRUCTION OF STA. ROSA BRIDGE (STEEL GIRDERS) TON ONE-WAY BRIDGE, STA. FILICOMEN, CALANSAN ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P6,930,000.00		P6,930,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
66	19PC0079	CONSTRUCTION OF STA. MARCELA LEGISLATIVE MFB, STA. MARCELA, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	March 16 - April 05, 2019	March 21, 2019	April 02, 2019	June 28, 2019	July 11, 2019	GAA 2019	P3,465,000.00		P3,465,000.00	Notice to Proceed: July 17, 2019 Effective: July 23, 2019
67	19PC0080	CONSTRUCTION OF SHALOM MULTI-PURPOSE BUILDING, SHALOM, LUNA ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	May 08-May 15, 2019	May 16, 2019	May 28, 2019			GAA 2019	P2,178,000.00		P2,178,000.00	Post-Qualification on going
68	19PC0082	CONSTRUCTION OF NATIONAL GOVERNMENT CENTER BUILDING, LUNA, ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P14,700,000.00		P14,700,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
69	19PC0083	CONSTRUCTION OF MFB, MFB LUNA ARAVAKO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GAA 2019	P5,490,000.00		P5,490,000.00	Re-Advised/Schedule of Opening of Bids: July 16, 2019
70	19PC0084	RESURFACING OF UNPAVED SHOULDER ALONG AYSA-STA. MARCELA, ROKA-LAGAN ROAD, K0071+055-K0082+000 W/ EXCEPTIONS, STA. MARCELA AND ROKA, ARAVAKO	MAINTENANCE	PUBLIC BIDDING	April 13 - May 02, 2019	April 22, 2019	May 02, 2019	June 10, 2019	June 17, 2019	GAA 2019	P1,000,000.00		P1,000,000.00	Notice to Proceed: June 19, 2019 Effective: June 26, 2019

71	19PC0085	CONSTRUCTION OF SLOPE PROTECTION ALONG ARAYO CALANSAN, BLOCKS NORTH ROAD, KM57+410- KM57+495, CALANSAN ARAYO	MAINTENANCE	PUBLIC BIDDING	April 12 - May 02, 2019	April 22, 2019	May 02, 2019	June 10, 2019	June 17, 2019	GMA 2019	₱3,160,435.98		₱3,160,435.98	Notice to Proceed: June 19, 2019 Effectivity: June 26, 2019
72	19PC0088	INSTALLATION OF THERMOPLASTIC PAVEMENT ALONG CLAVERIA, CALANSAN- VASIGANO ROAD, L. KM52+197- KM52+605, 2. KM55+410- KM55+935 CALANSAN ARAYO	MAINTENANCE	PUBLIC BIDDING	May 08-May 15, 2019	May 16, 2019	May 28, 2019	June 28, 2019	July 11, 2019	GMA 2019	₱3,000,000.00		₱3,000,000.00	Notice to Proceed: July 17, 2019 Effectivity: July 23, 2019
73	19PC0087	CONNECTION OF RO-ACTION BRG, PROLATION, CALANSAN ARAYO	CONSTRUCTION	PUBLIC BIDDING	May 08-May 15, 2019	May 16, 2019	May 28, 2019			GMA 2019	₱3,900,000.00		₱3,900,000.00	Post-Qualification on going
74	19PC0089	CONSTRUCTION OF MISSING LINKS-NEW ROADS-ARAYO- BLOCKS NORTH ROAD, CHANICE O-CHANICE 565, CALANSAN, ARAYO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GMA 2019	₱23,041,400.00		₱23,041,400.00	Schedule of Opening of Bids-July 16, 2019
75	19PC0090	NETWORK DEVELOPMENT: PAVING OF UNPAVED ROADS ALONG ARAYO- BLOCKS NORTH ROAD, STA. 742+620-STA. 743+130, CALANSAN, ARAYO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			GMA 2019	₱22,608,600.00		₱22,608,600.00	Schedule of Opening of Bids-July 16, 2019
76	19PC0091	CONCRETING OF SAN CARLOS ENGLISH ROAD, STA. MARCELA, ARAYO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			FY 2019 FMR PROJECTS	₱3,900,000.00		₱3,900,000.00	Schedule of Opening of Bids-July 16, 2019
77	19PC0092	CONCRETING OF SAN CARLOS PALADIVALENSES ROAD, STA. MARCELA, ARAYO	CONSTRUCTION	PUBLIC BIDDING	June 11-July 1, 2019	June 19, 2019	July 16, 2019			FY 2019 FMR PROJECTS	₱3,000,000.00		₱3,000,000.00	Schedule of Opening of Bids-July 16, 2019
78	19PC0086CS	SOB. EXPLORATION FOR THE CONSTRUCTION OF CLASSROOMS: 1.) Public Central School 2.) Swan National Agricultural and Trade School 3.) Iken National High School 4.) Pineson Bank Central School 5.) Metropolitan Comprehensive High School 6.) Mwang Valley Agricultural and Trade High School 7.) Iken Central School 8.) Sipa Insula National High School 9.) Tandang National Agriculture Trade High School 10.) Mayor Ricardo De San Jose Sr. Comprehensive National High School 11.) Luna National High School, Payaman Campus	CONSTRUCTION	PUBLIC BIDDING	May 16-June 10, 2019	May 27, 2019	June 10, 2019			GMA 2019	₱2,475,000.00		₱2,475,000.00	Post-Qualification on going
79	19PC0093	CONCRETING OF BRGY. TANGLAGAN-BRGY. BUCAROT BRG, BRGY. TANGLAGAN-BRGY. BUCAROT, CALANSAN, ARAYO	CONSTRUCTION	PUBLIC BIDDING	July 10-30, 2019	July 18, 2019	July 20, 2019			FY 2019 FMR PROJECTS	₱5,970,000.00		₱5,970,000.00	Schedule of Opening of Bids-July 30, 2019
80	19PC0094	CONCRETING OF BRGY. IMELDA-BRGY. SAN ANTONIO BRG, PUDOT, ARAYO	CONSTRUCTION	PUBLIC BIDDING	July 10-30, 2019	July 18, 2019	July 20, 2019			FY 2019 FMR PROJECTS	₱5,970,000.00		₱5,970,000.00	Schedule of Opening of Bids-July 30, 2019
81	19PC0095	CONCRETING OF SITIO DAVOS-BRGY. MARCELA PRR, STA. MARCELA, ARAYO	CONSTRUCTION	PUBLIC BIDDING	July 10-30, 2019	July 18, 2019	July 20, 2019			FY 2019 FMR PROJECTS	₱5,970,000.00		₱5,970,000.00	Schedule of Opening of Bids-July 30, 2019
82	19PC0096	CONCRETING OF SITIO HAWANAN-SITIO CASSIGAHAN-SITIO LALATANGAN PRR, BRGY. STA. FELICENA, CALANSAN, ARAYO	CONSTRUCTION	PUBLIC BIDDING	July 10-30, 2019	July 18, 2019	July 20, 2019			FY 2019 FMR PROJECTS	₱5,965,000.00		₱5,965,000.00	Schedule of Opening of Bids-July 30, 2019

PREPARED BY:

JEFFREY A. MAGOSOS
Engineer III
Head, SAC Secretariat

RECOMMENDING APPROVAL:

HOMERO C. HERMOSURA
Chief, Quality Assurance Section
SAC, Vice-Chairman

APPROVED BY:

JANUARDO S. GARDE
District Engineer
Head of Procuring Entity