

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report (PMR) for 1st Quarter of 2019 as of July 10, 2019

Code (PAP)	Procurement	Program/Project	Remarks (brief description of Program/Project)	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)										List of Invited Observers	Date of Receipt of Invitation										Remarks (explaining changes from the APP)	# of suppliers quoted	# of suppliers who submitted bids	Supplier																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
						Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract/ P.O. Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total	negotiated	shopping	direct	repeat order	small value procurement	public bidding	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
19GG00001		Furnishing of Labor Services for the Conduct of Automated Traffic Data Collection and Axle Load Survey, Bacolod City.	Labor Services	Planning and Design Section	Small Value Procurement	N/A	June 20 - July 01, 2019	N/A	1-Jul-19	1-Jul-19	N/A	N/A	N/A	N/A	N/A	N/A	SR2019-06-002784	120,400.00				119,100.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Prepared by:

Recommended for Approval:

Approved by:

HELEN S. ESPERANCILLA
Head, BAC Secretariat

ALEJO T. GERMINAL, JR.
BAC Chairperson

ABRAHAM C. VILLAREAL
District Engineer, HOPE