

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	20HB0039 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads Tagbilaran East Rd (Tagbilaran – Jagna) KO173 + 200 – KO174 + 030, KO181 + 972 – KO182 + 615, KO182 + 681 – KO182 + 790, KO182 + 870 – KO183 + 000, KO189 + 300 – KO189 + 361; KO189 + 461 – KO190 + 120; KO190 + 241 – KO190 + 327; KO190 + 457 – KO190 + 757; KO190 + 798 – KO190 +960	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	34319600		34,319,600.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		
	20HB0040 Rehabilitation/ Major Repair of Permanent Bridges Can Eway Bridge (BOO115BH) along Jct. (LIR) Carmen Sagbayan Bacani Road KO 063+400	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	11760000		11,760,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		
	20HB0041 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Maintenanc e of Flood Mitigation Structures and Drainage Systems – Construction of Alejawan Flood Control (Jagna Side),Alejawan,Jagna, Bohol Sta.0+000- Sta.0+428.50	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	19600000		19,600,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		
	20HB0042 Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenanc e of Flood Mitigation Structures and Drainage Systems – Construction of Naatang Seawall, Naatang, Jagna, Bohol Sta. 0 + 000 – Sta. 0 +289.20	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	19600000		19,600,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		
	20HB0043 Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (LIR) Quinoguitan – Sevilla – Hanopol - Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 1 + 200.00 – Sta. 1+ 800.00	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	14700000		14,700,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		
	20HB0044 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian-Tigbao Road leading to Eco Tourism Park, Brgy. Jimilian, Loboc, Bohol Sta.0+526.00 – Sta.0+926.00	Construction	YES	Competitive Bidding	11/5/2019	11/6/2019	11/14/2019	11/26/2019	11/26/2019	12/1/2019	12/5/2019						GoP	9800000		9,800,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/7/2019	11/8/2019	11/9/2019	11/10/2019	11/11/2019		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	20HB0045 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd – KO 068 + 005 – KO068 + 362	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	1883560		1,883,560.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0046 Retrofitting/ Strengthening of Permanent Bridges Bagasiko 1 Bridge (B000298H) along Tagbilaran East Road (Tagbilaran – Jagna) KO 156 + 464	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	7840000		7,840,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0047 Retrofitting/ Strengthening of Permanent Bridges Bonkakan Bridge (B000678H) along Tagbilaran East Road (Tagbilaran – Jagna) KO 228 + 035	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	2940000		2,940,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0048 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Jct. (LIR) Buenavista – Carmen – Danao – Jetafe Road, KO 156 + 108 – KO 156 + 130, KO 158 + 117 – KO 158 + 149	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	4370800		4,370,800.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0049 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Jct (TER) Gabayan – Canawa (Candijay)- Inaghuban-Pilar leading to Canawa Spring and Can-umantad Water Falls, Candijay, Bohol Sta. 0 + 000.00 – Sta.0+655.15; Sta. 0+879.04- Sta. 1+351.00; Sta. 1+787.00 – Sta.2+013.00	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	23667000		23,667,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0050 Convergence and Special Support Program, Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (TER) Gabayan- Anoling (Candijay) – Inaghuban-Pilar Road In Support of the Agribusiness Industry, Candijay, Bohol Sta. 1+200.00 – Sta. 3+034.00	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019								GoP	44933000		44,933,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	20HB0051 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Loay Interior Road – KO176 + 329 – KO176 + 719, KO177 + 200, KO177 + 557, KO177 + 582 – KO178 + 122, KO178 + 399 - KO178 + 881	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019									GoP	20568240		20,568,240.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0052 Local Program, Local Infrastructure Program, Local Roads and Bridges, Concreting of Barangay San Isidro Road, Brgy. San Isidro, Sierra Bullones, Bohol Sta.0+000.00 – Sta. 0+156.50	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019									GoP	2970000		2,970,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0053 Local Program, Local Infrastructure Program, Buildings and Other Structures Multipurpose/Facilities Construction of Bato Multi-Purpose Building, Brgy. Bato, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019											GoP	4950000		4,950,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0054 Local Program, Local Infrastructure Program, Buildings and Other Structures Multipurpose/Facilities Construction of Guinacot Multi-Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/12/2019	11/20/2019	11/28/2019											GoP	4950000		4,950,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20HB0055 Local Program-Local Infrastructure Program - Local Roads and Bridges – Local Roads — Concreting of Barangay Tabunoc Provincial Road, Brgy. Tabunoc, Guindulman, Bohol Sta. 0 + 000 – Sta. 0 + 197.00	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	2940000		2,940,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20HB0056 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Jct. (TER) Guloang Cogtong Road in Support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol Sta.1+200.00 – Sta.1+681.70	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	9800000		9,800,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20HB0057 Retrofitting/ Strengthening of Permanent Bridges Cambarong Bridge (B00035BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 176 + 854	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	10780000		10,780,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20HB0058 Retrofitting/ Strengthening of Permanent Bridges Panangatan Bridge (B00061BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 219 + 024	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	12250000		12,250,000.00	0.00		1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		

Procurement Project (PAP)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20HB0059 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Jct. (LIR) Carmen – Sagbayan – Bacani Rd KO 163 + 465 – KO 163 + 467, KO 163 + 750 – KO 164 + 251, KO 165 + 788 – KO 167 + 000	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	17057880		17,057,880.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
20HB0060 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd, KO 072 + 008 – KO 072 + 107, KO 073 + 013 – KO 073 + 173	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	2037420		2,037,420.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
20HB0061 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Secondary Roads, Tagbilaran East Rd (Tagbilaran-Jagna) – KO 214 + 037 – KO 214 + 652, KO 214 + 707 – KO 214 + 866	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	2267720		2,267,720.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
20HB0062 Local Program, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Lombog, Guindulman, Bohol Sta.0+000.00 – Sta.0+105.03	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	1960000		1,960,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
20HB0063 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Cansiwang Multi-Purpose Building, Brgy. Cansiwang, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
20HB0064 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Abachanan Multi-Purpose Building, Brgy. Abachanan, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
20HB0065 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Bato Multi-Purpose Building, Brgy. Bato, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA

Code	Procurement Project (PAP)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	20HB0066 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Cabantian Multi-Purpose Building, Brgy. Cabantian, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
	20HB0067 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Cahayag Multi-Purpose Building, Brgy. Cahayag, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
	20HB0068 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Guinacot Multi-Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
	20HB0069 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of La Union Multi-Purpose Building, Brgy. La Union, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
	20HB0070 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Canlangit Evacuation Center), Brgy. Canlangit, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA
	20HB0071 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Kankoka Demo Farm Phase 2), Brgy. Abihilan, Candijay, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019	12/17/2019	12/17/2019									GoP	4950000		4,950,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20HB0072 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of School Building Candijay Science High School, Candijay, Bohol	Construction	YES	Competitive Bidding	11/21/2019	11/27/2019	12/5/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		Waiting for Approval of ERRATA

Procurement (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	20HB0073 Local Program – Const ruction/ Repair/ Rehabilitation /Impro vement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges- Replacement of Bridge (Temporary to Permanent) of Lombog Bridge, Guin dulman, Bohol Sta. 0 + 067.70 – Sta.0+096.00 – (28.30 m. concreting); Sta.0 +096.00 – Sta.0 +100.00–(4.00 m. 1st app roach linkslab); Sta.0 + 100.00–Sta.0 +118.00- (18.00m bridge); Sta.0 +118.00–Sta. 0 +122.00 (4.00m 2nd approach link slab); Sta.0+122.00- Sta.0+ 336.00- (214.00m.conc reting)	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	14700000		14,700,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0074 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Sitio Ilaya, Lombog, Brgy. Lombog, Guindulman, Bohol Sta. 0 + 0 + 220.00	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
	20HB0075 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Bridges – Construction of Concrete Bridge, Bugsoc Wooden Bridge, Brgy. Bugsoc, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0076 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Danicop Evacuation Center) Brgy. Danicop, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0077 Local Program – Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects Buildings and other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Magsaysay Evacuation Center) Brgy. Magsaysay, Sierra Bullones, Bohole/Facilities Construction Multi-Purpose Bilding (Magsaysay Evacuation Center) Brgy. Magsaysay, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0078 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (San Agustin Evacuation Center) Brgy. San Agustin, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0079 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Sitio Pugelling, Basdio Multi-Purpose Building, Brgy. Basdio, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	20HB0080 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Villa Garcia Multi-Purpose Building, Brgy. Villa Garcia, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0081 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Casbu Multi-Purpose Building, Brgy. Casbu, Guindulman, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0082 Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Buildings and other Structures Multipurpose/Facilities Construction of Multi-Purpose Building Brgy. Minol, Mabini, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019									GoP	4900000		4,900,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
	20HB0083 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Building and Other Structures – Multipurpose/Facilities –Construction of Multi-Purpose Building Brgy. Poblacion (San Pedro), Duero, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019									GoP	4900000		4,900,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
	20HB0084 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Building and Other Structures – Multipurpose/Facilities –Construction of Multi-Purpose Building Brgy. Poblacion, Lila, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019									GoP	1900000		1,900,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
	20HB0085 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Tigbao, Loboc, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019									GoP	4900000		4,900,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
	20HB0086 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Catungawan Norte Multi-Purpose Building, Brgy. Catungawan Norte Guindulman, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019											GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Waiting for Approval of ERRATA
	20HB0087 Construction and Completion of 2-Storey, 8 Classrooms Katipunan National High School, Carmen, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019									GoP	24640456.9		24,640,456.90	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
	20HB0087 Construction and Completion of 2-Storey, 8 Classrooms Katipunan National High School, Carmen, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019								GoP	24640456.9		24,640,456.90	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			
	20HB0088 Construction and Completion of 2-Storey, 4 Classrooms Anoling National High School, Candijay, Bohol	Construction	YES	Competitive Bidding	11/26/2019	11/29/2019	12/26/2019	12/19/2019	12/19/2019								GoP	15224716.53		15,224,716.53	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			
	20HB0090 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	YES	Competitive Bidding	11/26/2019	12/12/2019	12/19/2019										GoP	2970000		2,970,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		Waiting for Approval of ERRATA	
	20HB0091 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities Construction of Multi-Purpose Building, Brgy. Cayacay, Alicia, Bohol	Construction	YES	Competitive Bidding	11/26/2019	12/12/2019	12/19/2019										GoP	2475000		2,475,000.00	0.00			1) COA 2) PICE 3) BCCI 4)Bohol PROCESS	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		Waiting for Approval of ERRATA	
Total Alloted Budget of On-going Procurement Activities																			846,983,053.43													

Prepared by:

MARCELA B. DALEN
BAC Secretariat

Recommended for Approval by:

TEOTIMO C. BAGHUCAN
BAC Chairperson

APPROVED:

MAGITING A. CRUZ
Head of the Procuring Entity