

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	Contract Cost (PHP)				List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Remarks (Expanding changes from the App)
					Pre-Pric Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total													
300104207072000	Construction (Completion) of Multi-Purpose Building Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/17/2019	7/19/2019	7/22/2019	GAA 2019	1,485,000.00		1,485,000.00	1,425,165.34		1,425,165.34	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
300104207082000	Construction of Multi-Purpose Building Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/17/2019	7/19/2019	7/22/2019	GAA 2019	2,475,000.00		2,475,000.00	2,398,812.50		2,398,812.50	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
310203201528000	Construction of Multi-Purpose Building Brgy. Alonzo Castañeda, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/22/2019	7/21/2019	7/21/2019	GAA 2019	7,960,000.00		7,960,000.00	7,821,950.37		7,821,950.37	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
310203201530000	Construction of Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/22/2019	7/21/2019	7/21/2019	GAA 2019	4,975,000.00		4,975,000.00	4,793,413.24		4,793,413.24	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
310203201524000	Construction of Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/22/2019	7/21/2019	7/21/2019	GAA 2019	4,975,000.00		4,975,000.00	4,768,538.99		4,768,538.99	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
310203201529000	Construction of Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/22/2019	7/21/2019	7/21/2019	GAA 2019	4,975,000.00		4,975,000.00	4,768,538.99		4,768,538.99	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
310203201527000	Construction of Brgy. Mangayag, Dupax del Sur, Nueva Vizcaya	Construction Section	No	Competitive Bidding	6/11/2019	6/19/2019	6/26/2019	7/9/2019	7/9/2019	7/10/2019	7/12/2019	7/16/2019	7/22/2019	7/21/2019	7/21/2019	GAA 2019	4,975,000.00		4,975,000.00	4,768,537.24		4,768,537.24	4	6/21/2019	7/2/2019	7/2/2019	7/10/2019	7/12/2019				
200000100020000	Repair/Maintenance of Sta. Fe River Flood Control Sta. O'Connell, Sta. Fe, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	7/11/2019	7/17/2019	7/24/2019	8/6/2019	8/6/2019	8/7/2019	8/9/2019	8/14/2019	8/15/2019	8/19/2019	8/20/2019	RA 11206-Regular	6,864,975.98		6,864,975.98	6,682,885.00		6,682,885.00	4	7/19/2019	8/1/2019	8/1/2019	8/7/2019	8/9/2019				


Code (UACS PAP)	Procurement Program/Project	P/MO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity				Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)	Remarks (Explain the APP)
												Date of BAC Resolution/Recommending	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOE								
	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Scops Collapses and Road Damage. Pasayor-Masing-Masing-Buhuguan-1-2-3-Runo Road, K0307-145-K0307-110, K0307-204-K0307-288 Kasibu, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	12,607,700.00	12,607,700.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Caltian Section, Caltian, Atina, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	20,503,560.00	20,503,560.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Villavores Section, Villavores, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	17,269,560.00	17,269,560.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Mangyang Section, Mangyang, Dupax del Sur, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	44,114,700.00	44,114,700.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Convergence and Special Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Pag-sea road connecting Mangyay Junction Biong-Biong Road in support to the Fruit and Vegetable Processing, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	22,540,000.00	22,540,000.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Construction of Multi-Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	2,970,000.00	2,970,000.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Construction of Multi-Purpose Building Brgy. Mangya, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	2,475,000.00	2,475,000.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Construction of Multi-Purpose Building Brgy. Bula, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	2,475,000.00	2,475,000.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Construction of Multi-Purpose Building Brgy. Bula, Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	10/28/2019	11/6/2019	11/13/2019	11/28/2019	11/28/2019	11/27/2019	11/29/2019	12/3/2019					GAA 2020	2,970,000.00	2,970,000.00			4	11/7/2019	11/20/2019	11/20/2019	11/27/2019	11/29/2019	
	Asset Preservation Program: Rehabilitation/Reconstruction of Damaged Roads, Barangay Buhuguan-1-2-3-Runo Road, K0240-314-K0241-133 Atina, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019					GAA 2020	5,941,740.00	5,941,740.00			4	11/21/2019	12/4/2019	12/4/2019	12/11/2019	12/13/2019	
	Asset Preservation Program: Rehabilitation/Reconstruction of Damaged Roads, Pamabangan-Cail Basal-Baler Road, K0191-178-50, K0192-400-00, K0193-400-00, K0194-400-00, K0269-465-K0269-479 Dupax del Norte, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019					GAA 2020	10,810,380.00	10,810,380.00			4	11/21/2019	12/4/2019	12/4/2019	12/11/2019	12/13/2019	

Code (UACS/PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-troc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Subopen of Bids	Actual Procurement Activity				Source of Funds	ABC (PUP)		Contract Cost (PUP)		List of Invited Observers	Date of Receipt of Invitation		Remarks (Changes from the AFP)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOE		CO	Total
	Asset Preservation and Rehabilitation/Reconstruction/renovating of Damaged or Paved Roads - Tertiary Roads - Nueva Vizcaya - Benguet Road (K024+860 to K024+900) - Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	8,663,200.00	8,663,200.00	38,997,797.76	38,997,797.76	4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Flood Management Program - Construction/Maintenance of Flood Control Structures and Drainage Systems - Construction of Beny River Flood Control Structure, Bagumbayan Section, Malibyam, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	22,180,140.00	22,180,140.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Flood Management Program - Construction/Rehabilitation of Flood Control Structures within Major River Basins and Principal Rivers - Construction of Ayezan River Flood Control Structure, Land Section (K024+860 to K024+900), Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	47,467,280.00	47,467,280.00	38,084,360.00	38,084,360.00	4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Support Program - Construction/Improvement of Flood Control Structures by Economic Zones Balile Road connecting Dalaquil and Sragason To Dang and Sragason to Dang (K024+860 to K024+900) under OTOP Program Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	14,700,000.00	14,700,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Construction of Multi-Purpose Building - Poblacion, Sta. Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	2,475,000.00	2,475,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Network Development - Road Widening-Primary Roads (Dang Malanika K024+864.50 Antero, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	96,500,000.00	96,500,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Bridge Program - Widening of Permanent Bridges - Primary Road (K024+860 to K024+900) along Dang Malanika (L2) Baling Sane Fe, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	45,080,000.00	45,080,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Construction of Multi-Purpose Building - Poblacion, Kaysapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	990,000.00	990,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Construction (Completion) of Multi-Purpose Building - Poblacion, Kaysapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/13/2019	11/20/2019	11/27/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	12/17/2019	12/17/2019	GAA 2020	990,000.00	990,000.00			4	11/21/2019	12/4/2019	12/11/2019	12/13/2019	
	Asset Preservation/Reconstruction/Upgrading of Damaged Paved Roads - Kaysapa-Silano Road (K028+850-K028+1+33 Kaysapa, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020	GAA 2020	5,098,840.00	5,098,840.00			4	12/9/2019	12/18/2019	12/27/2019	1/3/2020	
	Bridge Program - Widening of Permanent Bridges - Bridge (B01228L2) along Dang Malanika (L2) Caddian, Ataba, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020	GAA 2020	29,400,000.00	29,400,000.00			4	12/9/2019	12/18/2019	12/27/2019	1/3/2020	
	Bridge Program - Widening of Permanent Bridges - Mag-Asawang Kalyo Bridge (B01219L2) along Dang Malanika, Balat, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020	GAA 2020	10,536,184.57	10,536,184.57			4	12/9/2019	12/18/2019	12/27/2019	1/3/2020	
	Rehabilitation/Upgrading of Damaged Paved Roads - Primary Roads (Dang Malanika (S00552L2), K021+442+13 to K021+432, K021+640 to K021+432, Sana Fe, Nueva Vizcaya/Antaba, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020	GAA 2020	35,280,000.00	35,280,000.00			4	12/9/2019	12/18/2019	12/27/2019	1/3/2020	

Code (UACS PAP)	Procurement Program/Project	RMS/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Adapt of B/B	Pre-bid Conf	Eligibility Check	Subopen of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (PAP)	CO	Total	Contract Cost (PAP)	CO	List of Invited Suppliers	Pre-bid Conf	Eligibility Check	Date of Receipt of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	Remarks (explaining changes from the APF)																			
	Bridge Program - Repairing/ Strengthening of Bridge Structures along Dangg Malabala (L2), Dangg, Dupar del Sur, Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/28/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020					GAA 2020	5,621,382.42	5,621,382.42				4	12/6/2019	12/18/2019	12/18/2019	12/27/2019	1/3/2020																						
	Construction of Multi-Purpose Building 2 Dupar del Norte, Nueva Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/28/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020					GAA 2020	9,900,000.00	9,900,000.00				4	12/6/2019	12/18/2019	12/18/2019	12/27/2019	1/3/2020																						
	Food Management Program- Construction/ Rehabilitation of Food Service Units with Major River Basin Construction of Sta. Cruz River Control Structures, Kapega, Nueva Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/28/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020					GAA 2020	30,628,838.98	30,628,838.98				4	12/6/2019	12/18/2019	12/18/2019	12/27/2019	1/3/2020																						
	Bridge Program- Repairing/ Strengthening of Bridge Structures along Dangg Malabala (L2), Dangg, Dupar del Sur, Nueva Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/28/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020					GAA 2020	4,747,357.88	4,747,357.88				4	12/6/2019	12/18/2019	12/18/2019	12/27/2019	1/3/2020																						
	Construction of Multi-Purpose Building Dupar del Norte, Nueva Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	12/28/2019	12/26/2019	12/27/2019	1/3/2020	1/7/2020	1/7/2020					GAA 2020	9,900,000.00	9,900,000.00				4	12/6/2019	12/18/2019	12/18/2019	12/27/2019	1/3/2020																						
	Construction of Multi-Purpose Building Kapega, Nueva Vicaya	Construction Section	Yes	Competitive Bidding	11/26/2019	12/6/2019	12/13/2019	1/7/2020	1/7/2020	1/6/2020	1/10/2020	1/14/2020	1/14/2020					GAA 2020	9,900,000.00	9,900,000.00				4	12/6/2019	12/28/2019	1/2/2020	1/6/2020	1/10/2020																						
Total Allocated Budget of On-going Procurement Activities																			19,800,000.00		19,800,000.00																														

Proposed by:

JERRISA RIVERA
 BAC Chairperson

Recommended for Approval by:

FERDINAND B. BAYABOS
 BAC Chairperson

APPROVED:

GARRY MICHAEL
 Head of Procuring Entity

POSTPONE
 BIDDING
 DUE TO
 REVISION OF
 BIDS