

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

Code (PA)	Procurement Project	PNO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Advisement of Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		Contract Cost (Php)		List of In-kind Observers	Pre-Bid Conf	Date of Receipt of Invitation		Final Qual	Delivery/ Completion (if applicable)	Remarks (Explaining changes from the APP)	
																		Total	MOOE	CO	Total			MOOE	CO				Sub-Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																													
2019-0001 - Preventive Maintenance of Road	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	12/10/2019	12/12/2019	12/13/2019	2/17/2020	2/10/2020	2/12/2020	2/13/2020			60P	19,600,000.00	-	19,600,000.00	19,000,000.00	-	19,000,000.00		12/7/2019	12/6/2019	12/13/2019		
2019-0002 - Preventive Maintenance of Road	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	12/10/2019	12/12/2019	12/13/2019	2/17/2020	2/10/2020	2/12/2020	2/13/2020			60P	5,693,800.00	-	5,693,800.00	5,403,003.41	-	5,403,003.41		11/18/2019	11/19/2019	12/11/2019	12/13/2019	
2019-0007 - Road Widening along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/26/2019	12/12/2019	12/13/2019	12/16/2019	3/16/2020	3/16/2020	3/16/2020	3/19/2020			60P	69,813,890.00	-	69,813,890.00	67,694,157.32	-	67,694,157.32		12/10/2019	12/10/2019	12/11/2019	12/13/2019	
2019-0011 - Rehabilitation/Repair of Highway No. 1 (B0013301)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	11/21/2019	11/22/2019	11/23/2019	2/13/2020	2/14/2020	2/15/2020	2/16/2020			60P	12,289,200.00	-	12,289,200.00	11,920,524.00	-	11,920,524.00		11/10/2019	11/19/2019	11/22/2019	11/25/2019	
2019-0012 - Rehabilitation/Repair of Highway No. 1 (B0013301)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	11/21/2019	11/22/2019	11/23/2019	2/13/2020	2/14/2020	2/15/2020	2/16/2020			60P	7,056,000.00	-	7,056,000.00	6,944,320.00	-	6,944,320.00		11/18/2019	11/19/2019	11/20/2019	11/22/2019	
2019-0013 - Rehabilitation/Repair of Highway No. 1 (B0013301)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	11/21/2019	11/22/2019	11/23/2019	2/13/2020	2/14/2020	2/15/2020	2/16/2020			60P	7,056,000.00	-	7,056,000.00	6,944,320.00	-	6,944,320.00		11/18/2019	11/19/2019	11/20/2019	11/22/2019	
2019-0014 - Widening of Highway Br. (B0022914)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/26/2019	12/12/2019	12/13/2019	12/16/2019	3/16/2020	3/16/2020	3/16/2020	3/19/2020			60P	13,318,000.00	-	13,318,000.00	12,861,138.68	-	12,861,138.68		12/10/2019	12/10/2019	12/11/2019	12/13/2019	
2019-0015 - Widening of Highway Br. (B0022914)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/21/2019	12/12/2019	12/13/2019	12/16/2019	12/16/2019	2/11/2020	2/12/2020	2/13/2020	2/16/2020			60P	24,382,400.00	-	24,382,400.00	23,529,968.08	-	23,529,968.08		12/9/2019	12/9/2019	12/10/2019	12/13/2019	
2019-0016 - Widening of Highway Br. (B0022914)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/26/2019	12/12/2019	12/13/2019	12/16/2019	3/16/2020	3/16/2020	3/16/2020	3/19/2020			60P	14,092,400.00	-	14,092,400.00	13,650,006.03	-	13,650,006.03		12/10/2019	12/10/2019	12/11/2019	12/13/2019	
2019-0017 - Widening of Highway Br. (B0022914)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/21/2019	12/12/2019	12/13/2019	12/16/2019	12/16/2019	2/11/2020	2/12/2020	2/13/2020	2/16/2020			60P	21,050,400.00	-	21,050,400.00	20,413,620.48	-	20,413,620.48		12/9/2019	12/9/2019	12/10/2019	12/13/2019	
2019-0018 - Widening of Highway Br. (B0022914)	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/21/2019	12/12/2019	12/13/2019	12/16/2019	12/16/2019	2/11/2020	2/12/2020	2/13/2020	2/16/2020			60P	24,663,800.00	-	24,663,800.00	23,863,303.25	-	23,863,303.25		12/9/2019	12/9/2019	12/10/2019	12/13/2019	
2019-0019 - Construction of Flood Control (RA River), Sarangani, Sultan Kudarat	Concrete Retaining Wall along Awas-Uji-Atak-Kalamang-Palimbang-Sarangani Rd. - K1302 + 850 - K1308 + 000	DPWH - Sultan Kudarat 2nd DSO	YES	Competitive Bidding	10/7/2019	11/21/2019	12/12/2019	12/13/2019	12/16/2019	12/16/2019	2/11/2020	2/12/2020	2/13/2020	2/16/2020			60P	49,000,000.00	-	49,000,000.00	47,905,500.00	-	47,905,500.00		11/9/2019	11/9/2019	11/10/2019	11/13/2019	

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Actual Procurement Activity										Source of Funds	ABC (PHP)		Contract Cost (PHP)				List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
						Ad/Post of ID	Pre-Bid Conf. Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf. Check	Sub-Open of Bids	Post Qual Evaluation		Final Qual Acceptance (if applicable)		
	2019-020 - Construction of River Bank Protection/Flood Control at Brgy. Sabana, Brgy. Sabana, Brgy. Sabana, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/1/2019	11/12/2019	11/14/2019	11/15/2019	2/7/2020	2/18/2020	2/18/2020	2/29/2020			60P	39,200,000.00	-	39,200,000.00	38,039,680.00	-	38,039,680.00	11/9/2019	11/9/2019	11/10/2019	11/13/2019	11/12/2019		
	2019-022 - Construction of River Bank Protection/Flood Control (Upstream) Brgy. Binang, Brgy. Binang, Brgy. Binang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	2/21/2020	2/10/2020	2/12/2020	2/13/2020			60P	39,200,000.00	-	39,200,000.00	38,023,999.31	-	38,023,999.31	11/10/2019	11/8/2019	11/10/2019	11/16/2019	11/15/2019		
	2019-023 - Construction of River Bank Protection/Flood Control at Lumban River (Downstream), Kalamang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	2/13/2020	2/14/2020	2/18/2020	2/27/2020			60P	29,400,000.00	-	29,400,000.00	28,124,000.00	-	28,124,000.00	11/10/2019	11/5/2019	11/10/2019	11/16/2019	11/15/2019		
	2019-024 - Construction of Concrete Road - Tula-Bal Sugumay Road in Brgy. Sugumay, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	12/2/2019	12/3/2019	12/9/2019	12/14/2019	2/7/2020	2/16/2020	2/19/2020	2/19/2020			60P	19,600,000.00	-	19,600,000.00	18,915,276.34	-	18,915,276.34	12/1/2019	11/29/2019	12/1/2019	12/7/2019	12/1/2019		
	2019-025 - Construction of Concrete Road - Tula-Bal Sugumay Road in Brgy. Sugumay, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	12/2/2019	12/3/2019	12/9/2019	12/14/2019	2/7/2020	2/16/2020	2/19/2020	2/19/2020			60P	19,600,000.00	-	19,600,000.00	18,920,000.00	-	18,920,000.00	11/19/2019	11/19/2019	11/20/2019	11/23/2019	11/22/2019		
	2019-027 - Construction of Concrete Road - Brgy. Batak, Vintara-Cadogan connecting to new bridge in support of Pamban, Lumban, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	12/2/2019	12/3/2019	12/9/2019	12/14/2019	2/13/2020	2/10/2020	2/12/2020	2/13/2020			60P	28,126,000.00	-	28,126,000.00	27,280,633.83	-	27,280,633.83	11/19/2019	11/19/2019	11/20/2019	11/23/2019	11/22/2019		
	2019-028 - Construction of Roads at Brgy. Pabacan, Brgy. Pabacan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	12/2/2019	12/3/2019	12/9/2019	12/14/2019	2/11/2020	2/14/2020	2/18/2020	2/20/2020			60P	9,900,000.00	-	9,900,000.00	9,206,080.00	-	9,206,080.00	12/1/2019	11/29/2019	11/29/2019	11/30/2019	12/1/2019		
	2019-029 - Construction of Multi-Purpose Building at Brgy. Tula, Sugumay, Brgy. Tula, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	12/2/2019	12/3/2019	12/9/2019	12/14/2019	2/11/2020	2/12/2020	2/17/2020	2/19/2020			60P	1,485,000.00	-	1,485,000.00	1,458,986.30	-	1,458,986.30	11/17/2019	11/15/2019	11/16/2019	11/19/2019	11/18/2019		
	2019-030 - Construction of Multi-Purpose Building at Brgy. Sabana, Brgy. Sabana, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	2/10/2020	2/11/2020	2/13/2020	2/14/2020			60P	1,485,000.00	-	1,485,000.00	1,477,571.00	-	1,477,571.00	11/10/2019	11/8/2019	11/09/2019	11/12/2019	11/11/2019		
	2019-031 - Construction of Multi-Purpose Building at Brgy. Kibara, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	2/12/2020	2/11/2020	2/13/2020	2/14/2020			60P	1,485,000.00	-	1,485,000.00	1,480,000.00	-	1,480,000.00	11/10/2019	11/8/2019	11/09/2019	11/12/2019	11/11/2019		
	2019-034 - Construction of Multi-Purpose Building at Brgy. Pabacan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/28/2019	12/10/2019	12/10/2019	12/11/2019	12/12/2019	2/11/2020	2/13/2020	2/18/2020	2/20/2020			60P	700,000.00	-	700,000.00	663,100.00	-	663,100.00	12/8/2019	12/6/2019	12/7/2019	12/14/2019	12/8/2019		
	2019-037 - Construction of Multi-Purpose Building at Brgy. Batak, Brgy. Batak, Brgy. Batak, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DDO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/28/2019	12/10/2019	12/10/2019	12/11/2019	12/12/2019	2/11/2020	2/13/2020	2/18/2020	2/20/2020			60P	700,000.00	-	700,000.00	668,750.00	-	668,750.00	12/8/2019	12/6/2019	12/7/2019	12/14/2019	12/8/2019		

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

Code (P4)	Procurement Project	PPO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Request for Proposal ID	Final Bid Date	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity				Source of Funds	ABC (P4)		Contract Cost (P4)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explain changes from the APP)				
												Date of BAC Recommendation Award	Mode of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-Bid Conf. Date		Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual
	2019H003 - Construction of Multi-Purpose Building at Brgy. South Segala, Bagumbayan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/21/2019	11/21/2019	11/21/2019	11/28/2019	2/10/2020	2/11/2020	2/13/2020	2/14/2020		60P	1,485,000.00	-	1,485,000.00	1,459,526.31	-	1,459,526.31	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/19/2019	11/19/2019	11/19/2019	11/23/2019	11/22/2019		
	2019H009 - Construction of Multi-Purpose Building at Brgy. Basarayan, Palimbang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/26/2019	11/4/2019	11/19/2019	11/19/2019	11/19/2019	11/22/2019	2/10/2020	2/11/2020	2/13/2020	2/14/2020		60P	1,485,000.00	-	1,485,000.00	1,480,000.00	-	1,480,000.00	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/10/2019	11/19/2019	11/17/2019	11/24/2019	11/23/2019		
	2019H010 - Construction of Multi-Purpose Building at Masing National High School, Bagumbayan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/28/2019	12/10/2019	12/10/2019	12/11/2019	12/17/2019	2/17/2020	2/10/2020	2/13/2020	2/13/2020		60P	2,475,000.00	-	2,475,000.00	2,437,875.00	-	2,437,875.00	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/10/2019	11/19/2019	11/17/2019	11/24/2019	11/23/2019		
	2019H014 - Construction of Multi-Purpose Building at Brgy. Karam, Bagumbayan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/14/2019	11/14/2019	11/19/2019	11/21/2019	2/17/2020	2/10/2020	2/13/2020	2/13/2020		60P	2,475,000.00	-	2,475,000.00	2,463,388.51	-	2,463,388.51	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/12/2019	11/12/2019	11/17/2019	11/24/2019	11/18/2019		
	2019H015 - Construction of Multi-Purpose Building at Brgy. Sibulan, Palimbang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/14/2019	11/14/2019	11/19/2019	11/25/2019	2/10/2020	2/11/2020	2/13/2020	2/14/2020		60P	2,475,000.00	-	2,475,000.00	2,380,124.59	-	2,380,124.59	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/12/2019	11/12/2019	11/13/2019	11/16/2019	11/15/2019		
	2019H016 - Construction of Multi-Purpose Building (Gymnasium), Lelak National High School, Bagumbayan, Brgy. Karam, Bagumbayan, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	11/19/2019	11/28/2019	12/10/2019	12/10/2019	12/11/2019	12/17/2019	2/17/2020	2/10/2020	2/13/2020	2/13/2020		60P	2,475,000.00	-	2,475,000.00	2,472,465.55	-	2,472,465.55	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	12/9/2019	12/9/2019	12/17/2019	12/10/2019	12/9/2019		
	2019H017 - Construction of Multi-Purpose Building at Brgy. Kabanayan, Palimbang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/24/2019	11/4/2019	11/19/2019	11/19/2019	11/19/2019	11/26/2019	2/17/2020	2/10/2020	2/12/2020	2/13/2020		60P	2,475,000.00	-	2,475,000.00	2,460,000.00	-	2,460,000.00	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/17/2019	11/15/2019	11/21/2019	11/24/2019	11/23/2019		
	2019H018 - Construction of Multi-Purpose Building at Brgy. Luyukan, Palimbang, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/14/2019	11/14/2019	11/19/2019	11/25/2019	2/13/2020	2/14/2020	2/18/2020	2/20/2020		60P	2,475,000.00	-	2,475,000.00	2,455,000.00	-	2,455,000.00	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/10/2019	11/12/2019	11/17/2019	11/23/2019	11/22/2019		
	2019H019 - Construction of Multi-Purpose Building at Brgy. Sogaya, Esperanza, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/28/2019	11/4/2019	11/19/2019	11/19/2019	11/19/2019	11/22/2019	2/10/2020	2/11/2020	2/13/2020	2/14/2020		60P	1,000,000.00	-	1,000,000.00	994,990.10	-	994,990.10	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/16/2019	11/15/2019	11/18/2019	11/23/2019	11/22/2019		
	2019H021 - Construction of Multi-Purpose Building at Brgy. Ali, Esperanza, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/14/2019	11/14/2019	11/19/2019	11/26/2019	2/21/2020	2/14/2020	2/18/2020	2/27/2020		60P	700,000.00	-	700,000.00	696,238.39	-	696,238.39	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/10/2019	11/12/2019	11/23/2019	11/23/2019	11/22/2019		
	2019H022 - Construction of Multi-Purpose Building at Brgy. Karingay, Esperanza, Sultan Kudarat	DPWH - Sultan Kudarat 2nd DEO	YES	Competitive Bidding	10/7/2019	10/22/2019	10/29/2019	11/14/2019	11/14/2019	11/19/2019	11/21/2019	2/12/2020	2/13/2020	2/18/2020	2/20/2020		60P	700,000.00	-	700,000.00	694,167.51	-	694,167.51	PRICE REPRESENTATIVE -HGO/LSU REPRESENTATIVE -HACAP REPRESENTATIVE	11/10/2019	11/12/2019	11/17/2019	11/23/2019	11/18/2019		

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

[illegible]

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

Code (FAP)	Procurement Project	End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Actual Procurement Activity										Contract Cost (PJP)				Use of Inland Observer	Dates of Receipt of Information				Remarks (Explaining changes from the APP)						
						Audit Report ID	Fiscal Year	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Paid Qual Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MCOE		CO	Total	MCOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Paid Qual Acceptance (if applicable)		
	2019H0083 - Contracting of Sulu Mission, Barangay Sagsay, Kalamang, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	29/6/20	6/5/2020	6/22/2020	6/21/2020								GoP	4,900,000.00	-	4,900,000.00						6/4/2020	6/22/2020	6/22/2020			
	2019H0084 - Contracting of Upper Baybay to Ikeno, Kalamang, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	29/6/20	6/5/2020	6/22/2020	6/21/2020								GoP	11,760,000.00	-	11,760,000.00						6/4/2020	6/22/2020	6/22/2020			
	2019H0089 - Construction of Multi-Purpose Building (Multi-Storey) at San Jose, Palimbang, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	15/5/20	5/22/2020	6/4/2020	6/4/2020								GoP	2,970,000.00	-	2,970,000.00						5/21/2020	6/21/2020	6/21/2020			
	2019H0090 - Construction of Bagumbayan Public Terminal Bay, Padkoon, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	15/5/20	5/22/2020	6/4/2020	6/4/2020								GoP	2,970,000.00	-	2,970,000.00						5/21/2020	6/21/2020	6/21/2020			
	2019H0091 - Construction of Multi-Purpose Building (Cultural Center) at Esperanza Hill 8, Cold Spring, Misamis, Bay, Maragat, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	15/5/20	5/22/2020	6/4/2020	6/4/2020								GoP	2,970,000.00	-	2,970,000.00						5/21/2020	6/21/2020	6/21/2020			
	2019H0100 - Contracting Local Road, Pucok Kawayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	29/6/20	6/5/2020	6/22/2020	6/21/2020								GoP	14,700,000.00	-	14,700,000.00						6/4/2020	6/22/2020	6/22/2020			
	2019H0103 - Contracting of Road, Pucok Kawayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	16/6/20	6/25/2020	7/1/2020	7/1/2020								GoP	17,820,000.00	-	17,820,000.00						6/24/2020	7/6/2020	7/6/2020			
	2019H0104 - Construction of Classroom School Building at Bagumbayan Central Elementary School, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	6/6/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	15,000,000.00	-	15,000,000.00						6/30/2020	7/27/2020	7/27/2020			
	2019H0105 - Construction of Classroom School Building at Bagumbayan National High School, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	6/6/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	15,000,000.00	-	15,000,000.00						6/30/2020	7/27/2020	7/27/2020			
	2019H0106 - Construction of Classroom School Building at Bagumbayan National High School, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	6/6/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	15,000,000.00	-	15,000,000.00						6/30/2020	7/27/2020	7/27/2020			
	2019H0107 - Construction of Classroom School Building at Bagumbayan National High School, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	6/6/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	15,000,000.00	-	15,000,000.00						6/30/2020	7/27/2020	7/27/2020			
	2019H0108 - Repair/Maintenance of River Bank Protection at Major Bridge along San, Ninoy Aquino, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	2,000,000.00	-	-						6/30/2020	7/27/2020	7/27/2020			
	2019H0109 - Repair/Maintenance of River Bank Protection at Kawa Bridge 1, along Sulu, Ninoy Aquino, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	2,210,008.20	2,210,008.20	-						7/15/2020	7/27/2020	7/27/2020			
	2019H0113 - Repair/Maintenance of River Bank Protection at Kawa Bridge 1, along Sulu, Ninoy Aquino, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	1,000,000.00	1,000,000.00	-						5/13/2020	5/27/2020	5/27/2020			
	2019H0113 - Repair/Maintenance of River Bank Protection at Kawa Bridge 1, along Sulu, Ninoy Aquino, Bagumbayan, Sultan Kudarat	DPMH - Sulu Kidnet 2nd DEO	No	Competitive Bidding	1/20/2020	20/6/20	7/1/2020	7/28/2020	7/28/2020								GoP	1,000,000.00	1,000,000.00	-						5/13/2020	5/27/2020	5/27/2020			

ANNEX B

DPWH Sultan Kudarat 2nd District Engineering Office Procurement Monitoring Report as of January to June 2020

Code (PA)	Procurement Project	PMO/ Bid-Letter	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Final Bid/ Contract	Eligibility Check	Date of Receipt of Invitation		Remarks (explaining changes from the APP)				
					Pre-Bid Conference	Ad-Post of IB	Pre-Bid Comm	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total				MOOE	CO		Start/ Open of Bids	Final/ Completion/ Acceptance (if applicable)		
20GHI0-3	Supply/delivery of Fuel Oil/Lubricants for use of various vehicles, chainsaw, and grass trimmer, and maintenance section along Avingay-Lip-Lake-Kalamandag-Palimbang-Sarangani Road (K2131+000)-K2045+055 w/ exception, Lake, Kalamandag, Sultan Kudarat	MAINTENANCE SECTION	NO	Competitive Bidding	6/4/2020	6/5/2020	6/15/2020	6/30/2020	6/30/2020									GP	994,297.50	-	894,297.50											
20GHI0-4	Supply/delivery of Road Sign for the maintenance/ improvement of National Road, Sultan Kudarat 2nd District Engineering Office, K2597+000-K2013+000 w/ exception, Kalamandag, Sultan Kudarat	MAINTENANCE SECTION	NO	Competitive Bidding	6/4/2020	6/5/2020	6/15/2020	6/30/2020	6/30/2020									GP	996,712.50	-	896,712.50											
20GHI0-5	Supply/delivery of Thermoplastic Paints for the Repair/Maintenance of National Road 8 Bridges, Sultan Kudarat 2nd District Engineering Office, K2597+000-K2013+000-K2045+055 w/ exception, Palimbang, Sultan Kudarat	MAINTENANCE SECTION	NO	Competitive Bidding	6/4/2020	6/5/2020	6/15/2020	6/30/2020	6/30/2020									GP	955,920.79	-	955,920.79											
20GHI0-6	Supply/delivery of Road Safety Barriers for the Maintenance/Improvement of National Road, Sultan Kudarat 2nd District Engineering Office, K2593+000-K2043+925 w/ exception, Lake, Sultan Kudarat	MAINTENANCE SECTION	NO	Competitive Bidding	6/4/2020	6/5/2020	6/15/2020	6/30/2020	6/30/2020									GP	995,987.20	-	895,987.20											
	Sub-urban Expansion (Sul) Expansion of Bridges Along Avingay-Lip-Lake-Kalamandag-Palimbang-Sarangani Rd. and Along 5th-Lake-Kalamandag Rd. (Cluster A), Lake and Kalamandag, Sultan Kudarat	Planning and Design Section	NO	Competitive Bidding	6/11/2020	6/18/20	6/24/2020	6/24/2020										GP	892,230.00	-	892,230.00											
	Sub-urban Expansion (Sul) Expansion of Sarangani Br. (B20302001) Along Sultan Rd. (Cluster B), Kalamandag, Sultan Kudarat	Planning and Design Section	NO	Competitive Bidding	6/11/2020	6/18/20	6/24/2020	6/24/2020										GP	634,905.00	-	634,905.00											
	Sub-urban Expansion (Sul) Expansion of Palimbang Br. Along Avingay-Lip-Lake-Kalamandag-Palimbang-Sarangani Rd. (Cluster C), Kalamandag, Sultan Kudarat	Planning and Design Section	NO	Competitive Bidding	6/11/2020	6/18/20	6/24/2020	6/24/2020										GP	254,457.00	-	254,457.00											
	Sub-urban Expansion (Sul) Expansion of Bridges Along Tsalan Rd. - Niny Aquino Rd. (Cluster D), Sar. Winy Aquino, Sultan Kudarat	Planning and Design Section	NO	Competitive Bidding	6/11/2020	6/18/20	6/24/2020	6/24/2020										GP	509,914.00	-	509,914.00											
	Sub-urban Expansion (Sul) Expansion of Construction of River Bank Protection/Flood Control (Upstream Side) at Umanan River (Cluster E), Kalamandag, Sultan Kudarat	Planning and Design Section	NO	Competitive Bidding	6/11/2020	6/18/20	6/24/2020	6/24/2020										GP	781,311.00	-	781,311.00											
Total Allowed Budget of Ongoing Procurement Activities																			702,095,191.44													

Prepared by:

HAZRUD, ALMECA
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

ROSABELLA V. LAYALLE
Engineer III
BAC Chairperson

APPROVED:

MAHINTAL T. IBAH, Ph. D.
District Engineer
Head of the Procuring Entity