

		No	Public Bidding	03/04/2020	03/12/2020	05/12/2020	06/12/2020	5/13-14/2020	8/27/2020	9/27/2020	8/27/2020	09/09/2020	09/03/2020	194 C.D	GAA 2020	44,099,720.66	43,075,267.87	COMPR/ECCC AGG	03/17/2020	06/12/2020	05/12/2020	5/13-14/2020	5/18/2020
REHABILITATION MAP 200608 VALANCOSSA ROAD WITH ASPHALT OVERLAY, VALANCOSSA, ABERA		No	Public Bidding	03/04/2020	03/12/2020	05/12/2020	06/12/2020	5/13-14/2020	8/27/2020	9/27/2020	8/27/2020	09/09/2020	09/03/2020	194 C.D	GAA 2020	44,099,720.66	43,075,267.87	COMPR/ECCC AGG	03/17/2020	06/12/2020	05/12/2020	5/13-14/2020	5/18/2020
CONSTRUCTION REPAIR/REHABILITATION AND IMPROVEMENT OF VARIOUS INFRASTRUCTURE PROJECTS INCLUDING LOCAL ROADS IN THE DISTRICT AND ASPHALT OVERLAY OF BUCKY ROAD, BUCKY, ABERA		No	Public Bidding	03/08/2020	3/13/2020	05/12/2020	06/12/2020	5/17/2020	8/27/2020	8/27/2020	8/27/2020	09/09/2020	09/03/2020	92 C.D	GAA 2020	48,349,870.76	46,787,870.24	COMPR/ECCC AGG	03/20/2020	06/12/2020	05/12/2020	5/17/2020	5/17/2020
REHABILITATION OVERLAY OF LA PAZ ROAD, LA PAZ, ABERA		No	Public Bidding	5/06/2020	06/03/2020	6/16/2020	6/15/2020	6/24/2020	8/27/2020	8/27/2020	8/27/2020	09/09/2020	09/03/2020	194 C.D	DA, 2020	44,099,960.02	43,180,960.19	COMPR/ECCC AGG	06/01/2020	6/15/2020	6/15/2020	6/24/2020	6/24/2020
Total Allocated Budget of Procurement Activities															897,515,102.87								
Total Contract Price of Procurement Activities Conducted															489,331,427.59								
Total Savings (Total Allocated Budget - Total Contract Price)															12,385,675.24								

[illegible]