

Department of Public Works and Highways : Pampanga 1st District Engineering Office
Procurement Monitoring Report as of : 1st Semester of CY 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)			Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check			Sub/ Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																															
	Local Infrastructure Program - Rehabilitation/Concreting of Road, Mandiil, Cabdaba, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			NEP 2020	1,980,000.00			1,875,386.11		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	1,875,386.11
	Construction of By-Pass and Diversion Roads Sta. Ana - Arayat Bypass Road, Package 1, Pampanga, Sta. Ana - Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			NEP 2020	75,475,000.00			71,246,838.40		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	71,246,838.40
	Construction of School Building (2 Storey) Malino National High School, San Jose Malino, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			NEP 2020	3,465,000.00			3,280,386.27		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	3,280,386.27
	Network Development Program: Road Widening - Tertiary Roads - Sn Fernando - Lubao Rd - K0070+714 - K0070+714 - K0071+030, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/F1820	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			NEP 2020	5,056,800.00			4,798,920.20		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	4,798,920.20
	Construction of Two - Storey Six (6) Classroom School Building at San Jose Matulid ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			BEFF 2020	14,499,637.50			13,872,426.64		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	13,872,426.64
	Construction of Two - Storey Six (6) Classroom School Building at Sta. Maria ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			BEFF 2020	14,499,637.50			13,724,885.30		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	13,724,885.30
	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Simon - Baliwag Rd - Landslide - Tertiary Roads - San Simon - Baliwag Rd -K0065+800 - K 0066+000, K0066+894 - K0067+550, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	1/7-13/20	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	02/05/20	02/05/20	2/6-7/20	02/12/20	No			NEP 2020	49,000,000.00			46,546,532.01		NACAP NGO PAMCHAM PICE	1/7-13/20	1/15/20	1/28/20	01/28/20	1/29-31/20	2/3-4/20	46,546,532.01
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges - Del Pilar Br. (B01451Z) along Mania North Rd., CDP	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	02/19/20	02/19/20	2/20-21/20	02/26/20	No			NEP 2020	49,000,000.00			2,789,516.00		NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	2,789,516.00
	Construction of Road, Sta. Monica Caingin, Masantol, Pampanga, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	02/19/20	02/19/20	2/20-21/20	02/26/20	No			NEP 2020	2,970,000.00			2,819,539.00		NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	2,819,539.00
	Retrofitting/Strengthening of Permanent Bridges Palawe Bridge (B01471Z) along Jose Abad Santos Ave (JASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	02/19/20	02/19/20	2/20-21/20	02/26/20	No			NEP 2020	5,644,800.00			5,356,908.36		NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	5,356,908.36
	Rehabilitation/Restoration of Slope Protection along Sapang Balen (Right Side Facing Downstream), Brgy. Pulungbulu, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	02/20/20	02/20/20	2/21-24/20	02/27/20	No			NEP 2020	55,362,050.00			53,146,591.02		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	53,146,591.02
	Rehabilitation/Restoration of Slope Protection along Sapang Balen (Left Side Facing Downstream) Brgy. Pulungbulu, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	02/20/20	02/20/20	2/21-24/20	02/27/20	No			NEP 2020	57,417,500.00			54,546,615.00		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	54,546,615.00
	Rehabilitation of Channel along Panipuan Creek, San Fernando City, Pampanga,	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	02/20/20	02/20/20	2/21-24/20	02/27/20	No			NEP 2020	33,320,000.00			31,637,679.50		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	31,637,679.50

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO		Total	MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids			Bid Evaluation	Post Qual
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Sto. Tomas - Minalin Rd (Minalin Tail Dike Sect.) - K0068+(-800) K0068+(-700), K0069+105 - K0069+989, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	02/20/20	02/20/20	2/21-24/20	02/27/20	No			NEP 2020	49,000,000.00		46,525,604.35		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20		46,525,604.35
	Rehabilitation of Del Carmen/Balimbing Creek, Sta. 0+988 to Sta. 2+063, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	1/20/20	1/7-13/20	2/5/20	2/18/20	01/28/20	2/19-21/20	2/24-25/20	02/05/20	02/26/20	2/6-7/20	03/04/20	No			NEP 2020	46,412,800.00		44,082,512.44		NACAP NGO PAMCHAM PICE	1/20/20	2/5/20	2/18/20	01/28/20	2/19-21/20	2/24-25/20		44,082,512.44
	Local Infrastructure Program: Local Roads - Construction of Road, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	1,980,000.00		1,878,546.00		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		1,878,546.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Construction of San Nicolas Road, San Nicolas, San Fernando, Pampanga, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	1,980,000.00		1,872,188.00		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		1,872,188.00
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Juan, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	2,475,000.00		2,341,575.51		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		2,341,575.51
	Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	1,980,000.00		2,811,323.85		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		2,811,323.85
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges- Tinajero Br. (B00014L2) along Manila North Rd., City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	2,940,000.00		2,791,923.99		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		2,791,923.99
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Poblasyon Creek, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	49,000,000.00		46,501,420.40		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/2020		46,501,420.40
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Matubig Creek, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/6-12/20	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/20	03/05/20	03/05/20	3/6-9/20	03/12/20	No			NEP 2020	49,000,000.00		46,525,490.70		NACAP NGO PAMCHAM PICE	-	2/14/20	2/27/20	02/27/20	2/28/20-3/02/20	3/3-4/20		46,525,490.70
	Local Infrastructure Program: Local Roads - Construction of Road, Barangay Caduang Tete, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	2/5/20	2/6-12/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20	03/11/20	03/11/20	3/12-16/20	03/19/20	No			NEP 2020	6,930,000.00		6,580,222.30		NACAP NGO PAMCHAM PICE	2/5/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20		6,580,222.30
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges - Sta. Barbara Br. (B01172L2) along Jose Abad Santo Ave (JASA), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/5/20	2/6-12/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20	03/11/20	03/11/20	3/12-16/20	03/19/20	No			NEP 2020	4,900,000.00		4,654,227.28		NACAP NGO PAMCHAM PICE	2/5/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20		4,654,227.28

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Friendship Circum Rd (West Circum Rd) - K0081+(-195) - K0081+000, K0081+(-295) - K0081+(-195), K0081+000 - K0081+603, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	2/5/20	2/6-12/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20	03/11/20	03/11/20	3/12-16/20	03/19/20	No			NEP 2020	31,536,800.00		29,944,137.00		NACAP NGO PAMCHAM PICE	2/5/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20		29,944,137.00
	Local Program: Multipurpose/Facilities - Construction (Completion) of Three (3) - Storey Multi-Purpose Building of DPWH Regional Office III Compound, Sindalan, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	2/5/20	2/6-12/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20	03/11/20	03/11/20	3/12-16/20	03/19/20	No			NEP 2020	18,940,055.00		18,161,061.11		NACAP NGO PAMCHAM PICE	2/5/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20		18,161,061.11
	Bridge Pogram: Retrofitting/Strengthening of Permanent Bridges - Gugu Br. 1 (eastbound) (B01457LZ), along Jose Abad Santos Ave (JASA), CSFP	Pampanga 1st DEO	Public Bidding	2/5/20	2/6-12/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20	03/11/20	03/11/20	3/12-16/20	03/19/20	No			NEP 2020	2,000,000.00		1,861,657.58		NACAP NGO PAMCHAM PICE	2/5/20	2/20/20	3/3/20	02/27/20	3/4-6/20	3/9-10/20		1,861,657.58
	Bridge Pogram: Retrofitting/Strengthening of Permanent Bridges - Gugu Br. 2 (Westbound) (B01474LZ) along Jose Abad Santos Ave (JASA), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	1,960,000.00		1,859,219.00		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		1,859,219.00
	Constructin of Multi-Purpose Building, Brgy. Sto. Cristo, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	2,475,000.00		2,343,991.35		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		2,343,991.35
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, San Agustin, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	2,475,000.00		2,353,306.01		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		2,353,306.01
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Sto. Rosario, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	2,475,000.00		2,355,931.05		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		2,355,931.05
	Local Infrastructure Program: Local Roads - Construction of Road, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	2,970,000.00		2,848,370.00		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		2,848,370.00
	Local Infrastructure Program: Local Roads - Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	2,970,000.00		2,818,880.00		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		2,818,880.00
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, San Nicolas, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	4,950,000.00		4,683,630.63		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		4,683,630.63
	Network Development Program - off - Carriageway Improvement - Primary Roads Jose Abad Santos Ave. (JASA) K0070+320, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	12,348,000.00		11,718,251.40		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		11,718,251.40
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges - Overpass Br. 1 (WB) (B0145LZ) along Jose Abad Santos Ave (JASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	15,680,000.00		14,817,764.04		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		14,817,764.04

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check			Sub/ Open of Bids	Bid Evaluation	Post Qual
	Network Development Program Construction of Bypass and Diversion Roads Sta. Ana - Arayat Bypass Roads, Package 2, Pampanga, Sta. Ana - Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	03/25/20	03/25/20	3/26-30/20	04/02/20	No			NEP 2020	74,185,000.00			68,156,800.00			NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20		68,156,800.00
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, San Bartolome, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	2,475,000.00			2,346,368.19			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		2,346,368.19
	Asset Preservation Program: Preventive Maintenance - Tertiary Roads - Sn Fernando - Lubao Rd - K0068+556-K0068+653, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	1,163,260.00			1,104,005.06			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		1,104,005.06
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (IASA) - K0070+(-046) - K0070+109, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	8,682,800.00			8,345,200.10			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		8,345,200.10
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd - K0069+412 - K0069+750, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	22,276,380.00			21,095,942.50			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		21,095,942.50
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sto. Tomas - Minalin Rd (Minalin - Macabebe Sect) - K0071+000 - K0071+636, K0072+056-K0072+468, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	2,970,000.00			26,666,964.14			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		26,666,964.14
	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with slips, Slope Collapse and Landslide - Tertiary Roads - Baliwag - Candaba - Sta. Ana Rd - K0067+571 - K0067+653, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/26/20-3/3/20	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20	03/25/20	04/08/20	4/9-10/20	04/15/20	No			NEP 2020	49,000,000.00			46,540,524.53			NACAP NGO PAMCHAM PICE	-	3/18/20	3/31/20	03/17/20	4/1-3/20	4/6-7/20		46,540,524.53
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges - RR Crossing Br. (B01470LZ) along Jose Abad Santos Ave (IASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/20	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20	06/22/20	06/22/20	6/23-24/20	06/29/20	No			NEP 2020	8,820,000.00			8,466,964.40			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20		8,466,964.40
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges - Magliman Br. (B-1472LZ) along Jose Abad Santos Ave (IASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/20	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20	06/22/20	06/22/20	6/23-24/20	06/29/20	No			NEP 2020	9,800,000.00			9,406,583.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20		9,406,583.00
	Network Development Program: Road Widening - Primary Roads - Jose Abad Santos Ave (IASA) - K0076+800, K0077+015 - K0078+015, K0078+200 - K0078+445, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/20	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20	06/22/20	06/22/20	6/23-24/20	06/29/20	No			GAA 2020	18,737,600.00			17,983,923.40			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20		17,983,923.40

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
	Construction of DPWH Pampanga 1st District Engineering Office Building, Sindalan, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/19-25/20	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20	06/22/20	06/22/20	6/23-24/20	06/29/20	No			GAA 2020	64,127,145.00			61,470,108.10			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/11/20	6/17-19-20	6/18/20		61,470,108.10
	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	1,960,000.00			1,879,899.60			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		1,879,899.60
	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	2,940,000.00			2,793,136.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		2,793,136.00
	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	2,940,000.00			2,790,293.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		2,790,293.00
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	2,970,000.00			2,818,591.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		2,818,591.00
	Local Infrastructure Program: Multipurpose/Facilities- Construction of Multi-Purpose Building, San Antonio, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	4,950,000.00			4,692,600.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		4,692,600.00
	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	5/22-28/20	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20	06/23/20	06/23/20	6/24-25/20	06/29/20	No			GAA 2020	6,370,000.00			6,048,690.00			NACAP NGO PAMCHAM PICE	-	6/1/20	6/16/20	06/16/20	6/17-19/20	6/22/20		6,048,690.00
300104214682000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Bulacus, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	07/28/20	07/28/20	7/29-8/3/20	08/11/20	No			GAA 2020	2,940,000.00			2,815,461.00			NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20		2,815,461.00
30011720518000	Local Infrastructure Program: Local Roads - Improvement/Rehabilitation of Brgy. Road, Laug, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	07/28/20	07/28/20	7/29/20 - 8/3/20	08/11/20	No			GAA 2020 (FLR)	1,980,000.00			1,875,057.64			NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20		1,875,057.64
	Bridge Program - Replacement of Permanent Weak Bridge Mexico Br. (B01478LZ) along Jose Abad Santos Ave. (JASA) Rd., Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	07/28/20	07/28/20	7/29/20 - 8/3/20	08/11/20	No			GAA 2020 (FLR)	63,750,000.00			60,498,300.00			NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20		60,498,300.00
	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, San Pedro, High School, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,000,000.00			947,481.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		947,481.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check			Sub/ Open of Bids	Bid Evaluation
3001020223000	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Sto. Niño Elementary School, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,960,000.00			1,860,035.71		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,860,035.71
30010414727000	Local Infrastructure Program: Multipurpose/ Facilities - Improvement of Masantol Civic Center, Multi-Purpose Building, Kalsadang Bayu, San Nicolas, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,876,949.00		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,876,949.00
30010414728000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Multi-Purpose Building, Bulacus, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,877,018.79		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,877,018.79
30010414729000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Sto. Rosario, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,875,056.55		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,875,056.55
30010414728000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Multi-Purpose Building, San Mateo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,879,016.33		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,879,016.33
30010414716000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Multi-Purpose Covered Court Area, with Reinforced Concrete Slab, San Roque, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,875,012.81		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,875,012.81
30010414698000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,880,796.00		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,880,796.00
30010414718000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Covered Court Area with Reinforced Concrete Slab, Bagang, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	1,980,000.00			1,876,818.11		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		1,876,818.11
3001020222000	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building (Covered Court), Gulap Elementary School, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	2,450,000.00			2,321,369.00		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		2,321,369.00
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Jose, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	07/31/20	07/31/20	8/3-7/20	08/17/20	No			GAA 2020 (FLR)	2,970,000.00			2,821,198.79		NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20		2,821,198.79
30010414725000	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Mapaniqui, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,980,000.00			1,876,011.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,876,011.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation
30010414681000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Covered Court, Sitio Mindanao, Brgy. Esteban, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	2,970,000.00			2,820,608.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		2,820,608.00
300116202795000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges - Local Roads - Rehabilitation of Sto. Niño Barangay Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,000,000.00			949,277.61		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		949,277.61
300108300213000	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Rehabilitation of Candelaria Dilapidated Box Culvert, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,470,000.00			1,396,278.65		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,396,278.65
300117206161000	Local Infrastructure Program: Local Roads - Concreting of Brgy. Road Tabuan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,980,000.00			1,890,888.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,890,888.00
300117206159000	Local Infrastructure Program: Local Roads - Concreting of Local Road at Purok 7, San Jose, Mesulo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,980,000.00			1,878,026.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,878,026.00
300117206164000	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Concreting of Brgy. Road, Pulong, Palazan, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,980,000.00			1,880,402.67		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,880,402.67
300117206157000	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Concreting of Brgy. Road, San Vicente - Pangatian, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	1,980,000.00			1,880,407.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		1,880,407.00
300116202791000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Rehabilitation of Barangay Dela Paz Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	4,900,000.00			4,651,568.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		4,651,568.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads and Bridges - Rehabilitation of Barangay Dela Paz Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	08/05/20	08/05/20	8/6-10/20	08/18/20	No			GAA 2020 (FLR)	4,900,000.00			47,774,970.00		NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20		47,774,970.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE CO	Total		MOOE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	Repair/Maintenance of Bank Protection along San Isidro Creek City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	08/07/20	08/07/20	8/10-14/20	10/24/20	No			MOOE 2020	2,000,000.00		1,899,926.13		NACAP NGO PAMCHAM PICE	-	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20		1,899,926.13
																		1,087,485,265.00		1,055,757,984.61	Total Allotted Budget of Procurement Activities						1,087,485,265.00				
																		Total Contract Price of Procurement Activities Conducted						1,055,757,984.61							
																		Total Savings (Total allotted - Total Contract Price)						31,727,280.39							
ON-GOING PROCUREMENT ACTIVITIES																															
	Construction (Completion) of Multi Purpose Building, Del Rosario, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20					No			NEP 2020	1,980,000.00		1,900,910.60		NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	Awaiting for the approval of SARO	1,900,910.60
	Construction of Multi Purpose Building Dolores, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20					No			NEP 2020	4,950,000.00		4,751,965.40		NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20	Awaiting for the approval of SARO	4,751,965.40
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd - K0057+571 - K0057+864, K0059+650 - K0059+970, K0060+191 - K0061+220, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20					No			NEP 2020	94,405,200.00		91,100,194.20		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	Awaiting for the approval of authority for the multi-year contract agreement	91,100,194.20
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd - K0064+192 - K0064+393, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20					No			NEP 2020	15,484,000.00		14,942,364.30		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	Awaiting for the approval of authority for the multi-year contract agreement	14,942,364.30
	Network Development Program: - Off - Carriageway Improvement - Tertiary Roads Candaba - Sn Miguel Rd - K0070+543 - K0070+726, K0072+114 - K0072+217, K0075+753 - K0076+000, K0076+182 - K0076+742, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20					No			NEP 2020	22,446,900.00		21,255,218.15		NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20	Awaiting for the approval of authority for the multi-year contract agreement	21,255,218.15
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary, Roads - Apalit - Macabebe - Masantol Rd - K0058+060 - K0058+800, K0059+015 - K0059+393, K0061+355-K0061+550, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	1/20/20	1/7-13/20	2/5/20	2/18/20	01/28/20	2/19-21/20	2/24-25/20					No			NEP 2020	58,059,225.00		55,721,029.50		NACAP NGO PAMCHAM PICE	1/20/20	2/5/20	2/18/20	01/28/20	2/19-21/20	2/24-25/20	Awaiting for the approval of authority for the multi-year contract agreement	55,721,029.50
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Alasas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	2/12-18/20	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20					No			NEP 2020	4,950,000.00		4,744,262.16		NACAP NGO PAMCHAM PICE	-	3/5/20	3/17/20	03/03/20	83/18-20/20	3/23-24/20	Awaiting for the approval of SARO	4,744,262.16
	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Multi purpose/Facilities - Construction of Multi-Purpose Building Sindalan, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20					No			GAA 2020	2,970,000.00		2,819,374.60		NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awaiting for the approval of SARO	2,819,374.60
	Local Infrastructure Program: Multipurpose/Facilities - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Telabastagan Integrated School, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20					No			GAA 2020	2,970,000.00		2,851,181.00		NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awaiting for the approval of SARO	2,851,181.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php) Total			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check			Sub/ Open of Bids	Bid Evaluation	Post Qual
	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Buildings, Del Carmen and Alapas, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020	2,940,000.00			2,807,689.00	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	2,807,689.00	
	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation/Improvement of Multi-Purpose Building (Covered Court) Bulaon Resettlement Center, Brgy. Bulaon, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,700,019.70	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,700,019.70	
300104214795000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Sta. Monica, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,701,188.57	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,701,188.57	
30010421469900	Local Infrastructure Program: Multipurpose/ Facilities - Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Pedro, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,732,191.00	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,732,191.00	
300104214687000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) San Jose Malino, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,747,026.13	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,747,026.13	
300104214693000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Multi-Purpose Building, Brgy. San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,701,518.38	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,701,518.38	
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Brgy. Calibutut, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	4,950,000.00			4,700,142.63	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	4,700,142.63	
	Local Infrastructure Program: Local Roads - Concreting of Brgy. Road, Batasan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	1,980,000.00			1,890,879.60	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	1,890,879.60	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads - Construction of Buensuceso Road, Buensuceso, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20									GAA 2020 (FLR)	2,940,000.00			2,782,412.00	NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20	Awating for the approval of SARO	2,782,412.00	
	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Batasan, Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Batasan,	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20										GAA 2020 (FLR)	1,980,000.00			1,890,879.65	NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	1,890,879.65

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Sta. Maria, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	1,980,000.00			1,875,174.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	1,875,174.00
	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, San Isidro, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	1,980,000.00			1,877,030.63			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	1,877,030.63
	Local Infrastructure Program: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Maimpis IS, Maimpis, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	1,980,000.00			1,875,061.39			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	1,875,061.39
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, San Nicolas, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	1,980,000.00			1,877,149.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	1,877,149.00
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building San Nicolas, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	2,460,000.00			2,327,155.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	2,327,155.00
	Local Infrastructure Program: Multipurpose/ Facilities - Repair and Rehabilitation of Multi-Purpose Building, (Covered Court) San Carlos, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	2,475,000.00			2,341,368.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	2,341,368.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Multipurpose/Facilities- Construction (Completion) of Multi-Purpose Building at Purok 4, San Joaquin, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	3,920,000.00			3,763,191.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	3,763,191.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Multipurpose/Facilities- Construction of Multi-Purpose Building, Sta. Maria, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/24-30/20	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20								GAA 2020 (FLR)	4,900,000.00			4,694,189.00			NACAP NGO PAMCHAM PICE	-	7/2/20	7/16/20	07/16/20	7/17-23/20	7/24-30/20	Awating for the approval of SARO	4,694,189.00
3000302229000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Mandasig Multi-Purpose Building (Covered Court), Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,960,000.00			1,857,087.00			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	1,857,087.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Pangatian, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,960,000.00			1,891,460.63			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	1,891,460.63

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
30010421724000	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Pulung Bulu, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,980,000.00			1,896,826.13			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	1,896,826.13
30010421727000	Local Infrastructure Program: Multipurpose/ Facilities - Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Sta. Lutgarda, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,980,000.00			1,879,613.00			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	1,879,613.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Buildings and Other Structures -Multi-Purpose/Facilities- Rehabilitation of Multi Purpose Building Camba, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	2,450,000.00			2,327,481.75			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	2,327,481.75
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Buildings and Other Structures -Multi-Purpose/Facilities- Rehabilitation of Multi Purpose Building San Antonio, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	2,450,000.00			2,790,647.55			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	2,790,647.55
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Public Safety Office Building, Sitio Tagulod, Brgy. Sampaloc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	2,970,000.00			2,814,073.80			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	2,814,073.80
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Brgy. Camuning, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	4,950,000.00			4,747,046.00			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	4,747,046.00
3001172051650000	Local Infrastructure Program: Local Roads and Bridges - Local Road - Construction and Upgrading of Road with Drainage, Brgy. Santa Maria, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,980,000.00			1,880,005.00			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	1,880,005.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads - Construction of Malino Road, Malino, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	3,920,000.00			3,720,077.61			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	3,720,077.61
	Local Infrastructure Program: Local Roads - Construction/Improvement/Rehabilitation of Local Road in Brgy. Palinlang, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	4,950,000.00			4,697,540.00			NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20	Awating for the approval of SARO	4,697,540.00
	Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects and Bridges - Local Roads - Construction of Road, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	9,800,000.00			9,309,015.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	9,309,015.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php) Total			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation
	Local Program: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Anilir, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	14,850,000.00			14,070,364.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	14,070,364.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Road, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	14,700,000.00			13,963,523.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	13,963,523.00
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, San Antonio, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	14,850,000.00			14,261,184.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	14,261,184.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	16,660,000.00			15,785,346.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	15,785,346.00
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads Baliwag - Candaba - Sta. Ana Rd - K0071+030 - K0071+894, K0072+501 - K0073+144, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	17,948,700.00			17,015,365.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	17,015,365.00
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	18,810,000.00			17,866,675.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	17,866,675.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads - Concreting of Road, San Nicolas (Olivas/Sta. Monica) to McArthur Hi-way, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	19,600,000.00			18,618,035.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	18,618,035.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Construction of Road, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	36,260,000.00			34,439,742.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	34,439,742.00
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads - Construction of Quezon Road - Jose Abad Santos Avenue Bypass Road, Mexico, Pampanga (Phase 1), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20							GAA 2020 (FLR)	49,000,000.00			46,402,988.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awating for the approval of authority for the multi-year contract agreement	46,402,988.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check			Sub/ Open of Bids	Bid Evaluation	Post Qual	Total
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads - Construction/ Improvement of Mapalad - Candating Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	49,000,000.00			46,257,184.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20		Awating for the approval of authority for the multi-year contract agreement	46,257,184.00
	Asset Preservation: Preventive Maintenance - Primary Roads - Manila North Rd - K0052+(-585) - K0052+340, K0056+000 - K0058+571, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	51,114,017.10			49,069,450.00			NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20		Awating for the approval of authority for the multi-year contract agreement	49,069,450.00
	Construction of Multi Purpose Building Sindalan, San Fernando, Pampanga (Phase 1), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20								NEP 2020	4,950,000.00						NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20			For Advertisement		
	Rehabilitation of Multi-Purpose Building, Guemasan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	1/21-27/20	1/21-27/20	1/29/20	2/11/20	02/11/20	2/12-14/20	2/19/20								NEP 2020	1,960,000.00						NACAP NGO PAMCHAM PICE	1/21-27/20	1/29/20	2/11/20	02/11/20			For Advertisement		
	Construction of Slope Protection, Mesalipit Creek, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	1/16/20	1/23-29/20	1/31/20	2/13/20	02/13/20	2/14-17/20	2/18-19/20								NEP 2020	49,000,000.00						NACAP NGO PAMCHAM PICE	1/16/20	1/31/20	2/13/20	02/13/20			For Advertisement		
	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Plazang Luma, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20								GAA 2020	2,940,000.00						NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20			Awating for the approval of SARO		
30010414794000	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Covered San Matias, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/22-28/20	6/30/20	7/14/20	07/14/20	7/15-20/20	7/21-27/20								GAA 2020 (FLR)	4,950,000.00						NACAP NGO PAMCHAM PICE	-	6/30/20	7/14/20	07/14/20			Posponed		
30010414728000	Local Infrastructure Program: Multipurpose/Facilities - Construction of Multi-Purpose Building, Sta. Cruz, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	6/29/20 - 7/5/20	7/8/20	7/21/20	07/21/20	7/22-28/20	7/29-8/4/20								GAA 2020 (FLR)	1,980,000.00						NACAP NGO PAMCHAM PICE	-	7/8/20	7/21/20	07/21/20			Posponed		
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges - Local Roads - Construction of Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	17,640,000.00						NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20			Awating of the approval of authority for the multi-year contract agreement		
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Extension/Improvement of the Fish Port, Brgy. Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	19,800,000.00						NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20			Posponed		
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Local Roads - Construction of Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20								GAA 2020 (FLR)	20,384,000.00						NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20			For Advertisement		

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE		CO	Total	MODE	CO	Pre-Proc Conference	Pre-Bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
	Local Program: Local Roads - Construction of Aquino By-Way Extension Bay, Brgy. Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/23/20	6/29/20 - 7/5/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31 - 8/6/20						No			GAA 2020 (FLR)	59,400,000.00				NACAP NGO PAMCHAM PICE	6/23/20	7/9/20	7/23/20	07/21/20	7/24-30/20	7/31 - 8/6/20	Awaiting for the approval of authority for the multi-year contract agreement	
																			796,577,042.10		585,931,494.06	Total Allotted Budget of Procurement Activities						796,577,042.10				
																			Total Contract Price of Procurement Activities Conducted						585,931,494.06							
																			Total Savings (Total allotted - Total Contract Price)						210,645,548.04							

Prepared by:

ALFIE G. LEJARDE
BAC Chairperson *[Signature]*

Noted by:

ALMER C. MIRANDA
District Engineer *[Signature]*