



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
 Divisoria, Zamboanga City
Procurement Monitoring Report (PMR) 2nd Semester CY 2020

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	AIC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual		Delivery/ Completion/ Acceptance (if applicable)
310106100521000	SOUTHERN COMMAND MAIN RD – K1943 + (-615) – K1943 + (-206)	DPWH-ZCDEO	COMPETITIVE BIDDING	9/30/2019	10/7/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2019	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	10,780,621.49	819,378.51	11,600,000.00	10,456,562.96	1,143,437.04	11,600,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2019			
310202100659000	ZAMBOANGA CITY-LABUAN-LIMPAPA RD – K1955 + 021 – K1955 + 081, K1955 + 205 – K1955 + 216, K1957 + 244 – K1957 + 427, K1957 + 335 – K1957 + 427	DPWH-ZCDEO	COMPETITIVE BIDDING	11/7/2019	11/14/2019	11/21/2019	12/03/2019	12/03/2019	12/04/2019	12/11/2019	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	8,362,908.16	23,222,091.84	31,585,000.00	8,194,522.70	23,390,477.30	31,585,000.00	NACAP, NGO, COA	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/4/2019			
310301009493000	SINUNUC BR. (NEW) (B01771MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD.	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	9/30/2019	10/29/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	15,754,226.77	1,245,771.23	17,000,000.00	15,439,065.78	1,560,934.22	17,000,000.00	NACAP, NGO, COA	10/22/2019	11/4/2019	11/4/2019	11/5/2019	11/12/2019			
310905101065000	JOHNSTON BR. (B01173MN) ALONG RT LIM BLVD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/17/2019	10/24/2019	11/04/2019	11/18/2019	11/18/2019	11/19/2019	12/7/2019	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	12,663,926.86	6,236,073.14	18,900,000.00	12,647,070.03	6,252,929.97	18,900,000.00	NACAP, NGO, COA	10/28/2019	11/11/2019	11/11/2019	11/12/2019	11/30/2019			
310905101066000	SAN JOSE GUSU BR. (PARALLEL BR.) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH-ZCDEO	COMPETITIVE BIDDING	11/21/2019	11/28/2019	12/5/2019	12/23/2019	12/23/2019	12/23/2019	1/2/2020	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	15,680,000.00	3,580,000.00	19,260,000.00	15,366,400.00	3,893,600.00	19,260,000.00	NACAP, NGO, COA	11/29/2019	12/16/2019	12/16/2019	12/16/2019	12/26/2019			
320101105317000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LIMPAPA RIVER, LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	9/30/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2020	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	15,863,020.80	327,979.20	16,191,000.00	15,478,095.82	712,904.18	16,191,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2020			
320101105318000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAASIN CREEK, BARANGAY MAASIN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	9/30/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2020	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	9,789,934.08	210,065.92	10,000,000.00	9,496,238.47	503,761.53	10,000,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2020			
300107209966000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MILUAG RIVER, BRGY. PATALON, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/4/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2019	1/29/2020	2/7/2020	2/17/2020		CY 2020 GOP	29,399,885.19	600,114.81	30,000,000.00	28,872,433.91	1,127,566.09	30,000,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2019			

320101105322000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT SAN ROQUE, BARANGAY SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/4/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/19/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	9,720,946.93	279,053.07	10,000,000.00	9,427,995.50	572,004.50	10,000,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	11/12/2019		
320101105323000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TALISAYAN, BARANGAY TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/4/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	14,699,560.07	300,439.93	15,000,000.00	14,258,307.75	741,692.25	15,000,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2019		
320101105324000	CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, AYALA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/28/2019	12/5/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	12/31/2019	1/29/2020	2/7/2020	2/11/2020			CY 2020 GOP	29,356,459.89	643,540.11	30,000,000.00	28,916,056.74	1,083,943.26	30,000,000.00	NACAP, NGO, COA	12/4/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
320101105325000	CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/31/2019	11/7/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/4/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	24,466,766.91	513,233.09	25,000,000.00	24,118,648.77	881,351.23	25,000,000.00	NACAP, NGO, COA	11/7/2019	11/29/2019	11/29/2019	11/29/2019	11/27/2019		
320101105326000	CONSTRUCTION OF SHORELINE PROTECTION AT PATALON SECTION, PATALON, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/17/2019	10/24/2019	11/4/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	48,994,009.02	1,005,990.98	50,000,000.00	47,421,362.40	2,578,637.60	50,000,000.00	NACAP, NGO, COA	10/28/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019		
320101105327000	CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	9/30/2019	10/15/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	48,650,370.96	1,348,629.04	50,000,000.00	47,449,899.06	2,550,100.92	50,000,000.00	NACAP, NGO, COA	10/8/2019	11/4/2019	11/4/2019	11/5/2019	11/12/2019		
320101105328000	CONSTRUCTION OF SHORELINE PROTECTION AT TALISAYAN SECTION, TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2019	10/30/2019	11/06/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	34,270,392.60	729,607.40	35,000,000.00	33,242,280.80	1,757,719.20	35,000,000.00	NACAP, NGO, COA	10/30/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019		
300204100562000	ROAD NETWORK OF THE PHILIPPINE HALAL HUB- THE ASIAN HALAL CENTER (ZAMBOANGA ECONOMIC ZONE), TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/4/2019	10/11/2019	10/15/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	37,555,800.40	2,444,199.60	40,000,000.00	36,620,646.60	3,379,353.40	40,000,000.00	NACAP, NGO, COA	10/8/2019	10/21/2019	10/21/2019	10/22/2019	10/29/2019		
300207100549000	CONCRETING OF NAVAL STATION ROMULO ESPALDON (NSRE) ROAD NETWORK AT NSRE, BAGONG CALARIAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	1/2/2020	1/9/2020	1/16/2020	01/28/2020	01/28/2020	1/29/2020	2/5/2020	2/6/2020	2/14/2020	2/24/2020			CY 2020 GOP	35,097,036.81	4,902,963.19	40,000,000.00	34,324,997.25	5,675,102.75	40,000,000.00	NACAP, NGO, COA	1/9/2020	1/21/2020	1/21/2020	1/22/2020	1/29/2020		
300207100644000	CONSTRUCTION OF 1CAV ADMIN BUILDING, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/30/2019	12/7/2019	12/16/2019	12/22/2019	12/22/2019	12/22/2019	1/3/2020	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	7,709,363.12	290,636.88	8,000,000.00	7,568,915.29	431,084.71	8,000,000.00	NACAP, NGO, COA	12/9/2019	12/20/2019	12/20/2019	12/20/2019	12/22/2019		

300207100245000	CONSTRUCTION OF BRIGADE HEADQUARTERS – BRIGADE RETRAINING FACILITIES (BRF) AND GROUND DEVELOPMENT, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/14/2019	11/21/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	12/31/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	8,997,731.96	1,002,268.04	10,000,000.00	8,915,123.36	1,084,876.44	10,000,000.00	NACAP, NGO, COA	12/4/2019	12/16/2019	12/16/2019	12/16/2019	12/24/2019
300207100246000	CONSTRUCTION OF BRIGADE HEADQUARTERS – FEMALE BARRACKS, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/30/2019	12/7/2019	12/16/2019	12/27/2019	12/27/2019	12/27/2019	1/3/2020	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	7,844,744.54	185,255.46	8,000,000.00	7,697,552.67	302,447.33	8,000,000.00	NACAP, NGO, COA	13/9/2019	12/20/2019	12/20/2019	12/20/2019	12/27/2019
300207100247000	CONSTRUCTION OF FEMALE BARRACKS, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/27/2019	12/4/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	12/31/2019	1/29/2020	2/7/2020	2/12/2020			CY 2020 GOP	11,718,223.57	281,776.43	12,000,000.00	11,598,904.46	401,095.54	12,000,000.00	NACAP, NGO, COA	12/4/2019	12/16/2019	12/16/2019	12/16/2019	12/24/2019
300207100248000	CONSTRUCTION OF MALE BARRACKS, WESTERN MINDANAO COMMAND (WMC), ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	12/31/2019	1/7/2020	1/16/2020	1/28/2020	1/28/2020	1/29/2020	2/5/2020	2/6/2020	2/14/2020	2/24/2020			CY 2020 GOP	4,899,991.41	100,008.59	5,000,000.00	4,826,431.29	173,568.71	5,000,000.00	NACAP, NGO, COA	1/9/2020	1/21/2020	1/21/2020	1/23/2020	1/29/2020
300107200993000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAWIT RIVER, BRGY. CAWIT, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/27/2019	12/4/2019	12/11/2019	12/16/2019	12/16/2019	12/17/2019	12/24/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	9,786,944.10	213,055.90	10,000,000.00	9,659,352.85	340,647.15	10,000,000.00	NACAP, NGO, COA	12/4/2019	13/9/2019	13/9/2019	12/10/2019	12/17/2019
320101105321000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MILUAO RIVER, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/8/2019	11/15/2019	11/22/2019	12/4/2019	12/4/2019	12/5/2019	12/11/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	19,564,424.35	435,375.55	20,000,000.00	19,261,521.41	739,478.59	20,000,000.00	NACAP, NGO, COA	11/15/2019	11/27/2019	11/27/2019	11/28/2019	12/4/2019
320101106320000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAAZ RIVER, SAN RAMON, BRGY. TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/26/2019	12/3/2019	12/10/2019	12/23/2019	12/23/2019	12/23/2019	12/31/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	29,612,707.44	387,292.56	30,000,000.00	29,169,043.38	830,956.42	30,000,000.00	NACAP, NGO, COA	12/9/2019	12/16/2019	12/16/2019	12/16/2019	12/24/2019
3102051101188000	BINALUY BR. (B00562MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/17/2019	10/24/2019	11/04/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	46,060,000.00	3,940,000.00	50,000,000.00	44,540,165.43	5,459,834.57	50,000,000.00	NACAP, NGO, COA	10/28/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019
310305101063000	BOLONG BR. (B00568MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/17/2019	10/24/2019	11/04/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	17,640,000.00	2,360,000.00	20,000,000.00	17,109,730.89	2,890,249.11	20,000,000.00	NACAP, NGO, COA	10/28/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019
310205101064000	CALIBATO BR. (B00573MN), ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	11/06/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	8,415,000.00	595,000.00	9,000,000.00	8,220,611.86	779,388.14	9,000,000.00	NACAP, NGO, COA	10/30/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019
30010421432000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TROOP BARRACKS), SERVICE SUPPORT BN, MARINE BARRACKS, ARTURO ASUNCION, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/15/2019	11/22/2019	12/04/2019	12/16/2019	12/16/2019	12/17/2019	12/24/2019	1/29/2020	2/7/2020	2/17/2020			CY 2020 GOP	3,920,000.00	80,000.00	4,000,000.00	3,874,651.18	125,348.82	4,000,000.00	NACAP, NGO, COA	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/17/2019

310305101068000	TALOPTAP BR. (800558MM), ALONG PAGADIAN CITY- ZAMBOANGA CITY RD (PHASE II)	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	11/21/2019	12/03/2019	12/03/2019	12/04/2019	12/11/2019	1/29/2020	2/7/2020	2/17/2020					CY 2020 GOP	9,596,000.00	2,694,000.00	12,290,000.00	9,267,818.88	2,932,181.11	12,200,000.00	NACAP, NGO, COA	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/14/2019		
300202100170000	ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	12/31/2019	1/29/2020	2/7/2020	2/17/2020					CY 2020 GOP	21,653,280.97	1,246,719.03	22,900,000.00	21,003,662.39	1,896,317.61	22,900,000.00	NACAP, NGO, COA	12/14/2019	12/16/2019	12/16/2019	12/16/2019	12/24/2019		
300204100561000	MAJOR C.A. FERNANDEZ ROAD (BALIWASAN CHICO) CONNECTING ZAMBOANGA CITY LABUAN-LIMPAPA ROAD (BALIWASAN SECTION) AND RT LIM BOULIVARD IN SUPPORT OF MARINE PRODUCTS, CANNED SARDINES, COCONUT OIL, AND CHEMICAL PRODUCTS INDUSTRIES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	11/7/2019	11/14/2019	11/21/2019	12/03/2019	12/03/2019	12/04/2019	12/11/2019	01/29/2020	2/7/2020	02/17/2020					CY 2020 GOP	13,818,000.00	282,000.00	14,100,000.00	13,610,643.50	489,356.50	14,100,000.00	NACAP, NGO, COA	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/14/2019		
300102200427000	CONSTRUCTION (COMPLETION) OF 2-STOREY 4-CLASSROOM SCHOOL BUILDING, BRGY. LUMAYANG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	10/29/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019	01/29/2020	02/07/2020	02/17/2020					CY 2020 GOP	1,290,167.62	109,832.38	1,400,000.00	1,286,287.00	113,713.00	1,400,000.00	NACAP, NGO, COA	10/22/2019	11/16/2019	11/16/2019	11/15/2019	11/12/2019		
300102200428000	CONSTRUCTION (COMPLETION) OF 2-STOREY 6-CLASSROOM SCHOOL BUILDING, BRGY. MAMPANG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	10/29/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019	01/29/2020	02/07/2020	02/17/2020					CY 2020 GOP	1,439,286.47	160,713.53	1,600,000.00	1,410,144.42	189,855.58	1,600,000.00	NACAP, NGO, COA	10/22/2019	11/16/2019	11/16/2019	11/15/2019	11/12/2019		
300104211437000	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LATUAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	10/29/2019	11/11/2019	11/11/2019	11/12/2019	11/19/2019	01/29/2020	02/07/2020	02/17/2020					CY 2020 GOP	3,703,254.57	296,745.43	4,000,000.00	3,575,882.20	424,117.80	4,000,000.00	NACAP, NGO, COA	10/22/2019	11/14/2019	11/14/2019	11/15/2019	11/12/2019		
300107200957000	CONSTRUCTION OF FLOOD CONTROL, BRGY. SIBULAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	1/14/2020	01/21/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	02/25/2020	02/26/2020	03/06/2020	03/15/2020					CY 2020 GOP	49,000,000.00	1,000,000.00	50,000,000.00	47,575,998.79	2,424,001.21	50,000,000.00	NACAP, NGO, COA	1/29/2020	2/10/2020	2/10/2020	2/11/2020	2/18/2020		
300104211451000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (FOOD LABORATORY BUILDING), MARINE BARRACKS, ARTURO ASUNCION, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	1/14/2020	01/21/2020	02/27/2020	03/10/2020	03/10/2020	03/11/2020	03/17/2020	03/18/2020	03/27/2020	03/30/2020					CY 2020 GOP	1,955,944.23	44,055.77	2,000,000.00	1,952,936.79	47,063.21	2,000,000.00	NACAP, NGO, COA	2/20/2020	3/3/2020	3/3/2020	3/4/2020	3/10/2020		
310102100560000	ZAMBOANGA CITY – LABUAN – LIMPAPA ROAD K1962 + 523 TO K1963 + 050	ZCDEO	COMPETITIVE BIDDING	11/20/2019	11/27/2019	12/04/2019	12/23/2019	12/23/2019	12/24/2019	12/31/2019	11/24/2020	12/04/2020	12/11/2020					CY 2020 GOP	10,615,462.08	84,537.92	10,700,000.00	10,595,265.86	104,734.14	10,700,000.00	NACAP, NGO, COA	11/27/2019	12/06/2019	12/06/2019	12/17/2019	12/24/2019		
310102100559000	ZAMBOANGA CITY – LABUAN – LIMPAPA ROAD K1958 + 362 - K1959 + 246, K1958 + 274 - K1958 + 362, K1959 + 282 - K1959 + 853, K1959 + 945 - K1961 + 507	ZCDEO	COMPETITIVE BIDDING	11/20/2019	11/27/2019	12/04/2019	12/23/2019	12/23/2019	12/24/2019	12/31/2019	11/24/2020	12/04/2020	12/11/2020					CY 2020 GOP	49,918,026.12	1,061,973.88	50,000,000.00	48,817,988.25	1,182,137.75	50,000,000.00	NACAP, NGO, COA	11/27/2019	12/06/2019	12/06/2019	12/17/2019	12/24/2019		
300207100249000	REPAIR OF WESTERN MINDANAO COMMAND (WMC) GRANDSTAND, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	12/5/2019	12/12/2019	12/19/2019	01/02/2020	01/02/2020	01/03/2020	01/09/2020	11/24/2020	12/04/2020	12/11/2020					CY 2020 GOP	7,290,841.57	709,158.43	8,000,000.00	7,240,521.16	759,478.84	8,000,000.00	NACAP, NGO, COA	12/12/2019	12/26/2019	12/26/2019	12/27/2019	1/2/2020		

310305101067000	TALISAYAN BR. (B01160MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	ZCDEO	COMPETITIVE BIDDING	10/9/2019	10/16/2019	10/23/2019	11/04/2019	11/04/2019	11/05/2019	11/12/2019	01/29/2020	06/29/2020	07/06/2020				CY 2020 GOP	19,784,050.44	215,949.56	20,000,000.00	19,691,951.84	308,048.16	20,000,000.00	NACAP,NGO,C OA	10/16/2019	10/28/2019	10/28/2019	10/29/2019	11/5/2019		
300207100250000	REPAIR/REHABILITATION OF FIRST ARMY TRAINING GROUP (ATG) - ADMINISTRATIVE BUILDING AND CLASSROOM, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	11/14/2019	11/21/2019	12/04/2019	12/16/2019	12/16/2019	12/17/2019	01/24/2020	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	7,354,440.58	145,559.42	7,500,000.00	7,227,990.76	272,009.24	7,500,000.00	NACAP,NGO,C OA	11/27/2019	12/9/2019	12/9/2019	12/10/2019	1/17/2020		
320310105319000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PATALON RIVER, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/23/2019	09/30/2019	10/15/2020	10/28/2019	10/28/2019	10/29/2019	11/05/2019	11/10/2020	11/20/2020	11/29/2020				CY 2020 GOP	14,627,998.89	372,001.11	15,000,000.00	14,122,690.63	877,309.37	15,000,000.00	NACAP,NGO,C OA	10/29/2020	10/21/2019	10/21/2019	10/22/2019	10/29/2019		
310101100370000	PAGADIAN CITY - ZAMBOANGA CITY ROAD K1932 + 612 TO K1934 + 406	ZCDEO	COMPETITIVE BIDDING	11/20/2019	11/27/2019	12/04/2019	12/23/2019	12/23/2019	12/24/2019	12/31/2019	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	31,757,758.99	242,241.01	32,000,000.00	31,705,698.32	294,311.68	32,000,000.00	NACAP,NGO,C OA	11/27/2019	12/16/2019	12/16/2019	12/17/2019	12/24/2019		
310201100462000	PAGADIAN CITY-ZAMBOANGA CITY RD - K1911 + 321 - K1911 + 774, K1911 + 793 - K1911 + 965, K1912 + 000 - K1914 + 000	ZCDEO	COMPETITIVE BIDDING	01/29/2020	02/05/2020	02/12/2020	02/24/2020	02/24/2020	02/25/2020	03/06/2020	3/7/2020	3/18/2020	7/10/2020				CY 2020 GOP	58,957,709.42	38,062,290.58	97,020,000.00	58,367,010.75	38,652,989.25	97,020,000.00	NACAP,NGO,C OA	2/5/2020	2/17/2020	2/17/2020	2/18/2020	2/28/2020		
300204100560000	ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE), UPPER LA PAZ, ZAMBOANGA CITY. PACKAGE II	ZCDEO	COMPETITIVE BIDDING	12/06/2019	12/07/2019	12/13/2019	12/27/2019	12/27/2019	12/30/2019	1/6/2020	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	39,021,511.88	978,488.12	40,000,000.00	37,087,100.42	2,912,899.58	40,000,000.00	NACAP,NGO,C OA	12/16/2019	12/29/2019	12/29/2019	12/29/2019	12/30/2019		
310104100247000	PAGADIAN CITY-ZAMBOANGA CITY RD - K1909 + 1042 - K1910 + 416, K1909 + 937 - K1909 + 978, K1909 + 985 - K1909 + 1035	ZCDEO	COMPETITIVE BIDDING	09/24/2019	09/30/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/04/2019	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	9,968,058.70	31,941.30	10,000,000.00	9,864,566.63	135,433.37	10,000,000.00	NACAP,NGO,C OA	11/7/2019	11/19/2019	11/19/2019	11/20/2019	11/27/2019		
310104100246000	PAGADIAN CITY-ZAMBOANGA CITY RD - K1859+000 - K1859+844, K1865+816 - K1866+000, K1866+182 - K1866+430, K1866+555 - K1866+685, K1866+837 - K1867+000, K1867+616 - K1867+721, K1860+202 - K1869+000	ZCDEO	COMPETITIVE BIDDING	11/06/2019	11/07/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/04/2019	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	48,339,241.52	1,660,758.48	50,000,000.00	47,851,094.78	2,148,905.22	50,000,000.00	NACAP,NGO,C OA	11/7/2019	11/19/2019	11/19/2019	11/20/2019	11/27/2019		
310305101062000	BASAGAN BR. (B00563MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY RD	ZCDEO	COMPETITIVE BIDDING	09/24/2019	09/30/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	12/04/2019	11/24/2020	12/04/2020	12/11/2020				CY 2020 GOP	21,560,000.00	440,000.00	22,000,000.00	20,732,427.54	1,267,572.46	22,000,000.00	NACAP,NGO,C OA	11/7/2019	11/19/2019	11/19/2019	11/20/2019	11/27/2019		
3001012000001000	CONST OF 4 STOREY 12 CLASSROOM SCHOOL BUILDING - PHASE 1, AT GUIWAN ELEMENTARY SCHOOL ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	07/22/2020	07/29/2020	08/05/2020	08/17/2020	08/17/2020	08/18/2020	08/25/2020	08/25/2020	09/04/2020	09/12/2020				CY 2020 GOP	32,499,008.49	82,241.51	32,581,250.00	31,519,457.80	1,061,792.20	32,581,250.00	NACAP,NGO,C OA	7/29/2020	8/10/2020	8/10/2020	8/11/2020	8/18/2020		
3001022004259000	CONSTRUCTION OF FOUR STOREY 16-CLASSROOMS AT TULLUNGATUNG NHS, BARANGAY TULLUNGATUNG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/06/2020	01/16/2020	03/09/2020	05/18/2020	05/18/2020	05/19/2020	05/26/2020	11/10/2020	11/20/2020	11/27/2020				CY 2020 GOP	46,418,369.60	3,581,630.40	50,000,000.00	45,944,618.54	4,055,381.46	50,000,000.00	NACAP,NGO,C OA	3/2/2020	5/11/2020	5/11/2020	5/12/2020	5/19/2020		
300104217432000	CONSTRUCTION OF CHILD DEVELOPMENT CENTER WITH ANCILLARY FACILITIES IN BRGY. ZONE IV, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	03/09/2020	05/18/2020	05/18/2020	05/19/2020	05/26/2020	11/10/2020	11/20/2020	11/27/2020				CY 2020 GOP	8,858,644.23	1,141,355.77	10,000,000.00	8,844,254.99	1,155,745.01	10,000,000.00	NACAP,NGO,C OA	5/11/2020	5/25/2020	5/25/2020	5/26/2020	6/2/2020		

300104217493000	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CANELAR ELEMENTARY SCHOOL, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	03/09/2020	05/18/2020	05/18/2020	05/19/2020	05/26/2020	10/01/2020	10/09/2020	10/16/2020					CY 2020 GOP	4,551,390.76	448,609.24	5,000,000.00	4,522,748.15	477,251.85	5,000,000.00	NACAP,NGO,C OA	3/12/2020	5/11/2020	5/11/2020	5/12/2020	5/19/2020		
300104217493000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUNGUIAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	03/17/2020	05/18/2020	05/18/2020	05/19/2020	05/26/2020	10/01/2020	10/09/2020	10/18/2020					CY 2020 GOP	2,940,000.00	60,000.00	3,000,000.00	2,881,136.34	118,863.66	3,000,000.00	NACAP,NGO,C OA	3/10/2020	5/11/2020	5/11/2020	5/12/2020	5/19/2020		
300104217494000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, EVACUATION CENTER, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	ZCDEO	COMPETITIVE BIDDING	09/15/2020	09/22/2020	09/25/2020	09/29/2020	09/29/2020	09/30/2020	10/07/2020	11/10/2020	11/20/2020	11/29/2020					CY 2020 GOP	9,485,864.39	514,135.61	10,000,000.00	9,200,238.46	799,761.54	10,000,000.00	NACAP,NGO,C OA	9/18/2020	9/22/2020	9/22/2020	9/23/2020	9/30/2020		
300117207276000	IMPROVEMENT/REHABILITATION OF ROAD AT AURORA VILLAGE, BRGY. GUIWAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	02/25/2020	10/01/2020	10/09/2020	10/19/2020					CY 2020 GOP	4,050,080.24	449,919.76	4,500,000.00	4,012,855.50	487,144.50	4,500,000.00	NACAP,NGO,C OA	1/29/2020	2/10/2020	2/10/2020	2/11/2020	2/18/2020		
300117207277000	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, BRGY. TALON-TALON, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	05/18/2020	06/01/2020	06/01/2020	06/02/2020	06/09/2020	11/10/2020	11/20/2020	12/01/2020					CY 2020 GOP	19,795,309.57	204,690.43	20,000,000.00	19,201,450.36	798,549.64	20,000,000.00	NACAP,NGO,C OA	5/11/2020	5/25/2020	5/25/2020	5/26/2020	6/2/2020		
300117207278000	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, BRGY. TETUAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	05/18/2020	06/01/2020	06/01/2020	06/02/2020	06/09/2020	11/10/2020	11/20/2020	12/01/2020					CY 2020 GOP	19,388,134.41	611,865.59	20,000,000.00	18,806,490.11	1,197,509.89	20,000,000.00	NACAP,NGO,C OA	5/11/2020	5/25/2020	5/25/2020	5/26/2020	6/2/2020		
300117207279000	CONSTRUCTION OF ROAD, BRGY. BOLONG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	02/25/2020	11/10/2020	11/20/2020	11/27/2020					CY 2020 GOP	9,877,227.65	122,772.35	10,000,000.00	9,769,559.23	230,440.77	10,000,000.00	NACAP,NGO,C OA	1/29/2020	2/10/2020	2/10/2020	2/11/2020	2/18/2020		
300117207280000	CONCRETING OF ROAD (BRIDGE APPROACH), BRGY. TAGUITI, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	02/17/2020	03/02/2020	03/02/2020	03/03/2020	03/10/2020	10/01/2020	10/09/2020	10/18/2020					CY 2020 GOP	3,960,000.00	40,000.00	4,000,000.00	3,857,661.95	142,338.05	4,000,000.00	NACAP,NGO,C OA	2/10/2020	2/24/2020	2/24/2020	2/25/2020	3/3/2020		
300117207281000	CONSTRUCTION OF ROAD, ZONE IV, BRGY. VICTORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	02/25/2020	10/01/2020	10/09/2020	10/18/2020					CY 2020 GOP	2,884,644.17	115,355.83	3,000,000.00	2,859,626.31	140,373.69	3,000,000.00	NACAP,NGO,C OA	1/29/2020	2/10/2020	2/10/2020	2/11/2020	2/18/2020		
300116205176000	CONSTRUCTION OF LOCAL ROAD, BRGY. PANUBIGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/08/2020	01/16/2020	05/18/2020	06/01/2020	06/01/2020	06/02/2020	06/09/2020	11/10/2020	11/20/2020	11/27/2020					CY 2020 GOP	49,322,604.49	677,395.51	50,000,000.00	47,783,891.33	2,216,108.67	50,000,000.00	NACAP,NGO,C OA	5/11/2020	5/25/2020	5/25/2020	5/26/2020	6/2/2020		
300116202153000	CONCRETING OF PARANG PARANG - DITA ROAD, BRGY. DITA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/30/2020	01/31/2020	05/19/2020	06/01/2020	06/01/2020	06/02/2020	06/09/2020	11/27/2020	12/07/2020	12/11/2020					CY 2020 GOP	92,693,183.67	7,306,816.33	100,000,000.00	91,763,081.65	8,236,918.35	100,000,000.00	NACAP,NGO,C OA	5/12/2020	5/25/2020	5/25/2020	5/26/2020	6/2/2020		
300119200396000	CONSTRUCTION (COMPLETION) OF FOOTBRIDGE, BRGY. MANGUSU, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	01/30/2020	02/05/2020	02/12/2020	02/24/2020	02/24/2020	02/25/2020	03/03/2020	10/01/2020	10/09/2020	10/18/2020					CY 2020 GOP	1,466,499.81	32,500.19	1,500,000.00	1,444,716.11	55,283.89	1,500,000.00	NACAP,NGO,C OA	2/5/2020	2/17/2020	2/17/2020	2/18/2020	2/25/2020		

31020323064-40000	CONCRETING OF BRGY. BALUNO FMR, BRGY. BALUNO, ZAMBOANGA CITY, ZAMBOANGA	ZCDEO	COMPETITIVE BIDDING	06/26/2020	07/03/2020	07/10/2020	07/12/2020	07/23/2020	07/24/2020	07/24/2020	08/04/2020	08/10/2020			CY 2020 GOP	11,629,540.51	370,459.49	12,000,000.00	11,280,653.61	719,346.19	12,000,000.00	NACAP,NGO,C OA	7/9/2020	7/15/2020	7/15/2020	7/16/2020	7/17/2020			
3102032306411000	CONCRETING OF BRGY. DULIAN FMR, BRGY. DULIAN, ZAMBOANGA CITY, ZAMBOANGA	ZCDEO	COMPETITIVE BIDDING	06/26/2020	07/03/2020	07/10/2020	07/22/2020	07/22/2020	07/23/2020	07/24/2020	08/03/2020	08/10/2020			CY 2020 GOP	11,894,726.57	165,273.43	12,000,000.00	11,556,954.66	343,045.34	12,000,000.00	NACAP,NGO,C OA	7/9/2020	7/15/2020	7/15/2020	7/16/2020	7/17/2020			
31020323064142000	CONCRETING OF SITIO STA. FE FMR, BRGY. VITALI, ZAMBOANGA CITY, ZAMBOANGA	ZCDEO	COMPETITIVE BIDDING	08/06/2020	08/13/2020	08/17/2020	08/24/2020	08/25/2020	08/27/2020	08/27/2020	09/07/2020	09/14/2020			CY 2020 GOP	11,603,081.56	396,918.44	12,000,000.00	11,473,548.61	526,451.39	12,000,000.00	NACAP,NGO,C OA	8/10/2020	8/17/2020	8/17/2020	8/18/2020	8/20/2020			
31020323064145000	CONCRETING OF SITIO LINDUMAN TO SITIO KANSILAYAN, BRGY. TICTAPUL FMR, BRGY. TICTAPUL, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	06/26/2020	07/03/2020	07/10/2020	07/23/2020	07/23/2020	07/23/2020	07/24/2020	08/03/2020	08/11/2020			CY 2020 GOP	11,667,433.54	332,566.46	12,000,000.00	11,309,117.42	690,882.58	12,000,000.00	NACAP,NGO,C OA	7/9/2020	7/15/2020	7/15/2020	7/16/2020	7/17/2020			
3102032306419000	CONCRETING OF APASAN, BRGY. DULIAN FMR, BRGY. DULIAN, ZAMBOANGA CITY, ZAMBOANGA	ZCDEO	COMPETITIVE BIDDING	06/26/2020	07/03/2020	07/10/2020	07/23/2020	07/23/2020	07/23/2020	07/24/2020	08/03/2020	08/10/2020			CY 2020 GOP	11,890,715.15	139,284.85	12,000,000.00	11,561,464.34	438,535.66	12,000,000.00	NACAP,NGO,C OA	7/9/2020	7/15/2020	7/15/2020	7/16/2020	7/17/2020			
20000010001190000	REPAIR/MAINTENANCE OF DOJ BUILDING BUREAU OF INVESTIGATION, NBI-WERMO, CORCUERA STREET, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	05/27/2020	06/10/2020	06/10/2020	06/11/2020	06/18/2020	06/23/2020	06/30/2020	07/06/2020			CY 2020 GOP	965,000.00	35,000.00	1,000,000.00	964,108.42	35,891.58	1,000,000.00	NACAP,NGO,C OA	5/20/2020	6/9/2020	6/9/2020	6/4/2020	6/11/2020		
20000010001194000	REPAIR/MAINTENANCE OF DND BUILDING TASK FORCE ZAMBOANGA TRAINING FACILITIES CAMP, GEN. ARTURO T. ENRILE, SOQ OFFICE/ADMIN., MALAGUTAY, ZAMBOANGA CITY (PHASE II)	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	05/27/2020	06/10/2020	06/10/2020	06/11/2020	06/18/2020	06/23/2020	06/30/2020	07/06/2020			CY 2020 GOP	965,000.00	35,000.00	1,000,000.00	955,317.39	44,682.61	1,000,000.00	NACAP,NGO,C OA	5/20/2020	6/9/2020	6/9/2020	6/4/2020	6/11/2020		
20000010001198000	REPAIR/MAINTENANCE OF DOJ BUILDING REGISTER OF DEEDS (ROD), LAND REGISTRATION AUTHORITY BLDG., PETIT BARRACKS, RIZAL STREET, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	05/27/2020	06/10/2020	06/10/2020	06/11/2020	06/18/2020	06/23/2020	06/30/2020	07/06/2020			CY 2020 GOP	965,000.00	35,000.00	1,000,000.00	907,052.90	92,947.10	1,000,000.00	NACAP,NGO,C OA	5/20/2020	6/9/2020	6/9/2020	6/4/2020	6/11/2020		
20000010001199000	REPAIR/MAINTENANCE OF DILG BUILDING REGIONAL HIGHWAY PATROL UNIT 9 BUILDING CAMP BATALLA, R.T. LIM BOULEVARD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	06/10/2020	06/24/2020	06/24/2020	06/29/2020	06/30/2020	07/16/2020	07/22/2020			CY 2020 GOP	1,930,000.00	70,000.00	2,000,000.00	1,929,468.10	70,531.90	2,000,000.00	NACAP,NGO,C OA	6/9/2020	6/17/2020	6/17/2020	6/22/2020	6/25/2020			
20000010001199000	REPAIR/MAINTENANCE OF DILG BUILDING PNP AVIATION BUILDING, AVIATION SECURITY UNIT 9, GOV. CAMINS AVENUE, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	06/10/2020	06/22/2020	06/22/2020	06/23/2020	06/30/2020	07/10/2020	07/16/2020			CY 2020 GOP	1,322,050.00	47,950.00	1,370,000.00	1,295,411.73	74,538.27	1,370,000.00	NACAP,NGO,C OA	6/9/2020	6/15/2020	6/15/2020	6/16/2020	6/25/2020			
200000100020000	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE @ BOLONG RIVER, MANGABUNGUIAO SECTION, BUNGUIAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	06/10/2020	06/22/2020	06/22/2020	06/23/2020	06/30/2020	07/14/2020	07/22/2020			CY 2020 GOP	2,316,000.00	84,000.00	2,400,000.00	2,200,260.00	199,740.00	2,400,000.00	NACAP,NGO,C OA	6/9/2020	6/15/2020	6/15/2020	6/16/2020	6/25/2020			

2000000100020000	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE @ BOLONG RIVER, ZONE 2 BUNGUIAO SECTION, BUNGUIAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	06/10/2020	06/22/2020	06/23/2020	07/07/2020	06/30/2020	07/14/2020	07/22/2020			CY 2020 GOP	2,750,962.43	99,776.57	2,850,759.00	2,613,435.88	237,323.12	2,850,759.00	NACAP,NGO,C OA	6/9/2020	6/15/2020	6/15/2020	6/16/2020	6/30/2020	
2000001000200000	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE @ SINUNUC RIVER, KATILINGBAN SECTION, KATILINGBAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	04/20/2020	04/27/2020	06/10/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	07/14/2020	07/22/2020			CY 2020 GOP	1,447,500.00	52,500.00	1,500,000.00	1,410,650.47	89,349.53	1,500,000.00	NACAP,NGO,C OA	6/9/2020	6/22/2020	6/22/2020	6/23/2020	6/30/2020	
2000001000200000	REPAIR/MAINTENANCE OF DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE, ADMINISTRATIVE BLDG., MCLL HIGHWAY, DIVISORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	05/18/2020	05/20/2020	05/27/2020	06/10/2020	06/11/2020	06/18/2020	06/23/2020	06/30/2020	07/06/2020			CY 2020 GOP	964,066.50	35,933.50	1,000,000.00	963,896.58	36,103.42	1,000,000.00	NACAP,NGO,C OA	5/20/2020	6/9/2020	6/9/2020	6/4/2020	6/11/2020	
3000265100013000	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (ACRWS) AT TAMON ELEMENTARY SCHOOL, TICAPAL ELEMENTARY SCHOOL, TICAPAL NATIONAL HIGH SCHOOL, SIRUNUC ELEMENTARY SCHOOL, NANGKA ELEMENTARY SCHOOL, HAMALIPA INTEGRATED SCHOOL (ISLAND), PANGAK ELEMENTARY SCHOOL (ISLAND), SAPA MANOK ELEMENTARY SCHOOL, DITA ELEMENTARY SCHOOL, CACAO ELEMENTARY SCHOOL, QUISAO ELEMENTARY SCHOOL, BUENAVISTA ELEMENTARY SCHOOL, CRISTINO PARAGAS MEMORIAL ELEMENTARY SCHOOL, NATIVIDAD M. MEDALLE-PRESA ELEMENTARY SCHOOL, NIYOG-NIYOG ELEMENTARY SCHOOL, SAN RAMON ELEMENTARY SCHOOL, BUENAKAPOK ELEMENTARY SCHOOL, CULIANAN LEARNING CENTER, ISAMITA ELEMENTARY SCHOOL, TALABAAN ELEMENTARY SCHOOL, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	06/23/2020	06/30/2020	07/07/2020	07/20/2020	07/20/2020	07/31/2020	07/30/2020	06/30/2020	08/10/2020	08/16/2020			CY 2020 GOP	4,037,955.62	154,694.38	4,192,650.00	4,027,837.68	164,812.32	4,192,650.00	NACAP,NGO,C OA	6/30/2020	7/13/2020	7/13/2020	7/14/2020	7/23/2020
3001012000001000	CONST OF 2 STOREY 4 CLASSROOM SCHOOL BUILDING BARANGAY LUMBANGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	07/22/2020	07/29/2020	08/05/2020	08/17/2020	08/17/2020	08/18/2020	08/25/2020	08/25/2020	09/04/2020	09/12/2020			CY 2020 GOP	12,323,292.47	508,707.53	12,832,000.00	12,136,172.41	695,827.59	12,832,000.00	NACAP,NGO,C OA	7/29/2020	8/10/2020	8/10/2020	8/11/2020	8/18/2020
3001012000001000	CONST OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING - PHASE 1, AT ZNHS WEST - BALIWASAN SENIOR HIGH SCHOOL ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	08/03/2020	08/07/2020	08/14/2020	09/02/2020	09/02/2020	09/03/2020	09/10/2020	09/11/2020	09/17/2020	09/26/2020			CY 2020 GOP	27,492,255.03	76,494.97	27,568,750.00	27,217,158.26	351,591.74	27,568,750.00	NACAP,NGO,C OA	8/7/2020	8/26/2020	8/26/2020	8/27/2020	9/9/2020

GOODS AND SERVICES

2000000000017000	PAINTING MATERIALS (THERMOPLASTIC PAINTS) FOR USE IN THE RE-INSTALLATION OF FADED LAINE MARKINGS ALONG CITY PROPER - ZC - LABUAN - LIMPAPA RD	DPWH-ZCDEO	COMPETITIVE BIDDING	12/18/2019	12/19/2019	12/23/2019	12/26/2019	12/26/2019	12/27/2019	01/06/2020	02/12/2020	02/19/2020	02/25/2020			CY 2020 GOP	5,000,780.00	0.00	5,000,780.00	4,998,895.00	1,885.00	5,000,780.00	PCCC,COA,NGO	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019
2000000000017000	COLD MIX ASPHALT FOR THE REPAIR OF DAMAGE CONCRETE PAVEMENT ALONG MCLL HIGHWAY - ZC - LABUAN - LIMPAPA ROAD	DPWH-ZCDEO	COMPETITIVE BIDDING	12/18/2019	12/19/2019	12/23/2019	12/26/2019	12/26/2019	12/27/2019	01/09/2020	02/12/2020	02/19/2020	02/25/2020			CY 2020 GOP	4,000,500.00	0.00	4,000,500.00	3,989,070.00	11,430.00	4,000,500.00	PCCC,COA,NGO	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019
2000000000017000	HOT & EMULSIFIED ASPHALT FOR USE IN THE CRACKS & JOINTS SEALING, PATCHING OF CONCRETE & BITUMINOUS PAVEMENT ALONG MCLL HIGHWAY - ZC - LABUAN - LIMPAPA RD.	DPWH-ZCDEO	COMPETITIVE BIDDING	12/18/2019	12/19/2019	12/23/2019	12/26/2019	12/26/2019	12/27/2019	01/09/2020	02/12/2020	02/19/2020	02/25/2020			CY 2020 GOP	3,050,000.00	0.00	3,050,000.00	3,000,048.00	49,952.00	3,050,000.00	PCCC,COA,NGO	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019
2000000000017000	REFLECTORIZED PAINT FOR THE REPAINTING OF BRIDGES AONG MCLL HIGHWAY - ZC - LABUAN - LIMPAPA RD.	DPWH-ZCDEO	COMPETITIVE BIDDING	12/18/2019	12/19/2019	12/23/2019	12/26/2019	12/26/2019	12/27/2019	01/09/2020	02/12/2020	02/19/2020	02/25/2020			CY 2020 GOP	2,000,726.00	0.00	2,000,726.00	1,987,280.00	13,446.00	2,000,726.00	PCCC,COA,NGO	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019

2020-06-141	PROCUREMENT OF CONTACTLESS ALCOHOL DISPENSER FOR THE USE IN THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/10/2020	09/19/2020	N/A	N/A	CY 2020 GOP	35,000.00	0.00	35,000.00	35,000.00	0.00	35,000.00	PCCC,COA, NGO	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/10/2020		
2020-06-133	PROCUREMENT OF CONCRETE CUTTER FOR USE IN THE MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/10/2020	09/18/2020	N/A	N/A	CY 2020 GOP	13,000.00	0.00	13,000.00	13,000.00	0.00	13,000.00	PCCC,COA, NGO	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/10/2020		
2020-07-119	PROCUREMENT OF SPARE PARTS FOR THE PREVENTIVE MAINTENANCE OF HYDRAULIC COMPACTOR WITH EQUIPMENT NO. 218-283 ASSIGNED AT MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/10/2020	09/18/2020	N/A	N/A	CY 2020 GOP	8,000.00	0.00	8,000.00	8,000.00	0.00	8,000.00	PCCC,COA, NGO	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/10/2020		
2020-09-153	PROCUREMENT OF CONSTRUCTION MATERIALS FOR USE IN THE CONSTRUCTION OF DRIVER'S & UTILITIES MULTI-PURPOSE SERVICE AREA, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/10/2020	09/18/2020	N/A	N/A	CY 2020 GOP	114,745.00	0.00	114,745.00	114,745.00	0.00	114,745.00	PCCC,COA, NGO	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/10/2020		
2020-02-024	PROCUREMENT OF OFFICE SUPPLIES FOR USE IN THE CASHIER AND HUMAN RESOURCE UNIT, ADMINISTRATIVE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/10/2020	09/18/2020	N/A	N/A	CY 2020 GOP	78,400.00	0.00	78,400.00	78,400.00	4,800.00	78,400.00	PCCC,COA, NGO	N/A	N/A	09/09/2020	09/09/2020	09/09/2020	09/10/2020		
2020-09-137	PROCUREMENT OF PAINTING MATERIALS FOR USE IN THE REPAINTING OF RAILINGS ALONG ZAMBOANGA CITY ROAD WITHIN K1906+000 TO K1916+000	DPWH-ZCDEO	SVP	N/A	N/A	09/02/2020	09/02/2020	09/02/2020	09/02/2020	09/02/2020	09/03/2020	09/16/2020	N/A	N/A	CY 2020 GOP	999,979.79	0.00	999,979.79	999,979.79	4,234.79	999,979.79	PCCC,COA, NGO	N/A	N/A	09/02/2020	09/02/2020	09/02/2020	09/03/2020		
2020-10-189	PROCUREMENT OF OFFICE DEVICES FOR THE REHABILITATION OF PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/07/2020	12/06/2020	12/06/2020	12/06/2020	12/06/2020	12/07/2020	12/22/2020	N/A	N/A	CY 2020 GOP	920,000.00	0.00	920,000.00	918,000.00	2,000.00	920,000.00	PCCC,COA, NGO	N/A	N/A	12/06/2020	12/06/2020	12/06/2020	12/07/2020		
2020-10-188	PROCUREMENT OF SERVICE CONSUMABLES (DIESEL) FOR THE OPERATION OF VARIOUS SERVICE VEHICLES ASSIGNED AT CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/10/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020	N/A	N/A	CY 2020 GOP	373,660.00	0.00	373,660.00	373,660.00	0.00	373,660.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020		
2020-10-175	PROCUREMENT OF SERVICE CONSUMABLES (DIESEL) FOR THE OPERATION OF VARIOUS SERVICE VEHICLES ASSIGNED AT MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/10/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020	N/A	N/A	CY 2020 GOP	575,000.00	0.00	575,000.00	575,000.00	0.00	575,000.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020		
2020-09-158	PROCUREMENT OF SERVICE CONSUMABLES (DIESEL) FOR THE OPERATION OF VARIOUS SERVICE VEHICLES ASSIGNED AT PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/10/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020	N/A	N/A	CY 2020 GOP	400,350.00	0.00	400,350.00	400,350.00	0.00	400,350.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020			
2020-10-186	PROCUREMENT OF SERVICE CONSUMABLES (GASOLINE) FOR THE OPERATION OF VARIOUS SERVICE VEHICLES ASSIGNED AT MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/10/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020	N/A	N/A	CY 2020 GOP	198,000.00	0.00	198,000.00	198,000.00	0.00	198,000.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020			
2020-10-155	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	12/10/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020	N/A	N/A	CY 2020 GOP	323,550.00	0.00	323,550.00	323,550.00	0.00	323,550.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020			

2020-10-212	PROCUREMENT OF SPARE PARTS FOR THE CORRECTIVE MAINTENANCE OF PHOTOCOPIER MACHINE ASSIGNED AT PROCUREMENT UNIT, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	12/10/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020							CY 2020 GOP	38,056.00	0.00	38,056.00	38,056.00	0.00	38,056.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-11-217	PROCUREMENT OF SPARE PARTS FOR THE REPLACEMENT OF PARTS AND MAINTENANCE OF TWO (2) UNITS KYOCERA PHOTOCOPIER ASSIGNED AT CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	12/10/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020							CY 2020 GOP	52,083.00	0.00	52,083.00	52,083.00	0.00	52,083.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-11-216	PROCUREMENT OF OFFICE DEVICES FOR USE IN QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/09/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020							CY 2020 GOP	92,500.00	0.00	92,500.00	92,500.00	0.00	92,500.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-11-207	PROCUREMENT OF OFFICE DEVICES FOR USE IN QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/09/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/22/2020							CY 2020 GOP	213,900.00	0.00	213,900.00	213,900.00	0.00	213,900.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-10-151	PROCUREMENT OF OFFICE DEVICE (RISO DUPLICATOR MACHINE) FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/07/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020							CY 2020 GOP	117,000.00	0.00	117,000.00	117,000.00	0.00	117,000.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-10-175	PROCUREMENT OF OFFICE DEVICES (DESKTOP, LAPTOP & UPS) FOR USE IN PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	12/07/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020							CY 2020 GOP	736,000.00	0.00	736,000.00	736,000.00	1,000.00	736,000.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-10-150	PROCUREMENT OF OFFICE DEVICES FOR USE IN CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/07/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020							CY 2020 GOP	121,800.00	0.00	121,800.00	121,800.00	200.00	121,800.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-10-201	PROCUREMENT OF OFFICE DEVICES FOR USE IN PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/07/2020	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/21/2020							CY 2020 GOP	246,200.00	0.00	246,200.00	246,200.00	500.00	246,200.00	PCCC,COA, NGO	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/17/2020
2020-06-136	PROCUREMENT OF PAINTING MATERIALS FOR USE IN THE REPAINTING OF ROAD SIGNAGE POST ALONG PAGADIAN - ZAMBOANGA CITY - LABUAN LIMPAPA ROAD	DPWH-ZCDEO	SVP	N/A	08/24/2020	N/A	09/02/2020	09/02/2020	09/02/2020	09/02/2020	09/02/2020	09/16/2020							CY 2020 GOP	999,980.85	0.00	999,980.85	999,980.85	3,770.85	999,980.85	PCCC,COA, NGO	N/A	N/A	09/02/2020	09/02/2020	09/02/2020	09/02/2020
2019-09-171	PROCUREMENT OF OFFICE FURNITURE (OFFICE PARTITION) FOR USE IN THE CONSTRUCTION SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	02/27/2020	N/A	03/03/2020	03/03/2020	03/04/2020	03/05/2020	03/05/2020	03/05/2020							CY 2020 GOP	732,141.00	0.00	732,141.00	732,141.00	241.00	732,141.00	PCCC,COA,NGO	N/A	N/A	03/03/2020	03/03/2020	03/04/2020	03/05/2020
2019-11-146	PROCUREMENT OF SUPPLIES/DEVICES FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	05/18/2020	N/A	05/18/2020	05/18/2020	05/19/2020	05/19/2020	05/19/2020	05/20/2020							CY 2020 GOP	346,885.00	0.00	346,885.00	346,885.00	32.00	346,885.00	PCCC,COA,NGO	N/A	N/A	05/18/2020	05/18/2020	05/19/2020	05/19/2020
2019-11-133	PROCUREMENT OF JANITORIAL SUPPLIES (2ND & 3RD QUARTER) FOR THE GENERAL USE IN THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	03/16/2020	N/A	05/19/2020	05/19/2020	05/19/2020	05/21/2020	05/27/2020								CY 2020 GOP	324,870.00	0.00	324,870.00	324,870.00	15.00	324,870.00	PCCC,COA,NGO	N/A	N/A	05/19/2020	05/19/2020	05/20/2020	05/21/2020

2019-11-258	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	08/16/2020	N/A	05/18/2020	05/18/2020	05/18/2020	05/19/2020	05/19/2020	05/20/2020	N/A	N/A	05/20/2020	N/A	05/18/2020	05/18/2020	05/19/2020	05/19/2020	05/19/2020	CY 2020 GOP	269,876.00	0.00	269,876.00	269,876.00	4,601.00	269,876.00	PCCC,COA,NGO	N/A	N/A	05/18/2020	05/18/2020	05/19/2020	05/19/2020			
2019-12-278	PROCUREMENT OF MATERIALS (FINE AGGREGATES) FOR USE IN THE REPAIR OF ALL NATIONAL ROADS WITHIN ZAMBOANGA CITY DISTRICT	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	696,000.00	0.00	696,000.00	696,000.00	0.00	696,000.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2019-12-280	PROCUREMENT OF MATERIALS (PORTLAND CEMENT) FOR USE IN THE REPLACEMENT OF CONCRETE PAVEMENT (ACTIVITY 123) ALONG MCLL HIGHWAY - ZAMBOANGA CITY - LABUAN - LIMPAFA ROAD	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/03/2020	09/03/2020	09/03/2020	09/03/2020	09/04/2020	09/05/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	290,000.00	0.00	290,000.00	290,000.00	0.00	290,000.00	PCCC,COA,NGO	N/A	N/A	09/03/2020	09/03/2020	09/04/2020	09/05/2020		
2019-12-290	SUPPLIES FOR USE IN THE NEW BUILDING OF DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	227,600.00	0.00	227,600.00	227,600.00	1,100.00	227,600.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2019-12-312	PROCUREMENT OF OFFICE EQUIPMENT/DEVICE (PHOTOCOPIER MACHINE) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH - ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	250,000.00	0.00	250,000.00	250,000.00	2,000.00	250,000.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2019-12-321	PROCUREMENT OF OFFICE EQUIPMENT CONSUMABLES (TONERS) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	133,680.00	0.00	133,680.00	133,680.00	5,190.00	133,680.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2019-12-323	PROCUREMENT OF OFFICE EQUIPMENT CONSUMABLES (TONERS) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	287,000.00	0.00	287,000.00	287,000.00	0.00	287,000.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2020-01-004	PROCUREMENT OF OFFICE EQUIPMENT/DEVICES FOR USE TO COMPLY THE MINIMUM REQUIREMENTS FOR EFFECTIVE & AND CONTINUOUS IMPROVEMENT OF SOCIAL MARKETING AND CUSTOMER RELATION MANAGEMENT PROGRAM OF DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	260,200.00	0.00	260,200.00	260,200.00	6,150.00	260,200.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2020-01-005	PROCUREMENT OF OFFICE EQUIPMENT CONSUMABLES (LPK) FOR THE USE IN THE INSTALLATION OF PAVEMENT MARKER AT EAST & WEST COAST, ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	112,285.00	0.00	112,285.00	112,285.00	0.00	112,285.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2020-02-005	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE RECORDS & HRMO UNITS, ADMINISTRATIVE SECTION, DPWH-DEO ZAMBOANGA CITY	DPWH-ZCDEO	SHOPPING	N/A	N/A	02/27/2020	N/A	09/09/2020	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/09/2020	09/09/2020	N/A	N/A	09/09/2020	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020	09/05/2020	CY 2020 GOP	162,500.00	0.00	162,500.00	162,500.00	1,000.00	162,500.00	PCCC,COA,NGO	N/A	N/A	09/09/2020	09/09/2020	09/04/2020	09/05/2020		
2020-03-009	PROCUREMENT OF SUPPLIES/DEVICES FOR USE IN THIS OFFICE TO PREVENT THE SPREAD OF COVID-19, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	09/19/2020	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/21/2020	05/27/2020	05/27/2020	N/A	N/A	05/27/2020	N/A	05/27/2020	05/27/2020	05/19/2020	05/20/2020	05/21/2020	CY 2020 GOP	108,004.00	0.00	108,004.00	104,218.70	3,785.30	108,004.00	PCCC,COA,NGO	N/A	N/A	05/19/2020	05/19/2020	05/20/2020	05/21/2020		
2020-05-086	PROCUREMENT OF ELECTRICAL MATERIALS FOR USE IN THE REPAIR OF ELECTRICAL CONNECTIONS IN THE BUILDINGS OF DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	05/27/2020	N/A	06/09/2020	06/09/2020	06/09/2020	06/04/2020	06/05/2020	06/09/2020	06/09/2020	N/A	N/A	06/09/2020	N/A	06/09/2020	06/09/2020	06/04/2020	06/05/2020	06/05/2020	CY 2020 GOP	178,750.00	0.00	178,750.00	177,275.00	1,475.00	178,750.00	PCCC,COA,NGO	N/A	N/A	06/09/2020	06/09/2020	06/04/2020	06/05/2020		
2020-05-070	PROCUREMENT OF FIXTURES TO BE INSTALLED AT THE OFFICES OF THE DISTRICT ENGINEER & ASST. DISTRICT ENGINEER OF DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	05/27/2020	N/A	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/05/2020	06/09/2020	06/09/2020	N/A	N/A	06/09/2020	N/A	06/09/2020	06/09/2020	06/04/2020	06/05/2020	06/05/2020	CY 2020 GOP	114,690.00	0.00	114,690.00	113,600.00	1,090.00	114,690.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/04/2020	06/05/2020		

2020-07-105	PROCUREMENT OF NYLON FOR THE USE IN THE OPERATION OF MAINTENANCE OF NATIONAL ROADS & BRIDGES OF ZAMBOMBA CITY	DPWH-ZCDEO	SVP	N/A	N/A	08/09/2020	N/A	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/17/2020							CY 2020 GOP	280,000.00	0.00	280,000.00	280,000.00	0.00	280,000.00	PCCC,COA,NGO	N/A	08/10/2020	08/10/2020	08/10/2020	08/11/2020		
2020-05-107	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	08/09/2020	N/A	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/17/2020							CY 2020 GOP	67,610.00	0.00	67,610.00	67,610.00	0.00	67,610.00	PCCC,COA,NGO	N/A	08/10/2020	08/10/2020	08/10/2020	08/11/2020		
2020-07-111	PROCUREMENT OF SUPPLIES FOR USE IN THE MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	08/09/2020	N/A	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/17/2020							CY 2020 GOP	7,480.00	0.00	7,480.00	7,480.00	0.00	7,480.00	PCCC,COA,NGO	N/A	08/10/2020	08/10/2020	08/10/2020	08/11/2020		
2020-07-110	PROCUREMENT OF VEHICLE SPARE PARTS FOR THE PREVENTIVE MAINTENANCE OF MIT. STRADA WITH PLATE NO: SK2-543 ASSIGNED AT MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	08/09/2020	N/A	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/17/2020							CY 2020 GOP	60,612.00	0.00	60,612.00	60,612.00	0.00	60,612.00	PCCC,COA,NGO	N/A	08/10/2020	08/10/2020	08/10/2020	08/11/2020		
2020-05-038	PROCUREMENT OF SUPPLIES (ALCOHOL, SURGICAL MASK & LYSOL) FOR USE IN THIS OFFICE TO PREVENT THE SPREAD OF THE 2019 NOVEL CORONA VIRUS, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/09/2020	N/A	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/21/2020	07/29/2020							CY 2020 GOP	144,640.00	0.00	144,640.00	144,640.00	0.00	144,640.00	PCCC,COA,NGO	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020		
2020-07-115	PROCUREMENT OF OFFICE EQUIPMENT (AIR-CONDITION UNIT) FOR THE REPLACEMENT OF WORN-OUT UNIT IN THE STAFF HOUSE OF THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/09/2020	N/A	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/21/2020	07/29/2020							CY 2020 GOP	34,500.00	0.00	34,500.00	34,400.00	100.00	34,500.00	PCCC,COA,NGO	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020		
2020-06-102	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN PRINTING OF STANDARD PROJECT LOGBOOK FORMAT FOR CONSTRUCTION & QAS, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/14/2020	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020	07/24/2020								CY 2020 GOP	41,925.00	0.00	41,925.00	41,800.00	125.00	41,925.00	PCCC,COA,NGO	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020		
2020-06-105	PROCUREMENT OF OFFICE GARMENTS/ UNIFORM FOR USE IN THE PREPARATION OF RIGHT OF WAY ACTION PLAN (RIAP) & ENVIRONMENT IMPACT ASSESSMENT (EIA), PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/12/2020	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020	07/24/2020								CY 2020 GOP	101,900.00	0.00	101,900.00	101,320.00	580.00	101,900.00	PCCC,COA,NGO	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020		
2020-07-109	PROCUREMENT OF OFFICE EQUIPMENT SPARE PARTS FOR MAINTENANCE OF ISUZU D-MAX WITH PLATE NO. ADP-9681 ASSIGNED IN THE CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	07/12/2020	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020	07/24/2020								CY 2020 GOP	35,864.05	0.00	35,864.05	35,864.05	0.00	35,864.05	PCCC,COA,NGO	N/A	07/20/2020	07/20/2020	07/20/2020	07/21/2020		
2020-06-080	PROCUREMENT OF OFFICE SUPPLIES FOR USE IN THE MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/07/2020	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020	07/20/2020								CY 2020 GOP	48,835.00	0.00	48,835.00	48,835.00	0.00	48,835.00	PCCC,COA,NGO	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020		
2020-06-103	PROCUREMENT OF OFFICE SUPPLIES FOR THE BOOK BINDING OF STANDARD PROJECT LOGBOOK FORMAT FOR THE CONSTRUCTION & MATERIALS, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	07/07/2020	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020	07/20/2020								CY 2020 GOP	56,200.00	0.00	56,200.00	56,200.00	0.00	56,200.00	PCCC,COA,NGO	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020		
2020-06-095	PROCUREMENT OF OFFICE SUPPLIES FOR THE USE IN THE CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	07/07/2020	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020	07/20/2020								CY 2020 GOP	148,850.00	0.00	148,850.00	148,850.00	0.00	148,850.00	PCCC,COA,NGO	N/A	07/14/2020	07/14/2020	07/14/2020	07/15/2020		

2020-05-052	PROCUREMENT OF MATERIALS FOR USE IN THE REPAIR OF NETWORK ROOM AT THE ADMINISTRATION BUILDING, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/19/2020	N/A	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020	07/01/2020	07/03/2020	N/A	N/A	CY 2020 GOP	143,822.69	0.00	143,822.69	143,822.69	212.69	143,822.69	PCCC,COA,NGO	N/A	N/A	06/29/2020	06/29/2020	06/29/2020	06/29/2020	07/01/2020		
2020-06-092	PROCUREMENT OF T-SHORTS FOR USE IN THE DPWH 122ND ANNIVERSARY (JUNE 2020), DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/20/2020	N/A	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020	07/01/2020	07/03/2020	N/A	N/A	CY 2020 GOP	144,000.00	0.00	144,000.00	144,000.00	0.00	144,000.00	PCCC,COA,NGO	N/A	N/A	06/29/2020	06/29/2020	06/29/2020	06/29/2020	07/01/2020		
2020-06-082	PROCUREMENT OF MATERIALS FOR THE CONSTRUCTION OF ATM BOOTH AT DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	CY 2020 GOP	254,355.28	0.00	254,355.28	254,355.28	89.08	254,355.28	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020		
2020-05-059	PROCUREMENT OF OFFICE DEVICE FOR USE TO PREVENT THE SPREAD OF THE 2019 NOVEL CORONA VIRUS, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	CY 2020 GOP	47,403.00	0.00	47,403.00	47,403.00	153.00	47,403.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020		
2019-11-232	PROCUREMENT OF JANITORIAL SUPPLIES FOR THE GENERAL USE IN THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	CY 2020 GOP	185,615.00	0.00	185,615.00	185,615.00	2,320.00	185,615.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020		
2020-02-0216	PROCUREMENT OF OFFICE EQUIPMENT SPARE PARTS FOR THE USE IN THE PREVENTIVE/ CORRECTIVE MAINTENANCE OF ONE (1) UNIT MIT. STRADA WITH PLATE NO. 5LE-265 ASSIGNED TO THE RESIDENT AUDITOR, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	CY 2020 GOP	110,570.00	0.00	110,570.00	110,570.00	0.00	110,570.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020			
2020-05-046	PROCUREMENT OF OFFICE EQUIPMENT SPARE PARTS FOR THE PREVENTIVE/CORRECTIVE MAINTENANCE OF GEN SET MODEL G1-248, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	34,600.00	0.00	34,600.00	34,600.00	0.00	34,600.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020			
2020-05-078	PROCUREMENT OF OFFICE VEHICLE SPARE PARTS FOR THE PREVENTIVE/CORRECTIVE MAINTENANCE OF MIT. STRADA WITH PLATE NO. B2-E129 ASSIGNED TO THE PLANNING & DESIGN SECTION, DPWH-DEO Z.C.	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	97,150.00	0.00	97,150.00	97,150.00	0.00	97,150.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020			
2020-03-047	PROCUREMENT OF OFFICE EQUIPMENT SPARE PARTS FOR THE PREVENTIVE/CORRECTIVE MAINTENANCE OF GEN SET FOTON MODEL 4B1-25KVA, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	18,200.00	0.00	18,200.00	18,200.00	0.00	18,200.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020			
2020-02-014	PROCUREMENT OF OFFICE EQUIPMENT SPARE PARTS FOR THE USE IN THE PREVENTIVE/ CORRECTIVE MAINTENANCE OF ONE (1) UNIT HONDA MOTORCYCLE WITH PLATE NO. 5K2485 ASSIGNED AT THE ADMINISTRATIVE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	23,420.00	0.00	23,420.00	23,420.00	720.00	23,420.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020			
2020-03-018	PROCUREMENT OF OFFICE VEHICLE SPARE PARTS FOR THE PREVENTIVE MAINTENANCE OF TOYOTA HI-LUX WITH PLATE NO. H1-5099 ASSIGNED TO THE ADMINISTRATIVE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/24/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	50,480.00	0.00	50,480.00	50,480.00	0.00	50,480.00	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020			

2020-03-04C	PROCUREMENT OF MATERIALS FOR THE IMPROVEMENT OF THE QAS LABORATORY, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/05/2020	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/18/2020	06/18/2020	06/18/2020	CY 2020 GOP	149,573.98	0.00	149,573.98	149,573.98	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/18/2020
2020-03-021	PROCUREMENT OF OFFICE DEVICES (PRINTER) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/04/2020	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/18/2020	06/18/2020	06/18/2020	CY 2020 GOP	88,624.70	0.00	88,624.70	88,624.70	PCCC,COA,NGO	N/A	N/A	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/18/2020
2020-05-059	PROCUREMENT OF MATERIALS FOR USE IN THE INSTALLATION OF TINTS TO THE WINDOWS AND DOORS OF SELECTED OFFICES OF DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	CY 2020 GOP	55,995.00	0.00	55,995.00	55,995.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020
2020-05-060	PROCUREMENT OF OFFICE DEVICE FOR USE IN THE OFFICE OF THE ASST. DISTRICT ENGINEER, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	CY 2020 GOP	69,399.00	0.00	69,399.00	69,399.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020
2020-05-067	PROCUREMENT OF SUPPLIES/ DEVICES FOR USE IN THE INSTALLATION OF NETWORK CONNECTION IN THE NEW BUILDING OF DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020	CY 2020 GOP	30,550.00	0.00	30,550.00	30,550.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020
2020-05-070	PROCUREMENT OF FIXTURES TO BE INSTALLED AT THE OFFICES OF THE DISTRICT ENGINEER & ASST. DISTRICT ENGINEER OF DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020	CY 2020 GOP	114,680.00	0.00	114,680.00	114,680.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020
2020-05-088	PROCUREMENT OF ELECTRICAL MATERIALS FOR USE IN THE REPAIR OF ELECTRICAL CONNECTIONS IN THE BUILDINGS OF DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020	CY 2020 GOP	178,750.00	0.00	178,750.00	178,750.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020
2020-02-015	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE RECORDS & HRMO UNITS, ADMINISTRATIVE SECTION., DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/26/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020	CY 2020 GOP	162,500.00	0.00	162,500.00	162,500.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020
2020-05-073	PROCUREMENT OF CCTV SUPPLIES AND ACCESSORIES FOR THE INSTALLATION OF CCTV CAMERA AT THE NEW BUILDING OF DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	06/01/2020	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	06/04/2020	CY 2020 GOP	419,000.00	0.00	419,000.00	419,000.00	PCCC,COA,NGO	N/A	N/A	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020
2020-03-049	PROCUREMENT OF SUPPLIES/ DEVICES FOR USE IN THIS OFFICE TO PREVENT THE SPREAD OF COVID-19, DPWH-ZCDEO.	DPWH-ZCDEO	SVP	N/A	N/A	05/18/2020	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/21/2020	05/21/2020	05/21/2020	CY 2020 GOP	108,004.00	0.00	108,004.00	104,218.70	PCCC,COA,NGO	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/21/2020	05/21/2020
2020-11-255	PROCUREMENT OF JANITORIAL SUPPLIES (2ND & 3RD QUARTER) FOR THE GENERAL USE IN THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	03/18/2020	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/21/2020	05/21/2020	05/21/2020	CY 2020 GOP	324,870.00	0.00	324,870.00	324,855.00	PCCC,COA,NGO	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/21/2020	05/21/2020
2020-11-268	PROCUREMENT OF OFFICE EQUIPMENT CONSUMABLES (FUEL, GASOLINE) FOR THE OPERATION OF VARIOUS SERVICE VEHICLES ASSIGNED AT QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	N/A	05/19/2020	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/21/2020	05/21/2020	05/21/2020	CY 2020 GOP	32,400.00	0.00	32,400.00	29,500.00	PCCC,COA,NGO	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/21/2020	05/21/2020

2020-10-172	PROCUREMENT OF CONSUMABLES FOR USE IN TESTING MATERIALS AT THE LABORATORY OF QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/27/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	14,640.00	0.00	14,640.00	14,640.00	0.00	14,640.00	PCCC,COA,NGO	N/A	N/A	11/03/2020	11/03/2020	11/03/2020	11/04/2020		
2020-10-178	PROCUREMENT OF SPARE PARTS FOR THE CORRECTIVE MAINTENANCE OF MIT. STRADA WITH PLATE NO. KGL-970 ASSIGNED AT TO THE MAINTENANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/26/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	40,440.00	0.00	40,440.00	40,440.00	0.00	40,440.00	PCCC,COA,NGO	N/A	N/A	11/03/2020	11/03/2020	11/03/2020	11/04/2020		
2020-10-170	PROCUREMENT OF PINK T-SHIRTS FOR USE IN THE CELEBRATION OF BREAST CANCER AWARENESS MONTH (OCTOBER 2020), DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/02/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	25,000.00	0.00	25,000.00	25,000.00	0.00	25,000.00	PCCC,COA,NGO	N/A	N/A	10/08/2020	10/08/2020	10/08/2020	10/06/2020		
2020-10-171	PROCUREMENT OF T-SHIRTS WITH PRINT FOR USE IN THE KICK-OFF ACTIVITY OF THE 18-DAY CAMPAIGN TO END VAW (VIOLENCE AGAINST WOMEN) NOV 25 - DEC 12, 2020), DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/01/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	12,500.00	0.00	12,500.00	12,500.00	0.00	12,500.00	PCCC,COA,NGO	N/A	N/A	10/08/2020	10/08/2020	10/08/2020	10/09/2020		
2020-09-137	PROCUREMENT OF OFFICE DEVICE (BLUEPRINT MACHINE) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	10/02/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	450,000.00	0.00	450,000.00	449,000.00	1,000.00	450,000.00	PCCC,COA,NGO	N/A	N/A	10/13/2020	10/13/2020	10/13/2020	10/14/2020		
2020-07-111	PROCUREMENT OF JANITORIAL DEVICES/PROTECTIVE GEARS FOR USE BY THE GRASS CUTTER & JANITORIAL PERSONNEL OF THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/05/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	90,110.75	0.00	90,110.75	90,110.75	0.00	90,110.75	PCCC,COA,NGO	N/A	N/A	10/14/2020	10/14/2020	10/14/2020	10/15/2020		
2020-09-146	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE PROCUREMENT UNIT, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	09/25/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	93,005.00	0.00	93,005.00	92,314.00	691.00	93,005.00	PCCC,COA,NGO	N/A	N/A	10/05/2020	10/05/2020	10/06/2020	10/07/2020		
2020-10-172	PROCUREMENT OF CONSUMABLES FOR USE IN TESTING MATERIALS AT THE LABORATORY OF QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/27/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	14,640.00	0.00	14,640.00	14,640.00	0.00	14,640.00	PCCC,COA,NGO	N/A	N/A	11/03/2020	11/03/2020	11/03/2020	11/04/2020		
2020-09-168	PROCUREMENT OF SUPPLIES FOR THE GENERAL USE TO PREVENT THE SPREAD OF COVID-19 AT DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	10/29/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	187,930.00	0.00	187,930.00	187,860.00	60.00	187,930.00	PCCC,COA,NGO	N/A	N/A	11/03/2020	11/03/2020	11/03/2020	11/04/2020		
2020-06-139	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN PRINTING OF DTR'S FROM BIOMETRIC OF EMPLOYEES OF THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/10/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	28,200.00	0.00	28,200.00	28,128.00	72.00	28,200.00	PCCC,COA,NGO	N/A	N/A	11/18/2020	11/18/2020	11/18/2020	11/19/2020		
2020-10-187	PROCUREMENT OF SUPPLIES FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/06/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	9,969.60	0.00	9,969.60	9,900.00	69.60	9,969.60	PCCC,COA,NGO	N/A	N/A	11/18/2020	11/18/2020	11/18/2020	11/19/2020		
2020-10-333	PROCUREMENT OF (AIR-CONDITION UNITS) TO BE INSTALLED AT THE BODEGA OF THE RESIDENT AUDITOR OF THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/06/2020	N/A	N/A	N/A	N/A	CY 2020 GOP	59,800.00	0.00	59,800.00	59,776.00	24.00	59,800.00	PCCC,COA,NGO	N/A	N/A	11/18/2020	11/18/2020	11/18/2020	11/19/2020		

2020-06-035	PROCUREMENT OF CONSUMABLES (DIESEL) FOR USE IN THE OPERATION OF SERVICE VEHICLE ASSIGNED TO RESIDENT AUDITOR, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	07/10/2020	N/A	07/17/2020	07/17/2020	07/17/2020	CY 2020 GOP	23,065.00	0.00	23,065.00	23,065.00	0.00	23,065.00	PCCC,COA,NGO	N/A	N/A	07/17/2020	07/17/2020	07/17/2020	07/17/2020		
2020-05-076	PROCUREMENT OF CONSUMABLES (DIESEL) FOR USE IN THE OPERATION OF SERVICE VEHICLE ASSIGNED TO ADMINISTRATIVE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	07/10/2020	N/A	07/17/2020	07/17/2020	07/17/2020	CY 2020 GOP	69,195.00	0.00	69,195.00	69,195.00	0.00	69,195.00	PCCC,COA,NGO	N/A	N/A	07/17/2020	07/17/2020	07/17/2020	07/17/2020		
2020-09-165	PROCUREMENT OF COMMON OFFICE SUPPLIES (TONERS) FOR THE USE OF THE DISTRICT ENGINEER, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/05/2020	N/A	10/14/2020	10/14/2020	10/14/2020	CY 2020 GOP	25,600.00	0.00	25,600.00	25,600.00	2,100.00	25,600.00	PCCC,COA,NGO	N/A	N/A	10/14/2020	10/14/2020	10/14/2020	10/14/2020		
2020-09-155	PROCUREMENT OF MATERIALS (BOULDERS) FOR USE IN THE REPAIR OF SLOPE PROTECTION AT TIGMALABAG SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SVP	N/A	10/02/2020	N/A	10/08/2020	10/08/2020	10/08/2020	CY 2020 GOP	52,000.00	0.00	52,000.00	52,000.00	0.00	52,000.00	PCCC,COA,NGO	N/A	N/A	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
2020-09-162	PROCUREMENT OF CONTACTLESS INFRARED THERMOMETER (WALL MOUNTED) FOR USE IN THIS OFFICE TO PREVENT THE SPREAD OF COVID19, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	10/02/2020	N/A	10/13/2020	10/13/2020	10/13/2020	CY 2020 GOP	6,900.00	0.00	6,900.00	6,900.00	0.00	6,900.00	PCCC,COA,NGO	N/A	N/A	10/13/2020	10/13/2020	10/13/2020	10/13/2020		
2020-09-163	PROCUREMENT OF FULL HD CAMERA WITH BUILT-IN MICROPHONE FOR USE IN THE VIRTUAL MEETINGS OF THIS OFFICE, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	10/02/2020	N/A	10/13/2020	10/13/2020	10/13/2020	CY 2020 GOP	22,000.00	0.00	22,000.00	21,945.00	55.00	22,000.00	PCCC,COA,NGO	N/A	N/A	10/13/2020	10/13/2020	10/13/2020	10/13/2020		
2020-10-177	PROCUREMENT OF OFFICE FIXTURES (COMBINATION BLINDS) TO BE INSTALLED AT QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	10/16/2020	N/A	11/29/2020	11/29/2020	11/29/2020	CY 2020 GOP	177,000.00	0.00	177,000.00	175,616.00	1,384.00	177,000.00	PCCC,COA,NGO	N/A	N/A	11/29/2020	11/29/2020	11/29/2020	11/29/2020		
2020-11-230	PROCUREMENT OF COMMON OFFICE FOR USE IN THE PREPARATION OF IMPORTANT DOCUMENTS OF CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/03/2020	12/03/2020	12/03/2020	CY 2020 GOP	57,200.00	0.00	57,200.00	55,900.00	1,300.00	57,200.00	PCCC,COA,NGO	N/A	N/A	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
2020-10-196	PROCUREMENT OF OFFICE DEVICES (PLOTTER) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/03/2020	12/03/2020	12/03/2020	CY 2020 GOP	420,000.00	0.00	420,000.00	417,589.00	2,411.00	420,000.00	PCCC,COA,NGO	N/A	N/A	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
2020-10-180	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE CONDUCT OF RESULTS MONITORING AND EVALUATION TRAINING/ WORKSHOP, VARIOUS SURVEYS AND OTHER RELATED ACTIVITIES OF PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/03/2020	12/03/2020	12/03/2020	CY 2020 GOP	50,941.18	0.00	50,941.18	50,225.00	716.18	50,941.18	PCCC,COA,NGO	N/A	N/A	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
2020-10-186	PROCUREMENT OF OFFICE DEVICES (DESKTOP COMPUTERS) FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/03/2020	12/03/2020	12/03/2020	CY 2020 GOP	260,900.00	0.00	260,900.00	257,300.00	3,600.00	260,900.00	PCCC,COA,NGO	N/A	N/A	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
2020-10-192	PROCUREMENT OF OFFICE FIXTURES (WATER CLOSET AND URINAL) TO BE INSTALLED AT QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/03/2020	12/03/2020	12/03/2020	CY 2020 GOP	45,420.00	0.00	45,420.00	44,000.00	1,420.00	45,420.00	PCCC,COA,NGO	N/A	N/A	12/03/2020	12/03/2020	12/03/2020	12/03/2020		

2020-10-157	PROCUREMENT OF OFFICE DEVICES FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/09/2020	12/09/2020	12/09/2020	12/03/2020	12/04/2020	12/11/2020	N/A	N/A			CY 2020 GOP	44,640.00	0.00	44,640.00	43,950.00	690.00	44,640.00	PCCC,COA,NGO	N/A	12/03/2020	12/03/2020	12/03/2020	12/04/2020		
2020-11-218	PROCUREMENT OF CABLE WIRES FOR USE IN THE INSTALLATION OF NETWORK CONNECTION IN THE NEW OFFICE OF CONSTRUCTION SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	11/26/2020	N/A	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/04/2020	12/11/2020	N/A	N/A			CY 2020 GOP	14,000.00	0.00	14,000.00	13,500.00	500.00	14,000.00	PCCC,COA,NGO	N/A	12/03/2020	12/03/2020	12/03/2020	12/04/2020		
CONSULTANCY SERVICES																															
Total Alloted Budget of Procurement Activities(CY 2020)																		1,597,682,336.35													
Total Contract Price of Procurement Activities Conducted																		1,442,322,882.73													
Total Savings (Total Alloted Budget - Total Contract Price)																		155,379,453.62													


Prepared by:


ERLINDA A. GREGORIO
 Head, BAC Secretariat

Recommended for Approval by:


ANTONIO A. GONZALES
 BAC Chairman

Approved by:


CHOLIE M. ROBLE
 Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
 Divisoria, Zamboanga City
Procurement Monitoring Report (PMR) 2nd Semester CY 2020

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Advs/Post of Is	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MCOE		CO	Total	MCOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)						
ON-GOING PROCUREMENT ACTIVITIES																																			
20JA0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAAZ RIVER, BARANGAY TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	9/23/2019	9/30/2019	10/7/2019	10/28/2019	10/28/2019	10/29/2019	10/20/2019	6/24/2020								CY 2020 GOP	29,330,192.00	669,808.00	30,000,000.00	28,620,188.21	1,179,811.79	30,000,000.00			9/23/2019	10/7/2019	10/21/2019	10/21/2019	10/23/2019			
20JA0097	CONCRETING OF BRGY. LAMISAHAN FMR, BRGY. LAMISAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/28/2020	12/03/2020	12/10/2020	12/22/2020	12/22/2020											CY 2020 GOP	9,634,911.23	0.00	9,634,911.23			9,634,911.23	NACAP, NGO, COA	12/8/2020	12/15/2020	12/15/2020						
20JA0098	CONCRETING OF BRGY. SAN ROQUE FMR, BRGY. SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	11/28/2020	12/03/2020	12/10/2020	12/22/2020	12/22/2020											CY 2020 GOP	9,799,796.09	0.00	9,799,796.09			9,799,796.09	NACAP, NGO, COA	12/8/2020	12/15/2020	12/15/2020						
200000100037000	REHABILITATION/IMPROVEMENT OF PLANNING AND DESIGN SECTION OFFICE AT DPWH – ZCDEO	DPWH-ZCDEO	COMPETITIVE BIDDING	11/28/2020	12/03/2020	12/10/2020	12/22/2020	12/22/2020											CY 2020 GOP	2,615,802.14	0.00	2,615,802.14			2,615,802.14	NACAP, NGO, COA	12/8/2020	12/15/2020	12/15/2020						
300101200001000	BUFFER FUND FOR THE CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT CULANAN NHS, ZAMBOANGA CITY DPWH-DEO, DIVISORIA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	12/03/2020	12/08/2020	12/11/2020	12/17/2020	12/17/2020											CY 2020 GOP	290,292.20	0.00	290,292.20			290,292.20	NACAP, NGO, COA	12/4/2020	12/10/2020	12/10/2020						
20JA0101	CONCRETING OF BRGY. QUINIPUT FMR, BRGY. QUINIPUT, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	12/03/2020	12/08/2020	12/15/2020	12/28/2020	12/28/2020											CY 2020 GOP	9,919,024.28	0.00	9,919,024.28			9,919,024.28	NACAP, NGO, COA	12/8/2020	12/21/2020	12/21/2020						
21JA0001	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY - ZAMBOANGA CITY RD - K1935 +958 - K1936 + 340	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020											CY 2021 GOP	16,505,967.97	491,032.03	16,997,000.00			16,997,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020						
21JA0004	PREVENTIVE MAINTENANCE - TERTIARY ROADS - EDWIN ANDREWS AIRBASE RD - CHAINAGE 0 - CHAINAGE 300	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020											CY 2021 GOP	3,891,810.10	154,189.90	4,046,000.00			4,046,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020						

21JA0005	PREVENTIVE MAINTENANCE - TERTIARY ROADS - OLD RODS (AYALALISAYAN) - K1956 + 386 - K1958 + 136	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020												CY 2021 GOP	22,802,543.02	704,456.98	23,507,000.00			23,507,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020			
21JA0007	PREVENTIVE MAINTENANCE - TERTIARY ROADS - RT LIM BLVD - K1940 + 2024 - K1940 + 2209	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020												CY 2021 GOP	2,363,066.11	131,933.89	2,495,000.00			2,495,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020			
21JA0008	PREVENTIVE MAINTENANCE - TERTIARY ROADS - RT LIM BLVD (DUAL) - CHAINAGE 361 - CHAINAGE 823	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020												CY 2021 GOP	6,067,469.44	163,530.56	6,231,000.00			6,231,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020			
21JA0009	ROAD WIDENING - SECONDARY ROADS GOV CAMINS RD - (501201MN) CHAINAGE 0 - CHAINAGE 160	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020												CY 2021 GOP	2,450,000.00	50,000.00	2,500,000.00			2,500,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020			
21JA0010	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BALUNO - LA PAZ (SITTO POLE) DIVERSION ROAD, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020												CY 2021 GOP	37,861,320.00	772,680.00	38,634,000.00			38,634,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020			
21JA0011	WIDENING OF PERMANENT BRIDGES BANGAYAN PARALLEL BR. ALONG ZAMBOANGA CITY - LABUAN - LIMPAPA RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	12/10/2020	12/22/2020	12/22/2020												CY 2021 GOP	29,204,173.44	7,795,626.56	37,000,000.00			37,000,000.00	NACAP, NGO, COA	12/9/2020	12/15/2020	12/15/2020			
21JA0012	WIDENING OF PERMANENT BRIDGES LATAP BR. (NEW) (B01770MN) ALONG ZAMBOANGA CITY - LABUAN - LIMPAPA RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020												CY 2021 GOP	22,344,000.00	456,000.00	22,800,000.00			22,800,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020			
21JA0016	CONSTRUCTION OF SHORELINE PROTECTION, AYALA SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020												CY 2021 GOP	46,060,000.00	940,000.00	47,000,000.00			47,000,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020			
21JA0017	CONSTRUCTION OF SHORELINE PROTECTION, LIMPAPA SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/16/2020	12/01/2020	12/01/2020												CY 2021 GOP	46,028,281.71	971,718.29	47,000,000.00			47,000,000.00	NACAP, NGO, COA	11/9/2020	11/24/2020	11/24/2020			
21JA0018	CONSTRUCTION OF SHORELINE PROTECTION, SINUNUC SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	11/20/2020	12/02/2020	12/02/2020												CY 2021 GOP	45,062,747.40	937,252.60	46,000,000.00			46,000,000.00	NACAP, NGO, COA	11/13/2020	11/25/2020	11/25/2020			
21JA0020	REPAIR OF DENTAL BUILDING, CAMP DON BASILIO NAVARRO, CALARIAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020												CY 2021 GOP	4,244,380.00	86,620.00	4,331,000.00			4,331,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020			

21JA0021	REPAIR OF WESTERN MINDANAO COMMAND (WMC) - MARRIED OFFICER'S QUARTER (MOQ), ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	5,422,340.00	110,660.00	5,533,000.00			5,533,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0023	REPAIR OF WESTERN MINDANAO COMMAND (WMC) - GYMNASIUM, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	6,877,640.02	140,359.98	7,018,000.00			7,018,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0025	REPAIR/REHABILITATION OF 404TH ARMED FORCES OF THE PHILIPPINES PROCUREMENT SERVICES (AFPPS) - ACCOUNTING AND AUDITOR'S BUILDING, WESTERN MINDANAO COMMAND (WMC), ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	4,541,320.00	92,680.00	4,634,000.00			4,634,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0028	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PATALON RIVER, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	19,800,000.00	200,000.00	20,000,000.00			20,000,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0029	CONSTRUCTION OF REVETMENT ALONG LIMPAPA RIVER, BARANGAY LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	29,700,000.00	300,000.00	30,000,000.00			30,000,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0030	CONCRETING OF COASTAL ROAD AT BARANGAY LABUAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	19,800,000.00	200,000.00	20,000,000.00			20,000,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0031	CONSTRUCTION OF ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS, BARANGAY UPPER LA PAZ, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/16/2020	10/21/2020	10/28/2020	11/09/2020	11/09/2020											CY 2021 GOP	39,600,000.00	400,000.00	40,000,000.00			40,000,000.00	NACAP, NGO, COA	10/21/2020	11/2/2020	11/2/2020				
21JA0032	ROAD SLOPE PROTECTION PROJECT, SINUNUC, TIERRA PAG-ASA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020											CY 2021 GOP	9,900,000.00	100,000.00	10,000,000.00			10,000,000.00	NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0034	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADJIAN CITY - ZAMBOANGA CITY RD - K1857 + 169 - K1857 + 482, K1857 + 528 - K1858 + 000	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	11/27/2020	12/09/2020	12/09/2020											CY 2021 GOP	31,921,920.11	1,442,079.89	33,364,000.00	28,966,303.33	4,397,696.67	33,364,000.00	NACAP, NGO, COA	11/20/2020	12/2/2020	12/2/2020				
21JA0036	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADJIAN CITY - ZAMBOANGA CITY RD - K1866 + 430 - K1866 + 555, K1867 + 314 - K1867 + 469, K1868 + 106 - K1868 + 202	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	11/27/2020	12/09/2020	12/09/2020											CY 2021 GOP	15,145,151.63	897,848.37	16,043,000.00	14,690,797.08	1,352,202.92	16,043,000.00	NACAP, NGO, COA	11/20/2020	12/2/2020	12/2/2020				
21JA0037	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADJIAN CITY - ZAMBOANGA CITY RD - K1887 + 700 - K1888 + 300	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	11/27/2020	12/09/2020	12/09/2020											CY 2021 GOP	23,612,641.98	746,358.02	24,359,000.00	22,904,059.23	1,454,940.77	24,359,000.00	NACAP, NGO, COA	11/20/2020	12/2/2020	12/2/2020				

21JA0039	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY - ZAMBOANGA CITY RD K18B1 + 279 - K18B2 + 452	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	12/03/2020	12/15/2020	12/15/2020													CY 2021 GOP	40,372,750.17	29,597,249.83	69,970,000.00				39,762,212.88	30,207,787.12	69,970,000.00	NACAP, NGO, COA	11/26/2020	12/8/2020	12/8/2020				
21JA0040	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	14,700,000.00	300,000.00	15,000,000.00				15,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0041	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY-PASS ROAD (VICTORIA-SANGALI SECTION), ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	14,700,000.00	300,000.00	15,000,000.00				15,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0042	REPLACEMENT OF PERMANENT WEAK BRIDGES - MALA BR. (B00567MN) ALONG PAGADIAN CITY - ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	20,580,000.00	420,000.00	21,000,000.00				21,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0044	WIDENING OF PERMANENT BRIDGES CURUAN BR. 1 (B00565MN) ALONG PAGADIAN CITY - ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	35,280,000.00	730,000.00	36,000,000.00				36,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0045	WIDENING OF PERMANENT BRIDGES CURUAN BR.2 (B00564MN) ALONG PAGADIAN CITY - ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	15,680,000.00	320,000.00	16,000,000.00				16,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0046	WIDENING OF PERMANENT BRIDGES VICTORIA BR. (B01548MN) ALONG PAGADIAN CITY - ZAMBOANGA CITY RD	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	23,520,000.00	480,000.00	24,000,000.00				24,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0047	CONSTRUCTION OF SHORELINE PROTECTION, SAN RAMON SECTION, TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	11/25/2020	12/07/2020	12/07/2020														CY 2021 GOP	48,931,050.63	1,668,949.37	50,000,000.00				50,000,000.00		NACAP, NGO, COA	11/18/2020	11/30/2020	11/30/2020				
21JA0048	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN) ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/19/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	27,632,080.00	563,920.00	28,196,000.00				28,196,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LANZONES ES, BARANGAY LANZONES, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/19/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	2,475,000.00	25,000.00	2,500,000.00				2,500,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUENAVISTA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/19/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020														CY 2021 GOP	2,970,000.00	30,000.00	3,000,000.00				3,000,000.00		NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				

21JA0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KASANYANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020													CY 2021 GOP	6,930,000.00	70,000.00	7,000,000.00			7,000,000.00	NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020					
21JA0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUMITUS, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	11/27/2020	12/09/2020	12/09/2020													CY 2021 GOP	2,894,693.35	105,306.65	3,000,000.00	2,874,786.25	125,213.75	3,000,000.00	NACAP, NGO, COA	11/20/2020	12/2/2020	12/2/2020				
21JA0055	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT QUINIPUT ES, BARANGAY QUINIPUT, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	01/04/2021	01/04/2021													CY 2021 GOP	1,960,000.00	40,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/23/2020	12/28/2020	12/28/2020				
21JA0056	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY LUMBANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0057	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY MERCEDES, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/18/2020	10/23/2020	10/30/2020	11/11/2020	11/11/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/23/2020	11/4/2020	11/4/2020				
21JA0058	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY SANGALI, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	11/04/2020	11/16/2020	11/16/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/28/2020	11/9/2020	11/9/2020				
21JA0059	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY STA. CATALINA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	2,870,000.00	30,000.00	3,000,000.00			3,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0060	CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY TUGBUNGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	3,960,000.00	40,000.00	4,000,000.00			4,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0061	CONSTRUCTION OF ROAD (BRIDGE APPROACH), BARANGAY PUTIK, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/10/2020	12/22/2020	12/22/2020													CY 2021 GOP	4,947,414.25	52,585.75	5,000,000.00	4,847,527.82	152,472.18	5,000,000.00	NACAP, NGO, COA	12/8/2020	12/15/2020	12/15/2020				
21JA0062	CONSTRUCTION OF ROAD AT SITIO MANGA-BUNGUIAO, BARANGAY BUNGUIAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	11/04/2020	11/16/2020	11/16/2020													CY 2021 GOP	2,970,000.00	30,000.00	3,000,000.00			3,000,000.00	NACAP, NGO, COA	10/28/2020	11/9/2020	11/9/2020				
21JA0063	CONSTRUCTION OF ROAD FROM JUNCTION OF NATIONAL HIGHWAY TO BARANGAY LAPAKAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	11/04/2020	11/16/2020	11/16/2020													CY 2021 GOP	49,500,000.00	500,000.00	50,000,000.00			50,000,000.00	NACAP, NGO, COA	10/28/2020	11/9/2020	11/9/2020				

21JA0064	CONSTRUCTION OF ROAD, BARANGAY CACAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0065	CONSTRUCTION OF ROAD, BARANGAY CALABASA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0066	CONSTRUCTION OF ROAD, BARANGAY CURUAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0067	CONSTRUCTION OF ROAD, BARANGAY DIVISORIA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0068	CONSTRUCTION OF ROAD, BARANGAY DULIAN UPPER BUNGUJAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0069	CONSTRUCTION OF ROAD, BARANGAY GUISEO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0070	CONSTRUCTION OF ROAD, BARANGAY GUIWAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0071	CONSTRUCTION OF ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	3,455,000.00	35,000.00	3,500,000.00			3,500,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0072	CONSTRUCTION OF ROAD, BARANGAY LAPAKAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0073	CONSTRUCTION OF ROAD, BARANGAY LATUAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0074	CONSTRUCTION OF ROAD, BARANGAY LICOMO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			
21JA0075	CONSTRUCTION OF ROAD, BARANGAY LIMAONG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020														CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021			

21JA0076	CONSTRUCTION OF ROAD, BARANGAY LUBIGAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	11/04/2020	11/16/2020	11/16/2020												CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/28/2020	11/09/2020	11/09/2020					
21JA0077	CONSTRUCTION OF ROAD, BARANGAY LUMAYANG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/23/2020	10/28/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0078	CONSTRUCTION OF ROAD, BARANGAY LUNZURAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	12/28/2020	01/11/2021	11/11/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	12/21/2020	1/4/2021	1/4/2021				
21JA0079	CONSTRUCTION OF ROAD, BARANGAY MANGUSU, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0080	CONSTRUCTION OF ROAD, BARANGAY MUTI, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0081	CONSTRUCTION OF ROAD, BARANGAY PASILMANTA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0082	CONSTRUCTION OF ROAD, BARANGAY QUINIPUT, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0083	CONSTRUCTION OF ROAD, BARANGAY SALAAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0084	CONSTRUCTION OF ROAD, BARANGAY SIBULAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0085	CONSTRUCTION OF ROAD, BARANGAY TAGUITI, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0086	CONSTRUCTION OF ROAD, BARANGAY TICTAPUL, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020													CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				

21JA0087	CONSTRUCTION OF ROAD, BARANGAY TIGBALABAG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0088	CONSTRUCTION OF ROAD, BARANGAY TOLOSA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0089	CONSTRUCTION OF ROAD, BARANGAY TUMITUS, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0090	CONSTRUCTION OF ROAD, BARANGAY VICTORIA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0091	CONSTRUCTION OF ROAD, BARANGAY VITALI, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	1,980,000.00	20,000.00	2,000,000.00			2,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0093	REHABILITATION OF BOARDWALK, BARANGAY ARENA BLANCO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	5,940,000.00	60,000.00	6,000,000.00			6,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0094	REHABILITATION OF DAMAGED PAVED ROADS, BARANGAY CABALUAY, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/25/2020	12/09/2020	12/09/2020									CY 2021 GOP	3,867,737.88	112,262.12	4,000,000.00			4,000,000.00	NACAP, NGO, COA	11/18/2020	12/2/2020	12/2/2020				
21JA0095	REHABILITATION OF DAMAGED PAVED ROADS, BARANGAY CULJANAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/25/2020	12/09/2020	12/09/2020									CY 2021 GOP	3,899,787.49	100,212.51	4,000,000.00			4,000,000.00	NACAP, NGO, COA	11/18/2020	12/2/2020	12/2/2020				
21JA0096	REHABILITATION OF DAMAGED PAVED ROADS, BARANGAY MAMPANG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	01/04/2021	01/04/2021									CY 2021 GOP	2,745,283.59	254,716.41	3,000,000.00			3,000,000.00	NACAP, NGO, COA	10/30/2020	12/28/2020	12/28/2020				
21JA0097	REHABILITATION OF DAMAGED PAVED ROADS, BARANGAY PASOBOLONG, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/25/2020	12/09/2020	12/09/2020									CY 2021 GOP	1,771,808.87	228,191.13	2,000,000.00			2,000,000.00	NACAP, NGO, COA	11/18/2020	12/2/2020	12/2/2020				
21JA0100	CONSTRUCTION OF WATER SUPPLY LEVEL III, BARANGAY MANICAHAN, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/25/2020	10/30/2020	11/06/2020	11/18/2020	11/18/2020									CY 2021 GOP	4,950,000.00	50,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	10/30/2020	11/11/2020	11/11/2020				
21JA0101	CONSTRUCTION OF BLEACHERS 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020									CY 2021 GOP	7,840,000.00	160,000.00	8,000,000.00			8,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020				

21JA0102	CONSTRUCTION OF MULTI-PURPOSE BUILDING (4 CLASSROOM) 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/25/2020	12/09/2020									CY 2021 GOP	6,549,324.07	450,675.93	7,000,000.00	6,457,084.01	542,915.99	7,000,000.00	NACAP, NGO, COA	11/16/2020	12/02/2020	12/02/2020				
21JA0103	CONSTRUCTION OF MULTI-PURPOSE BUILDING (ENLISTED PERSONNEL BARRACKS) 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0104	CONSTRUCTION OF MULTI-PURPOSE BUILDING OFFICERS' BARRACKS 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	9,800,000.00	200,000.00	10,000,000.00			10,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0105	CONSTRUCTION OF OFFICERS, BARRACKS CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	13,720,000.00	280,000.00	14,000,000.00			14,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0106	CONSTRUCTION OF TASK FORCE ZAMBOANGA (TFZ) COMMANDER 1ID QUARTER, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0107	CONSTRUCTION OF TFZ GYM BUILDING, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0108	CONSTRUCTION OF TFZ MOTOR POOL (CAR PARK), CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	01/04/2021	01/04/2021								CY 2021 GOP	4,885,342.21	114,657.79	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	12/28/2020	12/28/2020				
21JA0109	IMPROVEMENT OF TASK FORCE ZAMBOANGA (TFZ) ADMINISTRATION BUILDING, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	9,800,000.00	200,000.00	10,000,000.00			10,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0110	REHABILITATION OF TASK FORCE ZAMBOANGA (TFZ) ACP BUILDING, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0111	REPAIR/REHABILITATION OF BARRACKS 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				
21JA0112	REPAIR/REHABILITATION OF ENLISTED PERSONNEL BARRACKS 16TH, FSFO, FCPA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020								CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/04/2020	11/16/2020	11/16/2020				

21JA0113	REPAIR/REHABILITATION OF OFFICE BUILDING 16TH FSFO, FCPA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020												CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020				
21JA0114	REPAIR/REHABILITATION OF STUDENT MESS HALL 1ATG, TRADOC, PA, CAMP ARTURO ENRILE, MALAGUTAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			
21JA0116	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (IAKAN AND APOLE BUILDING IN CAMP COL. ROMEO A. ABENDAN), MERCEDES, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	5,940,000.00	60,000.00	6,000,000.00			6,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			
21JA0117	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (PNP NON-COMMISSIONED OFFICERS QUARTERS IN CAMP COL. ROMEO A. ABENDAN), MERCEDES, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	5,940,000.00	60,000.00	6,000,000.00			6,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			
21JA0118	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BUNGUJAO, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	2,970,000.00	30,000.00	3,000,000.00			3,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			
21JA0119	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. AYALA, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	4,900,000.00	100,000.00	5,000,000.00			5,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			
21JA0120	CONSTRUCTION OF FLOOD CONTROL AT AYALA RIVER, BARANGAY AYALA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/25/2020	12/09/2020	12/09/2020													CY 2021 GOP	4,892,372.28	107,627.72	5,000,000.00	4,770,062.97	229,937.03	5,000,000.00	NACAP, NGO, COA	11/4/2020	12/2/2020	12/2/2020			
21JA0122	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LATAP RIVER, ZAMBOANGA CITY	DPWH-ZCDEO	COMPETITIVE BIDDING	10/30/2020	11/04/2020	11/11/2020	11/23/2020	11/23/2020													CY 2021 GOP	77,200,000.00	2,800,000.00	80,000,000.00			80,000,000.00	NACAP, NGO, COA	11/4/2020	11/16/2020	11/16/2020			

GOODS AND SERVICES

20JAG50013	SUPPLY AND DELIVERY OF TESTING APPARATUS/EQUIPMENT NEEDED FOR ASPHALTIC MATERIALS AND ASPHALT MIX FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	COMPETITIVE BIDDING	12/02/2020	12/07/2020	12/14/2020	12/21/2020	12/21/2020													CY 2020 GOP	6,894,788.00	0.00	6,894,788.00	5,230,476.92	1,764,311.08	6,894,788.00	PCCC,COA, NGO	12/07/2020	12/14/2020	12/14/2020			
20JAG50017	PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-ZCDEO	DPWH-ZCDEO	COMPETITIVE BIDDING	12/02/2020	12/07/2020	12/14/2020	12/21/2020	12/21/2020													CY 2020 GOP	1,090,644.00	0.00	1,090,644.00	1,061,553.35	9,090.65	1,090,644.00	PCCC,COA, NGO	12/07/2020	12/14/2020	12/14/2020			
2020-12-265	PROCUREMENT OF OFFICE DEVICE FOR USE IN THE BUDGET OFFICE OF THE FINANCE SECTION, DPWH-ZCDEO	DPWH-ZCDEO	SHOPPING	N/A	12/10/2020	N/A	12/21/2020	12/21/2020													CY 2020 GOP	120,000.00	0.00	120,000.00	119,500.00	500.00	120,000.00	PCCC,COA, NGO	N/A	12/21/2020	12/21/2020			

21JACS01 - CLUSTER 1	PARCELLARY SURVEY & DOCUMENTATION AT 1.) PAGADIAN CITY-ZAMBOANGA CITY ROAD MUTI SECTION, ZAMBOANGA CITY K1881+279 – K1882+452, 2.) PAGADIAN CITY-ZAMBOANGA CITY BASAGAN BRIDGE, ZAMBOANGA CITY	DPWH-ZCDED	Competitive Bidding	11/26/2020	12/16/2020	12/28/2020	12/28/2020								CY 2021 GOP	654,020.26	0.00	654,020.26		0.00	654,020.26	PICE,NGO, COA	12/19/2020	12/21/2020	12/21/2020				
				Total Alloted Budget of Procurement Activities(CY 2020)															1,196,916,335.31										
				Total Contract Price of Procurement Actvitvies Conducted															172,429,444.93										
				Total Savings (Total Alloted Budget - Total Contract Price)															48,649,569.32										

Prepared by:

Erlinda A. Gregorio
ERLINDA A. GREGORIO
 Head, BAC Secretariat

Recommended for Approval by:

Antonio A. Gonzales
ANTONIO A. GONZALES
 BAC Chairman

Approved by:

Cholie M. Roble
CHOLIE M. ROBLE
 Head of the Procuring Entity