

ANNEX A

Department of Public Works and Highways Cebu 2nd District Engineering Office
Procurement Monitoring Report for the period July 2020 to December 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
INFRASTRUCTURE PROJECTS - COMPLETED PROCUREMENT ACTIVITIES																																	
300104216859000, 300104216860000, 300104216841000, 300104216853000, 300104216855000, 300104216847000,	CLUSTER I – Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program: 1. Construction of Multi-Purpose Building Brgy. Poblacion (Phase 1), Talisay City, Cebu; 2. Construction of Multi-Purpose Building, Brgy. Poblacion (Phase 2), Talisay City, Cebu; 3. Construction of Multi-Purpose Building in Brgy. Poblacion, City of Talisay, Cebu; 4. Construction of a Multi-Purpose Building, Brgy. Poblacion, City of Talisay, Cebu; 5. Construction of a Multi-Purpose Building in Brgy. Poblacion, Talisay, Cebu; 6. Construction of Multi-Purpose Building, Brgy. Poblacion, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	69,300,000.00			65,837,604.27			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216842000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of a Multi-Purpose Building Project, Enhancement and Improvement of Talisay Public Plaza and Heritage Park in Brgy. Poblacion, City of Talisay, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	4,950,000.00			4,702,500.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216843000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Promenade/Public Plaza, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	19,800,000.00			16,928,676.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216844000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Poblacion, City of Talisay, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	7,920,000.00			7,524,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216852000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Enhancement and Improvement of Multi-Purpose Facilities, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00			9,405,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216851000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building Barangay Poblacion, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00			9,406,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300103202619000, 300104216845000, 300104216856000	CLUSTER II 1. Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Multi-Purpose Building in Poblacion III, Carcar City, Cebu; 2. Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building, New City Center, Brgy. Poblacion III, Carcar, Cebu; 3. Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion 3, Carcar City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	15,840,000.00			15,762,136.63			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216846000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Central Poblacion, Naga City, Cebu	Maintenance Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	2,970,000.00			2,940,888.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216857000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. East Poblacion, Naga City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	2,970,000.00			2,938,888.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216850000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Poblacion, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	2,970,000.00			2,939,758.59			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216858000, 300103202618000	CLUSTER III 1. Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. South Poblacion, San Fernando, Cebu; 2. Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Multi-Purpose Building in Barangay South Poblacion, San Fernando, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	12,870,000.00			12,740,888.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of San Fernando, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216849000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. North Poblacion, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	2,970,000.00			2,935,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of San Fernando, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216848000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Calajoan, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	2,970,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300104216854000	Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cuanos, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	4,950,000.00			4,900,500.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300107200899000	Flood Control and Drainage – Flood Control Structures/Facilities - Local Infrastructure Program – Construction of Slope Protection at Brgy. Balirong, Naga City, Cebu Phase II	Maintenance Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	14,850,000.00			14,100,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300107200901000	Flood Control and Drainage – Flood Control Structures/Facilities - Local Infrastructure Program – Construction of Slope Protection, Brgy. Balirong, Naga City, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	17/09/2020	21/09/2020	22/09/2020	N/A	N/A	GoP	2,970,000.00			2,950,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	
300106200473000	Flood Control and Drainage – Flood Control Structures/Facilities - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Seawall in Brgy. Poblacion, Talisay, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	14,850,000.00			14,222,350.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A	

300107200900000	Flood Control and Drainage – Flood Control Structures/Facilities - Local Infrastructure Program – Construction of Flood Control, Cansojong, Talisay, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	29,700,000.00				28,184,888.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A
320101105148000	Flood Control and Drainage – Flood Control Structures/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Flood Control, Brgy. Linao, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	01/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00				9,400,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Minglanilla, Cebu	06/03/2020	19/03/2020	3/19/202	24/03/2020	30/03/2020	N/A	N/A
300116203060000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. Dumlog, Talisay City, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	1,980,000.00				1,899,020.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203061000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. Lawaan I, Talisay City, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	1,980,000.00				1,962,180.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203064000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. Poblacion, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	8,910,000.00				8,454,888.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203068000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting in Brgy. Tapul, Talisay, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00				9,404,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203072000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting, Brgy. Linao, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	19,800,000.00				18,808,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206981000	Local Roads and Bridges – Local Roads - Local Infrastructure Program – Road Concreting, Brgy. Cansojong, Talisay, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	19,800,000.00				18,789,888.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203073000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting, Brgy. Poblacion I, Carcar, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	1,980,000.00				1,920,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203074000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting, Brgy. Tuyom, Carcar, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	1,980,000.00				1,921,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206987000	Local Roads and Bridges – Local Roads – Local Infrastructure Program - Concreting of Brgy. Roads, Tawog-Valladolid to Baraca, Brgy. Poblacion 2, Carcar, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	23/09/2020	9/25/20020	28/09/2020	N/A	N/A	GoP	4,950,000.00				4,700,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203062000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. Poblacion III, Carcar, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	4,950,000.00				4,690,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206983000	Local Roads and Bridges – Local Roads – Local Infrastructure Program - Construction and Rehabilitation of Concrete Roads, Sangi, Guadalupe, Tulo-Tulo Road, (Vegetable Highway), Carcar City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	49,500,000.00				47,950,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203066000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting in Brgy. Bairan, Naga City, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP					9,400,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203070000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting, Brgy. Bairan, Naga City, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	4,950,000.00				4,700,200.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206985000	Local Roads and Bridges – Local Roads – Local Infrastructure Program - Concreting of Brgy. Roads, Brgy. Patag to Brgy. Lutac, Naga City, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	21/09/2020	23/09/2020	24/09/2020	N/A	N/A	GoP	4,950,000.00				4,703,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Naga City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203063000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. Poblacion, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	30/09/2020	06/10/2020	07/10/2020	N/A	N/A	GoP	4,950,000.00				4,700,500.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203067000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting in Brgy. Banlot, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00				9,401,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206984000	Local Roads and Bridges – Local Roads – Local Infrastructure Program - Road Concreting at Brgy. Tubod, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	21/09/2020	23/09/2020	24/09/2020	N/A	N/A	GoP	4,950,000.00				4,700,050.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203065000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Road, Brgy. South Poblacion, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	09/11/2020	11/11/2020	12/11/2020	N/A	N/A	GoP	4,950,000.00				4,705,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of San Fernando, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203069000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting in Brgy. Vito, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding	2/24/2020	28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	9,900,000.00				9,400,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Minglanilla, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300117206986000	Local Roads and Bridges – Local Roads – Local Infrastructure Program - Concreting of Brgy. Roads, Brgy. Cadulawan, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	21/09/2020	23/09/2020	24/09/2020	N/A	N/A	GoP	4,950,000.00				4,781,979.80				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Minglanilla, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300116203071000	Local Roads and Bridges – Local Roads - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Concreting, Brgy. Cuanos – Camp 7, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding		28/02/2020	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	03/04/2020	16/11/2020	23/11/2020	23/11/2020	N/A	N/A	GoP	4,950,000.00				4,697,888.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Minglanilla, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
200000100017000, 200000100018000	Repair/Maintenance Asphalt Overlay with Thermoplastic Pavement Markings along Carcar-Banli Road, Cebu (Section 2)	Maintenance Section	YES	Competitive Bidding		03/03/2020	10/03/2020	23/03/2020	23/03/2020	25/03/2020	27/03/2020	30/03/2020	30/03/2020	01/04/2020	02/04/2020	N/A	N/A	GoP	4,950,000.00				4,697,888.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar, City, Cebu	09/03/2020	20/03/2020	20/03/2020	26/03/2020	02/04/2020	N/A	N/A
300205100011000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities – DPWH New Building, Blasong, Talisay City, Cebu	Construction Section	YES	Competitive Bidding		29/04/2020	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	22/05/2020	04/06/2020	08/06/2020	09/06/2020	N/A	N/A	GoP	4,086,775.00				4,045,907.25				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	N/A	N/A
200000100019000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Cebu II District Engineering Office, Lawaan, Talisay, Cebu	Maintenance Section	YES	Competitive Bidding		29/04/2020	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	22/05/2020	22/05/2020	26/05/2020	27/05/2020	N/A	N/A	GoP	3,000,000.00				2,970,000.00				Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	N/A	N/A

200000100020000	Repair/Maintenance of Revetment along Pakigne River, Minglanilla, Cebu	Maintenance Section	YES	Competitive Bidding	23/04/2020	29/04/2020	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	22/05/2020	22/05/2020	26/05/2020	27/05/2020	N/A	N/A	GoP	5,300,000.00			5,140,351.32			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Minglanilla, Cebu	06/05/2020	518/2020	18/05/2020	19/05/2020	21/05/2020	N/A	N/A
200000100491000	Repair and Maintenance of Road Safety Facility – 1. Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type (Bi-Directional) along Natalio Bacalso Avenue at K0021+000-K0022+000 (with exemption); 2. Installation of Metal Guardrail along Natalio Bacalso Avenue at K0040+000-K0050+000 (intermittent section); 3. Installation of Warning/Danger Signage at Identified Blackspots Area; 4. Application of Thermoplastic Pavement Marking along Natalio Bacalso Avenue at K0027+000-K0037+000 & Sibonga-Dumanjug Road at K0061+000-K0067+837 (intermittent section)	Maintenance Section	YES	Competitive Bidding	19/06/2020	19/05/2020	26/06/2020	08/07/2020	08/07/2020	09/07/2020	13/07/2020	14/07/2020	14/07/2020	16/07/2020	17/07/2020	N/A	N/A	GoP	5,026,000.00			4,768,888.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Municipal Mayor of Minglanilla, City Mayor of Naga City, Municipal Mayor of San Fernando, City Mayor of Carcar City and Municipal Mayor of Sibonga, all of Cebu	19/05/2020	26/06/2020	08/07/2020	09/07/2020	13/07/2020	N/A	N/A
310203206058000	Concreting of Brgy. Tubod FMR (leading to Brgy. Can-aga), Brgy. Tubod, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	09/07/2020	14/07/2020	21/07/2020	03/08/2020	03/08/2020	04/08/2020	07/08/2020	10/08/2020	19/08/2020	24/08/2020	25/08/2020	N/A	N/A	GoP	11,940,000.00			11,700,000.00			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Mayor of Sibonga, Cebu	21/07/2020	03/08/2020	03/08/2020	04/08/2020	07/08/2020	N/A	N/A
300101200001000	Construction of Four (4) Storey Sixteen (16) Classrooms School Building, Tabunoc Central Elementary School, Talisay City, Cebu	Construction Section	YES	Competitive Bidding	6/14/2020	21/08/2020	28/08/2020	10/09/2020	10/09/2020	11/09/2020	15/09/2020	16/09/2020	16/09/2020	18/09/2020	21/09/2020	N/A	N/A	CY 2020 BEFF	41,533,268.55			41,117,935.86			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Talisay City, Cebu	28/08/2020	10/09/2020	10/09/2020	11/09/2020	15/09/2020	N/A	N/A
300101200001000	Construction of Four (4) Storey Eight (8) Classroom School Building, Minglanilla Central Elementary School, Minglanilla, Cebu	Construction Section	YES	Competitive Bidding	14/06/2020	21/08/2020	28/08/2020	22/09/2020	22/09/2020	23/09/2020	25/09/2020	28/09/2020	28/09/2020	30/09/2020	01/10/2020	N/A	N/A	CY 2020 BEFF	25,939,596.51			25,389,596.51			Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Mayor of Minglanilla, Cebu	28/08/2020	22/09/2020	22/09/2020	23/09/2020	25/09/2020	N/A	N/A
21HE0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads – N Bacalso Ave (Cebu South Rd) (S00206CB) K0045+938 – K0046+820, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	12/11/2020	13/11/2020	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	11/12/2020						Gop	9,744,140.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	N/A	N/A
21HE0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads – N Bacalso Ave (Cebu South Rd) (S00206CB) K0046+820 – K0047+353, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	12/11/2020	13/11/2020	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	11/12/2020						GoP	5,888,820.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	N/A	N/A
21HE0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads – N Bacalso Ave (Cebu South Rd) (S00206CB) K0047+353 – K0048+000, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	12/11/2020	13/11/2020	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	11/12/2020						GoP	7,148,120.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	20/11/2020	02/12/2020	02/12/2020	04/12/2020	09/12/2020	N/A	N/A
21HE0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – N. Bacalso Ave, (Cebu South Rd) K0041+903 – K0043+114	Construction Section	YES	Competitive Bidding	18/11/2020	19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	65,883,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage along NBA Flood Control Structure (Nuestra Sra Del Pilar) – K0049+000 – K0050+300, Sibonga, Cebu	Construction Section	YES	Competitive Bidding	18/11/2020	19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	19,600,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0030	Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Construction of Concrete Road, Sangi, Guadalupe, Tulo-Tulo Road, Carcar City, Cebu	Construction Section	YES	Competitive Bidding	18/11/2020	19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	49,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Mayor of Carcar City, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0054	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Balirong, Naga City, Cebu	Construction Section	YES	Competitive Bidding		19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar City, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0072	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Cantolaroy, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0076	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Duguan, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0102	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Manatad, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0111	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Papan, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		19/11/2020	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	21/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	26/11/2020	09/12/2020	09/12/2020	14/12/2020	17/12/2020	N/A	N/A
21HE0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – N Bacalso Ave (Cebu South Rd) K0044+903 – K0045+100	Construction Section	YES	Competitive Bidding	20/11/2020	23/11/2020	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	28/12/2020						GoP	9,826,565.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar City, Cebu	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	N/A	N/A
21HE0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development – Construction of By-Pass and Diversion Roads, Carcar Diversion Road, Cebu	Construction Section	YES	Competitive Bidding	20/11/2020	23/11/2020	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	28/12/2020						GoP	49,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; City Mayor of Carcar City, Cebu	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	N/A	N/A
21HE0057	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Banlot, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		23/11/2020	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	28/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	N/A	N/A
21HE0093	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Libo, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		23/11/2020	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	28/12/2020						GoP	1,000,000.00						Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of Sibonga, Cebu	01/12/2020	14/12/2020	14/12/2020	18/12/2020	23/12/2020	N/A	N/A

page 4 of 6

21HE0142	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Greenhills, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		10/12/2020	17/12/2020	29/12/2020	29/12/2020	04/01/2021	11/01/2021	13/01/2021						GoP	1,000,000.00							Resident Auditor; Cooperative Development Authority; Cebu Contractors Association; Municipal Mayor of San Fernando, Cebu	17/12/2020	29/12/2020	29/12/2020	04/01/2021	11/01/2021	N/A	N/A				
Total Alloted Budget of Procurement Activities																				1,363,190,485.06																	
Total Contract Price of Procurement Actitivtes Conducted																				509,338,238.23																	
Total Savings (Total Alloted Budget - Total Contract Price)																				853,852,246.83																	
INFRASTRUCTURE PROJECTS - ON-GOING PROCUREMENT ACTIVITIES																																					
21HE0050	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Bae, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0058	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Basaky, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0062	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Bugho, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	4,950.495.04																		
21HE0071	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Cantao-an, Naga City, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0074	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Cogon, Naga City, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0088	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Langlad, Naga City, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0113	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Pitalo, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0115	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Poblacion South, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0123	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Sangat, San Fernando, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
21HE0125	Local Program – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program – Construction / Rehabilitation of Multi-Purpose Building, Barangay Simala, Sibonga, Cebu	Construction Section	YES	Competitive Bidding		18/12/2020	28/12/2020	11/01/2021	11/01/2020									GoP	1,000,000.00																		
Total Alloted Budget of On-going Procurement Activities																				9,000,000.00																	

Prepared by:


LALAINÉ D. CAUSIN
BAC Secretariat

Recommended for Approval by:


ROY M. ALVIZO
BAC Chairman

APPROVED:


LESLIE ANTHONY S. MOLINA
District Engineer