



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Southern Leyte District Engineering Office
Asuncion, Maasin City, Southern Leyte

PROCUREMENT MONITORING REPORT
(General Procurement Policy Board - GPPB)
C.Y. 2016

As of JUNE 2016

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY																	List of Invited Observers	Date of Receipt of				
				Pre-Procurement Conf.	Post of ITB	Pre-Bid Conf.	Eligibility Check	Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Duration	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC			Pre-Proc Conf.	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation
				a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Original	a. Contract Amount						
				b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Actual	b. Plan	b. Plan	b. Actual						
16-IL-0001	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, SAN JOAQUIN BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00302LT), SAN JOAQUIN, MACROHON, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	172	7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	18,578,840.00	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0002	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, VILLA JACINTA BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00303LT), MACROHON, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	165	7/9/2016	7/9/2017	FY 2016 GAA	18,130,000.00	16,615,973.57	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0003	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, SAN ROQUE BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00306LT), MACROHON, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	145	6/19/2016	6/19/2017	FY 2016 GAA	14,112,000.00	13,409,843.52	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0004	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, PADRE BURGOS BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00307LT), PADRE BURGOS, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	115	5/20/2016	5/20/2017	FY 2016 GAA	6,174,000.00	5,840,600.50	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																			J'NER CEPADA	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0005	REHAB./MAJOR REPAIR OF PERMANENTE BRIDGES, DINAHUGAN BRIDGE II ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00311LT), PADRE BURGOS, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	172	7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	19,012,000.00	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																				2.) PICE Representative						
																			888 ACY ENT.	3.) Bantay Lansangan						
16-IL-0006	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, CANTAMUAC BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00315LT), MALITBOG, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	6,076,000.00	5,832,900.70	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																				2.) PICE Representative						
																			888 ACY ENT.	3.) Bantay Lansangan						
16-IL-0007	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, CAAGA BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00319LT), MALITBOG, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	128	6/2/2016	6/2/2017	FY 2016 GAA	7,546,000.00	7,168,751.00	1.) COA		9/18/15	10/2/15	10/2/15	10/2/15
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0008	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, BILIRAN BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00312LT), MALITBOG, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	172	7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	18,567,080.00	1.) COA		9/18/15	10/2/15	10/2/15	11/19/14
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0009	REHAB./MAJOR REPAIR OF PERMANENT BRIDGES, CANDATAG BRIDGE ALONG BDY. SO.LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA ROAD, (B00316LT), MALITBOG, SO.LEYTE	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	128	6/2/2016	6/2/2017	FY 2016 GAA	7,546,000.00	7,153,557.42	1.) COA		9/18/15	10/2/15	10/2/15	11/19/14
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0010	Rehabilitation/Major Repair of Permanent Concepcion Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00317LT), Concepcion, Malitbog, Southern Leyte	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	6,076,000.00	5,778,113.52	1.) COA		9/18/15	10/2/15	10/2/15	11/19/14
																			J'NER CEPADA	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0011	Rehabilitation/Major Repair of Permanent Sanghaon Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00323LT), Malitbog, Southern Leyte	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	135	6/9/2016	6/9/2017	FY 2016 GAA	10,290,000.00	9,775,481.70	1.) COA		9/18/15	10/2/15	10/2/15	11/19/14
																			A.C RIVERO Dev't. Corporation	2.) PICE Representative						
																				3.) Bantay Lansangan						
16-IL-0012	Rehabilitation/Major Repair of Permanent San Vicente Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00324LT), Malitbog, Southern Leyte	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	172	7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	18,757,453.82	1.) COA		9/18/15	10/2/15	10/2/15	11/19/14
																				2.) PICE Representative						
																			I & E CONST. CORP	3.) Bantay Lansangan						

16-IL-0013	Rehabilitation/Major Repair of Permanent Bridge, Canlupo Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00328LT), Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/7/15	September 8-14, 2015	9/18/15	10/2/15	10/2/15	10/2/15	10/15/15	1/6/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	6,076,000.00	5,784,628.65	I & E CONST. CORP	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			9/18/15	10/2/15	10/2/15	11/19/14
16-IL-0014	Rehabilitation/Major Repair of Permanent Lo-oc Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00330LT)Lo-oc, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/22/15	September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	10/22/15	1/7/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	9,702,000.00	9,396,387.00	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0015	Rehabilitation/Major Repair of Permanent Iniguihan Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00347LT), Iniguihan, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/22/15	September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	10/22/15	1/7/16	1/18/16	1/20/16	1/27/16	130	6/4/2016	6/4/2017	FY 2016 GAA	9,702,000.00	9,265,410.50	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0016	Rehabilitation/Major Repair of Permanent Timba Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00325LT), Timba, Malitbog, Southern Leyte	Const. Project	Public Bidding	9/22/15	September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	10/22/15	1/7/16	1/18/16	1/20/16	1/27/16	120	5/25/2016	5/25/2017	FY 2016 GAA	8,918,000.00	8,539,908.49	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0017	Rehabilitation/Major Repair of Permanent Maslog Bridge I along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00331LT), Maslog, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding		September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	10/22/15	1/7/16	1/18/16	1/20/16	1/27/16	96	5/1/2016	5/1/2017	FY 2016 GAA	4,998,000.00	4,845,561.00	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0018	Rehabilitation/Major Repair of Permanent Maslog Bridge II along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00332LT), Maslog, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/22/15	September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	10/22/15	1/7/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	5,978,000.00	5,650,340.25	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0019	Const./Impvt'l/Concreting of Access Road Leading to Napantaos Dive Site (Napantaos Road), San Francisco, Southern Leyte	Const. Project	Public Bidding	9/22/15	September 23-29, 2015	10/1/15	10/13/15	10/13/15	10/13/15	11/13/15	3/8/16	3/11/16	3/14/16	3/20/16	190	9/25/2016	9/25/2017	FY 2016 GAA (Tourism)	39,200,000.00	37,269,533.75	JQD Const. & Gen. Services	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/1/15	10/13/15	10/13/15	10/13/15
16-IL-0020	Rehabilitation/Major Repair of Permanent Bridge, Canunmay Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika Rd. (B00327LT), Malitbog, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	110	5/15/2016	5/15/2017	FY 2016 GAA	6,076,000.00	5,772,150.80	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0021	Rehabiliation /Major Repair of Permanent Bridge, Hiligtugan Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika Rd. (B00347LT), Sogod, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	172	7/16/2016	7/16/2017	FY 2016 GAA	19,712,700.00	19,081,893.61	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0022	Rehabilitation /Major Repair of Permanent Bonbon Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00337LT), Bontoc, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	130	5/4/2016	5/4/2017	FY 2016 GAA	13,435,800.00	12,891,954.38	I & E CONST. CORP	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0024	Rehabilitation/Major Repair of Permanent Mag-ata Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00329LT), Mag-ata, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	120	5/25/2016	5/25/2017	FY 2016 GAA	11,172,000.00	10,611,165.61	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0025	Rehabilitation/Major Repair of Permanent Bridge, Calayugan Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (B00333LT), Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	115	5/20/2016	5/20/2017	FY 2016 GAA	9,016,000.00	8,583,232.00	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0026	Rehabilitation /Major Repair of Permanent Bridge, Higuosan Bridge along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika Rd. (B00336LT), Tomas Oppus, Southern Leyte	Const. Project	Public Bidding	9/28/15	September 29-Oct. 5, 2015	10/8/15	10/20/15	10/20/15	10/20/15	10/28/15	1/8/16	1/18/16	1/20/16	1/27/16	120	5/25/2016	5/25/2017	FY 2016 GAA	11,270,000.00	10,695,926.13	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/8/15	10/20/15	10/20/15	10/20/15
16-IL-0027	Concreting of Guadalupe to San Isidro Brgy. Road, Macrohon, Southern Leyte	Const. Project	Public Bidding		Sept. 24-30, 2015	10/2/15	10/15/15	10/15/15	10/15/15	10/22/15	1/7/16	2/17/16	2/19/16	2/25/16	60	4/24/2016	4/24/2017	FY 2016 GAA	2,000,000.00	1,995,000.00	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/2/15	10/15/15	10/15/15	10/15/15
16-IL-0028	Concreting of Brgy. Bancas B to Brgy. Ambacon Road, Hinunangan, Southern Leyte	Const. Project	Public Bidding		Sept. 24-30, 2015	10/2/15	10/15/15	10/15/15	10/15/15	10/22/15	1/7/16	2/17/16	2/19/16	2/25/16	60	4/24/2016	4/24/2017	FY 2016 GAA	2,000,000.00	1,896,245.80	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/2/15	10/15/15	10/15/15	10/15/15
16-IL-0029	Rehabilitation / Major Repair of Permanent Bridges, Agogong Bridge (B00342LT) along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika Road, Sogod, Southern Leyte	Const. Project	Public Bidding	10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	120	5/25/2016	5/25/2017	FY 2016 GAA	7,252,000.00	6,867,644.50	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/23/15	11/5/15	11/5/15	11/5/15
16-IL-0030	Rehabilitation / Major Repair of Permanent Bridges, Sagbok Bridge Along Jct. Himay-angan-Silago-Abuyog Bdry Road (B00403LT), Hinundayan, Southern Leyte	Const. Project	Public Bidding	10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	165	7/9/2016	7/9/2017	FY 2016 GAA	18,130,000.00	17,141,915.61	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/23/15	11/5/15	11/5/15	11/5/15
16-IL-0031	Rehabilitation / Major Repair of Permanent Bridges, Mapait Bridge along Bato – Bontoc Road (B00455LT), Bontoc, Southern Leyte	Const. Project	Public Bidding	10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	136	5/10/2016	5/10/2017	FY 2016 GAA	10,388,000.00	10,055,584.15	888 ACY ENT.	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/23/15	11/5/15	11/5/15	11/5/15
16-IL-0032	Rehabilitation / Major Repair of Permanent Bridges, Mahalo Bridge along Jct. Himay-Angan – Silago – AbuyogBdry. Road (B00399LT), Anahawan, Southern Leyte	Const. Project	Public Bidding	10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	142	6/12/2016	6/12/2017	FY 2016 GAA	12,446,000.00	11,948,160.00	I & E CONST. CORP	1.) COA 2.) PICE Representative 3.) Bantay Lansangan			10/23/15	11/5/15	11/5/15	11/5/15

16-IL-0033	Rehabilitation / Major Repair of Permanent Bridges, Lagiwiw Bridge along Jct. Himay-Angan – Silago – AbuyogBdry. Road (B00409LT), Hinundayan, Southern Leyte	Const. Project	Public Bidding		Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	104		5/9/2016	5/9/2017	FY 2016 GAA	4,498,200.00	4,273,290.00	1.) COA					
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0034	Rehabilitation / Major Repair of Permanent Bridges, Higasas Bridge along Bdry. So. Leyte – Maasin – Macrohon – Sogod – DaangMaharlika(B00343LT), Sogod, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	139		6/13/2016	6/13/2017	FY 2016 GAA	7,996,800.00	7,744,900.80	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0035	Rehabilitation / Major Repair of Permanent Bridges, Casao Bridge along Bdry. So. Leyte – Maasin – Macrohon – Sogod – DaangMaharlika(B00340LT), Bontoc, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	127		6/1/2016	6/1/2017	FY 2016 GAA	7,448,000.00	7,224,560.75	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0036	Rehabilitation / Major Repair of Permanent Bridges, Canlawis Bridge along Liloan – San Ricardo Road (B00368LT), Pintuyan, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	172		7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	18,551,400.50	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0037	Rehabilitation / Major Repair of Permanent Bridges, Calian Bridge along Liloan – San Ricardo Road (B00113LT), Liloan, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	126		5/31/2016	5/31/2017	FY 2016 GAA	7,252,000.00	6,882,148.65	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0038	Rehabilitation / Major Repair of Permanent Bridges, Sudmon Bridge along Jct. Himay-angan – Silago – Abuyog Bdry. Road (B00472LT), Silago, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/5/15	11/5/15	11/5/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	137		6/11/2016	6/11/2017	FY 2016 GAA	10,486,000.00	10,166,177.00	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/5/15	11/5/15	11/5/15
																						3.) Bantay Lansangan					
16-IL-0039	Rehabilitation / Major Repair of Permanent Bridges, Sta. Cruz Bridge I along Bdry. So. Leyte – Maasin – Macrohon – Sogod – DaangMaharlika(B00322LT), Malitbog, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	134		6/8/2016	6/8/2017	FY 2016 GAA	10,094,000.00	9,569,112.50	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0040	Rehabilitation / Major Repair of Permanent Bridges, Son-ok Bridge I along Liloan – San Ricardo (B00363LT), Pintuyan, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	172		7/16/2016	7/16/2017	FY 2016 GAA	19,600,000.00	18,943,400.50	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0041	Rehabilitation / Major Repair of Permanent Bridges, San Ricardo Bridge along Liloan – San Ricardo (B00373LT), San Ricardo, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	130		6/4/2016	6/4/2017	FY 2016 GAA	7,742,000.00	7,354,900.00	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0042	Rehabilitation / Major Repair of Permanent Bridges, Sta. Cruz Bridge II along Bdry. So. Leyte – Maasin – Macrohon – Sogod – DaangMaharlika(B00326LT), Malitbog, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	140		6/14/2016	6/14/2017	FY 2016 GAA	12,054,000.00	11,403,084.25	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0043	Rehabilitation / Major Repair of Permanent Bridges,Pintuyan Bridge II along Liloan – San Ricardo Road (B00366LT), Pintuyan, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	148		6/22/2016	6/22/2017	FY 2016 GAA	14,700,000.00	13,891,500.65	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0044	Rehabilitation / Major Repair of Permanent Bridges,Pintuyan Bridge I along Liloan – San Ricardo Road (B00365LT), Pintuyan, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	148		6/22/2016	6/22/2017	FY 2016 GAA	14,700,000.00	14,112,200.80	1.) COA				
																					I & E CONST. CORP	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0045	Rehabilitation / Major Repair of Permanent Bridges, San Jose Bridge along Bdry. So. Leyte – Maasin – Macrohon – Sogod – DaangMaharlika (B00320LT), Malitbog, Southern Leyte	Const. Project	Public Bidding		10/15/15	Oct. 16-22, 2015	10/23/15	11/6/15	11/6/15	11/6/15	11/13/15	1/8/16	1/18/16	1/20/16	1/27/16	160		7/4/2016	7/4/2017	FY 2016 GAA	14,112,000.00	13,398,953.60	1.) COA				
																					888 ACY ENT.	2.) PICE Representative		10/23/15	11/6/15	11/6/15	11/6/15
																						3.) Bantay Lansangan					
16-IL-0046	Concreting of Brgy. Mahalo to Maningawong Access Road, Mahalo, Anahawan, Southern Leyte	Const. Project	Public Bidding			Oct. 20-26, 2015	10/29/15	11/10/15	11/10/15	11/10/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	2,000,000.00	1,947,485.00	1.) COA				
																						2.) PICE Representative		10/29/15	11/10/15	11/10/15	11/10/15
																					888 ACY ENT.	3.) Bantay Lansangan					
16-IL-0047	Road Concreting from Esperanza to Brgy. Pinut-an Road, Esperanza, San Ricardo, Southern Leyte	Const. Project	Public Bidding			Oct. 20-26, 2015	10/29/15	11/10/15	11/10/15	11/10/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	80		5/14/2016	5/14/2017	FY 2016 GAA	2,000,000.00	1,950,119.75	1.) COA				
																						2.) PICE Representative		10/29/15	11/10/15	11/10/15	11/10/15
																					888 ACY ENT.	3.) Bantay Lansangan					
16-IL-0048	Concreting of Cemetery Road, Poblacion District I, Poblacion District I, Silago, Southern Leyte	Const. Project	Public Bidding			Oct. 20-26, 2015	10/29/15	11/10/15	11/10/15	11/10/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	2,000,000.00	1,948,334.65	1.) COA				
																						2.) PICE Representative		10/29/15	11/10/15	11/10/15	11/10/15
																					888 ACY ENT.	3.) Bantay Lansangan					
16-IL-0050	Construction of Dike, Brgy. San Jose, San Juan, Southern Leyte	Const. Project	Public Bidding			Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	1,960,000.00	1,948,240.10	1.) COA				
																					JQD CONST. & GEN.	2.) PICE Representative		10/30/15	11/12/15	11/12/15	11/12/15
																						3.) Bantay Lansangan					
16-IL-0051	Construction of Municipal Dike, Cabul-anunan, Malitbog, Southern Leyte	Const. Project	Public Bidding			Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	1,960,000.00	1,925,734.80	1.) COA				
																					JQD CONST. & GEN.	2.) PICE Representative		10/30/15	11/12/15	11/12/15	11/12/15
																						3.) Bantay Lansangan					
16-IL-0052	Construction of Dike at Coastal Areas of Brgy. Ubos-Dakit-Central, San Francisco, Southern Leyte	Const. Project	Public Bidding			Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	1,960,000.00	1,953,084.10	1.) COA				
																					JNER CEPADA	2.) PICE Representative		10/30/15	11/12/15	11/12/15	11/12/15
																						3.) Bantay Lansangan					
16-IL-0053	Construction of Dike Brgy. Zone 1, Sogod, Southern Leyte	Const. Project	Public Bidding			Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60		4/24/2016	4/24/2017	FY 2016 GAA	1,960,000.00	1,923,740.50	1.) COA				
																						2.) PICE Representative		10/30/15	11/12/15	11/12/15	11/12/15
																					JQD CONST. & GEN.	3.) Bantay Lansangan					

16-IL-0054	Construction of Dike Brgy. Poblacion, Liloan, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60	4/24/2016	4/24/2017	FY 2016 GAA	2,940,000.00	2,897,370.30	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				JQD CONST. & GEN.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0055	Construction of Nahulid Multi-Purpose Gym /Cum. Evacuation Center, Brgy. Nahulid, Libagon, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,960,000.00	1,954,727.27	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0056	Construction of Cat-Iwing Multi-Purpose Building, Brgy. Cat-iling, Hinundayan, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	60	4/24/2016	4/24/2017	FY 2016 GAA	1,960,000.00	1,950,875.20	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0057	Completion of Covered Court Pacu Multi-Purpose Building, Brgy. Pacu, Bontoc, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,470,000.00	1,462,507.80	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0058	Construction of Covered Court-Barangay Bogo, Tomas Oppus, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,960,000.00	1,945,888.40	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0059	Construction of Magallanes Multi-Purpose Building, Brgy. Magallanes, Limasawa, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,960,000.00	1,946,331.66	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0060	Construction of Barangay Bunga Multi-Purpose Building, Brgy. Bunga, Bontoc, Southern Leyte	Const. Project	Public Bidding		Oct. 22-28, 2015	10/30/15	11/12/15	11/12/15	11/12/15	11/19/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,960,000.00	1,949,081.50	1.) COA					10/30/15	11/12/15	11/12/15	11/12/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0061	Construction of Esperanza Covered Court, Brgy. Esperanza, Bontoc, Southern Leyte	Const. Project	Public Bidding		Oct. 27- Nov. 2, 2015	11/3/15	11/16/15	11/16/15	11/16/15	11/23/15	1/8/16	2/17/16	2/19/16	2/25/16	60	4/24/2016	4/24/2017	FY 2016 GAA	1,000,000.00	994,900.75	1.) COA					11/3/15	11/16/15	11/16/15	11/16/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0062	Construction of Multi-Purpose Covered Court Barangay Cabulisan, Brgy. Cabulisan, Hinundayan, Southern Leyte	Const. Project	Public Bidding		Oct. 27- Nov. 2, 2015	11/3/15	11/16/15	11/16/15	11/16/15	11/23/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,470,000.00	1,459,048.50	1.) COA					11/3/15	11/16/15	11/16/15	11/16/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0063	Construction of Baugo – Sitio Sn. Vicente Cansirong Road, Maasin City, Southern Leyte	Const. Project	Public Bidding	10/26/15	Oct. 27- Nov. 2, 2015	11/3/15	11/16/15	11/16/15	11/16/15	11/23/15	1/8/16	2/17/16	2/19/16	2/25/16	120	6/23/2016	6/23/2017	FY 2016 GAA	6,860,000.00	6,637,050.75	1.) COA					11/3/15	11/16/15	11/16/15	11/16/15
																				A.C. RIVERO DEV.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0064	Repair / Rehabilitation of Municipal Access Road to Poblacion Area, From Brgy. Punod To Brgy. P.D. Equipilag, Punod, Pintuyan, Southern Leyte	Const. Project	Public Bidding		Oct. 27- Nov. 2, 2015	11/3/15	11/16/15	11/16/15	11/16/15	11/23/15	1/8/16	2/17/16	2/19/16	2/25/16	80	5/14/2016	5/14/2017	FY 2016 GAA	2,000,000.00	1,952,495.00	1.) COA					11/3/15	11/16/15	11/16/15	11/16/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0065	Construction of Laboon Multi-Purpose Building, Brgy. Laboon, Maasin City, Southern Leyte	Const. Project	Public Bidding		Oct. 27- Nov. 2, 2015	11/3/15	11/16/15	11/16/15	11/16/15	11/23/15	1/8/16	2/17/16	2/19/16	2/25/16	150	7/23/2016	7/23/2016	FY 2016 GAA	3,920,000.00	3,882,500.00	1.) COA					11/3/15	11/16/15	11/16/15	11/16/15
																				A.C. RIVERO DEV.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0066	Construction of Libagon NHS 2-CL NHS Bldg. Libagon, Southern Leyte	Const. Project	Public Bidding		Nov. 4-10, 2015	11/13/15	11/24/15	11/24/15	11/24/15	11/24/15	1/8/16	2/17/16	2/19/16	2/25/16	90	5/24/2016	5/24/2017	FY 2016 GAA	1,666,000.00	1,660,697.98	1.) COA					11/13/15	11/24/15	11/24/15	11/24/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0067	Improvement of Padre Burgos Multi-Purpose Gym, Poblacion, Padre Burgos, Southern Leyte	Const. Project	Public Bidding		Nov. 4-10, 2015	11/13/15	11/24/15	11/24/15	11/24/15	11/24/15	1/8/16	2/17/16	2/19/16	2/25/16	45	4/9/2016	4/9/2017	FY 2016 GAA	1,000,000.00	991,261.25	1.) COA					11/13/15	11/24/15	11/24/15	11/24/15
																				888 ACY ENT.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0068	Const. of Municipal Dike, Brgy. Himatagon, St. Bernard, Southern Leyte	Const. Project	Public Bidding		Nov. 4-10, 2015	11/13/15	11/24/15	11/24/15	11/24/15	11/24/15	1/8/16	2/17/16	2/19/16	2/25/16	143	7/16/2016	7/16/2017	FY 2016 GAA	4,900,000.00	4,814,250.85	1.) COA					11/13/15	11/24/15	11/24/15	11/24/15
																				A.C. RIVERO DEV.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0069	Construction of Limasawa Circumferential Road, Limasawa, Southern Leyte	Const. Project	Public Bidding	11/5/15	Nov. 6-12, 2015	11/13/15	11/26/15	11/26/15	11/26/15	12/3/15	3/8/16	3/11/16	3/14/16	3/20/16	179	9/14/2016	9/14/2017	FY 2016 GAA	44,100,000.00	42,777,000.00	1.) COA					11/13/15	11/26/15	11/26/15	11/26/15
																				A.C. RIVERO DEV.	2.) PICE Representative								
																					3.) Bantay Lansangan								
16-IL-0070	Cluster - 1.) Off-Carriageway Improvement/Paving of Shoulder along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (S00194LT) K1132+694-K1133+000, 2.) Off-Carriageway Improvement/Paving of Shoulder along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (S00194LT) K1148+000-K1149+1008, 3.) Off-Carriageway Improvement/Paving of Shoulder along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika (S00194LT) K1199+374-K1201+223, Southern Leyte	Const. Project	Public Bidding	11/5/15	Nov. 6-12, 2015	11/13/15	11/26/15	11/26/15	11/26/15	1/28/16	2/3/16	2/12/16	2/15/16	2/22/16	180	8/19/2016	8/19/2017	FY 2016 GAA	39,686,080.00	37,701,776.50	1.) COA					11/13/15	11/26/15	11/26/15	11/26/15
																				A.C. RIVERO DEV.	2.) PICE Representative								

16-IL-0092	COMPLETION OF RHU, HINUNANGAN, SOUTHERN LEYTE	Const. Project	Public Bidding	2/16/16	Feb. 19-25, 2016	2/26/16	3/10/16	3/10/16	3/10/16	3/14/16	3/16/16	3/18/16	3/21/16	3/23/16	30	4/21/2016	4/21/2017	DOH CY 2015 (HFEP)	500,000.00	486,573.45	1.) COA					
																				JQD CONST. & GEN.	2.) PICE Representative		2/26/16	3/10/16	3/10/16	3/10/16
																					3.) Bantay Lansangan					
16-IL-0093	COMPLETION OF NEW SAN JUAN RURAL HEALTH UNIT, SAN JUAN, SOUTHERN LEYTE	Const. Project	Public Bidding	2/16/16	Feb. 19-25, 2016	2/26/16	3/10/16	3/10/16	3/10/16	3/14/16	3/16/16	3/18/16	3/21/16	3/23/16	90	6/20/2016	6/20/2017	DOH CY 2015 (HFEP)	2,487,500.00	2,430,038.45	1.) COA					
																				FFJJ CONSTRUCTION	2.) PICE Representative		2/26/16	3/10/16	3/10/16	3/10/16
																					3.) Bantay Lansangan					
16-IL-0094	COMPLETION OF SOYMPH NEW HOSPITAL BLDG. (MOTORPOL, WAREHOUSE, MORQUE, COVERED COURT & OTHER HOSPITAL FACILITIES, MAASIN CITY, SOUTHERN LEYTE	Const. Project	Public Bidding	2/16/16	Feb. 19-25, 2016	2/26/16	3/10/16	3/10/16	3/10/16	3/14/16	3/16/16	3/18/16	3/21/16	3/23/16	200	10/8/2016	10/8/2017	DOH CY 2015 (HFEP)	49,750,000.00	48,158,399.00	1.) COA					
																				JQD CONST. & GEN.	2.) PICE Representative		2/26/16	3/10/16	3/10/16	3/10/16
																					3.) Bantay Lansangan					
16-IL-0095	IMPROVT / WIDENING OF NATIONAL ROAD ALONG BDY. SO LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA, KM.1143+290 - KM.1143+410	Const. Project	Public Bidding	3/2/16	March 3-9, 2016	3/10/16	5/24/16	5/24/16	5/24/16	5/27/16		6/9/16	6/13/16	6/19/16	60	8/17/2016	1/8/1900	DOH CY 2015 (HFEP)	2,793,000.00	2,735,000.00	1.) COA					
																				FFJJ CONSTRUCTION	2.) PICE Representative		3/10/16	5/24/16	5/24/16	5/24/16
																					3.) Bantay Lansangan					

Prepared by:

SGD

MARICOR M. CARBONILLA

Engineer II

Head BAC Secretariat

Submitted by:

SGD

ALLAN D. EWAY

OIC Assistant District Engineer

BAC Chairman

APPROVED:

[illegible]

11/24/14	1/6/16	1/18/16		
10/22/15	1/7/16	1/18/16		
10/22/15	1/7/16	1/18/16		
10/22/15	1/7/16	1/18/16		
10/22/15	1/7/16	1/18/16		
10/22/15	1/7/16	1/18/16		
11/13/15	3/8/16	3/11/16		
10/28/15	1/8/16	1/18/16		
10/28/15	1/8/16	1/18/16		
10/28/15	1/8/16	1/18/16		
10/28/15	1/8/16	1/18/16		
10/28/15	1/8/16	1/18/16		
10/28/15	1/8/16	1/18/16		
10/22/15	1/7/16	2/17/16		
10/22/15	1/7/16	2/17/16		
11/13/15	1/8/16	1/18/16		
11/13/15	1/8/16	1/18/16		
11/13/15	1/8/16	1/18/16		
11/13/15	1/8/16	1/18/16		

[illegible]

11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/19/15	1/8/16	2/17/16		
11/23/15	1/8/16	2/17/16		
11/23/15	1/8/16	2/17/16		
11/23/15	1/8/16	2/17/16		
11/23/15	1/8/16	2/17/16		
11/23/15	1/8/16	2/17/16		
11/24/15	1/8/16	2/17/16		
11/24/15	1/8/16	2/17/16		
11/24/15	1/8/16	2/17/16		
12/3/15	3/8/16	3/11/16		
1/28/16	2/3/16	2/12/16		
1/28/16	2/3/16	2/12/16		

1/28/16	2/3/16	2/12/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/5/16	1/8/16	1/18/16		
1/13/16	1/18/16	1/28/16		
1/13/16	1/18/16	1/28/16		
2/5/16	2/11/16	2/19/16		
2/23/16	2/26/16	3/4/16		
2/23/16	2/26/16	3/4/16		
4/15/16	5/12/16	5/20/16		
3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		

3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		
3/14/16	3/16/16	3/18/16		
5/27/16		6/9/16		

SGD

MA. MARGARITA C. JUNIA D.M.
District Engineer