

**Procurement Monitoring Report
as of December 31, 2016
Civil Works**

DPWH-Isabela Second District engineering Office

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	
						Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO
16BF0076	Concrete/Improvement of Mangga FMR, Brgy. Mangga, Quezon, Isabela			Public Bidding	5/10/2016	5/16-22/2016	5/23/2016	6/6/2016	6/6/2016	6/7/2016	6/8-9/2016	6/28/2016	7/7/2016	7/11/2016	8/13/2016		DA FY-2016 FMR PROJECTS GAA RA 10717	Php2,970,000.00			Php2,880,742.36			PICE/Res Auditor
16BF0077	Concrete/Improvement of Arellano-Callangigan FMR, Brgy. Arellano, Callangigan, Quezon, Isabela			Public Bidding	5/10/2016	5/16-22/2016	5/23/2016	6/6/2016	6/6/2016	6/7/2016	6/8-9/2016	6/28/2016	7/7/2016	7/11/2016	9/29/2016		DA FY-2016 FMR PROJECTS GAA RA 10718	Php11,888,000.00			Php11,523,483.63			PICE/Res Auditor
16BF0080	Construction of Villa Concepcion FMR, Brgy. Villa Concepcion, Roxas, Isabela			Public Bidding	5/23/2016	5/25-31/2016	6/1/2016	6/13/2016	6/13/2016	6/14/2016	6/15/2016	6/18/2016	7/7/2016	7/11/2016	8/13/2016		DA FY-2016 FMR PROJECTS GAA RA 10718	Php2,970,000.00			Php2,879,493.04			PICE/Res Auditor
16BF0081	Concrete/Improvement of Marcos-Muñoz West FMR, Brgy. Marcos-Muñoz West, Roxas, Isabela			Public Bidding	5/23/2016	5/25-31/2016	6/1/2016	6/13/2016	6/13/2016	6/14/2016	6/15/2016	6/18/2016	7/7/2016	7/11/2016	8/22/2016		DA FY-2016 FMR PROJECTS GAA RA 10718	Php4,950,000.00			Php4,800,104.21			PICE/Res Auditor
16BF0082	Concrete/Improvement of Isabela Experiment Station FMR, Brgy. Upi, Gamu, Isabela			Public Bidding	5/23/2016	5/25-31/2016	6/1/2016	6/13/2016	6/13/2016	6/14/2016	6/15/2016	6/18/2016	7/7/2016	7/11/2016	8/13/2016		DA FY-2016 FMR PROJECTS GAA RA 10718	Php2,970,000.00			Php2,880,777.51			PICE/Res Auditor
16BF0085	Repair/Maintenance of Shoulders along Naguilian-San Mariano Road K0384+(155)-K0415+000 with exception, Naguilian-San Mariano Road			Public Bidding	5/23/2016	5/25-31/2016	6/1/2016	6/13/2016	6/13/2016	6/14/2016	6/15/2016	6/18/2016	7/7/2016	7/11/2016	8/15/2016		AMWP CY-2016 SR2016-02-000321	Php556,342.80			Php554,090.40			PICE/Res Auditor
16BF0067 (RE-ADVERTISEMENT)	Repair/Rehabilitation of Concrete Pavement along Santiago-Tuguegarao Road, K0397+157 to K0398+973.5 (Intermittent Section), Quezon, Isabela			Public Bidding	5/23/2016	5/25-31/2016	6/1/2016	6/13/2016	6/13/2016	6/14/2016	6/15/2016	6/18/2016	7/7/2016	7/11/2016	10/2/2016		AMWP CY-2016 SR2016-02-000321	Php2,500,000.00			Php2,424,999.73			PICE/Res Auditor
15BF0133 (NEGOTIATED PROCUREMENT)	Asset Preservation: Preventive Maintenance Based on Pavement Management System/Highway Development and Management D-4(HDM-4) Along NSMR, K0396+280-K0397+000, K0397+000- K0397+480, NSMR, K0396+280-K0397+000; K0397+000-K0397+480			Public Bidding	6/21/2016	6/23-28/2016	6/29/2016	7/12/2016	7/12/2016	7/13/2016	7/13/2016	7/18/2016	7/27/2016	8/1/2016	10/5/2016		DPWH FY-2016 INFRA PROGRAM	Php12,664,540.00			Php12,582,517.19			PICE/Res Auditor
15BF0145 (NEGOTIATED PROCUREMENT)	Construction and Maintenance of Bridges along National Roads: Retrofitting/Strengthening of Permanent Bridge at Albadabad Bridge (B01177LZ) along Naguilian-San Mariano Road, Albadabad, San Mariano, Isabela			Public Bidding	6/21/2016	6/23-28/2016	6/29/2016	7/29/2016	7/29/2016	7/20/2016	7/20/2016	7/26/2016	8/4/2016	8/8/2016	9/22/2016		DPWH FY-2016 INFRA PROGRAM	Php1,960,000.00			Php1,940,064.52			PICE/Res Auditor
16BF0027 (RE-ADVERTISEMENT)	Construction of 1STY 3CL School Building with attached toilet at Baliao Elementary School, Benito Soliven, Isabela			Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php2,654,019.83			Php2,586,677.09			PICE/Res Auditor
16BF0028 (RE-ADVERTISEMENT)	Construction of 1STY 3CL School Building with attached toilet at Gomez Elementary School, Benito Soliven, Isabela			Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php2,654,019.83			Php2,586,677.09			PICE/Res Auditor
16BF0029 (RE-ADVERTISEMENT)	Construction of 1STY 3CL School Building with attached toilet at Punit Elementary School, Benito Soliven, Isabela			Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	11/20/2016		SR2016-04-005781	Php2,614,419.83			Php2,554,644.55			PICE/Res Auditor
16BF0030 (RE-ADVERTISEMENT)	Construction of 1STY 3CL School Building with attached toilet at Imbiao Elementary School, Roxas, Isabela			Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php2,614,419.83			Php2,556,569.05			PICE/Res Auditor

16BF0031 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Andabuen National High School, Benito Soliven, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	on going		SR2016-04-005781	Php6,145,744.25			Php5,995,739.48			PICE/Res Auditor
16BF0032 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Bimonton Integrated School, Mallig, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,952,940.46			PICE/Res Auditor
16BF0033 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Mallig National High School, Mallig, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,952,531.47			PICE/Res Auditor
16BF0034 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at San Jose National High School, Mallig, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,953,023.26			PICE/Res Auditor
16BF0035 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Villa Cacho Integrated School, Quirino, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,953,561.92			PICE/Res Auditor
16BF0036 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Matusalem National High School, Roxas, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,958,443.77			PICE/Res Auditor
16BF0037 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Simimbaan Integrated School, Roxas, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,959,116.40			PICE/Res Auditor
16BF0038 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Malalinta National High School, San Manuel, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,973,177.14			PICE/Res Auditor
16BF0039 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at Sandiat National High School, San Manuel, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,958,752.90			PICE/Res Auditor
16BF0040 (RE-ADVERTISEMENT)	Construction of 2STY 4CL School Building at San Mariano II CIS, San Mariano, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	on going		SR2016-04-005781	Php6,106,144.25			Php5,951,404.83			PICE/Res Auditor
16BF0043 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Sevilana Elementary School, Benito Soliven, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	11/10/2016		SR2016-04-005781	Php1,796,592.76			Php1,751,751.76			PICE/Res Auditor
16BF0044 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Rizal Primary School, Gamu, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	11/15/2016		SR2016-04-005781	Php1,796,592.76			Php1,756,298.93			PICE/Res Auditor
16BF0045 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Minagbag High School, Quezon, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	11/15/2016		SR2016-04-005781	Php1,796,592.76			Php1,756,709.03			PICE/Res Auditor
16BF0046 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Eden Integrated School, San Manuel, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	11/15/2016		SR2016-04-005781	Php1,796,592.76			Php1,755,338.62			PICE/Res Auditor
16BF0047 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Del Pilar Integrated School, San Mariano, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	11/15/2016		SR2016-04-005781	Php1,796,592.76			Php1,751,677.87			PICE/Res Auditor
16BF0048 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Udiao Elementary School, San Mariano, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	8/1-2/2016	8/5/2016	8/15/2016	8/17/2016	11/15/2016		SR2016-04-005781	Php1,796,592.76			Php1,756,447.38			PICE/Res Auditor
16BF0049 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Villa Miranda ES, San Mariano, Isabela	Public Bidding	7/7/2016	7/8-14/2016	7/15/2016	7/27/2016	7/27/2016	7/28/2016	7/28/2016	8/1/2016	8/10/2016	8/12/2016	11/10/2016		SR2016-04-005781	Php1,855,992.76			Php1,817,928.67			PICE/Res Auditor
16BF0088	Construction of Brgy. Bacnor Farm-to-Market Road, Bacnor West, Burgos, Isabela	Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/1/2016	8/1/2016	8/2/2016	8/3/2016	8/5/2016	8/15/2016	8/17/2016	9/28/2016		SR2016-03-004589	Php4,950,000.00			Php4,822,346.37			PICE/Res Auditor
16BF0089	Concreting/Improvement of Dummon Farm-to-Market Road, Quezon, Isabela	Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/1/2016	8/1/2016	8/2/2016	8/3/2016	8/5/2016	8/15/2016	8/17/2016	9/18/2016		SR2016-03-004537	Php1,980,000.00			Php1,920,378.04			PICE/Res Auditor
16BF0090	Concreting/Improvement of San Juan-Estrada-Dummon Farm-to-Market Road, Quezon, Isabela	Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/1/2016	8/1/2016	8/2/2016	8/3/2016	8/5/2016	8/15/2016	8/17/2016	9/28/2016		SR2016-03-004515	Php4,950,000.00			Php4,797,634.93			PICE/Res Auditor
16BF0078 (RE-ADVERTISEMENT)	Concreting/Improvement of District 1 FMR, Brgy. District 1, Benito Soliven, Isabela	Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/1/2016	8/1/2016	8/2/2016	8/3/2016	8/5/2016	8/15/2016	8/17/2016	9/21/2016		SR2016-03-004499	Php3,960,000.00			Php3,848,482.96			PICE/Res Auditor
16BF0086 (RE-ADVERTISEMENT)	Repair/Restoration/Reconstruction of KM post on All Road Sections within the District, DPWH-ISDEO, Roxas, Isabela	Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/1/2016	8/1/2016	8/2/2016	8/3/2016	8/5/2016	8/15/2016	8/17/2016	9/21/2016		SR2016-02-000321	Php400,480.69			Php394,491.06			PICE/Res Auditor

8

16BF0087 (RE-ADVERTISEMENT)	Application/Repair/Maintenance of NoFaded ReflectORIZED Thermoplastic Pavement Markings along Naguilan-San Mariano Road, Naguilan-San Mariano Road		Public Bidding	7/11/2016	7/12-18/2016	7/19/2016	8/3/2016	8/3/2016	8/4/2016	8/4/2016	8/5/2016	8/15/2016	8/17/2016	99/16/2016		SR2016-02000321	Php2,000,000.00			Php1,949,997.43			PICE/Res Auditor
16BF0041 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Andabuen ES-Annex, Benito Soliven, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php1,806,492.76			Php1,764,631.28			PICE/Res Auditor
16BF0042 (RE-ADVERTISEMENT)	Construction of 1STY 2CL School Building with attached toilet at Nacalma Elementary School, Benito Soliven, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php1,846,092.76			Php1,797,401.83			PICE/Res Auditor
16BF0050 (RE-ADVERTISEMENT)	Construction of Two (2) Units 1STY 2CL School Building with attached toilet at Benito Soliven NHS, Benito Soliven, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005669	Php3,593,185.53			Php3,517,545.36			PICE/Res Auditor
16BF0051 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 2CL School Building with attached toilet at San Mariano NHS-Main, San Mariano, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005919	Php1,796,592.76			Php1,753,687.77			PICE/Res Auditor
16BF0055 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at San Antonino NHS, Burgos, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php1,001,929.14			Php977,948.03			PICE/Res Auditor
16BF0056 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Monico Rarama NHS, Roxas, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php981,805.83			PICE/Res Auditor
16BF0057 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Camarunggayan ES-Saranay PS, Aurora, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php984,553.48			PICE/Res Auditor
16BF0058 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Binoglungan ES, Benito Soliven, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php1,021,729.14			Php999,207.59			PICE/Res Auditor
16BF0059 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at San Francisco ES, Benito Soliven, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,031,629.14			Php1,009,416.31			PICE/Res Auditor
16BF0060 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Raniag ES, Burgos, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php977,907.12			PICE/Res Auditor
16BF0061 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Mallig NHS-Centro 1 Annex, Mallig, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php976,327.26			PICE/Res Auditor
16BF0062 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Trinidad ES, Mallig, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php976,573.30			PICE/Res Auditor
16BF0063 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Tomines ES, Naguilan, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php986,805.36			PICE/Res Auditor
16BF0064 (RE-ADVERTISEMENT)	Construction of One (1) Unit 1STY 1CL School Building with attached toilet at Villa Miguel PS, Quirino, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	11/5/2016		SR2016-04005781	Php1,001,929.14			Php976,856.44			PICE/Res Auditor
16BF0070 (RE-ADVERTISEMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Callang National High School-Main, San Manuel, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php7,982,815.40			Php7,799,812.09			PICE/Res Auditor
16BF0071 (RE-ADVERTISEMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Mabini National High School, Gamu, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php7,982,815.40			Php7,798,626.06			PICE/Res Auditor
16BF0072 (RE-ADVERTISEMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Cabaruan Integrated School, Naguilan, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php7,982,815.40			Php7,788,246.15			PICE/Res Auditor
16BF0074 (RE-ADVERTISEMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Muñoz High School, Roxas, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php7,982,815.40			Php7,719,592.59			PICE/Res Auditor
16BF0079 (RE-ADVERTISEMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Naguilan National High School, Naguilan, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04005781	Php7,982,815.40			Php7,823,059.09			PICE/Res Auditor

16BF0083 (RE-ADVERTISEMENT)	Construction of One (1) Unit, Three (3) STY – Six (6) CL School Building at Barucboc NHS, Barucboc, Quezon, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/5/2016	on going		SR2016-04-005781	Php10,162,960.19			Php9,908,929.67			PICE/Res Auditor
16BF0084 (RE-ADVERTISEMENT)	Construction of Three (3) Units, Three (3) STY – Fifteen (15) CL School Building at Doña Aurora Senior HS, Aurora, Isabela		Public Bidding	7/19/2016	7/21-27/2016	7/28/2016	8/9/2016	8/9/2016	8/10/2016	8/11-12/2016	8/18/2016	8/30/2016	9/1/2016	on going		SR2016-04-005704	Php63,057,549.94			Php61,595,741.10			PICE/Res Auditor
16BF0092	Construction of Rainwater Collection System (RWCS) 1. Burgos Public Market, Poblacion, Burgos, Isabela; 2. Caliguan Public Market, Caliguan, Burgos, Isabela; 3. Aurora Public Market, Aurora, Isabela; 4. Roxas Public Market, Roxas, Isabela; 5. San Mariano Public Market, San Mariano, Isabela; 6. Benito Soliven Public Market, Benito Soliven, Isabela; 7. Naguilian Public Market, Naguilian, Isabela; 8. San Juan Elementary School, San Juan, Quirino, Isabela; 9. Imbiao Elementary School, Imbiao, Roxas, Isabela; 10. Quiling Elementary School, Quiling, Roxas, Isabela; 11. San Mariano Central School, San Mariano, Isabela; 12. Quezon Central School, Quezon, Isabela; 13. Marcos Elementary School, Marcos, Roxas, Isabela; 14. DPWH-ISDEO, San Antonio, Roxas, Isabela; 15. Cullalabo Elementary School, Cullalabo, Burgos, Isabela; 16. Eden Elementary School, Eden, San Manuel, Isabela; 17. Mallig Central School, Mallig, Isabela; 18. Esperanza Elementary School, Esperanza West, Aurora, Isabela; 19. Upi Elementary School, Upi, Gamu, Isabela		Public Bidding	7/22/2016	7/27-28/2016	8/3/2016	8/15/2016	8/15/2016	8/16/2017	8/17/2016	8/23/2016	9/1/2016	9/5/2016	on going		SR2016-02-000455	Php3,280,999.99			Php2,737,669.33			PICE/Res Auditor
16BF0093	Maintenance, Repair and Rehabilitation of Infrastructures Facilities and Other Related Activities-Other Public Buildings: 1.) Repair/Maintenance of PNP Building, Quirino Police Station, Quirino, Isabela, Isabela 2.) Repair/Maintenance of DPWH Building Isabela II DEO, Roxas, Isabela: a. Repair/Maintenance of Comfort Rooms at DPWH-ISDEO Construction-Maintenance Building b. Completion of Quality Assurance Section in DPWH-ISDEO, Roxas, Isabela c. Repair/Maintenance of DPWH-ISDEO Multi-Purpose Hall Lobby d. Repair/Maintenance of DPWH-ISDEO Canteen Building (Phase 2)		Public Bidding	7/28/2016	8/1-7/2016	8/8/2016	8/22/2016	8/22/2016	8/23/2016	8/23/2016	8/30/2016	9/8/2016	9/13/2016	1/16/2017		SR2016-06-008479	Php807,018.00			Php798,976.32			PICE/Res Auditor
16BF0094	Construction of 2STY 8CL School Building at Gamu Rural School-Main, Gamu, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005669	Php10,618,569.15			Php10,294,328.03			
16BF0095	Construction of 2STY 8CL School Building at Caliguan NHS-Main, Burgos, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php10,618,569.15			Php10,471,696.43			PICE/Res Auditor
16BF0096	Construction of 2STY 8CL School Building at Barucboc NHS, Quezon, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php10,618,569.15			Php10,296,538.92			PICE/Res Auditor
16BF0097	Construction of 2STY 8CL School Building at Alibadabad NHS, San Mariano, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php10,618,569.15			Php10,405,686.95			PICE/Res Auditor
16BF0098	Construction of 2STY 8CL School Building at Mallig NHS-Centro I Annex, Mallig, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php10,618,569.15			Php10,416,855.24			PICE/Res Auditor
16BF0099	Construction of 2STY 10CL School Building at Benito Soliven NHS, Benito Soliven, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005669	Php12,493,596.98			Php12,283,767.01			PICE/Res Auditor
16BF0100	Construction of 2STY 10CL School Building at Gamu Rural School-Main, Gamu, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005669	Php12,493,596.98			Php12,394,823.78			PICE/Res Auditor
16BF0101	Construction of 2STY 10CL School Building at San Antonino NHS, Burgos, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php12,493,596.98			Php12,404,729.00			PICE/Res Auditor


16BF0102	Construction of 2STY 10CL School Building at Naguilan NHS, Naguilan, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php12,493,596.98			Php12,404,083.73		PICE/Res Auditor
16BF0103	Construction of 2STY 10CL School Building at Quezon NHS, Quezon, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php12,493,596.98			Php12,282,057.83		PICE/Res Auditor
16BF0104	Construction of 2STY 10CL School Building at Quirino NHS, Quirino, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005781	Php12,493,596.98			Php12,282,407.65		PICE/Res Auditor
16BF0105	Construction of 2STY 4CL School Building at San Mariano NHS-Main, San Mariano, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005919	Php6,717,403.68			Php6,577,326.89		PICE/Res Auditor
16BF0091 (RE-ADVERTISEMENT)	Construction of Standard 2STY 8CL School Building at San Mariano NHS-Main, San Mariano, Isabela		Public Bidding	8/10/2016	8/12-18/2016	8/19/2016	8/31/2016	8/31/2016	9/1/2016	9/2/2016	9/7/2016	9/16/2016	9/20/2016	on going		SR2016-04-005919	Php10,816,569.15			Php10,573,715.56		PICE/Res Auditor
16BF0107	Installation of Load Limit Signs for Various Bridges within the District, DPWH- ISDEO		Public Bidding	8/22/2016	8/25-31/2016	9/1/2016	9/13/2016	9/13/2016	9/14/2016	9/14/2016	9/16/2016	9/26/2016	9/28/2016	11/2/2016		SR2016-02-00321	Php447,937.92			Php446,132.48		PICE/Res Auditor
16BF0108	Regraveling of Low Shoulder at Various Road Sections within the District		Public Bidding	8/22/2016	8/25-31/2016	9/1/2016	9/13/2016	9/13/2016	9/14/2016	9/14/2016	9/16/2016	9/26/2016	9/28/2016	11/2/2016		SR2016-02-00321	Php1,594,008.47			Php1,562,140.22		PICE/Res Auditor
16BF0109	Repair/Maintenance of Flood Control Project at Santiago, Quirino, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	1/2/2017		SR2016-07-009157	Php1,500,000.00			Php1,470,000.09		PICE/Res Auditor
16BF0110	Repair and Maintenance of Flood Control Project at Brgy. Camarunggayan, Aurora, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	1/2/2017		SR2016-07-009157	Php3,000,000.00			Php2,940,000.49		PICE/Res Auditor
16BF0111	Repair and Maintenance of Flood Control Project at Brgy. Apiat, Aurora, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	1/2/2017		SR2016-07-009157	Php3,000,000.00			Php2,939,999.36		PICE/Res Auditor
16BF0112	Construction of 1 STY 4CL School Building with attached toilet at Sto. Domingo IS, Quirino, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	on going		SR2016-04-005781	Php3,430,237.70			Php3,341,121.97		PICE/Res Auditor
16BF0113	Construction of Technical Vocational Livelihood (TVL) Laboratories/Workshop (7.00m x 45.00m) Batch 4 @ Gamu Rural School, Gamu, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	on going		SR2016-04-005677	Php4,708,439.99			Php4,610,602.74		PICE/Res Auditor
16BF0114	Construction of 2 SHS Unique Workshops, Doña Aurora Senior High School, Aurora, Isabela		Public Bidding	9/2/2016	9/6-12/2016	9/13/2016	9/26/2016	9/26/2016	9/27/2016	9/28/2016	10/4/2016	10/13/2016	10/14/2016	on going		SR2016-04-005743	Php4,708,439.99			Php4,656,011.29		PICE/Res Auditor
16BF0115	Repainting of Gamu Bridge (Steel Portion) (Upper & Lower Members) K0391+980, Gamu, Isabela		Public Bidding	9/27/2016	9/28/2016-10/4/2016	10/5/2016	10/17/2016	10/17/2016	10/18/2016	10/18/2016	10/21/2016	11/7/2016	11/9/2016	on going		SR2016-06-00321	Php1,689,876.93			Php1,672,951.44		PICE/Res Auditor
16BF0116	Construction of Solid Management-Materials Recovery Facility (SM-MRF), DPWH-ISDEO Roxas, Isabela		Public Bidding	9/27/2016	9/28/2016-10/4/2016	10/5/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	11/17/2016	11/22/2016	11/22/2016	12/2/2016		SR2016-05-007541	Php152,791.00			Php150,497.75		PICE/Res Auditor
16BF0118	Construction of Barangay Health Station-Small Model, Casili, Malig, Isabela		Public Bidding	9/28/2016	9/29/2016-10/5/2016	10/6/2016	10/18/2016	10/18/2016	10/19/2016	10/19/2016	11/15/2016	11/28/2016	11/29/2016	on going		CY-2016 DOH	Php1,492,499.99			Php1,458,306.95		PICE/Res Auditor
16BF0119	Construction of Barangay Health Station-Small Model, Siempre Viva, Malig, Isabela		Public Bidding	9/28/2016	9/29/2016-10/5/2016	10/6/2016	10/18/2016	10/18/2016	10/19/2016	10/19/2016	11/15/2016	11/28/2016	11/29/2016	on going		CY-2016 DOH	Php1,492,499.99			Php1,465,763.03		PICE/Res Auditor
16BF0073 (NEGOTIATED PROCUREMENT)	Construction of One (1) Unit - 2 STY 6 CL Standard School Building at Monico Rarama National High School, Roxas, Isabela		Public Bidding	10/12/2016	10/13-19/2016	10/20/2016	10/28/2016	10/28/2016	11/2/2016	11/2/2016	11/7/2016	11/16/2016	11/18/2016	on going		SR2016-04-005781	Php7,982,815.40			Php7,971,055.03		PICE/Res Auditor
16BF106 (NEGOTIATED PROCUREMENT)	Construction of 2-Units 4STY 16CL School Building at Roxas NHS, Roxas, Isabela		Public Bidding	10/28/2016	11/2-8/2016	11/9/2016	11/16/2016	11/16/2016	11/17/2016	11/17/2016	11/23/2016	12/2/2016	12/6/2016	on going		SR2016-04-005669	Php52,907,489.44			Php52,398,554.58		PICE/Res Auditor
16BF0122	Construction and Maintenance of Bridges along National Roads. Rehabilitation/ Major Repair of Permanent Bridge Primary along Daang Maharika at Upi Bridge (B01174LZ), Upi, Gamu, Isabela		Public Bidding	11/8/2016	11/9-15/2016	11/16/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016				not yet started		GAA CY-2017	Php13,230,000.00			Php12,564,872.17		PICE/Res Auditor
16BF0123	Network Development: Off-carriageway Improvement including Drainage-Tertiary along Ilagan-Delfin Albano-Mallig Road, K0443+742-K0443+863, K0443+892-K0445+009, K0445+045-K0446+300, Mallig, Isabela		Public Bidding	11/8/2016	11/9-15/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	12/1/2016				not yet started		GAA CY-2017	Php47,755,400.00			Php45,352,675.99		PICE/Res Auditor

16BF0124	Asset preservation of National Roads-Rehabilitation/Reconstruction/Upgrading of National Roads including Drainage based on Pavement System/Highway Development Management-4(HDM-4) - Primary Road along Santiago-Tuguegarao Roads (S00760ILZ), K0377+000-K0378+000, Nueva Era, San Manuel, Isabela		Public Bidding	11/8/2016	11/9-15/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	12/1/2016				not yet started		GAA CY-2017	Php28,903,140.00			Php27,451,490.71			PICE/Res. Auditor
16BF0125	Asset Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development Management-4 (HDM-4)-Primary along Daang Maharika (LZ) K0382+1051-K0382+543, K0382+543-K0382+433, K0392+859-K0393+036, Naguilan and Gamu, Isabela		Public Bidding	11/8/2016	11/9-15/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	12/1/2016				not yet started		GAA CY-2017	Php5,692,820.00			Php5,407,730.74			PICE/Res. Auditor
16BF0126	Asset Preservation of National Roads-Rehabilitation/Reconstruction/Upgrading of Damaged Paved of National Roads including Drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) Primary along Daang Maharika (LZ) K0389+286-K0389+956, Gamu, Isabela		Public Bidding	11/10/2016	11/14-20/2016	11/21/2016	12/5/2016	12/5/2016	12/6/2016	12/7/2016				not yet started		GAA CY-2017	Php14,700,000.00			Php13,962,024.50			PICE/Res. Auditor
16BF0127	Asset Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development Management-4 (HDM-4)-Primary along Santiago-Tuguegarao Road (S00760LZ) K0376+000-K0376+178, K0408+500-K0408+598, San Manuel and Quezon, Isabela		Public Bidding	11/10/2016	11/14-20/2016	11/21/2016	12/5/2016	12/5/2016	12/6/2016	12/7/2016				not yet started		GAA CY-2017	Php1,959,020.00			Php1,860,494.11			PICE/Res. Auditor
16BF0121 (RE-ADVERTISEMENT)	Construction of 2-Units 4STY 16CL School Building at Roxas NHS, Roxas, Isabela		Public Bidding	12/1/2016	12/2-8/2016	12/9/2016	12/21/2016	12/21/2016	12/22/2016	12/23/2016	12/27/2016	1/5/2017	1/9/2017	on going		CY-2016 DOH	Php1,492,499.98			Php1,417,576.59			PICE/Res. Auditor
17BF0001	Asset Preservation of National Roads-Rehabilitation/Reconstruction/Upgrading of National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Primary Road along Santiago-Tuguegarao Road K0376+200-K0377+000, K0395+000-K0395+143, San Manuel and Quezon, Isabela		Public Bidding	12/1/2016	12/2-8/2016	12/9/2016	12/21/2016	12/21/2016	12/22/2016	12/23/2016				not yet started		CY-2017 DPWH INFRA. PROGRAM	Php26,648,160.00			Php25,302,896.35			PICE/Res. Auditor
17BF0002	Asset Preservation of National Roads-Rehabilitation/Reconstruction/Upgrading of National Roads including drainage based on Pavement Management System-Highway Development Management-4 (HDM-4) Tertiary Road along Gamu-Roxas Road (S007811LZ) K0391+231-K0391+697, K0395+125-K0395+529, K0395+529-K0395+912, Gamu, Isabela		Public Bidding	12/1/2016	12/2-8/2016	12/9/2016	12/21/2016	12/21/2016	12/22/2016	12/23/2016				not yet started		CY-2017 DPWH INFRA. PROGRAM	Php18,620,000.00			Php17,675,931.87			PICE/Res. Auditor
17BF0003	Concreting of Road, Brgy. San Isidro, Quirino, Isabela 2nd LD, Quirino, Isabela		Public Bidding	12/1/2016	12/2-8/2016	12/9/2016	12/21/2016	12/21/2016	12/22/2016	12/23/2016				not yet started		CY-2017 DPWH INFRA	Php1,980,000.00			Php1,880,946.61			PICE/Res. Auditor
17BF0004	Concreting of Road, Brgy. San Rafael, Roxas, Isabela 2nd LD, Roxas, Isabela		Public Bidding	12/1/2016	12/2-8/2016	12/9/2016	12/21/2016	12/21/2016	12/22/2016	12/23/2016				not yet started		CY-2017 DPWH INFRA	Php1,980,000.00			Php1,880,852.84			PICE/Res. Auditor
16BF0128	Repair/Maintenance of Damaged Slope Protection at Laguinday Bridge, K0418+448 (2nd Approach), Quezon, Isabela		Public Bidding	12/8/2016	12/9-15/2016	12/16/2016	12/23/2016	12/23/2016	12/27/2016	12/27/2016	12/28/2016	1/6/2017	1/9/2017			SR2016-02-000321	Php1,073,987.00			Php1,019,944.62			PICE/Res. Auditor
16BF0129	Repair of Talaca Bridge (B01178LZ) along Abut-Agbanawag Road, Abut, Quezon, Isabela		Public Bidding	12/8/2016	12/9-15/2016	12/16/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/28/2016	1/26/2017	1/9/2017	not yet started		FY-2015 INFRA. PROJECT	Php4,825,000.00			Php4,583,360.30			PICE/Res. Auditor
17BF0005	Network Development- Improvement/ Widening of National Road-Primary Roads-along N1, Daang Maharika, K0382+000-K0382+977, Naguilan, Isabela		Public Bidding	12/7/2016	12/9-15/2016	12/16/2016	12/28/2016	12/28/2016	12/29/2016	1/3/2017				not yet started		CY-2017 DPWH INFRA. PROGRAM	Php29,400,000.00			Php27,920,580.75			PICE/Res. Auditor

8

17BF0006	Repair/Rehabilitation/Concreting of Road, Brgy. Old-San Mariano - Brgy. Minanga, San Mariano, Isabela 2nd LD, San Mariano, Isabela		Public Bidding	12/7/2016	12/9-15/2016	12/16/2016	12/28/2016	12/28/2016	12/29/2016	1/3/2017				not yet started		CY-2017 DPWH INFRA PROGRAM	Php9,900,000.00			Php9,405,000.00			PICE/Res Auditor
17BF0007	Concreting of Road, Brgy. Andabuen Benito Soliven, Isabela 2nd LD, Benito Soliven, Isabela		Public Bidding	12/7/2016	12/9-15/2016	12/16/2016	12/28/2016	12/28/2016	12/29/2016	1/3/2017				not yet started		CY-2017 DPWH INFRA	Php1,980,000.00			Php1,880,995.40			PICE/Res Auditor
17BF0008	Repair/Rehabilitation/Concreting of Road, Brgy. Gangalan-Brgy. Del Pilar, San Mariano, Isabela 2nd LD, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		REGULAR INFRA CY-2017	Php9,900,000.00			Php9,400,425.02			PICE/Res Auditor
17BF0009	Construction of Brgy. Tappa Community Center, Tappa, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		LIP INFRA PROG. FY-2017	Php989,999.99			Php940,209.13			PICE/Res Auditor
17BF0010	Construction of Barangay. Dipusu Community Center, Dipusu, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		LIP INFRA PROG. FY-2017	Php989,999.99			Php940,470.19			PICE/Res Auditor
17BF0011	Construction of Barangay Ueg Community Center, Ueg, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		LIP INFRA PROG. FY-2017	Php989,999.99			Php940,404.83			PICE/Res Auditor
17BF0012	Construction of Barangay Disusuan Community Center, Disusuan, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		LIP INFRA PROG. FY-2017	Php989,999.99			Php940,493.13			PICE/Res Auditor
17BF0013	Construction of Barangay Zamora Community Center, Zamora, San Mariano, Isabela		Public Bidding	12/13/2016	12/14-20/2016	12/21/2016	1/3/2017	1/3/2017	1/4/2017	1/5-6/2017				not yet started		LIP INFRA PROG. FY-2017	Php593,999.99			Php564,246.83			PICE/Res Auditor
17BF0014	Construction of Brgy. Dicamay Community Center, Dicamay, San Mariano, Isabela		Public Bidding	12/20/2016	12/22-28/2016	12/29/2016	1/10/2017	1/10/2017	1/11/2017	1/12/2017				not yet started		LIP INFRA PROG. FY-2017	Php1,979,999.99			Php1,879,755.83			PICE/Res Auditor
17BF0015	Construction of Brgy. Yeban Sur Community Center, Yeban Sur, Benito Soliven, Isabela		Public Bidding	12/20/2016	12/22-28/2016	12/29/2016	1/10/2017	1/10/2017	1/11/2017	1/12/2017				not yet started		LIP INFRA PROG. FY-2017	Php1,187,999.99			Php1,128,460.66			PICE/Res Auditor
17BF0016	Construction of Brgy. Cataguang Community Center, Cataguang, San Mariano, Isabela		Public Bidding	12/20/2016	12/22-28/2016	12/29/2016	1/10/2017	1/10/2017	1/11/2017	1/12/2017				not yet started		LIP INFRA PROG. FY-2017	Php989,999.99			Php940,446.96			PICE/Res Auditor
17BF0017	Road Concreting, Brgy. Capuseran, Benito Soliven, Isabela 2nd LD, Benito Soliven, Isabela		Public Bidding	12/20/2016	12/22-28/2016	12/29/2016	1/10/2017	1/10/2017	1/11/2017	1/12/2017				not yet started		REGULAR INFRA CY-2017	Php4,950,000.00			Php4,702,500.00			PICE/Res Auditor

Prepared by:




HENRY R. PASQUA
Engineer II
Head BAC Secretariat

Submitted By:



FELIPE A. LASAM
Chief, Construction Section
BAC Chairman

Approved by:



JOCELYN P. PALEG
Assistant District Engineer