



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

097.13 DPWH
4-80-89
REC'D. APR. 10, 1989
11:30-A.M.

4/10

4 April 1989

DEPARTMENT ORDER)

NO. **94**

Series of 1989 **4-10**

) Subject: Revoking Ministry Order No.
36, Series of 1980 re
Guidelines Governing
Evaluation/Processing of
Contract Time Extensions
due to Non-Availability of
CDC

In view of the several innovations and improvements in DPWH's financial management system worked out with the Department of Budget and Management, particularly the clustering of project funds to be able to better service progress billings and other claims for payment of contractors and the long abolition of the CDC system of providing cash support to DPWH projects/operations, and in view of the decision of the Commission on Audit that the grant of contract time extension due to delay in progress payments cannot be allowed in audit, Ministry Order No. 36 dated 26 August 1980 prescribing Guidelines governing evaluation and processing of contract time extension due to non-availability of CDC is hereby revoked.

Henceforth, all requests for time extensions should strictly and solely be governed by applicable provisions of the Implementing Rules and Regulations, as amended, of PD 1594, and other DPWH policies, rules and regulations on the matter.

This order takes effect immediately.


RICARDO R. ESTURA
Secretary