



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

097-13 OPWH  
4-19-90

SER # 908  
Pg. 142

17 April 1990


DEPARTMENT ORDER)

NO. 81 7/4/19  
Series of 1990

SUBJECT: RESCISSION OF THE CONTRACT FOR THE  
IMPROVEMENT OF GAPAN-PENARANDA ROAD,  
PHASE I, NUEVA ECIJA

It has been found that the above-captioned project under contract with PMC CONSTRUCTION CORPORATION had incurred a negative slippage of -42.88%, despite previous notices and warnings from the concerned District Engineer and/or Regional Director in violation of Department Order No. 102.

In view thereof, the contract entered into with FMC CONSTRUCTION CORPORATION for the Improvement of Gapan-Penaranda Road, Phase I, Nueva Ecija, is hereby rescinded in accordance with Clause 97 of the Standard Specifications for Public Works and Highways.

  
FIODELLO R. ESTUAR  
Secretary