


~~047-13-DYWH~~
04-10-2000



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2000

DEPARTMENT ORDER) SUBJECT: Amending Department Order No. 183,
series 1996 on Project Reporting
NO. 91)
Series of 2000 4/10/2000)


In the exigency of the service, henceforth, the project accomplishment diskettes generated by the following computerized systems shall be submitted by the Regional Offices and Project Management Offices to the Bureau of Construction (BOC), instead of to the Monitoring and Information Service, on the fifth day of the month following the report month:

1. Preliminary and Detailed Engineering Module (PDE)
2. Project Monitoring System for Regular Infrastructure (PMS)
3. Project Monitoring System for Other Infrastructure (PMSO)
4. PMO Monitoring System (PMOMS)

Hence, the BOC, specifically the three Project Review and Evaluation Divisions (PRED "A", PRED "B", and PRED "C") shall be responsible for the preparation of consolidated and summary project monitoring reports for the Secretary, Undersecretaries, and Assistant Secretaries.

This Order shall take effect immediately.

For compliance.


GREGORIO R. VIGILAR
Secretary