



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

097.13 OPWH

8-17-92


August 17, 1992

DEPARTMENT ORDER NO. 116 <sup>72</sup>  
SERIES OF 1992 <sub>8/17</sub>

SUBJECT: TERMINATION OF THE CONTRACT FOR THE CONSTRUCTION  
OF SEDIMENT RETAINING STRUCTURES (GABION), STA.  
13+910, SACOBIA RIVER CONTROL, MABALACAT, PAMPANGA.

It has been found that the above-captioned project under contract with DYNA BUILDERS cannot be continued and prosecuted due to the inaccessibility of the project site by reason of the series of secondary explosions pyroclastic materials flowing down from Mt. Pinatubo as reported by the concerned Project Manager/Pointman of the river system.

In view thereof, the contract entered into with DYNA BUILDERS for the Construction of Sediment Retaining Structures Sacobia River, Mabalacat, Pampanga, is hereby TERMINATED in accordance with Clause 96 (2) of the Standard Specifications for Public Works and Highways.

  
JOSE P. DE JESUS  
Secretary