

REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

897.13 DPWH  
12-6-94

November 28, 1994

DEPARTMENT ORDER  
NO. 196  
SERIES OF 1994 *file*


SUBJECT: REVOCATION OF  
DEPARTMENT ORDER  
NO. 143, SERIES  
OF 1994.

---

Finding the request of YBANAG CADET CONSTRUCTION, INC. for reconsideration of the order rescinding its contract for the dredging of Phase III, Cagayan River Project, to be meritorious, the rescission of said contract for Phase III is hereby revoked.

On the other hand, there being no meritorious reason for reconsideration of the contract for Phase IV, the same remains rescinded.

Department Order No. 143, Series of 1994 is, however, hereby revoked effective immediately.

  
GREGORIO R. VIGILAR  
Secretary