

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	24DN001 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects: Alleviating Gaps (SPAG) - SPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Bantayag Ruins, Salang, Kabubalan, and Bales, Palila, Quezon	Construction Section	Yes	Competitive Bidding	28-09-2023	07-10-2023	17-10-2023	03-11-2023	03-11-2023									0.00	0.00	0.00	0.00	0.00	0.00	17-10-2023	03-11-2023	03-11-2023				Failed under Section 35.1 (a)	
	24DN002 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package J	Construction Section	Yes	Competitive Bidding	28-09-2023	07-10-2023	17-10-2023	03-11-2023	03-11-2023									0.00	0.00	0.00	0.00	0.00	0.00	17-10-2023	03-11-2023	03-11-2023				Cancelled	
	24DN003 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package M	Construction Section	Yes	Competitive Bidding		07-10-2023	17-10-2023	03-11-2023	03-11-2023									0.00	0.00	0.00	0.00	0.00	0.00	17-10-2023	03-11-2023	03-11-2023				Cancelled	
30030102017006	24DN004 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Constructed/Improvement of Access Roads leading to Declared Tourism Destinations (Quezon Road Infrastructure Program - TRIP) - Palila - Panukulan - Ruritan Road leading to Beaches and Tourism Spots, Palila, Quezon	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	08-11-2023	08-11-2023	09-11-2023	10-11-2023	17-11-2023	14-02-2024	21-02-2024	26-02-2024	12-09-2024	Government of the Philippines (current year's budget)	53,900,000.00	0.00	53,900,000.00	52,013,000.00	0.00	52,013,500.00	27-10-2023	08-11-2023	08-11-2023	09-11-2023	10-11-2023	12-09-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Center of National Budget Legislation (CNBL)
30200402004007	24DN005 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Infanta Bypass Road, Package A	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	08-11-2023	08-11-2023	09-11-2023	10-11-2023	14-11-2023	14-02-2024	21-02-2024	26-02-2024	14-07-2024	Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	47,286,794.39	0.00	47,286,794.39	27-10-2023	08-11-2023	08-11-2023	09-11-2023	10-11-2023	14-07-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Center of National Budget Legislation (CNBL)
	24DN006 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - 451 Lucban-Lucena Rd - 402.29 + 1.032 - 402.29 + 1.000	Construction Section	Yes	Competitive Bidding		20-10-2023	27-10-2023	08-11-2023	08-11-2023									0.00	0.00	0.00	0.00	0.00	0.00	27-10-2023	08-11-2023	08-11-2023				Failed under Section 35.1 (a)	
	24DN007 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Taybas-Marini-Matub Rd - 402.63 + 1.544 - 402.63 + 1.500	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	08-11-2023	08-11-2023									0.00	0.00	0.00	0.00	0.00	0.00	27-10-2023	08-11-2023	08-11-2023				Failed under Section 35.1 (a)	
30100101110006	24DN008 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Ferry Road Infanta Division Port Rd - 402.00 + 0.00 - 402.00 + 0.00	Construction Section	Yes	Competitive Bidding	13-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	29-11-2023	25-01-2024	01-02-2024	06-02-2024	08-05-2024	Government of the Philippines (current year's budget)	16,608,000.00	0.00	16,608,000.00	16,026,777.00	0.00	16,026,777.00	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	08-05-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
30200402001006	24DN009 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Matub-Bayon Road, Quezon	Construction Section	Yes	Competitive Bidding	13-10-2023	26-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	29-11-2023	14-02-2024	21-02-2024	26-02-2024	10-09-2024	Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	47,285,000.00	0.00	47,285,000.00	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	10-09-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
30200402001007	24DN010 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package J	Construction Section	Yes	Competitive Bidding	20-10-2023	28-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	29-11-2023	06-02-2024	14-02-2024	19-02-2024	28-01-2025	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,569,476.45	0.00	94,569,476.45	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	28-01-2025	Awarded with Issued Notice of Award	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
3020040200110006	24DN011 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package M	Construction Section	Yes	Competitive Bidding	20-10-2023	28-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	29-11-2023	20-02-2024	28-02-2024	04-03-2024	17-11-2024	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,370,000.00	0.00	94,370,000.00	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	17-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
3020040200110009	24DN012 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Arco St. (3027491.2) along Lucena-Taybas-Lucban-Sampalagan Matub Port Rd	Construction Section	Yes	Competitive Bidding	20-10-2023	28-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	29-11-2023	20-01-2024	01-02-2024	06-02-2024	20-03-2024	Government of the Philippines (current year's budget)	2,940,000.00	0.00	2,940,000.00	2,831,089.87	0.00	2,831,089.87	06-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023	20-03-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
3020040200110008	24DN013 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Pinalagha-Lucban St. (3024351.2) along Ferry Road Infanta Division Port Rd	Construction Section	Yes	Competitive Bidding	27-10-2023	01-11-2023	09-11-2023	22-11-2023	22-11-2023	23-11-2023	28-11-2023	01-12-2023	20-01-2024	01-02-2024	06-02-2024	07-04-2024	Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,801,969.28	0.00	4,801,969.28	09-11-2023	22-11-2023	22-11-2023	23-11-2023	28-11-2023	07-04-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. National Contractors Association of the Philippines (NCAP)
3020040200110008	24DN014 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Tangilan St. (3024368.2) along Ferry Road Infanta Division Port Rd	Construction Section	Yes	Competitive Bidding	27-10-2023	01-11-2023	09-11-2023	22-11-2023	22-11-2023	23-11-2023	28-11-2023	01-12-2023	20-01-2024	01-02-2024	06-02-2024	18-04-2024	Government of the Philippines (current year's budget)	5,880,000.00	0.00	5,880,000.00	5,730,000.00	0.00	5,730,000.00	09-11-2023	22-11-2023	22-11-2023	23-11-2023	28-11-2023	18-04-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. National Contractors Association of the Philippines (NCAP)
30200302004006	24DN015 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Constructed/Improvement of Access Roads leading to Declared Tourism Destinations (Quezon Road Infrastructure Program - TRIP) - 101 MGR Campang - Taybas Road leading to Minor Settlement of St. Michael de Archangel, and Kamao in Lucena, Taybas, Quezon	Construction Section	Yes	Competitive Bidding	27-10-2023	09-11-2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	06-12-2023	14-02-2024	21-02-2024	26-02-2024	07-11-2024	Government of the Philippines (current year's budget)	53,900,000.00	0.00	53,900,000.00	52,282,927.48	0.00	52,282,927.48	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	07-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO)
302004020013006	24DN016 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package N	Construction Section	Yes	Competitive Bidding	13-10-2023	09-11-2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	06-12-2023	06-02-2024	14-02-2024	19-02-2024	03-11-2024	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,569,866.43	0.00	94,569,866.43	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	03-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO)
3020040200110006	24DN017 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglilan-Taybas-Lucban Division Rd, Quezon (Taybas Side) - Package K	Construction Section	Yes	Competitive Bidding	20-10-2023	09-11-2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	06-12-2023	06-02-2024	14-02-2024	19-02-2024	28-01-2025	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,562,211.55	0.00	94,562,211.55	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	28-01-2025	Awarded with Issued Notice of Award	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO)
3020040200110008	24DN018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Calubog St. (3024321.2) along Matub-Tigmon Rd	Construction Section	Yes	Competitive Bidding	20-10-2023	09-11-2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	06-12-2023	14-02-2024	21-02-2024	26-02-2024	27-06-2024	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,185,000.00	0.00	14,185,000.00	17-11-2023	29-11-2023	29-11-2023	30-11-2023	04-12-2023	27-06-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO)
	24DN019 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Arco St. (3027491.2) along Lucena-Taybas-Lucban-Campalagan Matub Port Rd	Construction Section	Yes	Competitive Bidding	08-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023									0.00	0.00	0.00	0.00	0.00	0.00	23-11-2023	05-12-2023	05-12-2023				Failed under Section 35.1 (a)	
	24DN020 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Campang St. (3024351.2) along Ferry Road Infanta Division Port Rd	Construction Section	Yes	Competitive Bidding	08-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023									0.00	0.00	0.00	0.00	0.00	0.00	23-11-2023	05-12-2023	05-12-2023				Failed under Section 35.1 (a)	
	24DN021 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Strengthening of Permanent Bridges - Arco St. (3027491.2) along Taybas-Marini-Matub Rd	Construction Section	Yes	Competitive Bidding	08-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023									0.00	0.00	0.00	0.00	0.00	0.00	23-11-2023	05-12-2023	05-12-2023				Failed under Section 35.1 (a)	

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
10108101040001	24ND022 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Marikina Tiguian Rd - K0219 + 1 - K0301 + K0339 + 1 (0.00)	Construction Section	Yes	Competitive Bidding	09-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-12-2023	25-01-2024	01-02-2024	06-02-2024	19-01-2025	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,197,868.17	0.00	14,197,868.17	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-01-2025	Awarded with Issued Notice of Award	
10108101130001	24ND023 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Lucena Tayabas Lucena Sempatico Marikina Port Rd - K0244 + 1 (0.00) - K0244 + 020	Construction Section	Yes	Competitive Bidding	09-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-12-2023	28-05-2024	09-06-2024	06-06-2024	13-09-2024	Government of the Philippines (current year's budget)	9,800,000.00	0.00	9,800,000.00	9,456,813.25	0.00	9,456,813.25	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	13-09-2024	Completed	
200210104077000	24ND024 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects/ Alleviating Gaps (SPAGS) - SPAGS - Access Roads and/ or Bridges from the National Road leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Baco, Selang, Kabaletan, and Bolinao, Public, Quezon	Construction Section	Yes	Competitive Bidding	28-09-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-12-2023	06-02-2024	14-03-2024	19-02-2024	21-06-2024	Government of the Philippines (current year's budget)	24,500,000.00	0.00	24,500,000.00	23,642,300.00	0.00	23,642,300.00	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	21-06-2024	Completed	
10101010122000	24ND025 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - At Lucena Lucena Rd - K0220 + 1 (0.00) - K0220 + 1 (0.00)	Construction Section	Yes	Competitive Bidding	13-10-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-12-2023	06-02-2024	14-03-2024	19-02-2024	22-05-2024	Government of the Philippines (current year's budget)	9,800,000.00	0.00	9,800,000.00	9,457,030.52	0.00	9,457,030.52	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	22-05-2024	Completed	
10108101127000	24ND026 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tayabas-Marikina Marikina Rd - K0233 + 1 (0.00) - K0233 + 1 (0.00)	Construction Section	Yes	Competitive Bidding	13-10-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	19-12-2023	28-05-2024	09-06-2024	06-06-2024	25-07-2024	Government of the Philippines (current year's budget)	4,975,460.00	0.00	4,975,460.00	4,801,318.50	0.00	4,801,318.50	30-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	25-07-2024	Completed	
10101010127000	24ND027 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglalab-Tayabas-Lucena Diversion Road (Lucena Section) Package A, Quezon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023								0.00	0.00	0.00	0.00	0.00	0.00	30-11-2023	12-12-2023	12-12-2023				Failed under Section 35.1 (b)		
10101010170000	24ND028 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agos River Water Management/ Flood Control Project of Agos River, Gen. Quinsac, Quezon	Construction Section	Yes	Competitive Bidding	16-11-2023	02-12-2023	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	29-12-2023	06-02-2024	14-03-2024	19-02-2024	08-09-2024	Government of the Philippines (current year's budget)	51,947,310.00	0.00	51,947,310.00	49,665,256.00	0.00	49,665,256.00	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	08-09-2024	Completed	
10104101040001	24ND029 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - 1st Stage Marikina-Tayabas Diversion Road and Quezon Eco-Tourism Road Extension (Package A), Quezon	Construction Section	Yes	Competitive Bidding	16-11-2023	02-12-2023	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	29-12-2023	06-02-2024	14-03-2024	19-02-2024	22-12-2024	Government of the Philippines (current year's budget)	72,375,000.00	0.00	72,375,000.00	70,565,625.00	0.00	70,565,625.00	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	22-12-2024	Completed	
10101010127000	24ND030 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of New/Link/ New Roads - Marikina Tiguian Road (Brgy. Cagayan (N. Marikina Section), Quezon	Construction Section	Yes	Competitive Bidding	16-11-2023	02-12-2023	11-12-2023	26-12-2023	26-12-2023								0.00	0.00	0.00	0.00	0.00	0.00	11-12-2023	26-12-2023	26-12-2023				Cancelled		
10108101047000	24ND031 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Famy Road Infanta Divisional Part Rd - K0233 + 1 (0.00) - K0233 + 1 (0.00)	Construction Section	Yes	Competitive Bidding	09-11-2023	02-12-2023	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	29-12-2023	25-01-2024	01-02-2024	06-02-2024	17-06-2024	Government of the Philippines (current year's budget)	17,440,000.00	0.00	17,440,000.00	17,031,181.81	0.00	17,031,181.81	11-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	17-06-2024	Completed	
10101010127000	24ND032 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Tiguian Rd - K0233 + 1 (0.00) - K0233 + 1 (0.00)	Construction Section	Yes	Competitive Bidding	06-11-2023	02-12-2023	11-12-2023	26-12-2023	26-12-2023								0.00	0.00	0.00	0.00	0.00	0.00	11-12-2023	26-12-2023	26-12-2023				Cancelled		
10102010214000	24ND033 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglalab-Tayabas-Lucena Diversion Rd, Quezon (Tayabas Side) - Package C	Construction Section	Yes	Competitive Bidding	30-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	29-12-2023	26-09-2024	05-04-2024	08-04-2024	05-02-2025	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,573,996.98	0.00	94,573,996.98	12-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	05-02-2025	Awarded with Issued Notice of Award	
10102010213000	24ND034 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglalab-Tayabas-Lucena Diversion Rd, Quezon (Tayabas Side) - Package D	Construction Section	Yes	Competitive Bidding	30-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	29-12-2023	26-09-2024	05-04-2024	08-04-2024	09-02-2025	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	94,582,839.27	0.00	94,582,839.27	12-12-2023	26-12-2023	26-12-2023	28-12-2023	29-12-2023	09-02-2025	Awarded with Issued Notice of Award	
101030101170000	24ND035 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Bridge Program - Rebuilding/ Strengthening of Permanent Bridges - Alabon B. 2024/02/27 along Famy-Road/Infanta-Divisional Part Rd	Construction Section	No	Competitive Bidding	08-11-2023	14-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	13-02-2024	14-02-2024	21-02-2024	26-02-2024	27-04-2024	Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,738,300.00	0.00	4,738,300.00	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	27-04-2024	Completed	
101030101170000	24ND036 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Bridge Program - Rebuilding/ Strengthening of Permanent Bridges - Cagayan B. 2024/02/27 along Famy-Road/Infanta-Divisional Part Rd	Construction Section	No	Competitive Bidding	08-11-2023	14-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	13-02-2024	14-02-2024	21-02-2024	26-02-2024	08-05-2024	Government of the Philippines (current year's budget)	5,880,000.00	0.00	5,880,000.00	5,674,200.00	0.00	5,674,200.00	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	08-05-2024	Completed	
101030101730000	24ND037 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Bridge Program - Rebuilding/ Strengthening of Permanent Bridges - Naluar B. 2024/02/27 along Tayabas-Marikina Rd	Construction Section	No	Competitive Bidding	08-11-2023	14-12-2023	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	13-02-2024	14-02-2024	21-02-2024	26-02-2024	04-06-2024	Government of the Philippines (current year's budget)	8,820,000.00	0.00	8,820,000.00	8,235,446.10	0.00	8,235,446.10	21-12-2023	04-01-2024	04-01-2024	05-01-2024	09-01-2024	04-06-2024	Completed	
101030101080000	24ND038 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance/Tertiary Roads - 1st WSP-OW Ziguin Rd - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00) - K0233 + 1 (0.00)	Construction Section	No	Competitive Bidding	07-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	20-11-2024	Government of the Philippines (current year's budget)	11,370,360.00	0.00	11,360,360.00	10,953,000.00	0.00	10,953,000.00	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	20-11-2024	Completed	
101040101270000	24ND039 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Paglalab-Tayabas-Lucena Diversion Road (Lucena Section) Package A, Quezon	Construction Section	No	Competitive Bidding	07-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	19-03-2024	20-03-2024	26-03-2024	02-04-2024	22-01-2025	Government of the Philippines (current year's budget)	72,375,000.00	0.00	72,375,000.00	69,841,962.86	0.00	69,841,962.86	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	22-01-2025	Awarded with Issued Notice of Award	
101040101270000	24ND040 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures and/or Major Strategic Public Buildings/ Facilities - Construction of New Culvert at Brgs. Pambanab, Pulo, Quezon	Construction Section	No	Competitive Bidding	07-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024								0.00	0.00	0.00	0.00	0.00	0.00	27-02-2024	12-03-2024	12-03-2024				Cancelled		
101030101080000	24ND041 - ORGANIZATIONAL OUTCOME 2: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance/Tertiary Roads - Marikina-Tiguian Rd - K0233+020 - K0234+020	Construction Section	No	Competitive Bidding	07-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	19-03-2024	20-03-2024	26-03-2024	02-04-2024	26-07-2024	Government of the Philippines (current year's budget)	147,000,000.00	0.00	147,000,000.00	141,120,000.00	0.00	141,120,000.00	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	26-07-2024	Completed	

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual
3103010104000	240ND04 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slope, Gravel Collapsing, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0318 + 972 - K0319 + 022, K0318 + 845 - K0318 + 895	Construction Section	No	Competitive Bidding	07-02-2024	17-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	18-03-2024	20-03-2024	26-03-2024	02-04-2024	08-01-2025	Government of the Philippines (current year's budget)	72,375,000.00	0.00	72,375,000.00	69,832,849.84	0.00	69,832,849.84	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Coalition Against Trafficking in Women-Asia Pacific	27-02-2024	12-03-2024	12-03-2024	13-03-2024	15-03-2024	08-01-2025	Awarded with Issued Notice of Award
3103010105000	240ND04 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Rehabilitation/ Reconstruction of New Roads - Mulaan-Tigmon Road (Brgy. Capigay 16, Mulaan Section), Quezon	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	25-03-2024	26-03-2024	03-04-2024	08-04-2024	14-10-2024	Government of the Philippines (current year's budget)	57,900,000.00	0.00	57,900,000.00	55,875,500.00	0.00	55,875,500.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	14-10-2024	Completed
3103010105000	240ND04 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Marikina-Infanta Rd - K0214 + 720 - K0214 + 980	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	25-03-2024	26-03-2024	03-04-2024	08-04-2024	12-09-2024	Government of the Philippines (current year's budget)	15,600,000.00	0.00	15,600,000.00	15,912,040.00	0.00	15,912,040.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	12-09-2024	Completed
3103010106000	240ND04 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0208+030 - K0208+030	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	16-08-2024	Government of the Philippines (current year's budget)	144,750,000.00	0.00	144,750,000.00	140,407,500.00	0.00	140,407,500.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	16-08-2024	Completed
3003140100000	240ND06 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11219 - Installation of Road Safety Devices along Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd (K0233+042 - K0234+040 - K0234+155 (N/L) K0234+040 - K0235+030 (N/L) K0235+030 - K0236+020 - K0237+040 (N/L) K0236+020 - K0237+040 (N/L) K0237+040 - K0238+400 - K0239+400 (N/L) K0238+400 - K0239+400 (N/L) K0239+400 - K0240+000 (N/L) K0240+000 - K0241+000 (N/L) K0241+000 - K0242+000 (N/L) K0242+000 - K0243+000 (N/L) K0243+000 - K0244+000 (N/L)	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	23-04-2024	15-08-2024	Government of the Philippines (current year's budget)	98,000,000.00	0.00	98,000,000.00	95,056,379.08	0.00	95,056,379.08	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	15-08-2024	Completed
3003140106000	240ND07 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11219 - Installation of Road Safety Devices along Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd (K0235+032 - K0234+040 - K0234+155 (N/L) K0234+040 - K0235+030 (N/L) K0235+030 - K0236+020 - K0237+040 (N/L) K0236+020 - K0237+040 (N/L) K0237+040 - K0238+400 - K0239+400 (N/L) K0238+400 - K0239+400 (N/L) K0239+400 - K0240+000 (N/L) K0240+000 - K0241+000 (N/L) K0241+000 - K0242+000 (N/L) K0242+000 - K0243+000 (N/L) K0243+000 - K0244+000 (N/L)	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	23-04-2024	15-08-2024	Government of the Philippines (current year's budget)	98,000,000.00	0.00	98,000,000.00	95,056,439.72	0.00	95,056,439.72	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	15-08-2024	Completed
3003140100000	240ND08 - CONVENIENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11219 - Installation of Road Safety Devices along Marikina-Infanta Rd (K0008+038 - K0008+710 (N/L) K0008+145 - K0009+057 (N/L) K0009+128 - K0009+060 (N/L)	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	23-04-2024	25-08-2024	Government of the Philippines (current year's budget)	102,900,000.00	0.00	102,900,000.00	99,811,395.20	0.00	99,811,395.20	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	25-08-2024	Completed
3103010106000	240ND09 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd - K0241 + 500 - K0241 + 500, K0244 + 000, K0245 + 400, K0245 + 400, K0248 + 677, K0249 + 000	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	23-04-2024	28-09-2024	Government of the Philippines (current year's budget)	144,750,000.00	0.00	144,750,000.00	140,400,000.00	0.00	140,400,000.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	28-09-2024	Completed
3103010105000	240ND02 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd - K0244 + 000 - K0245 + 000, K0245 + 400 - K0248 + 677	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	23-04-2024	05-12-2024	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	93,608,000.00	0.00	93,608,000.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	07-03-2024	19-03-2024	19-03-2024	21-03-2024	27-03-2024	05-12-2024	Completed
3103010103000	240ND01 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0213+025 - K0213+020	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	02-08-2024	Government of the Philippines (current year's budget)	147,000,000.00	0.00	147,000,000.00	142,586,000.00	0.00	142,586,000.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	02-08-2024	Completed
3103010106000	240ND02 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Sampaloc - K0229 + 110 (N/L) K0227 + 126	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	31-08-2024	Government of the Philippines (current year's budget)	125,450,000.00	0.00	125,450,000.00	121,686,500.00	0.00	121,686,500.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	31-08-2024	Completed
3003140106000	240ND03 - Convenience and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11219 - Installation of Road Safety Devices along Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd (K0233+042 - K0234+040 - K0234+155 (N/L) K0234+040 - K0235+030 (N/L) K0235+030 - K0236+020 - K0237+040 (N/L) K0236+020 - K0237+040 (N/L) K0237+040 - K0238+400 - K0239+400 (N/L) K0238+400 - K0239+400 (N/L) K0239+400 - K0240+000 (N/L) K0240+000 - K0241+000 (N/L) K0241+000 - K0242+000 (N/L) K0242+000 - K0243+000 (N/L) K0243+000 - K0244+000 (N/L)	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	21-07-2024	Government of the Philippines (current year's budget)	102,900,000.00	0.00	102,900,000.00	99,753,496.02	0.00	99,753,496.02	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	21-07-2024	Completed
3103010103000	240ND04 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0213+030 - K0213+027	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	01-08-2024	Government of the Philippines (current year's budget)	147,000,000.00	0.00	147,000,000.00	142,596,000.00	0.00	142,596,000.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	01-08-2024	Completed
3103010100000	240ND05 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0213+030 - K0213+020	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	01-08-2024	Government of the Philippines (current year's budget)	147,000,000.00	0.00	147,000,000.00	142,596,763.76	0.00	142,596,763.76	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	01-08-2024	Completed
3103010101000	240ND06 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lucena-Majayay Rd - K0223 + 370 - K0234 + 080	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	24-06-2024	Government of the Philippines (current year's budget)	28,950,000.00	0.00	28,950,000.00	28,081,500.00	0.00	28,081,500.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	24-06-2024	Completed
3103010106000	240ND07 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lucena-Majayay Rd - K0234 + 080 - K0234 + 600	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	24-06-2024	Government of the Philippines (current year's budget)	28,950,000.00	0.00	28,950,000.00	28,081,500.00	0.00	28,081,500.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Confederation of Filipino Consulting Organization (COFILCO)	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	24-06-2024	Completed
3103010104000	240ND08 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucena-Sampaloc-Mulaan Port Rd - K0233+032 - K0234+076	Construction Section	No	Competitive Bidding	28-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	27-03-2024	04-04-2024	08-04-2024	20-11-2024	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	93,600,179.00	0.00	93,600,179								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300101000000000	24KND001 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 2 Classroom School Building in Burleson National High School, Barangay Poblacion, Burleson, Quezon	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	20-08-2024	Government of the Philippines (current year's budget)	4,975,000.00	0.00	4,975,000.00	4,975,206.33	0.00	4,975,206.33	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300101000000000	24KND002 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 2 Classroom School Building in Maglajay Integrated School (Primarily Maglajay ICS), Barangay Maglajay, General Nakar, Quezon	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	20-08-2024	Government of the Philippines (current year's budget)	4,975,000.00	0.00	4,975,000.00	4,975,326.46	0.00	4,975,326.46	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300101000000000	24KND003 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 2-Classroom School Building in Puanling Elementary School, Barangay Puanling, Patanungan Norte, Patanungan, Quezon	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	20-08-2024	Government of the Philippines (current year's budget)	4,975,000.00	0.00	4,975,000.00	4,976,076.48	0.00	4,976,076.48	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300101000000000	24KND004 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 2-Classroom School Building in Piliola National High School (SHS), Barangay Poblacion, Piliola, Quezon	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	20-08-2024	Government of the Philippines (current year's budget)	4,975,000.00	0.00	4,975,000.00	4,976,714.86	0.00	4,976,714.86	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300101000000000	24KND005 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 2-Classroom School Building in Road Elementary School, Barangay Road, Panatungan, Quezon	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	20-08-2024	Government of the Philippines (current year's budget)	4,975,000.00	0.00	4,975,000.00	4,976,799.13	0.00	4,976,799.13	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300210100000000	24KND006 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle Users' Charge (MVUC) on the R.A. 12239 - Installation of Road Safety Devices along Lucena-Tayabas-Lucban-Sampaloc-Mabuan Road (K0230+000 - K0230+050 (L/R), K0230+050 - K0230+100 (L/R), K0230+050 - K0230+100 (L/R), K0230+100 - K0230+125 (L/R), K0230+100 - K0230+125 (L/R), K0230+125 - K0230+150 (L/R), K0230+125 - K0230+150 (L/R), K0230+150 - K0230+175 (L/R), K0230+150 - K0230+175 (L/R), K0230+175 - K0230+200 (L/R), K0230+175 - K0230+200 (L/R))	Construction Section	No	Competitive Bidding	13-03-2024	15-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-04-2024	16-04-2024	18-04-2024	23-04-2024	15-08-2024	Government of the Philippines (current year's budget)	98,000,000.00	0.00	98,000,000.00	95,057,568.82	0.00	95,057,568.82	22-03-2024	03-04-2024	03-04-2024	04-04-2024	05-04-2024	15-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCO-CCO)
300101000000000	24KND007 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 3-Classroom School Building in Dava Aurora Elementary School, Barangay Bantayan, Mabuan, Quezon	Construction Section	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	26-04-2024	30-04-2024	25-11-2024	Government of the Philippines (current year's budget)	7,462,500.00	0.00	7,462,500.00	7,313,356.00	0.00	7,313,356.00	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	25-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
300101000000000	24KND008 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Construction of 1 Storey 3-Classroom School Building in National Central Elementary School, Barangay Poblacion 1, Road, Quezon	Construction Section	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	26-04-2024	30-04-2024	26-10-2024	Government of the Philippines (current year's budget)	7,462,500.00	0.00	7,462,500.00	7,313,250.00	0.00	7,313,250.00	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	26-10-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractor Association of the Philippines (NCAP)
110101010000000	24KND009 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucban-Sampaloc-Mabuan Road (K0220 + 125 - K0230 + 175)	Construction Section	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	26-04-2024	30-04-2024	25-11-2024	Government of the Philippines (current year's budget)	91,675,000.00	0.00	91,675,000.00	88,924,956.15	0.00	88,924,956.15	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	25-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
110101011000000	24KND010 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lucena-Tayabas Road (K0234 + 400 - K0234 + 700)	Construction Section	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	26-04-2024	30-04-2024	25-11-2024	Government of the Philippines (current year's budget)	91,675,000.00	0.00	91,675,000.00	88,924,750.00	0.00	88,924,750.00	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	25-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
300101000000000	24KND011 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Remaster Culvert System in Mabuan, Tayabas City, Pagbilao, and Lucena, Quezon	Maintenance	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	26-04-2024	30-04-2024	11-09-2024	Government of the Philippines (current year's budget)	2,895,000.00	0.00	2,895,000.00	2,799,075.00	0.00	2,799,075.00	04-04-2024	16-04-2024	16-04-2024	17-04-2024	18-04-2024	11-09-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractor Association of the Philippines (NCAP)
	24KND012 - Repair/Maintenance of Ring Road (Intersecting 6, Brgy. Katag, Lucena, Quezon)	Maintenance	No	Competitive Bidding	26-03-2024	27-03-2024	04-04-2024	16-04-2024	16-04-2024								0.00	0.00	0.00	0.00	0.00	0.00	04-04-2024	16-04-2024	16-04-2024				Cancelled		
300210100000000	24KND013 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structural Strengthening Major/Strategic Public Buildings/ Facilities - Construction of Box Culvert at Brgy. Panatungan, Piliola, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	10-08-2024	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,776,052.35	0.00	4,776,052.35	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	10-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
300201101000000	24KND014 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (MPB) at Brgy. Baybay, Naga, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	25-08-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,910,076.51	0.00	1,910,076.51	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	25-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
110101010100000	24KND015 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucban-Sampaloc-Mabuan Road (K0240 + 125 - K0253 + 102)	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	13-11-2024	Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	93,600,000.00	0.00	93,600,000.00	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	13-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
300201010100000	24KND016 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (MPB) at Brgy. Buay, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	20-08-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,380,171.90	0.00	2,380,171.90	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	20-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
300211010000000	24KND017 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/ Leading to Major/Strategic Public Buildings/ Facilities - Construction of Piliola-Baybay-Carriagan-Pilosa Road, Piliola, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	10-09-2024	Government of the Philippines (current year's budget)	19,800,000.00	0.00	19,800,000.00	19,170,102.00	0.00	19,170,102.00	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	10-09-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)
300210101000000	24KND018 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects (SIP) - SIP - Access Roads and/or Bridges from the National Road/ Leading to Major/Strategic Public Buildings/ Facilities - Construction/Consolidating of Panatungan-Piliola-Burleson Road, Panatungan, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	13-12-2024	Government of the Philippines (current year's budget)	46,250,000.00	0.00	46,250,000.00	46,560,000.00	0.00	46,560,000.00	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	13-12-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
30022611000000	24KND079 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brgy. Ayala, Tayabas City	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	08-05-2024	07-05-2024	08-05-2024	14-05-2024	16-05-2024	23-05-2024	28-05-2024	04-10-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,351,234.08	0.00	2,351,234.08	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	04-10-2024	Completed
30022611000100	24KND080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Road Mitigation Structures (strengthening Major Strategic Public Buildings/ Facilities - Construction of Seawall at Brgy. San Lorenzo, Marikina, Quezon	Construction Section	No	Competitive Bidding	04-04-2024	17-04-2024	24-04-2024	06-05-2024	08-05-2024	07-05-2024	08-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	23-11-2024	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,590,000.00	0.00	14,590,000.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	24-04-2024	06-05-2024	06-05-2024	07-05-2024	08-05-2024	23-11-2024	Completed
30022611000200	24KND081 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brg. Road (Bongha), Panukulan, Quezon	Construction Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	14-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	13-10-2024	Government of the Philippines (current year's budget)	4,455,000.00	0.00	4,455,000.00	4,410,329.46	0.00	4,410,329.46	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	13-10-2024	Completed
30022611000300	24KND082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brgy. Alapagan, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	14-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	16-08-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,980,985.57	0.00	1,980,985.57	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	16-08-2024	Completed
30022611000400	24KND083 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brg. Calantiao, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	11-08-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,910,517.39	0.00	1,910,517.39	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	11-08-2024	Completed
30022611000400	24KND084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Bulaling Hills, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	10-10-2024	Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,846,456.22	0.00	2,846,456.22	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	10-10-2024	Completed
30022611000500	24KND085 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at PLS, Brgy. Alifan, Lucena, Quezon	Construction Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	14-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	31-08-2024	Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,886,302.88	0.00	2,886,302.88	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	31-08-2024	Completed
20000100000000	24KND086 - Repair/Maintenance of Bag River Retention & Brgy. Kuluha, Lucena, Quezon	Maintenance Section	No	Competitive Bidding	N/A	23-04-2024	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	23-05-2024	24-05-2024	30-05-2024	03-06-2024	21-08-2024	Government of the Philippines (current year's budget)	3,000,000.00	0.00	3,000,000.00	2,995,000.00	0.00	2,995,000.00	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	30-04-2024	14-05-2024	14-05-2024	16-05-2024	17-05-2024	21-08-2024	Completed
30021104017000	24KND087 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Addressing Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities - Construction of Langgan-Paladian Road, Palila, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	18-09-2024	Government of the Philippines (current year's budget)	29,400,000.00	0.00	29,400,000.00	28,369,837.37	0.00	28,369,837.37	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	18-09-2024	Completed
3002261100017000	24KND088 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brgy. CL Lucena, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	28-10-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,811,589.36	0.00	3,811,589.36	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	28-10-2024	Completed
30022611000800	24KND089 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Sitio Tapay, Brgy. Patnangan Sur, Patnangan, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	14-09-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,450,150.90	0.00	2,450,150.90	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	14-09-2024	Completed
300226110007000	24KND090 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Jomaling North, Brgy. Talaba (Pobacion), Jomaling, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	07-11-2024	Government of the Philippines (current year's budget)	5,940,000.00	0.00	5,940,000.00	5,730,970.84	0.00	5,730,970.84	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	07-11-2024	Completed
300226110003000	24KND091 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brg. Tayabas, Infanta, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	22-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,841,080.41	0.00	3,841,080.41	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	22-11-2024	Completed
300226110004000	24KND092 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at SCSU Infanta Campus, Infanta, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	08-09-2024	Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,851,177.00	0.00	2,851,177.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	08-09-2024	Completed
300226110007000	24KND093 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIP) at Brg. Tumapay, Palila, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	14-09-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,453,888.27	0.00	2,453,888.27	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	14-09-2024	Completed
300226110008000	24KND094 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility, Brgy. Sanilo, Infanta, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	22-11-2024	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,790,303.36	0.00	4,790,303.36	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHILHRA)	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	22-11-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
10202100410000	24DN0095 - Concreting of Pileway FHR, Brgy. Pileways, Infanta, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	09-08-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,601,408.17	0.00	9,601,408.17	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	09-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA) 5. Department of Agriculture (LARES)
10202100414000	24DN0096 - Concreting of Brgy. Silangang Katigiran FHR, Brgy. Silangang Katigiran, Tayuban City, Quezon	Construction Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	21-10-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,601,750.00	0.00	9,601,750.00	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	21-10-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA) 5. Department of Agriculture (LARES)
20202100018000	24DN0097 - Repair/Maintenance of Old Building (Philippine National Police Lockup Police Station - Main Building Lockup, Quezon	Maintenance Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	27-07-2024	Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	965,000.00	0.00	965,000.00	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	27-07-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)
20202100018000	24DN0098 - Repair/Maintenance of Old Building (Quezon / Provincial Office, Main Building Pagbiliran, Quezon	Maintenance Section	No	Competitive Bidding	17-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	30-05-2024	31-05-2024	07-06-2024	11-06-2024	07-08-2024	Government of the Philippines (current year's budget)	1,500,000.00	0.00	1,500,000.00	1,447,500.00	0.00	1,447,500.00	08-05-2024	21-05-2024	21-05-2024	22-05-2024	23-05-2024	07-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)
10202100412000	24DN0099 - Concreting of Brgy. Batangan FHR, Brgy. Batangan, General Nakar, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	22-08-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,602,496.25	0.00	9,602,496.25	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	22-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP) 5. Department of Agriculture (LARES)
10202100407000	24DN0100 - Concreting of Brgy. Linaur FHR, Brgy. Linaur, Real, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	22-08-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,600,895.16	0.00	9,600,895.16	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	22-08-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP) 5. Department of Agriculture (LARES)
10202100403000	24DN0101 - Concreting of Brgy. Alayon to Brgy. Mahani FHR, Baidoa, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	11-11-2024	Government of the Philippines (current year's budget)	14,925,000.00	0.00	14,925,000.00	14,400,000.00	0.00	14,400,000.00	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	11-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP) 5. Department of Agriculture (LARES)
30211004170000	24DN0102 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects: Alleviating Gaps (SPAG) - SPAG - Access Road and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities - Construction of Road at Barangay Alayon - Barangay Mahani, Baidoa, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	17-12-2024	Government of the Philippines (current year's budget)	24,500,000.00	0.00	24,500,000.00	23,640,000.00	0.00	23,640,000.00	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	17-12-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
30221105000000	24DN0103 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Matagapang, Pagbiliran, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	06-11-2024	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,555,500.00	0.00	9,555,500.00	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	06-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
30220410200000	24DN0104 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (MPB) at Brgy. Lubeague, Real, Quezon	Construction Section	No	Competitive Bidding	30-04-2024	10-05-2024	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	10-06-2024	11-06-2024	20-06-2024	24-06-2024	20-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,801,600.00	0.00	3,801,600.00	17-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	20-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Center of National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)
30220410200000	24DN0105 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (MPB) at Bantigue CS, Pagbiliran, Quezon	Construction Section	No	Competitive Bidding	08-05-2024	17-05-2024	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	02-11-2024	Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,851,508.16	0.00	2,851,508.16	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	02-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)
10202100420000	24DN0106 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Sampalag Bypass Road, Sampalag, Quezon (Package C)	Construction Section	No	Competitive Bidding	08-05-2024	17-05-2024	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	30-01-2025	Government of the Philippines (current year's budget)	68,000,000.00	0.00	68,000,000.00	66,202,120.41	0.00	66,202,120.41	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	30-01-2025	Awarded with Issued Notice of Award	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)
30220410210000	24DN0107 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (MPB) at Brgy. Camaritan, Parola, Quezon	Construction Section	No	Competitive Bidding	08-05-2024	17-05-2024	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	05-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,820,056.63	0.00	3,820,056.63	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	05-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)
30220410217000	24DN0108 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (MPB) at Brgy. Ganga, Ismailig, Quezon	Construction Section	No	Competitive Bidding	08-05-2024	17-05-2024	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	29-09-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,939,723.51	0.00	1,939,723.51	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	29-09-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)
30220410218000	24DN0109 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (MPB) at Brgy. Maasin, Tayuban City	Construction Section	No	Competitive Bidding	08-05-2024	17-05-2024	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	14-06-2024	18-06-2024	24-06-2024	26-06-2024	21-11-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,889,833.78	0.00	1,889,833.78	24-05-2024	06-06-2024	06-06-2024	07-06-2024	11-06-2024	21-11-2024	Completed	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual
30022611304000	340NE110 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Bago, Pagbilan, Quezon	Construction Section	No	Competitive Bidding	N/A	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	25-06-2024	26-06-2024	01-07-2024	03-07-2024	05-10-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,882,015.95	0.00	1,882,015.95	1. DPWH Employees Association 2. COA 3. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc. 4. National Contractors Association of the Philippines (NCAP)	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	05-10-2024	Completed
30022611304000	340NE111 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Matena, Tayuban City, Quezon	Construction Section	No	Competitive Bidding	N/A	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	25-06-2024	26-06-2024	01-07-2024	03-07-2024	10-10-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,841,203.93	0.00	3,841,203.93	1. DPWH Employees Association 2. COA 3. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc. 4. National Contractors Association of the Philippines (NCAP)	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	10-10-2024	Completed
30022611304000	340NE112 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Balaibulay I/2, Brgy. Balaibulay, Mauban, Quezon	Construction Section	No	Competitive Bidding	N/A	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	25-06-2024	26-06-2024	01-07-2024	03-07-2024	30-09-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,917,038.33	0.00	1,917,038.33	1. DPWH Employees Association 2. COA 3. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc. 4. National Contractors Association of the Philippines (NCAP)	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	30-09-2024	Completed
30022611303000	340NE113 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Pag-Nien, Panukulan, Quezon	Construction Section	No	Competitive Bidding	N/A	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	25-06-2024	26-06-2024	01-07-2024	03-07-2024	12-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,919,839.64	0.00	3,919,839.64	1. DPWH Employees Association 2. COA 3. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc. 4. National Contractors Association of the Philippines (NCAP)	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	12-11-2024	Completed
30022611304000	340NE114 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Calangpungan, Burdara, Quezon	Construction Section	No	Competitive Bidding	N/A	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	25-06-2024	26-06-2024	01-07-2024	03-07-2024	07-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,919,596.12	0.00	3,919,596.12	1. DPWH Employees Association 2. COA 3. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc. 4. National Contractors Association of the Philippines (NCAP)	30-05-2024	11-06-2024	11-06-2024	13-06-2024	18-06-2024	07-11-2024	Completed
30022611303000	340NE115 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Magpayay, Infanta, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	21-09-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,909,493.35	0.00	1,909,493.35	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	21-09-2024	Completed
300226113012000	340NE116 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Lanting, General Nakar, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	01-10-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,964,576.15	0.00	1,964,576.15	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	01-10-2024	Completed
300226113010000	340NE117 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Canaway, General Nakar, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	30-11-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,937,877.81	0.00	3,937,877.81	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	30-11-2024	Completed
300226113030000	340NE118 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (General Court) at SDO Tayuban Campus, Tayuban City, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	19-01-2025	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,933,309.00	0.00	9,933,309.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	19-01-2025	Awarded with Issued Notice of Award
300313000010000	340NE119 - Capital Outlay - Basic Educational Facilities Fund (BEPF) - Batch 1 - Construction of 4071552, Low Point Integrated High School, City of Tayuban, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	28-02-2025	Government of the Philippines (current year's budget)	51,740,000.00	0.00	51,740,000.00	49,929,087.23	0.00	49,929,087.23	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	28-02-2025	Awarded with Issued Notice of Award
3002261130480000	340NE120 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Building/ Facilities - Construction of Road, Brgy. Patana, Burdara, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	26-09-2024	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,933,499.53	0.00	9,933,499.53	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-09-2024	Completed
300224200712000	340NE121 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle Repair/Change (MVC) at Km 6.12234 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road along M04-Chanay Rd - (CONSTRUCT) Change 0 - Change 240	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	10-12-2024	Government of the Philippines (current year's budget)	13,416,395.00	0.00	13,416,395.00	12,946,821.18	0.00	12,946,821.18	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	10-12-2024	Completed
300226113030000	340NE122 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion of Multi-Purpose Building (MPB) at Brgy. Amad, Burdara, Quezon	Construction Section	No	Competitive Bidding	16-05-2024	24-05-2024	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	26-06-2024	27-06-2024	02-07-2024	04-07-2024	31-10-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,369,850.09	0.00	2,369,850.09	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	31-05-2024	13-06-2024	13-06-2024	14-06-2024	19-06-2024	31-10-2024	Completed
310022204130000	340NE123 - Covering of Brgy. Lupa FARM, Brgy. Lala, Tayuban City, Quezon	Construction Section	No	Competitive Bidding	29-05-2024	30-05-2024	06-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	03-07-2024	04-07-2024	06-07-2024	10-07-2024	17-10-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,615,751.90	0.00	9,615,751.90	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ) 5. Department of Agriculture (LARRS)	06-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	17-10-2024	Completed
310022204060000	340NE124 - Covering of Brgy. Canaway FARM, Brgy. Canaway, General Nakar, Quezon	Construction Section	No	Competitive Bidding	29-05-2024	30-05-2024	06-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	03-07-2024	04-07-2024	06-07-2024	10-07-2024	04-12-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,705,099.94	0.00	9,705,099.94	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ) 5. Department of Agriculture (LARRS)	06-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	04-12-2024	Completed

Procurement Monitoring Report as of 12/31/2024

07062023GFP9-prescribed-PMR-Format-PMR-2nd-Semester-2024-Quezon-1st-DEO-Civil-Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
200000100017000	24DN0341 - Resurfacing of Unpaved Shoulders along Tayalan-Matim Masban Road (S023502), K0235-000 - K0334-000 (Interimment), and its Sub-Queue Road (S03015-2, K0334-000 - K0335-450) (Interimment), Tayalan City, Masbani, and Pagadian, Quezon	Maintenance Section	No	Competitive Bidding	N/A	14-06-2024	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	11-07-2024	15-07-2024	03-12-2024	Government of the Philippines (current year's budget)	700,000.00	0.00	700,000.00	698,000.00	0.00	698,000.00	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	03-12-2024	Completed
200000100017000	24DN0342 - Repair/Maintenance of Slope Protection along Lucena-Tayalan-Lucban-Sampaloc Masbani Port Road (S023502), K0334-000 - K0334-450 (Interimment), Brgs. Tingali, Tayalan City, Quezon	Maintenance Section	No	Competitive Bidding	N/A	14-06-2024	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	11-07-2024	15-07-2024	03-12-2024	Government of the Philippines (current year's budget)	2,207,754.80	0.00	2,207,754.80	2,230,484.00	0.00	2,230,484.00	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	03-12-2024	Completed
200000100017000	24DN0343 - Repair/Maintenance of Asphalt Pavement (712 Special Maintenance) along Lucena-Tayalan-Lucban-Sampaloc Masbani Port Road (S023502), K0334-000 - K0334-450 (Interimment), Brgs. Tingali, Tayalan City, Quezon	Maintenance Section	No	Competitive Bidding	N/A	14-06-2024	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	11-07-2024	15-07-2024	30-07-2024	Government of the Philippines (current year's budget)	1,078,566.15	0.00	1,078,566.15	1,078,000.00	0.00	1,078,000.00	21-06-2024	03-07-2024	03-07-2024	04-07-2024	05-07-2024	30-07-2024	Completed
100000120040000	24DN0344 - Covering of Brgs. Unswayay FMR Phase II, Brgs. Unswayay, Masbani, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	28-09-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,646,061.29	0.00	9,646,061.29	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	28-09-2024	Completed
1000001200112000	24DN0345 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Link Masbani-Tigupan Road in Brgs. Capigay II, Masbani, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	28-09-2024	Government of the Philippines (current year's budget)	9,800,000.00	0.00	9,800,000.00	9,506,834.86	0.00	9,506,834.86	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	28-09-2024	Completed
100000120014000	24DN0346 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities - Construction of Flood Control Structure at Brgs. Patnangan Norte, Patnangan, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	01-10-2024	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,767,308.03	0.00	4,767,308.03	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	01-10-2024	Completed
100000120015000	24DN0347 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Sangan, Sangan, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	28-10-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,938,446.79	0.00	1,938,446.79	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	28-10-2024	Completed
100000120011000	24DN0348 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Masbani, Masbani, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	18-10-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,938,560.89	0.00	1,938,560.89	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-10-2024	Completed
100000120012000	24DN0349 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Lucena, General Nakar, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	17-11-2024	Government of the Philippines (current year's budget)	3,465,000.00	0.00	3,465,000.00	3,349,030.71	0.00	3,349,030.71	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	17-11-2024	Completed
100000120015000	24DN0350 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Building/Facilities - Construction/Completion of Road, Sitio Don Simon, Brgs. Ardan, Lucena, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	10-09-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,938,374.38	0.00	1,938,374.38	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	10-09-2024	Completed
100000120014000	24DN0351 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Matangbay, Panutan, Quezon	Construction Section	No	Competitive Bidding	19-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	18-07-2024	19-07-2024	26-07-2024	31-07-2024	26-10-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,970,050.84	0.00	1,970,050.84	27-06-2024	09-07-2024	09-07-2024	10-07-2024	11-07-2024	26-10-2024	Completed
100000120017000	24DN0352 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. San Mariano, General Nakar, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	10-02-2025	Government of the Philippines (current year's budget)	6,990,000.00	0.00	6,990,000.00	6,718,906.05	0.00	6,718,906.05	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	10-02-2025	Awarded with Issued Notice of Award
100000120018000	24DN0353 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Lucena City, Lucena, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	27-11-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,938,309.59	0.00	1,938,309.59	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	27-11-2024	Completed
100000120019000	24DN0354 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at SWA 1A, Masbani, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	27-12-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,400,486.63	0.00	2,400,486.63	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	27-12-2024	Completed
100000120018000	24DN0355 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Amaling, General Nakar, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	16-01-2025	Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,822,985.63	0.00	2,822,985.63	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	16-01-2025	Completed
100000120013000	24DN0356 - Covering of Brgs. Bato to Brgs. Liba PNR, Brgs. Bato and Brgs. Liba, Panutan, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	09-12-2024	Government of the Philippines (current year's budget)	20,895,000.00	0.00	20,895,000.00	20,268,150.00	0.00	20,268,150.00	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	09-12-2024	Completed
100000120012000	24DN0357 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Capigay II, Masbani, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	27-12-2024	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,801,777.81	0.00	4,801,777.81	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	27-12-2024	Completed
100000120015000	24DN0358 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (NPI) at Brgs. Lipa, Panutan, Quezon	Construction Section	No	Competitive Bidding	26-06-2024	28-06-2024	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	22-11-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,940,516.69	0.00	1,940,516.69	05-07-2024	17-07-2024	17-07-2024	18-07-2024	19-07-2024	22-11-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
33032021041000	24DN2159 - Covering of Brgy. Baulak to Brgy. Patanangan Norte FMN, Brgy. Baulak, Patanangan, Quezon	Construction Section	No	Competitive Bidding	03-07-2024	05-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	23-08-2024	22-08-2024	28-08-2024	30-08-2024	22-11-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,881,749.65	0.00	9,881,749.65	1. DPWH Employees Association 2. Department of Agriculture Regional Field Office No. 4 CALABARZON 3. COA 4. Center for National Budget Legislation (CNBL) 5. National Contractors Association of the Philippines (NCAP)	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	22-11-2024	Completed
30022611000000	24DN2160 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Warehouse), Lucena, Quezon	Construction Section	No	Competitive Bidding	03-07-2024	05-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	17-03-2025	Government of the Philippines (current year's budget)	29,700,000.00	0.00	29,700,000.00	29,105,981.30	0.00	29,105,981.30	1. DPWH Employees Association 2. COA 3. Center for National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	17-03-2025	Awarded with Issued Notice of Award
30022105080000	24DN2161 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Access Road and/or Bridges from the National Road leading to Major Strategic Public Building/ Facilities - Construction/Opening of Road, Marikil - Langyay, Palila, Quezon	Construction Section	No	Competitive Bidding	03-07-2024	05-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	25-05-2025	Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	47,773,146.18	0.00	47,773,146.18	1. DPWH Employees Association 2. COA 3. Center for National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	25-05-2025	Awarded with Issued Notice of Award
300226110007000	24DN2162 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (School Building), Pambayag, Marikil ng Mulaan, Mulaan, Quezon	Construction Section	No	Competitive Bidding	03-07-2024	05-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	26-01-2025	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,882,816.10	0.00	9,882,816.10	1. DPWH Employees Association 2. COA 3. Center for National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	26-01-2025	Awarded with Issued Notice of Award
300226110000000	24DN2163 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. 6, Lucena, Quezon	Construction Section	No	Competitive Bidding	03-07-2024	05-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	21-08-2024	22-08-2024	28-08-2024	30-08-2024	02-12-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,402,642.10	0.00	2,402,642.10	1. DPWH Employees Association 2. COA 3. Center for National Budget Legislation (CNBL) 4. National Contractors Association of the Philippines (NCAP)	12-07-2024	24-07-2024	24-07-2024	25-07-2024	30-07-2024	02-12-2024	Completed
300226110000000	24DN2164 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. Baulak, Nueva, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	26-01-2025	Government of the Philippines (current year's budget)	6,435,000.00	0.00	6,435,000.00	6,342,287.27	0.00	6,142,287.27	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	26-01-2025	Awarded with Issued Notice of Award
300226110000000	24DN2165 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. Remedios L. Mulaan, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	16-12-2024	Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,403,374.93	0.00	2,403,374.93	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	16-12-2024	Completed
300226110000000	24DN2166 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. St. Palito, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	23-12-2024	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,801,467.10	0.00	3,801,467.10	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	23-12-2024	Completed
300226110000000	24DN2167 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. Lala, Tayabas City	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	16-12-2024	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,859,209.17	0.00	4,859,209.17	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	16-12-2024	Awarded with Issued Notice of Award
33032010041000	24DN2168 - Covering of Brgy. Magayway FMN, Brgy. Magayway, Infanta, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	16-11-2024	Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	9,800,750.00	0.00	9,800,750.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change 5. Department of Agriculture Regional Field Office No. 4	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	16-11-2024	Completed
300226110000000	24DN2169 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Flood Mitigation Structures protecting Major Strategic Public Building/ Facilities - Construction of Flood Control Structure at Brgy. Diangan, Pagsanjan, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	06-12-2024	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024				Failed under Section 35.1 (a)
300226110000000	24DN2170 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (NPI) at Brgy. Baysangin, Sampaloc, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	06-12-2024	Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,928,000.06	0.00	1,920,600.06	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	06-12-2024	Completed
300226100000000	24DN2171 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Flood Mitigation Structures protecting Major Strategic Public Building/ Facilities - Construction of Flood Control Structure at Brgy. Kibaran, Real, Quezon	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	08-09-2024	10-09-2024	16-09-2024	18-09-2024	28-12-2024	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,652,500.00	0.00	9,652,500.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	15-08-2024	27-08-2024	27-08-2024	28-08-2024	02-09-2024	28-12-2024	Awarded with Issued Notice of Award
300226110000000	24DN2172 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Lucena West Warehouse Building, Brgy. Kalye, Lucena, Quezon	Construction Section	No	Competitive Bidding	15-08-2024	16-08-2024	27-08-2024	10-09-2024	10-09-2024	11-09-2024	12-09-2024	17-09-2024	18-09-2024	25-09-2024	30-09-2024	27-04-2025	Government of the Philippines (current year's budget)	29,700,000.00	0.00	29,700,000.00	29,254,008.65	0.00	29,254,008.65	1. DPWH Employees Association 2. COA 3. Country Program Manager Build Change 4. National Contractors Association of the Philippines (NCAP)	27-08-2024	10-09-2024	10-09-2024	11-09-2024	12-09-2024	27-04-2025	Awarded with Issued Notice of Award
300226100000000	24DN2173 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Flood Mitigation Structures protecting Major Strategic Public Building/ Facilities - Construction of Flood Control Structure at Brgy. Diangan, Pagsanjan, Quezon	Construction Section	No	Competitive Bidding	N/A	30-08-2024	06-09-2024	18-09-2024	18-09-2024	18-09-2024	20-09-2024	25-09-2024	26-09-2024	30-09-2024	08-10-2024	03-03-2025	Government of the Philippines (current year's budget)	33,660,000.00	0.00	33,660,000.00	32,476,658.02	0.00	32,476,658.02	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Country Program Manager Build Change	06-09-2024	18-09-2024	18-09-2024	19-09-2024	20-09-2024	03-03-2025	Awarded with Issued Notice of Award
33030410001000	24DN2174 - Repair/Rehabilitation of Main Building, DPWH Quezon 1st DCO, Lucena, Quezon	Construction Section	No	Competitive Bidding	19-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	15-10-2024	23-10-2024	05-11-2024	07-11-2024		Government of the Philippines (current year's budget)	2,440,000.00	0.00	2,440,000.00	2,400,000.00	0.00	2,400,000.00	1. DPWH Employees Association 2. COA 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA) 4. National Contractors Association of the Philippines (NCAP)	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	05-01-1990	Awarded with Issued Notice of Award
300226100000000	24DN2175 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BP - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Cold Storage), Brgy. Divisoria, Infanta, Quezon	Construction Section	No	Competitive Bidding	19-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	21-10-2024	22-10-2024	05-11-2024	07-11-2024	19-03-2025	Government of the Philippines (current year's budget)	24,750,000.00	0.00	24,750,000.00	24,249,996.14	0.00	24,249,996.14	1. DPWH Employees Association 2. COA 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA) 4. National Contractors Association of the Philippines (NCAP)	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	19-03-2025	Awarded with Issued Notice of Award
330302101490000	24DN2177 - Repair/Rehabilitation of DPWH Quezon 1st DCO, Maintenance Building, Lucena, Quezon	Construction Section	No	Competitive Bidding	17-10-2024	18-10-2024	28-10-2024	13-11-2024	12-11-2024	13-11-2024	14-11-2024	02-12-2024	09-12-2024	10-12-2024	13-12-2024	12-03-2025	Government of the Philippines (current year's budget)	3,800,000.00	0.00	3,800,000.00	3,799,500.00	0.00	3,799,500.00	1. DPWH Employees Association 2. COA 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA) 4. National Contractors Association of the Philippines (NCAP)	25-10-2024	12-11-2024	12-11-2024	13-11-2024	14-11-2024	12-03-2025	Awarded with Issued Notice of Award
20000100001000	24DN2178 - Repair/Maintenance of Asphalt Pavement along St. Lucena-Lucena Road (02014742), 40331-133 - 40331-180 (Intermittent), Brgy. Rajay, Lucena, Quezon	Maintenance Section	No	Competitive Bidding	N/A	22-11-2024	29-11-2024	15-12-2024	13-12-2024	12-12-2024	13-12-2024	13-12-2024	13-12-2024	13-12-2024	20-12-2024	Government of the Philippines (current year's budget)	9,000,000.00	0.00	9,000,000.00	2,997,300.00	0.00	2,997,300.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Automobile Association of the Philippines	29-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	20-12-2024	Awarded with Issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
4090000000000000	24DK0179 - Capital Outlay - Convergence and Special Support Program - Sustainable Infrastructure Project Addressing Open (SIPAC) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bypass Bungalow-Bahay Highway Road, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	09-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	07-01-2025	10-01-2025	28-07-2025	Government of the Philippines (current year's budget)	48,250,000.00	0.00	48,250,000.00	47,290,000.00	0.00	47,290,000.00	1. DPWH Employees Association 2. COA 3. Confederation of Filipino Consulting Organization (COFILCO) 4. National Contractors Association of the Philippines (NCAP)	11-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	28-07-2025	Awarded with Issued Notice of Award
4090000000000000	24DK0180 - Capital Outlay - Convergence and Special Support Program - Sustainable Infrastructure Project Addressing Open (SIPAC) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Slope Protection Structure, Barangay Daplay, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	09-12-2024	10-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	07-01-2025	10-01-2025	21-10-2025	Government of the Philippines (current year's budget)	48,250,000.00	0.00	48,250,000.00	47,281,033.63	0.00	47,281,033.63	1. DPWH Employees Association 2. COA 3. Confederation of Filipino Consulting Organization (COFILCO) 4. National Contractors Association of the Philippines (NCAP)	11-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	21-10-2025	Awarded with Issued Notice of Award
Total Allotted Budget of Procurement Activities																		4,576,712,865.15	0.00	4,576,712,865.15											
Total Contract Price of Procurement Activities Conducted																					4,461,711,671.39	0.00	4,461,711,671.39								
Total Savings (Total Allotted Budget - Total Contract Price)																		115,001,193.76													


ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Prepared by:

RENGIAN B. CAVIDA
Engineer III
BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
Engineer III
BAC Chairperson

APPROVED:

SALVADOR E. SALVAÑA
District Engineer
Head of the Procuring Entity