

COMPLETED AND ON-GOING PROCUREMENT ACTIVITIES FOR CIVIL WORKS

FY 2023 (1st Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
300221104394000	1.) 23LA0009 - Construction of Road, Barangay Imelda, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	17-10-2022	19-10-2022	26-10-2022	08-11-2022	08-11-2022	09-11-2022	10-11-2022	24-11-2022	30-01-2023	06-02-2023	08-02-2023	12-03-2023	N/A
300226108919000	2.) 23LA0015 - Construction (Completion) of Multi-Purpose Building (SK Gym) Barangay Kingking, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	27-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	24-11-2022	12-12-2022	30-01-2023	06-02-2023	08-02-2023	12-06-2023	N/A
300226108907000	3.) 23LA0017 - Construction (Completion) of Multi-Purpose Building, Brgy. San Antonio, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	27-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	24-11-2022	12-12-2022	30-01-2023	06-02-2023	08-02-2023	14-05-2023	N/A
300226108909000	4.) 23LA0019 - Construction of Multi-Purpose Building, Manasa, Barangay Anitapan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	27-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	24-11-2022	12-12-2022	30-01-2023	06-02-2023	08-02-2023	13-06-2023	N/A
300226108910000	5.) 23LA0024 - Construction (Completion) of Multi-Purpose Building, Barangay Anitapan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-11-2022	17-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	08-12-2022	23-12-2022	30-01-2023	06-02-2023	08-02-2023	13-06-2023	N/A
300226108896000	6.) 23LA0047 - Rehabilitation/Completion of Multi-Purpose Building, Binasbas, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	23-02-2023	29-03-2023	30-03-2023	31-03-2023	28-06-2023	N/A
300217100239000	7.) 23LA0052 - Construction of Sitio Tapiz Road, Fuentes, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300216100028000	8.) 23LA0053 - Construction of Concrete Road, Purok 8 and 10, Barangay Fuentes, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300217100237000	9.) 23LA0054 - Construction of Purok Durian Molave Road, Barangay Matiao, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300215103467000	10.) 23LA0055 - Construction of Concrete Road from National Highway to Purok 5, Barangay Bongbong, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300215103464000	11.) 23LA0056 - Construction of Road Brgy. Malinao, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	07-03-2023	07-03-2023	09-03-2023	10-03-2023	24-04-2023	N/A
300217100238000	12.) 23LA0057 - Construction of Purok Talisay-Gemelira Road, Barangay Matiao, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300226108894000	13.) 23LA0058 - Completion of Multi-Purpose Building DDOSC, Davao de Oro State College, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	29-03-2023	30-03-2023	31-03-2023	28-06-2023	N/A
300226108889000	14.) 23LA0059 - Construction (Completion) of Multi-Purpose Building, Tagnocon ES, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2023	30-01-2023	07-02-2023	21-02-2023	21-02-2023	22-02-2023	23-02-2023	06-03-2023	17-03-2023	09-03-2023	10-03-2023	07-06-2023	N/A
300216100026000	15.) 23LA0063 - Construction of Concrete Road, Barangay Tandangua, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	23-02-2023	23-02-2023	24-02-2023	27-02-2023	07-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300216100027000	16.) 23LA0066 - Construction of Concrete Road, Purok 13 to Purok 15, Barangay Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	27-06-2023	N/A
300216100029000	17.) 23LA0068 - Construction of Concrete Road, Upper Maubog, Barangay Tibagon, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	28-06-2023	N/A
300214100607000	18.) 23LA0071 - Improvement of Center Islands including Streetlights, Brgy Poblacion, Nabunturan to Brgy. Manat, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	20-06-2023	N/A
300221104395000	19.) 23LA0080 - Construction of Road, Poblacion, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	10-02-2023	14-02-2023	21-02-2023	07-03-2023	07-03-2023	08-03-2023	09-03-2023	15-03-2023	20-03-2023	21-03-2023	22-03-2023	24-04-2023	N/A
300205100015000	20.) 23LA0087 - Construction of Rainwater Collection System (RWCS): 1st District Engineering Office, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	28-03-2023	28-03-2023	29-03-2023	30-03-2023	31-03-2023	04-04-2023	05-04-2023	05-04-2023	23-06-2023	N/A

Total Allotted Budget
Total Contract Price of Procurement
Total Savings (Total Allotted Budget - Total Contract Price)

ONGOING PROCUREMENT ACTIVITIES																	
300226108916000	1.) 23LA0020 - Construction of Multi-Purpose Building (20 Block Tiendas at New Public Market), Mawab, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-11-2022	17-11-2022	24-11-2022	06-12-2022	06-12-2022	07-12-2022	08-12-2022	23-12-2022	30-01-2023	06-02-2023	08-02-2023	N/A	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	4,949,991.50		4,949,991.50	4,899,860.94		4,899,860.94	COA, NICO, CAI, CCWI	20-10-2022	20-10-2022	20-10-2022	20-10-2022	20-10-2022	20-10-2022	Completed
Government of the Philippines (current year's budget)	4,899,830.70		4,899,830.70	4,849,023.50		4,849,023.50	COA, NICO, CAI, CCWI	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	Completed
Government of the Philippines (current year's budget)	4,899,994.74		4,899,994.74	4,849,318.45		4,849,318.45	COA, NICO, CAI, CCWI	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	Completed
Government of the Philippines (current year's budget)	5,879,925.13		5,879,925.13	5,829,251.94		5,829,251.94	COA, NICO, CAI, CCWI	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	03-11-2022	Completed
Government of the Philippines (current year's budget)	2,939,950.81		2,939,950.81	2,889,775.91		2,889,775.91	COA, NICO, CAI, CCWI	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022	Completed
Government of the Philippines (current year's budget)	2,969,658.02		2,969,658.02	2,919,667.08		2,919,667.08	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Completed
Government of the Philippines (current year's budget)	9,800,005.17		9,800,005.17	9,730,402.49		9,730,402.49	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	9,799,996.37		9,799,996.37	9,720,917.23		9,720,917.23	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	9,799,996.03		9,799,996.03	9,727,796.35		9,727,796.35	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	9,799,993.49		9,799,993.49	9,723,143.65		9,723,143.65	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	14,699,998.06		14,699,998.06	14,649,316.47		14,649,316.47	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	9,799,989.29		9,799,989.29	9,729,704.58		9,729,704.58	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	2,969,744.49		2,969,744.49	2,919,904.37		2,919,904.37	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	2,970,013.48		2,970,013.48	2,944,996.95		2,944,996.95	COA, NICO, CAI, CCWI	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	31-01-2023	Completed
Government of the Philippines (current year's budget)	9,799,996.26		9,799,996.26	9,730,457.50		9,730,457.50	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Completed
Government of the Philippines (current year's budget)	9,799,997.73		9,799,997.73	9,663,712.39		9,663,712.39	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Completed
Government of the Philippines (current year's budget)	9,799,995.22		9,799,995.22	9,669,990.02		9,669,990.02	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Completed
Government of the Philippines (current year's budget)	4,899,996.41		4,899,996.41	4,879,962.64		4,879,962.64	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Completed
Government of the Philippines (current year's budget)	4,949,989.12		4,949,989.12	4,900,258.33		4,900,258.33	COA, NICO, CAI, CCWI	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	Completed
Government of the Philippines (current year's budget)	2,316,000.00		2,316,000.00	2,310,883.14		2,310,883.14	COA, NICO, CAI, CCWI	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	Completed
of Procurement Activities	137,745,062.02	0.00	137,745,062.02											
nent Activities Conducted				136,538,343.93	0.00	136,538,343.93								
get - Total Contract Price)	1,206,718.09													

Government of the Philippines (current year's budget)	4,899,784		4,899,784	4,850,636		4,850,636	COA, NICO, CAI, CCWI	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
300105200842000	2.) 23LA0030 - Construction (Completion) of Three (3) Storey (DPWH BUILDING No. 2) of Compostela Valley DEO, Nabunturan, Compostela Valley	Construction Section	Yes	Competitive Bidding	29-11-2022	01-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	29-12-2022	30-01-2023	06-02-2023	08-02-2023	N/A	N/A	
320101109407000	3.) 23LA0037 - Construction of Revetment along Matiao River, Barangay Bongbong Section, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	23-02-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300226108906000	4.) 23LA0038 - Rehabilitation of Multi-Purpose Building, Nuevo Iloco NHS, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	23-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108917000	5.) 23LA0040 - Construction of Multi-Purpose Building, Purok Gemelina, Sitio Lawaan, Brgy. Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108905000	6.) 23LA0041 - Construction of (Rehabilitation) Multi-Purpose Building, Barangay Magading ES, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	03-03-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108898000	7.) 23LA0042 - Rehabilitation/Completion of Multi-Purpose Building, Manat ES, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108908000	8.) 23LA0043 - Construction of Multi-Purpose Building, San Roque ES, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	03-03-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108897000	9.) 23LA0044 - Rehabilitation/Completion of Multi-Purpose Building, Brgy. Saosao, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108902000	10.) 23LA0045 - Construction of Multi-Purpose Building, Anibongan ES, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108899000	11.) 23LA0046 - Completion of Multi-Purpose Building, Araibo NHS, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108903000	12.) 23LA0048 - Construction of Multi-Purpose Building, Brgy. Datu Davao NHS, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	23-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108913000	13.) 23LA0050 - Construction of Multi-Purpose Building, Las Arenas ES, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300226108914000	14.) 23LA0051 - Construction of Multi-Purpose Building, Magnaga NHS, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	24-01-2023	26-01-2023	03-02-2023	16-02-2023	16-02-2023	17-02-2023	20-02-2023	27-02-2023	29-03-2023	30-03-2023	31-03-2023	N/A	N/A	
300220101770000	15.) 23LA0060 - Completion of MPB (Municipal Hall) Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	23-02-2023	23-02-2023	24-02-2023	27-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300220101771000	16.) 23LA0061 - Completion of MPB (Legislative Bldg.,) Maco, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	23-02-2023	23-02-2023	24-02-2023	27-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
32010110269000	17.) 23LA0062 - Construction of Revetment along Mabo Creek leading to Kingking River, Brgy. Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	23-02-2023	23-02-2023	24-02-2023	27-02-2023	07-03-2023	07-03-2023	09-03-2023	10-03-2023	N/A	N/A	
300220101769000	18.) 23LA0064 - Construction of Revetment along Mabo Creek leading to Kingking River, Brgy. Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	13-04-2023	17-04-2023	20-04-2023	24-04-2023	N/A	N/A	
300220101773000	19.) 23LA0065 - Construction of Multi-Purpose Building (2-Storey), Municipal Grounds, Barangay Poblacion, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	31-01-2023	02-02-2023	10-02-2023	23-02-2023	23-02-2023	24-02-2023	27-02-2023	06-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300215103463000	20.) 23LA0067 - Construction of Concrete Road from National Highway to Coastal Area Purok 1, 2 and 4, Barangay Tibagon, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300214100606000	21.) 23LA0069 - Installation of Road Safety Facilities along Nabunturan-Mainit Park Rd (S00137MN), Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300214100608000	22.) 23LA0070 - Construction of Road Safety Structures including Streetlights, Brgy. Magsaysay to Brgy. Poblacion, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300214100609000	23.) 23LA0072 - Installation of Road Safety Facilities along Nabunturan-Mainit Park Rd (S00138MN), Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	10-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300214100605000	24.) 23LA0073 - Installation of Road Safety Facilities along Daang Maharlika (MN) (S00126MN), Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300215103466000	25.) 23LA0075 - Construction of Bridge Candinuyan, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	10-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A	
300221104397000	26.) 23LA0076 - Construction of Foot Bridge, Anitapan, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	13-03-2023	20-03-2023	21-03-2023	22-03-2023	N/A	N/A	

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	39,199,924		39,199,924	39,091,010		39,091,010	COA, NICO, CAI, CCWI	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022	Ongoing Procurement Process
Government of the Philippines (current year's budget)	91,675,000		91,675,000	90,555,988		90,555,988	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	6,929,929		6,929,929	6,904,694		6,904,694	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,899,937		9,899,937	9,791,307		9,791,307	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,939,986		2,939,986	2,929,657		2,929,657	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,969,938		2,969,938	2,960,020		2,960,020	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,952		4,949,952	4,940,032		4,940,032	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,939,959		2,939,959	2,914,213		2,914,213	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,994		4,949,994	4,924,718		4,924,718	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,969,807		2,969,807	2,925,222		2,925,222	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,939,729		5,939,729	5,889,748		5,889,748	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,929		4,949,929	4,875,258		4,875,258	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	6,929,729		6,929,729	6,825,092		6,825,092	COA, NICO, CAI, CCWI	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	27-01-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,699,962		14,699,962	14,479,463		14,479,463	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	19,599,978		19,599,978	19,580,132		19,580,132	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	34,300,000		34,300,000	33,776,923		33,776,923	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	24,499,937		24,499,937	24,253,745		24,253,745	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	19,599,753		19,599,753	19,579,753		19,579,753	COA, NICO, CAI, CCWI	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	03-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,699,999		14,699,999	14,513,656		14,513,656	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,978		9,799,978	9,676,917		9,676,917	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,998		9,799,998	9,779,868		9,779,868	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,899,999		4,899,999	4,837,079		4,837,079	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,993		9,799,993	9,683,721		9,683,721	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,781		4,949,781	4,894,986		4,894,986	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,780		4,949,780	4,925,004		4,925,004	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
300219102106000	27.) 23LA0077 - Construction of Box Culvert/Drainage System, Liboac Brgy. Elizalde, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	10-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A
300215103465000	28.) 23LA0078 - Construction of Road Brgy. Nuevo Iloco-Mawab-Mainit, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	07-02-2023	10-02-2023	17-02-2023	02-03-2023	02-03-2023	03-03-2023	06-03-2023	10-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A
300220101774000	29.) 23LA0079 - Construction (Improvement) of Multi-Purpose Facility, Pantukan Sports Complex, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	10-02-2023	14-02-2023	21-02-2023	07-03-2023	07-03-2023	08-03-2023	09-03-2023	10-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A
300205101156000	30.) 23LA0081 - Construction of Water Supply System - Level II, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	10-02-2023	14-02-2023	21-02-2023	07-03-2023	07-03-2023	08-03-2023	09-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	N/A	N/A
300226108901000	31.) 23LA0082 - Construction (Completion) Multi-Purpose Building, Pindasan NHS, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	28-03-2023	28-03-2023	29-03-2023	30-03-2023	31-03-2023	04-04-2023	11-04-2023	14-04-2023	N/A	N/A
-	32.) 23LA0083 - Completion of Multi-Purpose Building, Cabidanan, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	28-03-2023	28-03-2023	29-03-2023	30-03-2023	N/A	N/A	N/A	N/A	N/A	N/A
310102101188000	33.) 23LA0084 - Asuncion-San Isidro-Laak-Veruela Rd (S01377MN) K1495 + 307 - K1497 + 000, K1498 + 000 - K1499 + 000, K1520 + 307 - K1522 + 180, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	28-03-2023	28-03-2023	29-03-2023	30-03-2023	18-03-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A
310102101189000	34.) 23LA0085 - Asuncion-San Isidro-Laak-Veruela Rd (S01377MN) K1499+000 - K1503+220, K1505+463 - K1505+633, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	07-03-2023	10-03-2023	17-03-2023	13-04-2023	13-04-2023	14-04-2023	17-04-2023	18-04-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A
300226108900000	35.) 23LA0086 - Construction of Multi-Purpose Building, Taguppo ES, Brgy. Taguppo, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-03-2023	10-03-2023	17-03-2023	13-04-2023	13-04-2023	14-04-2023	17-04-2023	18-04-2023	25-04-2023	26-04-2023	27-04-2023	N/A	N/A
300226108912000	36.) 23LA0088 - Construction (Completion) of Multi-Purpose Building, Pantukan NHS, Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-03-2023	10-03-2023	17-03-2023	13-04-2023	13-04-2023	14-04-2023	17-04-2023	18-04-2023	25-04-2023	26-04-2023	27-04-2023	N/A	N/A
310102101190000	37.) 23LA0089 - Asuncion-San Isidro-Laak-Veruela Rd (S01377MN) K1509+031 - K1511+124, K1512+016 - K1512+823, K1514+018 - K1514+920, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	18-04-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A
300226108915000	38.) 23LA0090 - Construction (Completion) of Multi-Purpose Building, Tagbaros ES, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	13-04-2023	17-04-2023	20-04-2023	24-04-2023	N/A	N/A
300226108904000	39.) 23LA0091 - Construction of Multi-Purpose Building, Sta. Emilia ES, Brgy. Sta Emilia, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	13-04-2023	17-04-2023	20-04-2023	24-04-2023	N/A	N/A
300226108895000	40.) 23LA0092 - Rehabilitation/Completion of Multi-Purpose Building, Brgy. Sto. Niño (Kao), Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	13-04-2023	17-04-2023	20-04-2023	24-04-2023	N/A	N/A
-	41.) 23LA0093 - Construction of Solar Water System, Barangay Cabuyan, Municipality of Mabini, Province of Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	-	-	-	-	-	-	-	-	N/A	N/A
-	42.) 23LA0094 - Construction of Solar Water System, Barangay Datu Davao, Municipality of Laak, Province of Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	-	-	-	-	-	-	-	-	N/A	N/A
300226108911000	43.) 23LA0095 - Rehabilitation of Multi-Purpose Building, Barangay Andili, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	14-03-2023	16-03-2023	23-03-2023	04-04-2023	04-04-2023	05-04-2023	06-04-2023	13-04-2023	17-04-2023	20-04-2023	24-04-2023	N/A	N/A
-	44.) 23LA0096 - Construction of Solar Water System, Barangay New Barili, Municipality of Maco, Province of Davao de Oro	Construction Section	No	Competitive Bidding	23-03-2023	28-03-2023	04-04-2023	-	-	-	-	-	-	-	-	N/A	N/A
-	45.) 23LA0097 - Construction of Solar Water System, Barangay Tuburan, Municipality of Mawab, Province of Davao de Oro	Construction Section	No	Competitive Bidding	23-03-2023	28-03-2023	04-04-2023	-	-	-	-	-	-	-	-	N/A	N/A
300226108890000	46.) 23LA0098 - Construction of Multi-Purpose Building, Kolehiyo ng Pantukan, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	23-03-2023	28-03-2023	04-04-2023	18-04-2023	18-04-2023	19-04-2023	20-04-2023	24-04-2023	25-04-2023	26-04-2023	27-04-2023	N/A	N/A
-	47.) 23LA0099 - Completion of Multi-Purpose Building, Cabidanan, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	23-03-2023	28-03-2023	04-04-2023	18-04-2023	18-04-2023	19-04-2023	20-04-2023	-	-	-	-	N/A	N/A
300226108893000	48.) 23LA0100 - Construction of Multi-Purpose Building (Medical Health Workers and Watcher's Quarter), Pantukan Provincial Hospital, Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	30-03-2023	11-04-2023	25-04-2023	25-04-2023	25-04-2023	26-04-2023	27-04-2023	04-05-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A
300226103807000	49.) 23LA0101 - Construction of Multi-Purpose Building, Teresa ES, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	30-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	26-04-2023	27-04-2023	04-05-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A
300226108892000	50.) 23LA0102 - Construction of Multi-Purpose Building including site development, Laak Provincial Hospital, San Vicente, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	30-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	26-04-2023	27-04-2023	04-05-2023	10-05-2023	11-05-2023	12-05-2023	N/A	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	14,700,000		14,700,000	14,456,616		14,456,616	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	19,599,998		19,599,998	18,324,678		18,324,678	COA, NICO, CAI, CCWI	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	48,999,844		48,999,844	48,484,560		48,484,560	COA, NICO, CAI, CCWI	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	48,999,663		48,999,663	48,507,282		48,507,282	COA, NICO, CAI, CCWI	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,969,982		2,969,982	2,948,572		2,948,572	COA, NICO, CAI, CCWI	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,899,964		9,899,964	-		-	COA, NICO, CAI, CCWI	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	91,674,997		91,674,997	90,694,216		90,694,216	COA, NICO, CAI, CCWI	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	91,674,988		91,674,988	90,717,473		90,717,473	COA, NICO, CAI, CCWI	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,927		4,949,927	4,928,364		4,928,364	COA, NICO, CAI, CCWI	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,928		4,949,928	4,929,854		4,929,854	COA, NICO, CAI, CCWI	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	91,674,991		91,674,991	90,726,541		90,726,541	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,969,897		2,969,897	2,954,720		2,954,720	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,927		4,949,927	4,899,517		4,899,517	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,969,975		2,969,975	2,957,115		2,957,115	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,789		9,799,789	-		-	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,847		9,799,847	-		-	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,899,923		9,899,923	9,869,390		9,869,390	COA, NICO, CAI, CCWI	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	17-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,661		9,799,661	-		-	COA, NICO, CAI, CCWI	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,583		9,799,583	-		-	COA, NICO, CAI, CCWI	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,899,873		9,899,873	9,750,445		9,750,445	COA, NICO, CAI, CCWI	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,799,887		9,799,887	-		-	COA, NICO, CAI, CCWI	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	29-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	15,839,715		15,839,715	15,808,219		15,808,219	COA, NICO, CAI, CCWI	31-03-2023	31-03-2023	31-03-2023	31-03-2023	31-03-2023	31-03-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,949,968		4,949,968	4,899,789		4,899,789	COA, NICO, CAI, CCWI	05-04-2023	05-04-2023	05-04-2023	05-04-2023	05-04-2023	05-04-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,899,954		9,899,954	9,849,939		9,849,939	COA, NICO, CAI, CCWI	05-04-2023	05-04-2023	05-04-2023	05-04-2023	05-04-2023	05-04-2023	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
300226108918000	51.) 23LA0103 - Construction of Multi-Purpose Building (Provincial Sports Complex) in Cabidanan, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	18-04-2023	20-04-2023	27-04-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	09-06-2023	13-06-2023	N/A	N/A
310201101119000	52.) 23LA0104 - Surigao-Davao Coastal Road (S01376MN) K1788+819.000 – K1790+039.000, K1790+466.000 – K1791+354.000, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	18-04-2023	20-04-2023	27-04-2023	22-06-2023	22-06-2023	22-06-2023	23-06-2023	29-06-2023	29-06-2023	03-07-2023	07-07-2023	N/A	N/A
300116201297000	53.) 23LA0105 - Concreting of Brgy. Malinawon (Phase II), Brgy. Malinawon, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	27-04-2023	02-05-2023	09-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	-	-	N/A	N/A
300116201297000	54.) 23LA0106 - Concreting of Brgy. Mapaang FMR Phase III, Brgy. Mapaang, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	27-04-2023	02-05-2023	09-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	09-06-2023	13-06-2023	N/A	N/A
300116201297000	55.) 23LA0107 - Concreting of Brgy. Longganapan FMR, Brgy. Longganapan, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	27-04-2023	02-05-2023	09-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	09-06-2023	13-06-2023	N/A	N/A
300116201297000	56.) 23LA0108 - Concreting of Brgy. Kiokmay FMR, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	27-04-2023	02-05-2023	09-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	09-06-2023	13-06-2023	N/A	N/A
300116201297000	57.) 23LA0109 - Concreting of Brgy. Golden Valley FMR Phase III, Brgy. Golden Valley, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	27-04-2023	02-05-2023	09-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	31-05-2023	07-06-2023	09-06-2023	13-06-2023	N/A	N/A
200000100020000	58.) 23LA0110 - Repair/Maintenance of Mawab Hijo River Revetment 1, Brgy. Poblacion, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	03-05-2023	05-05-2023	12-05-2023	25-05-2023	25-05-2023	26-05-2023	27-05-2023	31-05-2023	07-06-2023	-	-	N/A	N/A
																Total Allotted Budget of On-goi	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	14,849,353		14,849,353	14,799,236		14,799,236	COA, NICO, CAI, CCWI	21-04-2023	21-04-2023	21-04-2023	21-04-2023	21-04-2023	21-04-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	88,674,996		88,674,996	87,717,969		87,717,969	COA, NICO, CAI, CCWI	21-04-2023	21-04-2023	21-04-2023	21-04-2023	21-04-2023	21-04-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,924,990		14,924,990	14,820,703		14,820,703	COA, NICO, CAI, CCWI	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,939,996		11,939,996	11,914,835		11,914,835	COA, NICO, CAI, CCWI	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	13,929,993		13,929,993	13,745,801		13,745,801	COA, NICO, CAI, CCWI	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,939,992		11,939,992	11,889,726		11,889,726	COA, NICO, CAI, CCWI	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,924,985		14,924,985	14,829,757		14,829,757	COA, NICO, CAI, CCWI	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,814,947		3,814,947	3,794,757		3,794,757	COA, NICO, CAI, CCWI	08-05-2023	08-05-2023	08-05-2023	08-05-2023	08-05-2023	08-05-2023	Ongoing Procurement Process
ong Procurement Activities	1,079,214,288.59	0.00	1,079,214,288.59	1,009,578,915.48	0.00	1,009,578,915.48								

Prepared by:

ERIC Y. VALDEZ
BAC Secretariat

Recommended for Approval by:

EVA M. DEL FIERRO
BAC Chairperson

APPROVED:

RONALD B. CARIAGA
Head of the Procuring Entity