

OTHER NEGOTIATED PROCUREMENT

Code(UACSPAP)	Contract Package (Description)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations				Remarks			
					Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Eligibility Check	Issuance of RFQ	Submission & Receipt of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre procurement Conference	ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification
300217100062000	Supply and Delivery of Window Blinds, 140cm (W), 180cm (H) for use in the DPWH-Procurement Unit, DPWH - Catanduanes DEO, San Isidro Village, Virac, Catanduanes	DPWH-Catanduanes DEO	NO	Small Value Procurement	ACTUAL	-	PR No. 2022-12-121-006 12/9/22	-	-	-	12/15/22	-	-	BAC Resolution No. 0305V-A dated 12/16/22	12/19/22	P.O. No. 22-12-059 dtd 12/20/22	12/21-29/22	-	01101101	25,350.00			25,155.00			-	-	-	-	-	-	-	-	
Total Allowed Budget of Procurement Activities (ABC)					337,477.04															337,477.04														
Total Contract Price of Procurement Activities Conducted					329,133.64															329,133.64														
Total Savings (Total Allowed Budget - Total Contract Price)					8,293.40															8,293.40														

Prepared by:



ETSTIE R. GIAMAN
Head, BAC Secretariat

Recommended for Approval by:


JOEL B. TURADO
BAC Chairperson

Approved:


EDY FERDINAND R. JOVEN
Head of the Procuring Entity


NESTOR CLARO B. GUERRERO
Asst. District Engineer